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Hampton Roads Transportation Accountability Commission

AGENDA
Hampton Roads Transportation Accountability Commission
Annual Organizational Meeting

In Person Meeting

June 20, 2024
12:30 p.m.
1. Call to Order and Roll Call
2. Approval of Agenda
3. Public Comment Period

>

- Limit 5 minutes per individual

. Chair’s Comments

5. ConsentlItems

©

oMM

- Recommended Action: Approval

Minutes of the April 18, 2024 Regular Meeting (Attachment 5A)

HRTAC FY2025 Administrative and Project Development Budget (Attachment 5B)
HRTAC FY2025-FY2030 Plan of Finance Updates - Six Year Operating and Capital
Program of Projects for the Region’s High Priority Projects and the Hampton
Roads Regional Transit Fund (Attachment 5C)

HRTAC 2045 Long Range Plan of Finance Updates for the Region’s High Priority
Projects and the Hampton Roads Regional Transit Fund Update (Attachment 5D)
FY2025 HRTAC Meeting Schedule (Attachment 5E)

Title VI Policy (Attachment 5F)

HRTAC Office Lease (Attachment 5G)

Hampton Roads Regional Transit Fund - Application 202102, Projects 202102C,
202102D, and 202102E and Application 202301, Project 202301C - Float Down,
Project Share Adjustments and Agreement Amendments (Attachment 5H)

6. Action Items

A.

B.

- Recommended Action: Discussion/Endorsement/Recommendation/Direction

Election of FY2025 Officers of the Commission (Attachment 6A) - General
Counselor Inglima and Nominating Committee Chair Hipple - Recommended Action:
Nominations/Discussion/Voting

Authorization to Issue Up to $173,000,000 in Aggregate Principal Amount of
Hampton Roads Transportation Fund Senior Lien Revenue Bonds Series 2024A -
Resolution 2024-01 (Attachment 6B) - Finance Committee Chair Hipple, Executive
Director Page, Bond Counselor Ballou, General Counselor Inglima, and Liang Shan, PFM
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Financial Advisors - Recommended Action: Approval of Resolution 2024-01

Action Items 6C and 6D - Recommended Action by the Commissioners of the Member Jurisdictions
of Chesapeake, Hampton, Newport News, Norfolk, Portsmouth, and Virginia Beach (the ‘Six Cities
of HRT’) for the Distribution of the Hampton Roads Regional Transit Funds: Discussion/Approval

C. Hampton Roads Regional Transit Fund - Transit Regional High Priority Projects -
Mid-Cycle Application and Related Project Agreements (Attachment 6C) -
Executive Director Page - Recommended Action by the Six Cities of HRT:
Discussion/Approval

D. Hampton Roads Regional Transit Fund - Transportation District Commission of
Hampton Roads FY2025 Application for Funding and Related Project Agreements
(Attachment 6D) - Executive Director Page - Recommended Action by the Six Cities of
HRT: Discussion/Approval

7. Information Items

A. HRTAC Monthly Financial Report - (Attachment 7A) - Finance Committee Chair
Hipple

B. VDOT Project Updates - (Attachment 7B) - VDOT Hampton Roads Administrator
Hall

C. HRTAC Regular Meeting - September 19, 2024, 12:30 p.m.

8. Adjournment
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5. A. Minutes of the April 18, 2024 Regular Meeting



Agenda Item 5A
Consent Item

To: Chair West and the other members of HRTAC
From: Kevin B. Page, Executive Director
Date: June 20, 2024

Re: April 18,2024 Regular Meeting Minutes

Recommendation:

The Commission is asked to approve the Commission’s April 18, 2024 Regular Meeting
minutes.

Background:

The Commission approves meeting minutes for the permanent record of the Commission.
Fiscal Impact:

There is no fiscal impact in relation to this Consent Item.

Suggested Motion:

Motion: The Commission approves and adopts the minutes of the Commission’s Regular
Meeting on April 18, 2024.
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Hampton Roads Transportation
Accountability Commission (HRTAC)
Summary Minutes of the April 18, 2024 Regular Commission Meeting

The Hampton Roads Transportation Accountability Commission (HRTAC) Regular Meeting
was called to order at 12:35 p.m. with the following in attendance:

HRTAC Members in Attendance:

Mayor Richard West, Chair Supervisor Christopher Cornwell, SH
Mayor Robert “Bobby” Cutchins, FR Mayor Michael Duman, SU

Mayor Donnie Tuck, HA Mayor Bobby Dyer, VB

Supervisor Michael Hipple, JC Mayor Doug Pons, WM

Mayor Kenneth Alexander, NO Supervisor Thomas G. Shepperd, YK
Mayor Shannon Glover, PO* Delegate Anne Ferrell Tata, VGA

HRTAC Executive Director
Kevin Page

HRTAC Ex-Officio Members in Attendance:

Board Member Frederick T. Stant III, CTB Officer Cathy Vick, VPA

Other Participants:
Chris Price, CH Andrew Trivette, WM
Brian DeProfio, HA District Engineer Chris Hall, VDOT
Scott Stevens, JC Eric Ballou, Kaufman and Canoles
J. Randall Wheeler, PQ Tom Inglima, Willcox & Savage
Al Moor, SU

HRTAC Voting Members Absent:

Supervisor William McCarty, W Senator Louise Lucas, VGA
Mayor Phillip Jones, NN Delegate Amanda Batten, VGA
Mayor Gordon Helsel, PQ Delegate Barry Knight, VGA

HRTAC Ex-Officio Members Absent:
Director Jennifer Debruhl, DRPT Commissioner Stephen Brich, VDOT

* Denotes Late Arrival or Early Departure

Others Recorded Attending:

David Westcott Jr. (CH); Jessica Dennis, John Stevenson (NO); Jerri Wilson (NN); Brent
McKenzie (VB); Nelson Bush (PFM Asset Management); David Miller, Liang Shan (PFM
Financial Advisors); Chris Gullickson (Port of Virginia); Ed Reed (Two Capital Consulting);
Drew Lumpkin (US Senator Mark Warner’s Office); Todd Halacy (VDOT); Colleen Gregory-
Gettel (Veterans Reporters); Courtney Whelan (Willcox & Savage); Rob Cofield, Andrew
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Margason, Otesa Mitchell, Jaquil Tatum, Quanda Tynes, Chris Vaigneur, Sheila Wilson
(HRPDC); Lynn Coen, Jennifer Hodnett, Danetta Jankosky (HRTAC); Bob Crum, John Mihaly,
Pavithra Parthasarathi (HRTPO)

Call to Order and Roll Call
Chair Richard West called the meeting to order at 12:35 p.m. and a roll call of all Members
was taken in order to confirm a quorum:

Chair Rick West: Present

Mayor Robert Cutchins : Present

Mayor Donnie Tuck: Present

Supervisor William McCarty: No Response
Supervisor Michael Hipple: Present
Mayor Phillip Jones: No Response

Mayor Kenneth Alexander: Present

Mayor Gordon Helsel: No Response
Mayor Shannon Glover: Present
Supervisor Christopher Cornwell: Present
Mayor Michael Duman: Present

Mayor Robert Dyer: Present

Mayor Doug Pons: Present

Supervisor Thomas Shepperd: Present
Senator Louise Lucas: No Response
Delegate Barry Knight: No Response
Delegate Amanda Batten: No Response
Delegate Anne Ferrell Tata: Present

CTB Board Member Frederick Stant: Present
VDOT District Engineer Chris Hall: Present
Director Jennifer Debruhl: No Response
Officer Cathy Vick: Present

The quorum was confirmed by Mr. John Mihaly.
Approval of Agenda

Supervisor Michael Hipple Moved to approve the agenda, Seconded by Supervisor Thomas
Shepperd. The Motion Carried.

Public Comment Period (limit 5 minutes per individual)

Mr. Drew Lumpkin, U.S. Senator Mark Warner’s Office, addressed the Commission. He stated
that he was leaving the Senator’s office after 14 years of service to work with the Hampton
Roads Executive Roundtable. He emphasized that it was an honor to work with everyone in
the region and the continued importance of bringing federal investment into Hampton
Roads.
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Chair’s Comments

Chair West highlighted the progress made in the region, including the opening of the High
Rise Bridge and the boring machine arriving at the North Island. Additionally, he announced
the appointment of Mayor Donnie Tuck, Supervisor William McCarty, and Supervisor
Michael Hipple to the Nominating Committee. He stated that the Nominating Committee will
bring forward a slate of officers for election at the June 20, 2024 meeting.

Consent Items

A. Minutes of the December 14, 2023 Regular Meeting

B. HRTAC Personnel Manual

C. Update to the Approved FY2024-FY2030 Plan of Finance Update - Six Year Operating
and Capital Program of Projects - Transit Regional High Priority Projects — Mid Cycle
Project Application

D. 1-64/1-464 Interchange, Exit 291 Flyover Ramp Improvements, UPCs 120375 and
123322 Standard Project Agreement Amendment for Project Budget, Plan of Finance
Allocation Float Down

Supervisor Hipple Moved to approve the consent agenda items; Seconded by Mayor Donnie
Tuck. The Motion Carried.

Action Items

A. Hampton Roads Express Lanes Network Segment 4A/4B Project Agreement
Amendment for Project Construction and Project Budget, Plan of Finance
Allocation Float Down

Mr. Kevin Page, HRTAC Executive Director, highlighted the materials in the agenda packet
relating to this action item.

HRTAC Finance Committee Chair, Supervisor Michael Hipple, commented that the Finance
Committee had met that morning and had recommended approval.

Supervisor Hipple Moved that the Commission (a) approves the Second Amendment to the
Hampton Roads Express Lanes Network Segment 4A/4B Project Agreement; (b) deallocates
$8,692,265.00 from the amount budgeted to the project in the Approved HRTAC HRTF
FY2024-FY2030 Six Year Plan of Finance; and (c) authorizes the Commission Chair to
execute the Standard Project Agreement Amendment; Seconded by Mayor Tuck. The Motion
Carried.

B. FY2025 Administrative and Project Development Budget

Executive Director Page stated that the FY2025 Administrative and Project Development
Budget was included in the agenda and had been presented to the Finance Committee that
morning.
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Supervisor Hipple noted that the Finance Committee recommended approval.

Supervisor Shepperd Moved that the Commission endorses the Proposed HRTAC FY2025
Administrative and Project Development Budget and authorizes the Executive Director to
conduct a public hearing on the Proposed HRTAC FY2025 Administrative and Project
Development Budget; Seconded by Mayor Bobby Dyer. The Motion Carried.

C. FY2025-FY2030 Plan of Finance Update - Six Year Operating and Capital Program
of Projects - Highway Regional High Priority Projects, and Related FY2025
Schedule of Debt Service

Executive Director Page reviewed the agenda item with the Commission and stated that the
HRTAC Finance Committee met that morning for discussion.

Supervisor Hipple stated that the Finance Committee discussed this item and recommended
Commission approval.

Supervisor Shepperd Moved that the Commission endorses the Proposed FY2025-FY2030
Plan of Finance Update - Six Year Operating and Capital Program of Projects - Highway
Regional High Priority Projects as an update to the HRTAC-adopted 2024-2030 Financial
Plan and authorizes the Executive Director to conduct a public hearing and report back
public comments for consideration in the Commission’s action which action is expected to
be taken not later than at its June 20, 2024 Annual Organizational Meeting; Seconded by
Supervisor Hipple. The Motion Carried.

D. FY2025-FY2030 Plan of Finance Update - Six Year Operating and Capital Program
of Projects - Transit Regional High Priority Projects

Executive Director Page summarized the agenda item with the Commission and explained
that this item was discussed at the Finance Committee meeting that morning.

Supervisor Hipple stated that the Finance Committee discussed this agenda item and
recommended Commission approval.

Supervisor Hipple Moved that the Commission endorses the Proposed FY2025-FY2030 Plan
of Finance Update - Six Year Operating and Capital Program of Projects — Transit Regional
High Priority Projects as an update to the HRTAC-adopted 2024-2030 Financial Plan and
authorizes the Executive Director to conduct a public hearing and report back public
comments for consideration in the Commission’s action which action is expected to be taken
not later than at its June 20, 2024 Annual Organizational Meeting; Seconded by Mayor
Shannon Glover. The Motion Carried.

Mayor Shannon Glover departs.

E. 2045 Long Range Plan of Finance Update for the Region’s High Priority Highway
Projects and the Hampton Roads Regional Transit Fund
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Executive Director Page briefed the Commission on the materials included in the agenda.

Supervisor Hipple indicated that the Finance Committee met and discussed this agenda item
and recommended approval.

Supervisor Hipple Moved that the Commission endorses the HRTAC 2045 Long Range Plan
of Finance Update for the Region’s High Priority Projects and the Hampton Roads Regional
Transit Fund and authorizes the Executive Director to conduct a public hearing on the
proposed HRTAC 2045 Long Range Plan of Finance Update and report back public comments
for consideration in the Commission’s action, which action is expected to be taken not later
than at its June 20, 2024 Annual Organizational Meeting; Seconded by Mayor Tuck. The
Motion Carried.

F. HRTAC Debt Management Plan, Update on Financing Activities, and Next Steps for
HRELN Financing

Executive Director Page summarized the materials included in the meeting materials.

Supervisor Hipple stated that the Finance Committee met prior to the Commission meeting
and after discussion on this agenda item recommended approval.

Mayor Dyer Moved that the Commission approves and/or authorizes, as appropriate: i) the
Debt Management Plan Update; ii) the development by the Commission Chair and Staff of an
HRTF-Backed Senior Lien Debt Issuance, provided that the consummation of the issuance
would be subject to Commission approval at a future meeting; and iii) the development by
the Commission Chair and Staff of a Toll-Backed TIFIA Letter of Interest and the execution
and delivery of such Letter of Interest by the Commission Chair and/or Executive Director
to the Build America Bureau (TIFIA), provided that the consummation of the transactions
contemplated by the Letter of Interest would be subject to Commission approval at a future
meeting; Seconded by Supervisor Hipple. The Motion Carried.

Information Items
A. HRTAC Monthly Financial Report

Executive Director Page reviewed the Monthly Financial Report with the Commission.
B. VDOT Project Updates
Mr. Chris Hall, VDOT District Engineer, highlighted VDOT activities around the region. He
noted that the boring machine would be disassembled and reassembled to head back
towards Norfolk over the next five to six months.

He further updated the Commission on the Hampton Roads Express Lanes projects.

C. HRTAC Annual Organizational Meeting - June 20, 2024

HRTAC Regular Commission Meeting - Summary Minutes
April 18,2024 - Page 5
Prepared by ]. Hodnett, HRTAC
1-2757085.2



Adjournment

With no further business to come before the Hampton Roads Transportation Accountability
Commission, the meeting adjourned at 12:56 p.m.

Dr. Richard “Rick” West,
HRTAC Chair
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5. B. HRTAC FY2025 Administrative and Project Development
Budget



Agenda Item 5B
Consent Item

To: Chair West and the other members of HRTAC
From: Kevin B. Page, Executive Director
Date: June 20, 2024

Re: HRTACFY2025 Administrative and Project Development Budget

Recommendation:

The Finance Committee recommends that the Commission approve the Proposed HRTAC
FY2025 Administrative and Project Development Budget reflected in the enclosed Budget
(the “Proposed HRTAC FY2025 Administrative and Project Development Budget”).

Background:

At the April 18, 2024 Commission Meeting, the Commission endorsed the Proposed HRTAC
FY2025 Administrative and Project Development Budget and authorized the Executive
Director to conduct a public hearing on the Proposed HRTAC FY2025 Administrative and
Project Development Budget. On Monday, June 10, 2024, a public hearing was conducted
and there were no public comments received.

Fiscal Impact:

There is a $6,692,793.00 shared HRTF and HRRTF fiscal impact in relation to this Action
[tem.

Suggested Motion:

Motion: The Commission approves the Proposed HRTAC FY2025 Administrative and
Project Development Budget, including the Cost of Living Adjustment therein for staff, and
authorizes the Chair, with advice of counsel, to finalize, execute and deliver an amendment
to the Executive Director’s employment agreement to implement such Cost of Living
Adjustment.
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Hampton Roads Transportation Accountability Commission

Proposed FY2025 Administrative and Project Development Budget

FY2025 FY2025 FY2025 FY2025 FY2025 FY2025 FY2025 FY2025
popmadnarsc | PSS || MO | POl | potare | oy | [T | et
Budget** " s " A L . |Direct ative | Direct 5 5
REVENUES
HRTF Revenues $ 6,606,968 | $ - 2,221,952 | $ -1$ 2,731,016 | $ -1$ 1,654,000 -
HRRTF Revenues 355,825 - 320,825 - 20,000 - 15,000
TOTAL REVENUE $ 6,962,793 | $ - 2,221,952 | $ 320,825 | $ 2,731,016 | $ 20,000 | $ 1,654,000 15,000
EXPENDITURES
PERSONNEL*
HRTAC Staff/Fringes/Leave Reserve S 1,373,207 | $ 1,373,207 1,199,948 | $ 173,259 | $ - $ - S - -
HRTPO/HRPDC Support Staff* 250,145 250,145 218,584 31,561 - - - -
SUBTOTAL PERSONNEL 1,623,352 1,623,352 1,418,532 204,820 - - - -
PROFESSIONAL SERVICES
Audit 134,925 134,925 117,901 17,024 - - - -
Rating Agency Annual Fees 100,000 - - - 100,000 - - -
Trustee 30,000 - - - 30,000 - - -
TIFIA Annual Fees 131,016 - - - 131,016 - - -
Bank Fees & Investment Services 600,000 - - - 600,000 - - -
Legal 1,311,000 577,000 504,199 72,801 - 20,000 709,000 5,000
Financial Advisors 500,000 - - - - - 490,000 10,000
Consulting Engineer 450,000 - - - - - 450,000 -
Insurance - D&O/Liability 10,000 10,000 8,738 1,262 - - - -
Recruiting 2,000 - - - 2,000 - - -
Debt Program/T&R Study 1,868,000 - - - 1,868,000 - - -
SUBTOTAL PROFESSIONAL SERVICES 5,136,941 721,925 630,839 91,086 2,731,016 20,000 1,649,000 15,000
TECHNOLOGY/COMMUNICATION*
IT/Communications 35,000 35,000 30,584 4,416 - - - -
LAN system/Computer Equipment/Cloud 25,000 25,000 21,846 3,154 - - - -
Website Consultant 10,000 10,000 8,738 1,262 - - - -
SUBTOTAL TECHNOLOGY/COMMUNICATION 70,000 70,000 61,168 8,832 - - - -
ADMINISTRATIVE *
Public Notices/Advertising 4,000 4,000 3,495 505 - - - -
Office Space 35,000 35,000 30,584 4,416 - - - -
Office Supplies* 20,000 19,000 16,603 2,397 - - 1,000 -
Furniture 15,000 15,000 13,107 1,893 - - - -
Printing/Copying* 6,000 2,000 1,748 252 - - 4,000 -
Dues/Subscriptions 3,000 3,000 2,621 379 - - - -
Travel 8,000 8,000 6,991 1,009 - - - -
Meeting Expenses* 18,000 18,000 15,729 2,271 - - - -
Telephone* 1,500 1,500 1,311 189 - - - -
Postage* 1,000 1,000 874 126 - - - -
General Consulting Services* 10,000 10,000 8,738 1,262 -
Secured Document Storage 6,000 6,000 5,243 757
Professional Development 5,000 5,000 4,369 631 - - - -
SUBTOTAL ADMINISTRATIVE 132,500 127,500 111,413 16,087 - - 5,000 -
[TOTAL EXPENDITURES $ 6,962,793 | $ 2,542,777 2,221,952 | $ 320,825 | $ 2,731,016 | $ 20,000 | $ 1,654,000 15,000
*Includes items to be reimbursed to HRPDC/HRTPO
** Pursuant to § 33.2-2605 of the Code of Virginia, Administrative expenses shall be paid from the Hampton Roads Transportation Fund and the Hampton Roads Regional Transit Fund on an approximately pro rata basis.
% of FY2023 Audited FY2025 Budget Administrative Costs to be Shared (Total Proposed FY2025 Prnp;soeg(:::‘zozs Proposed Total
Fund Audited Revenue by Fund FY2023 General Administrative Costs x % of FY2023 Audited Tax Revenue | Direct Administrative FY2025 Budget Costs
Tax Revenue by Fund by Fund) by Fund Development Costs by Fund
by Fund
HRRTF $ 36,483,305.00 12.62%| S 320,825.30 [ $ 20,000.00 | $ 15,000.00 | $ 355,825.30
HRTF 252,673,838.00 87.38%) 2,221,952.17 2,731,016.00 1,654,000.00 6,606,968.17
Total $ 289,157,143.00 100.00%| $ 2,542,777.46 | $ 2,751,016.00 | $ 1,669,000.00 | $ 6,962,793.46
F Roads T .m! A ility C issi
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5.C. HRTACFY2025-FY2030 Plan of Finance Updates - Six Year
Operating and Capital Program of Projects for the Region’s High
Priority Projects and the Hampton Roads Regional Transit Fund



Agenda Item 5C
Consent Item

To: Chair West and the other members of HRTAC

From: Kevin B. Page, Executive Director

Date: June 20, 2024

Re: HRTACFY2025-FY2030 Plan of Finance Updates - Six Year Operating and

Capital Program of Projects for the Region’s High Priority Projects and the
Hampton Roads Regional Transit Fund

Recommendation:

The Finance Committee recommends that the Commission approve the proposed HRTAC
FY2025-FY2030 Plan of Finance Updates - Six Year Operating and Capital Program of
Projects for the Region’s High Priority Projects and the Hampton Roads Regional Transit
Fund.

Background:

At the April 18, 2024 Commission Meeting, the Commission endorsed the HRTAC FY2025-
FY2030 Plan of Finance Updates - Six Year Operating and Capital Program of Projects for
the Region’s High Priority Projects and the Hampton Roads Regional Transit Fund and
authorized the Executive Director to conduct a public hearing on the Proposed HRTAC
FY2025 Administrative and Project Development Budget. Following the Commission
meeting, VDOT provided an adjusted revenue forecast relating to the Hampton Roads
Transportation Fund (Hampton Roads Regional Transit Fund estimated revenues remained
unchanged). HRTAC’s Financial Advisors, Asset Manager, and Executive Director worked
to update the endorsed FY2025-FY2030 Plan of Finance Update - Six Year Operating and
Capital Program of Projects — Highway Regional High Priority Projects incorporating the
updated revenue estimate and included the updated information in the public hearing
materials provided at the June 10, 2024 public hearing. The modifications to incorporate
the updated information only affect the accumulated carryover balances from year to year.
The Public Hearing was conducted on June 10, 2024 and no one from the public provided
comments. At the June 20, 2024 Finance Committee meeting, the Finance Committee
reviewed the updated revenue estimate and endorsed the FY2025-FY2030 Plan of Finance
Update - Six Year Operating and Capital Program of Projects - Highway Regional High
Priority Projects with the adjusted revenue estimate and endorsed the update and
recommended to the Commission for approval.

Fiscal Impact:

LAY A 7~
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For Highway Congestion Relief Projects - Once adopted, the proposed FY2025-FY2030 Plan
of Finance Update - Six Year Operating and Capital Program of Projects - Highway Regional
High Priority Projects updates the funding plan for the Commission to provide $7,261
million (a $34 million decrease to the Approved FY2024-FY2030 Plan of Finance Update to
support the Hampton Roads Express Lanes Network and advance projects in the Plan) for
highway regional high priority congestion relief projects FY2014 through FY2030.

For Hampton Roads Regional Transit Fund Projects - Once adopted, the proposed FY2025-
FY2030 Plan of Finance Update - Six Year Operating and Capital Program of Projects -
Transit Regional High Priority Projects updates the funding plan for the Commission to
provide $333.0 million (a $20 million decrease to the Approved FY2024-FY2030 Plan of
Finance Update) for transit regional high priority projects FY2021 through FY2030.

Suggested Motion:
Motion: The Commission approves the enclosed version of the Proposed HRTAC FY2025-

FY2030 Plan of Finance Update - Six Year Operating and Capital Program of Projects for
the Region’s High Priority Projects and the Hampton Roads Regional Transit Fund.
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Updated HRTF Revenue Performance and Projections

Year-to-Date FY 2024 Actual: $189.5 million as of June 1, 2.6% higher than the same period in
FY 2023.

Near-Term Projections (FY 2024 — FY 2030): after the April Commission meeting, a new FY
2024-FY 2030 forecast was provided by the Virginia Department of Taxation. The aggregate sales
and uses revenues through FY 2030 is lower by $97.6 million.

Previous Forecast (Dec 2023) Current Forecast Difference

in millions | Sales Tax | Fuels Tax | Total Sales Tax | Fuels Tax | Total Sales Tax | Fuels Tax | Total

FY 2024 $185.7 $64.2 $249.9 $185.7 $64.2 $249.9 $0.0 $0.0 $0.0
FY 2025 $195.1 $66.5 $261.6 $188.5 $66.5 $255.0 ($6.6) $0.0 ($6.6)
FY 2026 $212.8 $68.9 $281.7 $196.2 $68.9 $265.1 ($16.6) $0.0 ($16.6)
FY 2027 $221.3 $70.8 $292.1 $203.9 $70.8 $274.7 ($17.4) $0.0 ($17.4)
FY 2028 $229.6 $72.8 $302.4 $211.4 $72.8 $284.2 ($18.2) $0.0 ($18.2)
FY 2029 $237.8 $74.8 $312.6 $218.8 $74.8 $293.6 ($19.0) $0.0 ($19.0)
FY 2030 $245.6 $76.7 $322.3 $225.8 $76.7 $302.5 ($19.8) $0.0 ($19.8)
Total $1,527.9 $494.7 $2,022.6 $1,430.3 $494.7 $1,925.0 ($97.6) $0.0 ($97.6)

Long-Term Projections (after FY 2030): the growth rate assumption based on historical actuals
and the near-term forecast (consistent methodology utilized previously) is lowered from 4.49% to
3.98%. As a result, the aggregate HRTF revenues through FY 2040 and through FY 2045 are
lower by $434 million and $735 million, respectively.




Impacts on the FY 2025-2030 SYIP - Revenue Adjustment

FY 2025-FY 2030 SYIP — High Priority Regional Congestion Relief Projects
Funded projects and delivery timing remain unchanged
No changes in the required amount of debt financing
HRTF liquidity remains sufficient
There is no impact to the Hampton Roads Regional Transit Fund




FY2025-FY2030 Plan of Finance Update — Six Year Operating and Capital
Program of Projects — Highway Regional High Priority Projects, and Related
FY2025 Schedule of Debt Service — With Adjusted Revenue Estimate




Highway Regional Priority Projects (in $MM)

Highway Regional Priority Projects Costs and Expenses
HRTAC HRTAC HRTAC VDOT

Prior FY FY FY FY FY FY FY HRTF HRTF Toll & Federal
Years 2024 2025 2026 2027 2028 2029 2030 '°@  paygo  Debt Debt Other

Admin & Project Development Costs $27 $8 $7 $7 $7 $7 $7 $8 $78 $78
I-64 Peninsula Widening $515 $515 $294 $221
I-64/1-264 Interchange Improvement $352 $352 $280 $72
I-64 Southside/High Rise Bridge $527 $527 $432 $95
Project Development(" $50 $50 $50
HRBT $2,829 $532 $369 $32 $3,762 | $1,161 $2,056 $345 $200
HRELN® $132  $202 $269 $327 $201 $87  $71 $1,289 $395 $302 $238 $296 $58
I-64/Denbigh Boulevard Interchange® $1 $4 $8  $19 $26 $20 $19 %4 $100 $26 $74
I-264/Independence Boulevard Interchange® |  $0 $1 $1 $4 $4  $4  $33  $59 | $105 $105
1-264/1-64 Phase llI-A $6 $2 $1 $64 $115 $107 $107 $80 $482 $482
Total $4,440 $748 $655 $452 $352 $225 $238 $151 | $7,261 $2,297  $3,364 $583 $758 $258
(1) Include $11.9M Bower’s Hill IAR
(2) Include $2.5M 1-64/1-464 Interchange IAR
(3) Costs after FY 2031 are not shown.

$800 $583 $258 $758
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				Highway Congestion Project Under Agreement - Allocation and Expenditure Report (Aggregate)

																				Report As Of: 		June 13, 2024

				Project UPC		Project Name		HRTF Funding										Toll Funding(4)		VDOT(5)		Total

								HRTF Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF Paygo		HRTF Total

				104905		I-64 Widening (Segments 1)		10,063,882.57		- 0				1,544,502.43		11,608,385.00		- 0		100,000,000.00		111,608,385.00

				106665		I-64 Widening (Segments 2)		154,405,650.25		5,154,052.75						159,559,703.00		- 0		- 0		159,559,703.00

				106689		I-64 Widening (Segments 3)		38,472,501.46		84,421,494.54						122,893,996.00		- 0		121,151,977.00		244,045,973.00

				108042		I-64/I-264 Interchange Improvement (Phases 1)		130,045,309.74		22,049,406.26						152,094,716.00		- 0		5,047,700.00		157,142,416.00

				108041		I-64/I-264 Interchange Improvement (Phases 2)		82,645,454.86		45,104,183.14						127,749,638.00		- 0		66,754,249.00		194,503,887.00

				106693		I-64/I-264 Interchange Improvement (Phases 3)								7,500,000.00		7,500,000.00		- 0		- 0		7,500,000.00

				106692		I-64 Southside Widening and High Rise Bridge		179,804,793.01		251,248,333.29				903,093.70		431,956,220.00		- 0		95,283,648.00		527,239,868.00

				115008		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		551,879,814.41		847,725,730.42				992,142,215.75		2,813,069,236.00		191,500,015.00		200,000,000.00		3,204,569,251.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion		191,063,852.00		52,818,643.00		83,996,866.87		76,051,402.13		403,930,764.00		153,499,985.00		- 0		557,430,749.00

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity)		1,981,680.00						- 0		5,621,500.00		- 0		- 0		5,621,500.00

				119637		Hampton Roads Express Lane Network (Segments 1A - PE/ROW & CONSTRUCTION)		2,918,320.00						- 0		92,079,565.00		- 0		- 0		92,079,565.00

				120863		Hampton Roads Express Lane Network (Segments 1B - PE/ROW & CONSTRUCTION)		5,360,180.00						- 0		25,287,828.00		238,000,000.00		- 0		263,287,828.00

				117839		Hampton Roads Express Lane Network (Segments 4A/4B- Pre-Prelim Engr)		5,916,425.00						- 0		5,916,425.00		- 0		- 0		5,916,425.00

				119824		Hampton Roads Express Lane Network (Segments 4A/4B - PE/ROW)		4,874,638.00						- 0		136,611,494.00		- 0		- 0		136,611,494.00

				117841		Hampton Roads Express Lane Network (Segments 4C - Pre-Prelim Engr)		- 0						6,062,743.00		6,062,743.00		- 0		- 0		6,062,743.00

				119638		Hampton Roads Express Lane Network (Segments 4C - PE/ROW)		- 0						104,433.00		399,153,311.00		- 0		- 0		399,153,311.00

				106694		Route 460/58/13 								1,095,367.58		1,095,367.58		- 0		- 0		1,095,367.58

				110577		HRCS SEIS Preferred Alternative Refinement								30,000,000.00		30,000,000.00		- 0		- 0		30,000,000.00

				106724		Third Crossing SEIS								7,000,000.00		7,000,000.00		- 0		- 0		7,000,000.00

				111427		Bowers Hill Environmental 								11,904,630.00		11,904,630.00		- 0		- 0		11,904,630.00

						Total		1,359,432,501.30		1,308,521,843.40		83,996,866.87		1,134,308,387.59		4,951,095,521.58		583,000,000.00		588,237,574.00		6,122,333,095.58

				Notes:

				(1) HRTF Bonds include Series 2018A, 2020A Bonds

				(2) HRTF TIFIA includes Series 2019A BANs and 2021A BANs

				(3) Residual HRTF TIFIA proceeds after paying off the 2019A BAN (Par Amount: $414M) with the 2021 Successor Loan ($501M)

				(4) Toll TIFIA loans include $345M 2021 Toll Loan for HRBT

				(5) VDOT includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000
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				Highway Congestion Project Under Agreement - HRTF Funding Allocation and Expenditure Report

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		HRTF 
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				104905		I-64 Widening (Segments 1)		CN		11,608,385.00		11,608,384.30		0.70

				106665		I-64 Widening (Segments 2)		PE/ROW/CN		159,559,703.00		159,559,702.98		0.02

				106689		I-64 Widening (Segments 3)		PE/CN		122,893,996.00		97,629,898.38		25,264,097.62

				108042		I-64/I-264 Interchange Improvement (Phases 1)		PE/ROW/CN		152,094,716.00		138,163,712.10		13,931,003.90

				108041		I-64/I-264 Interchange Improvement (Phases 2)		PE/ROW/CN		127,749,638.00		127,749,638.00		- 0

				106693		I-64/I-264 Interchange Improvement (Phases 3)		PE		7,500,000.00		6,173,770.05		1,326,229.95

				106692		I-64 Southside Widening and High Rise Bridge		PE/ROW/CN		431,956,220.00		377,344,811.17		54,611,408.83

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		2,813,069,236.00		1,882,761,469.62		930,307,766.38

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		403,930,764.00		177,489,839.67		226,440,924.33

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity) 		Pre-Prelim Engr		5,621,500.00		5,621,500.00		- 0

				119637		Hampton Roads Express Lane Network (Segments 1A - PE/ROW & CONSTRUCTION)		PE/ROW/CN		92,079,565.00		2,671,454.60		89,408,110.40

				120863		Hampton Roads Express Lane Network (Segments 1B - PE/ROW & CONSTRUCTION)		PE/ROW/CN		25,287,828.00		2,014,398.52		23,273,429.48

				117839		Hampton Roads Express Lane Network (Segments 4A/4B- Pre-Prelim Engr)		Pre-Prelim Engr		5,916,425.00		5,916,425.00		- 0

				119824		Hampton Roads Express Lane Network (Segments 4A/4B - PE/ROW)		PE/ROW		136,611,494.00		2,986,271.12		133,625,222.88

				117841		Hampton Roads Express Lane Network (Segments 4C - Pre-Prelim Engr)		Pre-Prelim Engr		6,062,743.00		6,062,743.00		- 0

				119638		Hampton Roads Express Lane Network (Segments 4C - PE/ROW)		PE/ROW		399,153,311.00		82,910,989.20		316,242,321.80				670,732,866.00

				106694		Route 460/58/13 		Study		1,095,367.58		1,095,367.58		- 0

				110577		HRCS SEIS Preferred Alternative Refinement		PE		30,000,000.00		28,800,286.69		1,199,713.31

				106724		Third Crossing SEIS		Study		7,000,000.00		5,809,846.05		1,190,153.95

				111427		Bowers Hill Environmental 		Study		11,904,630.00		6,153,199.24		5,751,430.76

						Total				4,951,095,521.58		3,128,523,707.27		1,822,571,814.31
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				Highway Congestion Project Under Agreement - Toll Funding Allocation and Expenditure Report

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		Toll 
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		191,500,015.00		- 0		191,500,015.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		153,499,985.00		- 0		153,499,985.00

						Total				345,000,000.00		- 0		345,000,000.00
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				Highway Congestion Project Under Agreement - VDOT Funding Allocation and Expenditure Report

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		VDOT & Others
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				104905		I-64 Widening (Segments 1)		CN		100,000,000.00		- 0		100,000,000.00

				106689		I-64 Widening (Segments 3)		CN		121,151,977.00		- 0		121,151,977.00

				108042		I-64/I-264 Interchange Improvement (Phase 1)		PE/ROW		5,047,700.00		- 0		5,047,700.00

				108041		I-64/I-264 Interchange Improvement (Phase 2)		PE/ROW/CN		66,754,249.00		- 0		66,754,249.00

				106692		I- 64 Southside Widening and High Rise Bridge		PE/ROW/CN		95,283,648.00		- 0		95,283,648.00

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		200,000,000.00		- 0		200,000,000.00

						Total				588,237,574.00		- 0		588,237,574.00

				Notes:

				(1) I-64/I-264 Interchange Improvement (Phase 2) includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000
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				Highway Congestion Project Allocation and Expenditure Report (Aggregate)

																				Report As Of: 		June 13, 2024

				Project UPC		Project Name		HRTF Funding										Toll Funding(4)		VDOT(5)(7)		Total

								HRTF Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF Paygo		HRTF Total

				104905		I-64 Widening (Segments 1)		10,063,882.57		- 0				1,544,502.43		11,608,385.00		- 0		100,000,000.00		111,608,385.00

				106665		I-64 Widening (Segments 2)		154,405,650.25		5,154,052.75						159,559,703.00		- 0		- 0		159,559,703.00

				106689		I-64 Widening (Segments 3)		38,472,501.46		84,421,494.54						122,893,996.00		- 0		121,151,977.00		244,045,973.00				515,214,061.00		- 0

				108042		I-64/I-264 Interchange Improvement (Phases 1)		130,045,309.74		22,049,406.26						152,094,716.00		- 0		5,047,700.00		157,142,416.00

				108041		I-64/I-264 Interchange Improvement (Phases 2)		82,645,454.86		45,104,183.14						127,749,638.00		- 0		66,754,249.00

tc={8EF2B4EF-C258-48BB-A482-76ED028940F2}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Include 1) Outside Contribution of $2,871,294 (UPC 108041 CN) and 2) HRTPO RSTP of $1,892,000 (UPC 108041 PE/ROW)		194,503,887.00

				106693		I-64/I-264 Interchange Improvement (Phases 3)								7,500,000.00		7,500,000.00		- 0		- 0		7,500,000.00				359,146,303.00		7,500,000.00

				106692		I-64 Southside Widening and High Rise Bridge		179,804,793.01		251,248,333.29				903,093.70		431,956,220.00		- 0		95,283,648.00		527,239,868.00				527,239,868.00		- 0

				115008		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		964,670,870.83		847,725,730.42				1,000,672,634.75		2,813,069,236.00		191,500,015.00		200,000,000.00		3,204,569,251.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion(6)		191,063,852.00		52,818,643.00		83,996,866.87		76,051,402.13		403,930,764.00		153,499,985.00		- 0		557,430,749.00				3,762,000,000.00		- 0

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity)		1,981,680.00		- 0				- 0		5,621,500.00		- 0		- 0		5,621,500.00

				119637		Hampton Roads Express Lane Network (Segments 1A)		58,597,241.00						33,482,324.00		92,079,565.00		- 0		- 0		92,079,565.00

				120863		Hampton Roads Express Lane Network (Segments 1B)		11,337,364.00		- 0				13,950,464.00		25,287,828.00		238,000,000.00		- 0		263,287,828.00

				117839		Hampton Roads Express Lane Network (Segments 4A/4B)		5,916,425.00		- 0				- 0		5,916,425.00		- 0		- 0		5,916,425.00

				119824		Hampton Roads Express Lane Network (Segments 4A/4B)		81,262,564.16		- 0				55,348,929.84		136,611,494.00		- 0		- 0		136,611,494.00

				117841		Hampton Roads Express Lane Network (Segments 4C)		- 0		- 0				6,062,743.00		6,062,743.00		- 0		- 0		6,062,743.00

				119638		Hampton Roads Express Lane Network (Segments 4C)		- 0		139,134,670.41				260,018,640.59		399,153,311.00		- 0		- 0		399,153,311.00

				333333		Hampton Roads Express Lane Network (464 Loop Ramp - Study)								- 0		- 0		- 0		- 0		- 0

				121361		Hampton Roads Express Lane Network - CTB (HIP Bridge)										- 0		- 0		8,031,902.91		8,031,902.91

				121360		Hampton Roads Express Lane Network - CTB (HIP)										- 0		- 0		85,068,097.09		85,068,097.09

				120944		Hampton Roads Express Lane Network - Bridge Highway Main										- 0		- 0		10,450,962.00		10,450,962.00

				121052		Hampton Roads Express Lane Network - Bridge IIJA										- 0		- 0		40,000,000.00		40,000,000.00

				121258		Hampton Roads Express Lane Network - IOEP										- 0		- 0		21,400,000.00		21,400,000.00

				121054		Hampton Roads Express Lane Network - Bridge IIJA										- 0		- 0		18,000,000.00		18,000,000.00

				120324		Hampton Roads Express Lane Network - IOEP										- 0		- 0		3,000,000.00		3,000,000.00

				120880		Hampton Roads Express Lane Network - Bridge Highway Main										- 0		- 0		2,706,000.00		2,706,000.00

				120375		Hampton Roads Express Lane Network - 464 Loop Ramp										15,380,374.00		- 0		140,000,000.00		155,380,374.00

				444444		Hampton Roads Express Lane Network - HRTF Bonds IDC										- 0		- 0		- 0		- 0

				555555		Hampton Roads Express Lane Network - Toll Integration										- 0		- 0		25,799,914.00		25,799,914.00				1,278,570,116.00		(10,500,000.00)

				106694		Route 460/58/13 								1,095,367.58		1,095,367.58		- 0		- 0		1,095,367.58

				110577		HRCS SEIS Preferred Alternative Refinement								30,000,000.00		30,000,000.00		- 0		- 0		30,000,000.00

				106724		Third Crossing SEIS								7,000,000.00		7,000,000.00		- 0		- 0		7,000,000.00

				111427		Bowers Hill Environmental 								11,904,630.00		11,904,630.00		- 0		- 0		11,904,630.00

				222222		I-264 Independence Boulevard Interchange Improvements								- 0		- 0						- 0				49,999,997.58		- 0

						Total		1,910,267,588.88		1,447,656,513.81		83,996,866.87		1,505,534,732.02		4,966,475,895.58		583,000,000.00		942,694,450.00		6,492,170,345.58				6,492,170,345.58		(768,331,286.65)

Dong Kim: Dong Kim:
Equals to "'Admin & Project Development Costs"		(690,590,188.00)



				Notes:

				(1) HRTF Bonds include Series 2018A, 2020A Bonds, 2022A Bonds, and $164M HRELN Bonds (Future - Series 2023A)

				(2) HRTF TIFIA includes Series 2019A BANs, 2021A BANs, and $137M TIFIA Loan (Future - 2023 HRTF TIFIA Loan)

				(3) Residual HRTF TIFIA proceeds after paying off the 2019A BAN (Par Amount: $414M) with the 2021 Successor Loan ($501M)

				(4) Toll TIFIA loans include $345M 2021 Toll Loan for HRBT and $230M Future Toll Loan for HRLEN

				(5) VDOT includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000

				(6) Inlcudes additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a)

				(7) Include $58M of Federal Fundings 

Include 1) Outside Contribution of $2,871,294 (UPC 108041 CN) and 2) HRTPO RSTP of $1,892,000 (UPC 108041 PE/ROW)
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				Highway Congestion Project Allocation and Expenditure Report - HRTF Funding

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		HRTF
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance				Checking - HRTAC Allocation												Checking - Exp.Paid to Date						Project UPC		Project Description

				104905		I-64 Widening (Segments 1)		CN		11,608,385.00		11,608,384.30		0.70				11,608,385.00		TRUE										11,608,384.30		TRUE				104905		I-64  Peninsula Widening Segment 1 - Construction

				106665		I-64 Widening (Segments 2)		PE/ROW/CN		159,559,703.00		159,559,702.98		0.02				2,869,659.00		TRUE										2,869,658.83		TRUE				106665		I-64  Peninsula Widening Segment 2 PE 

				106689		I-64 Widening (Segments 3)		PE/CN		122,893,996.00		97,629,898.38		25,264,097.62				156,690,044.00												156,690,044.15						106665		I-64  Peninsula Widening Segment 2 ROW & Construction

				108042		I-64/I-264 Interchange Improvement (Phases 1)		PE/ROW/CN		152,094,716.00		138,163,712.10		13,931,003.90				10,000,000.00		TRUE										5,755,293.14		TRUE				 109790/106689		I-64 Peninsula Widening Segment 3 - PE

				108041		I-64/I-264 Interchange Improvement (Phases 2)		PE/ROW/CN		127,749,638.00		127,749,638.00		- 0				112,893,996.00												91,874,605.24						 109790/106689		I-64 Peninsula Widening Segment 3 - ROW & Construction

				106693		I-64/I-264 Interchange Improvement (Phases 3)		PE		7,500,000.00		6,173,770.05		1,326,229.95				15,071,063.00		TRUE										15,071,063.00		TRUE				 57048/108042		I-64/I-264 Interchange Phase I PE & ROW

				106692		I-64 Southside Widening and High Rise Bridge		PE/ROW/CN		431,956,220.00		377,344,811.17		54,611,408.83				137,023,653.00												123,092,649.10						 57048/108042		I-64/I-264 Interchange Phase I Construction

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		2,813,069,236.00		1,882,761,469.62		930,307,766.38				54,592,576.00		TRUE										54,592,576.00		TRUE				 17630/108041		I-64/I-264 Interchange Phase II - PE & ROW

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		403,930,764.00		177,489,839.67		226,440,924.33				73,157,062.00												73,157,062.00						 17630/108041		I-64/I-264 Interchange Phase II - Construction

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity) 		Pre-Prelim Engr		5,621,500.00		5,621,500.00		- 0				7,500,000.00		TRUE										6,173,770.05		TRUE				106693		I-64/I-264 Phase III - PE & ROW

				119637		Hampton Roads Express Lane Network (Segments 1A - PE/ROW & CONSTRUCTION)		PE/ROW/CN		92,079,565.00		2,671,454.60		89,408,110.40				12,200,000.00		TRUE										12,189,098.22		TRUE				 106692/108990		I-64 Southside Widening/High Rise Bridge Phase I - PE

				120863		Hampton Roads Express Lane Network (Segments 1B - PE/ROW & CONSTRUCTION)		PE/ROW/CN		25,287,828.00		2,014,398.52		23,273,429.48				419,756,220.00												365,155,712.95						 106692/108990		I-64 Southside Widening/High Rise Bridge Phase I - ROW & Construction

				117839		Hampton Roads Express Lane Network (Segments 4A/4B- Pre-Prelim Engr)		Pre-Prelim Engr		5,916,425.00		5,916,425.00		- 0				3,004,569,251.00		FALSE		191,500,015.00		345,000,000.00		TRUE				1,882,761,469.62		TRUE				115008		I-64 HRBT Expansion Project D-B Con Req 

				119824		Hampton Roads Express Lane Network (Segments 4A/4B - PE/ROW)		PE/ROW/CN		136,611,494.00		2,986,271.12		133,625,222.88				548,900,330.00		FALSE		153,499,985.00								177,489,839.67		TRUE				115009		I-64 HRBT Expansion Project Owers Oversight & $4M Cont to Loosing Team

				117841		Hampton Roads Express Lane Network (Segments 4C - Pre-Prelim Engr)		Pre-Prelim Engr		6,062,743.00		6,062,743.00		- 0				30,000,000.00		TRUE										28,800,286.69		TRUE				110577		HRCS Preferred Alternative Refinement - HRBT

				119638		Hampton Roads Express Lane Network (Segments 4C - PE/ROW)		PE/ROW/CN		399,153,311.00		82,910,989.20		316,242,321.80				1,095,367.58		TRUE										1,095,367.58		TRUE				106694		460/58/13 Connector Study

				120375		Hampton Roads Express Lane Network (464 Loop Ramp - PE/ROW/CN)		PE/ROW/CN		15,380,374.00		- 0		15,380,374.00				7,904,630.00		FALSE		4,000,000		11,904,630.00		TRUE				6,153,199.24		TRUE				111427		Bowers Hill Interchange Study

				122714		Hampton Roads Express Lane Network (464 Loop Ramp - Study)		Study		2,500,000.00		- 0		2,500,000.00				1,250,000.00		TRUE										0.00		TRUE				122761		I-264 Independence Boulevard Interchange IAR

				106694		Route 460/58/13 		Study		1,095,367.58		1,095,367.58		- 0				5,621,500.00		TRUE										5,621,500.00		TRUE				117840		HRELN Segment 1 Phase 1 PE

				110577		HRCS SEIS Preferred Alternative Refinement		PE		30,000,000.00		28,800,286.69		1,199,713.31				5,916,425.00		TRUE										5,916,425.00		TRUE				117839		HRELN Segment 4A/4B Phase 1 PE

				106724		Third Crossing SEIS		Study		7,000,000.00		5,809,846.05		1,190,153.95				6,062,743.00		TRUE										6,062,743.00		TRUE				117841		HRELN Segment 4C Phase 1 PE

				111427		Bowers Hill Environmental 		Study		11,904,630.00		6,153,199.24		5,751,430.76				92,079,565.00		TRUE		- 0		92,079,565.00		TRUE				2,671,454.60		TRUE				119637		HRELN Segment 1A PE ROW & Construction

				122761		I-264 Independence Boulevard Interchange Improvements		Study		1,250,000.00		- 0		1,250,000.00				5,860,180.00		FALSE		19,427,648.00		5,860,180.00		TRUE				2,014,398.52		TRUE				120863		HRELN Segment 1B PE ROW & Construction

																		6,074,638.00		FALSE		131,659,074.00		4,952,420.00		FALSE				2,986,271.12		TRUE				119824		HRELN Segment 4A/4B PE ROW & Construction

						Total				4,970,225,895.58		3,128,523,707.27		1,841,702,188.31				407,153,311.00		FALSE		8,000,000.00		407,153,311.00		TRUE				82,910,989.20		TRUE				119638		HRELN Segment 4C PE ROW & Construction

																		7,000,000.00		TRUE										5,809,846.05		TRUE				 - 		Regional Connectors Study

																		5,142,850,598.58												3,128,523,707.27
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Toll_Proj_Summary

				Highway Congestion Project Allocation and Expenditure Report - Toll Funding

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		Toll 
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		191,500,015.00		- 0		191,500,015.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		153,499,985.00		- 0		153,499,985.00

				119637		Hampton Roads Express Lane Network Segment 1A		CN		- 0		- 0		- 0

				120863		Hampton Roads Express Lane Network Segment 1B		CN		238,000,000.00		- 0		238,000,000.00

				119824		Hampton Roads Express Lane Network Segment 4A/4B		CN		- 0		- 0		- 0



						Total				583,000,000.00		- 0		583,000,000.00
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VDOT_Proj_Summary

				Highway Congestion Project Allocation and Expenditure Report - VDOT Funding

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		VDOT & Others
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				104905		I-64 Widening (Segments 1)		CN		100,000,000.00		- 0		100,000,000.00

				106689		I-64 Widening (Segments 3)		CN		121,151,977.00		- 0		121,151,977.00

				108042		I-64/I-264 Interchange Improvement (Phase 1)		PE/ROW		5,047,700.00		- 0		5,047,700.00

				108041		I-64/I-264 Interchange Improvement (Phase 2)(1)		PE/ROW/CN		66,754,249.00		- 0		66,754,249.00

				106692		I- 64 Southside Widening and High Rise Bridge		PE/ROW/CN		95,283,648.00		- 0		95,283,648.00

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		200,000,000.00		- 0		200,000,000.00

				121361		Hampton Roads Express Lane Network - CTB (HIP Bridge)		CN		8,031,902.91		- 0		8,031,902.91

				121360		Hampton Roads Express Lane Network - CTB (HIP)		CN		85,068,097.09		- 0		85,068,097.09

				120944		Hampton Roads Express Lane Network - Bridge Highway Main		CN		10,450,962.00		- 0		10,450,962.00

				121052		Hampton Roads Express Lane Network - Bridge IIJA		PE/CN		40,000,000.00		- 0		40,000,000.00

				121258		Hampton Roads Express Lane Network - IOEP		PE/ROW/CN		21,400,000.00		- 0		21,400,000.00

				121054		Hampton Roads Express Lane Network - Bridge IIJA		PE/CN		18,000,000.00		- 0		18,000,000.00

				120324		Hampton Roads Express Lane Network - IOEP		PE/ROW/CN		3,000,000.00		- 0		3,000,000.00

				120880		Hampton Roads Express Lane Network - Bridge Highway Main		CN		2,706,000.00		- 0		2,706,000.00

				120375		Hampton Roads Express Lane Network - 464 Loop Ramp		PE/ROW/CN		140,000,000.00		- 0		140,000,000.00

				444444		Hampton Roads Express Lane Network - HRTF Bonds IDC		PE/ROW/CN		- 0		- 0		- 0

				555555		Hampton Roads Express Lane Network - Toll Integration		PE/ROW/CN		25,799,914.00		- 0		25,799,914.00



						Total				942,694,450.00		- 0		942,694,450.00

				Notes:

				(1) I-64/I-264 Interchange Improvement (Phase 2) includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000

										354,456,876.00

										238,000,000.00

										688,613,240.00

										1,281,070,116
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Execution Status & Amount

				Highway Congestion Project Allocation and Expenditure Report (Aggregate)

				Project UPC		Project Cateogry		Project Description		Project Detail		Funding 
Sources		Amount		HRTF Funded		Toll Funded		Federal/VDOT Funded		Execution Status				Source/File Path:



				104905		Six Initial Projects		Interstate 64 Peninsula Widening (Segments 1-3)		I-64 Widening (Segments 1)		HRTAC, VDOT/Federal		111,608,385.00		11,608,385.00		- 0		100,000,000.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase I

				106665		Six Initial Projects		Interstate 64 Peninsula Widening (Segments 1-3)		I-64 Widening (Segments 2)		HRTAC		159,559,703.00		159,559,703.00		- 0		- 0		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase II

				106689		Six Initial Projects		Interstate 64 Peninsula Widening (Segments 1-3)		I-64 Widening (Segments 3)		HRTAC, VDOT/Federal		244,045,973.00		122,893,996.00		- 0		121,151,977.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase III

				108042		Six Initial Projects		I-64/I-264 Interchange Improvements (Phases I-II)		I-64/I-264 Interchange Improvement (Phases 1)		HRTAC, VDOT/Federal		157,142,416.00		152,094,716.00		- 0		5,047,700.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 I-264 Interchange Phase I

				108041		Six Initial Projects		I-64/I-264 Interchange Improvements (Phases I-II)		I-64/I-264 Interchange Improvement (Phases 2)		HRTAC, VDOT/Federal		194,503,887.00		127,749,638.00		- 0		66,754,249.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 I-264 Interchange Phase II

				106692		Six Initial Projects		I-64 Southside Widening and High Rise Bridge Project (Phase I)		I-64 Southside Widening and High Rise Bridge		HRTAC, VDOT/Federal		527,239,868.00		431,956,220.00		- 0		95,283,648.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRB I

				115008		HRBT		HRBT Expansion Project		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		HRTAC, Toll, VDOT/Federal		3,204,569,251.00		2,813,069,236.00		191,500,015.00		200,000,000.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRBT

				115009		HRBT		HRBT Expansion Project		I-64 Hampton Roads Bridge Tunnel Expansion		HRTAC, Toll		557,430,749.00		403,930,764.00		153,499,985.00		- 0		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRBT

				117840		HRELN		HRELN - Segment 1A & HRELN - Segment 1B		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity)		HRTAC		5,621,500.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				119637		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network (Segments 1A)		HRTAC		92,079,565.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				121361		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network - CTB (HIP Bridge)		VDOT/Federal		8,031,902.91								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				121360		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network - CTB (HIP)		VDOT/Federal		85,068,097.09								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				120944		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network - Bridge Highway Main		VDOT/Federal		10,450,962.00

				120863		HRELN		HRELN - Segment 1B		Hampton Roads Express Lane Network (Segments 1B)		HRTAC, Toll		263,287,828.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				121052		HRELN		HRELN - Segment 1B		Hampton Roads Express Lane Network - Bridge IIJA		VDOT/Federal		40,000,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				121258		HRELN		HRELN - Segment 1B		Hampton Roads Express Lane Network - IOEP		VDOT/Federal		21,400,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				117839		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network (Segments 4A/4B)		HRTAC		5,916,425.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				119824		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network (Segments 4A/4B)		HRTAC		136,611,494.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				121054		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network - Bridge IIJA		VDOT/Federal		18,000,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				120324		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network - IOEP		VDOT/Federal		3,000,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				117841		HRELN		HRELN - Segment 4C		Hampton Roads Express Lane Network (Segments 4C)		HRTAC		6,062,743.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\4C

				119638		HRELN		HRELN - Segment 4C		Hampton Roads Express Lane Network (Segments 4C)		HRTAC		399,153,311.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\4C

				120880		HRELN		HRELN - Segment 4C		Hampton Roads Express Lane Network - Bridge Highway Main		VDOT/Federal		2,706,000.00								Executed				Per "I-64-HREL-Segment-4C-Financial-Plan-October-2023_FINAL" Report from VDOT

				122714		HRELN		HRELN - I-64 and I-464 Exit 291 Interchange Improvements		Hampton Roads Express Lane Network (464 Loop Ramp - Study)		HRTAC		2,500,000.00								Executed				Per "Resolution of the Commonwealth Transportation Board" as of 1/17/2023

				123322		HRELN		HRELN - I-64 and I-464 Exit 291 Interchange Improvements		Hampton Roads Express Lane Network (464 Loop Ramp)		HRTAC		15,380,374.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				120375		HRELN		HRELN - I-64 and I-464 Exit 291 Interchange Improvements		Hampton Roads Express Lane Network - 464 Loop Ramp		VDOT/Federal		140,000,000.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				122999		HRELN		HRELN - Transportation Management Plan (TMP)		Hampton Roads Express Lane Network - TMP		HRTAC		8,000,000.00

				UPC TBD		HRELN		HRELN - Tolling Integration		Hampton Roads Express Lane Network - Toll Integration		VDOT/Federal		25,799,914.00								Not Executed

				106694		Project Development		Project Development		Route 460/58/13 		HRTAC		1,095,367.58								Executed				Per "Resolution of the Commonwealth Transportation Board" as of 7/28/2016

				110577		Project Development		Project Development		HRCS SEIS Preferred Alternative Refinement		HRTAC		30,000,000.00								Executed				Per "HRBT_AFP_Final" Report from VDOT

				106724		Project Development		Project Development		Third Crossing SEIS		HRTAC		7,000,000.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Project Development

				111427		Project Development		Project Development		Bowers Hill Environmental 		HRTAC		11,904,630.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				119217		Group 3		I-64/Denbigh Boulevard Interchange		I-64/Denbigh Boulevard Interchange		VDOT/Federal		73,803,752.00								Executed				https://www.vdot.virginia.gov/projects/hampton-roads-district/i-64-at-denbigh-boulevard-interchange-project---phase-1/

				123656		Group 3		I-64/Denbigh Boulevard Interchange		I-64/Denbigh Boulevard Interchange		HRTAC		188,063,070.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				122761		Group 3		I-64/Independence Boulevard Interchange		I-264/Independence Boulevard Interchange		HRTAC		1,250,000.00								Executed				Per "Resolution of the Commonwealth Transportation Board" as of 2/21/2023

				UPC TBD		Group 3		I-64/Independence Boulevard Interchange		I-264/Independence Boulevard Interchange		HRTAC		205,750,000.00								Not Executed

				106693		Group 3		I-264/I-64 Phase III-A		I-64/I-264 Interchange Improvement (Phases 3)		HRTAC		7,500,000.00		7,500,000.00		- 0		- 0		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase III

				UPC TBD		Group 3		I-264/I-64 Phase III-A		I-264/I-64 Phase III-A		HRTAC		474,836,463.00								Not Executed

												Total		7,446,373,630.58



https://www.vdot.virginia.gov/projects/hampton-roads-district/i-64-at-denbigh-boulevard-interchange-project---phase-1/

HRTF_SYIP

		As of Fiscal Year:				2024																																																6

		HRTF Six-Year Improvement Plan



						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035				Total				Notes:

		I. HRTF Cash Flow

		Revenues



		HRTF Tax Revenues:

		Sales Tax				$1,471,622,519		$107,900,000		$130,000,000		$126,536,775		$131,472,532		$136,530,706		$144,600,000		$146,185,708		$171,605,490		$184,850,966		$191,940,342		$185,700,000		$195,100,000		$212,800,000		$221,300,000		$229,600,000		$237,800,000		$245,600,000		$256,637,543		$268,171,125		$280,223,040		$292,816,581		$305,976,091				$2,999,522,519				Source: "HRTF Forecast_VDOT_December 2023" 

		Fuels Tax				$474,085,636		$37,300,000		$40,900,000		$26,654,473		$25,031,996		$32,672,667		$81,100,000		$55,027,728		$56,005,601		$58,659,675		$60,733,496		$64,200,000		$66,500,000		$68,900,000		$70,800,000		$72,800,000		$74,800,000		$76,700,000		$79,427,178		$82,251,324		$85,175,886		$88,204,436		$91,340,670				$968,785,636

		Total 				$1,945,708,155		$145,200,000		$170,900,000		$153,191,248		$156,504,528		$169,203,373		$225,700,000		$201,213,436		$227,611,091		$243,510,641		$252,673,838		$249,900,000		$261,600,000		$281,700,000		$292,100,000		$302,400,000		$312,600,000		$322,300,000		$336,064,720		$350,422,449		$365,398,926		$381,021,017		$397,316,761				$3,968,308,155



		Investment Revenues:

		Interest Income				$9,847,664		$363,855		$1,218,460		$272,261		$291,739		$0		$86,786		$113,859		$11,887		$2,850,598		$4,638,219		$694,246		$1,121,498		$1,018,814		$962,236		$1,003,739		$1,023,629		$1,043,018		$1,800,000												$16,714,844				Nelson's email (4/5/2024)

		Investment Income				$93,449,584		$0		$0		$3,993,773		$980,872		$6,503,936		$23,574,671		$20,521,203		$2,567,144		-$5,948,696		$41,256,681		$16,831,204		$18,798,292		$19,968,539		$15,865,966		$14,473,259		$17,152,108		$19,380,106		$10,800,000												$215,919,058

		Total				$103,297,247		$363,855		$1,218,460		$4,266,033		$1,272,611		$6,503,936		$23,661,457		$20,635,062		$2,579,031		-$3,098,098		$45,894,900		$17,525,450		$19,919,790		$20,987,353		$16,828,202		$15,476,998		$18,175,737		$20,423,124		$12,600,000		$0		$0		$0		$0				$232,633,901



		Total Revenues				$2,049,005,402		$145,563,855		$172,118,460		$157,457,281		$157,777,139		$175,707,309		$249,361,457		$221,848,498		$230,190,122		$240,412,543		$298,568,738		$267,425,450		$281,519,790		$302,687,353		$308,928,202		$317,876,998		$330,775,737		$342,723,124		$348,664,720		$350,422,449		$365,398,926		$381,021,017		$397,316,761				$4,200,942,056



		Payments



		HRTF Debt Payments:				$232,162,982		$0		$0		$0		$0		$9,838,912		$25,854,075		$25,854,075		$45,378,926		$72,996,894		$52,240,100		$52,240,100		$73,422,754		$84,190,432		$112,790,120		$114,624,982		$115,220,914		$120,834,531		$121,208,877		$125,493,340		$131,922,783		$132,892,265		$133,959,877				$905,486,814

		Senior Lien 2018A

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$4,745,000		$4,985,000		$5,235,000		$5,495,000		$5,770,000		$6,060,000		$0		$0		$0		$0		$0

		Interest												$0		$9,838,912		$25,854,075		$25,854,075		$25,854,075		$22,042,510		$6,796,250		$6,796,250		$6,796,250		$6,559,000		$6,309,750		$6,048,000		$5,773,250		$5,484,750		$5,181,750		$5,181,750		$5,181,750		$5,181,750		$5,181,750

		Senior Lien 2020A

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8,185,000		$8,595,000		$9,025,000		$9,475,000		$9,950,000		$10,445,000		$10,970,000		$11,520,000		$12,090,000

		Interest												$0		$0		$0		$0		$19,524,851		$28,228,700		$28,228,700		$28,228,700		$28,228,700		$28,228,700		$28,228,700		$27,819,450		$27,389,700		$26,938,450		$26,464,700		$25,967,200		$25,444,950		$24,896,450		$24,320,450

		Senior Lien 2022A

		Principal																				$0		$0		$0		$0		$0		$0		$1,065,000		$1,115,000		$1,175,000		$1,230,000		$7,395,000		$7,765,000		$8,155,000		$8,560,000		$8,990,000

		Interest																				$0		$2,008,434		$17,215,150		$17,215,150		$17,215,150		$17,215,150		$17,215,150		$17,161,900		$17,106,150		$17,047,400		$16,985,900		$16,616,150		$16,227,900		$15,820,150		$15,392,150

		Senior Lien 2023A

		Principal																								$0		$0		$0		$7,050,000		$7,050,000		$0		$0		$0

		Interest																								$0		$0		$0		$0		$0		$0		$0		$0

		Senior Lien 2024A

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,705,000		$1,790,000		$1,880,000		$1,970,000		$2,070,000		$2,175,000		$2,285,000		$2,395,000

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$4,488,313		$7,694,250		$7,694,250		$7,694,250		$7,609,000		$7,519,500		$7,425,500		$7,327,000		$7,223,500		$7,114,750		$7,000,500

		Intermediate Lien 2019 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

		Interest												$0		$0		$0		$0		$0		$20,717,250		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

		Subordinate Lien 2019 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$2,369,266		$2,922,325		$3,466,410		$4,101,028		$4,720,669		$5,422,511		$6,101,489		$6,851,953		$7,617,724		$8,439,571		$9,307,202

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$9,580,075		$9,536,007		$9,481,652		$9,417,176		$9,340,897		$9,253,093		$9,152,234		$9,038,746		$8,911,300		$8,769,610		$8,612,634

		Subordinate Lien 2021 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,078,921		$3,164,471		$3,164,477		$8,210,499		$8,381,556		$12,144,720		$18,096,325		$18,702,444		$19,395,060

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$15,780,287		$15,738,106		$15,694,752		$15,651,399		$15,538,915		$15,424,088		$15,257,705		$14,941,020		$14,613,727

		Subordinate Lien 2023 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$91,420		$95,588		$99,947		$104,505		$109,270		$114,253		$119,463

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,570,600		$6,570,600		$6,566,340		$6,561,885		$6,557,228		$6,552,358		$6,547,266		$6,541,942

		Total				$232,162,982								$0		$9,838,912		$25,854,075		$25,854,075		$45,378,926		$72,996,894		$52,240,100		$52,240,100		$73,422,754		$84,190,432		$112,790,120		$114,624,982		$115,220,914		$120,834,531		$121,208,877		$125,493,340		$131,922,783		$132,892,265		$133,959,877				$905,486,814



		HRTF Subordinate Lien DSRF - Ongoing Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$0		$678,878		$290,909		$0		$1,183,840		$983,462		$1,021,826		$861,274		$892,167		$768,988		$537,155		$532,061				$4,158,916				Include 2019/2021, 2021, and 2023 TIFIA Loans DSRF Deposit in 2023 and 2027 (based on the model - "HRTAC_Financial Model_Segmen 4c_8.29.22")



		HRTF Admin & Proj. Dev. Budget				$26,848,859		$543,051		$1,143,525		$1,303,646		$1,051,408		$2,651,772		$2,881,382		$3,913,137		$4,787,435		$5,855,004		$2,718,499		$8,086,517		$6,606,968		$6,772,142		$6,941,446		$7,114,982		$7,488,519		$7,881,666		$8,295,453		$8,730,965		$9,189,340		$9,671,781		$10,179,549				$77,741,099

		HRTF Operating Reserve Fund Deposit (Release)				$8,895,168										$3,169,520		$1,134,931		$961,728		$1,898,947		$689,548		$1,040,496		-$1,627,503		$181,692		$186,234		$190,890		$410,890		$432,462		$455,166		$479,062		$504,213		$530,684		$558,545		$587,869				$9,124,999

		Total				$35,744,027		$543,051		$1,143,525		$1,303,646		$1,051,408		$5,821,292		$4,016,313		$4,874,865		$6,686,382		$6,544,552		$3,758,995		$6,459,013		$6,788,660		$6,958,376		$7,132,336		$7,525,872		$7,920,981		$8,336,832		$8,774,516		$9,235,178		$9,720,025		$10,230,326		$10,767,418				$86,866,097



		Paygo Allocation to Highway Projects				$745,946,500		$0		$0		$0		$7,095,368		$27,640,000		$6,950,000		$410,000		$9,967,373		$227,382,464		$466,501,296		$514,900,941		$87,874,531		$246,776,284		$219,099,107		$117,219,316		$144,207,268		$143,226,866		$93,241,738												$2,219,250,813				2,296,991,911

																																																										$2,296,991,911

		Paygo Payments to Financing Costs:																																																				$0

		Toll TIFIA DSRF - Initial Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$37,656,297		$0		$0		$0		$0		$0		$0				$37,656,297				Sep 2022 Update: Pro-rata based on June 2022 Number

		Tolling M&R Reserve - Initial Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$9,000,000		$0		$0		$0		$0		$0		$0		$0		$0				$9,000,000

		Toll Revenue Stabilization Fund				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$10,000,000		$0		$0		$0		$0		$0		$0				$10,000,000

		HRTF TIFIA DSRF - Initial Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$24,439,620		$0		$0		$54,600,237		$0		$0		$0		$0		$0		$0		$0		$0				$79,039,857				Include 2019/2021, 2021, and 2023 TIFIA Loans DSRF Deposit in 2023 and 2027 (based on the model - "HRTAC_Financial Model_Segmen 4c_8.29.22"

		Toll Revenue Reimbursement				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		-$8,954,752		-$14,381,066				$0

		2021 Successor Loan Reimbursement				-$100,270,061																				-$100,270,061																												-$100,270,061

		2018A Cash Defeasance				$412,791,056								$0		$0		$0		$0		$0		$412,791,056		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$412,791,056

		HRTF TIFIA DSRF Release				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0

		Total				$312,520,996		$0		$0		$0		$0		$0		$0		$0		$0		$412,791,056		-$100,270,061		$24,439,620		$0		$0		$63,600,237		$0		$47,656,297		$0		$0		$0		$0		-$8,954,752		-$14,381,066				$448,217,149



		Total Payments				$1,317,479,337		$543,051		$1,143,525		$1,303,646		$8,146,776		$43,300,204		$36,820,388		$31,138,940		$62,032,680		$719,714,966		$422,230,330		$598,039,674		$168,764,822		$338,216,001		$402,621,799		$240,554,010		$315,988,922		$273,420,054		$224,086,405		$135,620,685		$142,411,796		$134,704,994		$130,878,290				$3,663,979,789



		HRTF Cash Unobligated

		Annual Deposit (Draws)						$145,020,804		$170,974,935		$156,153,635		$149,630,363		$132,407,105		$212,541,070		$190,709,558		$168,157,442		-$479,302,423		-$123,661,592		-$330,614,224		$112,754,968		-$35,528,648		-$93,693,597		$77,322,988		$14,786,815		$69,303,070		124,578,315		214,801,764		222,987,130		246,316,024		266,438,471				$536,962,268

		Carry Over from Prior Year				$0		$0		$145,020,804		$315,995,739		$472,149,374		$621,779,738		$754,186,843		$966,727,912		$1,157,437,470		$1,325,594,912		$846,292,489		$722,630,897		$392,016,673		$504,771,641		$469,242,993		$375,549,395		$452,872,384		$467,659,198		536,962,268		661,540,583		876,342,347		1,099,329,477		1,345,645,500				0

		Ending Balance				$722,630,897		$145,020,804		$315,995,739		$472,149,374		$621,779,738		$754,186,843		$966,727,912		$1,157,437,470		$1,325,594,912		$846,292,489		$722,630,897		$392,016,673		$504,771,641		$469,242,993		$375,549,395		$452,872,384		$467,659,198		$536,962,268		661,540,583		876,342,347		1,099,329,477		1,345,645,500		1,612,083,971				536,962,268



		Audited Annual Financial Statement

		Restricted Cash, Cash Equivalents & Investments						0		0		451,645,099		506,646,206		1,105,587,335		1,098,350,728		1,439,248,027		1,557,695,905		2,131,570,395		1,788,337,752

		General Fund																0		0		36		0		0

		HRTF Special Revenue										451,645,099		506,646,206		745,472,507		885,021,178		861,636,295		1,123,120,401		925,909,305		1,346,837,795

		Capital Project Fund														360,114,828		213,329,550		577,611,732		434,573,094		1,205,641,870		441,213,832

		Debt Service Fund																0		0		2,374		19,220		286,125



		Restricted Fund Balances						0		0		438,685,240		518,348,577		1,104,969,093		1,059,208,022		1,401,095,100		1,438,536,594		2,016,006,807		1,715,581,739

		General Fund																		0		0

		HRTF Special Revenue										438,685,240		518,348,577		744,854,265		859,663,315		867,291,816		1,099,888,467		919,385,036		1,341,127,666

		Capital Project Fund														360,114,828		199,544,707		533,803,284		338,645,753		1,096,602,551		374,167,948

		Debt Service Fund																		0		2,374		19,220		286,125



		HRTF Six-Year Improvement Plan



						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035				Total

		II. HRTF Debt Program

		Bonds/BANs/Loans Series

		Senior Lien 2018A Bonds (Depleted)

		Senior Lien 2020A Bonds (Depleted)

		Senior Lien 2021A BANs

		Proceeds Issued																						792,555,186																														792,555,186

		Investment Earnings																																																				-



		Allocated Draws								-		-		-		-		-		-		-		827,114,527		73,429,847		-		-		-		-		-		-		-														900,544,373

		Proceeds Remaining (allocation based)																						(34,559,340)		(107,989,187)



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				632,456,082		-		-		-		-		-		-		-		178,945,459		453,510,622																														632,456,082

		Proceeds Remaining (actual based)																						160,099,105



		HRTF Senior 2022A Bonds

		Proceeds Issued				412,791,056																		412,791,056

		Investment Earnings				-



		Allocated Draws				-

		Proceeds Remaining (allocation based)



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-

		Proceeds Remaining (actual based)



		HRTF Senior 2024 Bonds

		Proceeds Issued				165,069,018																				165,069,018																												165,069,018

		Investment Earnings				-																																																-



		Allocated Draws				23,058,515				-		-		-		-		-		-		11,537,925		4,395,126		7,125,464		18,959,384		100,362,160		20,355,035		-		-																		162,735,094

		Proceeds Remaining (allocation based)																						(15,933,051)		142,010,503		123,051,119		22,688,959		2,333,924		2,333,924		2,333,924



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-																																																-

		Proceeds Remaining (actual based)



		Intermediate Lien 2019A BANs

		Proceeds Issued				420,536,182														420,536,182																																		420,536,182

		Investment Earnings				3,713,988																3,713,988

Dong Kim: Dong Kim:
As of Feb 8, 2022																																3,713,988



		Allocated Draws				185,086,144												38,640,883		129,895,956		16,549,306		-																														185,086,144

		Proceeds Remaining (allocation based)																		251,999,344		239,164,026		239,164,026



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				193,093,102														14,424,628		37,210,334		141,458,140																														193,093,102

		Proceeds Remaining (actual based)																		406,111,554		372,615,208		231,157,069



		Subordinate Lien 2021 TIFIA Successor Loan

		Loan Commited				500,789,463																		500,789,463																														500,789,463

																																																						-

		Allocated Draws				500,789,463																		500,789,463

		Proceeds Remaining (allocation based)																						-																														-



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-

		Proceeds Remaining (actual based)																																																				-



		Subordinate Lien 2021 TIFIA Loan

		Loan Commited				817,990,000																		817,990,000																														817,990,000



		Allocated Draws		0		-																										817,990,000																						817,990,000

		Proceeds Remaining (allocation based)																														-		-



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		0		-																																																-

		Proceeds Remaining (actual based)



		HRTF 2023 TIFIA Loan

		Loan Commited				143,484,795																				143,484,795																												143,484,795



		Allocated Draws				-						-		-		-		-		-		-		-		-		84,827,754		54,306,916		-		-		-																		139,134,670

		Proceeds Remaining (allocation based)																						-		143,484,795		58,657,041		4,350,125		4,350,125



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 																				

Dong Kim: Dong Kim:
As of Feb 8, 2022		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-																																																-

		Proceeds Remaining (actual based)































































































































Prepared &D




Toll_SYIP

		As of Fiscal Year:				2024																																				6

		Toll Revenue Six-Year Improvement Plan

						Prior Years		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039				Total						Notes:

		I. Toll Revenue Cash Flow

		Revenues

		Gross Revenues				0				$0		$0		$21,184,155		$37,062,781		$42,838,646		$46,421,775		$49,273,682		$52,161,439		$55,221,808		$58,490,502		$61,983,812		$65,216,772		$68,095,392		$71,114,926		$74,282,975				$147,507,357

		Investment Earnings				0				$0		$0		$0		$142,960		$200,020		$251,131		$314,828		$326,181		$317,763		$250,357		$258,342		$158,874		$205,230		$268,393		$191,202				$594,111



		Total Revenues				0				$0		$0		$21,184,155		$37,205,742		$43,038,665		$46,672,905		$49,588,510		$52,487,620		$55,539,571		$58,740,858		$62,242,154		$65,375,646		$68,300,622		$71,383,320		$74,474,177				$148,101,467



		Payments



		Tolling O&M Expenditure				0				$0		$0		$11,287,434		$14,145,199		$16,300,083		$16,849,573		$17,644,531		$18,607,587		$18,971,313		$19,748,412		$20,120,774		$20,816,428		$22,099,773		$22,304,303		$23,373,130				$58,582,289

		Tolling O&M Reserve Deposit				0				$0		$0		$0		$714,441		$538,721		$137,373		$198,739		$240,764		$90,932		$194,275		$93,091		$173,913		$320,836		$51,132		$267,207				$1,390,535

		Debt Service Fund - Mandatory				0				$0		$0		$0		$0		$0		$0		$0		$3,268,278		$9,289,604		$9,208,119		$9,113,379		$10,567,469		$15,795,009		$19,579,424		$19,360,274				$0						Sep 2022 Update: Pro-rata based on June 2022 Number

		Debt Service Fund - Scheduled				0				$0		$0		$0		$0		$7,910,412		$21,858,016		$22,241,808		$19,335,546		$14,257,844		$14,760,043		$15,706,915		$14,996,733		$9,351,321		$6,230,884		$6,312,384				$29,768,428						Sep 2022 Update: Pro-rata based on June 2022 Number

		TIFIA DSRF Deposit				0				$0		$0		$0		$0		$0		$865,335		$389,461		$398,810		$409,942		$397,954		$407,265		$398,314		$393,379		$443,728		$446,028				$865,335						Sep 2022 Update: Pro-rata based on June 2022 Number

		Tolling M&R Reserve				0				$0		$0		$2,474,180		$5,586,525		$4,572,362		$6,266,348		$1,365,823		$1,594,016		$0		$2,556,970		$4,264,681		$4,461,655		$5,995,527		$7,038,510		$6,369,464				$18,899,416

		Additional Network Cost Payment Fund				0				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0

		VDOT Repayment Fund				0				$0		$0		$0		$0		$0		$696,261		$7,739,662		$9,032,755		$12,508,695		$11,863,845		$12,536,048		$13,961,135		$3,875,457		$0		$0				$696,261

		HRTAC HRTF Repayment Fund				0				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$10,469,320		$15,735,339		$18,345,690				$0



		Total Payments				0				$0		$0		$13,761,614		$20,446,166		$29,321,579		$46,672,905		$49,580,023		$52,477,755		$55,528,329		$58,729,616		$62,242,154		$65,375,646		$68,300,622		$71,383,320		$74,474,177				$110,202,263



		Toll Revenues Unobligated

		Annual Deposit(Draws)				0				$0		$0		$7,422,541		$16,759,576		$13,717,087		$0		8,487.10		$9,865		$11,242		$11,242		$0		$0		$0		$0		$0				$37,899,204

		Carry Over from Prior Year				0				$0		$0		$0		$7,422,541		$24,182,117		$37,899,204		$37,899,204		$37,907,691		$37,917,556		$37,928,798		$37,940,040		$37,940,040		$37,940,040		$37,940,040		$37,940,040				$0

		Ending Balance				0				$0		$0		$7,422,541		$24,182,117		$37,899,204		$37,899,204		$37,907,691		$37,917,556		$37,928,798		$37,940,040		$37,940,040		$37,940,040		$37,940,040		$37,940,040		$37,940,040				$37,899,204



		Toll Revenue Six-Year Improvement Plan



						Prior Years		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039				Total

		II. Toll Debt Program 

		Bonds/BANs/Loans Series

		Toll 2025 TIFIA Loan

		Loan Commited				0				230,000,000																																230,000,000



		Allocated Draws				0		-		-		51,775,744		65,726,208		65,726,208																										183,228,160

		Proceeds Remaining (allocation based)



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				0																																				0

		Proceeds Remaining (actual based)



		Subordinate Lien Toll 2021 TIFIA Loan

		Loan Commited				0				326,353,401		18,646,599																														345,000,000



		Allocated Draws				0		0		310,757,997		34,242,003																														345,000,000

		Proceeds Remaining (allocation based)								15,595,404		0



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				0																																				0

		Proceeds Remaining (actual based)
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HRRTF_SYIP

		As of Fiscal Year:				2024																																																		6

		HRRTF Six-Year Improvement Plan

																						7/1/20		7/1/21		7/1/22		7/1/23		7/1/24		7/1/25		7/1/26		7/1/27		7/1/28		7/1/29		7/1/30		7/1/31		7/1/32		7/1/33		7/1/34		7/1/35

						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035						Total

		I. HRRTF Cash Flow

		Revenues



		Grantor's Tax				$23,806,719																$7,555,462		9,428,653		$6,822,604		$5,800,000		$6,000,000		$6,300,000		$6,500,000		$6,800,000		$6,800,000		$6,800,000		$6,834,000		$6,834,000		$6,834,000		$6,834,000		$6,834,000						$68,806,719

		Transient Occupancy Tax				$19,526,651																$1,471,691		8,394,259		$9,660,701		$12,000,000		$12,200,000		$12,500,000		$12,700,000		$13,000,000		$13,200,000		$13,500,000		$13,567,500		$13,567,500		$13,567,500		$13,567,500		$13,567,500						$108,626,651

		Recordation Tax Transfer				$60,000,000																$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,100,000		$20,100,000		$20,100,000		$20,100,000		$20,100,000						$200,000,000

		Total 				$103,333,370		$0		$0		$0		$0		$0		$0		$0		$29,027,153		$37,822,912		$36,483,305		$37,800,000		$38,200,000		$38,800,000		$39,200,000		$39,800,000		$40,000,000		$40,300,000		$40,501,500		$40,501,500		$40,501,500		$40,501,500		$40,501,500		$0				$377,433,370



		HRRTF Investment Revenues:

		HRRTF Interest Income				$2,654,800																$57,044		97,432		$2,500,324		$104,610		$115,845		$74,186		$91,862		$97,199		$111,755		$110,202		$164,699		$0		$0		$0		$0						$3,360,460

		HRRTF Investment Income				$0																$0		$0				$2,536,153		$1,941,768		$1,454,022		$1,514,685		$1,401,548		$1,872,588		$2,047,650		$988,195		$0		$0		$0		$0						$12,768,413

		Total				$2,654,800		$0		$0		$0		$0		$0		$0		$0		$57,044		$97,432		$2,500,324		$2,640,763		$2,057,613		$1,528,207		$1,606,547		$1,498,747		$1,984,343		$2,157,852		$1,152,895		$0		$0		$0		$0		$0				$16,128,873



		Total Revenues				$105,988,170		$0		$0		$0		$0		$0		$0		$0		$29,084,197		$37,920,344		$38,983,629		$40,440,763		$40,257,613		$40,328,207		$40,806,547		$41,298,747		$41,984,343		$42,457,852		$41,654,395		$40,501,500		$40,501,500		$40,501,500		$40,501,500		$0				$393,562,243



		Payments



		HRRTF Admin & Proj. Dev. Budget				$619,772		$0		$0		$0		$0		$0		$0		$0		$166,377		$225,372		$228,023		$281,885		$355,825		$373,956		$393,025		$413,081		$434,176		$456,363		$479,699		$504,246		$530,065		$557,223		$585,791						$3,328,083



		HRRTF Debt Payments				$0																																																		$0



		Total				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0



		Paygo Allocation for Transit Projects				$62,204,625																$13,713,000		$23,429,096		$25,062,529		$47,088,235		$57,873,920		$38,269,700		$32,411,470		$33,683,617		$35,873,052		$38,204,800		$40,688,113		$41,705,315		$42,747,948		$43,816,647		$44,912,063						$345,609,420

		Deallocated Funding Returned				-$15,905,936																$0		-$5,230,432

Dong Kim: Dong Kim:
202102C & 202102D		-$10,675,504

Dong Kim: Dong Kim:
202301C
				$0		$0																								-$15,905,936



		HRRTF Paygo for Financing Reserves				$0																$0		$0		$0		$0		$0		$0		$0																						$0



		Total				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0



		Total Payments				$46,918,461		$0		$0		$0		$0		$0		$0		$0		$13,879,377		$18,424,036		$14,615,048		$47,370,120		$58,229,745		$38,643,656		$32,804,495		$34,096,698		$36,307,228		$38,661,163		$41,167,812		$42,209,561		$43,278,013		$44,373,870		$45,497,854		$0				$333,031,566



		HRRTF Cash Unobligated

		Annual Deposit (Draws)				$59,069,709																$15,204,820		$19,496,308		$24,368,581		-$6,929,357		-$17,972,132		$1,684,551		$8,002,052		$7,202,049		$5,677,115		$3,796,689		$486,583		-$1,708,061		-$2,776,513		-$3,872,370		-$4,996,354		$0				$60,530,676

		Carry Over from Prior Year				$0																$0		$15,204,820		$34,701,128		$59,069,709		$52,140,352		$34,168,220		$35,852,771		$43,854,823		$51,056,872		$56,733,987		$60,530,676		$61,017,259		$59,309,198		$56,532,685		$52,660,315		$47,663,961				$0

		Ending Balance				$59,069,709																$15,204,820		$34,701,128		$59,069,709		$52,140,352		$34,168,220		$35,852,771		$43,854,823		$51,056,872		$56,733,987		$60,530,676		$61,017,259		$59,309,198		$56,532,685		$52,660,315		$47,663,961		$47,663,961				$60,530,676



		Audited Annual Financial Statement

		Restricted Cash, Cash Equivalents & Investments																				25,438,865		59,651,789		78,177,401

		Total Asset																				28,324,212		66,131,423		81,027,180

		Restricted Fund Balances																				28,324,212		62,333,986		72,364,912

		HRRTF Six-Year Improvement Plan



						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035						Total

		II. HRRTF Debt Program 

		Bonds Series

		Proceeds Issued																																				5,677,115		3,796,689		486,583		-1,708,061		-2,776,513		-3,872,370		-4,996,354		0

		Investment Earnings

		Proceeds Drawn

		Proceeds Remaining
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																																																																				HRTAC/Toll Debt(4)		VDOT 
& Other(5)

				As of Fiscal Year:		2024

				Highway Regional Priority Projects Costs and Expenses

																																																						HRTF Funding										HRTAC
HRTF 
Paygo		HRTAC
HRTF 
Debt		HRTAC
Toll 
Debt		VDOT 
& 
Other		Federal				Total		Total (Up to FY25)

						Prior Years		HRTAC		2015		2016		2017		2018		2019		2020		2021		2022		2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		Total		HRTF 
Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF 
Paygo		HRTF Total														Check		Check

				Admin & Project Development Costs		$27		$1		$1		$1		$1		$3		$3		$4		$5		$6		$3		$8		$7		$7		$7		$7		$7		$8		$8		$9		$9		$10		$10		$78								$78		$78		$78		$0										0.00		$123.8

				I-64 Peninsula Widening 		$515		$12		$3		$115		$81		$108		$78		$78		$41		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0										$515		$203		$60		$32		$0		$294		$0		$294				$221						0.00		$515.2

				I-64/I-264 Interchange Improvement 		$352		$32		$13		$45		$45		$73		$69		$43		$24		$8		$0		$0		$0		$0		$0		$0		$0		$0		$0										$352		$213		$44		$23		$0		$280		$0		$280				$72						0.00		$351.6		$1,005,862,658

				I-64 Southside/High Rise Bridge		$527		$3		$3		$9		$32		$38		$166		$197		$79		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0										$527		$180		$89		$163		$0		$432		$0		$432				$95						0.00		$527.2		

				Project Development(1)		$50		$0		$0		$0		$7		$28		$7		$0		$4		$0		$4		$0		$0		$0		$0		$0		$0		$0		$0										$50								$50		$50		$50		$0				$0						0.00		$50.0

				HRBT		$2,829		$0		$0		$0		$0		$0		$76		$365		$1,129		$714		$546		$532		$369		$32		$0		$0		$0		$0		$0										$3,762		$1,156		$901				$1,161		$3,217		$1,161		$2,056		$345				$200				0.00		$3,762.0

				HRELN(2)		$132		$0		$0		$0		$0		$0		$0		$0		$18		$5		$110		$202		$269		$327		$201		$87		$71		$0		$0										$1,289		$163		$139				$395		$697		$395		$302		$238		$296		$58				0.00		$1,289.1

				I-64/Denbigh Boulevard Interchange(3)		$1		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$4		$8		$19		$26		$20		$19		$4		$50		$54		$54		$4		$0		$100								$26		$26		$26						$74						0.00		$261.9

				I-264/Independence Boulevard Interchange(3)		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$1		$4		$4		$4		$33		$59		$44		$44		$15		$0		$0		$105								$105		$105		$105												0.00		$207.0

				I-264/I-64 Phase III-A 		$6		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6		$2		$1		$64		$115		$107		$107		$80		$0		$0		$0		$0		$0		$482								$482		$482		$482												0.00		$482.3

				Total		$4,440		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$669		$748		$655		$452		$352		$225		$238		$151		$102		$106		$78		$14		$10		$7,261		$1,914		$1,233		$217		$2,297		$5,661		$2,297		$3,364		$583		$758		$258				0.00				$7,260,501,632.23

																																																																																$7,260,501,632.23		TRUE

				Funding Sources																																																																												$0

						Prior Years		Pre HRTAC		FY
2015		FY
2016		FY
2017		FY
2018		FY
2019		FY
2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		Total

				Federal		$152		$0		$0		$0		$0		$0		$0		$0		$0		$0		$152		$33		$13		$27		$14		$10		$8		$0		$0		$0		$0		$0		$0		$258

				VDOT & Other		$430		$35		$0		$107		$45		$49		$46		$64		$34		$8		$41		$88		$67		$79		$46		$25		$23		$0		$0		$0		$0		$0		$0		$758																								$0.000

				HRTAC HRTF Paygo		$773		$1		$1		$1		$8		$30		$10		$4		$15		$233		$469		$523		$94		$254		$226		$124		$152		$151		$102		$9		$9		$10		$10		$2,297				0																								$2,296,991,911.40

				HRTAC HRTF Debt		$3,085		$12		$19		$62		$113		$170		$344		$619		$1,250		$491		$7		$104		$155		$20		$0		$0		$0		$0		$0		$98		$68		$4		$0		$3,364				0																								$2,219,250,812.76		TRUE

				HRTAC Toll Debt		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$325		$72		$66		$66		$55		$0												$583

				Total		$4,440		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$669		$748		$655		$452		$352		$225		$238		$151		$102		$106		$78		$14		$10		$7,261																								0.00				$7,260.50

																																																																																$7,260.50		TRUE

				Notes:

				(1) VDOT estimates $11.9M HRTAC funding savings from the I-64 Widening Segment 2 Project, which is applied to HRTAC fundings for HRELN																																																																												0.00

				(2) Floatdown of $2.5M HRTAC funding for the Phase III PE to the 464/64 Loop Ramp IAR

				(3) Costs after FY 2030 not shown
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				2024

				Transit Regional Priority Projects Costs and Expenses*

						Prior 
Years		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY

								2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		2031		2032		2033		2034		Total

				Admin & Project Development Costs		$0.62		$0.00		$0.17		$0.23		$0.23		$0.28		$0.36		$0.37		$0.39		$0.41		$0.43		$0.46										$3.33				$3,328,083.03

				Transit Bus Expansion Project (Group A&B)		$13.69				$9.31		$0.00		$4.38		$0.77		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$14.46				$14,455,662.00		Transit Bus Expansion (Group A)		Transit Bus Expansion (Group B)

				Transit Bus Expansion		$0.00				$0.00		$0.00		$0.00		$2.94		$2.20		$0.65		$0.00		$0.00		$0.00		$0.00										$5.78				$5,783,431.00		Transit Bus Expansion

				Bus Stop Amenity Program		$3.27				$3.27		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$3.27				$3,265,000.00		Bus Stop Amenity Program

				Regional Transit System Technology		$0.60				$0.08		$0.52		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$0.60				$598,000.00		Regional Transit System Technology

				Net Center Replacement		$0.06				$0.06		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$0.06				$62,000.00		Net Center Replacement

				New Bus Operating Facility - Southside		$8.31				$1.00		$6.71		$0.60		$11.51		$22.85		$4.45		$0.00		$0.00		$0.00		$0.00										$47.12				$47,118,000.00		New Bus Operating Division - Southside

				Robert Hall Transfer Center Replacement		$0.10				$0.00		$0.10		$0.00		$0.00		$0.50		$1.81		$0.00		$0.00		$0.00		$0.00										$2.41				$2,413,000.00		Robert Hall Transfer Center Replacement

				Evelyn T. Butts Project		$0.10				$0.00		$0.10		$0.00		$4.50		$4.00		$0.00		$0.00		$0.00		$0.00		$0.00										$8.60				$8,600,000.00		Evelyn T. Butts (Major Enhancement) Project		Evelyn T. Butts (Minor Enhancement) Project

				RTS Operations and Maintenance		$11.52				$0.00		$3.52

Dong Kim: Dong Kim:
202102C 		$7.99

Dong Kim: Dong Kim:
202301C
		$25.98		$25.31		$27.84		$30.62		$33.68		$35.87		$38.20										$229.02				$229,019,666.33		RTS Operations and Maintenance 

				RTS Development and Support Services		$1.92				$0.00		$1.92

Dong Kim: Dong Kim:
202102C & 202102D		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$1.92				$1,923,441.96		RTS Development and Support Services

				Bus Amenity Program		$5.33				$0.00		$5.33		$0.00		$1.07		$2.75		$3.52		$1.79		$0.00		$0.00		$0.00										$14.46				$14,457,000.00		Bus Amenity Program

				Paratransit Fleet		$0.47				$0.00		$0.00		$0.47		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$0.47				$465,000.00		Paratransit Fleet

				Non-Revenue Fleet		$0.95				$0.00		$0.00		$0.95		$0.33		$0.01		$0.00		$0.00		$0.00		$0.00		$0.00										$1.29				$1,285,282.00		Non-Revenue Fleet

				Orcutt Transfer Center		$0.00										$0.00		$0.26		$0.00		$0.00																$0.26

																																						$0.00

				Total		$46.92		$0.00		$13.88		$18.42		$14.62		$47.37		$58.23		$38.64		$32.80		$34.10		$36.31		$38.66		$0.00								$333.03



				Funding Sources

						Prior 
Years		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY

								2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		2031								Total

				HRTAC HRRTF		$46.92		$0.00		$13.88		$18.42		$14.62		$47.37		$58.23		$38.64		$32.80		$34.10		$36.31		$38.66		$0.00								$333.03

						Prior 
Years		FY		FY		FY		FY		FY		FY		FY		FY		FY

				O&M Expenses				2020		2021		2022		2023		2024		2025		2026		2027		2028

				Source: Brian Smith's Email												28979945		36443980		37715183		38772910		39721432



										$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$41.17												$0.00

										TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE







Prepared &D




HRTAC Funds Annual



						Total		Prior Years		41821.0		42186.0		42552.0		42917.0		43282.0		43647.0		44013.0		44378.0		44743.0		45108.0		45474.0		45839.0		46204.0		46569.0		46935.0		47300.0		47665.0		48030.0		48396.0		48761.0		49126.0

				Six Initial Projects

				Costs - HRTAC Obligation		1,005,862,658		1,005,862,658		11,608,385		18,850,102		61,627,381		113,060,743		169,949,993		268,041,503		253,274,517		109,450,034																



				HRTAC Funds

				HRTF Paygo																																				

				HRTF Senior 2018A Bonds		595,437,592		595,437,592		10,063,883		18,773,048		61,607,145		106,542,914		164,240,987		216,882,726		17,326,889																		

				HRTF Intermediate 2019A TIFIA BANs		193,093,102		193,093,102				77,054		9,334		6,517,829		1,402,810		38,640,883		129,895,956		16,549,236																

				HRTF 2019/2021 Loan		217,331,964		217,331,964		1,544,502

Dong Kim: Dong Kim:
$1,544,502.43 already paid by Paygo - assumed to be reimbursed by 2019/2021 Loan				10,902				4,306,196		12,517,894		106,051,672		92,900,798

Dong Kim: Dong Kim:
Include $903,093.7 portion of the 2019A (see the High Rise Bridge -106692_CN) 																

				Total		1,005,862,658		1,005,862,658		11,608,385		18,850,102		61,627,381		113,060,743		169,949,993		268,041,503		253,274,517		109,450,034



				HRBT

				Costs - HRTAC Obligation		3,762,000,000		1,570,058,193												75,680,593		365,383,259		1,128,994,341		713,603,367		545,663,727		531,645,778		369,251,256		31,777,679						



				HRTAC Funds

				VDOT SMART SCALE		200,000,000																						150,761,861		30,328,004		7,130,676		11,779,459						

				HRTF Paygo		1,160,720,904																				227,382,464		394,901,866		501,317,774		37,118,800								

				HRTF Senior 2020A Bonds		742,943,666		742,943,666												75,680,593		365,383,259		301,879,814																

				HRTF Senior 2022A Bonds		412,791,056																				412,791,056														

				HRTF Senior 2021A TIFIA BANs

Dong Kim: Dong Kim:
Combined the Series 2021A BANs' proceed  of $792.6M and release of the CAPI from the 2023 Defeasance						

Dong Kim: Dong Kim:
$1,544,502.43 already paid by Paygo - assumed to be reimbursed by 2019/2021 Loan		900,544,373		827,114,527																827,114,527		73,429,847														

				Toll 2021 TIFIA Loan		345,000,000																										325,001,780		19,998,220						

				Total		3,762,000,000		1,570,058,193												75,680,593		365,383,259		1,128,994,341		713,603,367		545,663,727		531,645,778		369,251,256		31,777,679																



				HRELN - Phase 1

				Costs 

				Costs - HRTAC Obligation		405,216,054		6,062,743																6,062,743				56,555,723		90,490,175		97,729,957		106,734,940		47,642,516				

				Costs - Other Sources		2,706,000																						561,627		612,684		612,684		612,684		306,321

				Total Costs		407,922,054		6,062,743																6,062,743				57,117,350		91,102,859		98,342,641		107,347,624		47,948,837



				HRTAC Funds

				HRTF Paygo		266,081,384		6,062,743																6,062,743				56,555,723		5,662,421		43,423,041		106,734,940		47,642,516		

				HRTF TIFIA BANs - 2023A Notes		139,134,670																								84,827,754		54,306,916				

				Total		405,216,054		6,062,743																6,062,743				56,555,723		90,490,175		97,729,957		106,734,940		47,642,516				



				Other Funding Source

				Bridge - Highway Main		2,706,000																						561,627		612,684		612,684		612,684		306,321

				Total		2,706,000																						561,627		612,684		612,684		612,684		306,321														



				HRELN - Phase 2

				Costs 

				Costs - HRTAC Obligation		521,397,186		11,537,925																11,537,925		4,395,126		8,034,552		20,323,016		100,589,440		138,706,256		113,467,731		69,571,300		54,771,840		

				Costs - Other Sources		331,678,924																				36,875,176		67,057,718		36,028,045		78,502,037		78,685,163		34,530,785						

				Total Costs		853,076,110		11,537,925																11,537,925		41,270,302		75,092,270		56,351,061		179,091,477		217,391,419		147,998,516		69,571,300		54,771,840										



				HRTAC Funding Obligation

				HRTF Paygo		120,662,092																						909,088		1,363,632		227,280		66,575,477		47,741,523		3,845,092														

				HRTF Senior 2024 Bonds		162,735,094		11,537,925																11,537,925		4,395,126		7,125,464		18,959,384		100,362,160		20,355,035								

				Toll 2025 TIFIA Loan		183,228,160																												51,775,744		65,726,208		65,726,208

				Total		466,625,346		11,537,925																11,537,925		4,395,126		8,034,552		20,323,016		100,589,440		138,706,256		113,467,731		69,571,300												



				Other Funding Source

				Bridge - IIJA		58,000,000																				1,186,602		3,061,602		6,094,083		14,907,444		14,494,944		9,957,444		8,297,881				

				Bridge - Highway Main		10,450,962																						1,925,175		3,300,300		3,300,300		1,925,187								

				IOEP		24,400,000																				1,985,237		2,020,649		2,014,141		6,411,154		4,790,740		3,915,324		3,262,755

				IOEP - 464 Loop Ramp		140,000,000																				221,000		2,652,000		22,400,150		51,217,652		50,153,937		13,355,261

				VDOT - CTB		93,100,000																				33,482,337		57,398,292		2,219,371												

				Tolling Integration		25,799,914																										2,665,487		7,320,355		7,302,756		3,782,808		4,728,508		

				Total		351,750,876																				36,875,176		67,057,718		36,028,045		78,502,037		78,685,163		34,530,785		15,343,444		4,728,508										



				Group Three Projects

				Costs 

				Costs - HRTAC Obligation		877,399,533																						6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894

				Costs - Other Sources		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										

				Total Costs		951,203,285



				HRTAC Funding Obligation

				HRTF Paygo		877,399,533																						6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894

				Total		877,399,533																						6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894



				Other Funding Source

				Tolling Integration		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										

				Total		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										



				I-64/Denbigh Boulevard Interchange Phases 1 & 2

				Costs 

				Costs - HRTAC Obligation		188,063,070																						2,133,980		2,560,776		6,277,766		5,534,370		2,560,776		3,556,528		3,805,466		49,536,154		53,806,680		53,806,680		4,483,894		

				Costs - Other Sources		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										

				HRTF Paygo		261,866,822																						2,685,593		4,767,228		11,421,458		18,475,817		22,632,072		21,278,026		18,973,220		49,536,154		53,806,680		53,806,680		4,483,894		



				I-264/Independence Boulevard Interchange

				Costs 

				Costs - HRTAC Obligation		207,000,000																						375,003		500,004		1,256,078		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521		

				Costs - Other Sources				

				HRTF Paygo		207,000,000																						375,003		500,004		1,256,078		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521		



				I-264/I-64 Phase III-A

				Costs 

				Costs - HRTAC Obligation		482,336,463																						6,375,000		1,615,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826								

				Costs - Other Sources				

				HRTF Paygo		482,336,463																						6,375,000		1,615,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826								



				Project Development Costs

				Costs		49,999,998		45,999,998								7,095,368		27,640,000		6,950,000		410,000		3,904,630				4,000,000																		49,999,998				



				Funds

				HRTF Paygo		49,999,998		45,999,998								7,095,368		27,640,000		6,950,000		410,000		3,904,630				4,000,000																		49,999,998				







						1,597,464,377































HRTF_Proj_Details

		HRTF Allocation Tracking

		Fiscal Year:		2024				Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034				Total



		 I-64 Widening Segment 1 		Obligated Allocation				11,608,385

Kevin Page: Kevin Page:
MOU Executed  between HRTPO and VDOT

HRTAC Board Action 5D 6/20/2019 Reduced allocation by  $2,391,615 to $10,063,883 total HRTF funding of the project.  MOA third float down 4th amendment was fully executed 7/2/2019.

HRTAC Board Action 5E 9/20/2018 Reduced allocation by $15,000,000 and adjusted FY2016-2024 Program of Projects MOA second amendment executed 12/13/2018

HRTAC Board Action 5D 4/19/2018 Reduced allocation by $15,000,000 and endorsed the FY2019 -FY2024 Draft Program of Projects. 

TAX Covenant Language for Bonded Projects language Amendment Executed 6/6/2018.  

------------------------------------------------------------
Allocation reduced - $15,000,000 by VDOT request dated 9/13/2018 Christopher Hall.  

From: Christopher Hall [mailto:christopher.hall@vdot.virginia.gov] 
Sent: Thursday, September 13, 2018 9:50 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: James Utterback <james.utterback@vdot.virginia.gov>; Peter G. Reilly, P.E. <Peter.Reilly@vdot.virginia.gov>; Dawn V. Odom <dawn.odom@vdot.virginia.gov>
Subject: HRTAC Phase I funding release

Kevin,
The District has been working through the financial status of I-64 Widening on the Peninsula, Segment I (UPC 104905).    We are currently updating our estimates and will be able to release $15M in HRTAC funding back to HRTAC.    We are working through the process to initiate that return now.
r/
Chris
 
 
Christopher G. Hall, P.E. 
District Engineer, Hampton Roads District
Virginia Department of Transportation
Email:  Christopher.hall@vdot.virginia.gov
Office: 757.956.3003
Cell: 757.333.1626
 


----------------------------------------------------------------------------


For Draft Program FY2019, Allocation reduced - $15,000,000 by VDOT request dated 3/26/2018 Jim Utterback.  


From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 


		-		-		-		-		-		-		-		-																												11,608,385

				HRTF 2018A Bonds				10,063,883																																												10,063,883

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan				1,544,502																																												1,544,502

				HRTF Paygo				-																																												-

		104905		Actutal Invoice						1,544,502

Dong Kim: Dong Kim:
Paygo		-		-		-		10,063,882		-		-		-																												11,608,384

				HRTF 2018A Bonds														10,063,882																																		10,063,882

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan						1,544,502

Dong Kim: Dong Kim:
$1,544,502.43 already paid by Paygo - assumed to be reimbursed by 2019/2021 Loan																																										1,544,502

				HRTF Paygo																																																-

		CN		Utilized Allocation				11,608,384		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				11,608,384



		 I-64 Widening Segment 2 		Obligated Allocation				-		2,869,659

Kevin Page: Kevin Page:
12/15/2022 Float Down to $2,869,659 Action Item 5B. 
		-		-		-		-		-		-		-																												2,869,659

				HRTF 2018A Bonds						2,792,605																																										2,792,605

				HRTF 2019A Bonds						77,054																																										77,054

				HRTF 2019/2021 Loan						-																																										-

				HRTF Paygo						-																																										-

		106665		Actutal Invoice								649,820		942,895		769,815		326,822		179,225		1,082		-																												2,869,659

				HRTF 2018A Bonds								649,820		942,895		769,815		326,822		103,253																																2,792,605

				HRTF 2019A Bonds																75,972		1,082																														77,054

				HRTF 2019/2021 Loan																		-		-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																		-		-		-		-		-		-		-		-		-										-				-

		PE		Utilized Allocation				-		2,869,659		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				2,869,659



		I-64 Widening Segment 2		Obligated Allocation				-		-		530,122

Kevin Page: Kevin Page:
12/15/2022 Float Down to $530,122 Action Item 5B. 		-		-		-		-		-		-																												530,122

				HRTF 2018A Bonds								520,788																																								520,788

				HRTF 2019A Bonds								9,334																																								9,334

				HRTF 2019/2021 Loan								-																																								-

				HRTF Paygo								-																																								-

		106665		Actual Invoice								316		168,552		123,855		223,715		6,827		4,354		2,503		-																										530,122

				HRTF 2018A Bonds								316		168,552		123,855		223,715		4,350																																520,788

				HRTF 2019A Bonds																2,477		4,354		2,503																												9,334

				HRTF 2019/2021 Loan																				-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		ROW		Utilized Allocation				-		-		530,122		-		-		-		-		-		-																												530,122



		I-64 Widening Segment 2		Obligated Allocation				-		-		13,860,842

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 
3/28/2018 Draft SYIP reduced FY16 from $15,372,390 to $14,734,225

		69,210,987

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018. 

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 

		69,210,987

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 		3,877,106

Kevin Page: Kevin Page:
12/15/2022 Floated down to a total of $156,159,922 Action Item 5B		-		-		-																												156,159,922

				HRTF 2018A Bonds								13,860,842		69,210,987		68,020,428																																				151,092,257

				HRTF 2019A Bonds												1,190,559		3,877,106																																		5,067,665

				HRTF 2019/2021 Loan														-																																		-

				HRTF Paygo														-																																		-

		106665		Actual Invoice								7,050,985		40,513,898		51,412,677		49,722,582		3,014,540		(9,577)		4,454,818		-																										156,159,922

				HRTF 2018A Bonds								7,050,985		40,513,898		51,412,677		49,722,582		2,392,116																																151,092,257

				HRTF 2019A Bonds																622,424		(9,577)		4,454,818																												5,067,665

				HRTF 2019/2021 Loan																				-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		13,860,842		69,210,987		69,210,987		3,877,106		-		-		-																												156,159,922



		I-64 Widening Segment 3		Obligated Allocation				-		-		200,000

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016
		2,600,000

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016		7,200,000

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		-		-		-		-																												10,000,000

				HRTF 2018A Bonds								200,000		2,600,000		2,681,553																																				5,481,553

				HRTF 2019A Bonds												212,252																																				212,252

				HRTF 2019/2021 Loan												4,306,196																																				4,306,196

				HRTF Paygo												-																																				-

		106689		Actual Invoice								-		-		4,475,287		611,564		306,933		213,433		98,449		48,854		773																								5,755,293

				HRTF 2018A Bonds												4,475,287		611,564		306,933		87,768																														5,481,553

				HRTF 2019A Bonds																		125,664		86,587																												212,252

				HRTF 2019/2021 Loan																				11,862		48,854		773		-		-		-		-		-										-				61,489

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		PE		Utilized Allocation				-		-		200,000		2,600,000		2,955,293		-		-		-		-		-		-		-		-		-		-		-										-				5,755,293



		I-64 Widening Segment 3		Obligated Allocation				-		-		-		-		12,541,600

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY18 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $12,541,600.

$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		42,282,068

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY19 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $42,282,068.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		51,651,130

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$24,752,207 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $51,651,130.


HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		6,419,198

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$89,013,757 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $6,419,198

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		-

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$42,610,108 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $0.00

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018																												112,893,996

				HRTF 2018A Bonds												12,541,600		20,449,349																																		32,990,949

				HRTF 2019A Bonds														21,832,719		32,386,804																																54,219,524

				HRTF 2019/2021 Loan																19,264,326		6,419,198																														25,683,524

				HRTF Paygo																-		-																														-

		106689 - 109790		Actual Invoice								-		-		-		-		-		44,053,699		43,614,681		4,158,900		47,326																								91,874,605

				HRTF 2018A Bonds																		32,990,949																														32,990,949

				HRTF 2019A Bonds																		11,062,750		43,156,774																												54,219,524

				HRTF 2019/2021 Loan																				457,907		4,158,900		47,326		-		-		-		-		-										-				4,664,133

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		-		-		12,541,600		42,282,068		37,050,937		-		-		-		-		-		-		-		-		-										-				91,874,605



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				-		3,500,000

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		-		-		-		-		-		-		-																												3,500,000

				HRTF 2018A Bonds						3,500,000																																										3,500,000

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		108042		Actual Invoice								3,443,883		56,117		-		-		-		-		-																												3,500,000

				HRTF 2018A Bonds								3,443,883		56,117																																						3,500,000

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation				-		3,500,000		-		-		-		-		-		-		-																												3,500,000



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				-		1,653,009

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		6,612,036

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		3,306,018

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		-		-		-		-		-																												11,571,063

				HRTF 2018A Bonds						1,653,009		6,612,036		3,306,018																																						11,571,063

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		108042		Actual Invoice								4,191,439		1,250,262		6,129,362		-		-		-		-																												11,571,063

				HRTF 2018A Bonds								4,191,439		1,250,262		6,129,362																																				11,571,063

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		ROW		Utilized Allocation				-		1,653,009		6,612,036		3,306,018		-		-		-		-		-																												11,571,063



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				-		-		-		22,402,977

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018.`		64,831,612

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018		41,680,228

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016		8,108,836

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.  See FY2019 notes for activities not involving this FY allocation. 

Overrun - Per VDOT's email 1/26/24		-		-																												137,023,653				152,094,716

				HRTF 2018A Bonds										22,402,977		64,831,612		27,739,658																																		114,974,247

				HRTF 2019A Bonds														6,390,464																																		6,390,464

				HRTF 2019/2021 Loan														7,550,106		8,108,836																																15,658,942

				HRTF Paygo														-		-																																-

		108042		Actual Invoice								-		17,353,214		42,652,316		42,932,657		15,408,036		2,508,197		563,263		683,578		991,389																								123,092,649

				HRTF 2018A Bonds										17,353,214		42,652,316		42,932,657		12,036,061																																114,974,247

				HRTF 2019A Bonds																3,371,975		2,508,197		510,292																												6,390,464

				HRTF 2019/2021 Loan																				52,971		683,578		991,389		-		-		-		-		-										-				1,727,938

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		-		22,402,977		64,831,612		35,858,060		-		-		-		-		-		-		-		-		-		-										-				123,092,649



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				-		199,910

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		-		-		-		-		-		-		-																												199,910

				HRTF 2018A Bonds						199,910																																										199,910

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		108041		Actual Invoice								-		-		171,231		25,763		2,915		-		-																												199,910

				HRTF 2018A Bonds												171,231		25,763		2,915																																199,910

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation				-		199,910		-		-		-		-		-		-		-																												199,910



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				-		7,770,381

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		31,081,524

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		15,540,761

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		-		-		-		-		-																												54,392,666

				HRTF 2018A Bonds						7,770,381		31,081,524		9,022,932																																						47,874,837

				HRTF 2019A Bonds										6,517,829																																						6,517,829

				HRTF Paygo																																																-

		108041		Actual Invoice								14,029,051		10,520,735		10,902,755		5,364,735		12,272,258		1,303,131		-		-																										54,392,666

				HRTF 2018A Bonds								14,029,051		10,520,735		10,902,755		5,364,735		7,057,560																																47,874,837

				HRTF 2019A Bonds																5,214,698		1,303,131																														6,517,829

				HRTF Paygo																		-		-																												-

		ROW		Utilized Allocation				-		7,770,381		31,081,524		15,540,761		-		-		-		-		-																												54,392,666



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				-		-		-		-		-		17,243,819

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		31,993,778

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		23,919,465

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.

Overrun - Per VDOT's email 1/26/24		-																												73,157,062				127,749,638

				HRTF 2018A Bonds														17,243,819		17,326,889																																34,570,708

				HRTF 2019A Bonds																14,666,889		16,549,306																														31,216,195

				HRTF 2019/2021 Loan																		7,370,159																														7,370,159

				HRTF Paygo																		-																														-

		108041		Actual Invoice								-		-		-		-		-		44,598,193		27,142,302		1,416,567																										73,157,062

				HRTF 2018A Bonds																		34,570,708																														34,570,708

				HRTF 2019A Bonds																		10,027,485		21,188,710																												31,216,195

				HRTF 2019/2021 Loan																				5,953,592		1,416,567		-		-		-		-		-		-										-				7,370,159

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		-		-		-		17,243,819		31,993,778		23,919,465		-		-		-																								73,157,062



		I-64/I-264 Interchange Improvement - Phase III		Obligated Allocation																																																-

		106693		Actual Invoice																																																-

		PE		Utilized Allocation																																																-



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		2,857,143

Kevin Page: Kevin Page:
$11,428,572 in FY16 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $9,342,857.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		9,342,857

Kevin Page: Kevin Page:
$5,714,285 in FY17 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $0.00.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		-		-		-		-		-		-																												12,200,000

				HRTF 2018A Bonds						2,857,143		9,331,955																																								12,189,098

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan								10,902																																								10,902

				HRTF Paygo								-																																								-

		106692		Actual Invoice								3,362,155		6,215,004		2,597,925		14,014		-		-		-																												12,189,098

				HRTF 2018A Bonds								3,362,155		6,215,004		2,597,925		14,014																																		12,189,098

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan																-		-		-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																																																-

		PE		Utilized Allocation				-		2,857,143		9,331,955		-		-		-		-		-		-																												12,189,098



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		-		-

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		-

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		6,363,000

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		9,363,000

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		3,000,000

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		-		-																												18,726,000

				HRTF 2018A Bonds												6,363,000		2,862,097																																		9,225,097

				HRTF 2019A Bonds														1,533,115																																		1,533,115

				HRTF 2019/2021 Loan														4,967,788		3,000,000																																7,967,788

				HRTF Paygo														-		-																																-

		106692		Actual Invoice								-		-		-		8,573,170		1,692,302		487,930		104,090		396,290		97,090																								11,350,872

				HRTF 2018A Bonds														8,573,170		651,927																																9,225,097

				HRTF 2019A Bonds																1,040,375		487,930		4,811																												1,533,115

				HRTF 2019/2021 Loan																				99,279		396,290		97,090		-		-		-		-		-										-				592,660

				HRTF Paygo																																																-

		ROW		Utilized Allocation				-		-		-		-		6,363,000		4,987,872		-		-		-		-		-																								11,350,872



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		-		-

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		-

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		9,802,794

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		153,595,282

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		158,520,773

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		79,111,371

Dong Kim: Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		-																												401,030,220				431,956,220

				HRTF 2018A Bonds												9,802,794		148,587,804																																		158,390,598

				HRTF 2019A Bonds														5,007,478		82,842,262																																87,849,740

				HRTF 2019/2021 Loan																75,678,511		79,111,371																														154,789,882

				HRTF Paygo																-		-																														-

		106692		Actual Invoice								-		-		-		41,570,826		40,488,547		92,127,251		113,642,325

Dong Kim: Dong Kim:
$903,093.70 paid by Paygo 		62,000,837		3,975,056																								353,804,841

				HRTF 2018A Bonds														41,570,826		40,488,547		76,331,225																														158,390,598

				HRTF 2019A Bonds																		15,796,026		72,053,715																												87,849,740

				HRTF 2019/2021 Loan																				40,685,446		62,000,837		3,975,056		-		-		-		-		-										-				106,661,339

				HRTF Paygo																				903,164																												903,164

		CN		Utilized Allocation				-		-		-		-		9,802,794		153,595,282		158,520,773		31,885,992		-		-		-																								353,804,841

																								107,989,187

		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		Obligated Allocation				-		-		-		-		-		54,756,990

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		195,243,010

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		1,076,175,698

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		657,026,122

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		344,248,225

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 
Subtract $345M for Toll Allocation		448,500,391

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		37,118,800

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-																				2,813,069,236

				HRTF Senior 2020A Bonds				-		-		-		-		-		54,756,990		195,243,010		301,879,814		-		-		-		-		-																				551,879,814

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		774,295,884		73,429,847

Dong Kim: Dong Kim:
Formula assumes the following: 
- Release of the CAPI ($143M) 
- Portion of CAPI  needed for the escrow ($35M) 				-		-		-																				847,725,730

				HRTF 2022A Bonds				-		-		-		-		-		-		-		-		412,791,056		-		-		-		-																				412,791,056

				HRTF Paygo														-		-		-		170,805,219		344,248,225		448,500,391		37,118,800		-																				1,000,672,635

		115008		Actual Invoice								-		-		-		54,756,989		194,444,634		632,220,410		419,597,721		295,586,820		286,154,896		-		-																				1,882,761,470

				HRTF Senior 2020A Bonds				-		-		-		-		-		54,756,989		194,444,634		464,089,916		-		-		-		-		-																				713,291,539

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		168,130,494		419,597,721		136,157,883		36,741,828		-		-																				760,627,927

				HRTF 2022A Bonds														-		-		-		-		128,680,564		249,413,068		-		-																				378,093,632

				HRTF Paygo				-		-		-		-		-		-		-		-		-		30,748,372		-		-		-																				30,748,372

		Design Build		Utilized Allocation				-		-		-		-		-		54,756,990		195,243,010		1,076,175,698		556,585,772		-		-		-		-		-		-		-										-				1,882,761,470

																														-

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		5,923,603

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		20,140,249

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		23,694,411

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		23,694,411

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		17,770,808

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		17,770,808

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 																								108,994,290

				HRTF Senior 2020A Bonds														5,923,603		20,140,249		-		-		-		-		-		-																				26,063,852

				HRTF 2021 TIFIA Loan/BANs														-		-		23,694,411		-		-		-		-		-																				23,694,411

				HRTF 2022A Bonds														-		-				-		-		-		-		-																				-

				HRTF Paygo														-		-		-		23,694,411		17,770,808		17,770,808		-		-																				59,236,027

		115009		Actual Invoice								-		-		-		149,672		9,733,525		19,948,303		21,569,615		23,826,581		19,368,718		-		-																				94,596,413

				HRTF Senior 2020A Bonds				-		-		-		-		-		149,672		9,733,525		9,300,813		-		-		-		-		-																				19,184,009

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		10,647,490		21,569,615		13,896,995		2,006,360		-		-																				48,120,461

				HRTF 2022A Bonds														-		-		-		-		7,532,778		17,362,357		-		-																				24,895,135

				HRTF Paygo				-		-		-		-		-		-		-		-		-		2,396,807		-		-		-																				2,396,807

		PE & CEI		Utilized Allocation				-		-		-		-		-		5,923,603		20,140,249		23,694,411		23,694,411		17,770,808		3,372,931		-		-		-		-		-										-				94,596,413



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		15,000,000

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-																				15,000,000

				HRTF Senior 2020A Bonds														15,000,000		-		-		-		-		-		-		-																				15,000,000

				HRTF 2021 TIFIA Loan/BANs														-		-		-		-		-		-		-		-																				-

				HRTF 2022A Bonds														-		-		-		-		-		-		-																						-

				HRTF Paygo														-		-		-		-		-		-		-		-																				-

		115009		Actual Invoice								-		-		-		-		6,449,796		42,382		2,098,351		201,265		707,030		-		-																				9,498,823

				HRTF Senior 2020A Bonds				-		-		-		-		-		-		6,449,796		18,322		-		-		-		-																						6,468,118

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		24,060		2,098,351		118,094		55,126		-																						2,295,631

				HRTF 2022A Bonds														-		-		-		-		57,835		651,904		-																						709,739

				HRTF Paygo				-		-		-		-		-		-		-		-		-		25,336		-		-																						25,336

		ROW		Utilized Allocation				-		-		-		-		-		9,498,823		-		-		-		-		-		-		-		-		-		-										-				9,498,823



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-		-																				-

				HRTF Senior 2020A Bonds														-		-		-		-		-		-		-		-																				-

				HRTF 2021 TIFIA Loan/BANs														-		-		-		-		-		-		-		-																				-

				HRTF 2022A Bonds														-		-		-		-		-		-		-		-																				-

				HRTF Paygo														-		-		-		-		-		-		-		-																				-

		115009		Actual Invoice																																																-

				HRTF Senior 2020A Bonds				-		-		-		-		-		-		-		-		-		-		-		-		-																				-

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		-		-		-		-		-		-																				-

				HRTF 2022A Bonds

				HRTF Paygo				-		-		-		-		-		-		-		-		-		-		-		-		-																				-

		No Excuse Incentive		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		150,000,000

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		29,124,232

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		32,882,834

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		32,882,833

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		35,046,575

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 																								279,936,474

				HRTF Senior 2020A Bonds														-		150,000,000		-		-		-		-		-		-																				150,000,000

				HRTF 2021 TIFIA Loan/BANs														-		-		29,124,232		-		-		-		-		-																				29,124,232

				HRTF 2022A Bonds														-		-		-		-		-		-																								-

				HRTF Paygo														-		-		-		32,882,834		32,882,833		35,046,575		-		-																				100,812,242

		115009		Actual Invoice								-		-		-		-		4,000,000		143,415		10,244,935		8,314,858		50,691,395		-		-																				73,394,603

				HRTF Senior 2020A Bonds				-		-		-		-		-		-		4,000,000		-		-		-		-		-		-																				4,000,000

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		143,415		10,244,935		6,370,939		-		-		-																				16,759,289

				HRTF 2022A Bonds																-		-		-		-		3,966,666		-		-																				3,966,666

				HRTF Paygo				-		-		-		-		-				-		-		-		1,943,919		46,724,729		-		-																				48,668,648

		Contigency Reserve		Utilized Allocation				-		-		-		-		-		-		73,394,603		-		-		-		-		-		-		-		-		-										-				73,394,603



		Hampton Roads Express Lane Network Segment 1A PE Advanced Activity		Obligated Allocation																		1,981,680

HRTAC: HRTAC:
HRTAC:
FY 2021 $5,621,500.00
Approved 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.  																														1,981,680

				HRTF Senior 2024 Bonds																		1,981,680																														1,981,680

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		117840		Actual Invoice																		-		1,981,680		-																										1,981,680

				HRTF Senior 2024 Bonds						-		-		-		-		-		-		-		-		-																										-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-		-		1,981,680		-																										1,981,680

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		1,981,680		-		-		-		-		-		-		-		-										-				1,981,680



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation																				1,702,351		1,215,969																										2,918,320

				HRTF Senior 2024 Bonds																		-		1,702,351		1,215,969																										2,918,320

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119637		Actual Invoice																				-		2,670,621		834		-		-																				2,671,455

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-		-		-		2,670,621		834		-		-																				2,671,455

		PE		Utilized Allocation				-		-		-		-		-		-		-		-		1,702,351		969,104		-		-		-		-		-		-										-				2,671,455



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation																						125,001		374,999																								500,000

				HRTF Senior 2024 Bonds																		-				125,001		374,999																								500,000

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119637		Actual Invoice																				-		-		-		-		-																				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation																								-		55,178,921		33,482,324																				88,661,245

				HRTF Senior 2024 Bonds																		-						-		55,178,921																						55,178,921

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																												33,482,324																				33,482,324

		119637		Actual Invoice																				-		-		-		-		-																				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		Hampton Roads Express Lane Network Segment 1B PE Advanced Activity		Obligated Allocation				-		-		-		-		-		-				3,639,820

HRTAC: HRTAC:
HRTAC:
FY 2021 $5,621,500.00
Approved 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.  		

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 
3/28/2018 Draft SYIP reduced FY16 from $15,372,390 to $14,734,225

		

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018. 

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 

		

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 		

Kevin Page: Kevin Page:
12/15/2022 Floated down to a total of $156,159,922 Action Item 5B																																		3,639,820

				HRTF Senior 2024 Bonds																-		3,639,820		-																												3,639,820

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		117840		Actual Invoice								-		-		-		-		-		-		3,639,820																												3,639,820

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				3,639,820																												3,639,820

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		3,639,820		-																												3,639,820



		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation																				357,345		4,288,140		714,695																								5,360,180

				HRTF Senior 2024 Bonds																		-		357,345		4,288,140		714,695																								5,360,180

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		120863		Actual Invoice																				-		1,617,438		396,961		-		-		-		-		-										-				2,014,399

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-		-		-		1,617,438		396,961		-		-		-		-		-										-				2,014,399

		PE		Utilized Allocation				-		-		-		-		-		-		-		-		357,345		1,657,054		-		-		-		-		-		-										-				2,014,399

		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation																								291,669		208,331																						500,000

				HRTF Senior 2024 Bonds																		-		-		-		291,669		208,331																						500,000

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		120863		Actual Invoice																				-		-		-		-		-		-		-		-										-				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation																										5,477,184		13,950,464																				19,427,648				257,427,648

				HRTF Senior 2024 Bonds																		-		-		-		-		5,477,184																						5,477,184

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																										-		13,950,464																				13,950,464

		120863		Actual Invoice																				-		-		-		-		-		-		-		-										-				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation				-		-		-		-		-						5,916,425

HRTAC: HRTAC:
FY 2021 $5,916,425.00
 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.																														5,916,425

				HRTF Senior 2024 Bonds																-		5,916,425		-																												5,916,425

				Toll 2025 TIFIA Loan

				HRTF Paygo														-																																		-

		117839		Actual Invoice								-		-		-		-		-		-		5,916,425		-																										5,916,425

				HRTF Senior 2024 Bonds						-		-		-		-		-		-		-		-		-		-		-		-																				-

				Toll 2025 TIFIA Loan

				HRTF Paygo						-		-		-		-		-		-		-		5,916,425		-		-		-		-																				5,916,425

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		5,916,425		-																												5,916,425

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation																				2,335,430

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		1,450,980		1,088,228																								4,874,638

				HRTF Senior 2024 Bonds																		-		2,335,430		1,450,980		1,088,228																								4,874,638

				Toll 2025 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119824		Actual Invoice																				-		-		2,942,941		-		-		-		-		-		-		-		-		-		-				2,942,941

				HRTF Senior 2024 Bonds																				-		-		-		-		-		-																		-

				Toll 2025 TIFIA Loan																				-		-		-		-		-		-																		-

				HRTF Paygo																				-		-		2,942,941		-		-		-																		2,942,941

		PE		Utilized Allocation																				2,335,430		607,511		-		-		-		-																		2,942,941

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation																				-

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		45,374		32,408																								77,782

				HRTF Senior 2024 Bonds																		-		-		45,374		32,408																								77,782

				Toll 2025 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119824		Actual Invoice																						-		43,331		-		-		-		-		-		-		-		-		-		-				43,331

				HRTF Senior 2024 Bonds																						-		-		-		-		-		-		-		-		-		-		-		-				-

				Toll 2025 TIFIA Loan																						-		-		-		-		-		-		-		-		-		-		-		-				-

				HRTF Paygo																						-		43,331		-		-		-		-		-		-		-		-		-		-				43,331

		ROW		Utilized Allocation																						43,331		-		-		-		-																		43,331

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation																								16,457,385		39,497,724		39,497,724		36,206,241																		131,659,074

				HRTF Senior 2024 Bonds																		-		-		-		16,457,385		39,497,724		20,355,035																				76,310,144

				Toll 2025 TIFIA Loan																																																-

				HRTF Paygo																												19,142,689		36,206,241																		55,348,930

		119824		Actual Invoice																						-		-		-		-		-		-		-		-		-		-		-		-				-

				HRTF Senior 2024 Bonds																						-		-		-		-		-		-		-		-		-		-		-		-				-

				Toll 2025 TIFIA Loan																						-		-		-		-		-		-		-		-		-		-		-		-				-

				HRTF Paygo																						-		-		-		-		-		-		-		-		-		-		-		-				-

		CN		Utilized Allocation																						-		-		-		-		-																		-

		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation				-		-		-		-		-						6,062,743																														6,062,743

				HRTF Senior 2024 Bonds																		-																														-

				HRTF 2023 TIFIA Loan

				HRTF Paygo														-		-		6,062,743																														6,062,743

		117841		Actual Invoice								-		-		-		-		-		-		5,103,505		950,691		8,547																								6,062,743

				HRTF $300M Bonds						-		-		-		-		-		-		-		-		-		-		-		-																				-

				HRTF 2023 TIFIA Loan

				HRTF Paygo						-		-		-		-		-		-		-		5,103,505		950,691		8,547		-		-																				6,062,743

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		6,062,743		-		-		-																								6,062,743



		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation																						104,433

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4,474,367 from PE.  Adjustments to reflect Attachment 1 Appendix B SPA as Amended.																										104,433

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																		-		-		104,433				-		-		-																		104,433

		119638		Actual Invoice																						-		104,433		-		-		-																		104,433

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																						-		104,433		-		-		-																		104,433

				HRTF Paygo																						-		-		-		-		-																		-

		PE		Utilized Allocation																						104,433																										104,433

		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation																						2,333,331		3,999,996		1,666,673																						8,000,000

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		2,333,331		3,999,996		1,666,673		-		-																		8,000,000

		119638		Actual Invoice																						-		1,490,270		-		-		-																		1,490,270

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																						-		-		-		-		-																		-

				HRTF Paygo																						-		1,490,270		-		-		-																		1,490,270

		ROW		Utilized Allocation																						1,490,270		-		-		-		-																		1,490,270

		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation																						54,117,959		86,490,179		96,063,284		106,734,940		47,642,516		-																391,048,878

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																								84,827,754		54,306,916																						139,134,670

				HRTF Paygo																				-		54,117,959		1,662,425		41,756,368		106,734,940		47,642,516																		251,914,208

		119638		Actual Invoice																						-		81,316,286		-		-		-																		81,316,286

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																						-		34,004,260		-		-		-																		34,004,260

				HRTF Paygo																						-		47,312,026		-		-		-																		47,312,026

		CN		Utilized Allocation																						54,117,959		27,198,327		-		-		-																		81,316,286



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																				-		-		-																								-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		-		-																								-

		123322		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation																																																-



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																								-		-																						-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		-		-		-																						-

		123322		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		ROW		Utilized Allocation																																																-



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																								-		-		-		11,535,282		3,845,092																15,380,374

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		-		-		-		-		11,535,282		3,845,092																15,380,374

		123322		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		CN		Utilized Allocation																																																-



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																						909,088		1,363,632		227,280																						2,500,000

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		909,088		1,363,632		227,280		-		-																		2,500,000

		122714		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		Study		Utilized Allocation																																																-



		Hampton Roads Express Lane Network - TMP		Obligated Allocation																						3,384,616		2,307,696		2,307,688																						8,000,000

				HRTF Paygo																		-		-		3,384,616		2,307,696		2,307,688		-		-																		8,000,000

		122999		Actual Invoice																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation																																																-



		I-64/Denbigh Boulevard Interchange		Obligated Allocation				-		-		-																2,133,980		2,560,776		6,277,766		5,534,370		2,560,776		3,556,528		3,805,466		49,536,154		53,806,680		53,806,680		4,483,894				188,063,070				261,866,822

				Actual Invoice								-																																								-

		(PE/RW/CN) - UPC TBD		Utilized Allocation																																																-



		I-264/Independence Boulevard Interchange		Obligated Allocation				-		-		-														375,003		500,004		374,993																						1,250,000

		122761		Actual Invoice								-																																								-

		IAR		Utilized Allocation																																																-



		I-264/Independence Boulevard Interchange		Obligated Allocation				-		-		-																		881,085		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521						205,750,000

		UPC TBD		Actual Invoice																																																-

		CN		Utilized Allocation																																																-



		I-264/I-64 Phase III-A		Obligated Allocation				-		-		-														6,375,000		1,125,000																								7,500,000

		106693		Actual Invoice								-				46,815		1,399,132		707,672		169,465		327,884		3,392,659		130,143		-		-		-		-		-		-		-										6,173,770

		PE		Utilized Allocation																						6,173,770																										6,173,770



		I-264/I-64 Phase III-A		Obligated Allocation				-		-		-																490,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826		-										474,836,463

		UPC TBD		Actual Invoice								-																																								-

		CN		Utilized Allocation																																																-

																										6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738



















		Route 460/58/13 		Obligated Allocation				-		-		-		1,095,368

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2017 $432,400.42 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2018 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2019 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2020 $138,920 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-		-																												1,095,368

		106694		Actual Invoice								-		-		682,707		412,661		-		-		-																												1,095,368

		PE		Utilized Allocation				-		-		-		1,095,368		-		-		-		-		-																												1,095,368



		HRCS SEIS Preferred Alternative Refinement		Obligated Allocation				-		-		-		3,000,000

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		22,000,000

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		5,000,000

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		-		-		-																												30,000,000

		110577		Actual Invoice								-		-		14,360,603		13,594,833		844,850		-		-																												28,800,287

		PE		Utilized Allocation				-		-		-		3,000,000		22,000,000		3,800,287		-		-		-																												28,800,287



		Third Crossing SEIS		Obligated Allocation				-		-		-		3,000,000

Kevin Page: Kevin Page:

12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		4,000,000

Kevin Page: Kevin Page:
12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

9/21/2017 Updated SYIP added $4.0M Contingency funding FY2018.  Funds sourced from deallocation of UPC106724 SEIS Study. 
3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     
10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		-		-		-		-																												7,000,000

		106724		Actual Invoice								-		-		104,043		532,794		2,057,576		1,016,306		541,182		1,167,017		390,929																								5,809,846

		Study		Utilized Allocation				-		-		-		3,000,000		2,418,917		-		-		-		-		-		-																								5,418,917



		Bowers Hill Environmental 		Obligated Allocation				-		-		-		-

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution.  6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		1,640,000

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		1,950,000

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		410,000

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		3,904,630

HRTAC: HRTAC:
12/10/2020 Consent Item 5D - $3,904,630 added to the project from the deallocated funds from the 460/58/13 study. 		-		4,000,000

tc={E2D3B49C-2B10-4196-B88E-39CF73D42AD3}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Liang added, delta from VDOT on 2/15																										11,904,630

		111427		Actual Invoice								-		-		125,238		1,477,070		409,497		1,396,886		1,628,053		719,707		396,749																								6,153,199

		Study		Utilized Allocation				-		-		-		-		1,640,000		1,950,000		410,000		2,153,199		-		-		-		-		-		-		-		-										-				6,153,199













		Summary By Project						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034				Total

		I-64 Widening (Segments 1 - 3)		Obligated Allocation				11,608,385		2,869,659		14,590,964		71,810,987		88,952,587		46,159,174		51,651,130		6,419,198		-		-		-		-		-		-		-		-										-				294,062,084

				Actual Invoice				-		1,544,502		7,701,121		41,625,344		56,781,635		60,948,566		3,507,524		44,262,990		48,170,451		4,207,754		48,098		-		-		-		-		-										-				268,797,986

				Utilized Allocation				11,608,384		2,869,659		14,590,964		71,810,987		84,707,880		46,159,174		37,050,937		-		-		-		-		-		-		-		-		-										-				268,797,985

		I-64/I-264 Interchange Improvement (Phases 1 - 2)		Obligated Allocation				-		13,123,300		37,693,560		41,249,756		64,831,612		58,924,047		40,102,614		23,919,465		-		-		-		-		-		-		-		-										-				279,844,354

				Actual Invoice				-		-		21,664,373		29,180,328		59,855,665		48,323,155		27,683,209		48,409,521		27,705,565		2,100,145		991,389		-		-		-		-		-										-				265,913,350

				Utilized Allocation				-		13,123,300		37,693,560		41,249,756		64,831,612		53,101,879		31,993,778		23,919,465		-		-		-		-		-		-		-		-										-				265,913,350

		I-64/I-264 Interchange Improvement (Phases 3)		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

		I- 64 Southside Widening and High Rise Bridge		Obligated Allocation				-		2,857,143		9,342,857		-		16,165,794		162,958,282		161,520,773		79,111,371		-		-		-		-		-		-		-		-										-				431,956,220

				Actual Invoice				-		-		3,362,155		6,215,004		2,597,925		50,158,010		42,180,849		92,615,181		113,746,415		62,397,128		4,072,146		-		-		-		-		-										-				377,344,811

				Utilized Allocation				-		2,857,143		9,331,955		-		16,165,794		158,583,154		158,520,773		31,885,992		-		-		-		-		-		-		-		-										-				377,344,811

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		75,680,593		365,383,259		1,128,994,341		713,603,367		394,901,866		501,317,774		37,118,800		-		-		-		-										-				3,217,000,000

				Actual Invoice				-		-		-		-		-		54,906,661		214,627,954		652,354,510		453,510,622		327,929,523		356,922,038		-		-		-		-		-										-				2,060,251,309

				Utilized Allocation				-		-		-		-		-		70,179,416		288,777,862		1,099,870,109		580,280,183		17,770,808		3,372,931		-		-		-		-		-										-				2,060,251,309

		Hampton Roads Express Lane Network		Obligated Allocation				-		-		-		-		-		-		-		17,600,668		4,395,126		67,974,891		113,120,887		200,627,085		193,665,452		95,384,039		3,845,092		-		-		-		-		-		-				696,613,240				1,289,070,116

				Actual Invoice				-		-		-		-		-		-		-		-		16,641,430		5,238,750		86,303,601		-		-		-		-		-		-		-		-		-		-				108,183,781				934,613,240

				Utilized Allocation				-		-		-		-		-		-		-		17,600,668		4,395,126		58,989,661		27,198,327		-		-		-		-		-		-		-		-		-		-				108,183,781

		I-64/Denbigh Boulevard Interchange		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		2,133,980		2,560,776		6,277,766		5,534,370		2,560,776		3,556,528		3,805,466		49,536,154		53,806,680		53,806,680		4,483,894				188,063,070

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-264/Independence Boulevard Interchange		Obligated Allocation				-		-		-		-		-		-		-		-		-		375,003		500,004		1,256,078		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521		-				207,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-264/I-64 Phase III-A		Obligated Allocation				-		-		-		-		-		-		-		-		-		6,375,000		1,615,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826		-		-		-		-				482,336,463

				Actual Invoice				-		-		-		-		46,815		1,399,132		707,672		169,465		327,884		3,392,659		130,143		-		-		-		-		-		-		-		-		-		-				6,173,770

				Utilized Allocation				-		-		-		-		-		-		-		-		-		6,173,770		-		-		-		-		-		-		-		-		-		-		-				6,173,770

		Project Development		Obligated Allocation				-		-		-		7,095,368		27,640,000		6,950,000		410,000		3,904,630		-		4,000,000		-		-		-		-		-		-										-				49,999,998

				Actual Invoice				-		-		-		-		15,272,591		16,017,357		3,311,924		2,413,191		2,169,236		1,886,723		787,678		-		-		-		-		-										-				41,858,700

				Utilized Allocation				-		-		-		7,095,368		26,058,917		5,750,287		410,000		2,153,199		-		-		-		-		-		-		-		-										-				41,467,771



		Summary By Project						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1 - 3)						294,062,084		268,797,986		268,797,985

		I-64/I-264 Interchange Improvement (Phases 1 - 2)						279,844,354		265,913,350		265,913,350

		I-64/I-264 Interchange Improvement (Phases 3)						-		-		-

		I- 64 Southside Widening and High Rise Bridge						431,956,220		377,344,811		377,344,811

		I-64 Hampton Roads Bridge Tunnel Expansion						3,217,000,000		2,060,251,309		2,060,251,309

		Hampton Roads Express Lane Network 						696,613,240		108,183,781		104,543,961

		I-64/Denbigh Boulevard Interchange						188,063,070		-		-

		I-264/Independence Boulevard Interchange						207,000,000		-		-

		I-264/I-64 Phase III-A						482,336,463		6,173,770		6,173,770

		Project Development						49,999,998		41,858,700		41,467,771

		Total:						5,846,875,429		3,128,523,707		3,124,492,958

				Remaining Balance:				2,718,351,721



		Summary By Sources						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034				Total

		HRTF Bonds - Series 2018A		Obligated Allocation				10,063,883		18,773,048		61,607,145		106,542,914		164,240,987		216,882,726		17,326,889		-		-		-		-		-		-		-		-		-										-				595,437,592

				Actual Invoice				-		-		32,727,649		77,020,677		119,235,225		159,429,730		63,043,661		143,980,651		-		-		-		-		-		-		-		-										-				595,437,591

		HRTF TIFIA BANs -  2019A Notes		Obligated Allocation				-		77,054		9,334		6,517,829		1,402,810		38,640,883		129,895,956		16,549,306		-		-		-		-		-		-		-		-										-				193,093,172

				Actual Invoice				-		-		-		-		-		-		10,327,921		41,307,041		141,458,210		-		-		-		-		-		-		-										-				193,093,172

		HRTF Bonds - Series 2020A		Obligated Allocation				-		-		-		-		-		75,680,593		365,383,259		301,879,814		-		-		-		-		-		-		-		-										-				742,943,666

				Actual Invoice				-		-		-		-		-		54,906,661		214,627,954		473,409,051		-		-		-		-		-		-		-		-										-				742,943,666

		HRTF 2019/2021 Loan		Obligated Allocation				1,544,502		-		10,902		-		4,306,196		12,517,894		106,051,672		92,900,728		-		-		-		-		-		-		-		-										-				217,331,894

				Actual Invoice				-		1,544,502		-		-		-		-		-		-		47,261,057		68,705,027		5,111,634		-		-		-		-		-										-				122,622,220

		HRTF TIFIA BANs - 2021A Notes		Obligated Allocation				-		-		-		-		-		-		-		827,114,527		73,429,847		-		-		-		-		-		-		-										-				900,544,373

				Actual Invoice				-		-		-		-		-		-		-		178,945,459		453,510,622		156,543,912		38,803,314		-		-		-		-		-										-				827,803,308

		HRTF Bonds - Series 2022A		Obligated Allocation						-		-		-		-		-		-		-		412,791,056		-		-		-		-		-		-		-										-				412,791,056

				Actual Invoice				-		-		-		-		-		-		-		-		-		136,271,176		271,393,995		-		-		-		-		-										-				407,665,171

		HRTF Senior 2024 Bonds		Obligated Allocation				-		-		-		-		-		-		-		11,537,925		4,395,126		7,125,464		18,959,384		100,362,160		20,355,035		-		-		-		-		-		-		-		-				162,735,094				162,735,094

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-				-

		HRTF TIFIA BANs - 2023A Notes		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		84,827,754		54,306,916		-		-		-		-		-		-		-		-		-				139,134,670

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		34,108,693		-		-		-		-		-		-		-		-		-		-				34,108,693

		HRTF Paygo

tc={2F0272E9-AC6B-4BF0-9310-83C0749813D0}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Include $86M of residual HRTF TIFIA proceeds after paying off the 2019A BAN with the 2021 Successor TIFIA Loan										

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016
		

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016		

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY18 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $12,541,600.

$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY19 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $42,282,068.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$24,752,207 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $51,651,130.


HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$89,013,757 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $6,419,198

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

HRTAC: HRTAC:
FY 2021 $5,916,425.00
 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$42,610,108 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $0.00

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015														

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015										

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018.`		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.  See FY2019 notes for activities not involving this FY allocation. 

Overrun - Per VDOT's email 1/26/24		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015												

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4,474,367 from PE.  Adjustments to reflect Attachment 1 Appendix B SPA as Amended.		

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.

Overrun - Per VDOT's email 1/26/24		

Kevin Page: Kevin Page:
$11,428,572 in FY16 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $9,342,857.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		

Kevin Page: Kevin Page:
$5,714,285 in FY17 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $0.00.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Dong Kim: Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

Dong Kim: Dong Kim:
$903,093.70 paid by Paygo 		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 
Subtract $345M for Toll Allocation		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Dong Kim: Dong Kim:
Formula assumes the following: 
- Release of the CAPI ($143M) 
- Portion of CAPI  needed for the escrow ($35M) 						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
														

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02														

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2017 $432,400.42 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2018 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2019 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2020 $138,920 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:

12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		

Kevin Page: Kevin Page:
12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

9/21/2017 Updated SYIP added $4.0M Contingency funding FY2018.  Funds sourced from deallocation of UPC106724 SEIS Study. 
3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     
10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution.  6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

HRTAC: HRTAC:
12/10/2020 Consent Item 5D - $3,904,630 added to the project from the deallocated funds from the 460/58/13 study. 								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

tc={E2D3B49C-2B10-4196-B88E-39CF73D42AD3}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Liang added, delta from VDOT on 2/15		

HRTAC: HRTAC:
HRTAC:
FY 2021 $5,621,500.00
Approved 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.  		Obligated Allocation				-		-		-		7,095,368		27,640,000		6,950,000		410,000		9,967,373		227,382,464		466,501,296		514,900,941		87,874,531		246,776,284		219,099,107		117,219,316		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894				2,482,863,910

				Actual Invoice				-		-		-		-		15,319,406		17,416,489		4,019,596		2,582,656		20,041,713		45,632,567		99,837,458		-		-		-		-		-		-		-		-		-		-				204,849,885





		Summary By UPC						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1)		104905				11,608,385		11,608,384		11,608,384

		I-64 Widening (Segments 2)		106665				159,559,703		159,559,703		159,559,703

		I-64 Widening (Segments 3)		106689				122,893,996		97,629,898		97,629,898

		I-64/I-264 Interchange Improvement (Phases 1)		108042				152,094,716		138,163,712		138,163,712

		I-64/I-264 Interchange Improvement (Phases 2)		108041				127,749,638		127,749,638		127,749,638

		I-64/I-264 Interchange Improvement (Phases 3)		-				-		-		-

		I-64 Southside Widening and High Rise Bridge		106692				431,956,220		377,344,811		377,344,811

		I-64 Hampton Roads Bridge Tunnel Expansion		115008				2,813,069,236		1,882,761,470		1,882,761,470

		I-64 Hampton Roads Bridge Tunnel Expansion		115009				403,930,764		177,489,840		177,489,840

		Hampton Roads Express Lane Network (Segments 1AB PE Advance Activity)		117840				5,621,500		5,621,500		5,621,500

		Hampton Roads Express Lane Network (Segments 1A)		119637				92,079,565		2,671,455		2,671,455

		Hampton Roads Express Lane Network (Segments 1B)		120863				25,287,828		2,014,399		2,014,399

		Hampton Roads Express Lane Network (Segments 4A/4B)		117839				5,916,425		5,916,425		8,859,366

		Hampton Roads Express Lane Network (Segments 4A/4B)		119824				136,611,494		2,986,271		2,986,271

		Hampton Roads Express Lane Network (Segments 4C)		117841				6,062,743		6,062,743		6,167,176

		Hampton Roads Express Lane Network (Segments 4C)		119638				399,153,311		82,910,989		82,910,989

		Hampton Roads Express Lane Network (464 Loop Ramp)		120375				15,380,374		-		-

		Hampton Roads Express Lane Network (464 Loop Ramp)		122714				2,500,000		-		-

		Hampton Roads Express Lane Network - TMP		122999				8,000,000		-		-

		I-64/Denbigh Boulevard Interchange		UPC TBD				188,063,070		-		-

		I-264/Independence Boulevard Interchange		122761				1,250,000		-		-

		I-264/Independence Boulevard Interchange		UPC TBD				205,750,000		-		-

		I-264/I-64 Phase III-A		106693				7,500,000		6,173,770		6,173,770

		I-264/I-64 Phase III-A		UPC TBD				474,836,463		-		-

		Route 460/58/13 		106694				1,095,368		1,095,368		1,095,368

		HRCS SEIS Preferred Alternative Refinement		110577				30,000,000		28,800,287		28,800,287

		Third Crossing SEIS		106724				7,000,000		5,809,846		5,418,917

		Bowers Hill Environmental 		111427				11,904,630		6,153,199		6,153,199

		I-264 Independence Boulevard Interchange Improvements		222222				-		-		-

		Total:						4,272,862,656		3,014,166,156		3,013,775,227

				Remaining Balance:				1,258,696,500



Liang added, delta from VDOT on 2/15



Include $86M of residual HRTF TIFIA proceeds after paying off the 2019A BAN with the 2021 Successor TIFIA Loan







Highway_Table

				As of Fiscal Year:		2023

				Highway Regional Priority Projects Costs and Expenses

																																								HRTF Funding										HRTAC/Toll Funding(4)		VDOT 
& Other 
Funding(5)				Total

						Prior Years		HRTAC		2015		2016		2017		2018		2019		2020		2021		2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		Total		HRTF 
Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF 
Paygo		HRTF Total								Check

				Admin & Project Development Costs		$24		$1		$1		$1		$1		$3		$3		$4		$5		$6		$3		$8		$7		$7		$7		$7		$62								$62		$62								0.00

				I-64 Peninsula Widening		$515		$12		$3		$115		$81		$108		$78		$78		$41		$0		$0		$0		$0		$0		$0		$0		$515		$203		$90				$2		$294				$221				0.00

				I-64/I-264 Interchange Improvement(6)		$352		$32		$13		$45		$45		$73		$69		$43		$24		$8		$0		$0		$0		$0		$0		$0		$352		$213		$67				$0		$280				$72				0.00

				I-64 Southside/High Rise Bridge		$527		$3		$3		$9		$32		$38		$166		$197		$79		$0		$0		$0		$0		$0		$0		$0		$527		$180		$251				$1		$432				$95				0.00

				Project Development		$46		$0		$0		$0		$7		$28		$7		$0		$4		$0		$4		$0		$0		$0		$0		$0		$50								$50		$50				$0				0.00

				HRBT		$2,284		$0		$0		$0		$0		$0		$76		$365		$1,129		$714		$546		$532		$369		$32		$0		$0		$3,762		$1,156		$901				$1,161		$3,217		$345		$200				0.00

				HRELN		$22		$0		$0		$0		$0		$0		$0		$0		$18		$5		$110		$202		$269		$327		$201		$87		$1,218		$163		$139				ERROR:#REF!		ERROR:#REF!		$0		$354				ERROR:#REF!

				Total		$3,770		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$662		$742		$645		$365		$208		$94		$6,486		$1,914		$1,448		$0		ERROR:#REF!		ERROR:#REF!		$345		$943				ERROR:#REF!



				Funding Sources

						Prior Years		Pre HRTAC		FY
2015		FY
2016		FY
2017		FY
2018		FY
2019		FY
2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		Total

				VDOT & Other Funding		$388		$35		$0		$107		$45		$49		$46		$64		$34		$8		$193		$119		$75		$93		$40		$18		$926

				HRTAC/HRTF Funding		$3,382		$12		$20		$63		$121		$200		$354		$623		$1,265		$724		$470		$623		$244		$200		$102		$11		$5,032

				HRTAC/Toll Funding		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$325		$72		$66		$66		$528

				Total		$3,770		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$662		$742		$645		$365		$208		$7		$6,486		$0																87.23		$0.00



				Notes:

				(1) HRTF Bonds include Series 2018A, 2020A Bonds, and $300M HRELN Bonds (future)

				(2) HRTF TIFIA includes Series 2019A BANs and 2021A BANs

				(3) Residual HRTF TIFIA proceeds after paying off the 2019A BAN (Par Amount: $414M) with the 2021 Successor Loan ($501M)

				(4) Toll TIFIA loans include $345M 2021 Toll Loan for HRBT and $275M Future Toll Loan for HRLEN

				(5) VDOT & Other Funding includes Outside Contribution of $2,871,294, HRTPO RSTP of $1,892,000, HRELN State Appropriation of $93,100,000, VDOT IOEP of $24,400,000, VDOT TFRA of $25,799,914, and Bridge - IIJA Funding of $124,444,514

				(6) 'I-64/I-264 Interchange Improvement includes $10M I-64/I-264 Interchange Improvement -Phases 3 funded by HRTF Paygo, Phase 3 is not part of the 'SIP' 



Prepared &D




Invoice_Entry_Name Sheet

				Sources		Code

				HRTF 2018A Bonds		1

				HRTF 2020A Bonds		2

				HRTF 2022A Bonds		3

				HRTF 2019A Notes		4

				HRTF 2021A Notes		5

				HRTF 2019 TIFIA Loan		6

				HRTF 2021 TIFIA Loan		7

				HRTF Paygo		8

				Toll 2021 TIFIA Loan		9

				HRTF Credits		10

				HRTF 2023A Notes		11

				HRTF 2024A Bonds		12

				Toll 2025 TIFIA Loan		13

				Future Source 04		14

				Future Source 05		15





Toll_Proj_Details

		Toll Allocation Tracking

		Fiscal Year:		2024				Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030				Total



		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		Obligated Allocation				-		-		-																

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		191,500,015

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 														191,500,015

		115008		Actual Invoice																																								-

		Design Build		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																		7,108,323

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		2,369,441												9,477,764

		115009		Actual Invoice																																								-

		PE & CEI		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																																-

		115009		Actual Invoice																																								-

		ROW		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																		90,000,000

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		8,530,419

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000												98,530,419

		115009		Actual Invoice																																								-

		No Excuse Incentive		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																-		36,393,442

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000		9,098,360												45,491,802

		115009		Actual Invoice																																								-

		Contigency Reserve		Utilized Allocation																																								-



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation														-		-		-		-		-		-		-		-		-		-		-						-

		119637		Actual Invoice																																								-

		CN		Utilized Allocation																																								-



		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation														-		-		-		-		-		-				51,775,744		65,726,208		65,726,208		54,771,840						238,000,000

		120863		Actual Invoice																																								-

		CN		Utilized Allocation																																								-



		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation														-		-		-		-		-		-																-

		119824		Actual Invoice																																								-

		CN		Utilized Allocation																																								-



		Summary By Project						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030				Total

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		325,001,780		19,998,220		-		-		-		-				345,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		Hampton Roads Express Lane Network		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		-		51,775,744		65,726,208		65,726,208		54,771,840		-				238,000,000				-

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-



		Summary By Project						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Hampton Roads Bridge Tunnel Expansion						345,000,000		-		-

		Hampton Roads Express Lane Network						238,000,000		-		-



		Total:						583,000,000		-		-

				Remaining Balance:				583,000,000



		Summary By UPC						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Hampton Roads Bridge Tunnel Expansion		115008				191,500,015		-		-

		I-64 Hampton Roads Bridge Tunnel Expansion		115009				153,499,985		-		-

		Hampton Roads Express Lane Network		119637				-		-		-

		Hampton Roads Express Lane Network		120863				238,000,000		-		-

		Hampton Roads Express Lane Network		119824				-		-		-



		Total:						583,000,000		-		-

				Remaining Balance:				583,000,000









VDOT_Proj_Details

		VDOT Allocation Tracking

		Fiscal Year:		2024				Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total



		 I-64 Widening Segment 1 		Obligated Allocation				373,590		-		90,000,000		9,626,410		-		-		-		-		-																																100,000,000

		104905		Actutal Invoice																																																				-

		CN		Utilized Allocation																																																				-



		I-64 Widening Segment 3		Obligated Allocation				-		-		10,000,000

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		-		19,210,469

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		32,000,000

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		25,858,850

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		34,082,658

Kevin Page: Kevin Page:

$57,858,434 in FY21 under Resolution 2016-16 SPA dated 12/19/2016 adjusted in FY2019-2024 draft POP to $34,082,658 as a $23,775,776 total reduction in Smart Scale Funds.


From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 



From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		-																																121,151,977

		106689 - 109790		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				5,047,700		-		-		-		-		-		-		-		-																																5,047,700

		108042		Actual Invoice																																																				-

		PE/ROW

tc={A98A8EC4-C32F-46C9-AB35-46EEB4F32978}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Unable to determine the allocation of VDOT  between PE and ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-																																-



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				13,882,900

Dong Kim: Dong Kim:
HRTPO RSTP (OF $1,892,000) + VDOT (OF $11,990,900)		-		-		-		-		-		-		-		-																																13,882,900

		108041		Actual Invoice																																																				-

		PE/ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-																																-



		I-64/I-264 Interchange Improvement Phase II - VDOT		Obligated Allocation				10,582,222				7,104,649

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		3,709,490

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award
		7,950,000

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		10,288,526

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		2,756,222

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		-		7,608,946

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 																																50,000,055

		108041		Actual Invoice																																																				-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-																																-



		I-64/I-264 Interchange Improvement Phase II - Outside Contribution		Obligated Allocation				2,871,294		-		-		-		-		-		-		-		-																																2,871,294

		108041		Actual Invoice																																																				-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-



		I- 64 Southside/High Rise Bridge		Obligated Allocation				2,626,103																																																2,626,103

		106692		Actual Invoice																																																				-

		PE		Utilized Allocation																																																				-



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		-		-		32,133,168

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		22,064,038

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		3,404,718

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		35,055,621

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$40,381,657 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $35,055,621 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim		-

Kevin Page: Kevin Page:
$1,849,715 in FY21 under SPA Amendment 1 dated 10/20/2017 adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

		-

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$166,704 in FY22 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.																																92,657,545

		106692		Actual Invoice																																																				-

		ROW/CN		Utilized Allocation																																																				-



		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		Obligated Allocation

tc={DBB24EF1-BDE8-4F42-8126-8043662D5BC1}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Federal IIJA Funding										

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$40,381,657 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $35,055,621 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim		

Kevin Page: Kevin Page:
$1,849,715 in FY21 under SPA Amendment 1 dated 10/20/2017 adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

				150,761,861		30,328,004		7,130,676		11,779,459																								200,000,000

		115008		Actual Invoice																																																				-

		Design Build		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - CTB (HIP Bridge)		Obligated Allocation														-		-		-		-		2,888,581		4,951,853		191,469		-																								8,031,903

		121361		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - CTB (HIP)		Obligated Allocation														-		-		-		-		30,593,756		52,446,439		2,027,902		-																								85,068,097

		121360		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge Highway Main		Obligated Allocation														-		-		-		-		1,925,175		3,300,300		3,300,300		1,925,187																								10,450,962

		120944		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge IIJA		Obligated Allocation														-		-		-		-		342,852		342,852		1,144,083		9,957,444		9,957,444		9,957,444		8,297,881																		40,000,000

		121052		Actual Invoice																																																				-

		PE/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - IOEP		Obligated Allocation														-		-		-		-		1,268,568		1,268,568		1,489,141		5,886,154		4,309,490		3,915,324		3,262,755																		21,400,000

		121258		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge IIJA		Obligated Allocation														-		-		-		-		843,750		2,718,750		4,950,000		4,950,000		4,537,500																						18,000,000

		121054		Actual Invoice																																																				-

		PE/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - IOEP		Obligated Allocation														-		-				-		716,669		752,081		525,000		525,000		481,250																						3,000,000

		120324		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge Highway Main		Obligated Allocation														-		-		-		-		561,627		612,684		612,684		612,684		306,321																						2,706,000

		120880		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - 464 Loop Ramp		Obligated Allocation																				221,000		2,652,000		22,400,150		51,217,652		50,153,937		13,355,261																						140,000,000

		120375		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Tolling Integration		Obligated Allocation																										2,665,487		7,320,355		7,302,756		3,782,808		4,728,508																		25,799,914

		555555		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		I-64/Denbigh Boulevard Interchange		Obligated Allocation																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754																		73,803,752

		666666		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Summary By Project						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

		I-64 Widening (Segments 1 - 3)		Obligated Allocation				373,590		-		100,000,000		9,626,410		19,210,469		32,000,000		25,858,850		34,082,658		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				221,151,977

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-64/I-264 Interchange Improvement (Phases 1- 2)		Obligated Allocation				32,384,116		-		7,104,649		3,709,490		7,950,000		10,288,526		2,756,222		-		7,608,946		-		-		-		-		-		-		-		-		-		-		-		-		-		-				71,801,949

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I- 64 Southside Widening and High Rise Bridge		Obligated Allocation				2,626,103		-		-		32,133,168		22,064,038		3,404,718		35,055,621		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				95,283,648

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-		-		-		-		150,761,861		30,328,004		7,130,676		11,779,459		-		-		-		-		-		-		-		-		-		-				200,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation																																																				-

		Hampton Roads Express Lane Network		Obligated Allocation				-		-		-		-		-		-		-		-		221,000		41,792,978		88,793,677		68,123,718		81,330,761		40,250,022		17,655,576		16,289,144		-		-		-		-		-		-		-				354,456,876

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-64/Denbigh Boulevard Interchange		Obligated Allocation				-		-		-		-		-		-		-		-		-		551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754		-		-		-		-		-		-		-				73,803,752

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-



		Summary By Project						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1 - 3)						221,151,977		-		-

		I-64/I-264 Interchange Improvement (Phases 1 - 2)						71,801,949		-		-

		I- 64 Southside Widening and High Rise Bridge						95,283,648		-		-

		I-64 Hampton Roads Bridge Tunnel Expansion						200,000,000		-		-

		Hampton Roads Express Lane Network						354,456,876		-		-

		I-64/Denbigh Boulevard Interchange						73,803,752		-		-

		Total:						1,016,498,202		-		-

				Remaining Balance:				1,016,498,202



		Summary By UPC						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1)		104905				100,000,000		-		-

		I-64 Widening (Segments 3)		106689				121,151,977		-		-

		I-64/I-264 Interchange Improvement (Phase 1)		108042				5,047,700		-		-

		I-64/I-264 Interchange Improvement (Phase 2)		108041				66,754,249		-		-

		I- 64 Southside Widening and High Rise Bridge		106692				95,283,648		-		-

		I-64 Hampton Roads Bridge Tunnel Expansion		115008				200,000,000		-		-

		Hampton Roads Express Lane Network		121361				8,031,903		-		-

		Hampton Roads Express Lane Network		121360				85,068,097		-		-

		Hampton Roads Express Lane Network		120944				10,450,962		-		-

		Hampton Roads Express Lane Network		121052				40,000,000		-		-

		Hampton Roads Express Lane Network		121258				21,400,000		-		-

		Hampton Roads Express Lane Network		121054				18,000,000		-		-

		Hampton Roads Express Lane Network		120324				3,000,000		-		-

		Hampton Roads Express Lane Network		120880				2,706,000		-		-

		Hampton Roads Express Lane Network		120375				140,000,000		-		-

		Hampton Roads Express Lane Network		555555				25,799,914		-		-

		I-64/Denbigh Boulevard Interchange		666666				73,803,752		-		-

		Total:						1,016,498,202		-		-

				Remaining Balance:				1,016,498,202



		Summary By Sources						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030																Total

		VDOT

Dong Kim: Dong Kim:
Includes: VDOT SMART SCALE, VDOT IOEP, VDOT TFRA - Toll Integration 																						

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$166,704 in FY22 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

tc={A98A8EC4-C32F-46C9-AB35-46EEB4F32978}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Unable to determine the allocation of VDOT  between PE and ROW														

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Kevin Page: Kevin Page:

$57,858,434 in FY21 under Resolution 2016-16 SPA dated 12/19/2016 adjusted in FY2019-2024 draft POP to $34,082,658 as a $23,775,776 total reduction in Smart Scale Funds.


From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 



From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Dong Kim: Dong Kim:
HRTPO RSTP (OF $1,892,000) + VDOT (OF $11,990,900)				

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award
		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 				

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		Obligated Allocation				30,620,515		-		107,104,649		45,469,068		49,224,507		45,693,244		63,670,693		34,082,658		7,608,946		-		-		-		-		-		-		-		-																383,474,280

				Actual Invoice																																																				-

		Federal 		Obligated Allocation				-		-		-		-		-		-		-		-		-		150,761,861		30,328,004		7,130,676		11,779,459		-		-		-		-																200,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		HRTPO		Obligated Allocation				1,892,000																																																1,892,000

				Actual Invoice																																																				-

		Outside Contribution		Obligated Allocation				2,871,294		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																2,871,294

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		Bridge - IIJA		Obligated Allocation				-		-		-		-		-		-		-		-		-		1,186,602		3,061,602		6,094,083		14,907,444		14,494,944		9,957,444		8,297,881		-																58,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		Bridge - Highway Main		Obligated Allocation				-		-		-		-		-		-		-		-		-		2,486,802		3,912,984		3,912,984		2,537,871		306,321		-		-		-																13,156,962

				Actual Invoice																																																				-

		IOEP		Obligated Allocation				-		-		-		-		-		-		-		-		-		1,985,237		2,020,649		2,014,141		6,411,154		4,790,740		3,915,324		3,262,755		-																24,400,000

				Actual Invoice																																																				-

		VDOT - CTB		Obligated Allocation				-		-		-		-		-		-		-		-		-		33,482,337		57,398,292		2,219,371		-		-		-		-		-																93,100,000

				Actual Invoice																																																				-

		IOEP - 464 Loop Ramp		Obligated Allocation				-		-		-		-		-		-		-		-		221,000		2,652,000		22,400,150		51,217,652		50,153,937		13,355,261		-		-		-																140,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		Tolling Integration		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		2,665,487		7,320,355		7,302,756		3,782,808		4,728,508		-																25,799,914

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		HRTF Bonds IDC		Obligated Allocation																																																				-

				Actual Invoice																																																				-

		VDOT - I-64/Denbigh		Obligated Allocation				-		-		-		-		-		-		-		-		-		551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754		-		-		-		-		-		-		-				73,803,752

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-
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Highway_Invoice Entry

		HRTAC to Enter FUTURE invoices

		106694_PE



		61				252

								I-64 Pen Seg 1						I-64 Pen Seg 2						I-64 Pen Seg 2						I-64 Pen Seg 2						I-64 Pen Seg 3						I-64 Pen Seg 3						I64 I264 Phase II						I64 I264 Phase II						I64 I264 Phase II						I64 I264 Phase I						I64 I264 Phase I						I64 I264 Phase I						I64 I264 Phase III						HRB I						HRB I						HRB I						HRBT						HRBT						HRBT						HRBT						460 58 13 Study						Bowers Hill Study						I-64 HRCS HRBT						HRTPO Study						HRELN Segment 1 						HRELN Segment 4A/4B						HRELN Segement 4C						HRELN Segment 1A						HRELN Segment 1A						HRELN Segment 1A						HRELN Segment 1B						HRELN Segment 1B						HRELN Segment 1B						HRELN Segement 4C						HRELN Segement 4C						HRELN Segement 4C						HRELN Segement 4A/B						HRELN Segement 4A/B						HRELN Segement 4A/B						HRELN				HRELN				HRELN				HRELN

		UPC_Description				Date		104905_CN		Req #		paid with		106665_PE		Req #		paid with		106665_ROW		Req #		paid with		106665_CN		Req #		paid with		106689_PE		Req #		paid with		106689_CN		Req #		paid with		17630 & 108041_PE		Req #		paid with		17630 & 108041_ROW		Req #		paid with		17630 & 108041_CN		Req #		paid with		57048 & 108042_PE		Req #		paid with		57048 & 108042_ROW		Req #		paid with		57048 & 108042_CN		Req #		paid with		106693_PE		Req #		paid with		106692_ROW		Req #		paid with		106692_PE		Req #		paid with		106692_CN		Req #		paid with		115009_PE		Req #		paid with		115009_ROW		Req #		paid with		115008_CN		Req #		paid with		115009_CONTING		Req #		paid with		106694_PE		Req #		paid with		111427_PE		Req #		paid with		110577_PE		Req #		paid with		HRTPOSTUDY		Req #		paid with		117840_PE		Req #		paid with		117839_PE		Req #		paid with		117841_PE		Req #		paid with		119637_PE		Req #		paid with		119637_ROW		Req #		paid with		119637_CN		Req #		paid with		120863_PE		Req #		paid with		120863_ROW		Req #		paid with		120863_CN		Req #		paid with		119638_PE		Req #		paid with		119638_ROW		Req #		paid with		119638_CN		Req #		paid with		119824_PE		Req #		paid with		119824_ROW		Req #		paid with		119824_CN		Req #		paid with		HRELN_UPC1		paid with		HRELN_UPC2		paid with		HRELN_UPC3		paid with		HRELN_UPC4		paid with

		104905_CN				1/1/15		1,544,502				6						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0				0		0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106665_PE				6/17/16						0		649,820		2018A Project Fund Req #1		1		316		2018A Project Fund Req #1		1		7,050,985		2018A Project Fund Req #1		1						0						0						0		14,029,051		2018A Project Fund Req #1		1						0		3,443,883		2018A Project Fund Req #1		1		4,191,439		2018A Project Fund Req #1		1						0						0						0		3,362,155		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106665_ROW				8/9/16						0		16,413		2018A Project Fund Req #1		1		265		2018A Project Fund Req #1		1		3,285,636		2018A Project Fund Req #1		1						0						0						0		474,906		2018A Project Fund Req #1		1						0		21,131		2018A Project Fund Req #1		1		82,651		2018A Project Fund Req #1		1						0						0						0		207,780		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106665_CN				9/7/16						0		23,814		2018A Project Fund Req #1		1		46		2018A Project Fund Req #1		1		7,262,936		2018A Project Fund Req #1		1						0						0						0		265,314		2018A Project Fund Req #1		1						0		2,279		2018A Project Fund Req #1		1		61,812		2018A Project Fund Req #1		1						0						0						0		105,677		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106689_PE				9/27/16						0		178,186		2018A Project Fund Req #1		1		696		2018A Project Fund Req #1		1		21,474		2018A Project Fund Req #1		1						0						0						0		579,224		2018A Project Fund Req #1		1						0		11,647		2018A Project Fund Req #1		1		84,410		2018A Project Fund Req #1		1						0						0						0		368,899		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106689_CN				11/2/16						0		53,499		2018A Project Fund Req #1		1		633		2018A Project Fund Req #1		1		3,177,469		2018A Project Fund Req #1		1						0						0						0						0						0		5,574		2018A Project Fund Req #1		1		41,932		2018A Project Fund Req #1		1						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		17630 & 108041_PE				11/10/16						0						0						0						0						0						0						0						0						0						0						0						0						0						0		901,167		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		17630 & 108041_ROW				11/30/16						0						0						0						0						0						0						0		1,479,454		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		17630 & 108041_CN				12/15/16						0		27,731		2018A Project Fund Req #1		1		64		2018A Project Fund Req #1		1		3,654,723		2018A Project Fund Req #1		1						0						0						0		376,668		2018A Project Fund Req #1		1						0		2,485		2018A Project Fund Req #1		1		117,059		2018A Project Fund Req #1		1						0						0						0		133,104		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		57048 & 108042_PE				1/5/17						0		34,464		2018A Project Fund Req #1		1		655		2018A Project Fund Req #1		1		520,316		2018A Project Fund Req #1		1						0						0						0		204,977		2018A Project Fund Req #1		1						0		6,180		2018A Project Fund Req #1		1		89,811		2018A Project Fund Req #1		1						0						0						0		235,525		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		57048 & 108042_ROW				2/2/17						0		159,557		2018A Project Fund Req #1		1		555		2018A Project Fund Req #1		1		2,195,288		2018A Project Fund Req #1		1						0						0						0		5,831,348		2018A Project Fund Req #1		1						0		6,820		2018A Project Fund Req #1		1		69,936		2018A Project Fund Req #1		1						0						0						0		2,463,044		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		57048 & 108042_CN				3/3/17						0		103,028		2018A Project Fund Req #1		1		1,314		2018A Project Fund Req #1		1		9,035,982		2018A Project Fund Req #1		1						0						0						0		110,490		2018A Project Fund Req #1		1						0						0		76,252		2018A Project Fund Req #1		1						0						0						0		128,118		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106693_PE				3/24/17						0		115,947		2018A Project Fund Req #1		1		1,840		2018A Project Fund Req #1		1		1,817,494		2018A Project Fund Req #1		1						0						0						0		410,507		2018A Project Fund Req #1		1						0						0		67,996		2018A Project Fund Req #1		1		9,846,676		2018A Project Fund Req #1		1						0						0		103,097		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106692_ROW				5/19/17						0		64,310		2018A Project Fund Req #1		1		3,498		2018A Project Fund Req #1		1		4,443,239		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0		35,624		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106692_PE				5/26/17						0		63,734		2018A Project Fund Req #1		1		6,454		2018A Project Fund Req #1		1		143,886		2018A Project Fund Req #1		1						0						0						0						0						0						0		19,494		2018A Project Fund Req #1		1		2,703,804		2018A Project Fund Req #1		1						0						0		144,576		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106692_CN				5/29/17						0						0						0						0						0						0						0		312,603		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115009_PE				6/15/17						0						0						0						0						0						0						0		158,309		2018A Project Fund Req #1		1						0						0		470,131		2018A Project Fund Req #1		1		2,235,914		2018A Project Fund Req #1		1						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115009_ROW				6/28/17						0		102,212		2018A Project Fund Req #1		1		152,532		2018A Project Fund Req #1		1		4,955,455		2018A Project Fund Req #1		1						0						0						0		316,935		2018A Project Fund Req #1		1						0						0		68,780		2018A Project Fund Req #1		1		2,566,820		2018A Project Fund Req #1		1						0						0		1,388,394		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115008_CN				7/20/17						0		173,216		2018A Project Fund Req #1		1		19,158		2018A Project Fund Req #1		1		3,470,080		2018A Project Fund Req #1		1						0						0						0		186,420		2018A Project Fund Req #1		1						0						0		50,616		2018A Project Fund Req #1		1		895,965		2018A Project Fund Req #1		1						0						0		82,375		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115009_CONTING				9/1/17						0		76,262		2018A Project Fund Req #1		1		93,628		2018A Project Fund Req #1		1		8,207,402		2018A Project Fund Req #1		1		3,261,946		2018A Project Fund Req #1		1						0						0		300,721		2018A Project Fund Req #1		1						0						0						0						0						0						0		32,854		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106694_PE				9/25/17						0		48,685		2018A Project Fund Req #1		1		26,545		2018A Project Fund Req #1		1		483,398		2018A Project Fund Req #1		1						0						0						0		1,168,088		2018A Project Fund Req #1		1						0						0		3,802,316		2018A Project Fund Req #1		1		8,876,015		2018A Project Fund Req #1		1						0						0		83,049		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		111427_PE				10/5/17						0						0						0						0						0						0						0						0						0						0		859,863		2018A Project Fund Req #1		1		1,854,768		2018A Project Fund Req #1		1						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		110577_PE				10/19/17						0						0						0						0		393,088		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		HRTPOSTUDY				10/31/17						0		90,918		2018A Project Fund Req #1		1		131,315		2018A Project Fund Req #1		1		8,196,369		2018A Project Fund Req #1		1		137,153		2018A Project Fund Req #1		1						0						0		1,088,358		2018A Project Fund Req #1		1						0						0		98,365		2018A Project Fund Req #1		1		424,268		2018A Project Fund Req #1		1						0						0		603,774		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0		29,580				8						0						0						0						0																		0																																																				0				0				0				0

		117840_PE				11/29/17						0		59,779		2018A Project Fund Req #1		1		-69,854		2018A Project Fund Req #1		1		4,982,941		2018A Project Fund Req #1		1		129,914		2018A Project Fund Req #1		1						0						0		3,450,340		2018A Project Fund Req #1		1						0						0		69,597		2018A Project Fund Req #1		1		4,712,175		2018A Project Fund Req #1		1						0						0		102,163		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0		4,188,501				8						0						0						0						0						0																		0																																																				0				0				0				0

		117839_PE				12/21/17						0		37,460		2018A Project Fund Req #1		1		46,248		2018A Project Fund Req #1		1		7,090,827		2018A Project Fund Req #1		1		95,439		2018A Project Fund Req #1		1						0						0		586,055		2018A Project Fund Req #1		1						0						0		1,248,604		2018A Project Fund Req #1		1		5,594,414		2018A Project Fund Req #1		1						0						0		76,505		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0		2,029,339				8						0						0						0						0						0																		0																																																				0				0				0				0

		117841_PE				1/30/18						0		173,740		2018A Project Fund Req #2		1		5,441		2018A Project Fund Req #2		1		4,522,383		2018A Project Fund Req #2		1		126,632		2018A Project Fund Req #2		1						0						0		1,648,312		2018A Project Fund Req #2		1						0						0						0		4,666,499		2018A Project Fund Req #2		1						0						0		1,502,021		2018A Project Fund Req #2		1						0						0						0				0		0						0						0						0		1,278,236				8						0						0						0						0						0																		0																																																				0				0				0				0

		119637_PE				1/31/18						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		28,333				8						0						0						0						0																		0																																																				0				0				0				0

		119637_ROW				2/16/18						0		31,687		2018A Project Fund Req #3		1		5,355		2018A Project Fund Req #3		1		3,412,949		2018A Project Fund Req #3		1		234,864		2018A Project Fund Req #3		1						0						0		715,921		2018A Project Fund Req #3		1						0						0						0		2,475,201		2018A Project Fund Req #3		1						0						0		27,431

Dong Kim: Dong Kim:
$10,258.38 from Req#3 | $17,172.70 from Req#4		2018A Project Fund Req #3&4		1						0						0						0				0		0						0						0						0		1,675,128				8						0						0						0						0						0																		0																																																				0				0				0				0

		119637_CN				3/15/18						0		32,279		2018A Project Fund Req #4		1		1,023		2018A Project Fund Req #4		1		230,576		2018A Project Fund Req #4		1		35,472		2018A Project Fund Req #4		1						0						0		707,992		2018A Project Fund Req #4		1						0						0						0		1,571,795		2018A Project Fund Req #4		1						0						0						0						0						0						0				0		0						0						0						0		744,106				8						0						0						0						0						0																		0																																																				0				0				0				0

		120863_ROW				4/26/18						0		21,114		2018A Project Fund Req #5		1		415		2018A Project Fund Req #5		1		10,492,359		2018A Project Fund Req #5		1		22,906		2018A Project Fund Req #5		1						0		166,176		2018A Project Fund Req #5		1		312,010		2018A Project Fund Req #5		1						0						0						0		4,059,765		2018A Project Fund Req #5		1		30,805				8						0		44,550		2018A Project Fund Req #5		1						0						0						0				0		0						0		439,700				8		13,544				8		2,618,764				8						0						0						0						0						0																		0																																																				0				0				0				0

		120863_CN				4/30/18						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		46,130				8						0						0						0						0																		0																																																				0				0				0				0

		119638_PE				5/23/18						0		24,677		2018A Project Fund Req #6		1		-135,419		2018A Project Fund Req #6		1		323,392		2018A Project Fund Req #6		1		29,419		2018A Project Fund Req #6		1						0		4,230		2018A Project Fund Req #6		1		257,125		2018A Project Fund Req #6		1						0						0						0		3,707,478		2018A Project Fund Req #6		1		12,311				8						0		33,504		2018A Project Fund Req #6		1						0						0						0				0		0						0		6,115				8		10,838				8		903,468				8						0						0						0						0						0																		0																																																				0				0				0				0

		119638_ROW				6/15/18						0						0						0						0		8,454		2018A Project Fund Req #7		1						0		825		2018A Project Fund Req #7		1		481,414		2018A Project Fund Req #7		1						0						0						0		3,813,973		2018A Project Fund Req #7		1		3,699				8						0		9,699		2018A Project Fund Req #7		1						0						0						0				0		0						0		236,892				8		100,856				8		923,061				8						0						0						0						0						0																		0																																																				0				0				0				0

		119638_CN				7/2/18						0		49,059		2018A Project Fund Req #7		1		137,057		2018A Project Fund Req #7		1		8,063,038		2018A Project Fund Req #7		1						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		119824_PE				7/16/18						0		18,393		2018A Project Fund Req #8		1		76,977		2018A Project Fund Req #8		1		4,376,220		2018A Project Fund Req #8		1		38,878		2018A Project Fund Req #8		1						0		1,069		2018A Project Fund Req #8		1		317,092		2018A Project Fund Req #8		1						0						0						0		6,394,105		2018A Project Fund Req #8		1		10,406				8						0		14,014		2018A Project Fund Req #8		1						0						0						0				0		0						0		107,404				8		99,170				8		1,530,484				8						0						0						0						0						0																		0																																																				0				0				0				0

		119824_ROW				8/6/18						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		45,202				8						0						0						0						0																		0																																																				0				0				0				0

		119824_CN				8/21/18						0						0		1,859		2018A Project Fund Req #9		1		327,941		2018A Project Fund Req #9		1		14,969		2018A Project Fund Req #9		1						0		221		2018A Project Fund Req #9		1		658,775		2018A Project Fund Req #9		1						0						0						0		5,865,161		2018A Project Fund Req #9		1		4,033				8						0						0						0						0						0				0		0						0		111,872				8		128,638				8		694,728				8						0						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC1				8/31/18						0		13,101		2018A Project Fund Req #9		1						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC2				9/18/18						0		39,751		2018A Project Fund Req #10		1		340		2018A Project Fund Req #10		1		9,545,690		2018A Project Fund Req #10		1		76,837		2018A Project Fund Req #10		1						0		4,167		2018A Project Fund Req #10 & 11		1		837,306		2018A Project Fund Req #10 & 11		1						0						0						0		4,697,573		2018A Project Fund Req #10		1		128,381				8						0						0						0						0						0				0		0						0		101,926				8		136,050				8		1,242,422				8						0						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC3				10/23/18						0		81,865		2018A Project Fund Req #11		1		295		2018A Project Fund Req #11		1		4,570,665		2018A Project Fund Req #11		1		15,396		2018A Project Fund Req #11		1						0						0						0						0						0						0		2,701,850		2018A Project Fund Req #11		1		4,690				8						0						0						0						0						0				0		0						0		1,451				8		91,837				8		1,689,032				8		158,821				8						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC4				12/3/18						0		25,983		2018A Project Fund Req #12		1		494		2018A Project Fund Req #12		1		3,459,146		2018A Project Fund Req #12		1		37,028		2018A Project Fund Req #12		1						0		3,547		2018A Project Fund Req #12 & 13		1		570,343		2018A Project Fund Req #12		1						0						0						0		627,995		2018A Project Fund Req #12		1		237,331				8						0						0						0						0						0				0		0						0		56,217				8		119,991				8		1,209,800				8						0						0						0						0						0																		0																																																				0				0				0				0

						12/19/18						0		5,453		2018A Project Fund Req #13		1		238		2018A Project Fund Req #13		1		3,397,130		2018A Project Fund Req #13		1		26,728		2018A Project Fund Req #13		1						0						0		92,323		2018A Project Fund Req #13		1						0						0						0		1,678,338		2018A Project Fund Req #13		1		26,032				8						0						0						0						0						0				0		0						0		18,305				8		56,062				8		1,932,657				8						0						0						0						0						0																		0																																																				0				0				0				0

						1/4/19						0						0						0						0						0						0						0						0						0						0						0						0						0		3,232,716		2018A Project Fund Req #12		1						0		19,313,981		2018A Project Fund Req #12		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/17/19						0						0						0						0						0						0						0						0						0						0						0						0						0		9,525		2018A Project Fund Req #13		1						0		141,766		2018A Project Fund Req #13		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/24/19						0		14,713		2018A Project Fund Req #14		1		0		2018A Project Fund Req #14		0		3,787,573		2018A Project Fund Req #14		1		42,078		2018A Project Fund Req #14		1						0		246		2018A Project Fund Req #14		1		2,243,454		2018A Project Fund Req #14		1						0						0						0		391,212		2018A Project Fund Req #14		1		17,081				8		19,822		2018A Project Fund Req #14		1						0		333,661		2018A Project Fund Req #14		1						0						0				0		0						0		6,536				8		90,580				8		971,927				8						0						0						0						0						0																		0																																																				0				0				0				0

						1/31/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		235,853				8						0						0						0						0																		0																																																				0				0				0				0

						2/15/19						0		21,529		2018A Project Fund Req #15		1		429		2018A Project Fund Req #15		1		3,661,857		2018A Project Fund Req #15		1		24,324		2018A Project Fund Req #15		1						0		7,097		2018A Project Fund Req #15		1		72,659		2018A Project Fund Req #15		1						0						0						0		2,451,626		2018A Project Fund Req #15		1		270,776				8		5,958		2018A Project Fund Req #15		1						0		2,991,506		2018A Project Fund Req #15		1						0						0				0		0						0		7,172				8		191,109				8		472,959				8						0						0						0						0						0																		0																																																				0				0				0				0

						3/15/19						0		11,251		2018A Project Fund Req #16		1		2,193		2018A Project Fund Req #16		1		294,724		2018A Project Fund Req #16		1		7,432		2018A Project Fund Req #16		1						0		2,285		2018A Project Fund Req #16		1		11,200		2018A Project Fund Req #16		1						0						0						0		4,717,698		2018A Project Fund Req #16		1		235,200				8		67,694		2018A Project Fund Req #16		1						0		168,718		2018A Project Fund Req #16		1						0						0				0		0						0		114				8		20,179				8		911,128				8						0						0						0						0						0																		0																																																				0				0				0				0

						4/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		4,000,000		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/16/19						0		19,483		2018A Project Fund Req #17		1		2,476		2018A Project Fund Req #17		1		3,327,797		2018A Project Fund Req #17		1		22,309		2018A Project Fund Req #17		1						0		5,732		2018A Project Fund Req #17		1		420,684		2018A Project Fund Req #17		1						0						0						0		3,147,516		2018A Project Fund Req #17		1		208,681				8		45,312		2018A Project Fund Req #17		1						0		13,343,188		2018A Project Fund Req #17		1						0						0				0		0						0		0				8		315,289				8		2,301,371				8		92,917				8						0						0						0						0																		0																																																				0				0				0				0

						5/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		29,564,402		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/17/19		10,063,882		2018A Project Fund Req #18		1		14,718		2018A Project Fund Req #18		1		1,215		2018A Project Fund Req #18		1		414,507		2018A Project Fund Req #18		1		298,625		2018A Project Fund Req #18		1						0		676		2018A Project Fund Req #18		1		107,644		2018A Project Fund Req #18		1						0						0						0		5,290,311		2018A Project Fund Req #18		1		233,870				8		5,143,064		2018A Project Fund Req #18		1						0		5,096,681		2018A Project Fund Req #18		1						0						0				0		0						0		1,664				8		113,817				8		265,865				8						0						0						0						0						0																		0																																																				0				0				0				0

						6/11/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		149,672		2020A Project Fund Req #1		2						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/13/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		21,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/14/19						0		11,524		2018A Project Fund Req #19		1		142		2018A Project Fund Req #19		1		4,496,293		2018A Project Fund Req #19		1		6,961		2018A Project Fund Req #19		1						0		723		2018A Project Fund Req #19		1		33,256		2018A Project Fund Req #19		1						0						0						0		4,969,270		2018A Project Fund Req #19		1		22,650				8		49,079		2018A Project Fund Req #19		1						0		181,324		2018A Project Fund Req #19		1						0						0				0		0						0		0				8		114,350				8		372,459				8						0						0						0						0						0																		0																																																				0				0				0				0

						7/2/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0		4,000,000				2						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/9/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		360,094		2020A Project Fund Req #1		2		6,300,755		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/12/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		21,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/19/19						0		31,640		2018A Project Fund Req #20		1		76		2018A Project Fund Req #20		1		364,909		2018A Project Fund Req #20		1		54,443		2018A Project Fund Req #20		1						0		2,915		2018A Project Fund Req #20		1		523,243		2018A Project Fund Req #20		1						0						0						0		3,387,793		2018A Project Fund Req #20		1		209,953				8		249,893		2018A Project Fund Req #20		1						0		1,229,273		2018A Project Fund Req #20		1						0						0				0		0						0		0				8		92,138				8		673,194				8		830,614				8						0						0						0						0																		0																																																				0				0				0				0

						8/9/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		785,859		2020A Project Fund Req #1		2		3,609		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/11/19						0		33,416		2019A BAN Requisition #1		4						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/12/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		22,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/16/19						0						0		2,089		2019A BAN Requisition #1		4		224,530		2019A BAN Requisition #1		4		5,395		2019A BAN Requisition #1		4						0						0		6,427,335		2019A BAN Requisition #1		4						0						0						0						0		207,231				8		1,112,184		2019A BAN Requisition #1		4						0		52,884		2019A BAN Requisition #1		4						0						0				0		0						0						0						0		57,724				8						0						0						0						0						0																		0																																																				0				0				0				0

						9/3/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0		66,282				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/5/19						0						0						0						0						0						0						0						0						0						0						0		1,078,530		2019A BAN Requisition #1		4						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/12/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		355,188		2020A Project Fund Req #1		2		23,848		2020A Project Fund Req #1		2		17,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/19/19						0		34,835		2019A BAN Requisition #1		4		1,261		2019A BAN Requisition #1		4		199,311		2019A BAN Requisition #1		4		42,949		2019A BAN Requisition #1		4						0						0		73,119		2019A BAN Requisition #1		4						0						0						0		1,786,135		2019A BAN Requisition #1		4		132,581				8		309,511		2019A BAN Requisition #1		4						0						0						0						0				0		0						0						0		71,421				8		105,482				8						0						0						0						0						0																		0																																																				0				0				0				0

						10/11/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		98,492				8						0						0						0						0																		0																																																				0				0				0				0

						10/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		10,895,375		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/16/19						0		8,803		2019A BAN Requisition #1		4		362		2019A BAN Requisition #1		4		172,635		2019A BAN Requisition #1		4		34,126		2019A BAN Requisition #1		4						0						0		17,376		2019A BAN Requisition #1		4						0						0						0		2,792,044		2019A BAN Requisition #1		4		20,026				8		15,801		2019A BAN Requisition #1		4						0						0						0						0				0		0						0						0		41,063				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/18/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,111,040		2020A Project Fund Req #1		2		5,772		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/14/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		16,751,179		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		758,860		2020A Project Fund Req #1		2		12,663		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/19/19						0		19,519		2018A Project Fund Req #21		1		142		2018A Project Fund Req #21		1		496,116		2018A Project Fund Req #21		1		41,958		2018A Project Fund Req #21 & 22		1						0						0		2,593,570		2018A Project Fund Req #21		1						0						0						0		1,930,267		2018A Project Fund Req #21		1		9,043				8		25,055		2018A Project Fund Req #21		1						0						0						0						0				0		0						0						0		63,023				8		8,450				8						0						0						0						0						0																		0																																																				0				0				0				0

						12/12/19						0		3,262		2018A Project Fund Req #22		1		62		2018A Project Fund Req #22		1		338,080		2018A Project Fund Req #22		1						0						0						0		12,260		2018A Project Fund Req #22		1						0						0						0		256,513		2018A Project Fund Req #22		1		83,165				8		27,964		2018A Project Fund Req #22		1						0		400		2018A Project Fund Req #22		1						0						0				0		0						0						0		1,385				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/13/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		624,335		2020A Project Fund Req #1		2		2,691		2020A Project Fund Req #1		2		12,188,878		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		12,040,080		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/16/20						0		16,996		2018A Project Fund Req #23		1		167		2018A Project Fund Req #23		1		905,152		2018A Project Fund Req #23		1		22,355		2018A Project Fund Req #23		1						0						0		99,149		2018A Project Fund Req #23		1						0						0						0		1,341,719		2018A Project Fund Req #23		1		2,849				8		6,727		2018A Project Fund Req #23		1						0		20,059,431		2018A Project Fund Req #23		1						0						0				0		0						0						0		16,167				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/27/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		298,568				8						0						0						0						0																		0																																																				0				0				0				0

						2/12/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		8,974,418		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/18/20						0		15,619		2018A Project Fund Req #24		1		772		2018A Project Fund Req #24		1		68,672		2018A Project Fund Req #24		1		11,991		2018A Project Fund Req #24		1						0						0		1,378,297		2018A Project Fund Req #24		1						0						0						0		709,358		2018A Project Fund Req #24		1		2,194				8		23,052		2018A Project Fund Req #24		1						0		7,520,896		2018A Project Fund Req #24		1						0						0				0		0						0						0		8,943				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/19/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,852,736		2020A Project Fund Req #1		2		11,190		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/11/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		928,369		2020A Project Fund Req #1		2		11,620		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/12/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		33,951,283		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/16/20						0		9,194		2018A Project Fund Req #25		1		946		2018A Project Fund Req #25		1		18,181		2018A Project Fund Req #25		1		10,488		2018A Project Fund Req #25		1						0						0		1,093,752		2018A Project Fund Req #25		1						0						0						0		1,210,269		2018A Project Fund Req #25		1		16,122				8		75,500		2018A Project Fund Req #25		1						0		363,515		2018A Project Fund Req #25		1						0						0				0		0						0						0		10,183				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		9,094,698		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/16/20						0		2,072		2018A Project Fund Req #26		1		840		2018A Project Fund Req #26		1		10,310		2018A Project Fund Req #26		1		11,627		2018A Project Fund Req #26		1						0						0		16,944		2018A Project Fund Req #26		1						0						0						0		-43,173		2018A Project Fund Req #26		1		4,215				8		-169,993		2018A Project Fund Req #26		1						0		6,172,395		2018A Project Fund Req #26		1						0						0				0		0						0						0		11,949				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/20/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,003,396		2020A Project Fund Req #1		2		75,411		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/30/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		274,741				8						0						0						0						0																		0																																																				0				0				0				0

						5/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		15,737,176		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/21/20						0		1,244		2018A Project Fund Req #27		1		43		2018A Project Fund Req #27		1		35,475		2018A Project Fund Req #27		1		61,243		2018A Project Fund Req #27		1						0						0		8,488		2018A Project Fund Req #27		1						0						0						0		958,581		2018A Project Fund Req #27		1		12,140				8		16,610		2018A Project Fund Req #27		1						0		5,089,753		2018A Project Fund Req #27		1						0						0				0		0						0						0		18,907				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/17/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		953,649		2020A Project Fund Req #1		2		2,236		2020A Project Fund Req #1		2		14,233,789		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/22/20						0		2,626		2018A Project Fund Req #28		1		67		2018A Project Fund Req #28		1		181,170		2018A Project Fund Req #28		1		10,356		2018A Project Fund Req #28		1						0						0		28,726		2018A Project Fund Req #28		1						0						0						0						0		8,153				8						0						0						0						0						0				0		0						0						0		8,036				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/30/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		555,161				8						0						0						0						0																		0																																																				0				0				0				0

						7/15/20						0		1,082		2018A Project Fund Req #29		1						0		11,417		2018A Project Fund Req #29		1		14,260		2018A Project Fund Req #29		1						0						0		9,124		2018A Project Fund Req #29		1						0						0						0		1,012,081		2018A Project Fund Req #29		1		5,572				8		87,047		2018A Project Fund Req #29		1						0		6,820,386		2018A Project Fund Req #29		1						0						0		798,377		2020A Project Fund Req #1		2						0						0		37,257				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/20/20						0						0						0						0						0						0						0						0						0						0						0		165,732		2018A Project Fund Req #28		1						0		10,416		2018A Project Fund Req #28		1						0		7,247,435		2018A Project Fund Req #28		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/3/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,437,922		2020A Project Fund Req #1		2						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/4/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,478,849		2020A Project Fund Req #1		2		4,174		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/21/20						0						0						0		-137,637		2018A Project Fund Req #30		1		65,712		2018A Project Fund Req #30		1						0						0		1,294,006		2018A Project Fund Req #30		1		14,177,005		2018A Project Fund Req #30		1						0						0		212,003		2018A Project Fund Req #30		1		74,124				8		57,556		2018A Project Fund Req #30		1						0		11,987,228		2018A Project Fund Req #30		1		1,546,267		2020A Project Fund Req #1		2		4,654		2020A Project Fund Req #1		2				0		0						0						0		21,294				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/21/20						0						0						0		3,938		2018A Project Fund Req #31		1		8,752		2018A Project Fund Req #31		1						0						0						0		7,170,811		2018A Project Fund Req #31		1						0						0		13,302		2018A Project Fund Req #31		1		13,976				8		26,192		2018A Project Fund Req #31		1						0		6,272,841		2018A Project Fund Req #31		1						0						0				0		0						0						0		63,621				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		545,809		2020A Project Fund Req #5		2		6,149		2020A Project Fund Req #5		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/19/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		96,453				8						0						0						0						0																		0																																																				0				0				0				0

						10/20/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/21/20						0						0						0		12,454		2018A Project Fund Req #32		1		5,677		2018A Project Fund Req #32		1						0						0						0		523,359		2018A Project Fund Req #32		1						0						0		135,570		2018A Project Fund Req #32		1		27,547				8		52,302		2018A Project Fund Req #32		1						0		5,939,857		2018A Project Fund Req #32		1						0						0		233,210,827		2020A Project Fund Req #2		2						0						0		19,152				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/7/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,403,932		2020A Project Fund Req #3		2		2,944		2020A Project Fund Req #3		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/13/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,576,544		2020A Project Fund Req #7		2		146		2020A Project Fund Req #7		2		125,886,543		2020A Project Fund Req #4		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/7/20						0						0		63		2018A Project Fund Req #33		1		5,343		2018A Project Fund Req #33		1						0						0						0						0		2,894,009		2018A Project Fund Req #33		1						0						0		-168,053		2018A Project Fund Req #33		1		1,640				8		60,433		2018A Project Fund Req #33		1						0		6,617,068		2018A Project Fund Req #33		1						0						0				0		0						0						0		291,333				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		32,826,420		2020A Project Fund Req #6		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/18/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		311,491		2020A Project Fund Req #8		2		255		2020A Project Fund Req #8		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/22/20						0						0		51		2018A Project Fund Req #34		1		38,736		2018A Project Fund Req #34		1		26,374		2018A Project Fund Req #34		1		5,182,125		2018A Project Fund Req #34		1						0						0		4,325,915		2018A Project Fund Req #34		1						0						0		208,962		2018A Project Fund Req #34		1		6,027				8		27,788		2018A Project Fund Req #34		1						0		10,431,286		2018A Project Fund Req #34		1						0						0				0		0						0						0		22,395				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		24,977,265		2020A Project Fund Req #9		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,674,718		2021A Project Fund Req #1		5		394		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/25/21						0						0		849		2018A Project Fund Req #35		1		10,475		2018A Project Fund Req #35		1		41,038		2018A Project Fund Req #33 & 35		1		23,996,352		2018A Project Fund Req #33 & 35		1						0						0		2,649,094		2018A Project Fund Req #35		1						0						0		681,139		2018A Project Fund Req #35		1		23,251				8		7,295		2018A Project Fund Req #35		1						0		1,120,702		2018A Project Fund Req #35		1						0						0				0		0						0						0		242,537				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/29/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		279,329				8						0						0						0						0																		0																																																				0				0				0				0

						2/12/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		46,390,484		2020A Project Fund Req #10		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/12/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,199,973		2021A Project Fund Req #1		5						0						0						0						0						8						0						0						0						0																		0																																																				0				0				0				0

						2/19/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,630,594		2021A Project Fund Req #1		5		2,697		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/22/21						0						0						0						0						0		2,359,965		2018A Project Fund Req #36		1						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/22/21						0						0						0		25,038		2018A Project Fund Req #36		1		4,171		2018A Project Fund Req #36		1		1,143,677		2018A Project Fund Req #36		1						0						0		2,550,316		2018A Project Fund Req #36		1						0						0		11,265		2018A Project Fund Req #36		1		2,095				8		19,558		2018A Project Fund Req #36		1						0		9,152,132		2018A Project Fund Req #36		1						0						0				0		0						0						0		262,921				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/15/21						0						0		272		2018A Project Fund Req #37		1		4,286		2018A Project Fund Req #37		1		4,254		2018A Project Fund Req #37		1		308,829		2018A Project Fund Req #37		1						0						0		280,199		2018A Project Fund Req #37		1						0						0		12,732		2018A Project Fund Req #37		1		863				8		48,533		2018A Project Fund Req #37		1						0		5,545,830		2018A Project Fund Req #37		1						0						0		31,323,648		2021A Project Fund Req #1		5						0						0		153,731				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/16/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,012,623		2021A Project Fund Req #1		5		2,153		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		34,086,509		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,892,604		2021A Project Fund Req #1		5		6,701		2021A Project Fund Req #1		5				0		0		143,415		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/16/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0		145,983				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/19/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		253,827				8						0						0						0						0																		0																																																				0				0				0				0

						4/21/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		5,249,346		2018A Project Fund Req #38		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/21/21						0						0		222		2019A BAN Requisition #2		4		5,208		2019A BAN Requisition #2		4		19,085		2019A BAN Requisition #2		4		5,736,119		2019A BAN Requisition #2		4						0						0		5,623,778		2019A BAN Requisition #2		4						0						0		74,498		2019A BAN Requisition #2		4		768				8		2,230		2019A BAN Requisition #2		4						0		1,185,619		2019A BAN Requisition #2		4						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/14/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		44,311,960		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/20/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,830,941		2021A Project Fund Req #1		5		12,115		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/21/21						0						0		2,812		2019A BAN Requisition #3		4		7,521		2019A BAN Requisition #3		4		3,563		2019A BAN Requisition #3		4		610,215		2019A BAN Requisition #3		4						0						0		3,148,096		2019A BAN Requisition #3		4						0						0		57,637		2019A BAN Requisition #3		4						0		9,684		2019A BAN Requisition #3		4						0		3,768,975		2019A BAN Requisition #3		4						0						0				0		0						0						0		115,946				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/24/21						0						0						0						0						0						0						0						0						0						0						0						0		423				8						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		606,010		2021A Project Fund Req #1		5						0		56,208,404		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/21/21						0						0		85		2019A BAN Requisition #4		4		3,642		2019A BAN Requisition #4		4						0						0						0						0		1,255,610		2019A BAN Requisition #4		4						0						0		91,328		2019A BAN Requisition #4		4		1,599				8		78,894		2019A BAN Requisition #4		4						0		10,788,548		2019A BAN Requisition #4		4						0						0				0		0						0						0		20,716				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/24/21						0						0						0						0		20,547		2019A BAN Requisition #4		4		4,716,416		2019A BAN Requisition #4		4						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/30/21						0						0						0						0						0						0						0						0						0						0						0						0		11,578				8						0						0						0						0						0				0		0						0						0						0						0		386,697				8						0						0						0						0																		0																																																				0				0				0				0

						7/14/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,958,651		2021A Project Fund Req #1		5		12,078		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		42,730,490		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/26/21						0						0		104		2019A BAN Requisition #5		4		1,032		2019A BAN Requisition #5		4		2,568		2019A BAN Requisition #5		4		10,048,727		2019A BAN Requisition #5		4						0						0		2,324,344		2019A BAN Requisition #5		4						0						0						0		1,680				8		9,015		2019A BAN Requisition #5		4						0		9,573,936		2019A BAN Requisition #5		4						0						0				0		0						0						0		126,031				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/12/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		35,908,334		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,973,871		2021A Project Fund Req #2		5		15,448		2021A Project Fund Req #2		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/20/21						0						0						0						0						0						0						0						0						0						0						0		137,879		2019A BAN Requisition #5		4						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/23/21						0						0		2,184		2019A BAN Requisition #6		4		382		2019A BAN Requisition #6		4		26,527		2019A BAN Requisition #6		4		286,830		2019A BAN Requisition #6		4						0						0		2,445,631		2019A BAN Requisition #6		4						0						0		43,530		2019A BAN Requisition #6		4						0						0						0						0						0						0				0		0						0						0		113,266				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/25/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0		645,254				8		694,892				8		724,522				8						0																		0																																																				0				0				0				0

						9/8/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0		137,639				8		216,695				8						0																		0																																																				0				0				0				0

						9/9/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		189,917		2021A Project Fund Req #3		5		6,779		2021A Project Fund Req #3		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/16/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,429,333		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/6/21						0						0		36		2019A BAN Requisition #7		4		4,447,624		2019A BAN Requisition #7		4		7,193		2019A BAN Requisition #7		4		3,166,163		2019A BAN Requisition #7		4						0						0		3,245,286		2019A BAN Requisition #7		4						0						0		10,354		2019A BAN Requisition #7		4		9,332				8		97,625		2019A BAN Requisition #6		4						0		7,719,289		2019A BAN Requisition #6		4						0						0				0		0						0						0		147,399				8						0						0		3,543,532				8		2,912,956				8						0						0																		0																																																				0				0				0				0

						10/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,951,738		2021A Project Fund Req #6		5		1,780,172		2021A Project Fund Req #6		5				0		0		3,913,121		2021A Project Fund Req #6		5						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		44,916,793		2021A Project Fund Req #4		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/24/21						0						0						0						0						0						0						0						0						0						0						0						0						0		48,093		2019A BAN Requisition #9		4						0		7,841,881		2019A BAN Requisition #9		4						0						0				0		0						0						0						0						0						0						0						0						0						0																		0

						10/27/21						0						0		89		2019A BAN Requisition #8		4		994		2019A BAN Requisition #8		4		8,342		2019A BAN Requisition #8		4		16,435,054		2019A BAN Requisition #8 & 9		4						0						0		2,806,298		2019A BAN Requisition #8		4						0						0		30,151		2019A BAN Requisition #8		4		22,232				8		-4,933		2019A BAN Requisition #8		4						0		4,898,049

Dong Kim: Dong Kim:
To reflect paygo		

Dong Kim: Dong Kim:
$10,258.38 from Req#3 | $17,172.70 from Req#4								2019A BAN Requisition #8		4						0						0				0		0						0						0						0						0						0						0		518,684				8		390,927				8						0																		0

						10/29/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		903,164				8						0						0				0		0						0						0						0						0		33,682				8						0						0						0						0																		0																																																				0				0				0				0

						11/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		35,923,151		2021A Project Fund Req #5		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/17/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,229,325		2021A Project Fund Req #8		5		55,354		2021A Project Fund Req #8		5				0		0						0						0						0						0						0						0						0						0						0																		0

						11/24/21						0						0						0						0		820		2019A BAN Requisition #9		4						0						0						0		110,602		2019A BAN Requisition #9		4						0						0		52,655		2019A BAN Requisition #9		4		3,556				8						0						0						0						0						0				0		0						0						0		189,598				8						0						0						0		508,917				8		171,078				8						0																		0

						11/29/21						0						0						0						0						0						0						0						0						0						0						0						0						0		23,793		2019A BAN Requisition #7		4						0		10,456,571		2019A BAN Requisition #7		4						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/30/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0		2,511,819				8						0																		0																																																				0				0				0				0

						12/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		92,763		2021A Project Fund Req #10		5		34,920,101		2021A Project Fund Req #7		5						0						0						0						0						0						0						0						0						0																		0

						12/20/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0		142,396				8						0						0		911,267				8						0						0						0																		0

						12/30/21						0						0		67		2019A BAN Requisition #10		4		4,602		2019A BAN Requisition #10		4		18,182		2019A BAN Requisition #10		4		353,304		2019A BAN Requisition #10		4						0						0		2,629,699		2019A BAN Requisition #10		4						0						0		50,704		2019A BAN Requisition #10		4		9,070				8		-280,761		2019A BAN Requisition #10		4						0		10,693,032		2019A BAN Requisition #10		4						0						0				0		0						0						0		19,535				8						0						0		521,448				8		738,573				8		156,923				8						0																		0

						1/14/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		26,153,187		2021A Project Fund Req #9		5						0						0						0						0						0						0						0						0						0																		0

						1/18/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,147,180		2021A Project Fund Req #12		5		36,128		2021A Project Fund Req #12		5						0						0						0						0						0						0						0						0						0						0																		0

						1/24/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		222,407		2021A Project Fund Req #10		5						0						0						0						0						0						0						0						0						0						0						0																		0

						1/26/22						0						0		22		2019A BAN Requisition #11		4		173		2019A BAN Requisition #11		4		3,658		2019A BAN Requisition #11		4		6,297,840		2019A BAN Requisition #11		4						0						0		5,582,571		2019A BAN Requisition #11		4						0						0		19,611		2019A BAN Requisition #11		4		4,385				8		6,443		2019A BAN Requisition #11		4						0		20,601,245		2019A BAN Requisition #11 & 12		4						0						0						0						0						0		247,710				8						0						0						0		195,616				8		94,708				8						0																		0

						1/31/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		79,437				8						0						0						0						0																		0

						2/15/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		38,167,136		2021A Project Fund Req #11		5						0						0						0						0						0						0						0						0						0																		0

						2/17/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,608,697		2021A Project Fund Req #14		5		49,261		2021A Project Fund Req #14		5						0		4,683,463		2021A Project Fund Req #14		5						0						0						0						0						0						0						0						0																		0

						2/24/22						0						0						0		12		2019A BAN Requisition #12		4		17,353		2019A BAN Requisition #12		4		6,471,813		2019A BAN Requisition #12		4						0						0		1,674,938		2019A BAN Requisition #12		4						0						0		121,176		2019A BAN Requisition #12		4		18,862				8		5,811		2019A BAN Requisition #12		4						0						0						0						0						0						0						0		148,411				8						0						0						0		209,149				8		202,958				8						0																		0

						3/11/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,754,577		2021A Project Fund Req #16		5		7,510		2021A Project Fund Req #16		5						0						0						0						0						0						0						0						0						0						0																		0

						3/15/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		29,443,389		2021A Project Fund Req #13		5						0						0						0						0						0						0						0						0						0																		0

						3/17/22						0						0						0						0		1,944		2019A BAN Requisition #13		4		97,044		2019A BAN Requisition #13		4						0						0		369,340		2019A BAN Requisition #13		4						0						0		44,234		2019A BAN Requisition #13		4		28,961				8		99,724		2019A BAN Requisition #13 		4						0		269,641		2019A BAN Requisition #13		4						0						0						0						0						0		29,388				8						0						0						0						0		136,365				8						0																		0

						4/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,620,880		2021A Project Fund Req #18		5		15,542		2021A Project Fund Req #18		5						0		1,648,352		2021A Project Fund Req #18		5						0						0						0						0						0						0						0						0																		0

						4/14/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		32,126,532		2021A Project Fund Req #15		5						0						0						0						0						0						0						0						0						0																		0

						4/27/22						0						0						0						0		2,053		TIFIA 2021A Requistion #2		6		92,427		TIFIA 2021A Requistion #2		6						0						0		3,343,768		TIFIA 2021A Requistion #2		6						0						0		33,640		TIFIA 2021A Requistion #2		6		212,827				8		-3,695		TIFIA 2021A Requistion #2		6						0		15,598,328		TIFIA 2021A Requistion #2		6						0						0						0						0						0		318,307				8						0						0						0						0		233,392				8						0																		0

						4/29/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		93,002				8						0						0						0						0																		0

						5/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		295,015		2021A Project Fund Req #20		5		11,414		2021A Project Fund Req #20		5						0						0						0						0						0						0						0						0						0						0																		0

						5/16/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		30,858,773		2021A Project Fund Req #17		5						0						0						0						0						0						0						0						0						0																		0

						5/23/22						0						0						0						0		8,163		TIFIA 2021A Requistion #3		6		324,286		TIFIA 2021A Requistion #3		6						0						0		1,633,556		TIFIA 2021A Requistion #3		6						0						0		17,224		TIFIA 2021A Requistion #3		6		7,802				8		8,288		TIFIA 2021A Requistion #3		6						0		10,937,458		TIFIA 2021A Requistion #3		6						0						0						0						0						0		19,570				8						0						0						0						0		135,697				8						0																		0

						6/16/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,617,357		2021A Project Fund Req #22		5		15,902		2021A Project Fund Req #22		5						0						0						0						0						0						0						0						0						0						0																		0

						6/22/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		29,020,502		2021A Project Fund Req #19		5						0						0						0						0						0						0						0						0						0																		0

						6/29/22						0						0						0						0		1,645		TIFIA 2021A Requistion #3		6		41,194		TIFIA 2021A Requistion #3		6						0						0		976,268		TIFIA 2021A Requistion #3		6						0						0		2,107		TIFIA 2021A Requistion #3		6		9,177				8		94,687		TIFIA 2021A Requistion #3		6						0		14,149,730		TIFIA 2021A Requistion #3		6						0						0						0						0						0		126,440				8						0						0						0						0		128,422				8						0																		0

						6/30/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		335,061				8						0						0						0						0																		0

						7/8/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,606,984		2021A Project Fund Req #24		5		5,212		2021A Project Fund Req #24		5						0		1,040,337		2021A Project Fund Req #24		5						0						0						0						0						0						0						0						0																		0

						7/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,316,235		2021A Project Fund Req #21		5						0						0						0						0						0						0						0						0						0																		0

						7/19/22						0						0						0						0		5,277		TIFIA 2021A Requistion #3		6		133,992		TIFIA 2021A Requistion #3		6						0						0		1,416,567		TIFIA 2021A Requistion #3		6						0						0		50,174		TIFIA 2021A Requistion #3		6		1,043,728				8		278		TIFIA 2021A Requistion #3		6						0						0						0						0						0						0						0		133,077				8						0						0						0						0		134,490				8						0																		0

						8/12/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		25,265,002		TIFIA 2021A Requistion #3		6						0						0		31,270,274		2021A Project Fund Req #23		5						0						0						0						0						0						0						0						0						0																		0

						8/16/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		372,655		2021A Project Fund Req #25		5		31,463		2021A Project Fund Req #25		5						0						0						0						0						0						0						0						0						0						0																		0

						8/22/22						0						0						0						0		582		TIFIA 2021A Requistion #3		6		340,855		TIFIA 2021A Requistion #3		6						0						0						0						0						0		17,763		TIFIA 2021A Requistion #3		6		16,313				8		3,381		TIFIA 2021A Requistion #3		6						0						0						0						0						0						0						0		71,947				8						0						0						0						0		72,276				8						0																		0

						9/12/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,886,404		2021A Project Fund Req #26		5		16,883		2021A Project Fund Req #26		5						0						0						0						0						0						0						0						0						0						0																		0

						9/27/22						0						0						0						0		1,624		TIFIA 2021A Requistion #3		6		636,731		TIFIA 2021A Requistion #3		6						0						0						0						0						0		43,235		TIFIA 2021A Requistion #3		6		289,256				8		3,939		TIFIA 2021A Requistion #3		6						0		9,023,852		TIFIA 2021A Requistion #3		6						0						0						0						0						0		102,823				8						0						0		-499				8						0		655,613				8		1,913,028				8														606,526				8

						10/20/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		116,245				8						0						0						0						0																		0

						10/21/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,065,846		2021A Project Fund Req #27		5		8,318		2021A Project Fund Req #27		5						0						0						0						0						0						0						0						0						0						0																		0

						10/22/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		499				8						0						0						0														49,578				8

						10/25/22						0						0						0						0		1,696		TIFIA 2021A Requistion #3		6		40,154		TIFIA 2021A Requistion #3		6						0						0						0						0						0		58,011		TIFIA 2021A Requistion #3		6		12,830				8		891		TIFIA 2021A Requistion #3		6						0		242,448		TIFIA 2021A Requistion #3		6						0						0						0						0						0		88,819				8						0						0						0						0		83,205				8		76,545				8																		0

						11/18/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		674,676		2021A Project Fund Req #29		5		21,785		2021A Project Fund Req #29		5						0		5,330,602		2021A Project Fund Req #29		5						0						0						0						0						0						0						0						0																		0

						11/22/22						0						0						0						0		32,262		TIFIA 2021A Requistion #3		6		39,993		TIFIA 2021A Requistion #3		6						0						0						0						0						0		18,728		TIFIA 2021A Requistion #3		6		362,986				8		97,940		TIFIA 2021A Requistion #3		6						0		9,198,939		TIFIA 2021A Requistion #3		6						0						0						0						0						0		9,748				8						0						0						0						0						0		135,773				8														166,463				8

						12/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		662,254		2021A Project Fund Req #28		5						0						0						0						0						0						0						0						0						0																		0

						12/14/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,118,742		2021A Project Fund Req #31		5		20,730		2021A Project Fund Req #31		5						0						0						0						0						0						0						0						0						0						0																		0

						12/22/22						0						0						0						0		2,332		TIFIA 2021A Requistion #3		6		26,663		TIFIA 2021A Requistion #3		6						0						0						0						0						0		29,598		TIFIA 2021A Requistion #3		6		40,963				8		12,073		TIFIA 2021A Requistion #3		6						0		6,215,379		TIFIA 2021A Requistion #3		6						0						0						0						0						0		30,786				8						0						0						0						0		1,162				8						0														48,055				8

						1/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,171,688		2021A Project Fund Req #33		5		13,703		2021A Project Fund Req #33		5		25,295,750		2021A Project Fund Req #30		5						0						0						0						0						0						0						0						0						0																		0

						1/17/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		280,636				8						0						0						0		40,105				8																		0

						1/25/23						0						0						0						0		2,077		TIFIA 2021A Requistion #3		6		18,780		TIFIA 2021A Requistion #3		6						0						0						0						0						0						0		723,337				8		134,760		TIFIA 2021A Requistion #3		6						0		2,150,587		TIFIA 2021A Requistion #3		6						0						0						0						0						0		114,320				8						0						0						0						0						0						0																		0

						1/25/23						0						0						0						0		530		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0

						2/16/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,613,371		2021A Project Fund Req #32		5						0						0						0						0						0						0						0						0		108,141				8														109,093				8

						2/21/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,968,556		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8		14,338		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0						0						0						0						0						0						0						0						0						0																		0

						2/24/23						0						0						0						0						0		12,922		Eligible for TIFIA 2021A		6						0						0						0						0						0		51,915		Eligible for TIFIA 2021A		6		579,101				8		6,627		Eligible for TIFIA 2021A		6						0		6,550,748		Eligible for TIFIA 2021A		6						0						0						0						0						0		12,670				8						0						0						0						0						0		259,229				8														344,033				8

						3/9/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		428,251		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8		10,998		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0		1,943,919		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0						0						0						0						0						0						0						0																		0

						3/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		33,049,955		2022A Project Fund Req #1		3						0						0						0						0						0						0						0						0						0																		0

						3/21/23						0						0						0						0		610		Eligible for TIFIA 2021A		6		8,676		Eligible for TIFIA 2021A		6						0						0						0						0						0		42,769		Eligible for TIFIA 2021A		6						0		1,071		Eligible for TIFIA 2021A		6						0		2,109,629		Eligible for TIFIA 2021A		6						0						0						0						0						0		54,136				8						0						0						0						0						0		136,350				8																		0

						3/29/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		-976				8						0														18,776				8

						4/12/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		30,748,372		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0						0						0						0						0						0						0						0						0																		0

						4/19/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,416,613		2022A Project Fund Req #3		3		15,535		2022A Project Fund Req #3		3						0						0						0						0						0						0						0						0						0						0																		0

						4/24/23						0						0						0						0		405		Eligible for TIFIA 2021A		6		2,886,722		Eligible for TIFIA 2021A		6						0						0						0						0						0		74,647		Eligible for TIFIA 2021A		6		176,586				8		90,949		Eligible for TIFIA 2021A		6						0		779,073		Eligible for TIFIA 2021A		6						0						0						0						0						0		45,968				8						0						0						0						0						0		1,422				8														24,736				8

						4/28/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		225,926				8						0						0						0						0																		0

						5/11/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,456,033		2022A Project Fund Req #2		3						0						0						0						0						0						0						0						0						0																		0

						5/18/23						0						0						0						0		296		Eligible for TIFIA 2021A		6		5,715		Eligible for TIFIA 2021A		6						0						0						0						0						0		20,128		Eligible for TIFIA 2021A		6		61,267				8		3,997		Eligible for TIFIA 2021A		6						0		465,179		Eligible for TIFIA 2021A		6						0						0						0						0						0		21,457				8						0						0						0						0		4,920				8		28				8														223,255				8

						6/8/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,576,145		2022A Project Fund Req #5		3		22,863		2022A Project Fund Req #5		3						0						0						0						0						0						0						0						0						0						0																		0

						6/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		56,174,576		2022A Project Fund Req #4		3						0						0						0						0						0						0						0						0						0																		0

						6/15/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		540,020		2022A Project Fund Req #7		3		19,437		2022A Project Fund Req #7		3						0						0						0						0						0						0						0						0						0						0																		0

						6/26/23						0						0						0						0		1,163		Eligible for TIFIA 2021A		6		7,696		Eligible for TIFIA 2021A		6						0						0						0						0						0		276,611		Eligible for TIFIA 2021A		6		86,293				8		40,386		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0		33,955				8						0						0						0						0						0						0														26,923				8

						6/30/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		544,210				8						0						0						0						0																		0

						7/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		30,699,573		2022A Project Fund Req #6		3						0						0						0						0						0						0						0						0						0																		0

						7/14/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,460,463		2022A Project Fund Req #8		3		21,687		2022A Project Fund Req #8		3						0		2,494,378		2022A Project Fund Req #8		3						0						0						0						0						0						0						0						0																		0

						8/9/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		8,547				8						0																		0

						8/17/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,076,740		2022A Project Fund Req #10		3		24,265		2022A Project Fund Req #10		3						0						0						0						0						0						0						0						0						0						0																		0																								0						0						0						0

						8/29/23						0						0						0						0						0		13,687		Eligible for TIFIA 2021A		6						0						0						0						0						0						0		70,354				8		9,583		Eligible for TIFIA 2021A		6						0		1,774,588		Eligible for TIFIA 2021A		6						0						0						0						0						0		84,902				8						0						0						0						0						0		834				8														16,476				8														100,690		Originally paid HRTF and reimbursed with 2023A as per Closing memo direction dated 11/10/2023		11		1,468,741				8		47,312,026				8						0						0

						9/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		23,660,883		2022A Project Fund Req #9		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						9/26/23						0						0						0						0						0		6,013		Eligible for TIFIA 2021A		6						0						0						0						0						0		132,263		Eligible for TIFIA 2021A		6		5,450				8		84,651		Eligible for TIFIA 2021A		6						0		421,443		Eligible for TIFIA 2021A		6						0						0						0						0						0		64,527				8						0						0						0						0						0						0														2,186				8														3,743		Eligible for TIFIA 2023A Req #1		11		2,834				8		9,415,030		Eligible for TIFIA 2023A Req #1		11						0						0

						10/12/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		38,046,714		2022A Project Fund Req #11		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						10/13/23						0						0						0						0		517		Eligible for TIFIA 2021A		6		1,596		Eligible for TIFIA 2021A		6						0						0						0						0						0		72,429		Eligible for TIFIA 2021A		6		6,299				8		1,680		Eligible for TIFIA 2021A		6						0		86,825		Eligible for TIFIA 2021A		6						0						0						0						0						0		72,787				8						0						0						0						0						0						0														1,112				8																		0		6,347				8		5,133,825		Eligible for TIFIA 2023A Req #2		11		14,059				8		4,464				8

						10/18/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		363,399		2022A Project Fund Req #14		3		25,786		2022A Project Fund Req #14		3						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						10/19/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,306,863		2022A Project Fund Req #12		3		21,568		2022A Project Fund Req #12		3						0		819,096		2022A Project Fund Req #12		3						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						10/31/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		136,700				8						0						0						0						0																		0																		0						0						0						0						0

						11/1/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0		1,795,869				8		31,407				8

						11/14/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		42,646,778		2022A Project Fund Req #13		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						11/20/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,292,596		2022A Project Fund Req #16		3		29,477		2022A Project Fund Req #16		3						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						11/30/23						0						0						0						0		255		Eligible for TIFIA 2021A		6		7,089		Eligible for TIFIA 2021A		6						0						0						0						0						0						0		10,291				8		-9,751		Eligible for TIFIA 2021A		6						0		598,347		Eligible for TIFIA 2021A		6						0						0						0						0						0		98,109				8						0						0						0						0						0						0														245,361				8																		0		4,406				8		5,432,325		Eligible for TIFIA 2023A Req #3		11		668,347				8		7,337				8

						12/12/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		41,822,471		2022A Project Fund Req #15		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						12/15/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,907,746		2022A Project Fund Req #18		3						0						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						1/3/24						0						0						0						0						0		16,002		Eligible for TIFIA 2021A		6						0						0						0						0						0		493,358		Eligible for TIFIA 2021A		6		6,715				8		7,983		Eligible for TIFIA 2021A		6						0		292,176		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0						0						0						0						0						0														1,402				8																		0						0						0						0						0

						1/12/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		33,450,580		2022A Project Fund Req #17		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						1/18/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,954,551		2022A Project Fund Req #19		3		30,795		2022A Project Fund Req #19		3						0		653,192		2022A Project Fund Req #19		3						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						1/29/24						0						0						0						0						0						0						0						0						0						0						0						0		17,322				8		2,944		Eligible for TIFIA 2021A		6						0		801,678		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0						0						0						0						0						0														128,961				8																		0						0						0						0						0

						1/30/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0																		0		5,515				8		10,704,672		Eligible for TIFIA 2023A Req #4&5		11		464,666				8		117				8

						1/31/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		498,326		2022A Project Fund Req #18		3						0						0						0		55,954				8						0		254,229				8						0						0						0						0																		0																		0						0						0						0						0

						2/12/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,086,069		2022A Project Fund Req #20		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						2/16/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		46,724,729		Commodities Look Back Payment CA Amendment NON-Federal Eligible Pay-Go non reimbursible		8						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						2/20/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,006,360		2021A Project Fund Req #34		5		55,126		2021A Project Fund Req #34		5						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						2/23/24						0						0						0						0						0		2,940		Eligible for TIFIA 2021A		6						0						0						0						0						0		293,340		Eligible for TIFIA 2021A		6		13,714				8						0						0						0						0						0						0						0						0		20,469				8						0						0						0						0						0						0														1,463				8																		0						0						0						0		5				8

						3/11/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		8,026,239		2021A Project Fund Req #34		5						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						3/12/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0																		0		2,427				8		3,318,409		Eligible for TIFIA 2023A Req #6		11						0						0

						3/18/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		28,715,589		2022A Project Fund Req #21		5						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































HW_by UPC & Source

						DO NOT TOUCH - INFORMATION SUMMARY ONLY

						Reference Date

						6/13/24

						Will Include all costs occurring on or before this date

								TOTAL		I-64 Pen Seg 1		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 3		I-64 Pen Seg 3		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase III		HRB I		HRB I		HRB I		HRBT		HRBT		HRBT		HRBT		460 58 13 Study		Bowers Hill Study		I-64 HRCS HRBT		HRTPO Study		HRELN Segment 1 		HRELN Segment 4A/4B		HRELN Segement 4C		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1B		HRELN Segment 1B		HRELN Segment 1B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN		HRELN		0		HRELN		0		HRELN

				1		HRTF 2018A Bonds		595,437,591		10,063,882		2,792,605		520,788		151,092,257		5,481,553		32,990,949		199,910		47,874,837		34,570,708		3,500,000		11,571,063		114,974,247		0		9,225,097		12,189,098		158,390,598		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2		HRTF 2020A Bonds		742,943,666		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		19,184,009		6,468,118		713,291,539		4,000,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				3		HRTF 2022A Bonds		407,665,171		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		24,895,135		709,739		378,093,632		3,966,666		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				4		HRTF 2019A Notes		193,093,102		0		77,054		9,334		5,067,665		212,252		54,219,524		0		6,517,829		31,216,195		0		0		6,390,464		0		1,533,115		0		87,849,670		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				5		HRTF 2021A Notes		827,803,308		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		48,120,461		2,295,631		760,627,927		16,759,289		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				6		HRTF 2019 TIFIA Loan		122,622,290		1,544,502		0		0		0		61,489		4,664,133		0		0		7,370,159		0		0		1,727,938		0		592,660		0		106,661,409		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				7		HRTF 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				8		HRTF Paygo		204,849,885		0		0		0		0		0		0		0		0		0		0		0		0		6,173,770		0		0		903,164		2,396,807		25,336		30,748,372		48,668,648		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,916,425		6,062,743		2,671,455		0		0		2,014,399		0		0		0		1,490,270		47,312,026		2,942,941		43,331		0

				9		Toll 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		0		10		HRTF Credits		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		DON’T DELETE		11		HRTF 2023A Notes		34,108,693		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		104,433		0		34,004,260		0		0		0

				12		HRTF 2024A Bonds		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				13		Toll 2025 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				14		Future Source 04		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				15		Future Source 05		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0



						Total				11,608,384		2,869,659		530,122		156,159,922		5,755,293		91,874,605		199,910		54,392,666		73,157,062		3,500,000		11,571,063		123,092,649		6,173,770		11,350,872		12,189,098		353,804,841		94,596,413		9,498,823		1,882,761,470		73,394,603		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,916,425		6,062,743		2,671,455		0		0		2,014,399		0		0		104,433		1,490,270		81,316,286		2,942,941		43,331		0		0		0		0		0		0		0		0		0		0		0		0



						Aggregate Total to date																														377,344,811		179,804,793

		TRUE				3,128,523,707

						Check		2,123,166,118

								V201



						PFM Invoice Calc		918,229,916.98

						Less: Paygo 		- 0

						Less: i64/i264 Phase 3		6,173,770.05

						Bond Portion		912,056,146.93





HW_by year and UPC

		DO NOT TOUCH - INFORMATION SUMMARY ONLY

								I-64 Pen Seg 1		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 3		I-64 Pen Seg 3		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase III		HRB I		HRB I		HRB I		HRBT		HRBT		HRBT		HRBT		460 58 13 Study		Bowers Hill Study		I-64 HRCS HRBT		HRTPO Study		HRELN Segment 1 		HRELN Segment 4A/4B		HRELN Segement 4C		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1B		HRELN Segment 1B		HRELN Segment 1B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN		0		HRELN

						Total		104905_CN		106665_PE		106665_ROW		106665_CN		106689_PE		106689_CN		17630 & 108041_PE		17630 & 108041_ROW		17630 & 108041_CN		57048 & 108042_PE		57048 & 108042_ROW		57048 & 108042_CN		106693_PE		106692_ROW		106692_PE		106692_CN		115009_PE		115009_ROW		115008_CN		115009_CONTING		106694_PE		111427_PE		110577_PE		HRTPOSTUDY		117840_PE		117839_PE		117841_PE		119637_PE		119637_ROW		119637_CN		120863_PE		120863_ROW		120863_CN		119638_PE		119638_ROW		119638_CN		119824_PE		119824_ROW		119824_CN		HRELN_UPC3		paid with		HRELN_UPC4

				Total		3,126,979,205		10,063,882		2,869,659		530,122		156,159,922		5,755,293		91,874,605		199,910		54,392,666		73,157,062		3,500,000		11,571,063		123,092,649		6,173,770		11,350,872		12,189,098		353,804,841		94,596,413		9,498,823		1,882,761,470		73,394,603		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,916,425		6,062,743		2,671,455		0		0		2,014,399		0		0		104,433		1,490,270		81,316,286		2,942,941		43,331		0		0		0		0		0		0		0		0		0		0		0		0

				2016		32,727,649		0		649,820		316		7,050,985		0		0		0		14,029,051		0		3,443,883		4,191,439		0		0		0		3,362,155		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2017		77,020,677		0		942,895		168,552		40,513,898		0		0		0		10,520,735		0		56,117		1,250,262		17,353,214		0		0		6,215,004		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2018		134,554,631		0		769,815		123,855		51,412,677		4,475,287		0		171,231		10,902,755		0		0		6,129,362		42,652,316		46,815		0		2,597,925		0		0		0		0		0		682,707		125,238		14,360,603		104,043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2019		231,752,880		10,063,882		326,822		223,715		49,722,582		611,564		0		25,763		5,364,735		0		0		0		42,932,657		1,399,132		8,573,170		14,014		41,570,826		149,672		0		54,756,989		0		412,661		1,477,070		13,594,833		532,794		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2020		292,019,132		0		179,225		6,827		3,014,540		306,933		0		2,915		12,272,258		0		0		0		15,408,036		707,672		1,692,302		0		40,488,547		9,733,525		6,449,796		194,444,634		4,000,000		0		409,497		844,850		2,057,576		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2021		840,224,858		0		1,082		4,354		-9,577		213,433		44,053,699		0		1,303,131		44,598,193		0		0		2,508,197		169,465		487,930		0		92,127,251		19,948,303		42,382		632,220,410		143,415		0		1,396,886		0		1,016,306		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2022		662,271,603		0		0		2,503		4,454,818		98,449		43,614,681		0		0		27,142,302		0		0		563,263		327,884		104,090		0		113,642,325		21,569,615		2,098,351		419,597,721		10,244,935		0		1,628,053		0		541,182		5,621,500		5,916,425		5,103,505		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2023		407,152,682		0		0		0		0		48,854		4,158,900		0		0		1,416,567		0		0		683,578		3,392,659		396,290		0		62,000,837		23,826,581		201,265		295,586,820		8,314,858		0		719,707		0		1,167,017		0		0		950,691		2,670,621		0		0		1,617,438		0		0		0		0		0		0		0		0		0		0		0

				2024		449,255,094		0		0		0		0		773		47,326		0		0		0		0		0		991,389		130,143		97,090		0		3,975,056		19,368,718		707,030		286,154,896		50,691,395		0		396,749		0		390,929		0		0		8,547		834		0		0		396,961		0		0		104,433		1,490,270		81,316,286		2,942,941		43,331		0		0		0		0

				2025		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2026		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2027		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2028		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2029		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2030		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2031		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2032		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2033		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2034		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2035		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2036		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2037		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2038		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2039		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2040		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2041		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2042		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2044		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2045		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				Paid With

				HRTF 2018A Bonds

				HRTF 2020A Bonds

				HRTF 2022A Bonds

				HRTF 2019A Notes

				HRTF 2021 Notes

				HRTF 2019 TIFIA Loan

				HRTF 2021 TIFIA Loan

				HRTF Paygo

				Toll 2021 TIFIA Loan





HW_by year, UPC, Source

		DO NOT TOUCH - INFORMATION SUMMARY ONLY																																								2		3		5		8				2		3		5		8				2		3		5		8				2		3		5		8												8		9				8		9				8		9														8		11		8		11		8		11		8		12		13		8		12		13		8		12		13

								I-64 Pen Seg 1		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 3		I-64 Pen Seg 3		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase III		HRB I		HRB I		HRB I		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		460 58 13 Study		Bowers Hill Study		I-64 HRCS HRBT		HRTPO Study		HRELN Segment 1 		HRELN Segment 1 		HRELN Segment 1 		HRELN Segment 4A/4B		HRELN Segment 4A/4B		HRELN Segment 4A/4B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1B		HRELN Segment 1B		HRELN Segment 1B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		0		HRELN		0		HRELN

						Total		104905_CN		106665_PE		106665_ROW		106665_CN		106689_PE		106689_CN		17630 & 108041_PE		17630 & 108041_ROW		17630 & 108041_CN		57048 & 108042_PE		57048 & 108042_ROW		57048 & 108042_CN		106693_PE		106692_ROW		106692_PE		106692_CN		115009_PE		115009_PE		115009_PE		115009_PE		115009_PE		115009_ROW		115009_ROW		115009_ROW		115009_ROW		115009_ROW		115008_CN		115008_CN		115008_CN		115008_CN		115008_CN		115009_CONTING		115009_CONTING		115009_CONTING		115009_CONTING		115009_CONTING		106694_PE		111427_PE		110577_PE		HRTPOSTUDY		117840_PE		117840_PE		117840_PE		117839_PE		117839_PE		117839_PE		117841_PE		117841_PE		117841_PE		119637_PE		119637_ROW		119637_CN		120863_PE		120863_ROW		120863_CN		119638_PE		119638_PE		119638_ROW		119638_ROW		119638_CN		119638_CN		119824_PE		119824_PE		119824_PE		119824_ROW		119824_ROW		119824_ROW		119824_CN		119824_CN		119824_CN		paid with		HRELN_UPC3		paid with		HRELN_UPC4

				Total		5,204,831,182		10,063,882		2,869,659		530,122		156,159,922		5,755,293		91,874,605		199,910		54,392,666		73,157,062		3,500,000		11,571,063		123,092,649		6,173,770		11,350,872		12,189,098		353,804,841		94,596,413		19,184,009		24,895,135		48,120,461		2,396,807		9,498,823		6,468,118		709,739		2,295,631		25,336		1,882,761,470		713,291,539		378,093,632		760,627,927		30,748,372		73,394,603		4,000,000		3,966,666		16,759,289		48,668,648		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,621,500		0		5,916,425		5,916,425		0		6,062,743		6,062,743		0		2,671,455		0		0		2,014,399		0		0		0		104,433		1,490,270		0		47,312,026		34,004,260		2,942,941		0		0		43,331		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2016		32,727,649		0		649,820		316		7,050,985		0		0		0		14,029,051		0		3,443,883		4,191,439		0		0		0		3,362,155		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2017		77,020,677		0		942,895		168,552		40,513,898		0		0		0		10,520,735		0		56,117		1,250,262		17,353,214		0		0		6,215,004		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2018		134,554,631		0		769,815		123,855		51,412,677		4,475,287		0		171,231		10,902,755		0		0		6,129,362		42,652,316		46,815		0		2,597,925		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		682,707		125,238		14,360,603		104,043		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2019		231,752,880		10,063,882		326,822		223,715		49,722,582		611,564		0		25,763		5,364,735		0		0		0		42,932,657		1,399,132		8,573,170		14,014		41,570,826		149,672		149,672		0		0		0		0		0		0		0		0		54,756,989		54,756,989		0		0		0		0		0		0		0		0		412,661		1,477,070		13,594,833		532,794		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2020		292,019,132		0		179,225		6,827		3,014,540		306,933		0		2,915		12,272,258		0		0		0		15,408,036		707,672		1,692,302		0		40,488,547		9,733,525		9,733,525		0		0		0		6,449,796		6,449,796		0		0		0		194,444,634		194,444,634		0		0		0		4,000,000		4,000,000		0		0		0		0		409,497		844,850		2,057,576		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2021		840,224,858		0		1,082		4,354		-9,577		213,433		44,053,699		0		1,303,131		44,598,193		0		0		2,508,197		169,465		487,930		0		92,127,251		19,948,303		9,300,813		0		10,647,490		0		42,382		18,322		0		24,060		0		632,220,410		464,089,916		0		168,130,494		0		143,415		0		0		143,415		0		0		1,396,886		0		1,016,306		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2022		678,913,033		0		0		2,503		4,454,818		98,449		43,614,681		0		0		27,142,302		0		0		563,263		327,884		104,090		0		113,642,325		21,569,615		0		0		21,569,615		0		2,098,351		0		0		2,098,351		0		419,597,721		0		0		419,597,721		0		10,244,935		0		0		10,244,935		0		0		1,628,053		0		541,182		5,621,500		5,621,500		0		5,916,425		5,916,425		0		5,103,505		5,103,505		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2023		408,103,373		0		0		0		0		48,854		4,158,900		0		0		1,416,567		0		0		683,578		3,392,659		396,290		0		62,000,837		23,826,581		0		7,532,778		13,896,995		2,396,807		201,265		0		57,835		118,094		25,336		295,586,820		0		128,680,564		136,157,883		30,748,372		8,314,858		0		0		6,370,939		1,943,919		0		719,707		0		1,167,017		0		0		0		0		0		0		950,691		950,691		0		2,670,621						1,617,438						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2024		449,263,641		0		0		0		0		773		47,326		0		0		0		0		0		991,389		130,143		97,090		0		3,975,056		19,368,718		0		17,362,357		2,006,360		0		707,030		0		651,904		55,126		0		286,154,896		0		249,413,068		36,741,828		0		50,691,395		0		3,966,666		0		46,724,729		0		396,749		0		390,929		0		0		0		0		0		0		8,547		8,547		0		834						396,961						0		104,433		1,490,270		0		47,312,026		34,004,260		2,942,941		0		0		43,331		0		0		0		0		0		0		0		0		0

				2025		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2026		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2027		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2028		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2029		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2030		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2031		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2032		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2033		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2034		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2035		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2036		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2037		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2038		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2039		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2040		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2041		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2042		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2044		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2045		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				Paid With

				HRTF 2018A Bonds

				HRTF 2020A Bonds

				HRTF 2022A Bonds

				HRTF 2019A Notes

				HRTF 2021 Notes

				HRTF 2019 TIFIA Loan

				HRTF 2021 TIFIA Loan

				HRTF Paygo

				Toll 2021 TIFIA Loan







HW_by year & Source

						DO NOT TOUCH - INFORMATION SUMMARY ONLY

						FY Start				7/1/13		7/1/14		7/1/15		7/1/16		7/1/17		7/1/18		7/1/19		7/1/20		7/1/21		7/1/22		7/1/23		7/1/24		7/1/25		7/1/26		7/1/27		7/1/28		7/1/29

						FY End				6/30/14		6/30/15		6/30/16		6/30/17		6/30/18		6/30/19		6/30/20		6/30/21		6/30/22		6/30/23		6/30/24		6/30/25		6/30/26		6/30/27		6/30/28		6/30/29		6/30/30



						Fiscal Year		TOTAL		2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030

				1		HRTF 2018A Bonds		595,437,591		0		0		32,727,649		77,020,677		119,235,225		159,429,730		58,946,953		148,077,358		0		0		0		0		0		0		0		0		0

				2		HRTF 2020A Bonds		742,943,666		0		0		0		0		0		54,906,661		214,627,954		473,409,051		0		0		0		0		0		0		0		0		0

				3		HRTF 2022A Bonds		407,665,171		0		0		0		0		0		0		0		0		0		136,271,176		271,393,995		0		0		0		0		0		0

				4		HRTF 2019A Notes		193,093,102		0		0		0		0		0		0		14,424,628		37,210,334		141,458,140		0		0		0		0		0		0		0		0

				5		HRTF 2021A Notes		827,803,308		0		0		0		0		0		0		0		178,945,459		453,510,622		156,543,912		38,803,314		0		0		0		0		0		0

				6		HRTF 2019 TIFIA Loan		122,622,290		0		1,544,502		0		0		0		0		0		0		47,261,127		68,705,027		5,111,634		0		0		0		0		0		0

				7		HRTF 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				8		HRTF Paygo		204,849,885		0		0		0		0		15,319,406		17,416,489		4,019,596		2,582,656		20,041,713		45,632,567		99,837,458		0		0		0		0		0		0

				9		Toll 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		0		10		HRTF Credits		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		DON’T DELETE		11		HRTF 2023A Notes		34,108,693		0		0		0		0		0		0		0		0		0		0		34,108,693		0		0		0		0		0		0

				12		HRTF 2024A Bonds		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				13		Toll 2025 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				14		Future Source 04		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				15		Future Source 05		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0



						Total				0		1,544,502		32,727,649		77,020,677		134,554,631		231,752,880		292,019,132		840,224,858		662,271,603		407,152,682		449,255,094		0		0		0		0		0		0



						Grand Total

		FALSE				3,128,523,707

						Check								TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE











Transit Master Sheet





				Transit Project Allocation and Expenditure Report (Aggregate)

																				46204				46935																				As of Fiscal Year:				2024

				Project ID		Project Name		Aggregate 
Committed 
Funding		FY 2021 
Commited Funding		FY 2022 
Commited Funding		FY 2023 
Commited Funding		FY 2024 
Commited Funding		FY 2025 
Commited Funding		FY 2026 
Commited Funding		FY 2027 
Commited Funding		FY 2028
Commited Funding		FY 2029 
Commited Funding		FY 2030 
Commited Funding		FY 2031
Commited Funding		FY 2032
Commited Funding		Advance 
Drawn		Approved Advance  Expenditures 		Advance 
Returned		Advance 
Balance		Approved Regular Expenditures Paid by Advance		Approved Regular Expenditures Paid by HRTAC		Deallocated Amount		HRTAC Unencumbered Balance

								[A]		7/1/20		7/1/21		7/1/22		7/1/23		7/1/24		7/1/25		7/1/26		7/1/27		7/1/28		7/1/29		7/1/30		7/1/31		[B]		[C]		[D]		[F]=[B]-[C]-[D]-[E]		[E]		[G]		[H]		[I]=[A]-[C]-[G]-[H]

				202101A		Transit Bus Expansion (Group A)		9,306,000.00		9,306,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		9,099,298.00		0.00		206,702.00

				202101B		Bus Stop Amenity Program		3,265,000.00		3,265,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						1,730,000.00		1,730,000.00		0.00		0.00		0.00		1,535,000.00		0.00		- 0

				202101C		Regional Transit System Technology		80,000.00		80,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						80,000.00		61,296.92		0.00		18,703.08		0.00		0.00		0.00		18,703.08

				202101D		Net Center Replacement		62,000.00		62,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						62,000.00		61,869.32		0.00		130.68		0.00		0.00		0.00		130.68

				202101E		New Bus Operating Division - Southside		1,000,000.00		1,000,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						1,000,000.00		1,000,000.00		0.00		0.00		0.00		0.00		0.00		- 0

				202201A		Robert Hall Transfer Center Replacement (Minor Enhancement)		100,000.00		0.00		100,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		100,000.00

				202201B		Evelyn T. Butts (Minor Enhancement) Project		100,000.00		0.00		100,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		100,000.00

				202201C		RTS Operations and Maintenance 		5,730,123.00		0.00		5,730,123.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		3,523,222.00		2,206,901.00		- 0

				202201D		RTS Development and Support Services		4,946,973.00		0.00		4,946,973.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						1,093,579.00		1,093,579.00		0.00		0.00		0.00		829,862.96		3,023,531.04		- 0

				202201E		New Bus Operating Division - Southside		6,708,000.00		0.00		6,708,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						205,000.00		205,000.00		0.00		0.00		0.00		2,730,717.42		0.00		3,772,282.58

				202201F		Bus Amenity Program		5,326,000.00		0.00		5,326,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		2,253,018.38		0.00		3,072,981.62

				202201G		Regional Transit System Technology		518,000.00		0.00		518,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						129,500.00		129,500.00		0.00		0.00		0.00		252,727.95		0.00		135,772.05

				202301C		RTS Operations and Maintenance 		18,669,009.00		0.00		0.00		18,669,009.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		7,993,504.73		0.00		10,675,504.27

				202301E		New Bus Operating Division - Southside		597,000.00		0.00		0.00		597,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		597,000.00

				202301H		Transit Bus Expansion (Group B)		5,149,662.00		0.00		0.00		4,380,520.00		769,142.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		3,662,858.08		0.00		1,486,803.92

				202301I		Paratransit Fleet		465,000.00		0.00		0.00		465,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		430,803.60		0.00		34,196.40

				202301J		Non-Revenue Fleet		1,243,421.00		0.00		0.00		951,000.00		292,421.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		310,476.00		0.00		932,945.00

				202402B		Evelyn T. Butts (Major Enhancement) Project		6,500,000.00		0.00		0.00		0.00		4,500,000.00		2,000,000.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,500,000.00

				202401C		RTS Operations and Maintenance 		25,975,300.00		0.00		0.00		0.00		25,975,300.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				0.00		0.00		0.00		0.00		0.00		6,294,723.19		0.00		19,680,576.81

				202401E		New Bus Operating Division - Southside		11,514,000.00		0.00		0.00		0.00		11,514,000.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		11,514,000.00

				202401F		Bus Amenity Program		1,065,000.00		0.00		0.00		0.00		1,065,000.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,065,000.00

				202402H		Transit Bus Expansion		2,936,431.00		0.00		0.00		0.00		2,936,431.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,936,431.00

				202401J		Non-Revenue Fleet		35,941.00		0.00		0.00		0.00		35,941.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		35,941.00

				202501A		Robert Hall Transfer Center Replacement (Major Enhancement)		500,000.00		0.00		0.00		0.00		0.00		500,000.00		1,813,000.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		500,000.00

				202501B		Evelyn T. Butts (Major Enhancement) Project		2,000,000.00		0.00		0.00		0.00		0.00		2,000,000.00		0.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,000,000.00

				202501C

Dong Kim: Dong Kim:
Recurring growth assumed at 2.50%		RTS Operations and Maintenance 		25,307,000.00		0.00		0.00		0.00		0.00		25,307,000.00		27,837,700.00		30,621,470.00		33,683,617.00		35,873,052.11		38,204,800.49		40,688,112.52				0.00		0.00		0.00		0.00		0.00		0.00		0.00		25,307,000.00

				202501D		Orcutt Transfer Center		258,000.00		0.00		0.00		0.00		0.00		258,000.00		0.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		258,000.00

				202501E		New Bus Operating Division - Southside		22,852,000.00		0.00		0.00		0.00		0.00		22,852,000.00		4,447,000.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		22,852,000.00

				202501F		Bus Amenity Program		2,753,000.00		0.00		0.00		0.00		0.00		2,753,000.00		3,523,000.00		1,790,000.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,753,000.00

				202501H		Transit Bus Expansion		2,198,000.00		0.00		0.00		0.00		0.00		2,198,000.00		649,000.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,198,000.00

				202501J		Non-Revenue Fleet		5,920.00		0.00		0.00		0.00		0.00		5,920.00		0.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		5,920.00

				F.Proj.ID.20		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.21		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.22		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.23		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.24		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.25		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.26		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.27		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.28		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.29		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.30		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.31		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.32		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.33		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.34		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.35		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.36		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.37		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.38		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.39		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.40		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.41		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.42		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.43		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.44		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.45		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.46		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.47		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.48		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.49		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.50		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.51		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.52		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.53		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.54		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.55		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.56		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.57		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.58		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.59		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.60		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

						Total		$167,166,780.00		$13,713,000.00		$23,429,096.00		$25,062,529.00		$47,088,235.00		$57,873,920.00		$38,269,700.00		$32,411,470.00		$33,683,617.00		$35,873,052.11		$38,204,800.49		$40,688,112.52				$4,300,079.00		$4,281,245.24		$0.00		$18,833.76		$0.00		$38,916,212.31		$5,230,432.04		$118,738,890.41

																		-100.00%		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!
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				Transit Project Description & Project IDs																Transit Project Description & Project IDs

				Project Name \ Project Year		2021		2022		2023		2024		2025		2026				Project Name \ Project Year		2021		2022		2023		2024		2025		2026

				Transit Bus Expansion (Group A)		202101A														Transit Bus Expansion (Group A)		202101A		 		 		 		 		 

				Bus Stop Amenity Program		202101B														Bus Stop Amenity Program		202101B		 		 		 		 		 

				Regional Transit System Technology		202101C		202201G												Regional Transit System Technology		202101C		202201G		 		 		 		 

				Net Center Replacement		202101D														Net Center Replacement		202101D		 		 		 		 		 

				New Bus Operating Division - Southside		202101E		202201E		202301E		202401E		202501E						New Bus Operating Division - Southside		202101E		202201E		202301E		202401E		202501E		 

				Robert Hall Transfer Center Replacement (Minor Enhancement)				202201A												Robert Hall Transfer Center Replacement (Minor Enhancement)		 		202201A		 		 		 		 

				Evelyn T. Butts (Minor Enhancement) Project				202201B												Robert Hall Transfer Center Replacement (Major Enhancement)		 		 		 		 		202501A		 

				RTS Operations and Maintenance 				202201C		202301C		202401C		202501C						Evelyn T. Butts (Minor Enhancement) Project		 		202201B		 		 		 		 

				RTS Development and Support Services				202201D												Evelyn T. Butts (Major Enhancement) Project		 		 		 		202402B		202501B		 

				Bus Amenity Program				202201F		-		202401F		202501F						RTS Operations and Maintenance 		 		202201C		202301C		202401C		202501C		 

				Transit Bus Expansion (Group B)						202301H										RTS Development and Support Services		 		202201D		 		 		 		 

				Paratransit Fleet						202301I										Bus Amenity Program		 		202201F		-		202401F		202501F		 

				Non-Revenue Fleet						202301J		202401J		202501J						Transit Bus Expansion (Group B)		 		 		202301H		 		 		 

				Evelyn T. Butts (Major Enhancement) Project								202402B		202501B						Transit Bus Expansion		 		 		 		202402H		202501H		 

				Transit Bus Expansion								202402H		202501H						Paratransit Fleet		 		 		202301I		 		 		 

				Robert Hall Transfer Center Replacement (Major Enhancement)										202501A						Non-Revenue Fleet		 		 		202301J		202401J		202501J		 

				Orcutt Transfer Center										202501D						Orcutt Transfer Center		 		 		 		 		202501D		 

				[Placeholder]						F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None
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Transit_Proj_Details

				Check		Approved Funds		HRTAC Balance		Advance Balance		Advance Expenditure		Reg. Exp. Paid by Adv.		Regular Expenditure				Project ID w/ a Negative HRTAC Balance:						None

																				Project ID w/ a Negative HRT Balance:						None

				wrong		199,458,980		228,315,276		18,834		4,281,245		0		38,916,212				Project ID w/ a Negative Deallocated Balance:						None

				Approved Funding Balance (Held by HRTAC)																																																																																																																																																				Advance Balance (Held by HRT)																																																																																																																																																				Regular Expenditure Invoice

				Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		202301C		202301E		202301H		202301I		202301J		202402B		202401C		202401E		202401F		202402H		202401J		202501A		202501B		202501C		202501D		202501E		202501F		202501H		202501J		F.Proj.ID.17		F.Proj.ID.18		F.Proj.ID.19		F.Proj.ID.20		F.Proj.ID.21		F.Proj.ID.22		F.Proj.ID.23		F.Proj.ID.24		F.Proj.ID.25		F.Proj.ID.26		F.Proj.ID.27		F.Proj.ID.28		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57				Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		202301C		202301E		202301H		202301I		202301J		202402B		202401C		202401E		202401F		202402H		202401J		202501A		202501B		202501C		202501D		202501E		202501F		202501H		202501J		F.Proj.ID.17		F.Proj.ID.18		F.Proj.ID.19		F.Proj.ID.20		F.Proj.ID.21		F.Proj.ID.22		F.Proj.ID.23		F.Proj.ID.24		F.Proj.ID.25		F.Proj.ID.26		F.Proj.ID.27		F.Proj.ID.28		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57				Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		202301C		202301E		202301H		202301I		202301J		202402B		202401C		202401E		202401F		202402H		202401J		202501A		202501B		202501C		202501D		202501E		202501F		202501H		202501J		F.Proj.ID.17		F.Proj.ID.18		F.Proj.ID.19		F.Proj.ID.20		F.Proj.ID.21		F.Proj.ID.22		F.Proj.ID.23		F.Proj.ID.24		F.Proj.ID.25		F.Proj.ID.26		F.Proj.ID.27		F.Proj.ID.28		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57

						2		4		6		8		10		12		14		16		18		20		22		24		26		28		30		32		34		36		38		40		42		44		46		48		50		52		54		56		58		60		62		64		66		68		70		72		74		76		78		80		82		84		86		88		90		92		94		96		98		100		102		104		106		108		110		112		114		116		118		120		122		124		126		128		130		132		134		136		138		140		142		144						2		4		6		8		10		12		14		16		18		20		22		24		26		28		30		32		34		36		38		40		42		44		46		48		50		52		54		56		58		60		62		64		66		68		70		72		74		76		78		80		82		84		86		88		90		92		94		96		98		100		102		104		106		108		110		112		114		116		118		120		122		124		126		128		130		132		134		136		138		140		142		144						2		4		6		8		10		12		14		16		18		20		22		24		26		28		30		32		34		36		38		40		42		44		46		48		50		52		54		56		58		60		62		64		66		68		70		72		74		76		78		80		82		84		86		88		90		92		94		96		98		100		102		104		106		108		110		112		114		116		118		120		122		124		126		128		130		132		134		136		138		140		142		144

				Approved HRTAC Funding Per FY																																																																																																																																																				Advance Draw 



				Total		9,306,000.00		3,265,000.00		80,000.00		62,000.00		1,000,000.00		100,000.00		100,000.00		5,730,123.00		4,946,973.00		6,708,000.00		5,326,000.00		518,000.00		18,669,009.00		597,000.00		5,149,662.00		465,000.00		1,243,421.00		6,500,000.00		25,975,300.00		11,514,000.00		1,065,000.00		2,936,431.00		35,941.00		2,313,000.00		2,000,000.00		53,144,700.00		258,000.00		23,963,750.00		3,633,750.00		2,847,000.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		1,730,000.00		80,000.00		62,000.00		1,000,000.00		0.00		0.00		0.00		1,093,579.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		9,099,298.00		1,535,000.00		0.00		0.00		0.00		0.00		0.00		3,523,222.00		829,862.96		2,730,717.42		2,253,018.38		252,727.95		7,993,504.73		0.00		3,662,858.08		430,803.60		310,476.00		0.00		6,294,723.19		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/20		9,306,000.00		3,265,000.00		80,000.00		62,000.00		1,000,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				3/22/21		0.00		800,000.00		80,000.00		62,000.00		300,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				9/27/22		9,099,298.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/21		0.00		0.00		0.00		0.00		0.00		100,000.00		100,000.00		5,730,123.00		4,946,973.00		6,708,000.00		5,326,000.00		518,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/22/21		0.00		930,000.00		0.00		0.00		700,000.00		0.00		0.00		0.00		0.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				2/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		3,523,222.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		4,380,520.00		465,000.00		951,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/22/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,093,579.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				3/15/23		0.00		1,411,888.98		0.00		0.00		0.00		0.00		0.00		0.00		829,862.96		1,972,322.95		0.00		133,299.78		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				10/1/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				6/14/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		3,254,253.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				1/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				6/15/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,226,270.58		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				4/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				7/7/23		0.00		123,111.02		0.00		0.00		0.00		0.00		0.00		0.00		0.00		436,086.79		1,230,188.04		82,587.46		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		769,142.00		0.00		292,421.00		0.00		6,493,825.00		2,878,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				9/28/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		231,894.68		663,741.22		35,280.81		3,512,981.15		0.00		5,602.00		430,803.60		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				10/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,493,825.00		2,878,500.00		1,065,000.00		0.00		35,941.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				9/29/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,414,511.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00
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				1/1/25		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,326,750.00		0.00		5,713,000.00		688,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00
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				10/1/25		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,111,750.00		880,750.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				1/1/26		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,111,750.00		880,750.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				4/1/26		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,111,750.00		880,750.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/26		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		30,621,470.00		0.00		0.00		1,790,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/27		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		33,683,617.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Advance Drawn 																																																																																																																																																				Pay Advanced Expenditure																																																																																																																																																				Advance Expenditure Invoice 

																																																																																																																																																																																																																																																																																																												Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G

				Total		0.00		(1,730,000.00)		(80,000.00)		(62,000.00)		(1,000,000.00)		0.00		0.00		0.00		(1,093,579.00)		(205,000.00)		0.00		(129,500.00)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		(1,730,000.00)		(61,296.92)		(61,869.32)		(1,000,000.00)		0.00		0.00		0.00		(1,093,579.00)		(205,000.00)		0.00		(129,500.00)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		1,730,000.00		61,296.92		61,869.32		1,000,000.00		0.00		0.00		0.00		1,093,579.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				3/22/21		0		(800,000)		(80,000)		(62,000)		(300,000)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				3/15/23		0.00		(1,730,000.00)		(61,296.92)		(59,665.39)		(1,000,000.00)		0.00		0.00		0.00		(1,093,579.00)		(205,000.00)		0.00		(129,500.00)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				3/15/23		0.00		1,730,000.00		61,296.92		59,665.39		1,000,000.00		0.00		0.00		0.00		1,093,579.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/22/21		0		(930,000)		0		0		(700,000)		0		0		0		0		(205,000)		0		(129,500)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				7/7/23		0.00		0.00		0.00		(2,203.93)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				7/7/23		0.00		0.00		0.00		2,203.93		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/22/22		0		0		0		0		0		0		0		0		(1,093,579)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00
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				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Regular Expenditure Paid [Override the formula when necessary]																																																																																																																																																				Pay Regular Expenditure 



				Total		(9,099,298.00)		(1,535,000.00)		0.00		0.00		0.00		0.00		0.00		(3,523,222.00)		(829,862.96)		(2,730,717.42)		(2,253,018.38)		(252,727.95)		(7,993,504.73)		0.00		(3,662,858.08)		(430,803.60)		(310,476.00)		0.00		(6,294,723.19)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				9/27/22		(9,099,298)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				9/27/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				2/8/23		0		0		0		0		0		0		0		(3,523,222)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				2/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				3/15/23		0		(1,411,889)		0		0		0		0		0		0		(829,863)		(1,972,323)		0		(133,300)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				3/15/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				6/14/23		0		0		0		0		0		0		0		0		0		0		0		0		(3,254,253)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				6/14/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				6/15/23		0		0		0		0		0		0		0		0		0		0		0		0		(1,226,271)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				6/15/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/7/23		0		(123,111)		0		0		0		0		0		0		0		(436,087)		(1,230,188)		(82,587)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				7/7/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				9/28/23		0		0		0		0		0		0		0		0		0		(231,895)		(663,741)		(35,281)		(3,512,981)		0		(5,602)		(430,804)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				9/28/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				9/29/23		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(2,414,511)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				9/29/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/7/23		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(1,610,341)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				11/7/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/8/23		0		0		0		0		0		0		0		0		0		(90,413)		(359,089)		(1,560)		0		0		(12,179)		0		(310,476)		0		(771,154)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				11/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				2/14/24		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(3,913,228)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				2/14/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				2/15/24		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(1,230,566)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				2/15/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00
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				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 



				Committed Funding Balance																																																																																																																																																				Advance Balance

				Balance		206,702.00		0.00		0.00		0.00		0.00		100,000.00		100,000.00		2,206,901.00		3,023,531.04		3,772,282.58		3,072,981.62		135,772.05		10,675,504.27		597,000.00		1,486,803.92		34,196.40		932,945.00		6,500,000.00		19,680,576.81		11,514,000.00		1,065,000.00		2,936,431.00		35,941.00		2,313,000.00		2,000,000.00		117,449,787.00		258,000.00		27,299,000.00		8,066,000.00		2,847,000.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Balance		0.00		0.00		18,703.08		130.68		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

						FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE						FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE

						0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Last Activity Date		9/27/22		7/7/23		3/22/21		3/22/21		11/22/21		7/1/21		7/1/21		2/8/23		3/15/23		11/8/23		11/8/23		11/8/23		9/28/23		4/1/23		2/15/24		9/28/23		11/8/23		7/1/24		4/1/24		4/1/24		10/1/23		4/1/24		10/1/23		7/1/25		10/1/24		7/1/27		10/1/24		4/1/26		7/1/26		7/1/25		10/1/24		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.				Last Activity Date		n.a.		3/15/23		3/15/23		7/7/23		3/15/23		n.a.		n.a.		n.a.		3/15/23		3/15/23		n.a.		3/15/23		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.

				Completed In		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a



				Deallocated Balance		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

						FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE

						0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00







Transit_Invoice Entry

												5				6				7				8				9				10				11				12				13				14				15				16				17				18				19				20				21				22				23				24				25				26				27				28				29				30				31				32				33				34				35				36				37				38				39				40				41				42				43				44				45				46				47				48				49				50				51				52				53				54				55				56				57				58				59				60				61				62				63				64				65				66				67				68				69				70				71				72				73				74				75				76

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0



										Approved Funding Balance (Held by HRTAC)

				Project ID:		Description				Project ID:		202101A				202101B				202101C				202101D				202101E				202201A				202201B				202201C				202201D				202201E				202201F				202201G				202301C				202301E				202301H				202301I				202301J				202402B				202401C				202401E				202401F				202402H				202401J				202501A				202501B				202501C				202501D				202501E				202501F				202501H				202501J				F.Proj.ID.17				F.Proj.ID.18				F.Proj.ID.19				F.Proj.ID.20				F.Proj.ID.21				F.Proj.ID.22				F.Proj.ID.23				F.Proj.ID.24				F.Proj.ID.25				F.Proj.ID.26				F.Proj.ID.27				F.Proj.ID.28				F.Proj.ID.29				F.Proj.ID.30				F.Proj.ID.31				F.Proj.ID.32				F.Proj.ID.33				F.Proj.ID.34				F.Proj.ID.35				F.Proj.ID.36				F.Proj.ID.37				F.Proj.ID.38				F.Proj.ID.39				F.Proj.ID.40				F.Proj.ID.41				F.Proj.ID.42				F.Proj.ID.43				F.Proj.ID.44				F.Proj.ID.45				F.Proj.ID.46				F.Proj.ID.47				F.Proj.ID.48				F.Proj.ID.49				F.Proj.ID.50				F.Proj.ID.51				F.Proj.ID.52				F.Proj.ID.53				F.Proj.ID.54				F.Proj.ID.55				F.Proj.ID.56				F.Proj.ID.57

				202101A		Transit Bus Expansion (Group A)				Category:		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #

				202101B		Bus Stop Amenity Program				Approved HRTAC Funding Per FY [data entry]

				202101C		Regional Transit System Technology

				202101D		Net Center Replacement				Total		9,306,000.00		0.00		3,265,000.00		0.00		80,000.00		0.00		62,000.00		0.00		1,000,000.00		0.00		100,000.00		0.00		100,000.00		0.00		5,730,123.00		0.00		4,946,973.00		0.00		6,708,000.00		0.00		5,326,000.00		0.00		518,000.00		0.00		18,669,009.00		0.00		597,000.00		0.00		5,149,662.00		0.00		465,000.00		0.00		1,243,421.00		0.00		6,500,000.00		0.00		25,975,300.00		0.00		11,514,000.00		0.00		1,065,000.00		0.00		2,936,431.00		0.00		35,941.00		0.00		2,313,000.00		0.00		2,000,000.00		0.00		232,215,752.12		0.00		258,000.00		0.00		27,299,000.00		0.00		8,066,000.00		0.00		2,847,000.00		0.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				202101E		New Bus Operating Division - Southside				7/1/20		9,306,000.00				3,265,000.00				80,000.00				62,000.00				1,000,000.00

				202201A		Robert Hall Transfer Center Replacement (Minor Enhancement)				7/1/21																						100,000.00				100,000.00				5,730,123.00				4,946,973.00				6,708,000.00				5,326,000.00				518,000.00

				202201B		Evelyn T. Butts (Minor Enhancement) Project				7/1/22																																																		$4,667,252.25				$149,250.00				$4,380,520.00				$465,000.00				$951,000.00

				202201C		RTS Operations and Maintenance 				10/1/22																																																		$4,667,252.25				$149,250.00

				202201D		RTS Development and Support Services				1/1/23																																																		$4,667,252.25				$149,250.00

				202201E		New Bus Operating Division - Southside				4/1/23																																																		$4,667,252.25				$149,250.00

				202201F		Bus Amenity Program				7/1/23																																																										$769,142.00

Dong Kim: Dong Kim:
Budget Amendment								$292,421.00								$6,493,825.00				$2,878,500.00

				202201G		Regional Transit System Technology				10/1/23																																																																										$6,493,825.00				$2,878,500.00				$1,065,000.00								$35,941.00

				202301C		RTS Operations and Maintenance 				1/1/24																																																																										$6,493,825.00				$2,878,500.00

				202301E		New Bus Operating Division - Southside				4/1/24																																																																						$4,500,000.00				$6,493,825.00				$2,878,500.00								$2,936,431.00

				202301H		Transit Bus Expansion (Group B)				7/1/24																																																																						$2,000,000.00																																$6,326,750.00								$5,713,000.00				$688,250.00

				202301I		Paratransit Fleet				10/1/24																																																																																														$500,000.00				$2,000,000.00				$6,326,750.00				$258,000.00				$5,713,000.00				$688,250.00				$2,198,000.00				$5,920.00

				202301J		Non-Revenue Fleet				1/1/25																																																																																																						$6,326,750.00								$5,713,000.00				$688,250.00

				202402B		Evelyn T. Butts (Major Enhancement) Project				4/1/25																																																																																																						$6,326,750.00								$5,713,000.00				$688,250.00

				202401C		RTS Operations and Maintenance 				7/1/25																																																																																														$1,813,000.00								$27,837,700.00								$1,111,750.00				$880,750.00				$649,000.00

				202401E		New Bus Operating Division - Southside				10/1/25																																																																																																														$1,111,750.00				$880,750.00

				202401F		Bus Amenity Program				1/1/26																																																																																																														$1,111,750.00				$880,750.00

				202402H		Transit Bus Expansion				4/1/26																																																																																																														$1,111,750.00				$880,750.00

				202401J		Non-Revenue Fleet				7/1/26																																																																																																						$30,621,470.00												$1,790,000.00

				202501A		Robert Hall Transfer Center Replacement (Major Enhancement)				7/1/27																																																																																																						$33,683,617.00

				202501B		Evelyn T. Butts (Major Enhancement) Project				7/1/28																																																																																																						$35,873,052.11

				202501C		RTS Operations and Maintenance 				7/1/29																																																																																																						$38,204,800.49

				202501D		Orcutt Transfer Center				7/1/30																																																																																																						$40,688,112.52

				202501E		New Bus Operating Division - Southside

				202501F		Bus Amenity Program				Advance Drawn [hard code - data entry]

				202501H		Transit Bus Expansion						202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

				202501J		Non-Revenue Fleet				Total		0.00				1,730,000.00				80,000.00				62,000.00				1,000,000.00				0.00				0.00				0.00				1,093,579.00				205,000.00				0.00				129,500.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

				F.Proj.ID.17		[Placeholder]				3/22/21		0.00				800,000.00		1		80,000.00		1		62,000.00		1		300,000.00		1		0.00				0.00				0.00				0.00				0.00				0.00				0.00

				F.Proj.ID.18		[Placeholder]				11/22/21		0.00				930,000.00		2		0.00				0.00				700,000.00		2		0.00				0.00				0.00				0.00				205,000.00		1		0.00				129,500.00		1

				F.Proj.ID.19		[Placeholder]				11/22/22		0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				1,093,579.00		1		0.00				0.00				0.00

				F.Proj.ID.20		[Placeholder]

				F.Proj.ID.21		[Placeholder]

				F.Proj.ID.22		[Placeholder]

				F.Proj.ID.23		[Placeholder]

				F.Proj.ID.24		[Placeholder]

				F.Proj.ID.25		[Placeholder]

				F.Proj.ID.26		[Placeholder]

				F.Proj.ID.27		[Placeholder]

				F.Proj.ID.28		[Placeholder]

				F.Proj.ID.29		[Placeholder]

				F.Proj.ID.30		[Placeholder]

				F.Proj.ID.31		[Placeholder]

				F.Proj.ID.32		[Placeholder]

				F.Proj.ID.33		[Placeholder]

				F.Proj.ID.34		[Placeholder]

				F.Proj.ID.35		[Placeholder]

				F.Proj.ID.36		[Placeholder]

				F.Proj.ID.37		[Placeholder]

				F.Proj.ID.38		[Placeholder]				Regular Expenditure Invoice (hard code - data entry)

				F.Proj.ID.39		[Placeholder]						202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

				F.Proj.ID.40		[Placeholder]				Total		9,099,298.00				1,535,000.00				0.00				0.00				0.00				0.00				0.00				3,523,222.00				829,862.96				2,730,717.42				2,253,018.38				252,727.95				7,993,504.73				0.00				3,662,858.08				430,803.60				310,476.00				0.00				6,294,723.19				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

				F.Proj.ID.41		[Placeholder]				9/27/22		9,099,298.00		1

				F.Proj.ID.42		[Placeholder]				2/8/23																														3,523,222.00		1

				F.Proj.ID.43		[Placeholder]				3/15/23						1,411,888.98		1																										829,862.96		1		1,972,322.95		1						133,299.78		1

				F.Proj.ID.44		[Placeholder]				6/14/23																																																		3,254,253.00		1

				F.Proj.ID.45		[Placeholder]				6/15/23																																																		1,226,270.58		2

				F.Proj.ID.46		[Placeholder]				7/7/23						123,111.02		2																														436,086.79		2		1,230,188.04		1		82,587.46		2

				F.Proj.ID.47		[Placeholder]				9/28/23																																						231,894.68		3		663,741.22		2		35,280.81		3		3,512,981.15		3						5,602.00		1		430,803.60		1

				F.Proj.ID.48		[Placeholder]				9/29/23																																																										2,414,511.00		2

				F.Proj.ID.49		[Placeholder]				11/7/23																																																																										1,610,341.00		1

				F.Proj.ID.50		[Placeholder]				11/8/23																																						90,413.00		4		359,089.12		3		1,559.90		4										12,178.92		3						310,476.00		1						771,154.19		2

				F.Proj.ID.51		[Placeholder]				2/14/24																																																																										3,913,228.00		3

				F.Proj.ID.52		[Placeholder]				2/15/24																																																										1,230,566.16		4

				F.Proj.ID.53		[Placeholder]

				F.Proj.ID.54		[Placeholder]

				F.Proj.ID.55		[Placeholder]

				F.Proj.ID.56		[Placeholder]

				F.Proj.ID.57		[Placeholder]

				F.Proj.ID.58		[Placeholder]

				F.Proj.ID.59		[Placeholder]

				F.Proj.ID.60		[Placeholder]



										Advance Expenditure Invoice  (hard code - data entry)

										Project ID:		202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Total		0.00				1,730,000.00				61,296.92				61,869.32				1,000,000.00				0.00				0.00				0.00				1,093,579.00				205,000.00				0.00				129,500.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

										3/15/23						1,730,000.00		1		61,296.92		1		59,665.39		1		1,000,000.00		1														1,093,579.00		1		205,000.00		1						129,500.00		1

										7/7/23														2,203.93		2







































										Advance Returned (hard code - data entry)

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Total		0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00











































										Project Completion Dates (hard code - data entry)

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Completed In





										Project Completion Dates (hard code - data entry)

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Total		0.00				0.00				0.00				0.00				0.00				0.00				0.00				2,206,901.00				3,023,531.04				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

										3/7/24																														2,206,901.00		1		3,023,531.04		1



































Transit_Applications

				Project ID:		202101A				202101B				202101C				202101D				202101E				202201A				202201B				202201C				202201D				202201E				202201F				202201G				202301C				202301E				202301H				202301I				202301J				202401B				202401C				202401E				202401F				202401H				202401J

				Category:		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #

				HRRTF Requested 



				Total		9,306,000.00		0.00		3,265,000.00		0.00		80,000.00		0.00		62,000.00		0.00		1,000,000.00		0.00		100,000.00		0.00		100,000.00		0.00		5,730,123.00		0.00		4,946,973.00		0.00		6,708,000.00		0.00		5,326,000.00		0.00		518,000.00		0.00		0.00		0.00		0.00		0.00		18,669,009.00		0.00		0.00		0.00		597,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/20		9,306,000.00				3,265,000.00				80,000.00				62,000.00				1,000,000.00

				7/1/21																						100,000.00				100,000.00				5,730,123.00				4,946,973.00				6,708,000.00				5,326,000.00				518,000.00

				7/1/22																																																										$4,667,252.25								$149,250.00

				10/1/22																																																										$4,667,252.25								$149,250.00

				1/1/23																																																										$4,667,252.25								$149,250.00

				4/1/23																																																										$4,667,252.25								$149,250.00

				Project Costs & Fundings



				Total		26,120,000.00		0.00		21,141,000.00		0.00		651,000.00		0.00		696,000.00		0.00		33,980,000.00		0.00		2,100,000.00		0.00		5,221,000.00		0.00		5,730,123.00		0.00		4,946,973.00		0.00		45,396,000.00		0.00		24,721,000.00		0.00		651,000.00		0.00		18,669,009.00		0.00		8,067,000.00		0.00		6,637,152.00		0.00		465,000.00		0.00		951,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				FY 2021		13,246,000.00				3,265,000.00				80,000.00				62,000.00				2,000,000.00																								3,265,000.00				80,000.00

				FY 2022		6,384,000.00				5,326,000.00				518,000.00				634,000.00				21,124,000.00				100,000.00				100,000.00				5,730,123.00				4,946,973.00				13,416,000.00				5,326,000.00				518,000.00

				FY 2023		6,490,000.00				$5,505,000.00												10,856,000.00				$2,000,000.00				$5,121,000.00												$21,124,000.00				$5,505,000.00								$18,669,009.00				$597,000.00				$6,637,152.00				$465,000.00				$951,000.00

				FY 2024						$7,045,000.00				$53,000.00																												$10,856,000.00				$7,045,000.00				$53,000.00								$2,490,000.00

				FY 2025																																										$3,580,000.00												$2,490,000.00

				FY 2026																																																						$2,490,000.00

				Sources: 

				- "12 6A TDCHR application 202101_HRRTF 11 13 2020"

				- "39 6J TDCHR application 202102_HRRTF 05 20 2021"

				- "Application 3 Final_Revised"



				Key:

				TEXT - DARK RED		Based on FY 21 Application showing the projected costs & fundings in aggregate of all items

				TEXT - RED		Based on FY 22 Application showing the projected costs & fundings in aggregate of all items

				TEXT - ORANGE		Based on FY 22 Application showing the prior costs & fundings 

				TEXT - BLUE		Based on corresponding FY application showing the aggregate cots & fundings 

				TEXT - BLACK		Based on FY 23 Application showing the projected costs & fundings in aggregate of all items





Transit_FY Calc

				202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		F.Proj.ID.01		F.Proj.ID.02		F.Proj.ID.03		F.Proj.ID.04		F.Proj.ID.05		F.Proj.ID.06		F.Proj.ID.07		F.Proj.ID.08		F.Proj.ID.09		F.Proj.ID.10		F.Proj.ID.11		F.Proj.ID.12		F.Proj.ID.13		F.Proj.ID.14		F.Proj.ID.15		F.Proj.ID.16		F.Proj.ID.17		F.Proj.ID.18		F.Proj.ID.19		F.Proj.ID.20		F.Proj.ID.21		F.Proj.ID.22		F.Proj.ID.23		F.Proj.ID.24		F.Proj.ID.25		F.Proj.ID.26		F.Proj.ID.27		F.Proj.ID.28		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

		7/1/20		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/21		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/22		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/23		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/24		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/25		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/26

				202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		202301A		202301B		202301C		202301D		202301E		202301F		202301G		202301H		202301I		202301J		202401A		202402B		202401C		202401D		202401E		202401F		202401G		202402H		202401I		202401J		202501A		202501B		202501C		202501D		202501E		202501F		202501H		202501J		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

		Transit Bus Expansion (Group A)		202101A		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Bus Stop Amenity Program		0		202101B		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Regional Transit System Technology		0		0		202101C		0		0		0		0		0		0		0		0		202201G		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Net Center Replacement		0		0		0		202101D		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		New Bus Operating Division - Southside		0		0		0		0		202101E		0		0		0		0		202201E		0		0		0		0		0		0		202301E		0		0		0		0		0		0		0		0		0		202401E		0		0		0		0		0		0		0		0		0		202501E		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Robert Hall Transfer Center Replacement (Minor Enhancement)		0		0		0		0		0		202201A		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Evelyn T. Butts (Minor Enhancement) Project		0		0		0		0		0		0		202201B		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		RTS Operations and Maintenance 		0		0		0		0		0		0		0		202201C		0		0		0		0		0		0		202301C		0		0		0		0		0		0		0		0		0		202401C		0		0		0		0		0		0		0		0		0		202501C		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		RTS Development and Support Services		0		0		0		0		0		0		0		0		202201D		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Bus Amenity Program		0		0		0		0		0		0		0		0		0		0		202201F		0		0		0		0		0		0		-		0		0		0		0		0		0		0		0		0		202401F		0		0		0		0		0		0		0		0		0		202501F		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Transit Bus Expansion (Group B)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202301H		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Paratransit Fleet		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202301I		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Non-Revenue Fleet		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202301J		0		0		0		0		0		0		0		0		0		202401J		0		0		0		0		0		0		0		202501J		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Evelyn T. Butts (Major Enhancement) Project		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202402B		0		0		0		0		0		0		0		0		0		202501B		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Transit Bus Expansion		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202402H		0		0		0		0		0		0		0		0		202501H		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Robert Hall Transfer Center Replacement (Major Enhancement)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202501A		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Orcutt Transfer Center		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202501D		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		[Placeholder]		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0





VDOT_Rev.Forecast - HRRTF

				HRTF (09740) Revenue Forecast

				Fiscal Year		Grantor's Tax		TOT		Transfer		Total

				FY 2022		8.2		11.2		20.0		39.4

				FY 2023		8.2		11.7		20.0		39.9

				FY 2024		8.2		12.3		20.0		40.5

				FY 2025		8.2		12.9		20.0		41.1

				FY 2026		8.2		13.0		20.0		41.2

				FY 2027		8.2		13.0		20.0		41.2

				FY 2028		8.2		13.0		20.0		41.2



				TOT = Transient Occupancy Tax

				Transfer = Recordation Tax/ Appropriation Transfer



				*Provided by VDOT December 2021









VDOT_Rev.Forecast - HRTF

																						Build SUT Profile for CAGR Calculation								CAGR Calculation						VA Statewide Fuels Consumption Data								CAGR Calculation

				HRTF (09820) Revenue Forecast

				Fiscal Year		Decemeber 2020 Forecast								Decemeber 2021 Forecast								2002		88,129,030		SUT Proxy				Start Year		2011												Start Year		2013

						S&U		Fuels 		Total				S&U		Fuels 		Total				2003		93,364,096		SUT Proxy				End Year		2028												End Year		2028

				FY 2022		142.8		60.4		203.2				173.9		56.3		230.2				2004		101,078,657		SUT Proxy

				FY 2023		146.8		62.2		209				186.8		58.9		245.7				2005		107,248,060		SUT Proxy				Start Year Rev.		110,371,138												Start Year Rev.		4,805

				FY 2024		150.2		63.5		213.7				192.2		59.7		251.9				2006		113,382,826		SUT Proxy				End Year Rev. 		200,000,000												End Year Rev. 		4,952

				FY 2025		157.8		64.3		222.1				197.0		60.2		257.2				2007		117,182,714		SUT Proxy

				FY 2026		165.4		65.5		230.9				198.2		60.7		258.9				2008		112,674,749		SUT Proxy				CAGR		3.56%												CAGR		0.20%

				FY 2027		169.9		67.2		237.1				199.2		61.7		260.9				2009		107,097,997		SUT Proxy										2009

				FY 2028		175.2		69		244.2				200.0		63.1		263.1				2010		107,017,396		SUT Proxy										2010

				FY 2029										207.1		63.2		270.3				2011		110,371,138		SUT Proxy										2011

				FY 2030										214.5		63.4		277.8				2012		113,390,688		SUT Proxy										2012

				FY 2031										222.1		63.5		285.6				2013		116,323,463		SUT Proxy										2013		4,805		Actual

				FY 2032										230.0		63.6		293.6				2014		119,692,040		SUT Proxy										2014		4,898		Actual

				FY 2033										238.2		63.7		301.9				2015		124,286,237		SUT Proxy										2015		5,034		Actual

				FY 2034										246.7		63.9		310.6				2016		126,536,775		Actual SUT										2016		4,998		Actual

				FY 2035										255.5		64.0		319.5				2017		131,472,532		Actual SUT										2017		5,197		Actual

																						2018		136,530,706		Actual SUT										2018		5,172		Actual

																						2019		139,404,158		Actual SUT										2019		5,222		Actual

																						2020		146,185,709		Actual SUT										2020		4,796		Actual

																						2021		171,605,603		Actual SUT										2021		4,918		Forecast

																						2022		173,900,000		Projected SUT 										2022		4,935		Forecast

																						2023		186,800,000		Projected SUT 										2023		4,979		Forecast

																						2024		192,200,000		Projected SUT 										2024		4,994		Forecast

																						2025		197,000,000		Projected SUT 										2025		4,960		Forecast

																						2026		198,200,000		Projected SUT 										2026		4,934		Forecast

																						2027		199,200,000		Projected SUT 										2027		4,944		Forecast

																						2028		200,000,000		Projected SUT 										2028		4,952		Forecast



																						*Provided by VDOT December 2021														in million gallons

																																				Source: Virginia Department of Tax prepared in Jan 2021





HRTAC Admin

				Current Fical Year (FY):				2023						Look up to FY		2030

				HRTF & HRRTF Admin and Project Development Budget



				Operating Costs				Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022

Dong Kim: Dong Kim:
Source: HRTAC Annual Organizational Meeting (6/17/2021) Agenda - PDF pg 180 		FY 2023

Dong Kim: Dong Kim:
Source: Budget and Finance - FY23 (https://www.hrtac.org/page/budget-and-finance-_-fy23/)		FY 2024

Dong Kim: Dong Kim:
Source: Budget and Finance - FY24 (https://www.hrtac.org/page/budget-and-finance-_-fy24/)		FY 2025

Dong Kim: Dong Kim:
Per Kevin's email (4/3/24)		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

				Costs

				HRTF Admin Budget - General				11,833,518		0		1,088,363		1,666,732		1,475,000		1,300,000

Kevin Page: Kevin Page:
Audited Year End		1,342,512

Kevin Page: Kevin Page:
Final Year End Audited Budget Total

Provided by Tiffany		1,649,390

Kevin Page: Kevin Page:
FY2020 Adopted  Budget
Amended to include +$220,000 audit fees 10/17/2019
		2,035,771

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $1,850,701X1.1 to include operating reserve of 110%. 

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 		1,275,750		1,374,611		1,750,921		2,221,952		2,277,501		2,334,438		2,392,799		2,518,421		2,650,639		2,789,797		2,936,261		3,090,415		3,252,662		3,423,427		3,603,157				29,354,801

				HRTF Admin Budget - Direct				523,000																		523,000		653,000		809,007		2,731,016		2,799,291		2,869,274		2,941,006		3,095,408		3,257,917		3,428,958		3,608,978		3,798,450		3,997,868		4,207,756		4,428,663				19,678,919

				HRRTF Admin Budget - General				202,789																		202,789		223,228		271,885		320,825		337,669		355,396		374,055		393,692		414,361		436,115		459,011		483,109		508,473		535,167		563,264				2,893,900

				HRRTF Admin Budget - Direct																												20,000		20,500		21,013		21,538		22,076		22,628		23,194		23,774		24,368		24,977		25,602		26,242				127,755

				HRTF Project Development Budget				21,145,000		0		0		1,300,000		925,000		970,000		3,105,000		4,168,000		5,962,000

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $5,420,000X1.1 to include operating reserve of 110%.

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 		4,715,000		5,113,000		5,526,589		1,654,000		1,695,350		1,737,734		1,781,177		1,874,689		1,973,110		2,076,698		2,185,725		2,300,476		2,421,251		2,548,366		2,682,155				42,500,649

				HRRTF Project Deveopment Budget				30,000																		30,000		30,000		10,000		15,000		15,788		16,616		17,489		18,407		19,373		20,390		21,461		22,587		23,773		25,021		26,335				172,673

				Prior Other Costs				598,213		543,051		55,162		0		0		0		0		0		0		0		0		0		0		0		0		0																				598,213

				Total				34,332,520		543,051		1,143,525		2,966,732		2,400,000		2,270,000		4,447,512		5,817,390		7,997,771

HRTAC: HRTAC:
Approved 6/18/2020 $7,270,701X1.1 to include operating reserve of 110% operating budget
		6,746,539		7,393,839		8,368,402		6,962,793		7,146,098		7,334,471		7,528,063		7,922,694		8,338,028		8,775,153		9,235,210		9,719,405		10,229,004		10,765,340		11,329,816				95,326,910



				Funding				Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

				HRTF				34,099,731		543,051		1,143,525		2,966,732		2,400,000		2,270,000		4,447,512		5,817,390		7,997,771		6,513,750		7,140,611		8,086,517		6,606,968		6,772,142		6,941,446		7,114,982		7,488,519		7,881,666		8,295,453		8,730,965		9,189,340		9,671,781		10,179,549		10,713,975				92,132,582

				HRRTF				232,789																		232,789		253,228		281,885		355,825		373,956		393,025		413,081		434,176		456,363		479,699		504,246		530,065		557,223		585,791		615,840				3,194,328

				Total				34,332,520		543,051		1,143,525		2,966,732		2,400,000		2,270,000		4,447,512		5,817,390		7,997,771		6,746,539		7,393,839		8,368,402		6,962,793		7,146,098		7,334,471		7,528,063		7,922,694		8,338,028		8,775,153		9,235,210		9,719,405		10,229,004		10,765,340		11,329,816				95,326,910



				HRTF Operating Reserve Fund Paid by HRTAC				Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

				Deposit (Release)				7,854,673										3,169,520		1,134,931		961,728		1,898,947		689,548		1,040,496		(1,627,503)		181,692		186,234		190,890		410,890		432,462		455,166		479,062		504,213		530,684		558,545		587,869						9,124,999



				Approved Budget - Audited F/S

				Total										2,966,732		2,400,000		2,270,000		4,447,512		5,597,390		7,973,201		6,746,539

				Difference										0		0		0		0		220,000		24,570		0



				Audited F/S - HRTF

				General & Admin										725,416		425,636		468,009		775,631		762,708		745,582

Dong Kim: Dong Kim:
Subtracted HRRTF portion		799,752

Dong Kim: Dong Kim:
Subtracted HRRTF portion		910,459

Dong Kim: Dong Kim:
Subtracted HRRTF portion

																		

Kevin Page: Kevin Page:
Audited Year End		

Kevin Page: Kevin Page:
Final Year End Audited Budget Total

Provided by Tiffany						

Dong Kim: Dong Kim:
Source: HRTAC Annual Organizational Meeting (6/17/2021) Agenda - PDF pg 180 		

Kevin Page: Kevin Page:
FY2020 Adopted  Budget
Amended to include +$220,000 audit fees 10/17/2019
						

Dong Kim: Dong Kim:
Source: Budget and Finance - FY23 (https://www.hrtac.org/page/budget-and-finance-_-fy23/)		

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $1,850,701X1.1 to include operating reserve of 110%. 

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 						

Dong Kim: Dong Kim:
Source: Budget and Finance - FY24 (https://www.hrtac.org/page/budget-and-finance-_-fy24/)		

Dong Kim: Dong Kim:
Per Kevin's email (4/3/24)		

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $5,420,000X1.1 to include operating reserve of 110%.

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 		

HRTAC: HRTAC:
Approved 6/18/2020 $7,270,701X1.1 to include operating reserve of 110% operating budget
		Investment Fees										578,230		625,772		643,699		663,365		821,267		249,038		251,224		397,818

				Professional Services																929,501		944,882		1,185,916		1,089,485		408,417

				Cost of Debt Issuance														1,540,064		512,885		1,384,280		2,606,899		3,714,543		1,001,805

				Total						543,051		1,143,525		1,303,646		1,051,408		2,651,772		2,881,382		3,913,137		4,787,435		5,855,004		2,718,499



				Audited F/S - HRRTF

				General & Admin																				166,377		225,372		228,023

				Total																				166,377		225,372		228,023

























































Prepared &D




PFM_DS & Payments

				HRTF

				Debt Service Payment		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039		FY 2040		FY 2041		FY 2042		FY 2043		FY 2044		FY 2045		FY 2046		FY 2047		FY 2048		FY 2049		FY 2050		FY 2051		FY 2052		FY 2053		FY 2054		FY 2055		FY 2056		FY 2057		FY 2058		FY 2059		FY 2060		FY 2061		FY 2062		FY 2063		FY 2064		FY 2065		FY 2066		FY 2067

				Senior Lien

		364,974,397		Series 2018A Bonds

Dong Kim: Dong Kim:
Reflect the 2022 Cash Defeasance of partial Series 2018 (Escrow Settled: 4/19/2022)				9,838,912		25,854,075		25,854,075		25,854,075		22,042,510		6,796,250		6,796,250		11,541,250		11,544,000		11,544,750		11,543,000		11,543,250		11,544,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		14,581,750		14,581,750		14,578,250		14,580,250		14,581,250		14,580,000		14,580,250		14,580,500		14,579,250

				Principal																		4,745,000		4,985,000		5,235,000		5,495,000		5,770,000		6,060,000																		9,400,000		9,870,000		10,360,000		10,880,000		11,425,000		11,995,000		12,595,000		13,225,000		13,885,000

				Interest				9,838,912		25,854,075		25,854,075		25,854,075		22,042,510		6,796,250		6,796,250		6,796,250		6,559,000		6,309,750		6,048,000		5,773,250		5,484,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		4,711,750		4,218,250		3,700,250		3,156,250		2,585,000		1,985,250		1,355,500		694,250

		1,396,578,801		Series 2020A Bonds										19,524,851		28,228,700		28,228,700		28,228,700		28,228,700		28,228,700		36,413,700		36,414,450		36,414,700		36,413,450		36,414,700		36,412,200		36,414,950		36,416,450		36,410,450		36,415,950		36,417,950		36,417,450		36,412,650		36,411,650		36,416,050		36,415,100		36,413,450		36,414,750		36,417,450		36,415,050		36,415,800		27,016,050		27,016,550		27,012,300		27,017,300		27,015,100		27,016,100		27,014,300		27,013,900		27,013,900		27,014,700		67,017,575		67,016,525		67,017,800

				Principal																						8,185,000		8,595,000		9,025,000		9,475,000		9,950,000		10,445,000		10,970,000		11,520,000		12,090,000		12,700,000		13,210,000		13,870,000		14,420,000		15,140,000		15,750,000		16,445,000		17,170,000		17,930,000		18,725,000		19,550,000		20,440,000		11,970,000		12,515,000		13,080,000		13,680,000		14,225,000		14,795,000		15,385,000		16,000,000		16,640,000		17,435,000		58,270,000		61,050,000		63,965,000

				Interest										19,524,851		28,228,700		28,228,700		28,228,700		28,228,700		28,228,700		28,228,700		27,819,450		27,389,700		26,938,450		26,464,700		25,967,200		25,444,950		24,896,450		24,320,450		23,715,950		23,207,950		22,547,450		21,992,650		21,271,650		20,666,050		19,970,100		19,243,450		18,484,750		17,692,450		16,865,050		15,975,800		15,046,050		14,501,550		13,932,300		13,337,300		12,790,100		12,221,100		11,629,300		11,013,900		10,373,900		9,579,700		8,747,575		5,966,525		3,052,800

		860,984,747		Series 2022A Bonds												2,008,434		17,215,150		17,215,150		17,215,150		17,215,150		18,280,150		18,276,900		18,281,150		18,277,400		24,380,900		24,381,150		24,382,900		24,380,150		24,382,150		24,382,650		24,380,650		24,380,150		15,364,900		15,364,400		15,364,150		15,363,900		15,363,400		15,367,400		15,365,400		15,367,400		15,362,900		38,366,900		38,368,300		38,368,100		38,364,700		38,366,500		38,366,500		38,364,450		38,367,863		38,364,538		38,367,713

				Principal																						1,065,000		1,115,000		1,175,000		1,230,000		7,395,000		7,765,000		8,155,000		8,560,000		8,990,000		9,440,000		9,910,000		10,405,000		1,910,000		2,005,000		2,105,000		2,210,000		2,320,000		2,440,000		2,560,000		2,690,000		2,820,000		25,965,000		27,005,000		28,085,000		29,205,000		30,375,000		31,590,000		32,840,000		34,145,000		35,495,000		36,905,000

				Interest												2,008,434		17,215,150		17,215,150		17,215,150		17,215,150		17,215,150		17,161,900		17,106,150		17,047,400		16,985,900		16,616,150		16,227,900		15,820,150		15,392,150		14,942,650		14,470,650		13,975,150		13,454,900		13,359,400		13,259,150		13,153,900		13,043,400		12,927,400		12,805,400		12,677,400		12,542,900		12,401,900		11,363,300		10,283,100		9,159,700		7,991,500		6,776,500		5,524,450		4,222,863		2,869,538		1,462,713

		14,100,000		Series 2023A BANs																				7,050,000		7,050,000

				Principal																				7,050,000		7,050,000

				Interest

		348,807,813		Series 2024A Bonds																0		4,488,313		7,694,250		7,694,250		9,399,250		9,399,000		9,399,500		9,395,500		9,397,000		9,398,500		9,399,750		9,395,500		9,395,750		9,400,000		9,397,750		9,399,000		9,398,250		9,395,250		9,399,750		9,396,000		9,399,000		9,398,000		9,397,750		9,397,750		9,397,500		9,396,500		9,399,250		9,400,000		9,398,250		9,398,500		9,400,000		9,397,000		9,399,000		9,395,000		9,399,500		9,396,250		9,399,750		9,398,750		9,397,500

				Principal																0		0		0		0		1,705,000		1,790,000		1,880,000		1,970,000		2,070,000		2,175,000		2,285,000		2,395,000		2,515,000		2,645,000		2,775,000		2,915,000		3,060,000		3,210,000		3,375,000		3,540,000		3,720,000		3,905,000		4,100,000		4,305,000		4,520,000		4,745,000		4,985,000		5,235,000		5,495,000		5,770,000		6,060,000		6,360,000		6,680,000		7,010,000		7,365,000		7,730,000		8,120,000		8,525,000		8,950,000

				Interest																0		4,488,313		7,694,250		7,694,250		7,694,250		7,609,000		7,519,500		7,425,500		7,327,000		7,223,500		7,114,750		7,000,500		6,880,750		6,755,000		6,622,750		6,484,000		6,338,250		6,185,250		6,024,750		5,856,000		5,679,000		5,493,000		5,297,750		5,092,750		4,877,500		4,651,500		4,414,250		4,165,000		3,903,250		3,628,500		3,340,000		3,037,000		2,719,000		2,385,000		2,034,500		1,666,250		1,279,750		873,750		447,500

				Intermediate Lien

		20,717,250		2019 TIFIA BANs												20,717,250

				Principal												0

				Interest												20,717,250

				Subordinate Lien

		723,412,750		Series 2019 TIFIA Loan

Dong Kim: Dong Kim:
2021 TIFIA Refinance																		11,949,341		12,458,332		12,948,062		13,518,205		14,061,566		14,675,604		15,253,724		15,890,699		16,529,024		17,209,182		17,919,836		18,693,991		19,424,564		20,231,987		21,089,840		21,928,712		22,842,289		23,747,032		24,745,809		25,730,051		26,791,484		27,874,726		29,009,438		30,200,644		31,439,853		32,718,187		34,027,173		35,418,101		36,845,109		38,344,922		39,895,264

				Principal																		2,369,266		2,922,325		3,466,410		4,101,028		4,720,669		5,422,511		6,101,489		6,851,953		7,617,724		8,439,571		9,307,202		10,254,471		11,175,776		12,191,069		13,275,676		14,361,475		15,542,176		16,736,003		18,046,071		19,365,970		20,787,610		22,257,500		23,806,202		25,440,203		27,152,600		28,935,973		30,783,168		32,746,663		34,782,758		36,929,531		39,166,762

				Interest																		9,580,075		9,536,007		9,481,652		9,417,176		9,340,897		9,253,093		9,152,234		9,038,746		8,911,300		8,769,610		8,612,634		8,439,520		8,248,787		8,040,918		7,814,164		7,567,236		7,300,113		7,011,028		6,699,739		6,364,082		6,003,875		5,617,225		5,203,236		4,760,440		4,287,253		3,782,214		3,244,005		2,671,438		2,062,350		1,415,391		728,502

		1,217,080,463		Series 2021 TIFIA Loan

Dong Kim: Dong Kim:
Senior Lien Series 2021A BANs refunded by the Series 2021 TIFIA Loan + CAPI structure																						18,859,208		18,902,577		18,859,229		23,861,898		23,920,471		27,568,808		33,354,031		33,643,464		34,008,787		34,448,676		34,788,309		35,115,758		35,517,752		35,981,073		36,420,599		36,757,239		37,166,291		37,559,298		37,936,149		38,383,894		38,736,586		39,147,610		39,627,910		40,002,026		40,445,061		40,868,785		41,360,046		41,830,154		42,279,402		42,707,586		43,201,625		43,673,075		44,121,833		46,025,253

				Principal																						3,078,921		3,164,471		3,164,477		8,210,499		8,381,556		12,144,720		18,096,325		18,702,444		19,395,060		20,174,363		20,867,047		21,559,669		22,338,958		23,193,210		24,061,810		24,843,594		25,712,252		26,580,937		27,449,535		28,405,096		29,283,282		30,238,976		31,281,720		32,237,676		33,280,333		34,323,070		35,452,741		36,582,270		37,711,948		38,841,574		40,058,066		41,274,596		42,491,062		45,184,815

				Interest																						15,780,287		15,738,106		15,694,752		15,651,399		15,538,915		15,424,088		15,257,705		14,941,020		14,613,727		14,274,313		13,921,262		13,556,089		13,178,794		12,787,863		12,358,788		11,913,645		11,454,038		10,978,362		10,486,614		9,978,798		9,453,304		8,908,635		8,346,190		7,764,350		7,164,729		6,545,715		5,907,306		5,247,885		4,567,454		3,866,012		3,143,559		2,398,479		1,630,771		840,438

		324,184,494		Series 2023 TIFIA Loan

Dong Kim: Dong Kim:
Senior Lien Series 2021A BANs refunded by the Series 2021 TIFIA Loan + CAPI structure																								6,570,600		6,662,020		6,661,928		6,661,833		6,661,733		6,661,628		6,661,519		6,661,405		6,661,285		6,661,160		6,661,030		6,660,893		6,660,750		12,151,476		11,521,545		10,805,897		10,105,656		9,373,752		8,598,610		7,848,298		7,529,337		6,656,955		5,825,180		5,422,174		5,188,072		5,187,749		5,187,412		5,187,059		20,486,953		19,859,749		18,262,167		17,519,615		16,456,954		28,502,102

				Principal																								0		91,420		95,588		99,947		104,505		109,270		114,253		119,463		124,910		130,606		136,562		142,789		149,300		5,646,984		5,280,202		4,810,612		4,334,545		3,804,630		3,206,784		2,605,909		2,408,383		1,648,231		893,264		531,884		322,568		337,277		352,656		368,738		15,685,814		15,789,570		14,927,781		14,880,864		14,511,652		27,233,042

				Interest																								6,570,600		6,570,600		6,566,340		6,561,885		6,557,228		6,552,358		6,547,266		6,541,942		6,536,375		6,530,554		6,524,468		6,518,104		6,511,450		6,504,493		6,241,343		5,995,286		5,771,111		5,569,122		5,391,826		5,242,390		5,120,954		5,008,724		4,931,916		4,890,290		4,865,504		4,850,473		4,834,755		4,818,322		4,801,138		4,070,180		3,334,386		2,638,751		1,945,303		1,269,060

		-1

		1000000		HRTF Paygo Payments		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039		FY 2040		FY 2041		FY 2042		FY 2043		FY 2044		FY 2045		FY 2046		FY 2047		FY 2048		FY 2049		FY 2050		FY 2051		FY 2052		FY 2053		FY 2054		FY 2055		FY 2056		FY 2057		FY 2058		FY 2059		FY 2060		FY 2061		FY 2062		FY 2063		FY 2064		FY 2065		FY 2066		FY 2067

		8,321,869		Subordinate Lien DSRF Ongoing Deposit												0		0		0		678,878		290,909		0		1,183,840		983,462		1,021,826		861,274		892,167		768,988		537,155		532,061		521,265		50,043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		79,039,857		HRTF DSRF												0		0		24,439,620						54,600,237		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		10,000,000		Toll RSF												0		0		0		0		0		0		0		10,000,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		9,000,000		Tolling M&R Reserve												0		0		0				0		9,000,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		37,656,297		Toll TIFIA DSRF (Initial Deposit ONLY)																		0		0		0		0		37,656,297		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		0		2021 Toll Loan DSRF												0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		412,791,056		2018A Cash Defeasance												412,791,056

		83,869,650		2019A BANs Payoff												83,869,650

		(400,789,463)		2019A Loan Reimbursement (deposits)														(299,000,000)		(101,789,463)

		(58,555,363)		Toll Revenue Reimbursement																0		0		0		0		0		0		0		0		0		0		(8,954,752)		(14,381,066)		(16,387,448)		(18,832,097)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0



				Toll Paygo Payments		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039		FY 2040		FY 2041		FY 2042		FY 2043		FY 2044		FY 2045		FY 2046		FY 2047		FY 2048		FY 2049		FY 2050		FY 2051		FY 2052		FY 2053		FY 2054		FY 2055		FY 2056		FY 2057		FY 2058		FY 2059		FY 2060		FY 2061		FY 2062		FY 2063		FY 2064		FY 2065		FY 2066		FY 2067

		ROW 7		Toll Revenue																						21,184,155		37,062,781		42,838,646		46,421,775		49,273,682		52,161,439		55,221,808		58,490,502		61,983,812		65,216,772		68,095,392		71,114,926		74,282,975		77,607,602		81,097,370		84,761,375		88,609,284		92,651,381		96,898,608		101,297,659		105,828,446		110,574,751		115,547,414		120,757,850		126,218,078		131,940,758		137,939,228		144,227,537		150,820,490		157,733,689		164,983,578		172,587,491		180,563,703		188,931,484		197,711,156		206,924,154		216,593,090		226,741,821		237,395,522		248,580,764		260,325,592

		ROW 9		Interest Earnings - O&M Reserve																						0		28,219		35,363		40,750		42,124		44,111		46,519		47,428		49,371		50,302		52,041		55,249		55,761		58,433		58,929		61,437		64,697		65,920		68,745		69,849		72,250		77,089		77,583		81,326		82,301		85,872		90,347		92,392		96,162		98,294		101,868		108,121		109,885		115,338		117,292		122,622		130,613		132,627		141,203		142,070		147,686

		ROW 10		Interest Earnings - Tolling M&R Reserve																						0		114,742		164,657		210,380		272,704		282,070		271,245		202,928		208,971		108,572		153,189		213,144		135,442		165,684		207,965		278,075		266,001		137,655		227,778		239,001		285,603		373,875		218,687		190,693		137,208		209,476		270,315		166,406		267,010		359,961		364,070		479,855		266,800		382,296		361,092		551,503		735,421		445,537		564,273		90,000		90,000

		ROW 17		Tolling O&M Expenditure																						11,287,434		14,145,199		16,300,083		16,849,573		17,644,531		18,607,587		18,971,313		19,748,412		20,120,774		20,816,428		22,099,773		22,304,303		23,373,130		23,571,499		24,574,713		25,878,957		26,367,858		27,498,020		27,939,729		28,900,162		30,835,479		31,033,041		32,530,247		32,920,458		34,348,613		36,138,893		36,956,637		38,464,860		39,317,452		40,747,099		43,248,526		43,953,998		46,135,259		46,916,941		49,048,631		52,245,121		53,050,610		56,481,364		56,828,188		59,074,475		64,911,442

		ROW 34		Tolling O&M Reserve - Ongoing Deposit																						0		714,441		538,721		137,373		198,739		240,764		90,932		194,275		93,091		173,913		320,836		51,132		267,207		49,592		250,804		326,061		122,225		282,540		110,427		240,108		483,829		49,390		374,302		97,553		357,039		447,570		204,436		377,056		213,148		357,412		625,357		176,368		545,315		195,421		532,923		799,122		201,372		857,689		86,706		561,572		1,459,242

		ROW 67		Debt Service Fund																						0		0		39,309,391		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		ROW 68		Debt Service Reserve Fund - Ongoing Deposit																						0		0		0		865,335		389,461		398,810		409,942		397,954		407,265		398,314		393,379		443,728		446,028		490,366		481,804		527,008		586,609		611,410		659,819		664,893		649,018		720,147		305,792		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		ROW 85		Tolling M&R Reserve - Ongoing Deposit																						2,474,180		5,586,525		4,572,362		6,266,348		1,365,823		1,594,016		0		2,556,970		4,264,681		4,461,655		5,995,527		7,038,510		6,369,464		7,397,529		7,995,839		6,461,967		7,189,061		9,012,353		9,431,979		8,636,694		8,827,166		8,140,324		6,317,032		5,059,433		7,226,754		7,036,282		9,834,023		10,060,434		13,414,915		11,247,594		11,578,428		12,908,096		12,681,685		18,771,941		19,041,073		20,045,984		11,873,592		11,873,592		3,916,235		1,345,661		6,678,728

		ROW 101		Additional Network Cost Payment Fund																						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		10,794,039		27,700,469		28,234,432		30,854,338		33,686,085		35,784,261		40,336,434		44,724,718		49,725,348		50,838,753		54,480,254		55,393,525		58,694,955		58,966,370		66,581,716		69,279,117		72,815,235		77,557,630		77,692,367		83,206,569		88,623,741		102,777,077		158,107,341		177,269,870		187,831,127		187,513,866

		ROW 116		VDOT Repayment Fund																						0		0		0		696,261		7,739,662		9,032,755		12,508,695		11,863,845		12,536,048		13,961,135		3,875,457		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		ROW 121		HRTAC HRTF Repayment Fund																						0		0		0		0		0		0		0		0		0		0		10,469,320		15,735,339		18,345,690		13,759,042		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		row 45		Debt Service Fund - Mandatory DS																						0		0		0		0		0		3,268,278		9,289,604		9,208,119		9,113,379		10,567,469		15,795,009		19,579,424		19,360,274		19,446,179		19,274,821		21,298,489		21,698,626		21,717,620		22,098,036		22,610,265		26,501,587		27,628,808		28,241,202		29,479,246		29,751,940		33,173,106		34,556,270		36,889,029		39,271,778		39,258,123		40,718,088		43,321,771		44,020,499		45,852,449		46,360,345		45,884,311		49,556,473		0		0		0		0

		row 57		Debt Service Fund - Scheduled DS																						0		0		7,910,412		21,858,016		22,241,808		19,335,546		14,257,844		14,760,043		15,706,915		14,996,733		9,351,321		6,230,884		6,312,384		7,168,598		7,315,258		5,133,508		5,275,134		5,498,580		6,100,804		6,868,302		3,104,958		3,117,570		3,350,392		3,747,830		3,914,488		960,000		1,355,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0









PFM_Funding Inputs



				Six Initial Projects		Total		Prior Years		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032

				Costs		1,022,135,852		682,212,614		198,396,735		141,526,503



				Funds/Sources:

				HRTF Paygo		233,605,089		1,544,502

Dong Kim: Dong Kim:
"includes $1,544,502.43 in Paygo payments, subtracted this to arrive at the Bond Portion.  These payments were from 2014 & 2015."		90,534,084		141,526,503

				HRTF Senior 2018A Bonds		595,437,591		595,437,591

Dong Kim: Dong Kim:
Inlcude $13M of interest earnings (Estimated)		-		-

				HRTF Intermediate 2019A Notes (2019 TIFIA)		193,093,172		85,230,521		107,862,651		-

				Total		1,022,135,852		682,212,614		198,396,735		141,526,503		-		-		-		-		-		-		-		-



				HRBT 		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000								-



				Funds/Sources:

				VDOT SMART Scale

Dong Kim: Dong Kim:
UPC 115108				-		-		-		-		110,000,000		90,000,000		-		-		-		-		-

				HRTF Senior 2020A Bonds		-		-		742,940,898		-		-		-		-		-		-		-		-		-

				HRTF 2021 TIFIA Loan/BANs				-		55,417,621		650,246,346		86,891,220		-		-		-		-		-		-		-

				HRTF Senior 2022A Bonds										412,791,056

				HRTF Paygo		75,680,593		215,520,260		-				206,945,748		565,891,030		163,883,045		40,792,183		-		-		-		-

				Toll 2021 TIFIA Loan

Dong Kim: Dong Kim:
UPC: 115108 & 115109				-		-		-		-		-		310,757,997		34,242,003		-		-		-		-

				Total		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186		-		-		-		-



				HRBT - PFM Adjusted		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000		-		-		-		-

																																-

				Funds/Sources:																												-

				VDOT SMART Scale

Dong Kim: Dong Kim:
UPC 115108				-		-		-		-		110,000,000		90,000,000		-		-		-		-		-				200,000,000

				HRTF Senior 2020A Bonds		75,680,593		215,520,260		451,742,813		-		-		-		-		-		-		-		-		-				742,943,666

				HRTF 2021 TIFIA Loan/BANs				-		346,615,706		445,939,481		-		-		-		-		-		-		-		-				792,555,186		742940898

				HRTF Senior 2022A Bonds								204,306,865		208,484,191																		412,791,056		2,768

				HRTF Paygo		-		-		-				498,143,833		565,891,030		204,675,228		-		-		-		-		-				1,268,710,091

				Toll 2021 TIFIA Loan

Dong Kim: Dong Kim:
UPC: 115108 & 115109																

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000		

Dong Kim: Dong Kim:
UPC: 115108 & 115109				

Dong Kim: Dong Kim:
"includes $1,544,502.43 in Paygo payments, subtracted this to arrive at the Bond Portion.  These payments were from 2014 & 2015."		

Dong Kim: Dong Kim:
Inlcude $13M of interest earnings (Estimated)				-		-		-		-		-		269,965,814		75,034,186		-		-		-		-				345,000,000

				Total		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186		-		-		-		-



				HRELN		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs

				Costs - HRTAC Obligation						11,455,040		26,538,244		154,892,181		270,845,532		281,012,879		170,050,186		25,375,000

				Costs - Other Sources								1,399,005		5,985,009		43,684,723		60,224,127		49,424,811		16,137,279

				Total Costs						11,455,040		27,937,249		160,877,190		314,530,255		341,237,006		219,474,997		41,512,279



				Funds/Sources:

				State Appropriation

Dong Kim: Dong Kim:
HRELN_UPC1		

Dong Kim: Dong Kim:
UPC 115108		-		-		-		-		93,100,000		-		-		-		-

				HRTF Paygo		-		-		11,455,040		26,538,244		18,614,531		-		183,654,177		20,116,982		25,375,000

				HRTF Senior 2023A Bonds		-		-		-		-		43,177,650		138,918,533		-		-		-

				HRTF 2023 TIFIA Loan

Dong Kim: Dong Kim:
HRELN_UPC3		-		-		-		-		-		131,926,999		4,291,906		-		-

				Toll 2023 TIFIA Loan

Dong Kim: Dong Kim:
HRELN_UPC4		

Dong Kim: Dong Kim:
UPC 115108		-		-		-		-		-		-		93,066,796		149,933,204		-

				Total		-		-		11,455,040		26,538,244		154,892,181		270,845,532		281,012,879		170,050,186		25,375,000		-		-		-



				Other Funding Source

				Bridge - IIJA Funding								1,056,504		5,137,510		37,114,723		41,055,540		31,192,737		8,887,500

				VDOT IOEP								342,501		847,499		6,570,000		7,170,000		6,795,000		2,675,000

				VDOT TFRA - Toll Integration								-		-		-		11,998,587		11,437,074		4,574,779

				Total								1,399,005		5,985,009		43,684,723		60,224,127		49,424,811		16,137,279



				Project Development 		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs



				Funds/Sources:

				Placeholder

				Total





HRTAC Debt Summary

				HRTF & Toll Debt Summary

				HRTF Debt 		Dated & 
Delivery Date		Lien		Par / Loan 
Amount		Premium 
(Discount)		Outstanding 
Amount		Remaining Project Fund		Coupon 
Range		Yield 
Range		Call Date

				2018A Bonds		2/14/18		Senior		$500,000,000		$83,270,073		$135,925,000		-		5.00%		2.15% - 3.21%		1/1/28

				2019A BANs		12/17/19		Intermediate		$414,345,000		$38,488,507		$0		-		5.00%		1.27%		N.A

				2020A Bonds		10/22/20		Senior		$614,615,000		$129,973,450		$614,615,000		-		4.00% - 5.00%		0.64% - 2.65%		7/1/30

				2021A BANs		9/23/21		Senior		$817,990,000		$170,779,952		$817,990,000		$72,741,066		5.00%		0.56%		N.A

				2019/2021 Successor TIFIA Loan		9/21/21		Subordinate		$500,789,463		$0		$430,000,000		-		1.86%		1.86%		-

				2021 TIFIA Loan		9/21/21		Subordinate		$817,990,000		$0		$817,990,000		-		1.37% - 1.86%		1.37% - 1.86%		-

				2022A Bonds		5/19/22		Senior		$407,875,000		$6,175,604		$407,875,000		$5,125,885		4.00% - 5.00%		2.58% - 4.18%		7/1/32

				2023A BANs		11/16/23		Intermediate		$141,000,000		$7,626,690		$141,000,000		$105,025,977		5.00%		3.40%		N.A

				2023 TIFIA Loan		11/14/23		Subordinate		$141,000,000		$0		$0		-		4.66%		4.66%		-



				Toll Debt 		Dated & 
Delivery Date		Lien		Par / Loan 
Amount		Premium 
(Discount)		Outstanding 
Amount				Coupon 
Range		Yield 
Range		Call Date

				2021 Toll Loan		9/21/21		Senior		$345,000,000		$0		$0		-		1.86%		1.86%		-

				2024/2025 Toll Loan





HRTAC DS - Semi Annual

				Dated & Delivery Date				2/14/18										Senior				Dated & Delivery Date				12/17/19														Intermediate				Dated & Delivery Date				10/22/20										Senior				Dated & Delivery Date				9/23/21														Senior				Dated & Delivery Date				9/21/21

Dong Kim: Dong Kim:
Original Closing: 12/10/2019														Subordinate				Dated & Delivery Date				9/21/21														Subordinate				Dated & Delivery Date				5/19/22														Senior				Dated & Delivery Date				11/16/23														Intermediate				Dated & Delivery Date				11/14/23														Subordinate				Dated & Delivery Date				9/21/21														Senior

				2018A Bonds																		2019A BANs																						2020A Bonds																		2021A BANs																						2019/2021 Successor TIFIA Loan																						2021 TIFIA Loan																						2022A Bonds																						2023A BANs																						2023 TIFIA Loan																						2021 Toll Loan

												Current		Capitalized 		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual

				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS

				7/1/18								9,838,912				9,838,912		9,838,912				7/1/18																						7/1/18																		7/1/18																						7/1/18																						7/1/18																						7/1/18																						7/1/18																						7/1/18																						7/1/18

				1/1/19		0						12,927,038				0						1/1/19		0										0										1/1/19		0										0						1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0

				7/1/19		0						12,927,038				25,854,075		25,854,075				7/1/19		0										0										7/1/19		0										0		0				7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0

				1/1/20		0						12,927,038				0		0				1/1/20		0										0										1/1/20		0										0		0				1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0

				7/1/20		0						12,927,038				25,854,075		25,854,075				7/1/20		0						11,164,296		11,164,296		11,164,296		11,164,296		0		0				7/1/20		0										0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0

				1/1/21		0						12,927,038				0		0				1/1/21		0						10,358,625		10,358,625		0		0		0		0				1/1/21		0						5,410,501				0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0

				7/1/21		0						12,927,038				25,854,075		25,854,075				7/1/21		0						10,358,625		10,358,625		20,717,250		20,717,250		0		0				7/1/21		0						14,114,350				19,524,851		19,524,851				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0

				1/1/22		0						12,927,038				0		0				1/1/22		0						10,358,625				0		0		0		0				1/1/22		0						14,114,350				0		0				1/1/22		0						11,133,753		11,133,753		0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0

				7/1/22		0						9,115,473				22,042,510		22,042,510				7/1/22		414,345,000		5.000%		1.270%		10,358,625				20,717,250		435,062,250		20,717,250		435,062,250				7/1/22		0						14,114,350				28,228,700		28,228,700				7/1/22								20,449,750		20,449,750		31,583,503		31,583,503		0		0				7/1/22								81,534		81,534		81,534		81,534		0		0				7/1/22												0		0		0		0				7/1/22								2,008,434				2,008,434		2,008,434		2,008,434		2,008,434				7/1/22												0		0		0		0				7/1/22												0		0		0		0				7/1/22												0		0		0		0

				1/1/23		0						3,398,125				0		0				1/1/23												0		0		0		0				1/1/23		0						14,114,350				0		0				1/1/23								20,449,750		20,449,750		0		0		0		0				1/1/23								2,065,925		2,065,925		0		0		0		0				1/1/23												0		0		0		0				1/1/23								8,607,575				0		0		0		0				1/1/23												0		0		0		0				1/1/23												0		0		0		0				1/1/23												0		0		0		0

				7/1/23		0						3,398,125				6,796,250		6,796,250				7/1/23												0		0		0		0				7/1/23		0						14,114,350				28,228,700		28,228,700				7/1/23								20,449,750		20,449,750		40,899,500		40,899,500		0		0				7/1/23								3,914,851		3,914,851		5,980,776		5,980,776		0		0				7/1/23								3,911,595		3,911,595		3,911,595		3,911,595		0		0				7/1/23								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/23												0		0		0		0				7/1/23												0		0		0		0				7/1/23												0		0		0		0

				1/1/24		0						3,398,125				0		0				1/1/24												0		0		0		0				1/1/24		0						14,114,350				0		0				1/1/24								20,449,750		20,449,750		0		0		0		0				1/1/24								4,077,540		4,077,540		0		0		0		0				1/1/24								7,512,612		7,512,612		0		0		0		0				1/1/24								8,607,575				0		0		0		0				1/1/24								881,250		881,250		0		0		0		0				1/1/24												0		0		0		0				1/1/24												0		0		0		0

				7/1/24								3,398,125				6,796,250		6,796,250				7/1/24												0		0		0		0				7/1/24								14,114,350				28,228,700		28,228,700				7/1/24								20,449,750		20,449,750		40,899,500		40,899,500		0		0				7/1/24								4,563,790		4,563,790		8,641,330		8,641,330		0		0				7/1/24								7,499,101		7,499,101		15,011,713		15,011,713		0		0				7/1/24								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/24								3,525,000		3,525,000		4,406,250		4,406,250		0		0				7/1/24												0		0		0		0				7/1/24												0		0		0		0

				1/1/25		0						3,398,125				0		0				1/1/25												0		0		0		0				1/1/25		0						14,114,350				0		0				1/1/25								20,449,750		20,449,750		0		0		0		0				1/1/25								4,833,489				0		0		0		0				1/1/25								7,671,242		7,671,242		0		0		0		0				1/1/25								8,607,575				0		0		0		0				1/1/25								3,525,000		3,525,000		0		0		0		0				1/1/25												0		0		0		0				1/1/25												0		0		0		0

				7/1/25		4,745,000		5.000%		2.150%		3,398,125				6,796,250		11,541,250				7/1/25												0		0		0		0				7/1/25								14,114,350				28,228,700		28,228,700				7/1/25								20,449,750		20,449,750		40,899,500		40,899,500		0		0				7/1/25		2,371,268		1.860%				4,754,682				9,588,172		11,959,440		9,588,172		11,959,440				7/1/25								7,615,565		7,615,565		15,286,807		15,286,807		0		0				7/1/25								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/25								3,525,000		3,525,000		7,050,000		7,050,000		0		0				7/1/25												0		0		0		0				7/1/25												0		0		0		0

				1/1/26		0						3,279,500				0		0				1/1/26												0		0		0		0				1/1/26								14,114,350				0		0				1/1/26								20,449,750		20,449,750		0		0		0		0				1/1/26		0						4,811,255				0		0		0		0				1/1/26								7,811,827		7,811,827		0		0		0		0				1/1/26								8,607,575				0		0		0		0				1/1/26								3,525,000				0		0		0		0				1/1/26												0		0		0		0				1/1/26												0		0		0		0

				7/1/26		4,985,000		5.000%		2.280%		3,279,500				6,559,000		11,544,000				7/1/26												0		0		0		0				7/1/26								14,114,350				28,228,700		28,228,700				7/1/26		817,990,000		5.000%		0.560%		20,449,750		20,449,750		40,899,500		858,889,500		0		817,990,000				7/1/26		2,924,794		1.860%				4,732,811				9,544,066		12,468,861		9,544,066		12,468,861				7/1/26								7,755,132		7,755,132		15,566,959		15,566,959		0		0				7/1/26								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/26								3,525,000				7,050,000		7,050,000		7,050,000		7,050,000				7/1/26												0		0		0		0				7/1/26												0		0		0		0

				1/1/27		0						3,154,875				0		0				1/1/27												0		0		0		0				1/1/27								14,114,350				0		0				1/1/27												0		0		0		0				1/1/27		0						4,783,831				0		0		0		0				1/1/27		0						7,954,994		0		0		0		0		0				1/1/27		0						8,607,575		0		0		0		0		0				1/1/27								3,525,000				0		0		0		0				1/1/27		0										0		0		0		0				1/1/27		0										0		0		0		0

				7/1/27		5,235,000		5.000%		2.410%		3,154,875				6,309,750		11,544,750				7/1/27												0		0		0		0				7/1/27		8,185,000		5.000%		0.640%		14,114,350				28,228,700		36,413,700				7/1/27												0		0		0		0				7/1/27		3,469,340		1.860%				4,705,834				9,489,665		12,959,005		9,489,665		12,959,005				7/1/27		3,078,921		1.860%				7,825,293		0		15,780,287		18,859,208		15,780,287		18,859,208				7/1/27		1,065,000		5.000%		2.580%		8,607,575		0		17,215,150		18,280,150		17,215,150		18,280,150				7/1/27		141,000,000		5.000%		3.400%		3,525,000				7,050,000		148,050,000		7,050,000		148,050,000				7/1/27												0		0		0		0				7/1/27												0		0		0		0

				1/1/28		0						3,024,000				0		0				1/1/28												0		0		0		0				1/1/28		0						13,909,725				0		0				1/1/28												0		0		0		0				1/1/28		0						4,738,319				0		0		0		0				1/1/28		0						7,912,053		0		0		0		0		0				1/1/28								8,580,950		0		0		0		0		0				1/1/28												0		0		0		0				1/1/28		0						3,303,252		0		0		0		0		0				1/1/28		0										0		0		0		0

				7/1/28		5,495,000		5.000%		2.490%		3,024,000				6,048,000		11,543,000				7/1/28												0		0		0		0				7/1/28		8,595,000		5.000%		0.840%		13,909,725				27,819,450		36,414,450				7/1/28												0		0		0		0				7/1/28		4,104,494		1.860%				4,686,816				9,425,135		13,529,630		9,425,135		13,529,630				7/1/28		3,164,471		1.860%				7,826,053		0		15,738,106		18,902,577		15,738,106		18,902,577				7/1/28		1,115,000		5.000%		2.680%		8,580,950		0		17,161,900		18,276,900		17,161,900		18,276,900				7/1/28												0		0		0		0				7/1/28		0						3,267,348		0		6,570,600		6,570,600		6,570,600		6,570,600				7/1/28		0										0		0		0		0

				1/1/29		0						2,886,625				0		0				1/1/29												0		0		0		0				1/1/29		0						13,694,850				0		0				1/1/29												0		0		0		0				1/1/29		0						4,712,816				0		0		0		0				1/1/29		0						7,911,875		0		0		0		0		0				1/1/29								8,553,075		0		0		0		0		0				1/1/29												0		0		0		0				1/1/29		0						3,312,302		0		0		0		0		0				1/1/29										0		0		0		0		0

				7/1/29		5,770,000		5.000%		2.620%		2,886,625				5,773,250		11,543,250				7/1/29												0		0		0		0				7/1/29		9,025,000		5.000%		1.010%		13,694,850				27,389,700		36,414,700				7/1/29												0		0		0		0				7/1/29		4,724,658		1.860%				4,635,976				9,348,792		14,073,450		9,348,792		14,073,450				7/1/29		3,164,477		1.860%				7,782,877		0		15,694,752		18,859,229		15,694,752		18,859,229				7/1/29		1,175,000		5.000%		2.770%		8,553,075		0		17,106,150		18,281,150		17,106,150		18,281,150				7/1/29												0		0		0		0				7/1/29		91,420		4.660%				3,258,298		0		6,570,600		6,662,020		6,570,600		6,662,020				7/1/29										0		0		0		0		0

				1/1/30		0						2,742,375				0		0				1/1/30												0		0		0		0				1/1/30		0						13,469,225				0		0				1/1/30												0		0		0		0				1/1/30		0						4,668,515				0		0		0		0				1/1/30		0						7,890,020		0		0		0		0		0				1/1/30								8,523,700		0		0		0		0		0				1/1/30												0		0		0		0				1/1/30		0						3,310,155		0		0		0		0		0				1/1/30										0		0		0		0		0

				7/1/30		6,060,000		5.000%		2.690%		2,742,375				5,484,750		11,544,750				7/1/30												0		0		0		0				7/1/30		9,475,000		5.000%		1.110%		13,469,225				26,938,450		36,413,450				7/1/30												0		0		0		0				7/1/30		5,427,094		1.860%				4,592,398				9,260,913		14,688,007		9,260,913		14,688,007				7/1/30		8,210,499		1.860%				7,761,379		0		15,651,399		23,861,898		15,651,399		23,861,898				7/1/30		1,230,000		5.000%		2.830%		8,523,700		0		17,047,400		18,277,400		17,047,400		18,277,400				7/1/30												0		0		0		0				7/1/30		95,588		4.660%				3,256,185		0		6,566,340		6,661,928		6,566,340		6,661,928				7/1/30										0		0		0		0		0

				1/1/31		0						2,590,875				0		0				1/1/31												0		0		0		0				1/1/31		0						13,232,350				0		0				1/1/31												0		0		0		0				1/1/31		0						4,617,628				0		0		0		0				1/1/31		0						7,833,316		0		0		0		0		0				1/1/31								8,492,950		0		0		0		0		0				1/1/31												0		0		0		0				1/1/31		0						3,307,909		0		0		0		0		0				1/1/31										0		0		0		0		0

				7/1/31		0						2,590,875				5,181,750		5,181,750				7/1/31												0		0		0		0				7/1/31		9,950,000		5.000%		1.240%		13,232,350				26,464,700		36,414,700				7/1/31												0		0		0		0				7/1/31		6,106,646		1.860%				4,542,341				9,159,969		15,266,615		9,159,969		15,266,615				7/1/31		8,381,556		1.860%				7,705,599		0		15,538,915		23,920,471		15,538,915		23,920,471				7/1/31		7,395,000		5.000%		2.890%		8,492,950		0		16,985,900		24,380,900		16,985,900		24,380,900				7/1/31												0		0		0		0				7/1/31		99,947		4.660%				3,253,976		0		6,561,885		6,661,833		6,561,885		6,661,833				7/1/31										0		0		0		0		0

				1/1/32		0						2,590,875				0		0				1/1/32												0		0		0		0				1/1/32		0						12,983,600				0		0				1/1/32												0		0		0		0				1/1/32		0						4,547,910				0		0		0		0				1/1/32		0						7,754,186		0		0		0		0		0				1/1/32								8,308,075		0		0		0		0		0				1/1/32												0		0		0		0				1/1/32		0						3,296,530		0		0		0		0		0				1/1/32										0		0		0		0		0

				7/1/32		0						2,590,875				5,181,750		5,181,750				7/1/32												0		0		0		0				7/1/32		10,445,000		5.000%		1.350%		12,983,600				25,967,200		36,412,200				7/1/32												0		0		0		0				7/1/32		6,857,744		1.860%				4,498,476				9,046,385		15,904,129		9,046,385		15,904,129				7/1/32		12,144,720		1.860%				7,669,902		0		15,424,088		27,568,808		15,424,088		27,568,808				7/1/32		7,765,000		5.000%		2.930%		8,308,075		0		16,616,150		24,381,150		16,616,150		24,381,150				7/1/32												0		0		0		0				7/1/32		104,505		4.660%				3,260,698		0		6,557,228		6,661,733		6,557,228		6,661,733				7/1/32										0		0		0		0		0

				1/1/33		0						2,590,875				0		0				1/1/33												0		0		0		0				1/1/33		0						12,722,475				0		0				1/1/33												0		0		0		0				1/1/33		0						4,496,068				0		0		0		0				1/1/33		0						7,691,556		0		0		0		0		0				1/1/33								8,113,950		0		0		0		0		0				1/1/33												0		0		0		0				1/1/33		0						3,303,106		0		0		0		0		0				1/1/33										0		0		0		0		0

				7/1/33		0						2,590,875				5,181,750		5,181,750				7/1/33												0		0		0		0				7/1/33		10,970,000		5.000%		1.440%		12,722,475				25,444,950		36,414,950				7/1/33												0		0		0		0				7/1/33		7,624,162		1.860%				4,422,763				8,918,831		16,542,994		8,918,831		16,542,994				7/1/33		18,096,325		1.860%				7,566,150		0		15,257,705		33,354,031		15,257,705		33,354,031				7/1/33		8,155,000		5.000%		3.030%		8,113,950		0		16,227,900		24,382,900		16,227,900		24,382,900				7/1/33												0		0		0		0				7/1/33		109,270		4.660%				3,249,251		0		6,552,358		6,661,628		6,552,358		6,661,628				7/1/33										0		0		0		0		0

				1/1/34		0						2,590,875				0		0				1/1/34												0		0		0		0				1/1/34		0						12,448,225				0		0				1/1/34												0		0		0		0				1/1/34		0						4,424,581				0		0		0		0				1/1/34		0						7,531,911		0		0		0		0		0				1/1/34								7,910,075		0		0		0		0		0				1/1/34												0		0		0		0				1/1/34		0						3,300,540		0		0		0		0		0				1/1/34										0		0		0		0		0

				7/1/34		0						2,590,875				5,181,750		5,181,750				7/1/34												0		0		0		0				7/1/34		11,520,000		5.000%		1.480%		12,448,225				24,896,450		36,416,450				7/1/34												0		0		0		0				7/1/34		8,446,704		1.860%				4,352,441				8,777,022		17,223,726		8,777,022		17,223,726				7/1/34		18,702,444		1.860%				7,409,108		0		14,941,020		33,643,464		14,941,020		33,643,464				7/1/34		8,560,000		5.000%		3.070%		7,910,075		0		15,820,150		24,380,150		15,820,150		24,380,150				7/1/34												0		0		0		0				7/1/34		114,253		4.660%				3,246,726		0		6,547,266		6,661,519		6,547,266		6,661,519				7/1/34										0		0		0		0		0

				1/1/35		0						2,590,875				0		0				1/1/35												0		0		0		0				1/1/35		0						12,160,225				0		0				1/1/35												0		0		0		0				1/1/35		0						4,345,381				0		0		0		0				1/1/35		0						7,366,920		0		0		0		0		0				1/1/35								7,696,075		0		0		0		0		0				1/1/35												0		0		0		0				1/1/35		0						3,297,856		0		0		0		0		0				1/1/35										0		0		0		0		0

				7/1/35		0						2,590,875				5,181,750		5,181,750				7/1/35												0		0		0		0				7/1/35		12,090,000		5.000%		1.540%		12,160,225				24,320,450		36,410,450				7/1/35												0		0		0		0				7/1/35		9,315,068		1.860%				4,274,532				8,619,913		17,934,981		8,619,913		17,934,981				7/1/35		19,395,060		1.860%				7,246,807		0		14,613,727		34,008,787		14,613,727		34,008,787				7/1/35		8,990,000		5.000%		3.160%		7,696,075		0		15,392,150		24,382,150		15,392,150		24,382,150				7/1/35												0		0		0		0				7/1/35		119,463		4.660%				3,244,086		0		6,541,942		6,661,405		6,541,942		6,661,405				7/1/35										0		0		0		0		0

				1/1/36		0						2,590,875				0		0				1/1/36												0		0		0		0				1/1/36		0						11,857,975				0		0				1/1/36												0		0		0		0				1/1/36		0						4,246,405				0		0		0		0				1/1/36		0						7,176,158		0		0		0		0		0				1/1/36								7,471,325		0		0		0		0		0				1/1/36												0		0		0		0				1/1/36		0						3,286,046		0		0		0		0		0				1/1/36										0		0		0		0		0

				7/1/36		0						2,590,875				5,181,750		5,181,750				7/1/36												0		0		0		0				7/1/36		12,700,000		4.000%		1.750%		11,857,975				23,715,950		36,415,950				7/1/36												0		0		0		0				7/1/36		10,263,138		1.860%				4,200,248				8,446,653		18,709,791		8,446,653		18,709,791				7/1/36		20,174,363		1.860%				7,098,156		0		14,274,313		34,448,676		14,274,313		34,448,676				7/1/36		9,440,000		5.000%		3.180%		7,471,325		0		14,942,650		24,382,650		14,942,650		24,382,650				7/1/36												0		0		0		0				7/1/36		124,910		4.660%				3,250,328		0		6,536,375		6,661,285		6,536,375		6,661,285				7/1/36										0		0		0		0		0

				1/1/37		0						2,590,875				0		0				1/1/37												0		0		0		0				1/1/37		0						11,603,975				0		0				1/1/37												0		0		0		0				1/1/37		0						4,161,807				0		0		0		0				1/1/37		0						7,017,842		0		0		0		0		0				1/1/37								7,235,325		0		0		0		0		0				1/1/37												0		0		0		0				1/1/37		0						3,292,115		0		0		0		0		0				1/1/37										0		0		0		0		0

				7/1/37		0						2,590,875				5,181,750		5,181,750				7/1/37												0		0		0		0				7/1/37		13,210,000		5.000%		1.660%		11,603,975				23,207,950		36,417,950				7/1/37												0		0		0		0				7/1/37		11,185,221		1.860%				4,093,952				8,255,759		19,440,980		8,255,759		19,440,980				7/1/37		20,867,047		1.860%				6,903,420		0		13,921,262		34,788,309		13,921,262		34,788,309				7/1/37		9,910,000		5.000%		3.220%		7,235,325		0		14,470,650		24,380,650		14,470,650		24,380,650				7/1/37												0		0		0		0				7/1/37		130,606		4.660%				3,238,439		0		6,530,554		6,661,160		6,530,554		6,661,160				7/1/37										0		0		0		0		0

				1/1/38		0						2,590,875				0		0				1/1/38												0		0		0		0				1/1/38		0						11,273,725				0		0				1/1/38												0		0		0		0				1/1/38		0						4,056,930				0		0		0		0				1/1/38		0						6,833,754		0		0		0		0		0				1/1/38								6,987,575		0		0		0		0		0				1/1/38												0		0		0		0				1/1/38		0						3,289,047		0		0		0		0		0				1/1/38										0		0		0		0		0

				7/1/38		0						2,590,875				5,181,750		5,181,750				7/1/38												0		0		0		0				7/1/38		13,870,000		4.000%		1.880%		11,273,725				22,547,450		36,417,450				7/1/38												0		0		0		0				7/1/38		12,201,372		1.860%				3,990,784				8,047,714		20,249,086		8,047,714		20,249,086				7/1/38		21,559,669		1.860%				6,722,334		0		13,556,089		35,115,758		13,556,089		35,115,758				7/1/38		10,405,000		5.000%		3.250%		6,987,575		0		13,975,150		24,380,150		13,975,150		24,380,150				7/1/38												0		0		0		0				7/1/38		136,562		4.660%				3,235,421		0		6,524,468		6,661,030		6,524,468		6,661,030				7/1/38										0		0		0		0		0

				1/1/39		0						2,590,875				0		0				1/1/39												0		0		0		0				1/1/39		0						10,996,325				0		0				1/1/39												0		0		0		0				1/1/39		0						3,942,524				0		0		0		0				1/1/39		0						6,643,557		0		0		0		0		0				1/1/39								6,727,450		0		0		0		0		0				1/1/39												0		0		0		0				1/1/39		0						3,285,839		0		0		0		0		0				1/1/39										0		0		0		0		0

				7/1/39		9,400,000		5.000%		3.140%		2,590,875				5,181,750		14,581,750				7/1/39												0		0		0		0				7/1/39		14,420,000		5.000%		1.740%		10,996,325				21,992,650		36,412,650				7/1/39												0		0		0		0				7/1/39		13,286,896		1.860%				3,878,244				7,820,768		21,107,664		7,820,768		21,107,664				7/1/39		22,338,958		1.860%				6,535,238		0		13,178,794		35,517,752		13,178,794		35,517,752				7/1/39		1,910,000		5.000%		3.310%		6,727,450		0		13,454,900		15,364,900		13,454,900		15,364,900				7/1/39												0		0		0		0				7/1/39		142,789		4.660%				3,232,265		0		6,518,104		6,660,893		6,518,104		6,660,893				7/1/39										0		0		0		0		0

				1/1/40		0						2,355,875				0		0				1/1/40												0		0		0		0				1/1/40		0						10,635,825				0		0				1/1/40												0		0		0		0				1/1/40		0						3,807,509				0		0		0		0				1/1/40		0						6,428,871		0		0		0		0		0				1/1/40								6,679,700		0		0		0		0		0				1/1/40												0		0		0		0				1/1/40		0						3,273,516		0		0		0		0		0				1/1/40										0		0		0		0		0

				7/1/40		9,870,000		5.000%		3.140%		2,355,875				4,711,750		14,581,750				7/1/40												0		0		0		0				7/1/40		15,140,000		4.000%		1.980%		10,635,825				21,271,650		36,411,650				7/1/40												0		0		0		0				7/1/40		14,373,613		1.860%				3,766,123				7,573,632		21,947,245		7,573,632		21,947,245				7/1/40		23,193,210		1.860%				6,358,992		0		12,787,863		35,981,073		12,787,863		35,981,073				7/1/40		2,005,000		5.000%		3.320%		6,679,700		0		13,359,400		15,364,400		13,359,400		15,364,400				7/1/40												0		0		0		0				7/1/40		149,300		4.660%				3,237,934		0		6,511,450		6,660,750		6,511,450		6,660,750				7/1/40										0		0		0		0		0

				1/1/41		0						2,109,125				0		0				1/1/41												0		0		0		0				1/1/41		0						10,333,025				0		0				1/1/41												0		0		0		0				1/1/41		0						3,683,167				0		0		0		0				1/1/41		0						6,230,184		0		0		0		0		0				1/1/41								6,629,575		0		0		0		0		0				1/1/41												0		0		0		0				1/1/41		0						3,278,977		0		0		0		0		0				1/1/41										0		0		0		0		0

				7/1/41		10,360,000		5.000%		3.140%		2,109,125				4,218,250		14,578,250				7/1/41												0		0		0		0				7/1/41		15,750,000		5.000%		2.020%		10,333,025				20,666,050		36,416,050				7/1/41												0		0		0		0				7/1/41		15,555,311		1.860%				3,623,115				7,306,283		22,861,594		7,306,283		22,861,594				7/1/41		24,061,810		1.860%				6,128,605		0		12,358,788		36,420,599		12,358,788		36,420,599				7/1/41		2,105,000		5.000%		3.330%		6,629,575		0		13,259,150		15,364,150		13,259,150		15,364,150				7/1/41												0		0		0		0				7/1/41		5,646,984		4.660%				3,225,516		0		6,504,493		12,151,476		6,504,493		12,151,476				7/1/41										0		0		0		0		0

				1/1/42		0						1,850,125				0		0				1/1/42												0		0		0		0				1/1/42		0						9,985,050				0		0				1/1/42												0		0		0		0				1/1/42		0						3,537,314				0		0		0		0				1/1/42		0						6,005,783		0		0		0		0		0				1/1/42								6,576,950		0		0		0		0		0				1/1/42												0		0		0		0				1/1/42		0						3,146,321		0		0		0		0		0				1/1/42										0		0		0		0		0

				7/1/42		10,880,000		5.000%		3.140%		1,850,125				3,700,250		14,580,250				7/1/42												0		0		0		0				7/1/42		16,445,000		5.000%		2.020%		9,985,050				19,970,100		36,415,100				7/1/42												0		0		0		0				7/1/42		16,750,148		1.860%				3,479,640				7,016,954		23,767,101		7,016,954		23,767,101				7/1/42		24,843,594		1.860%				5,907,862		0		11,913,645		36,757,239		11,913,645		36,757,239				7/1/42		2,210,000		5.000%		3.350%		6,576,950		0		13,153,900		15,363,900		13,153,900		15,363,900				7/1/42												0		0		0		0				7/1/42		5,280,202		4.660%				3,095,022		0		6,241,343		11,521,545		6,241,343		11,521,545				7/1/42										0		0		0		0		0

				1/1/43		0						1,578,125				0		0				1/1/43												0		0		0		0				1/1/43		0						9,621,725				0		0				1/1/43												0		0		0		0				1/1/43		0						3,380,257				0		0		0		0				1/1/43		0						5,774,091		0		0		0		0		0				1/1/43								6,521,700		0		0		0		0		0				1/1/43												0		0		0		0				1/1/43		0						3,022,281		0		0		0		0		0				1/1/43										0		0		0		0		0

				7/1/43		11,425,000		5.000%		3.210%		1,578,125				3,156,250		14,581,250				7/1/43												0		0		0		0				7/1/43		17,170,000		5.000%		2.020%		9,621,725				19,243,450		36,413,450				7/1/43												0		0		0		0				7/1/43		18,061,322		1.860%				3,325,144				6,705,401		24,766,723		6,705,401		24,766,723				7/1/43		25,712,252		1.860%				5,679,948		0		11,454,038		37,166,291		11,454,038		37,166,291				7/1/43		2,320,000		5.000%		3.450%		6,521,700		0		13,043,400		15,363,400		13,043,400		15,363,400				7/1/43												0		0		0		0				7/1/43		4,810,612		4.660%				2,973,005		0		5,995,286		10,805,897		5,995,286		10,805,897				7/1/43										0		0		0		0		0

				1/1/44		0						1,292,500				0		0				1/1/44												0		0		0		0				1/1/44		0						9,242,375				0		0				1/1/44												0		0		0		0				1/1/44		0						3,202,133				0		0		0		0				1/1/44		0						5,519,176		0		0		0		0		0				1/1/44								6,463,700		0		0		0		0		0				1/1/44												0		0		0		0				1/1/44		0						2,901,324		0		0		0		0		0				1/1/44										0		0		0		0		0

				7/1/44		11,995,000		5.000%		3.210%		1,292,500				2,585,000		14,580,000				7/1/44												0		0		0		0				7/1/44		17,930,000		5.000%		2.020%		9,242,375				18,484,750		36,414,750				7/1/44												0		0		0		0				7/1/44		19,382,337		1.860%				3,167,327				6,369,460		25,751,797		6,369,460		25,751,797				7/1/44		26,580,937		1.860%				5,459,185		0		10,978,362		37,559,298		10,978,362		37,559,298				7/1/44		2,440,000		5.000%		3.450%		6,463,700		0		12,927,400		15,367,400		12,927,400		15,367,400				7/1/44												0		0		0		0				7/1/44		4,334,545		4.660%				2,869,788		0		5,771,111		10,105,656		5,771,111		10,105,656				7/1/44										0		0		0		0		0

				1/1/45		0						992,625				0		0				1/1/45												0		0		0		0				1/1/45		0						8,846,225				0		0				1/1/45												0		0		0		0				1/1/45		0						3,029,169				0		0		0		0				1/1/45		0						5,286,403		0		0		0		0		0				1/1/45								6,402,700		0		0		0		0		0				1/1/45												0		0		0		0				1/1/45		0						2,807,448		0		0		0		0		0				1/1/45										0		0		0		0		0

				7/1/45		12,595,000		5.000%		3.210%		992,625				1,985,250		14,580,250				7/1/45												0		0		0		0				7/1/45		18,725,000		5.000%		2.020%		8,846,225				17,692,450		36,417,450				7/1/45												0		0		0		0				7/1/45		20,805,178		1.860%				2,979,780				6,008,949		26,814,127		6,008,949		26,814,127				7/1/45		27,449,535		1.860%				5,200,211		0		10,486,614		37,936,149		10,486,614		37,936,149				7/1/45		2,560,000		5.000%		3.450%		6,402,700		0		12,805,400		15,365,400		12,805,400		15,365,400				7/1/45												0		0		0		0				7/1/45		3,804,630		4.660%				2,761,674		0		5,569,122		9,373,752		5,569,122		9,373,752				7/1/45										0		0		0		0		0

				1/1/46		0						677,750				0		0				1/1/46												0		0		0		0				1/1/46		0						8,432,525				0		0				1/1/46												0		0		0		0				1/1/46		0						2,834,090				0		0		0		0				1/1/46		0						5,030,408		0		0		0		0		0				1/1/46								6,338,700		0		0		0		0		0				1/1/46												0		0		0		0				1/1/46		0						2,718,071		0		0		0		0		0				1/1/46										0		0		0		0		0

				7/1/46		13,225,000		5.000%		3.210%		677,750				1,355,500		14,580,500				7/1/46												0		0		0		0				7/1/46		19,550,000		5.000%		2.110%		8,432,525				16,865,050		36,415,050				7/1/46												0		0		0		0				7/1/46		22,276,311		1.860%				2,787,882				5,621,973		27,898,284		5,621,973		27,898,284				7/1/46		28,405,096		1.860%				4,948,390		0		9,978,798		38,383,894		9,978,798		38,383,894				7/1/46		2,690,000		5.000%		3.450%		6,338,700		0		12,677,400		15,367,400		12,677,400		15,367,400				7/1/46												0		0		0		0				7/1/46		3,206,784		4.660%				2,673,755		0		5,391,826		8,598,610		5,391,826		8,598,610				7/1/46										0		0		0		0		0

				1/1/47		0						347,125				0		0				1/1/47												0		0		0		0				1/1/47		0						7,987,900				0		0				1/1/47												0		0		0		0				1/1/47		0						2,625,218				0		0		0		0				1/1/47		0						4,765,501		0		0		0		0		0				1/1/47								6,271,450		0		0		0		0		0				1/1/47												0		0		0		0				1/1/47		0						2,642,739		0		0		0		0		0				1/1/47										0		0		0		0		0

				7/1/47		13,885,000		5.000%		3.210%		347,125				694,250		14,579,250				7/1/47												0		0		0		0				7/1/47		20,440,000		5.000%		2.110%		7,987,900				15,975,800		36,415,800				7/1/47												0		0		0		0				7/1/47		23,826,322		1.860%				2,582,415				5,207,633		29,033,955		5,207,633		29,033,955				7/1/47		29,283,282		1.860%				4,687,803		0		9,453,304		38,736,586		9,453,304		38,736,586				7/1/47		2,820,000		5.000%		3.450%		6,271,450		0		12,542,900		15,362,900		12,542,900		15,362,900				7/1/47												0		0		0		0				7/1/47		2,605,909		4.660%				2,599,651		0		5,242,390		7,848,298		5,242,390		7,848,298				7/1/47										0		0		0		0		0

				1/1/48												0		0				1/1/48												0		0		0		0				1/1/48		0						7,523,025				0		0				1/1/48												0		0		0		0				1/1/48		0						2,395,250				0		0		0		0				1/1/48		0						4,478,658		0		0		0		0		0				1/1/48								6,200,950		0		0		0		0		0				1/1/48												0		0		0		0				1/1/48		0						2,574,469		0		0		0		0		0				1/1/48										0		0		0		0		0

				7/1/48												0		0				7/1/48												0		0		0		0				7/1/48		11,970,000		5.000%		2.110%		7,523,025				15,046,050		27,016,050				7/1/48												0		0		0		0				7/1/48		25,461,704		1.860%				2,369,214				4,764,464		30,226,167		4,764,464		30,226,167				7/1/48		30,238,976		1.860%				4,429,977		0		8,908,635		39,147,610		8,908,635		39,147,610				7/1/48		25,965,000		4.000%		4.080%		6,200,950		0		12,401,900		38,366,900		12,401,900		38,366,900				7/1/48												0		0		0		0				7/1/48		2,408,383		4.660%				2,546,485		0		5,120,954		7,529,337		5,120,954		7,529,337				7/1/48										0		0		0		0		0

				1/1/49												0		0				1/1/49												0		0		0		0				1/1/49		0						7,250,775				0		0				1/1/49												0		0		0		0				1/1/49		0						2,163,072				0		0		0		0				1/1/49		0						4,207,394		0		0		0		0		0				1/1/49								5,681,650		0		0		0		0		0				1/1/49												0		0		0		0				1/1/49		0						2,524,946		0		0		0		0		0				1/1/49										0		0		0		0		0

				7/1/49												0		0				7/1/49												0		0		0		0				7/1/49		12,515,000		5.000%		2.110%		7,250,775				14,501,550		27,016,550				7/1/49												0		0		0		0				7/1/49		27,175,548		1.860%				2,127,804				4,290,876		31,466,424		4,290,876		31,466,424				7/1/49		31,281,720		1.860%				4,138,795		0		8,346,190		39,627,910		8,346,190		39,627,910				7/1/49		27,005,000		4.000%		4.080%		5,681,650		0		11,363,300		38,368,300		11,363,300		38,368,300				7/1/49												0		0		0		0				7/1/49		1,648,231		4.660%				2,483,778		0		5,008,724		6,656,955		5,008,724		6,656,955				7/1/49										0		0		0		0		0

				1/1/50												0		0				1/1/50												0		0		0		0				1/1/50		0						6,966,150				0		0				1/1/50												0		0		0		0				1/1/50		0						1,908,262				0		0		0		0				1/1/50		0						3,914,083		0		0		0		0		0				1/1/50								5,141,550		0		0		0		0		0				1/1/50												0		0		0		0				1/1/50		0						2,486,226		0		0		0		0		0				1/1/50										0		0		0		0		0

				7/1/50												0		0				7/1/50												0		0		0		0				7/1/50		13,080,000		5.000%		2.110%		6,966,150				13,932,300		27,012,300				7/1/50												0		0		0		0				7/1/50		28,960,428		1.860%				1,877,149				3,785,411		32,745,839		3,785,411		32,745,839				7/1/50		32,237,676		1.860%				3,850,267		0		7,764,350		40,002,026		7,764,350		40,002,026				7/1/50		28,085,000		4.000%		4.080%		5,141,550		0		10,283,100		38,368,100		10,283,100		38,368,100				7/1/50												0		0		0		0				7/1/50		893,264		4.660%				2,445,690		0		4,931,916		5,825,180		4,931,916		5,825,180				7/1/50										0		0		0		0		0

				1/1/51												0		0				1/1/51												0		0		0		0				1/1/51		0						6,668,650				0		0				1/1/51												0		0		0		0				1/1/51		0						1,636,716				0		0		0		0				1/1/51		0						3,611,809		0		0		0		0		0				1/1/51								4,579,850		0		0		0		0		0				1/1/51												0		0		0		0				1/1/51		0						2,465,242		0		0		0		0		0				1/1/51										0		0		0		0		0

				7/1/51												0		0				7/1/51												0		0		0		0				7/1/51		13,680,000		4.000%		2.500%		6,668,650				13,337,300		27,017,300				7/1/51												0		0		0		0				7/1/51		30,809,184		1.860%				1,610,031				3,246,747		34,055,931		3,246,747		34,055,931				7/1/51		33,280,333		1.860%				3,552,920		0		7,164,729		40,445,061		7,164,729		40,445,061				7/1/51		29,205,000		4.000%		4.080%		4,579,850		0		9,159,700		38,364,700		9,159,700		38,364,700				7/1/51												0		0		0		0				7/1/51		531,884		4.660%				2,425,048		0		4,890,290		5,422,174		4,890,290		5,422,174				7/1/51										0		0		0		0		0

				1/1/52												0		0				1/1/52												0		0		0		0				1/1/52		0						6,395,050				0		0				1/1/52												0		0		0		0				1/1/52		0						1,344,153				0		0		0		0				1/1/52		0						3,290,742		0		0		0		0		0				1/1/52								3,995,750		0		0		0		0		0				1/1/52												0		0		0		0				1/1/52		0						2,446,046		0		0		0		0		0				1/1/52										0		0		0		0		0

				7/1/52												0		0				7/1/52												0		0		0		0				7/1/52		14,225,000		4.000%		2.500%		6,395,050				12,790,100		27,015,100				7/1/52												0		0		0		0				7/1/52		32,774,338		1.860%				1,329,543				2,673,696		35,448,034		2,673,696		35,448,034				7/1/52		34,323,070		1.860%				3,254,973		0		6,545,715		40,868,785		6,545,715		40,868,785				7/1/52		30,375,000		4.000%		4.080%		3,995,750		0		7,991,500		38,366,500		7,991,500		38,366,500				7/1/52												0		0		0		0				7/1/52		322,568		4.660%				2,419,458		0		4,865,504		5,188,072		4,865,504		5,188,072				7/1/52										0		0		0		0		0

				1/1/53												0		0				1/1/53												0		0		0		0				1/1/53		0						6,110,550				0		0				1/1/53												0		0		0		0				1/1/53		0						1,040,529				0		0		0		0				1/1/53		0						2,977,929		0		0		0		0		0				1/1/53								3,388,250		0		0		0		0		0				1/1/53												0		0		0		0				1/1/53		0						2,445,170		0		0		0		0		0				1/1/53										0		0		0		0		0

				7/1/53												0		0				7/1/53												0		0		0		0				7/1/53		14,795,000		4.000%		2.500%		6,110,550				12,221,100		27,016,100				7/1/53												0		0		0		0				7/1/53		34,812,155		1.860%				1,023,564				2,064,093		36,876,248		2,064,093		36,876,248				7/1/53		35,452,741		1.860%				2,929,376		0		5,907,306		41,360,046		5,907,306		41,360,046				7/1/53		31,590,000		** %		4.180%		3,388,250		0		6,776,500		38,366,500		6,776,500		38,366,500				7/1/53												0		0		0		0				7/1/53		337,277		4.660%				2,405,303		0		4,850,473		5,187,749		4,850,473		5,187,749				7/1/53										0		0		0		0		0

				1/1/54												0		0				1/1/54												0		0		0		0				1/1/54		0						5,814,650				0		0				1/1/54												0		0		0		0				1/1/54		0						714,115				0		0		0		0				1/1/54		0						2,645,509		0		0		0		0		0				1/1/54								2,762,225		0		0		0		0		0				1/1/54												0		0		0		0				1/1/54		0						2,437,247		0		0		0		0		0				1/1/54										0		0		0		0		0

				7/1/54												0		0				7/1/54												0		0		0		0				7/1/54		15,385,000		4.000%		2.500%		5,814,650				11,629,300		27,014,300				7/1/54												0		0		0		0				7/1/54		36,960,742		1.860%				702,472				1,416,587		38,377,329		1,416,587		38,377,329				7/1/54		36,582,270		1.860%				2,602,376		0		5,247,885		41,830,154		5,247,885		41,830,154				7/1/54		32,840,000		** %		4.180%		2,762,225		0		5,524,450		38,364,450		5,524,450		38,364,450				7/1/54												0		0		0		0				7/1/54		352,656		4.660%				2,397,509		0		4,834,755		5,187,412		4,834,755		5,187,412				7/1/54										0		0		0		0		0

				1/1/55												0		0				1/1/55												0		0		0		0				1/1/55		0						5,506,950				0		0				1/1/55												0		0		0		0				1/1/55		0						367,555				0		0		0		0				1/1/55		0						2,302,498		0		0		0		0		0				1/1/55								2,111,431		0		0		0		0		0				1/1/55												0		0		0		0				1/1/55		0						2,428,962		0		0		0		0		0				1/1/55										0		0		0		0		0

				7/1/55												0		0				7/1/55												0		0		0		0				7/1/55		16,000,000		4.000%		2.500%		5,506,950				11,013,900		27,013,900				7/1/55												0		0		0		0				7/1/55		39,199,863		1.860%				361,562				729,117		39,928,981		729,117		39,928,981				7/1/55		37,711,948		1.860%				2,264,957		0		4,567,454		42,279,402		4,567,454		42,279,402				7/1/55		34,145,000		** %		4.180%		2,111,431		0		4,222,863		38,367,863		4,222,863		38,367,863				7/1/55												0		0		0		0				7/1/55		368,738		4.660%				2,389,360		0		4,818,322		5,187,059		4,818,322		5,187,059				7/1/55										0		0		0		0		0

				1/1/56												0		0				1/1/56												0		0		0		0				1/1/56		0						5,186,950				0		0				1/1/56												0		0		0		0				1/1/56												0		0		0		0				1/1/56		0						1,943,569		0		0		0		0		0				1/1/56								1,434,769		0		0		0		0		0				1/1/56												0		0		0		0				1/1/56		0						2,413,687		0		0		0		0		0				1/1/56										0		0		0		0		0

				7/1/56												0		0				7/1/56												0		0		0		0				7/1/56		16,640,000		4.000%		2.650%		5,186,950				10,373,900		27,013,900				7/1/56												0		0		0		0				7/1/56												0		0		0		0				7/1/56		38,841,574		1.860%				1,922,443		0		3,866,012		42,707,586		3,866,012		42,707,586				7/1/56		35,495,000		** %		4.180%		1,434,769		0		2,869,538		38,364,538		2,869,538		38,364,538				7/1/56												0		0		0		0				7/1/56		15,685,814		4.660%				2,387,451		0		4,801,138		20,486,953		4,801,138		20,486,953				7/1/56										0		0		0		0		0

				1/1/57												0		0				1/1/57												0		0		0		0				1/1/57		0						4,789,850				0		0				1/1/57												0		0		0		0				1/1/57												0		0		0		0				1/1/57		0						1,584,698		0		0		0		0		0				1/1/57								731,356		0		0		0		0		0				1/1/57												0		0		0		0				1/1/57		0						2,051,817		0		0		0		0		0				1/1/57										0		0		0		0		0

				7/1/57												0		0				7/1/57												0		0		0		0				7/1/57		17,435,000		4.000%		2.650%		4,789,850				9,579,700		27,014,700				7/1/57												0		0		0		0				7/1/57												0		0		0		0				7/1/57		40,058,066		1.860%				1,558,861		0		3,143,559		43,201,625		3,143,559		43,201,625				7/1/57		36,905,000		** %		4.180%		731,356		0		1,462,713		38,367,713		1,462,713		38,367,713				7/1/57												0		0		0		0				7/1/57		15,789,570		4.660%				2,018,363		0		4,070,180		19,859,749		4,070,180		19,859,749				7/1/57										0		0		0		0		0

				1/1/58												0		0				1/1/58												0		0		0		0				1/1/58		0						4,373,788				0		0				1/1/58												0		0		0		0				1/1/58												0		0		0		0				1/1/58		0						1,209,096		0		0		0		0		0				1/1/58										0		0		0		0		0				1/1/58												0		0		0		0				1/1/58		0						1,680,896		0		0		0		0		0				1/1/58										0		0		0		0		0

				7/1/58												0		0				7/1/58												0		0		0		0				7/1/58		58,270,000		4.000%		2.650%		4,373,788				8,747,575		67,017,575				7/1/58												0		0		0		0				7/1/58												0		0		0		0				7/1/58		41,274,596		1.860%				1,189,383		0		2,398,479		43,673,075		2,398,479		43,673,075				7/1/58										0		0		0		0		0				7/1/58												0		0		0		0				7/1/58		14,927,781		4.660%				1,653,490		0		3,334,386		18,262,167		3,334,386		18,262,167				7/1/58										0		0		0		0		0

				1/1/59												0		0				1/1/59												0		0		0		0				1/1/59		0						2,983,263				0		0				1/1/59												0		0		0		0				1/1/59												0		0		0		0				1/1/59		0						822,087		0		0		0		0		0				1/1/59										0		0		0		0		0				1/1/59												0		0		0		0				1/1/59		0						1,330,220		0		0		0		0		0				1/1/59										0		0		0		0		0

				7/1/59												0		0				7/1/59												0		0		0		0				7/1/59		61,050,000		4.000%		2.650%		2,983,263				5,966,525		67,016,525				7/1/59												0		0		0		0				7/1/59												0		0		0		0				7/1/59		42,491,062		1.860%				808,684		0		1,630,771		44,121,833		1,630,771		44,121,833				7/1/59										0		0		0		0		0				7/1/59												0		0		0		0				7/1/59		14,880,864		4.660%				1,308,531		0		2,638,751		17,519,615		2,638,751		17,519,615				7/1/59										0		0		0		0		0

				1/1/60												0		0				1/1/60												0		0		0		0				1/1/60		0						1,526,400				0		0				1/1/60												0		0		0		0				1/1/60												0		0		0		0				1/1/60		0						422,515		0		0		0		0		0				1/1/60										0		0		0		0		0				1/1/60												0		0		0		0				1/1/60		0						977,966		0		0		0		0		0				1/1/60										0		0		0		0		0

				7/1/60		0				0.000%						0		0				7/1/60												0		0		0		0				7/1/60		63,965,000		4.000%		2.650%		1,526,400				3,052,800		67,017,800				7/1/60												0		0		0		0				7/1/60												0		0		0		0				7/1/60		45,184,815		1.860%				417,923		0		840,438		46,025,253		840,438		46,025,253				7/1/60										0		0		0		0		0				7/1/60												0		0		0		0				7/1/60		14,511,652		4.660%				967,336		0		1,945,303		16,456,954		1,945,303		16,456,954				7/1/60										0		0		0		0		0

				1/1/61																		1/1/61												0		0		0		0				1/1/61												0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61		0						639,745				0		0		0		0				1/1/61												0		0		0		0

				7/1/61																		7/1/61												0		0		0		0				7/1/61												0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61		27,233,042		4.660%				629,315				1,269,060		28,502,102		1,269,060		28,502,102				7/1/61												0		0		0		0

				1/1/62																		1/1/62														0		0						1/1/62																		1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0

				7/1/62																		7/1/62														0		0						7/1/62																		7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0

				1/1/63																		1/1/63														0		0						1/1/63																		1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0

				7/1/63		0										0		0				7/1/63		0										0				0		0				7/1/63		0										0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0

				Total		135,925,000						229,049,397				229,049,397		364,974,397				Total		414,345,000						52,598,796				52,598,796		466,943,796		20,717,250		435,062,250				Total		614,615,000						781,963,801				781,963,801		1,396,578,801				Total		817,990,000						195,181,503				195,181,503		1,013,171,503		0		817,990,000				Total		515,493,103						223,234,673				223,234,673		738,727,777		208,531,033		724,024,136				Total		867,767,074						399,090,463				399,090,463		1,266,857,538		349,313,389		1,217,080,463				Total		407,875,000						453,109,747				453,109,747		860,984,747		453,109,747		860,984,747				Total		141,000,000						25,556,250				25,556,250		166,556,250		14,100,000		155,100,000				Total		141,000,000						183,184,494				183,184,494		324,184,494		183,184,494		324,184,494				Total		0						0				0		0		0		0

																																																4.000%		0.640%																5.000%		0.560%																																																																4.000%		2.580%																				5.000%		3.400%																				4.660%		ERROR:#NUM!																				0.000%		ERROR:#NUM!

								5.000%		2.150%												Premium		38,488,507		5.000%		1.270%																Premium		129,973,450		5.000%		2.650%												Premium		170,779,952		5.000%		0.560%																Loan Amount		500,789,463																				Loan Amount		817,990,000																				Premium		6,175,604		5.000%		4.180%																Premium		7,626,690		5.000%		3.400%																Loan Amount		141,000,000		4.660%		0.000%																Loan Amount		345,000,000		0.000%		0.000%

								5.000%		3.210%																5.000%		1.270%
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HRTF Cash Flow (with adjusted HRTF revenue estimates)

Revenues

HRTF Tax Revenues:
Sales Tax
Fuels Tax

Prior Years

$1,471,622,519
$474,085,636

FY 2024

$185,700,000
$64,200,000

FY 2025

$188,500,000
$66,500,000

FY 2026 FY 2027

$196,200,000  $203,900,000
$68,900,000 _ $70,800,000

FY 2028

$211,400,000
$72,800,000

FY 2029

$218,800,000
$74,800,000

FY 2030

$225,800,000
$76,700,000

Total

$2,901,922,519
$968,785,636

Total

Investment Revenues:

$1,945,708,155

$249,900,000

$255,000,000

$265,100,000 $274,700,000

$284,200,000

$293,600,000

$302,500,000

$3,870,708,155

Interest Income $9,847,664 $691,571 $1,178,005 $1,004,280 $931,411 $969,436 $942,764 $955,386 $16,520,517
Investment Income $93,449,584  $16,804,869  $19,351,625  $20,220,530 $15,802,702  $13,417,419 $14,700,791 $15,355,711 $209,103,231
Total $103,297,247  $17,496,440  $20,529,630  $21,224,810  $16,734,113  $14,386,855 $15,643,555 $16,311,097 $225,623,747
Total Revenues $2,049,005,402  $267,396,440  $275,529,630 $286,324,810 $291,434,113  $298,586,855 $309,243,555 $318,811,097 $4,096,331,902
Payments
HRTF Debt Payments: $232,162,982  $52,240,100  $73,422,754  $84,190,432 $112,790,120 $114,624,982 $115,220,914 $120,834,531 $905,486,814
HRTF Subordinate Lien DSRF - Ongoing Deposit $678,878 $290,909 $1,183,840 $983,462 $1,021,826 $4,158,916
HRTF Admin & Proj. Dev. Budget $26,848,859 $8,086,517 $6,606,968 $6,772,142 $6,941,446 $7,114,982 $7,488,519 $7,881,666 $77,741,099
HRTF Operating Reserve Fund Deposit (Release) $8,895,168 -$1,627,503 $181,692 $186,234 $190,890 $410,890 $432,462 $455,166 $9,124,999
Total $35,744,027 $6,459,013 $6,788,660 $6,958,376 $7,132,336 $7,525,872 $7,920,981 $8,336,832 $86,866,097
Paygo Allocation to Highway Projects $745,946,500 $514,900,941 $87,874,531 $246,776,284 $219,099,107 $117,219,316 $144,207,268 $143,226,866 $2,219,250,813

Paygo Payments to Financing Costs:

Toll TIFIA DSRF - Initial Deposit $39,309,391 $39,309,391
Tolling M&R Reserve - Initial Deposit $9,000,000 $9,000,000
Toll Revenue Stabilization Fund $10,000,000 $10,000,000
HRTF TIFIA DSRF - Initial Deposit $24,439,620 $54,600,237 $79,039,857
2021 Successor Loan Reimbursement -$100,270,061 -$100,270,061
2018A Cash Defeasance $412,791,056 $412,791,056
Total $312,520,996  $24,439,620 $63,600,237 $49,309,391 $449,870,243
Total Payments $1,317,479,337  $598,039,674 $168,764,822 $338,216,001 $402,621,799 $240,554,010 $317,642,016 $273,420,054 $3,665,632,882
HRTF Cash Unobligated
Annual Deposit (Draws) -$330,643,234 $106,764,808 -$51,891,191 -$111,187,686  $58,032,845 -$8,398,461 $45,391,043 $430,699,020

Carry Over from Prior Year
Ending Balance

$722,630,897

$722,630,897
$391,987,663

$391,987,663
$498,752,471

$498,752,471 $446,861,280
$446,861,280 $335,673,593

$335,673,593
$393,706,439

$393,706,439
$385,307,978

$385,307,978
$430,699,020

*Fund balances are identified annually and will be used for maintaining balances coverage and unanticipated and future obligations.




Toll Revenue Cash Flow (as presented at the April 2024
meeting)

Prior Years FY 2027 FY 2028 FY 2029 FY 2030 Total
Revenues
Gross Revenues $21,184,155 $37,062,781 $42,838,646 $46,421,775 $147,507,357
Investment Earnings $142,960 $200,020 $251,131 $594,111
Total Revenues $21,184,155 $37,205,742 $43,038,665 $46,672,905 $148,101,467
Payments
Tolling O&M Expenditure $11,287,434 $14,145,199 $16,300,083 $16,849,573 $58,582,289
Tolling O&M Reserve Deposit $714,441 $538,721 $137,373 $1,390,535
Debt Senice Fund - Mandatory
Debt Senice Fund - Scheduled $7,910,412 $21,858,016 $29,768,428
TIFIA DSRF Deposit $865,335 $865,335
Tolling M&R Reserve $2,474,180 $5,586,525 $4,572,362 $6,266,348 $18,899,416
VDOT Repayment Fund $696,261 $696,261
Total Payments $13,761,614 $20,446,166 $29,321,579 $46,672,905 $110,202,263
Toll Revenues Unobligated
Annual Deposit(Draws) $7,422,541 $16,759,576 $13,717,087 $37,899,204
Carry Over from Prior Year $7,422,541 $24,182,117 $37,899,204
Ending Balance $7,422,541 $24,182,117 $37,899,204 $37,899,204
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				Highway Congestion Project Under Agreement - Allocation and Expenditure Report (Aggregate)

																				Report As Of: 		June 13, 2024

				Project UPC		Project Name		HRTF Funding										Toll Funding(4)		VDOT(5)		Total

								HRTF Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF Paygo		HRTF Total

				104905		I-64 Widening (Segments 1)		10,063,882.57		- 0				1,544,502.43		11,608,385.00		- 0		100,000,000.00		111,608,385.00

				106665		I-64 Widening (Segments 2)		154,405,650.25		5,154,052.75						159,559,703.00		- 0		- 0		159,559,703.00

				106689		I-64 Widening (Segments 3)		38,472,501.46		84,421,494.54						122,893,996.00		- 0		121,151,977.00		244,045,973.00

				108042		I-64/I-264 Interchange Improvement (Phases 1)		130,045,309.74		22,049,406.26						152,094,716.00		- 0		5,047,700.00		157,142,416.00

				108041		I-64/I-264 Interchange Improvement (Phases 2)		82,645,454.86		45,104,183.14						127,749,638.00		- 0		66,754,249.00		194,503,887.00

				106693		I-64/I-264 Interchange Improvement (Phases 3)								7,500,000.00		7,500,000.00		- 0		- 0		7,500,000.00

				106692		I-64 Southside Widening and High Rise Bridge		179,804,793.01		251,248,333.29				903,093.70		431,956,220.00		- 0		95,283,648.00		527,239,868.00

				115008		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		551,879,814.41		847,725,730.42				992,142,215.75		2,813,069,236.00		191,500,015.00		200,000,000.00		3,204,569,251.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion		191,063,852.00		52,818,643.00		83,996,866.87		76,051,402.13		403,930,764.00		153,499,985.00		- 0		557,430,749.00

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity)		1,981,680.00						- 0		5,621,500.00		- 0		- 0		5,621,500.00

				119637		Hampton Roads Express Lane Network (Segments 1A - PE/ROW & CONSTRUCTION)		2,918,320.00						- 0		92,079,565.00		- 0		- 0		92,079,565.00

				120863		Hampton Roads Express Lane Network (Segments 1B - PE/ROW & CONSTRUCTION)		5,360,180.00						- 0		25,287,828.00		238,000,000.00		- 0		263,287,828.00

				117839		Hampton Roads Express Lane Network (Segments 4A/4B- Pre-Prelim Engr)		5,916,425.00						- 0		5,916,425.00		- 0		- 0		5,916,425.00

				119824		Hampton Roads Express Lane Network (Segments 4A/4B - PE/ROW)		4,874,638.00						- 0		136,611,494.00		- 0		- 0		136,611,494.00

				117841		Hampton Roads Express Lane Network (Segments 4C - Pre-Prelim Engr)		- 0						6,062,743.00		6,062,743.00		- 0		- 0		6,062,743.00

				119638		Hampton Roads Express Lane Network (Segments 4C - PE/ROW)		- 0						104,433.00		399,153,311.00		- 0		- 0		399,153,311.00

				106694		Route 460/58/13 								1,095,367.58		1,095,367.58		- 0		- 0		1,095,367.58

				110577		HRCS SEIS Preferred Alternative Refinement								30,000,000.00		30,000,000.00		- 0		- 0		30,000,000.00

				106724		Third Crossing SEIS								7,000,000.00		7,000,000.00		- 0		- 0		7,000,000.00

				111427		Bowers Hill Environmental 								11,904,630.00		11,904,630.00		- 0		- 0		11,904,630.00

						Total		1,359,432,501.30		1,308,521,843.40		83,996,866.87		1,134,308,387.59		4,951,095,521.58		583,000,000.00		588,237,574.00		6,122,333,095.58

				Notes:

				(1) HRTF Bonds include Series 2018A, 2020A Bonds

				(2) HRTF TIFIA includes Series 2019A BANs and 2021A BANs

				(3) Residual HRTF TIFIA proceeds after paying off the 2019A BAN (Par Amount: $414M) with the 2021 Successor Loan ($501M)

				(4) Toll TIFIA loans include $345M 2021 Toll Loan for HRBT

				(5) VDOT includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000
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HRTF_Proj_Summary_AG

				Highway Congestion Project Under Agreement - HRTF Funding Allocation and Expenditure Report

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		HRTF 
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				104905		I-64 Widening (Segments 1)		CN		11,608,385.00		11,608,384.30		0.70

				106665		I-64 Widening (Segments 2)		PE/ROW/CN		159,559,703.00		159,559,702.98		0.02

				106689		I-64 Widening (Segments 3)		PE/CN		122,893,996.00		97,629,898.38		25,264,097.62

				108042		I-64/I-264 Interchange Improvement (Phases 1)		PE/ROW/CN		152,094,716.00		138,163,712.10		13,931,003.90

				108041		I-64/I-264 Interchange Improvement (Phases 2)		PE/ROW/CN		127,749,638.00		127,749,638.00		- 0

				106693		I-64/I-264 Interchange Improvement (Phases 3)		PE		7,500,000.00		6,173,770.05		1,326,229.95

				106692		I-64 Southside Widening and High Rise Bridge		PE/ROW/CN		431,956,220.00		377,344,811.17		54,611,408.83

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		2,813,069,236.00		1,882,761,469.62		930,307,766.38

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		403,930,764.00		177,489,839.67		226,440,924.33

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity) 		Pre-Prelim Engr		5,621,500.00		5,621,500.00		- 0

				119637		Hampton Roads Express Lane Network (Segments 1A - PE/ROW & CONSTRUCTION)		PE/ROW/CN		92,079,565.00		2,671,454.60		89,408,110.40

				120863		Hampton Roads Express Lane Network (Segments 1B - PE/ROW & CONSTRUCTION)		PE/ROW/CN		25,287,828.00		2,014,398.52		23,273,429.48

				117839		Hampton Roads Express Lane Network (Segments 4A/4B- Pre-Prelim Engr)		Pre-Prelim Engr		5,916,425.00		5,916,425.00		- 0

				119824		Hampton Roads Express Lane Network (Segments 4A/4B - PE/ROW)		PE/ROW		136,611,494.00		2,986,271.12		133,625,222.88

				117841		Hampton Roads Express Lane Network (Segments 4C - Pre-Prelim Engr)		Pre-Prelim Engr		6,062,743.00		6,062,743.00		- 0

				119638		Hampton Roads Express Lane Network (Segments 4C - PE/ROW)		PE/ROW		399,153,311.00		82,910,989.20		316,242,321.80				670,732,866.00

				106694		Route 460/58/13 		Study		1,095,367.58		1,095,367.58		- 0

				110577		HRCS SEIS Preferred Alternative Refinement		PE		30,000,000.00		28,800,286.69		1,199,713.31

				106724		Third Crossing SEIS		Study		7,000,000.00		5,809,846.05		1,190,153.95

				111427		Bowers Hill Environmental 		Study		11,904,630.00		6,153,199.24		5,751,430.76

						Total				4,951,095,521.58		3,128,523,707.27		1,822,571,814.31







Prepared &D




Toll_Proj_Summary_AG

				Highway Congestion Project Under Agreement - Toll Funding Allocation and Expenditure Report

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		Toll 
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		191,500,015.00		- 0		191,500,015.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		153,499,985.00		- 0		153,499,985.00

						Total				345,000,000.00		- 0		345,000,000.00
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VDOT_Proj_Summary_AG

				Highway Congestion Project Under Agreement - VDOT Funding Allocation and Expenditure Report

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		VDOT & Others
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				104905		I-64 Widening (Segments 1)		CN		100,000,000.00		- 0		100,000,000.00

				106689		I-64 Widening (Segments 3)		CN		121,151,977.00		- 0		121,151,977.00

				108042		I-64/I-264 Interchange Improvement (Phase 1)		PE/ROW		5,047,700.00		- 0		5,047,700.00

				108041		I-64/I-264 Interchange Improvement (Phase 2)		PE/ROW/CN		66,754,249.00		- 0		66,754,249.00

				106692		I- 64 Southside Widening and High Rise Bridge		PE/ROW/CN		95,283,648.00		- 0		95,283,648.00

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		200,000,000.00		- 0		200,000,000.00

						Total				588,237,574.00		- 0		588,237,574.00

				Notes:

				(1) I-64/I-264 Interchange Improvement (Phase 2) includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000
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				Highway Congestion Project Allocation and Expenditure Report (Aggregate)

																				Report As Of: 		June 13, 2024

				Project UPC		Project Name		HRTF Funding										Toll Funding(4)		VDOT(5)(7)		Total

								HRTF Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF Paygo		HRTF Total

				104905		I-64 Widening (Segments 1)		10,063,882.57		- 0				1,544,502.43		11,608,385.00		- 0		100,000,000.00		111,608,385.00

				106665		I-64 Widening (Segments 2)		154,405,650.25		5,154,052.75						159,559,703.00		- 0		- 0		159,559,703.00

				106689		I-64 Widening (Segments 3)		38,472,501.46		84,421,494.54						122,893,996.00		- 0		121,151,977.00		244,045,973.00				515,214,061.00		- 0

				108042		I-64/I-264 Interchange Improvement (Phases 1)		130,045,309.74		22,049,406.26						152,094,716.00		- 0		5,047,700.00		157,142,416.00

				108041		I-64/I-264 Interchange Improvement (Phases 2)		82,645,454.86		45,104,183.14						127,749,638.00		- 0		66,754,249.00

tc={8EF2B4EF-C258-48BB-A482-76ED028940F2}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Include 1) Outside Contribution of $2,871,294 (UPC 108041 CN) and 2) HRTPO RSTP of $1,892,000 (UPC 108041 PE/ROW)		194,503,887.00

				106693		I-64/I-264 Interchange Improvement (Phases 3)								7,500,000.00		7,500,000.00		- 0		- 0		7,500,000.00				359,146,303.00		7,500,000.00

				106692		I-64 Southside Widening and High Rise Bridge		179,804,793.01		251,248,333.29				903,093.70		431,956,220.00		- 0		95,283,648.00		527,239,868.00				527,239,868.00		- 0

				115008		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		964,670,870.83		847,725,730.42				1,000,672,634.75		2,813,069,236.00		191,500,015.00		200,000,000.00		3,204,569,251.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion(6)		191,063,852.00		52,818,643.00		83,996,866.87		76,051,402.13		403,930,764.00		153,499,985.00		- 0		557,430,749.00				3,762,000,000.00		- 0

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity)		1,981,680.00		- 0				- 0		5,621,500.00		- 0		- 0		5,621,500.00

				119637		Hampton Roads Express Lane Network (Segments 1A)		58,597,241.00						33,482,324.00		92,079,565.00		- 0		- 0		92,079,565.00

				120863		Hampton Roads Express Lane Network (Segments 1B)		11,337,364.00		- 0				13,950,464.00		25,287,828.00		238,000,000.00		- 0		263,287,828.00

				117839		Hampton Roads Express Lane Network (Segments 4A/4B)		5,916,425.00		- 0				- 0		5,916,425.00		- 0		- 0		5,916,425.00

				119824		Hampton Roads Express Lane Network (Segments 4A/4B)		81,262,564.16		- 0				55,348,929.84		136,611,494.00		- 0		- 0		136,611,494.00

				117841		Hampton Roads Express Lane Network (Segments 4C)		- 0		- 0				6,062,743.00		6,062,743.00		- 0		- 0		6,062,743.00

				119638		Hampton Roads Express Lane Network (Segments 4C)		- 0		139,134,670.41				260,018,640.59		399,153,311.00		- 0		- 0		399,153,311.00

				333333		Hampton Roads Express Lane Network (464 Loop Ramp - Study)								- 0		- 0		- 0		- 0		- 0

				121361		Hampton Roads Express Lane Network - CTB (HIP Bridge)										- 0		- 0		8,031,902.91		8,031,902.91

				121360		Hampton Roads Express Lane Network - CTB (HIP)										- 0		- 0		85,068,097.09		85,068,097.09

				120944		Hampton Roads Express Lane Network - Bridge Highway Main										- 0		- 0		10,450,962.00		10,450,962.00

				121052		Hampton Roads Express Lane Network - Bridge IIJA										- 0		- 0		40,000,000.00		40,000,000.00

				121258		Hampton Roads Express Lane Network - IOEP										- 0		- 0		21,400,000.00		21,400,000.00

				121054		Hampton Roads Express Lane Network - Bridge IIJA										- 0		- 0		18,000,000.00		18,000,000.00

				120324		Hampton Roads Express Lane Network - IOEP										- 0		- 0		3,000,000.00		3,000,000.00

				120880		Hampton Roads Express Lane Network - Bridge Highway Main										- 0		- 0		2,706,000.00		2,706,000.00

				120375		Hampton Roads Express Lane Network - 464 Loop Ramp										15,380,374.00		- 0		140,000,000.00		155,380,374.00

				444444		Hampton Roads Express Lane Network - HRTF Bonds IDC										- 0		- 0		- 0		- 0

				555555		Hampton Roads Express Lane Network - Toll Integration										- 0		- 0		25,799,914.00		25,799,914.00				1,278,570,116.00		(10,500,000.00)

				106694		Route 460/58/13 								1,095,367.58		1,095,367.58		- 0		- 0		1,095,367.58

				110577		HRCS SEIS Preferred Alternative Refinement								30,000,000.00		30,000,000.00		- 0		- 0		30,000,000.00

				106724		Third Crossing SEIS								7,000,000.00		7,000,000.00		- 0		- 0		7,000,000.00

				111427		Bowers Hill Environmental 								11,904,630.00		11,904,630.00		- 0		- 0		11,904,630.00

				222222		I-264 Independence Boulevard Interchange Improvements								- 0		- 0						- 0				49,999,997.58		- 0

						Total		1,910,267,588.88		1,447,656,513.81		83,996,866.87		1,505,534,732.02		4,966,475,895.58		583,000,000.00		942,694,450.00		6,492,170,345.58				6,492,170,345.58		(768,331,286.65)

Dong Kim: Dong Kim:
Equals to "'Admin & Project Development Costs"		(690,590,188.00)



				Notes:

				(1) HRTF Bonds include Series 2018A, 2020A Bonds, 2022A Bonds, and $164M HRELN Bonds (Future - Series 2023A)

				(2) HRTF TIFIA includes Series 2019A BANs, 2021A BANs, and $137M TIFIA Loan (Future - 2023 HRTF TIFIA Loan)

				(3) Residual HRTF TIFIA proceeds after paying off the 2019A BAN (Par Amount: $414M) with the 2021 Successor Loan ($501M)

				(4) Toll TIFIA loans include $345M 2021 Toll Loan for HRBT and $230M Future Toll Loan for HRLEN

				(5) VDOT includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000

				(6) Inlcudes additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a)

				(7) Include $58M of Federal Fundings 

Include 1) Outside Contribution of $2,871,294 (UPC 108041 CN) and 2) HRTPO RSTP of $1,892,000 (UPC 108041 PE/ROW)
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HRTF_Proj_Summary

				Highway Congestion Project Allocation and Expenditure Report - HRTF Funding

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		HRTF
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance				Checking - HRTAC Allocation												Checking - Exp.Paid to Date						Project UPC		Project Description

				104905		I-64 Widening (Segments 1)		CN		11,608,385.00		11,608,384.30		0.70				11,608,385.00		TRUE										11,608,384.30		TRUE				104905		I-64  Peninsula Widening Segment 1 - Construction

				106665		I-64 Widening (Segments 2)		PE/ROW/CN		159,559,703.00		159,559,702.98		0.02				2,869,659.00		TRUE										2,869,658.83		TRUE				106665		I-64  Peninsula Widening Segment 2 PE 

				106689		I-64 Widening (Segments 3)		PE/CN		122,893,996.00		97,629,898.38		25,264,097.62				156,690,044.00												156,690,044.15						106665		I-64  Peninsula Widening Segment 2 ROW & Construction

				108042		I-64/I-264 Interchange Improvement (Phases 1)		PE/ROW/CN		152,094,716.00		138,163,712.10		13,931,003.90				10,000,000.00		TRUE										5,755,293.14		TRUE				 109790/106689		I-64 Peninsula Widening Segment 3 - PE

				108041		I-64/I-264 Interchange Improvement (Phases 2)		PE/ROW/CN		127,749,638.00		127,749,638.00		- 0				112,893,996.00												91,874,605.24						 109790/106689		I-64 Peninsula Widening Segment 3 - ROW & Construction

				106693		I-64/I-264 Interchange Improvement (Phases 3)		PE		7,500,000.00		6,173,770.05		1,326,229.95				15,071,063.00		TRUE										15,071,063.00		TRUE				 57048/108042		I-64/I-264 Interchange Phase I PE & ROW

				106692		I-64 Southside Widening and High Rise Bridge		PE/ROW/CN		431,956,220.00		377,344,811.17		54,611,408.83				137,023,653.00												123,092,649.10						 57048/108042		I-64/I-264 Interchange Phase I Construction

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		2,813,069,236.00		1,882,761,469.62		930,307,766.38				54,592,576.00		TRUE										54,592,576.00		TRUE				 17630/108041		I-64/I-264 Interchange Phase II - PE & ROW

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		403,930,764.00		177,489,839.67		226,440,924.33				73,157,062.00												73,157,062.00						 17630/108041		I-64/I-264 Interchange Phase II - Construction

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity) 		Pre-Prelim Engr		5,621,500.00		5,621,500.00		- 0				7,500,000.00		TRUE										6,173,770.05		TRUE				106693		I-64/I-264 Phase III - PE & ROW

				119637		Hampton Roads Express Lane Network (Segments 1A - PE/ROW & CONSTRUCTION)		PE/ROW/CN		92,079,565.00		2,671,454.60		89,408,110.40				12,200,000.00		TRUE										12,189,098.22		TRUE				 106692/108990		I-64 Southside Widening/High Rise Bridge Phase I - PE

				120863		Hampton Roads Express Lane Network (Segments 1B - PE/ROW & CONSTRUCTION)		PE/ROW/CN		25,287,828.00		2,014,398.52		23,273,429.48				419,756,220.00												365,155,712.95						 106692/108990		I-64 Southside Widening/High Rise Bridge Phase I - ROW & Construction

				117839		Hampton Roads Express Lane Network (Segments 4A/4B- Pre-Prelim Engr)		Pre-Prelim Engr		5,916,425.00		5,916,425.00		- 0				3,004,569,251.00		FALSE		191,500,015.00		345,000,000.00		TRUE				1,882,761,469.62		TRUE				115008		I-64 HRBT Expansion Project D-B Con Req 

				119824		Hampton Roads Express Lane Network (Segments 4A/4B - PE/ROW)		PE/ROW/CN		136,611,494.00		2,986,271.12		133,625,222.88				548,900,330.00		FALSE		153,499,985.00								177,489,839.67		TRUE				115009		I-64 HRBT Expansion Project Owers Oversight & $4M Cont to Loosing Team

				117841		Hampton Roads Express Lane Network (Segments 4C - Pre-Prelim Engr)		Pre-Prelim Engr		6,062,743.00		6,062,743.00		- 0				30,000,000.00		TRUE										28,800,286.69		TRUE				110577		HRCS Preferred Alternative Refinement - HRBT

				119638		Hampton Roads Express Lane Network (Segments 4C - PE/ROW)		PE/ROW/CN		399,153,311.00		82,910,989.20		316,242,321.80				1,095,367.58		TRUE										1,095,367.58		TRUE				106694		460/58/13 Connector Study

				120375		Hampton Roads Express Lane Network (464 Loop Ramp - PE/ROW/CN)		PE/ROW/CN		15,380,374.00		- 0		15,380,374.00				7,904,630.00		FALSE		4,000,000		11,904,630.00		TRUE				6,153,199.24		TRUE				111427		Bowers Hill Interchange Study

				122714		Hampton Roads Express Lane Network (464 Loop Ramp - Study)		Study		2,500,000.00		- 0		2,500,000.00				1,250,000.00		TRUE										0.00		TRUE				122761		I-264 Independence Boulevard Interchange IAR

				106694		Route 460/58/13 		Study		1,095,367.58		1,095,367.58		- 0				5,621,500.00		TRUE										5,621,500.00		TRUE				117840		HRELN Segment 1 Phase 1 PE

				110577		HRCS SEIS Preferred Alternative Refinement		PE		30,000,000.00		28,800,286.69		1,199,713.31				5,916,425.00		TRUE										5,916,425.00		TRUE				117839		HRELN Segment 4A/4B Phase 1 PE

				106724		Third Crossing SEIS		Study		7,000,000.00		5,809,846.05		1,190,153.95				6,062,743.00		TRUE										6,062,743.00		TRUE				117841		HRELN Segment 4C Phase 1 PE

				111427		Bowers Hill Environmental 		Study		11,904,630.00		6,153,199.24		5,751,430.76				92,079,565.00		TRUE		- 0		92,079,565.00		TRUE				2,671,454.60		TRUE				119637		HRELN Segment 1A PE ROW & Construction

				122761		I-264 Independence Boulevard Interchange Improvements		Study		1,250,000.00		- 0		1,250,000.00				5,860,180.00		FALSE		19,427,648.00		5,860,180.00		TRUE				2,014,398.52		TRUE				120863		HRELN Segment 1B PE ROW & Construction

																		6,074,638.00		FALSE		131,659,074.00		4,952,420.00		FALSE				2,986,271.12		TRUE				119824		HRELN Segment 4A/4B PE ROW & Construction

						Total				4,970,225,895.58		3,128,523,707.27		1,841,702,188.31				407,153,311.00		FALSE		8,000,000.00		407,153,311.00		TRUE				82,910,989.20		TRUE				119638		HRELN Segment 4C PE ROW & Construction

																		7,000,000.00		TRUE										5,809,846.05		TRUE				 - 		Regional Connectors Study

																		5,142,850,598.58												3,128,523,707.27
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Toll_Proj_Summary

				Highway Congestion Project Allocation and Expenditure Report - Toll Funding

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		Toll 
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		191,500,015.00		- 0		191,500,015.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		153,499,985.00		- 0		153,499,985.00

				119637		Hampton Roads Express Lane Network Segment 1A		CN		- 0		- 0		- 0

				120863		Hampton Roads Express Lane Network Segment 1B		CN		238,000,000.00		- 0		238,000,000.00

				119824		Hampton Roads Express Lane Network Segment 4A/4B		CN		- 0		- 0		- 0



						Total				583,000,000.00		- 0		583,000,000.00
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VDOT_Proj_Summary

				Highway Congestion Project Allocation and Expenditure Report - VDOT Funding

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		VDOT & Others
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				104905		I-64 Widening (Segments 1)		CN		100,000,000.00		- 0		100,000,000.00

				106689		I-64 Widening (Segments 3)		CN		121,151,977.00		- 0		121,151,977.00

				108042		I-64/I-264 Interchange Improvement (Phase 1)		PE/ROW		5,047,700.00		- 0		5,047,700.00

				108041		I-64/I-264 Interchange Improvement (Phase 2)(1)		PE/ROW/CN		66,754,249.00		- 0		66,754,249.00

				106692		I- 64 Southside Widening and High Rise Bridge		PE/ROW/CN		95,283,648.00		- 0		95,283,648.00

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		200,000,000.00		- 0		200,000,000.00

				121361		Hampton Roads Express Lane Network - CTB (HIP Bridge)		CN		8,031,902.91		- 0		8,031,902.91

				121360		Hampton Roads Express Lane Network - CTB (HIP)		CN		85,068,097.09		- 0		85,068,097.09

				120944		Hampton Roads Express Lane Network - Bridge Highway Main		CN		10,450,962.00		- 0		10,450,962.00

				121052		Hampton Roads Express Lane Network - Bridge IIJA		PE/CN		40,000,000.00		- 0		40,000,000.00

				121258		Hampton Roads Express Lane Network - IOEP		PE/ROW/CN		21,400,000.00		- 0		21,400,000.00

				121054		Hampton Roads Express Lane Network - Bridge IIJA		PE/CN		18,000,000.00		- 0		18,000,000.00

				120324		Hampton Roads Express Lane Network - IOEP		PE/ROW/CN		3,000,000.00		- 0		3,000,000.00

				120880		Hampton Roads Express Lane Network - Bridge Highway Main		CN		2,706,000.00		- 0		2,706,000.00

				120375		Hampton Roads Express Lane Network - 464 Loop Ramp		PE/ROW/CN		140,000,000.00		- 0		140,000,000.00

				444444		Hampton Roads Express Lane Network - HRTF Bonds IDC		PE/ROW/CN		- 0		- 0		- 0

				555555		Hampton Roads Express Lane Network - Toll Integration		PE/ROW/CN		25,799,914.00		- 0		25,799,914.00



						Total				942,694,450.00		- 0		942,694,450.00

				Notes:

				(1) I-64/I-264 Interchange Improvement (Phase 2) includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000

										354,456,876.00

										238,000,000.00

										688,613,240.00

										1,281,070,116
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Execution Status & Amount

				Highway Congestion Project Allocation and Expenditure Report (Aggregate)

				Project UPC		Project Cateogry		Project Description		Project Detail		Funding 
Sources		Amount		HRTF Funded		Toll Funded		Federal/VDOT Funded		Execution Status				Source/File Path:



				104905		Six Initial Projects		Interstate 64 Peninsula Widening (Segments 1-3)		I-64 Widening (Segments 1)		HRTAC, VDOT/Federal		111,608,385.00		11,608,385.00		- 0		100,000,000.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase I

				106665		Six Initial Projects		Interstate 64 Peninsula Widening (Segments 1-3)		I-64 Widening (Segments 2)		HRTAC		159,559,703.00		159,559,703.00		- 0		- 0		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase II

				106689		Six Initial Projects		Interstate 64 Peninsula Widening (Segments 1-3)		I-64 Widening (Segments 3)		HRTAC, VDOT/Federal		244,045,973.00		122,893,996.00		- 0		121,151,977.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase III

				108042		Six Initial Projects		I-64/I-264 Interchange Improvements (Phases I-II)		I-64/I-264 Interchange Improvement (Phases 1)		HRTAC, VDOT/Federal		157,142,416.00		152,094,716.00		- 0		5,047,700.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 I-264 Interchange Phase I

				108041		Six Initial Projects		I-64/I-264 Interchange Improvements (Phases I-II)		I-64/I-264 Interchange Improvement (Phases 2)		HRTAC, VDOT/Federal		194,503,887.00		127,749,638.00		- 0		66,754,249.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 I-264 Interchange Phase II

				106692		Six Initial Projects		I-64 Southside Widening and High Rise Bridge Project (Phase I)		I-64 Southside Widening and High Rise Bridge		HRTAC, VDOT/Federal		527,239,868.00		431,956,220.00		- 0		95,283,648.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRB I

				115008		HRBT		HRBT Expansion Project		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		HRTAC, Toll, VDOT/Federal		3,204,569,251.00		2,813,069,236.00		191,500,015.00		200,000,000.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRBT

				115009		HRBT		HRBT Expansion Project		I-64 Hampton Roads Bridge Tunnel Expansion		HRTAC, Toll		557,430,749.00		403,930,764.00		153,499,985.00		- 0		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRBT

				117840		HRELN		HRELN - Segment 1A & HRELN - Segment 1B		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity)		HRTAC		5,621,500.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				119637		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network (Segments 1A)		HRTAC		92,079,565.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				121361		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network - CTB (HIP Bridge)		VDOT/Federal		8,031,902.91								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				121360		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network - CTB (HIP)		VDOT/Federal		85,068,097.09								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				120944		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network - Bridge Highway Main		VDOT/Federal		10,450,962.00

				120863		HRELN		HRELN - Segment 1B		Hampton Roads Express Lane Network (Segments 1B)		HRTAC, Toll		263,287,828.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				121052		HRELN		HRELN - Segment 1B		Hampton Roads Express Lane Network - Bridge IIJA		VDOT/Federal		40,000,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				121258		HRELN		HRELN - Segment 1B		Hampton Roads Express Lane Network - IOEP		VDOT/Federal		21,400,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				117839		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network (Segments 4A/4B)		HRTAC		5,916,425.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				119824		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network (Segments 4A/4B)		HRTAC		136,611,494.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				121054		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network - Bridge IIJA		VDOT/Federal		18,000,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				120324		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network - IOEP		VDOT/Federal		3,000,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				117841		HRELN		HRELN - Segment 4C		Hampton Roads Express Lane Network (Segments 4C)		HRTAC		6,062,743.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\4C

				119638		HRELN		HRELN - Segment 4C		Hampton Roads Express Lane Network (Segments 4C)		HRTAC		399,153,311.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\4C

				120880		HRELN		HRELN - Segment 4C		Hampton Roads Express Lane Network - Bridge Highway Main		VDOT/Federal		2,706,000.00								Executed				Per "I-64-HREL-Segment-4C-Financial-Plan-October-2023_FINAL" Report from VDOT

				122714		HRELN		HRELN - I-64 and I-464 Exit 291 Interchange Improvements		Hampton Roads Express Lane Network (464 Loop Ramp - Study)		HRTAC		2,500,000.00								Executed				Per "Resolution of the Commonwealth Transportation Board" as of 1/17/2023

				123322		HRELN		HRELN - I-64 and I-464 Exit 291 Interchange Improvements		Hampton Roads Express Lane Network (464 Loop Ramp)		HRTAC		15,380,374.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				120375		HRELN		HRELN - I-64 and I-464 Exit 291 Interchange Improvements		Hampton Roads Express Lane Network - 464 Loop Ramp		VDOT/Federal		140,000,000.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				122999		HRELN		HRELN - Transportation Management Plan (TMP)		Hampton Roads Express Lane Network - TMP		HRTAC		8,000,000.00

				UPC TBD		HRELN		HRELN - Tolling Integration		Hampton Roads Express Lane Network - Toll Integration		VDOT/Federal		25,799,914.00								Not Executed

				106694		Project Development		Project Development		Route 460/58/13 		HRTAC		1,095,367.58								Executed				Per "Resolution of the Commonwealth Transportation Board" as of 7/28/2016

				110577		Project Development		Project Development		HRCS SEIS Preferred Alternative Refinement		HRTAC		30,000,000.00								Executed				Per "HRBT_AFP_Final" Report from VDOT

				106724		Project Development		Project Development		Third Crossing SEIS		HRTAC		7,000,000.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Project Development

				111427		Project Development		Project Development		Bowers Hill Environmental 		HRTAC		11,904,630.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				119217		Group 3		I-64/Denbigh Boulevard Interchange		I-64/Denbigh Boulevard Interchange		VDOT/Federal		73,803,752.00								Executed				https://www.vdot.virginia.gov/projects/hampton-roads-district/i-64-at-denbigh-boulevard-interchange-project---phase-1/

				123656		Group 3		I-64/Denbigh Boulevard Interchange		I-64/Denbigh Boulevard Interchange		HRTAC		188,063,070.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				122761		Group 3		I-64/Independence Boulevard Interchange		I-264/Independence Boulevard Interchange		HRTAC		1,250,000.00								Executed				Per "Resolution of the Commonwealth Transportation Board" as of 2/21/2023

				UPC TBD		Group 3		I-64/Independence Boulevard Interchange		I-264/Independence Boulevard Interchange		HRTAC		205,750,000.00								Not Executed

				106693		Group 3		I-264/I-64 Phase III-A		I-64/I-264 Interchange Improvement (Phases 3)		HRTAC		7,500,000.00		7,500,000.00		- 0		- 0		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase III

				UPC TBD		Group 3		I-264/I-64 Phase III-A		I-264/I-64 Phase III-A		HRTAC		474,836,463.00								Not Executed

												Total		7,446,373,630.58



https://www.vdot.virginia.gov/projects/hampton-roads-district/i-64-at-denbigh-boulevard-interchange-project---phase-1/

HRTF_SYIP

		As of Fiscal Year:				2024																																																6

		HRTF Six-Year Improvement Plan



						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035				Total				Notes:

		I. HRTF Cash Flow

		Revenues



		HRTF Tax Revenues:

		Sales Tax				$1,471,622,519		$107,900,000		$130,000,000		$126,536,775		$131,472,532		$136,530,706		$144,600,000		$146,185,708		$171,605,490		$184,850,966		$191,940,342		$185,700,000		$195,100,000		$212,800,000		$221,300,000		$229,600,000		$237,800,000		$245,600,000		$256,637,543		$268,171,125		$280,223,040		$292,816,581		$305,976,091				$2,999,522,519				Source: "HRTF Forecast_VDOT_December 2023" 

		Fuels Tax				$474,085,636		$37,300,000		$40,900,000		$26,654,473		$25,031,996		$32,672,667		$81,100,000		$55,027,728		$56,005,601		$58,659,675		$60,733,496		$64,200,000		$66,500,000		$68,900,000		$70,800,000		$72,800,000		$74,800,000		$76,700,000		$79,427,178		$82,251,324		$85,175,886		$88,204,436		$91,340,670				$968,785,636

		Total 				$1,945,708,155		$145,200,000		$170,900,000		$153,191,248		$156,504,528		$169,203,373		$225,700,000		$201,213,436		$227,611,091		$243,510,641		$252,673,838		$249,900,000		$261,600,000		$281,700,000		$292,100,000		$302,400,000		$312,600,000		$322,300,000		$336,064,720		$350,422,449		$365,398,926		$381,021,017		$397,316,761				$3,968,308,155



		Investment Revenues:

		Interest Income				$9,847,664		$363,855		$1,218,460		$272,261		$291,739		$0		$86,786		$113,859		$11,887		$2,850,598		$4,638,219		$694,246		$1,121,498		$1,018,814		$962,236		$1,003,739		$1,023,629		$1,043,018		$1,800,000												$16,714,844				Nelson's email (4/5/2024)

		Investment Income				$93,449,584		$0		$0		$3,993,773		$980,872		$6,503,936		$23,574,671		$20,521,203		$2,567,144		-$5,948,696		$41,256,681		$16,831,204		$18,798,292		$19,968,539		$15,865,966		$14,473,259		$17,152,108		$19,380,106		$10,800,000												$215,919,058

		Total				$103,297,247		$363,855		$1,218,460		$4,266,033		$1,272,611		$6,503,936		$23,661,457		$20,635,062		$2,579,031		-$3,098,098		$45,894,900		$17,525,450		$19,919,790		$20,987,353		$16,828,202		$15,476,998		$18,175,737		$20,423,124		$12,600,000		$0		$0		$0		$0				$232,633,901



		Total Revenues				$2,049,005,402		$145,563,855		$172,118,460		$157,457,281		$157,777,139		$175,707,309		$249,361,457		$221,848,498		$230,190,122		$240,412,543		$298,568,738		$267,425,450		$281,519,790		$302,687,353		$308,928,202		$317,876,998		$330,775,737		$342,723,124		$348,664,720		$350,422,449		$365,398,926		$381,021,017		$397,316,761				$4,200,942,056



		Payments



		HRTF Debt Payments:				$232,162,982		$0		$0		$0		$0		$9,838,912		$25,854,075		$25,854,075		$45,378,926		$72,996,894		$52,240,100		$52,240,100		$73,422,754		$84,190,432		$112,790,120		$114,624,982		$115,220,914		$120,834,531		$121,208,877		$125,493,340		$131,922,783		$132,892,265		$133,959,877				$905,486,814

		Senior Lien 2018A

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$4,745,000		$4,985,000		$5,235,000		$5,495,000		$5,770,000		$6,060,000		$0		$0		$0		$0		$0

		Interest												$0		$9,838,912		$25,854,075		$25,854,075		$25,854,075		$22,042,510		$6,796,250		$6,796,250		$6,796,250		$6,559,000		$6,309,750		$6,048,000		$5,773,250		$5,484,750		$5,181,750		$5,181,750		$5,181,750		$5,181,750		$5,181,750

		Senior Lien 2020A

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8,185,000		$8,595,000		$9,025,000		$9,475,000		$9,950,000		$10,445,000		$10,970,000		$11,520,000		$12,090,000

		Interest												$0		$0		$0		$0		$19,524,851		$28,228,700		$28,228,700		$28,228,700		$28,228,700		$28,228,700		$28,228,700		$27,819,450		$27,389,700		$26,938,450		$26,464,700		$25,967,200		$25,444,950		$24,896,450		$24,320,450

		Senior Lien 2022A

		Principal																				$0		$0		$0		$0		$0		$0		$1,065,000		$1,115,000		$1,175,000		$1,230,000		$7,395,000		$7,765,000		$8,155,000		$8,560,000		$8,990,000

		Interest																				$0		$2,008,434		$17,215,150		$17,215,150		$17,215,150		$17,215,150		$17,215,150		$17,161,900		$17,106,150		$17,047,400		$16,985,900		$16,616,150		$16,227,900		$15,820,150		$15,392,150

		Senior Lien 2023A

		Principal																								$0		$0		$0		$7,050,000		$7,050,000		$0		$0		$0

		Interest																								$0		$0		$0		$0		$0		$0		$0		$0

		Senior Lien 2024A

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,705,000		$1,790,000		$1,880,000		$1,970,000		$2,070,000		$2,175,000		$2,285,000		$2,395,000

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$4,488,313		$7,694,250		$7,694,250		$7,694,250		$7,609,000		$7,519,500		$7,425,500		$7,327,000		$7,223,500		$7,114,750		$7,000,500

		Intermediate Lien 2019 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

		Interest												$0		$0		$0		$0		$0		$20,717,250		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

		Subordinate Lien 2019 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$2,369,266		$2,922,325		$3,466,410		$4,101,028		$4,720,669		$5,422,511		$6,101,489		$6,851,953		$7,617,724		$8,439,571		$9,307,202

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$9,580,075		$9,536,007		$9,481,652		$9,417,176		$9,340,897		$9,253,093		$9,152,234		$9,038,746		$8,911,300		$8,769,610		$8,612,634

		Subordinate Lien 2021 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,078,921		$3,164,471		$3,164,477		$8,210,499		$8,381,556		$12,144,720		$18,096,325		$18,702,444		$19,395,060

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$15,780,287		$15,738,106		$15,694,752		$15,651,399		$15,538,915		$15,424,088		$15,257,705		$14,941,020		$14,613,727

		Subordinate Lien 2023 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$91,420		$95,588		$99,947		$104,505		$109,270		$114,253		$119,463

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,570,600		$6,570,600		$6,566,340		$6,561,885		$6,557,228		$6,552,358		$6,547,266		$6,541,942

		Total				$232,162,982								$0		$9,838,912		$25,854,075		$25,854,075		$45,378,926		$72,996,894		$52,240,100		$52,240,100		$73,422,754		$84,190,432		$112,790,120		$114,624,982		$115,220,914		$120,834,531		$121,208,877		$125,493,340		$131,922,783		$132,892,265		$133,959,877				$905,486,814



		HRTF Subordinate Lien DSRF - Ongoing Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$0		$678,878		$290,909		$0		$1,183,840		$983,462		$1,021,826		$861,274		$892,167		$768,988		$537,155		$532,061				$4,158,916				Include 2019/2021, 2021, and 2023 TIFIA Loans DSRF Deposit in 2023 and 2027 (based on the model - "HRTAC_Financial Model_Segmen 4c_8.29.22")



		HRTF Admin & Proj. Dev. Budget				$26,848,859		$543,051		$1,143,525		$1,303,646		$1,051,408		$2,651,772		$2,881,382		$3,913,137		$4,787,435		$5,855,004		$2,718,499		$8,086,517		$6,606,968		$6,772,142		$6,941,446		$7,114,982		$7,488,519		$7,881,666		$8,295,453		$8,730,965		$9,189,340		$9,671,781		$10,179,549				$77,741,099

		HRTF Operating Reserve Fund Deposit (Release)				$8,895,168										$3,169,520		$1,134,931		$961,728		$1,898,947		$689,548		$1,040,496		-$1,627,503		$181,692		$186,234		$190,890		$410,890		$432,462		$455,166		$479,062		$504,213		$530,684		$558,545		$587,869				$9,124,999

		Total				$35,744,027		$543,051		$1,143,525		$1,303,646		$1,051,408		$5,821,292		$4,016,313		$4,874,865		$6,686,382		$6,544,552		$3,758,995		$6,459,013		$6,788,660		$6,958,376		$7,132,336		$7,525,872		$7,920,981		$8,336,832		$8,774,516		$9,235,178		$9,720,025		$10,230,326		$10,767,418				$86,866,097



		Paygo Allocation to Highway Projects				$745,946,500		$0		$0		$0		$7,095,368		$27,640,000		$6,950,000		$410,000		$9,967,373		$227,382,464		$466,501,296		$514,900,941		$87,874,531		$246,776,284		$219,099,107		$117,219,316		$144,207,268		$143,226,866		$93,241,738												$2,219,250,813				2,296,991,911

																																																										$2,296,991,911

		Paygo Payments to Financing Costs:																																																				$0

		Toll TIFIA DSRF - Initial Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$39,309,391		$0		$0		$0		$0		$0		$0				$39,309,391				Sep 2022 Update: Pro-rata based on June 2022 Number

		Tolling M&R Reserve - Initial Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$9,000,000		$0		$0		$0		$0		$0		$0		$0		$0				$9,000,000

		Toll Revenue Stabilization Fund				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$10,000,000		$0		$0		$0		$0		$0		$0				$10,000,000

		HRTF TIFIA DSRF - Initial Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$24,439,620		$0		$0		$54,600,237		$0		$0		$0		$0		$0		$0		$0		$0				$79,039,857				Include 2019/2021, 2021, and 2023 TIFIA Loans DSRF Deposit in 2023 and 2027 (based on the model - "HRTAC_Financial Model_Segmen 4c_8.29.22"

		Toll Revenue Reimbursement				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		-$8,954,752		-$14,381,066				$0

		2021 Successor Loan Reimbursement				-$100,270,061																				-$100,270,061																												-$100,270,061

		2018A Cash Defeasance				$412,791,056								$0		$0		$0		$0		$0		$412,791,056		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$412,791,056

		HRTF TIFIA DSRF Release				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0

		Total				$312,520,996		$0		$0		$0		$0		$0		$0		$0		$0		$412,791,056		-$100,270,061		$24,439,620		$0		$0		$63,600,237		$0		$49,309,391		$0		$0		$0		$0		-$8,954,752		-$14,381,066				$449,870,243



		Total Payments				$1,317,479,337		$543,051		$1,143,525		$1,303,646		$8,146,776		$43,300,204		$36,820,388		$31,138,940		$62,032,680		$719,714,966		$422,230,330		$598,039,674		$168,764,822		$338,216,001		$402,621,799		$240,554,010		$317,642,016		$273,420,054		$224,086,405		$135,620,685		$142,411,796		$134,704,994		$130,878,290				$3,665,632,882



		HRTF Cash Unobligated

		Annual Deposit (Draws)						$145,020,804		$170,974,935		$156,153,635		$149,630,363		$132,407,105		$212,541,070		$190,709,558		$168,157,442		-$479,302,423		-$123,661,592		-$330,614,224		$112,754,968		-$35,528,648		-$93,693,597		$77,322,988		$13,133,721		$69,303,070		124,578,315		214,801,764		222,987,130		246,316,024		266,438,471				$535,309,174

		Carry Over from Prior Year				$0		$0		$145,020,804		$315,995,739		$472,149,374		$621,779,738		$754,186,843		$966,727,912		$1,157,437,470		$1,325,594,912		$846,292,489		$722,630,897		$392,016,673		$504,771,641		$469,242,993		$375,549,395		$452,872,384		$466,006,105		535,309,174		659,887,490		874,689,253		1,097,676,383		1,343,992,407				0

		Ending Balance				$722,630,897		$145,020,804		$315,995,739		$472,149,374		$621,779,738		$754,186,843		$966,727,912		$1,157,437,470		$1,325,594,912		$846,292,489		$722,630,897		$392,016,673		$504,771,641		$469,242,993		$375,549,395		$452,872,384		$466,006,105		$535,309,174		659,887,490		874,689,253		1,097,676,383		1,343,992,407		1,610,430,878				535,309,174



		Audited Annual Financial Statement

		Restricted Cash, Cash Equivalents & Investments						0		0		451,645,099		506,646,206		1,105,587,335		1,098,350,728		1,439,248,027		1,557,695,905		2,131,570,395		1,788,337,752

		General Fund																0		0		36		0		0

		HRTF Special Revenue										451,645,099		506,646,206		745,472,507		885,021,178		861,636,295		1,123,120,401		925,909,305		1,346,837,795

		Capital Project Fund														360,114,828		213,329,550		577,611,732		434,573,094		1,205,641,870		441,213,832

		Debt Service Fund																0		0		2,374		19,220		286,125



		Restricted Fund Balances						0		0		438,685,240		518,348,577		1,104,969,093		1,059,208,022		1,401,095,100		1,438,536,594		2,016,006,807		1,715,581,739

		General Fund																		0		0

		HRTF Special Revenue										438,685,240		518,348,577		744,854,265		859,663,315		867,291,816		1,099,888,467		919,385,036		1,341,127,666

		Capital Project Fund														360,114,828		199,544,707		533,803,284		338,645,753		1,096,602,551		374,167,948

		Debt Service Fund																		0		2,374		19,220		286,125



		HRTF Six-Year Improvement Plan



						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035				Total

		II. HRTF Debt Program

		Bonds/BANs/Loans Series

		Senior Lien 2018A Bonds (Depleted)

		Senior Lien 2020A Bonds (Depleted)

		Senior Lien 2021A BANs

		Proceeds Issued																						792,555,186																														792,555,186

		Investment Earnings																																																				-



		Allocated Draws								-		-		-		-		-		-		-		827,114,527		73,429,847		-		-		-		-		-		-		-														900,544,373

		Proceeds Remaining (allocation based)																						(34,559,340)		(107,989,187)



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				632,456,082		-		-		-		-		-		-		-		178,945,459		453,510,622																														632,456,082

		Proceeds Remaining (actual based)																						160,099,105



		HRTF Senior 2022A Bonds

		Proceeds Issued				412,791,056																		412,791,056

		Investment Earnings				-



		Allocated Draws				-

		Proceeds Remaining (allocation based)



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-

		Proceeds Remaining (actual based)



		HRTF Senior 2024 Bonds

		Proceeds Issued				165,069,018																				165,069,018																												165,069,018

		Investment Earnings				-																																																-



		Allocated Draws				23,058,515				-		-		-		-		-		-		11,537,925		4,395,126		7,125,464		18,959,384		100,362,160		20,355,035		-		-																		162,735,094

		Proceeds Remaining (allocation based)																						(15,933,051)		142,010,503		123,051,119		22,688,959		2,333,924		2,333,924		2,333,924



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-																																																-

		Proceeds Remaining (actual based)



		Intermediate Lien 2019A BANs

		Proceeds Issued				420,536,182														420,536,182																																		420,536,182

		Investment Earnings				3,713,988																3,713,988

Dong Kim: Dong Kim:
As of Feb 8, 2022																																3,713,988



		Allocated Draws				185,086,144												38,640,883		129,895,956		16,549,306		-																														185,086,144

		Proceeds Remaining (allocation based)																		251,999,344		239,164,026		239,164,026



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				193,093,102														14,424,628		37,210,334		141,458,140																														193,093,102

		Proceeds Remaining (actual based)																		406,111,554		372,615,208		231,157,069



		Subordinate Lien 2021 TIFIA Successor Loan

		Loan Commited				500,789,463																		500,789,463																														500,789,463

																																																						-

		Allocated Draws				500,789,463																		500,789,463

		Proceeds Remaining (allocation based)																						-																														-



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-

		Proceeds Remaining (actual based)																																																				-



		Subordinate Lien 2021 TIFIA Loan

		Loan Commited				817,990,000																		817,990,000																														817,990,000



		Allocated Draws		0		-																										817,990,000																						817,990,000

		Proceeds Remaining (allocation based)																														-		-



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		0		-																																																-

		Proceeds Remaining (actual based)



		HRTF 2023 TIFIA Loan

		Loan Commited				143,484,795																				143,484,795																												143,484,795



		Allocated Draws				-						-		-		-		-		-		-		-		-		84,827,754		54,306,916		-		-		-																		139,134,670

		Proceeds Remaining (allocation based)																						-		143,484,795		58,657,041		4,350,125		4,350,125



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 																				

Dong Kim: Dong Kim:
As of Feb 8, 2022		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-																																																-

		Proceeds Remaining (actual based)































































































































Prepared &D




Toll_SYIP

		As of Fiscal Year:				2024																																				6

		Toll Revenue Six-Year Improvement Plan

						Prior Years		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039				Total						Notes:

		I. Toll Revenue Cash Flow

		Revenues

		Gross Revenues				0				$0		$0		$21,184,155		$37,062,781		$42,838,646		$46,421,775		$49,273,682		$52,161,439		$55,221,808		$58,490,502		$61,983,812		$65,216,772		$68,095,392		$71,114,926		$74,282,975				$147,507,357

		Investment Earnings				0				$0		$0		$0		$142,960		$200,020		$251,131		$314,828		$326,181		$317,763		$250,357		$258,342		$158,874		$205,230		$268,393		$191,202				$594,111



		Total Revenues				0				$0		$0		$21,184,155		$37,205,742		$43,038,665		$46,672,905		$49,588,510		$52,487,620		$55,539,571		$58,740,858		$62,242,154		$65,375,646		$68,300,622		$71,383,320		$74,474,177				$148,101,467



		Payments



		Tolling O&M Expenditure				0				$0		$0		$11,287,434		$14,145,199		$16,300,083		$16,849,573		$17,644,531		$18,607,587		$18,971,313		$19,748,412		$20,120,774		$20,816,428		$22,099,773		$22,304,303		$23,373,130				$58,582,289

		Tolling O&M Reserve Deposit				0				$0		$0		$0		$714,441		$538,721		$137,373		$198,739		$240,764		$90,932		$194,275		$93,091		$173,913		$320,836		$51,132		$267,207				$1,390,535

		Debt Service Fund - Mandatory				0				$0		$0		$0		$0		$0		$0		$0		$3,268,278		$9,289,604		$9,208,119		$9,113,379		$10,567,469		$15,795,009		$19,579,424		$19,360,274				$0						Sep 2022 Update: Pro-rata based on June 2022 Number

		Debt Service Fund - Scheduled				0				$0		$0		$0		$0		$7,910,412		$21,858,016		$22,241,808		$19,335,546		$14,257,844		$14,760,043		$15,706,915		$14,996,733		$9,351,321		$6,230,884		$6,312,384				$29,768,428						Sep 2022 Update: Pro-rata based on June 2022 Number

		TIFIA DSRF Deposit				0				$0		$0		$0		$0		$0		$865,335		$389,461		$398,810		$409,942		$397,954		$407,265		$398,314		$393,379		$443,728		$446,028				$865,335						Sep 2022 Update: Pro-rata based on June 2022 Number

		Tolling M&R Reserve				0				$0		$0		$2,474,180		$5,586,525		$4,572,362		$6,266,348		$1,365,823		$1,594,016		$0		$2,556,970		$4,264,681		$4,461,655		$5,995,527		$7,038,510		$6,369,464				$18,899,416

		Additional Network Cost Payment Fund				0				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0

		VDOT Repayment Fund				0				$0		$0		$0		$0		$0		$696,261		$7,739,662		$9,032,755		$12,508,695		$11,863,845		$12,536,048		$13,961,135		$3,875,457		$0		$0				$696,261

		HRTAC HRTF Repayment Fund				0				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$10,469,320		$15,735,339		$18,345,690				$0



		Total Payments				0				$0		$0		$13,761,614		$20,446,166		$29,321,579		$46,672,905		$49,580,023		$52,477,755		$55,528,329		$58,729,616		$62,242,154		$65,375,646		$68,300,622		$71,383,320		$74,474,177				$110,202,263



		Toll Revenues Unobligated

		Annual Deposit(Draws)				0				$0		$0		$7,422,541		$16,759,576		$13,717,087		$0		8,487.10		$9,865		$11,242		$11,242		$0		$0		$0		$0		$0				$37,899,204

		Carry Over from Prior Year				0				$0		$0		$0		$7,422,541		$24,182,117		$37,899,204		$37,899,204		$37,907,691		$37,917,556		$37,928,798		$37,940,040		$37,940,040		$37,940,040		$37,940,040		$37,940,040				$0

		Ending Balance				0				$0		$0		$7,422,541		$24,182,117		$37,899,204		$37,899,204		$37,907,691		$37,917,556		$37,928,798		$37,940,040		$37,940,040		$37,940,040		$37,940,040		$37,940,040		$37,940,040				$37,899,204



		Toll Revenue Six-Year Improvement Plan



						Prior Years		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039				Total

		II. Toll Debt Program 

		Bonds/BANs/Loans Series

		Toll 2025 TIFIA Loan

		Loan Commited				0				230,000,000																																230,000,000



		Allocated Draws				0		-		-		51,775,744		65,726,208		65,726,208																										183,228,160

		Proceeds Remaining (allocation based)



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				0																																				0

		Proceeds Remaining (actual based)



		Subordinate Lien Toll 2021 TIFIA Loan

		Loan Commited				0				326,353,401		18,646,599																														345,000,000



		Allocated Draws				0		0		310,757,997		34,242,003																														345,000,000

		Proceeds Remaining (allocation based)								15,595,404		0



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				0																																				0

		Proceeds Remaining (actual based)
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HRRTF_SYIP

		As of Fiscal Year:				2024																																																		6

		HRRTF Six-Year Improvement Plan

																						7/1/20		7/1/21		7/1/22		7/1/23		7/1/24		7/1/25		7/1/26		7/1/27		7/1/28		7/1/29		7/1/30		7/1/31		7/1/32		7/1/33		7/1/34		7/1/35

						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035						Total

		I. HRRTF Cash Flow

		Revenues



		Grantor's Tax				$23,806,719																$7,555,462		9,428,653		$6,822,604		$5,800,000		$6,000,000		$6,300,000		$6,500,000		$6,800,000		$6,800,000		$6,800,000		$6,834,000		$6,834,000		$6,834,000		$6,834,000		$6,834,000						$68,806,719

		Transient Occupancy Tax				$19,526,651																$1,471,691		8,394,259		$9,660,701		$12,000,000		$12,200,000		$12,500,000		$12,700,000		$13,000,000		$13,200,000		$13,500,000		$13,567,500		$13,567,500		$13,567,500		$13,567,500		$13,567,500						$108,626,651

		Recordation Tax Transfer				$60,000,000																$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,100,000		$20,100,000		$20,100,000		$20,100,000		$20,100,000						$200,000,000

		Total 				$103,333,370		$0		$0		$0		$0		$0		$0		$0		$29,027,153		$37,822,912		$36,483,305		$37,800,000		$38,200,000		$38,800,000		$39,200,000		$39,800,000		$40,000,000		$40,300,000		$40,501,500		$40,501,500		$40,501,500		$40,501,500		$40,501,500		$0				$377,433,370



		HRRTF Investment Revenues:

		HRRTF Interest Income				$2,654,800																$57,044		97,432		$2,500,324		$104,610		$115,845		$74,186		$91,862		$97,199		$112,152		$110,557		$165,150		$0		$0		$0		$0						$3,361,210

		HRRTF Investment Income				$0																$0		$0				$2,536,153		$1,941,768		$1,454,022		$1,514,685		$1,401,548		$1,879,231		$2,054,228		$990,900		$0		$0		$0		$0						$12,781,634

		Total				$2,654,800		$0		$0		$0		$0		$0		$0		$0		$57,044		$97,432		$2,500,324		$2,640,763		$2,057,613		$1,528,207		$1,606,547		$1,498,747		$1,991,382		$2,164,785		$1,156,049		$0		$0		$0		$0		$0				$16,142,844



		Total Revenues				$105,988,170		$0		$0		$0		$0		$0		$0		$0		$29,084,197		$37,920,344		$38,983,629		$40,440,763		$40,257,613		$40,328,207		$40,806,547		$41,298,747		$41,991,382		$42,464,785		$41,657,549		$40,501,500		$40,501,500		$40,501,500		$40,501,500		$0				$393,576,214



		Payments



		HRRTF Admin & Proj. Dev. Budget				$619,772		$0		$0		$0		$0		$0		$0		$0		$166,377		$225,372		$228,023		$281,885		$355,825		$373,956		$393,025		$413,081		$434,176		$456,363		$479,699		$504,246		$530,065		$557,223		$585,791						$3,328,083



		HRRTF Debt Payments				$0																																																		$0



		Total				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0



		Paygo Allocation for Transit Projects				$62,204,625																$13,713,000		$23,429,096		$25,062,529		$47,088,235		$57,873,920		$38,269,700		$32,411,470		$33,683,617		$35,873,052		$38,204,800		$40,688,113		$41,705,315		$42,747,948		$43,816,647		$44,912,063						$345,609,420

		Deallocated Funding Returned				-$15,905,936																$0		-$5,230,432

Dong Kim: Dong Kim:
202102C & 202102D		-$10,675,504

Dong Kim: Dong Kim:
202301C
				$0		$0																								-$15,905,936



		HRRTF Paygo for Financing Reserves				$0																$0		$0		$0		$0		$0		$0		$0																						$0



		Total				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0



		Total Payments				$46,918,461		$0		$0		$0		$0		$0		$0		$0		$13,879,377		$18,424,036		$14,615,048		$47,370,120		$58,229,745		$38,643,656		$32,804,495		$34,096,698		$36,307,228		$38,661,163		$41,167,812		$42,209,561		$43,278,013		$44,373,870		$45,497,854		$0				$333,031,566



		HRRTF Cash Unobligated

		Annual Deposit (Draws)				$59,069,709																$15,204,820		$19,496,308		$24,368,581		-$6,929,357		-$17,972,132		$1,684,551		$8,002,052		$7,202,049		$5,684,155		$3,803,621		$489,738		-$1,708,061		-$2,776,513		-$3,872,370		-$4,996,354		$0				$60,544,648

		Carry Over from Prior Year				$0																$0		$15,204,820		$34,701,128		$59,069,709		$52,140,352		$34,168,220		$35,852,771		$43,854,823		$51,056,872		$56,741,026		$60,544,648		$61,034,385		$59,326,324		$56,549,811		$52,677,441		$47,681,087				$0

		Ending Balance				$59,069,709																$15,204,820		$34,701,128		$59,069,709		$52,140,352		$34,168,220		$35,852,771		$43,854,823		$51,056,872		$56,741,026		$60,544,648		$61,034,385		$59,326,324		$56,549,811		$52,677,441		$47,681,087		$47,681,087				$60,544,648



		Audited Annual Financial Statement

		Restricted Cash, Cash Equivalents & Investments																				25,438,865		59,651,789		78,177,401

		Total Asset																				28,324,212		66,131,423		81,027,180

		Restricted Fund Balances																				28,324,212		62,333,986		72,364,912

		HRRTF Six-Year Improvement Plan



						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035						Total

		II. HRRTF Debt Program 

		Bonds Series

		Proceeds Issued																																				5,684,155		3,803,621		489,738		-1,708,061		-2,776,513		-3,872,370		-4,996,354		0

		Investment Earnings

		Proceeds Drawn

		Proceeds Remaining
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																																																																				HRTAC/Toll Debt(4)		VDOT 
& Other(5)

				As of Fiscal Year:		2024

				Highway Regional Priority Projects Costs and Expenses

																																																						HRTF Funding										HRTAC
HRTF 
Paygo		HRTAC
HRTF 
Debt		HRTAC
Toll 
Debt		VDOT 
& 
Other		Federal				Total		Total (Up to FY25)

						Prior Years		HRTAC		2015		2016		2017		2018		2019		2020		2021		2022		2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		Total		HRTF 
Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF 
Paygo		HRTF Total														Check		Check

				Admin & Project Development Costs		$27		$1		$1		$1		$1		$3		$3		$4		$5		$6		$3		$8		$7		$7		$7		$7		$7		$8		$8		$9		$9		$10		$10		$78								$78		$78		$78		$0										0.00		$123.8

				I-64 Peninsula Widening 		$515		$12		$3		$115		$81		$108		$78		$78		$41		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0										$515		$203		$60		$32		$0		$294		$0		$294				$221						0.00		$515.2

				I-64/I-264 Interchange Improvement 		$352		$32		$13		$45		$45		$73		$69		$43		$24		$8		$0		$0		$0		$0		$0		$0		$0		$0		$0										$352		$213		$44		$23		$0		$280		$0		$280				$72						0.00		$351.6		$1,005,862,658

				I-64 Southside/High Rise Bridge		$527		$3		$3		$9		$32		$38		$166		$197		$79		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0										$527		$180		$89		$163		$0		$432		$0		$432				$95						0.00		$527.2		

				Project Development(1)		$50		$0		$0		$0		$7		$28		$7		$0		$4		$0		$4		$0		$0		$0		$0		$0		$0		$0		$0										$50								$50		$50		$50		$0				$0						0.00		$50.0

				HRBT		$2,829		$0		$0		$0		$0		$0		$76		$365		$1,129		$714		$546		$532		$369		$32		$0		$0		$0		$0		$0										$3,762		$1,156		$901				$1,161		$3,217		$1,161		$2,056		$345				$200				0.00		$3,762.0

				HRELN(2)		$132		$0		$0		$0		$0		$0		$0		$0		$18		$5		$110		$202		$269		$327		$201		$87		$71		$0		$0										$1,289		$163		$139				$395		$697		$395		$302		$238		$296		$58				0.00		$1,289.1

				I-64/Denbigh Boulevard Interchange(3)		$1		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$4		$8		$19		$26		$20		$19		$4		$50		$54		$54		$4		$0		$100								$26		$26		$26						$74						0.00		$261.9

				I-264/Independence Boulevard Interchange(3)		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$1		$4		$4		$4		$33		$59		$44		$44		$15		$0		$0		$105								$105		$105		$105												0.00		$207.0

				I-264/I-64 Phase III-A 		$6		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6		$2		$1		$64		$115		$107		$107		$80		$0		$0		$0		$0		$0		$482								$482		$482		$482												0.00		$482.3

				Total		$4,440		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$669		$748		$655		$452		$352		$225		$238		$151		$102		$106		$78		$14		$10		$7,261		$1,914		$1,233		$217		$2,297		$5,661		$2,297		$3,364		$583		$758		$258				0.00				$7,260,501,632.23

																																																																																$7,260,501,632.23		TRUE

				Funding Sources																																																																												$0

						Prior Years		Pre HRTAC		FY
2015		FY
2016		FY
2017		FY
2018		FY
2019		FY
2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		Total

				Federal		$152		$0		$0		$0		$0		$0		$0		$0		$0		$0		$152		$33		$13		$27		$14		$10		$8		$0		$0		$0		$0		$0		$0		$258

				VDOT & Other		$430		$35		$0		$107		$45		$49		$46		$64		$34		$8		$41		$88		$67		$79		$46		$25		$23		$0		$0		$0		$0		$0		$0		$758																								$0.000

				HRTAC HRTF Paygo		$773		$1		$1		$1		$8		$30		$10		$4		$15		$233		$469		$523		$94		$254		$226		$124		$152		$151		$102		$9		$9		$10		$10		$2,297				0																								$2,296,991,911.40

				HRTAC HRTF Debt		$3,085		$12		$19		$62		$113		$170		$344		$619		$1,250		$491		$7		$104		$155		$20		$0		$0		$0		$0		$0		$98		$68		$4		$0		$3,364				0																								$2,219,250,812.76		TRUE

				HRTAC Toll Debt		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$325		$72		$66		$66		$55		$0												$583

				Total		$4,440		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$669		$748		$655		$452		$352		$225		$238		$151		$102		$106		$78		$14		$10		$7,261																								0.00				$7,260.50

																																																																																$7,260.50		TRUE

				Notes:

				(1) VDOT estimates $11.9M HRTAC funding savings from the I-64 Widening Segment 2 Project, which is applied to HRTAC fundings for HRELN																																																																												0.00

				(2) Floatdown of $2.5M HRTAC funding for the Phase III PE to the 464/64 Loop Ramp IAR

				(3) Costs after FY 2030 not shown
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				2024

				Transit Regional Priority Projects Costs and Expenses*

						Prior 
Years		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY

								2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		2031		2032		2033		2034		Total

				Admin & Project Development Costs		$0.62		$0.00		$0.17		$0.23		$0.23		$0.28		$0.36		$0.37		$0.39		$0.41		$0.43		$0.46										$3.33				$3,328,083.03

				Transit Bus Expansion Project (Group A&B)		$13.69				$9.31		$0.00		$4.38		$0.77		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$14.46				$14,455,662.00		Transit Bus Expansion (Group A)		Transit Bus Expansion (Group B)

				Transit Bus Expansion		$0.00				$0.00		$0.00		$0.00		$2.94		$2.20		$0.65		$0.00		$0.00		$0.00		$0.00										$5.78				$5,783,431.00		Transit Bus Expansion

				Bus Stop Amenity Program		$3.27				$3.27		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$3.27				$3,265,000.00		Bus Stop Amenity Program

				Regional Transit System Technology		$0.60				$0.08		$0.52		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$0.60				$598,000.00		Regional Transit System Technology

				Net Center Replacement		$0.06				$0.06		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$0.06				$62,000.00		Net Center Replacement

				New Bus Operating Facility - Southside		$8.31				$1.00		$6.71		$0.60		$11.51		$22.85		$4.45		$0.00		$0.00		$0.00		$0.00										$47.12				$47,118,000.00		New Bus Operating Division - Southside

				Robert Hall Transfer Center Replacement		$0.10				$0.00		$0.10		$0.00		$0.00		$0.50		$1.81		$0.00		$0.00		$0.00		$0.00										$2.41				$2,413,000.00		Robert Hall Transfer Center Replacement

				Evelyn T. Butts Project		$0.10				$0.00		$0.10		$0.00		$4.50		$4.00		$0.00		$0.00		$0.00		$0.00		$0.00										$8.60				$8,600,000.00		Evelyn T. Butts (Major Enhancement) Project		Evelyn T. Butts (Minor Enhancement) Project

				RTS Operations and Maintenance		$11.52				$0.00		$3.52

Dong Kim: Dong Kim:
202102C 		$7.99

Dong Kim: Dong Kim:
202301C
		$25.98		$25.31		$27.84		$30.62		$33.68		$35.87		$38.20										$229.02				$229,019,666.33		RTS Operations and Maintenance 

				RTS Development and Support Services		$1.92				$0.00		$1.92

Dong Kim: Dong Kim:
202102C & 202102D		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$1.92				$1,923,441.96		RTS Development and Support Services

				Bus Amenity Program		$5.33				$0.00		$5.33		$0.00		$1.07		$2.75		$3.52		$1.79		$0.00		$0.00		$0.00										$14.46				$14,457,000.00		Bus Amenity Program

				Paratransit Fleet		$0.47				$0.00		$0.00		$0.47		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$0.47				$465,000.00		Paratransit Fleet

				Non-Revenue Fleet		$0.95				$0.00		$0.00		$0.95		$0.33		$0.01		$0.00		$0.00		$0.00		$0.00		$0.00										$1.29				$1,285,282.00		Non-Revenue Fleet

				Orcutt Transfer Center		$0.00										$0.00		$0.26		$0.00		$0.00																$0.26

																																						$0.00

				Total		$46.92		$0.00		$13.88		$18.42		$14.62		$47.37		$58.23		$38.64		$32.80		$34.10		$36.31		$38.66		$0.00								$333.03



				Funding Sources

						Prior 
Years		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY

								2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		2031								Total

				HRTAC HRRTF		$46.92		$0.00		$13.88		$18.42		$14.62		$47.37		$58.23		$38.64		$32.80		$34.10		$36.31		$38.66		$0.00								$333.03

						Prior 
Years		FY		FY		FY		FY		FY		FY		FY		FY		FY

				O&M Expenses				2020		2021		2022		2023		2024		2025		2026		2027		2028

				Source: Brian Smith's Email												28979945		36443980		37715183		38772910		39721432



										$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$41.17												$0.00

										TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE







Prepared &D




HRTAC Funds Annual



						Total		Prior Years		41821.0		42186.0		42552.0		42917.0		43282.0		43647.0		44013.0		44378.0		44743.0		45108.0		45474.0		45839.0		46204.0		46569.0		46935.0		47300.0		47665.0		48030.0		48396.0		48761.0		49126.0

				Six Initial Projects

				Costs - HRTAC Obligation		1,005,862,658		1,005,862,658		11,608,385		18,850,102		61,627,381		113,060,743		169,949,993		268,041,503		253,274,517		109,450,034																



				HRTAC Funds

				HRTF Paygo																																				

				HRTF Senior 2018A Bonds		595,437,592		595,437,592		10,063,883		18,773,048		61,607,145		106,542,914		164,240,987		216,882,726		17,326,889																		

				HRTF Intermediate 2019A TIFIA BANs		193,093,102		193,093,102				77,054		9,334		6,517,829		1,402,810		38,640,883		129,895,956		16,549,236																

				HRTF 2019/2021 Loan		217,331,964		217,331,964		1,544,502

Dong Kim: Dong Kim:
$1,544,502.43 already paid by Paygo - assumed to be reimbursed by 2019/2021 Loan				10,902				4,306,196		12,517,894		106,051,672		92,900,798

Dong Kim: Dong Kim:
Include $903,093.7 portion of the 2019A (see the High Rise Bridge -106692_CN) 																

				Total		1,005,862,658		1,005,862,658		11,608,385		18,850,102		61,627,381		113,060,743		169,949,993		268,041,503		253,274,517		109,450,034



				HRBT

				Costs - HRTAC Obligation		3,762,000,000		1,570,058,193												75,680,593		365,383,259		1,128,994,341		713,603,367		545,663,727		531,645,778		369,251,256		31,777,679						



				HRTAC Funds

				VDOT SMART SCALE		200,000,000																						150,761,861		30,328,004		7,130,676		11,779,459						

				HRTF Paygo		1,160,720,904																				227,382,464		394,901,866		501,317,774		37,118,800								

				HRTF Senior 2020A Bonds		742,943,666		742,943,666												75,680,593		365,383,259		301,879,814																

				HRTF Senior 2022A Bonds		412,791,056																				412,791,056														

				HRTF Senior 2021A TIFIA BANs

Dong Kim: Dong Kim:
Combined the Series 2021A BANs' proceed  of $792.6M and release of the CAPI from the 2023 Defeasance						

Dong Kim: Dong Kim:
$1,544,502.43 already paid by Paygo - assumed to be reimbursed by 2019/2021 Loan		900,544,373		827,114,527																827,114,527		73,429,847														

				Toll 2021 TIFIA Loan		345,000,000																										325,001,780		19,998,220						

				Total		3,762,000,000		1,570,058,193												75,680,593		365,383,259		1,128,994,341		713,603,367		545,663,727		531,645,778		369,251,256		31,777,679																



				HRELN - Phase 1

				Costs 

				Costs - HRTAC Obligation		405,216,054		6,062,743																6,062,743				56,555,723		90,490,175		97,729,957		106,734,940		47,642,516				

				Costs - Other Sources		2,706,000																						561,627		612,684		612,684		612,684		306,321

				Total Costs		407,922,054		6,062,743																6,062,743				57,117,350		91,102,859		98,342,641		107,347,624		47,948,837



				HRTAC Funds

				HRTF Paygo		266,081,384		6,062,743																6,062,743				56,555,723		5,662,421		43,423,041		106,734,940		47,642,516		

				HRTF TIFIA BANs - 2023A Notes		139,134,670																								84,827,754		54,306,916				

				Total		405,216,054		6,062,743																6,062,743				56,555,723		90,490,175		97,729,957		106,734,940		47,642,516				



				Other Funding Source

				Bridge - Highway Main		2,706,000																						561,627		612,684		612,684		612,684		306,321

				Total		2,706,000																						561,627		612,684		612,684		612,684		306,321														



				HRELN - Phase 2

				Costs 

				Costs - HRTAC Obligation		521,397,186		11,537,925																11,537,925		4,395,126		8,034,552		20,323,016		100,589,440		138,706,256		113,467,731		69,571,300		54,771,840		

				Costs - Other Sources		331,678,924																				36,875,176		67,057,718		36,028,045		78,502,037		78,685,163		34,530,785						

				Total Costs		853,076,110		11,537,925																11,537,925		41,270,302		75,092,270		56,351,061		179,091,477		217,391,419		147,998,516		69,571,300		54,771,840										



				HRTAC Funding Obligation

				HRTF Paygo		120,662,092																						909,088		1,363,632		227,280		66,575,477		47,741,523		3,845,092														

				HRTF Senior 2024 Bonds		162,735,094		11,537,925																11,537,925		4,395,126		7,125,464		18,959,384		100,362,160		20,355,035								

				Toll 2025 TIFIA Loan		183,228,160																												51,775,744		65,726,208		65,726,208

				Total		466,625,346		11,537,925																11,537,925		4,395,126		8,034,552		20,323,016		100,589,440		138,706,256		113,467,731		69,571,300												



				Other Funding Source

				Bridge - IIJA		58,000,000																				1,186,602		3,061,602		6,094,083		14,907,444		14,494,944		9,957,444		8,297,881				

				Bridge - Highway Main		10,450,962																						1,925,175		3,300,300		3,300,300		1,925,187								

				IOEP		24,400,000																				1,985,237		2,020,649		2,014,141		6,411,154		4,790,740		3,915,324		3,262,755

				IOEP - 464 Loop Ramp		140,000,000																				221,000		2,652,000		22,400,150		51,217,652		50,153,937		13,355,261

				VDOT - CTB		93,100,000																				33,482,337		57,398,292		2,219,371												

				Tolling Integration		25,799,914																										2,665,487		7,320,355		7,302,756		3,782,808		4,728,508		

				Total		351,750,876																				36,875,176		67,057,718		36,028,045		78,502,037		78,685,163		34,530,785		15,343,444		4,728,508										



				Group Three Projects

				Costs 

				Costs - HRTAC Obligation		877,399,533																						6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894

				Costs - Other Sources		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										

				Total Costs		951,203,285



				HRTAC Funding Obligation

				HRTF Paygo		877,399,533																						6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894

				Total		877,399,533																						6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894



				Other Funding Source

				Tolling Integration		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										

				Total		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										



				I-64/Denbigh Boulevard Interchange Phases 1 & 2

				Costs 

				Costs - HRTAC Obligation		188,063,070																						2,133,980		2,560,776		6,277,766		5,534,370		2,560,776		3,556,528		3,805,466		49,536,154		53,806,680		53,806,680		4,483,894		

				Costs - Other Sources		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										

				HRTF Paygo		261,866,822																						2,685,593		4,767,228		11,421,458		18,475,817		22,632,072		21,278,026		18,973,220		49,536,154		53,806,680		53,806,680		4,483,894		



				I-264/Independence Boulevard Interchange

				Costs 

				Costs - HRTAC Obligation		207,000,000																						375,003		500,004		1,256,078		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521		

				Costs - Other Sources				

				HRTF Paygo		207,000,000																						375,003		500,004		1,256,078		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521		



				I-264/I-64 Phase III-A

				Costs 

				Costs - HRTAC Obligation		482,336,463																						6,375,000		1,615,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826								

				Costs - Other Sources				

				HRTF Paygo		482,336,463																						6,375,000		1,615,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826								



				Project Development Costs

				Costs		49,999,998		45,999,998								7,095,368		27,640,000		6,950,000		410,000		3,904,630				4,000,000																		49,999,998				



				Funds

				HRTF Paygo		49,999,998		45,999,998								7,095,368		27,640,000		6,950,000		410,000		3,904,630				4,000,000																		49,999,998				







						1,597,464,377































HRTF_Proj_Details

		HRTF Allocation Tracking

		Fiscal Year:		2024				Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034				Total



		 I-64 Widening Segment 1 		Obligated Allocation				11,608,385

Kevin Page: Kevin Page:
MOU Executed  between HRTPO and VDOT

HRTAC Board Action 5D 6/20/2019 Reduced allocation by  $2,391,615 to $10,063,883 total HRTF funding of the project.  MOA third float down 4th amendment was fully executed 7/2/2019.

HRTAC Board Action 5E 9/20/2018 Reduced allocation by $15,000,000 and adjusted FY2016-2024 Program of Projects MOA second amendment executed 12/13/2018

HRTAC Board Action 5D 4/19/2018 Reduced allocation by $15,000,000 and endorsed the FY2019 -FY2024 Draft Program of Projects. 

TAX Covenant Language for Bonded Projects language Amendment Executed 6/6/2018.  

------------------------------------------------------------
Allocation reduced - $15,000,000 by VDOT request dated 9/13/2018 Christopher Hall.  

From: Christopher Hall [mailto:christopher.hall@vdot.virginia.gov] 
Sent: Thursday, September 13, 2018 9:50 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: James Utterback <james.utterback@vdot.virginia.gov>; Peter G. Reilly, P.E. <Peter.Reilly@vdot.virginia.gov>; Dawn V. Odom <dawn.odom@vdot.virginia.gov>
Subject: HRTAC Phase I funding release

Kevin,
The District has been working through the financial status of I-64 Widening on the Peninsula, Segment I (UPC 104905).    We are currently updating our estimates and will be able to release $15M in HRTAC funding back to HRTAC.    We are working through the process to initiate that return now.
r/
Chris
 
 
Christopher G. Hall, P.E. 
District Engineer, Hampton Roads District
Virginia Department of Transportation
Email:  Christopher.hall@vdot.virginia.gov
Office: 757.956.3003
Cell: 757.333.1626
 


----------------------------------------------------------------------------


For Draft Program FY2019, Allocation reduced - $15,000,000 by VDOT request dated 3/26/2018 Jim Utterback.  


From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 


		-		-		-		-		-		-		-		-																												11,608,385

				HRTF 2018A Bonds				10,063,883																																												10,063,883

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan				1,544,502																																												1,544,502

				HRTF Paygo				-																																												-

		104905		Actutal Invoice						1,544,502

Dong Kim: Dong Kim:
Paygo		-		-		-		10,063,882		-		-		-																												11,608,384

				HRTF 2018A Bonds														10,063,882																																		10,063,882

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan						1,544,502

Dong Kim: Dong Kim:
$1,544,502.43 already paid by Paygo - assumed to be reimbursed by 2019/2021 Loan																																										1,544,502

				HRTF Paygo																																																-

		CN		Utilized Allocation				11,608,384		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				11,608,384



		 I-64 Widening Segment 2 		Obligated Allocation				-		2,869,659

Kevin Page: Kevin Page:
12/15/2022 Float Down to $2,869,659 Action Item 5B. 
		-		-		-		-		-		-		-																												2,869,659

				HRTF 2018A Bonds						2,792,605																																										2,792,605

				HRTF 2019A Bonds						77,054																																										77,054

				HRTF 2019/2021 Loan						-																																										-

				HRTF Paygo						-																																										-

		106665		Actutal Invoice								649,820		942,895		769,815		326,822		179,225		1,082		-																												2,869,659

				HRTF 2018A Bonds								649,820		942,895		769,815		326,822		103,253																																2,792,605

				HRTF 2019A Bonds																75,972		1,082																														77,054

				HRTF 2019/2021 Loan																		-		-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																		-		-		-		-		-		-		-		-		-										-				-

		PE		Utilized Allocation				-		2,869,659		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				2,869,659



		I-64 Widening Segment 2		Obligated Allocation				-		-		530,122

Kevin Page: Kevin Page:
12/15/2022 Float Down to $530,122 Action Item 5B. 		-		-		-		-		-		-																												530,122

				HRTF 2018A Bonds								520,788																																								520,788

				HRTF 2019A Bonds								9,334																																								9,334

				HRTF 2019/2021 Loan								-																																								-

				HRTF Paygo								-																																								-

		106665		Actual Invoice								316		168,552		123,855		223,715		6,827		4,354		2,503		-																										530,122

				HRTF 2018A Bonds								316		168,552		123,855		223,715		4,350																																520,788

				HRTF 2019A Bonds																2,477		4,354		2,503																												9,334

				HRTF 2019/2021 Loan																				-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		ROW		Utilized Allocation				-		-		530,122		-		-		-		-		-		-																												530,122



		I-64 Widening Segment 2		Obligated Allocation				-		-		13,860,842

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 
3/28/2018 Draft SYIP reduced FY16 from $15,372,390 to $14,734,225

		69,210,987

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018. 

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 

		69,210,987

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 		3,877,106

Kevin Page: Kevin Page:
12/15/2022 Floated down to a total of $156,159,922 Action Item 5B		-		-		-																												156,159,922

				HRTF 2018A Bonds								13,860,842		69,210,987		68,020,428																																				151,092,257

				HRTF 2019A Bonds												1,190,559		3,877,106																																		5,067,665

				HRTF 2019/2021 Loan														-																																		-

				HRTF Paygo														-																																		-

		106665		Actual Invoice								7,050,985		40,513,898		51,412,677		49,722,582		3,014,540		(9,577)		4,454,818		-																										156,159,922

				HRTF 2018A Bonds								7,050,985		40,513,898		51,412,677		49,722,582		2,392,116																																151,092,257

				HRTF 2019A Bonds																622,424		(9,577)		4,454,818																												5,067,665

				HRTF 2019/2021 Loan																				-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		13,860,842		69,210,987		69,210,987		3,877,106		-		-		-																												156,159,922



		I-64 Widening Segment 3		Obligated Allocation				-		-		200,000

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016
		2,600,000

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016		7,200,000

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		-		-		-		-																												10,000,000

				HRTF 2018A Bonds								200,000		2,600,000		2,681,553																																				5,481,553

				HRTF 2019A Bonds												212,252																																				212,252

				HRTF 2019/2021 Loan												4,306,196																																				4,306,196

				HRTF Paygo												-																																				-

		106689		Actual Invoice								-		-		4,475,287		611,564		306,933		213,433		98,449		48,854		773																								5,755,293

				HRTF 2018A Bonds												4,475,287		611,564		306,933		87,768																														5,481,553

				HRTF 2019A Bonds																		125,664		86,587																												212,252

				HRTF 2019/2021 Loan																				11,862		48,854		773		-		-		-		-		-										-				61,489

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		PE		Utilized Allocation				-		-		200,000		2,600,000		2,955,293		-		-		-		-		-		-		-		-		-		-		-										-				5,755,293



		I-64 Widening Segment 3		Obligated Allocation				-		-		-		-		12,541,600

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY18 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $12,541,600.

$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		42,282,068

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY19 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $42,282,068.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		51,651,130

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$24,752,207 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $51,651,130.


HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		6,419,198

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$89,013,757 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $6,419,198

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		-

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$42,610,108 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $0.00

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018																												112,893,996

				HRTF 2018A Bonds												12,541,600		20,449,349																																		32,990,949

				HRTF 2019A Bonds														21,832,719		32,386,804																																54,219,524

				HRTF 2019/2021 Loan																19,264,326		6,419,198																														25,683,524

				HRTF Paygo																-		-																														-

		106689 - 109790		Actual Invoice								-		-		-		-		-		44,053,699		43,614,681		4,158,900		47,326																								91,874,605

				HRTF 2018A Bonds																		32,990,949																														32,990,949

				HRTF 2019A Bonds																		11,062,750		43,156,774																												54,219,524

				HRTF 2019/2021 Loan																				457,907		4,158,900		47,326		-		-		-		-		-										-				4,664,133

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		-		-		12,541,600		42,282,068		37,050,937		-		-		-		-		-		-		-		-		-										-				91,874,605



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				-		3,500,000

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		-		-		-		-		-		-		-																												3,500,000

				HRTF 2018A Bonds						3,500,000																																										3,500,000

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		108042		Actual Invoice								3,443,883		56,117		-		-		-		-		-																												3,500,000

				HRTF 2018A Bonds								3,443,883		56,117																																						3,500,000

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation				-		3,500,000		-		-		-		-		-		-		-																												3,500,000



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				-		1,653,009

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		6,612,036

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		3,306,018

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		-		-		-		-		-																												11,571,063

				HRTF 2018A Bonds						1,653,009		6,612,036		3,306,018																																						11,571,063

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		108042		Actual Invoice								4,191,439		1,250,262		6,129,362		-		-		-		-																												11,571,063

				HRTF 2018A Bonds								4,191,439		1,250,262		6,129,362																																				11,571,063

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		ROW		Utilized Allocation				-		1,653,009		6,612,036		3,306,018		-		-		-		-		-																												11,571,063



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				-		-		-		22,402,977

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018.`		64,831,612

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018		41,680,228

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016		8,108,836

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.  See FY2019 notes for activities not involving this FY allocation. 

Overrun - Per VDOT's email 1/26/24		-		-																												137,023,653				152,094,716

				HRTF 2018A Bonds										22,402,977		64,831,612		27,739,658																																		114,974,247

				HRTF 2019A Bonds														6,390,464																																		6,390,464

				HRTF 2019/2021 Loan														7,550,106		8,108,836																																15,658,942

				HRTF Paygo														-		-																																-

		108042		Actual Invoice								-		17,353,214		42,652,316		42,932,657		15,408,036		2,508,197		563,263		683,578		991,389																								123,092,649

				HRTF 2018A Bonds										17,353,214		42,652,316		42,932,657		12,036,061																																114,974,247

				HRTF 2019A Bonds																3,371,975		2,508,197		510,292																												6,390,464

				HRTF 2019/2021 Loan																				52,971		683,578		991,389		-		-		-		-		-										-				1,727,938

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		-		22,402,977		64,831,612		35,858,060		-		-		-		-		-		-		-		-		-		-										-				123,092,649



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				-		199,910

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		-		-		-		-		-		-		-																												199,910

				HRTF 2018A Bonds						199,910																																										199,910

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		108041		Actual Invoice								-		-		171,231		25,763		2,915		-		-																												199,910

				HRTF 2018A Bonds												171,231		25,763		2,915																																199,910

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation				-		199,910		-		-		-		-		-		-		-																												199,910



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				-		7,770,381

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		31,081,524

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		15,540,761

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		-		-		-		-		-																												54,392,666

				HRTF 2018A Bonds						7,770,381		31,081,524		9,022,932																																						47,874,837

				HRTF 2019A Bonds										6,517,829																																						6,517,829

				HRTF Paygo																																																-

		108041		Actual Invoice								14,029,051		10,520,735		10,902,755		5,364,735		12,272,258		1,303,131		-		-																										54,392,666

				HRTF 2018A Bonds								14,029,051		10,520,735		10,902,755		5,364,735		7,057,560																																47,874,837

				HRTF 2019A Bonds																5,214,698		1,303,131																														6,517,829

				HRTF Paygo																		-		-																												-

		ROW		Utilized Allocation				-		7,770,381		31,081,524		15,540,761		-		-		-		-		-																												54,392,666



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				-		-		-		-		-		17,243,819

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		31,993,778

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		23,919,465

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.

Overrun - Per VDOT's email 1/26/24		-																												73,157,062				127,749,638

				HRTF 2018A Bonds														17,243,819		17,326,889																																34,570,708

				HRTF 2019A Bonds																14,666,889		16,549,306																														31,216,195

				HRTF 2019/2021 Loan																		7,370,159																														7,370,159

				HRTF Paygo																		-																														-

		108041		Actual Invoice								-		-		-		-		-		44,598,193		27,142,302		1,416,567																										73,157,062

				HRTF 2018A Bonds																		34,570,708																														34,570,708

				HRTF 2019A Bonds																		10,027,485		21,188,710																												31,216,195

				HRTF 2019/2021 Loan																				5,953,592		1,416,567		-		-		-		-		-		-										-				7,370,159

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		-		-		-		17,243,819		31,993,778		23,919,465		-		-		-																								73,157,062



		I-64/I-264 Interchange Improvement - Phase III		Obligated Allocation																																																-

		106693		Actual Invoice																																																-

		PE		Utilized Allocation																																																-



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		2,857,143

Kevin Page: Kevin Page:
$11,428,572 in FY16 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $9,342,857.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		9,342,857

Kevin Page: Kevin Page:
$5,714,285 in FY17 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $0.00.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		-		-		-		-		-		-																												12,200,000

				HRTF 2018A Bonds						2,857,143		9,331,955																																								12,189,098

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan								10,902																																								10,902

				HRTF Paygo								-																																								-

		106692		Actual Invoice								3,362,155		6,215,004		2,597,925		14,014		-		-		-																												12,189,098

				HRTF 2018A Bonds								3,362,155		6,215,004		2,597,925		14,014																																		12,189,098

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan																-		-		-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																																																-

		PE		Utilized Allocation				-		2,857,143		9,331,955		-		-		-		-		-		-																												12,189,098



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		-		-

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		-

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		6,363,000

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		9,363,000

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		3,000,000

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		-		-																												18,726,000

				HRTF 2018A Bonds												6,363,000		2,862,097																																		9,225,097

				HRTF 2019A Bonds														1,533,115																																		1,533,115

				HRTF 2019/2021 Loan														4,967,788		3,000,000																																7,967,788

				HRTF Paygo														-		-																																-

		106692		Actual Invoice								-		-		-		8,573,170		1,692,302		487,930		104,090		396,290		97,090																								11,350,872

				HRTF 2018A Bonds														8,573,170		651,927																																9,225,097

				HRTF 2019A Bonds																1,040,375		487,930		4,811																												1,533,115

				HRTF 2019/2021 Loan																				99,279		396,290		97,090		-		-		-		-		-										-				592,660

				HRTF Paygo																																																-

		ROW		Utilized Allocation				-		-		-		-		6,363,000		4,987,872		-		-		-		-		-																								11,350,872



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		-		-

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		-

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		9,802,794

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		153,595,282

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		158,520,773

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		79,111,371

Dong Kim: Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		-																												401,030,220				431,956,220

				HRTF 2018A Bonds												9,802,794		148,587,804																																		158,390,598

				HRTF 2019A Bonds														5,007,478		82,842,262																																87,849,740

				HRTF 2019/2021 Loan																75,678,511		79,111,371																														154,789,882

				HRTF Paygo																-		-																														-

		106692		Actual Invoice								-		-		-		41,570,826		40,488,547		92,127,251		113,642,325

Dong Kim: Dong Kim:
$903,093.70 paid by Paygo 		62,000,837		3,975,056																								353,804,841

				HRTF 2018A Bonds														41,570,826		40,488,547		76,331,225																														158,390,598

				HRTF 2019A Bonds																		15,796,026		72,053,715																												87,849,740

				HRTF 2019/2021 Loan																				40,685,446		62,000,837		3,975,056		-		-		-		-		-										-				106,661,339

				HRTF Paygo																				903,164																												903,164

		CN		Utilized Allocation				-		-		-		-		9,802,794		153,595,282		158,520,773		31,885,992		-		-		-																								353,804,841

																								107,989,187

		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		Obligated Allocation				-		-		-		-		-		54,756,990

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		195,243,010

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		1,076,175,698

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		657,026,122

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		344,248,225

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 
Subtract $345M for Toll Allocation		448,500,391

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		37,118,800

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-																				2,813,069,236

				HRTF Senior 2020A Bonds				-		-		-		-		-		54,756,990		195,243,010		301,879,814		-		-		-		-		-																				551,879,814

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		774,295,884		73,429,847

Dong Kim: Dong Kim:
Formula assumes the following: 
- Release of the CAPI ($143M) 
- Portion of CAPI  needed for the escrow ($35M) 				-		-		-																				847,725,730

				HRTF 2022A Bonds				-		-		-		-		-		-		-		-		412,791,056		-		-		-		-																				412,791,056

				HRTF Paygo														-		-		-		170,805,219		344,248,225		448,500,391		37,118,800		-																				1,000,672,635

		115008		Actual Invoice								-		-		-		54,756,989		194,444,634		632,220,410		419,597,721		295,586,820		286,154,896		-		-																				1,882,761,470

				HRTF Senior 2020A Bonds				-		-		-		-		-		54,756,989		194,444,634		464,089,916		-		-		-		-		-																				713,291,539

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		168,130,494		419,597,721		136,157,883		36,741,828		-		-																				760,627,927

				HRTF 2022A Bonds														-		-		-		-		128,680,564		249,413,068		-		-																				378,093,632

				HRTF Paygo				-		-		-		-		-		-		-		-		-		30,748,372		-		-		-																				30,748,372

		Design Build		Utilized Allocation				-		-		-		-		-		54,756,990		195,243,010		1,076,175,698		556,585,772		-		-		-		-		-		-		-										-				1,882,761,470

																														-

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		5,923,603

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		20,140,249

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		23,694,411

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		23,694,411

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		17,770,808

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		17,770,808

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 																								108,994,290

				HRTF Senior 2020A Bonds														5,923,603		20,140,249		-		-		-		-		-		-																				26,063,852

				HRTF 2021 TIFIA Loan/BANs														-		-		23,694,411		-		-		-		-		-																				23,694,411

				HRTF 2022A Bonds														-		-				-		-		-		-		-																				-

				HRTF Paygo														-		-		-		23,694,411		17,770,808		17,770,808		-		-																				59,236,027

		115009		Actual Invoice								-		-		-		149,672		9,733,525		19,948,303		21,569,615		23,826,581		19,368,718		-		-																				94,596,413

				HRTF Senior 2020A Bonds				-		-		-		-		-		149,672		9,733,525		9,300,813		-		-		-		-		-																				19,184,009

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		10,647,490		21,569,615		13,896,995		2,006,360		-		-																				48,120,461

				HRTF 2022A Bonds														-		-		-		-		7,532,778		17,362,357		-		-																				24,895,135

				HRTF Paygo				-		-		-		-		-		-		-		-		-		2,396,807		-		-		-																				2,396,807

		PE & CEI		Utilized Allocation				-		-		-		-		-		5,923,603		20,140,249		23,694,411		23,694,411		17,770,808		3,372,931		-		-		-		-		-										-				94,596,413



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		15,000,000

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-																				15,000,000

				HRTF Senior 2020A Bonds														15,000,000		-		-		-		-		-		-		-																				15,000,000

				HRTF 2021 TIFIA Loan/BANs														-		-		-		-		-		-		-		-																				-

				HRTF 2022A Bonds														-		-		-		-		-		-		-																						-

				HRTF Paygo														-		-		-		-		-		-		-		-																				-

		115009		Actual Invoice								-		-		-		-		6,449,796		42,382		2,098,351		201,265		707,030		-		-																				9,498,823

				HRTF Senior 2020A Bonds				-		-		-		-		-		-		6,449,796		18,322		-		-		-		-																						6,468,118

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		24,060		2,098,351		118,094		55,126		-																						2,295,631

				HRTF 2022A Bonds														-		-		-		-		57,835		651,904		-																						709,739

				HRTF Paygo				-		-		-		-		-		-		-		-		-		25,336		-		-																						25,336

		ROW		Utilized Allocation				-		-		-		-		-		9,498,823		-		-		-		-		-		-		-		-		-		-										-				9,498,823



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-		-																				-

				HRTF Senior 2020A Bonds														-		-		-		-		-		-		-		-																				-

				HRTF 2021 TIFIA Loan/BANs														-		-		-		-		-		-		-		-																				-

				HRTF 2022A Bonds														-		-		-		-		-		-		-		-																				-

				HRTF Paygo														-		-		-		-		-		-		-		-																				-

		115009		Actual Invoice																																																-

				HRTF Senior 2020A Bonds				-		-		-		-		-		-		-		-		-		-		-		-		-																				-

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		-		-		-		-		-		-																				-

				HRTF 2022A Bonds

				HRTF Paygo				-		-		-		-		-		-		-		-		-		-		-		-		-																				-

		No Excuse Incentive		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		150,000,000

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		29,124,232

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		32,882,834

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		32,882,833

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		35,046,575

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 																								279,936,474

				HRTF Senior 2020A Bonds														-		150,000,000		-		-		-		-		-		-																				150,000,000

				HRTF 2021 TIFIA Loan/BANs														-		-		29,124,232		-		-		-		-		-																				29,124,232

				HRTF 2022A Bonds														-		-		-		-		-		-																								-

				HRTF Paygo														-		-		-		32,882,834		32,882,833		35,046,575		-		-																				100,812,242

		115009		Actual Invoice								-		-		-		-		4,000,000		143,415		10,244,935		8,314,858		50,691,395		-		-																				73,394,603

				HRTF Senior 2020A Bonds				-		-		-		-		-		-		4,000,000		-		-		-		-		-		-																				4,000,000

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		143,415		10,244,935		6,370,939		-		-		-																				16,759,289

				HRTF 2022A Bonds																-		-		-		-		3,966,666		-		-																				3,966,666

				HRTF Paygo				-		-		-		-		-				-		-		-		1,943,919		46,724,729		-		-																				48,668,648

		Contigency Reserve		Utilized Allocation				-		-		-		-		-		-		73,394,603		-		-		-		-		-		-		-		-		-										-				73,394,603



		Hampton Roads Express Lane Network Segment 1A PE Advanced Activity		Obligated Allocation																		1,981,680

HRTAC: HRTAC:
HRTAC:
FY 2021 $5,621,500.00
Approved 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.  																														1,981,680

				HRTF Senior 2024 Bonds																		1,981,680																														1,981,680

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		117840		Actual Invoice																		-		1,981,680		-																										1,981,680

				HRTF Senior 2024 Bonds						-		-		-		-		-		-		-		-		-																										-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-		-		1,981,680		-																										1,981,680

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		1,981,680		-		-		-		-		-		-		-		-										-				1,981,680



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation																				1,702,351		1,215,969																										2,918,320

				HRTF Senior 2024 Bonds																		-		1,702,351		1,215,969																										2,918,320

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119637		Actual Invoice																				-		2,670,621		834		-		-																				2,671,455

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-		-		-		2,670,621		834		-		-																				2,671,455

		PE		Utilized Allocation				-		-		-		-		-		-		-		-		1,702,351		969,104		-		-		-		-		-		-										-				2,671,455



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation																						125,001		374,999																								500,000

				HRTF Senior 2024 Bonds																		-				125,001		374,999																								500,000

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119637		Actual Invoice																				-		-		-		-		-																				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation																								-		55,178,921		33,482,324																				88,661,245

				HRTF Senior 2024 Bonds																		-						-		55,178,921																						55,178,921

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																												33,482,324																				33,482,324

		119637		Actual Invoice																				-		-		-		-		-																				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		Hampton Roads Express Lane Network Segment 1B PE Advanced Activity		Obligated Allocation				-		-		-		-		-		-				3,639,820

HRTAC: HRTAC:
HRTAC:
FY 2021 $5,621,500.00
Approved 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.  		

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 
3/28/2018 Draft SYIP reduced FY16 from $15,372,390 to $14,734,225

		

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018. 

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 

		

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 		

Kevin Page: Kevin Page:
12/15/2022 Floated down to a total of $156,159,922 Action Item 5B																																		3,639,820

				HRTF Senior 2024 Bonds																-		3,639,820		-																												3,639,820

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		117840		Actual Invoice								-		-		-		-		-		-		3,639,820																												3,639,820

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				3,639,820																												3,639,820

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		3,639,820		-																												3,639,820



		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation																				357,345		4,288,140		714,695																								5,360,180

				HRTF Senior 2024 Bonds																		-		357,345		4,288,140		714,695																								5,360,180

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		120863		Actual Invoice																				-		1,617,438		396,961		-		-		-		-		-										-				2,014,399

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-		-		-		1,617,438		396,961		-		-		-		-		-										-				2,014,399

		PE		Utilized Allocation				-		-		-		-		-		-		-		-		357,345		1,657,054		-		-		-		-		-		-										-				2,014,399

		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation																								291,669		208,331																						500,000

				HRTF Senior 2024 Bonds																		-		-		-		291,669		208,331																						500,000

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		120863		Actual Invoice																				-		-		-		-		-		-		-		-										-				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation																										5,477,184		13,950,464																				19,427,648				257,427,648

				HRTF Senior 2024 Bonds																		-		-		-		-		5,477,184																						5,477,184

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																										-		13,950,464																				13,950,464

		120863		Actual Invoice																				-		-		-		-		-		-		-		-										-				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation				-		-		-		-		-						5,916,425

HRTAC: HRTAC:
FY 2021 $5,916,425.00
 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.																														5,916,425

				HRTF Senior 2024 Bonds																-		5,916,425		-																												5,916,425

				Toll 2025 TIFIA Loan

				HRTF Paygo														-																																		-

		117839		Actual Invoice								-		-		-		-		-		-		5,916,425		-																										5,916,425

				HRTF Senior 2024 Bonds						-		-		-		-		-		-		-		-		-		-		-		-																				-

				Toll 2025 TIFIA Loan

				HRTF Paygo						-		-		-		-		-		-		-		5,916,425		-		-		-		-																				5,916,425

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		5,916,425		-																												5,916,425

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation																				2,335,430

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		1,450,980		1,088,228																								4,874,638

				HRTF Senior 2024 Bonds																		-		2,335,430		1,450,980		1,088,228																								4,874,638

				Toll 2025 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119824		Actual Invoice																				-		-		2,942,941		-		-		-		-		-		-		-		-		-		-				2,942,941

				HRTF Senior 2024 Bonds																				-		-		-		-		-		-																		-

				Toll 2025 TIFIA Loan																				-		-		-		-		-		-																		-

				HRTF Paygo																				-		-		2,942,941		-		-		-																		2,942,941

		PE		Utilized Allocation																				2,335,430		607,511		-		-		-		-																		2,942,941

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation																				-

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		45,374		32,408																								77,782

				HRTF Senior 2024 Bonds																		-		-		45,374		32,408																								77,782

				Toll 2025 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119824		Actual Invoice																						-		43,331		-		-		-		-		-		-		-		-		-		-				43,331

				HRTF Senior 2024 Bonds																						-		-		-		-		-		-		-		-		-		-		-		-				-

				Toll 2025 TIFIA Loan																						-		-		-		-		-		-		-		-		-		-		-		-				-

				HRTF Paygo																						-		43,331		-		-		-		-		-		-		-		-		-		-				43,331

		ROW		Utilized Allocation																						43,331		-		-		-		-																		43,331

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation																								16,457,385		39,497,724		39,497,724		36,206,241																		131,659,074

				HRTF Senior 2024 Bonds																		-		-		-		16,457,385		39,497,724		20,355,035																				76,310,144

				Toll 2025 TIFIA Loan																																																-

				HRTF Paygo																												19,142,689		36,206,241																		55,348,930

		119824		Actual Invoice																						-		-		-		-		-		-		-		-		-		-		-		-				-

				HRTF Senior 2024 Bonds																						-		-		-		-		-		-		-		-		-		-		-		-				-

				Toll 2025 TIFIA Loan																						-		-		-		-		-		-		-		-		-		-		-		-				-

				HRTF Paygo																						-		-		-		-		-		-		-		-		-		-		-		-				-

		CN		Utilized Allocation																						-		-		-		-		-																		-

		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation				-		-		-		-		-						6,062,743																														6,062,743

				HRTF Senior 2024 Bonds																		-																														-

				HRTF 2023 TIFIA Loan

				HRTF Paygo														-		-		6,062,743																														6,062,743

		117841		Actual Invoice								-		-		-		-		-		-		5,103,505		950,691		8,547																								6,062,743

				HRTF $300M Bonds						-		-		-		-		-		-		-		-		-		-		-		-																				-

				HRTF 2023 TIFIA Loan

				HRTF Paygo						-		-		-		-		-		-		-		5,103,505		950,691		8,547		-		-																				6,062,743

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		6,062,743		-		-		-																								6,062,743



		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation																						104,433

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4,474,367 from PE.  Adjustments to reflect Attachment 1 Appendix B SPA as Amended.																										104,433

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																		-		-		104,433				-		-		-																		104,433

		119638		Actual Invoice																						-		104,433		-		-		-																		104,433

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																						-		104,433		-		-		-																		104,433

				HRTF Paygo																						-		-		-		-		-																		-

		PE		Utilized Allocation																						104,433																										104,433

		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation																						2,333,331		3,999,996		1,666,673																						8,000,000

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		2,333,331		3,999,996		1,666,673		-		-																		8,000,000

		119638		Actual Invoice																						-		1,490,270		-		-		-																		1,490,270

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																						-		-		-		-		-																		-

				HRTF Paygo																						-		1,490,270		-		-		-																		1,490,270

		ROW		Utilized Allocation																						1,490,270		-		-		-		-																		1,490,270

		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation																						54,117,959		86,490,179		96,063,284		106,734,940		47,642,516		-																391,048,878

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																								84,827,754		54,306,916																						139,134,670

				HRTF Paygo																				-		54,117,959		1,662,425		41,756,368		106,734,940		47,642,516																		251,914,208

		119638		Actual Invoice																						-		81,316,286		-		-		-																		81,316,286

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																						-		34,004,260		-		-		-																		34,004,260

				HRTF Paygo																						-		47,312,026		-		-		-																		47,312,026

		CN		Utilized Allocation																						54,117,959		27,198,327		-		-		-																		81,316,286



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																				-		-		-																								-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		-		-																								-

		123322		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation																																																-



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																								-		-																						-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		-		-		-																						-

		123322		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		ROW		Utilized Allocation																																																-



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																								-		-		-		11,535,282		3,845,092																15,380,374

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		-		-		-		-		11,535,282		3,845,092																15,380,374

		123322		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		CN		Utilized Allocation																																																-



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																						909,088		1,363,632		227,280																						2,500,000

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		909,088		1,363,632		227,280		-		-																		2,500,000

		122714		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		Study		Utilized Allocation																																																-



		Hampton Roads Express Lane Network - TMP		Obligated Allocation																						3,384,616		2,307,696		2,307,688																						8,000,000

				HRTF Paygo																		-		-		3,384,616		2,307,696		2,307,688		-		-																		8,000,000

		122999		Actual Invoice																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation																																																-



		I-64/Denbigh Boulevard Interchange		Obligated Allocation				-		-		-																2,133,980		2,560,776		6,277,766		5,534,370		2,560,776		3,556,528		3,805,466		49,536,154		53,806,680		53,806,680		4,483,894				188,063,070				261,866,822

				Actual Invoice								-																																								-

		(PE/RW/CN) - UPC TBD		Utilized Allocation																																																-



		I-264/Independence Boulevard Interchange		Obligated Allocation				-		-		-														375,003		500,004		374,993																						1,250,000

		122761		Actual Invoice								-																																								-

		IAR		Utilized Allocation																																																-



		I-264/Independence Boulevard Interchange		Obligated Allocation				-		-		-																		881,085		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521						205,750,000

		UPC TBD		Actual Invoice																																																-

		CN		Utilized Allocation																																																-



		I-264/I-64 Phase III-A		Obligated Allocation				-		-		-														6,375,000		1,125,000																								7,500,000

		106693		Actual Invoice								-				46,815		1,399,132		707,672		169,465		327,884		3,392,659		130,143		-		-		-		-		-		-		-										6,173,770

		PE		Utilized Allocation																						6,173,770																										6,173,770



		I-264/I-64 Phase III-A		Obligated Allocation				-		-		-																490,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826		-										474,836,463

		UPC TBD		Actual Invoice								-																																								-

		CN		Utilized Allocation																																																-

																										6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738



















		Route 460/58/13 		Obligated Allocation				-		-		-		1,095,368

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2017 $432,400.42 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2018 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2019 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2020 $138,920 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-		-																												1,095,368

		106694		Actual Invoice								-		-		682,707		412,661		-		-		-																												1,095,368

		PE		Utilized Allocation				-		-		-		1,095,368		-		-		-		-		-																												1,095,368



		HRCS SEIS Preferred Alternative Refinement		Obligated Allocation				-		-		-		3,000,000

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		22,000,000

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		5,000,000

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		-		-		-																												30,000,000

		110577		Actual Invoice								-		-		14,360,603		13,594,833		844,850		-		-																												28,800,287

		PE		Utilized Allocation				-		-		-		3,000,000		22,000,000		3,800,287		-		-		-																												28,800,287



		Third Crossing SEIS		Obligated Allocation				-		-		-		3,000,000

Kevin Page: Kevin Page:

12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		4,000,000

Kevin Page: Kevin Page:
12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

9/21/2017 Updated SYIP added $4.0M Contingency funding FY2018.  Funds sourced from deallocation of UPC106724 SEIS Study. 
3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     
10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		-		-		-		-																												7,000,000

		106724		Actual Invoice								-		-		104,043		532,794		2,057,576		1,016,306		541,182		1,167,017		390,929																								5,809,846

		Study		Utilized Allocation				-		-		-		3,000,000		2,418,917		-		-		-		-		-		-																								5,418,917



		Bowers Hill Environmental 		Obligated Allocation				-		-		-		-

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution.  6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		1,640,000

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		1,950,000

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		410,000

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		3,904,630

HRTAC: HRTAC:
12/10/2020 Consent Item 5D - $3,904,630 added to the project from the deallocated funds from the 460/58/13 study. 		-		4,000,000

tc={E2D3B49C-2B10-4196-B88E-39CF73D42AD3}: [Threaded comment]
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Comment:
    Liang added, delta from VDOT on 2/15																										11,904,630

		111427		Actual Invoice								-		-		125,238		1,477,070		409,497		1,396,886		1,628,053		719,707		396,749																								6,153,199

		Study		Utilized Allocation				-		-		-		-		1,640,000		1,950,000		410,000		2,153,199		-		-		-		-		-		-		-		-										-				6,153,199













		Summary By Project						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034				Total

		I-64 Widening (Segments 1 - 3)		Obligated Allocation				11,608,385		2,869,659		14,590,964		71,810,987		88,952,587		46,159,174		51,651,130		6,419,198		-		-		-		-		-		-		-		-										-				294,062,084

				Actual Invoice				-		1,544,502		7,701,121		41,625,344		56,781,635		60,948,566		3,507,524		44,262,990		48,170,451		4,207,754		48,098		-		-		-		-		-										-				268,797,986

				Utilized Allocation				11,608,384		2,869,659		14,590,964		71,810,987		84,707,880		46,159,174		37,050,937		-		-		-		-		-		-		-		-		-										-				268,797,985

		I-64/I-264 Interchange Improvement (Phases 1 - 2)		Obligated Allocation				-		13,123,300		37,693,560		41,249,756		64,831,612		58,924,047		40,102,614		23,919,465		-		-		-		-		-		-		-		-										-				279,844,354

				Actual Invoice				-		-		21,664,373		29,180,328		59,855,665		48,323,155		27,683,209		48,409,521		27,705,565		2,100,145		991,389		-		-		-		-		-										-				265,913,350

				Utilized Allocation				-		13,123,300		37,693,560		41,249,756		64,831,612		53,101,879		31,993,778		23,919,465		-		-		-		-		-		-		-		-										-				265,913,350

		I-64/I-264 Interchange Improvement (Phases 3)		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

		I- 64 Southside Widening and High Rise Bridge		Obligated Allocation				-		2,857,143		9,342,857		-		16,165,794		162,958,282		161,520,773		79,111,371		-		-		-		-		-		-		-		-										-				431,956,220

				Actual Invoice				-		-		3,362,155		6,215,004		2,597,925		50,158,010		42,180,849		92,615,181		113,746,415		62,397,128		4,072,146		-		-		-		-		-										-				377,344,811

				Utilized Allocation				-		2,857,143		9,331,955		-		16,165,794		158,583,154		158,520,773		31,885,992		-		-		-		-		-		-		-		-										-				377,344,811

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		75,680,593		365,383,259		1,128,994,341		713,603,367		394,901,866		501,317,774		37,118,800		-		-		-		-										-				3,217,000,000

				Actual Invoice				-		-		-		-		-		54,906,661		214,627,954		652,354,510		453,510,622		327,929,523		356,922,038		-		-		-		-		-										-				2,060,251,309

				Utilized Allocation				-		-		-		-		-		70,179,416		288,777,862		1,099,870,109		580,280,183		17,770,808		3,372,931		-		-		-		-		-										-				2,060,251,309

		Hampton Roads Express Lane Network		Obligated Allocation				-		-		-		-		-		-		-		17,600,668		4,395,126		67,974,891		113,120,887		200,627,085		193,665,452		95,384,039		3,845,092		-		-		-		-		-		-				696,613,240				1,289,070,116

				Actual Invoice				-		-		-		-		-		-		-		-		16,641,430		5,238,750		86,303,601		-		-		-		-		-		-		-		-		-		-				108,183,781				934,613,240

				Utilized Allocation				-		-		-		-		-		-		-		17,600,668		4,395,126		58,989,661		27,198,327		-		-		-		-		-		-		-		-		-		-				108,183,781

		I-64/Denbigh Boulevard Interchange		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		2,133,980		2,560,776		6,277,766		5,534,370		2,560,776		3,556,528		3,805,466		49,536,154		53,806,680		53,806,680		4,483,894				188,063,070

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-264/Independence Boulevard Interchange		Obligated Allocation				-		-		-		-		-		-		-		-		-		375,003		500,004		1,256,078		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521		-				207,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-264/I-64 Phase III-A		Obligated Allocation				-		-		-		-		-		-		-		-		-		6,375,000		1,615,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826		-		-		-		-				482,336,463

				Actual Invoice				-		-		-		-		46,815		1,399,132		707,672		169,465		327,884		3,392,659		130,143		-		-		-		-		-		-		-		-		-		-				6,173,770

				Utilized Allocation				-		-		-		-		-		-		-		-		-		6,173,770		-		-		-		-		-		-		-		-		-		-		-				6,173,770

		Project Development		Obligated Allocation				-		-		-		7,095,368		27,640,000		6,950,000		410,000		3,904,630		-		4,000,000		-		-		-		-		-		-										-				49,999,998

				Actual Invoice				-		-		-		-		15,272,591		16,017,357		3,311,924		2,413,191		2,169,236		1,886,723		787,678		-		-		-		-		-										-				41,858,700

				Utilized Allocation				-		-		-		7,095,368		26,058,917		5,750,287		410,000		2,153,199		-		-		-		-		-		-		-		-										-				41,467,771



		Summary By Project						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1 - 3)						294,062,084		268,797,986		268,797,985

		I-64/I-264 Interchange Improvement (Phases 1 - 2)						279,844,354		265,913,350		265,913,350

		I-64/I-264 Interchange Improvement (Phases 3)						-		-		-

		I- 64 Southside Widening and High Rise Bridge						431,956,220		377,344,811		377,344,811

		I-64 Hampton Roads Bridge Tunnel Expansion						3,217,000,000		2,060,251,309		2,060,251,309

		Hampton Roads Express Lane Network 						696,613,240		108,183,781		104,543,961

		I-64/Denbigh Boulevard Interchange						188,063,070		-		-

		I-264/Independence Boulevard Interchange						207,000,000		-		-

		I-264/I-64 Phase III-A						482,336,463		6,173,770		6,173,770

		Project Development						49,999,998		41,858,700		41,467,771

		Total:						5,846,875,429		3,128,523,707		3,124,492,958

				Remaining Balance:				2,718,351,721



		Summary By Sources						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034				Total

		HRTF Bonds - Series 2018A		Obligated Allocation				10,063,883		18,773,048		61,607,145		106,542,914		164,240,987		216,882,726		17,326,889		-		-		-		-		-		-		-		-		-										-				595,437,592

				Actual Invoice				-		-		32,727,649		77,020,677		119,235,225		159,429,730		63,043,661		143,980,651		-		-		-		-		-		-		-		-										-				595,437,591

		HRTF TIFIA BANs -  2019A Notes		Obligated Allocation				-		77,054		9,334		6,517,829		1,402,810		38,640,883		129,895,956		16,549,306		-		-		-		-		-		-		-		-										-				193,093,172

				Actual Invoice				-		-		-		-		-		-		10,327,921		41,307,041		141,458,210		-		-		-		-		-		-		-										-				193,093,172

		HRTF Bonds - Series 2020A		Obligated Allocation				-		-		-		-		-		75,680,593		365,383,259		301,879,814		-		-		-		-		-		-		-		-										-				742,943,666

				Actual Invoice				-		-		-		-		-		54,906,661		214,627,954		473,409,051		-		-		-		-		-		-		-		-										-				742,943,666

		HRTF 2019/2021 Loan		Obligated Allocation				1,544,502		-		10,902		-		4,306,196		12,517,894		106,051,672		92,900,728		-		-		-		-		-		-		-		-										-				217,331,894

				Actual Invoice				-		1,544,502		-		-		-		-		-		-		47,261,057		68,705,027		5,111,634		-		-		-		-		-										-				122,622,220

		HRTF TIFIA BANs - 2021A Notes		Obligated Allocation				-		-		-		-		-		-		-		827,114,527		73,429,847		-		-		-		-		-		-		-										-				900,544,373

				Actual Invoice				-		-		-		-		-		-		-		178,945,459		453,510,622		156,543,912		38,803,314		-		-		-		-		-										-				827,803,308

		HRTF Bonds - Series 2022A		Obligated Allocation						-		-		-		-		-		-		-		412,791,056		-		-		-		-		-		-		-										-				412,791,056

				Actual Invoice				-		-		-		-		-		-		-		-		-		136,271,176		271,393,995		-		-		-		-		-										-				407,665,171

		HRTF Senior 2024 Bonds		Obligated Allocation				-		-		-		-		-		-		-		11,537,925		4,395,126		7,125,464		18,959,384		100,362,160		20,355,035		-		-		-		-		-		-		-		-				162,735,094				162,735,094

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-				-

		HRTF TIFIA BANs - 2023A Notes		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		84,827,754		54,306,916		-		-		-		-		-		-		-		-		-				139,134,670

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		34,108,693		-		-		-		-		-		-		-		-		-		-				34,108,693

		HRTF Paygo

tc={2F0272E9-AC6B-4BF0-9310-83C0749813D0}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Include $86M of residual HRTF TIFIA proceeds after paying off the 2019A BAN with the 2021 Successor TIFIA Loan										

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016
		

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016		

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY18 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $12,541,600.

$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY19 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $42,282,068.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$24,752,207 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $51,651,130.


HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$89,013,757 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $6,419,198

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

HRTAC: HRTAC:
FY 2021 $5,916,425.00
 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$42,610,108 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $0.00

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015														

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015										

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018.`		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.  See FY2019 notes for activities not involving this FY allocation. 

Overrun - Per VDOT's email 1/26/24		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015												

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4,474,367 from PE.  Adjustments to reflect Attachment 1 Appendix B SPA as Amended.		

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.

Overrun - Per VDOT's email 1/26/24		

Kevin Page: Kevin Page:
$11,428,572 in FY16 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $9,342,857.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		

Kevin Page: Kevin Page:
$5,714,285 in FY17 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $0.00.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Dong Kim: Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

Dong Kim: Dong Kim:
$903,093.70 paid by Paygo 		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 
Subtract $345M for Toll Allocation		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Dong Kim: Dong Kim:
Formula assumes the following: 
- Release of the CAPI ($143M) 
- Portion of CAPI  needed for the escrow ($35M) 						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
														

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02														

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2017 $432,400.42 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2018 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2019 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2020 $138,920 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:

12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		

Kevin Page: Kevin Page:
12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

9/21/2017 Updated SYIP added $4.0M Contingency funding FY2018.  Funds sourced from deallocation of UPC106724 SEIS Study. 
3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     
10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution.  6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

HRTAC: HRTAC:
12/10/2020 Consent Item 5D - $3,904,630 added to the project from the deallocated funds from the 460/58/13 study. 								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

tc={E2D3B49C-2B10-4196-B88E-39CF73D42AD3}: [Threaded comment]
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Comment:
    Liang added, delta from VDOT on 2/15		

HRTAC: HRTAC:
HRTAC:
FY 2021 $5,621,500.00
Approved 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.  		Obligated Allocation				-		-		-		7,095,368		27,640,000		6,950,000		410,000		9,967,373		227,382,464		466,501,296		514,900,941		87,874,531		246,776,284		219,099,107		117,219,316		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894				2,482,863,910

				Actual Invoice				-		-		-		-		15,319,406		17,416,489		4,019,596		2,582,656		20,041,713		45,632,567		99,837,458		-		-		-		-		-		-		-		-		-		-				204,849,885





		Summary By UPC						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1)		104905				11,608,385		11,608,384		11,608,384

		I-64 Widening (Segments 2)		106665				159,559,703		159,559,703		159,559,703

		I-64 Widening (Segments 3)		106689				122,893,996		97,629,898		97,629,898

		I-64/I-264 Interchange Improvement (Phases 1)		108042				152,094,716		138,163,712		138,163,712

		I-64/I-264 Interchange Improvement (Phases 2)		108041				127,749,638		127,749,638		127,749,638

		I-64/I-264 Interchange Improvement (Phases 3)		-				-		-		-

		I-64 Southside Widening and High Rise Bridge		106692				431,956,220		377,344,811		377,344,811

		I-64 Hampton Roads Bridge Tunnel Expansion		115008				2,813,069,236		1,882,761,470		1,882,761,470

		I-64 Hampton Roads Bridge Tunnel Expansion		115009				403,930,764		177,489,840		177,489,840

		Hampton Roads Express Lane Network (Segments 1AB PE Advance Activity)		117840				5,621,500		5,621,500		5,621,500

		Hampton Roads Express Lane Network (Segments 1A)		119637				92,079,565		2,671,455		2,671,455

		Hampton Roads Express Lane Network (Segments 1B)		120863				25,287,828		2,014,399		2,014,399

		Hampton Roads Express Lane Network (Segments 4A/4B)		117839				5,916,425		5,916,425		8,859,366

		Hampton Roads Express Lane Network (Segments 4A/4B)		119824				136,611,494		2,986,271		2,986,271

		Hampton Roads Express Lane Network (Segments 4C)		117841				6,062,743		6,062,743		6,167,176

		Hampton Roads Express Lane Network (Segments 4C)		119638				399,153,311		82,910,989		82,910,989

		Hampton Roads Express Lane Network (464 Loop Ramp)		120375				15,380,374		-		-

		Hampton Roads Express Lane Network (464 Loop Ramp)		122714				2,500,000		-		-

		Hampton Roads Express Lane Network - TMP		122999				8,000,000		-		-

		I-64/Denbigh Boulevard Interchange		UPC TBD				188,063,070		-		-

		I-264/Independence Boulevard Interchange		122761				1,250,000		-		-

		I-264/Independence Boulevard Interchange		UPC TBD				205,750,000		-		-

		I-264/I-64 Phase III-A		106693				7,500,000		6,173,770		6,173,770

		I-264/I-64 Phase III-A		UPC TBD				474,836,463		-		-

		Route 460/58/13 		106694				1,095,368		1,095,368		1,095,368

		HRCS SEIS Preferred Alternative Refinement		110577				30,000,000		28,800,287		28,800,287

		Third Crossing SEIS		106724				7,000,000		5,809,846		5,418,917

		Bowers Hill Environmental 		111427				11,904,630		6,153,199		6,153,199

		I-264 Independence Boulevard Interchange Improvements		222222				-		-		-

		Total:						4,272,862,656		3,014,166,156		3,013,775,227

				Remaining Balance:				1,258,696,500



Liang added, delta from VDOT on 2/15



Include $86M of residual HRTF TIFIA proceeds after paying off the 2019A BAN with the 2021 Successor TIFIA Loan







Highway_Table

				As of Fiscal Year:		2023

				Highway Regional Priority Projects Costs and Expenses

																																								HRTF Funding										HRTAC/Toll Funding(4)		VDOT 
& Other 
Funding(5)				Total

						Prior Years		HRTAC		2015		2016		2017		2018		2019		2020		2021		2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		Total		HRTF 
Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF 
Paygo		HRTF Total								Check

				Admin & Project Development Costs		$24		$1		$1		$1		$1		$3		$3		$4		$5		$6		$3		$8		$7		$7		$7		$7		$62								$62		$62								0.00

				I-64 Peninsula Widening		$515		$12		$3		$115		$81		$108		$78		$78		$41		$0		$0		$0		$0		$0		$0		$0		$515		$203		$90				$2		$294				$221				0.00

				I-64/I-264 Interchange Improvement(6)		$352		$32		$13		$45		$45		$73		$69		$43		$24		$8		$0		$0		$0		$0		$0		$0		$352		$213		$67				$0		$280				$72				0.00

				I-64 Southside/High Rise Bridge		$527		$3		$3		$9		$32		$38		$166		$197		$79		$0		$0		$0		$0		$0		$0		$0		$527		$180		$251				$1		$432				$95				0.00

				Project Development		$46		$0		$0		$0		$7		$28		$7		$0		$4		$0		$4		$0		$0		$0		$0		$0		$50								$50		$50				$0				0.00

				HRBT		$2,284		$0		$0		$0		$0		$0		$76		$365		$1,129		$714		$546		$532		$369		$32		$0		$0		$3,762		$1,156		$901				$1,161		$3,217		$345		$200				0.00

				HRELN		$22		$0		$0		$0		$0		$0		$0		$0		$18		$5		$110		$202		$269		$327		$201		$87		$1,218		$163		$139				ERROR:#REF!		ERROR:#REF!		$0		$354				ERROR:#REF!

				Total		$3,770		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$662		$742		$645		$365		$208		$94		$6,486		$1,914		$1,448		$0		ERROR:#REF!		ERROR:#REF!		$345		$943				ERROR:#REF!



				Funding Sources

						Prior Years		Pre HRTAC		FY
2015		FY
2016		FY
2017		FY
2018		FY
2019		FY
2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		Total

				VDOT & Other Funding		$388		$35		$0		$107		$45		$49		$46		$64		$34		$8		$193		$119		$75		$93		$40		$18		$926

				HRTAC/HRTF Funding		$3,382		$12		$20		$63		$121		$200		$354		$623		$1,265		$724		$470		$623		$244		$200		$102		$11		$5,032

				HRTAC/Toll Funding		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$325		$72		$66		$66		$528

				Total		$3,770		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$662		$742		$645		$365		$208		$7		$6,486		$0																87.23		$0.00



				Notes:

				(1) HRTF Bonds include Series 2018A, 2020A Bonds, and $300M HRELN Bonds (future)

				(2) HRTF TIFIA includes Series 2019A BANs and 2021A BANs

				(3) Residual HRTF TIFIA proceeds after paying off the 2019A BAN (Par Amount: $414M) with the 2021 Successor Loan ($501M)

				(4) Toll TIFIA loans include $345M 2021 Toll Loan for HRBT and $275M Future Toll Loan for HRLEN

				(5) VDOT & Other Funding includes Outside Contribution of $2,871,294, HRTPO RSTP of $1,892,000, HRELN State Appropriation of $93,100,000, VDOT IOEP of $24,400,000, VDOT TFRA of $25,799,914, and Bridge - IIJA Funding of $124,444,514

				(6) 'I-64/I-264 Interchange Improvement includes $10M I-64/I-264 Interchange Improvement -Phases 3 funded by HRTF Paygo, Phase 3 is not part of the 'SIP' 



Prepared &D




Invoice_Entry_Name Sheet

				Sources		Code

				HRTF 2018A Bonds		1

				HRTF 2020A Bonds		2

				HRTF 2022A Bonds		3

				HRTF 2019A Notes		4

				HRTF 2021A Notes		5

				HRTF 2019 TIFIA Loan		6

				HRTF 2021 TIFIA Loan		7

				HRTF Paygo		8

				Toll 2021 TIFIA Loan		9

				HRTF Credits		10

				HRTF 2023A Notes		11

				HRTF 2024A Bonds		12

				Toll 2025 TIFIA Loan		13

				Future Source 04		14

				Future Source 05		15





Toll_Proj_Details

		Toll Allocation Tracking

		Fiscal Year:		2024				Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030				Total



		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		Obligated Allocation				-		-		-																

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		191,500,015

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 														191,500,015

		115008		Actual Invoice																																								-

		Design Build		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																		7,108,323

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		2,369,441												9,477,764

		115009		Actual Invoice																																								-

		PE & CEI		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																																-

		115009		Actual Invoice																																								-

		ROW		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																		90,000,000

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		8,530,419

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000												98,530,419

		115009		Actual Invoice																																								-

		No Excuse Incentive		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																-		36,393,442

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000		9,098,360												45,491,802

		115009		Actual Invoice																																								-

		Contigency Reserve		Utilized Allocation																																								-



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation														-		-		-		-		-		-		-		-		-		-		-						-

		119637		Actual Invoice																																								-

		CN		Utilized Allocation																																								-



		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation														-		-		-		-		-		-				51,775,744		65,726,208		65,726,208		54,771,840						238,000,000

		120863		Actual Invoice																																								-

		CN		Utilized Allocation																																								-



		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation														-		-		-		-		-		-																-

		119824		Actual Invoice																																								-

		CN		Utilized Allocation																																								-



		Summary By Project						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030				Total

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		325,001,780		19,998,220		-		-		-		-				345,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		Hampton Roads Express Lane Network		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		-		51,775,744		65,726,208		65,726,208		54,771,840		-				238,000,000				-

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-



		Summary By Project						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Hampton Roads Bridge Tunnel Expansion						345,000,000		-		-

		Hampton Roads Express Lane Network						238,000,000		-		-



		Total:						583,000,000		-		-

				Remaining Balance:				583,000,000



		Summary By UPC						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Hampton Roads Bridge Tunnel Expansion		115008				191,500,015		-		-

		I-64 Hampton Roads Bridge Tunnel Expansion		115009				153,499,985		-		-

		Hampton Roads Express Lane Network		119637				-		-		-

		Hampton Roads Express Lane Network		120863				238,000,000		-		-

		Hampton Roads Express Lane Network		119824				-		-		-



		Total:						583,000,000		-		-

				Remaining Balance:				583,000,000









VDOT_Proj_Details

		VDOT Allocation Tracking

		Fiscal Year:		2024				Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total



		 I-64 Widening Segment 1 		Obligated Allocation				373,590		-		90,000,000		9,626,410		-		-		-		-		-																																100,000,000

		104905		Actutal Invoice																																																				-

		CN		Utilized Allocation																																																				-



		I-64 Widening Segment 3		Obligated Allocation				-		-		10,000,000

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		-		19,210,469

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		32,000,000

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		25,858,850

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		34,082,658

Kevin Page: Kevin Page:

$57,858,434 in FY21 under Resolution 2016-16 SPA dated 12/19/2016 adjusted in FY2019-2024 draft POP to $34,082,658 as a $23,775,776 total reduction in Smart Scale Funds.


From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 



From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		-																																121,151,977

		106689 - 109790		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				5,047,700		-		-		-		-		-		-		-		-																																5,047,700

		108042		Actual Invoice																																																				-

		PE/ROW

tc={A98A8EC4-C32F-46C9-AB35-46EEB4F32978}: [Threaded comment]
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Comment:
    Unable to determine the allocation of VDOT  between PE and ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-																																-



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				13,882,900

Dong Kim: Dong Kim:
HRTPO RSTP (OF $1,892,000) + VDOT (OF $11,990,900)		-		-		-		-		-		-		-		-																																13,882,900

		108041		Actual Invoice																																																				-

		PE/ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-																																-



		I-64/I-264 Interchange Improvement Phase II - VDOT		Obligated Allocation				10,582,222				7,104,649

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		3,709,490

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award
		7,950,000

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		10,288,526

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		2,756,222

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		-		7,608,946

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 																																50,000,055

		108041		Actual Invoice																																																				-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-																																-



		I-64/I-264 Interchange Improvement Phase II - Outside Contribution		Obligated Allocation				2,871,294		-		-		-		-		-		-		-		-																																2,871,294

		108041		Actual Invoice																																																				-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-



		I- 64 Southside/High Rise Bridge		Obligated Allocation				2,626,103																																																2,626,103

		106692		Actual Invoice																																																				-

		PE		Utilized Allocation																																																				-



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		-		-		32,133,168

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		22,064,038

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		3,404,718

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		35,055,621

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$40,381,657 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $35,055,621 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim		-

Kevin Page: Kevin Page:
$1,849,715 in FY21 under SPA Amendment 1 dated 10/20/2017 adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

		-

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$166,704 in FY22 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.																																92,657,545

		106692		Actual Invoice																																																				-

		ROW/CN		Utilized Allocation																																																				-



		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		Obligated Allocation
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Comment:
    Federal IIJA Funding										

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$40,381,657 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $35,055,621 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim		

Kevin Page: Kevin Page:
$1,849,715 in FY21 under SPA Amendment 1 dated 10/20/2017 adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

				150,761,861		30,328,004		7,130,676		11,779,459																								200,000,000

		115008		Actual Invoice																																																				-

		Design Build		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - CTB (HIP Bridge)		Obligated Allocation														-		-		-		-		2,888,581		4,951,853		191,469		-																								8,031,903

		121361		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - CTB (HIP)		Obligated Allocation														-		-		-		-		30,593,756		52,446,439		2,027,902		-																								85,068,097

		121360		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge Highway Main		Obligated Allocation														-		-		-		-		1,925,175		3,300,300		3,300,300		1,925,187																								10,450,962

		120944		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge IIJA		Obligated Allocation														-		-		-		-		342,852		342,852		1,144,083		9,957,444		9,957,444		9,957,444		8,297,881																		40,000,000

		121052		Actual Invoice																																																				-

		PE/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - IOEP		Obligated Allocation														-		-		-		-		1,268,568		1,268,568		1,489,141		5,886,154		4,309,490		3,915,324		3,262,755																		21,400,000

		121258		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge IIJA		Obligated Allocation														-		-		-		-		843,750		2,718,750		4,950,000		4,950,000		4,537,500																						18,000,000

		121054		Actual Invoice																																																				-

		PE/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - IOEP		Obligated Allocation														-		-				-		716,669		752,081		525,000		525,000		481,250																						3,000,000

		120324		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge Highway Main		Obligated Allocation														-		-		-		-		561,627		612,684		612,684		612,684		306,321																						2,706,000

		120880		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - 464 Loop Ramp		Obligated Allocation																				221,000		2,652,000		22,400,150		51,217,652		50,153,937		13,355,261																						140,000,000

		120375		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Tolling Integration		Obligated Allocation																										2,665,487		7,320,355		7,302,756		3,782,808		4,728,508																		25,799,914

		555555		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		I-64/Denbigh Boulevard Interchange		Obligated Allocation																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754																		73,803,752

		666666		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Summary By Project						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

		I-64 Widening (Segments 1 - 3)		Obligated Allocation				373,590		-		100,000,000		9,626,410		19,210,469		32,000,000		25,858,850		34,082,658		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				221,151,977

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-64/I-264 Interchange Improvement (Phases 1- 2)		Obligated Allocation				32,384,116		-		7,104,649		3,709,490		7,950,000		10,288,526		2,756,222		-		7,608,946		-		-		-		-		-		-		-		-		-		-		-		-		-		-				71,801,949

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I- 64 Southside Widening and High Rise Bridge		Obligated Allocation				2,626,103		-		-		32,133,168		22,064,038		3,404,718		35,055,621		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				95,283,648

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-		-		-		-		150,761,861		30,328,004		7,130,676		11,779,459		-		-		-		-		-		-		-		-		-		-				200,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation																																																				-

		Hampton Roads Express Lane Network		Obligated Allocation				-		-		-		-		-		-		-		-		221,000		41,792,978		88,793,677		68,123,718		81,330,761		40,250,022		17,655,576		16,289,144		-		-		-		-		-		-		-				354,456,876

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-64/Denbigh Boulevard Interchange		Obligated Allocation				-		-		-		-		-		-		-		-		-		551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754		-		-		-		-		-		-		-				73,803,752

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-



		Summary By Project						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1 - 3)						221,151,977		-		-

		I-64/I-264 Interchange Improvement (Phases 1 - 2)						71,801,949		-		-

		I- 64 Southside Widening and High Rise Bridge						95,283,648		-		-

		I-64 Hampton Roads Bridge Tunnel Expansion						200,000,000		-		-

		Hampton Roads Express Lane Network						354,456,876		-		-

		I-64/Denbigh Boulevard Interchange						73,803,752		-		-

		Total:						1,016,498,202		-		-

				Remaining Balance:				1,016,498,202



		Summary By UPC						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1)		104905				100,000,000		-		-

		I-64 Widening (Segments 3)		106689				121,151,977		-		-

		I-64/I-264 Interchange Improvement (Phase 1)		108042				5,047,700		-		-

		I-64/I-264 Interchange Improvement (Phase 2)		108041				66,754,249		-		-

		I- 64 Southside Widening and High Rise Bridge		106692				95,283,648		-		-

		I-64 Hampton Roads Bridge Tunnel Expansion		115008				200,000,000		-		-

		Hampton Roads Express Lane Network		121361				8,031,903		-		-

		Hampton Roads Express Lane Network		121360				85,068,097		-		-

		Hampton Roads Express Lane Network		120944				10,450,962		-		-

		Hampton Roads Express Lane Network		121052				40,000,000		-		-

		Hampton Roads Express Lane Network		121258				21,400,000		-		-

		Hampton Roads Express Lane Network		121054				18,000,000		-		-

		Hampton Roads Express Lane Network		120324				3,000,000		-		-

		Hampton Roads Express Lane Network		120880				2,706,000		-		-

		Hampton Roads Express Lane Network		120375				140,000,000		-		-

		Hampton Roads Express Lane Network		555555				25,799,914		-		-

		I-64/Denbigh Boulevard Interchange		666666				73,803,752		-		-

		Total:						1,016,498,202		-		-

				Remaining Balance:				1,016,498,202



		Summary By Sources						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030																Total

		VDOT

Dong Kim: Dong Kim:
Includes: VDOT SMART SCALE, VDOT IOEP, VDOT TFRA - Toll Integration 																						

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$166,704 in FY22 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

tc={A98A8EC4-C32F-46C9-AB35-46EEB4F32978}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Unable to determine the allocation of VDOT  between PE and ROW														

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Kevin Page: Kevin Page:

$57,858,434 in FY21 under Resolution 2016-16 SPA dated 12/19/2016 adjusted in FY2019-2024 draft POP to $34,082,658 as a $23,775,776 total reduction in Smart Scale Funds.


From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 



From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Dong Kim: Dong Kim:
HRTPO RSTP (OF $1,892,000) + VDOT (OF $11,990,900)				

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award
		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 				

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		Obligated Allocation				30,620,515		-		107,104,649		45,469,068		49,224,507		45,693,244		63,670,693		34,082,658		7,608,946		-		-		-		-		-		-		-		-																383,474,280

				Actual Invoice																																																				-

		Federal 		Obligated Allocation				-		-		-		-		-		-		-		-		-		150,761,861		30,328,004		7,130,676		11,779,459		-		-		-		-																200,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		HRTPO		Obligated Allocation				1,892,000																																																1,892,000

				Actual Invoice																																																				-

		Outside Contribution		Obligated Allocation				2,871,294		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																2,871,294

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		Bridge - IIJA		Obligated Allocation				-		-		-		-		-		-		-		-		-		1,186,602		3,061,602		6,094,083		14,907,444		14,494,944		9,957,444		8,297,881		-																58,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		Bridge - Highway Main		Obligated Allocation				-		-		-		-		-		-		-		-		-		2,486,802		3,912,984		3,912,984		2,537,871		306,321		-		-		-																13,156,962

				Actual Invoice																																																				-

		IOEP		Obligated Allocation				-		-		-		-		-		-		-		-		-		1,985,237		2,020,649		2,014,141		6,411,154		4,790,740		3,915,324		3,262,755		-																24,400,000

				Actual Invoice																																																				-

		VDOT - CTB		Obligated Allocation				-		-		-		-		-		-		-		-		-		33,482,337		57,398,292		2,219,371		-		-		-		-		-																93,100,000

				Actual Invoice																																																				-

		IOEP - 464 Loop Ramp		Obligated Allocation				-		-		-		-		-		-		-		-		221,000		2,652,000		22,400,150		51,217,652		50,153,937		13,355,261		-		-		-																140,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		Tolling Integration		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		2,665,487		7,320,355		7,302,756		3,782,808		4,728,508		-																25,799,914

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		HRTF Bonds IDC		Obligated Allocation																																																				-

				Actual Invoice																																																				-

		VDOT - I-64/Denbigh		Obligated Allocation				-		-		-		-		-		-		-		-		-		551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754		-		-		-		-		-		-		-				73,803,752

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-
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Highway_Invoice Entry

		HRTAC to Enter FUTURE invoices

		106694_PE



		61				252

								I-64 Pen Seg 1						I-64 Pen Seg 2						I-64 Pen Seg 2						I-64 Pen Seg 2						I-64 Pen Seg 3						I-64 Pen Seg 3						I64 I264 Phase II						I64 I264 Phase II						I64 I264 Phase II						I64 I264 Phase I						I64 I264 Phase I						I64 I264 Phase I						I64 I264 Phase III						HRB I						HRB I						HRB I						HRBT						HRBT						HRBT						HRBT						460 58 13 Study						Bowers Hill Study						I-64 HRCS HRBT						HRTPO Study						HRELN Segment 1 						HRELN Segment 4A/4B						HRELN Segement 4C						HRELN Segment 1A						HRELN Segment 1A						HRELN Segment 1A						HRELN Segment 1B						HRELN Segment 1B						HRELN Segment 1B						HRELN Segement 4C						HRELN Segement 4C						HRELN Segement 4C						HRELN Segement 4A/B						HRELN Segement 4A/B						HRELN Segement 4A/B						HRELN				HRELN				HRELN				HRELN

		UPC_Description				Date		104905_CN		Req #		paid with		106665_PE		Req #		paid with		106665_ROW		Req #		paid with		106665_CN		Req #		paid with		106689_PE		Req #		paid with		106689_CN		Req #		paid with		17630 & 108041_PE		Req #		paid with		17630 & 108041_ROW		Req #		paid with		17630 & 108041_CN		Req #		paid with		57048 & 108042_PE		Req #		paid with		57048 & 108042_ROW		Req #		paid with		57048 & 108042_CN		Req #		paid with		106693_PE		Req #		paid with		106692_ROW		Req #		paid with		106692_PE		Req #		paid with		106692_CN		Req #		paid with		115009_PE		Req #		paid with		115009_ROW		Req #		paid with		115008_CN		Req #		paid with		115009_CONTING		Req #		paid with		106694_PE		Req #		paid with		111427_PE		Req #		paid with		110577_PE		Req #		paid with		HRTPOSTUDY		Req #		paid with		117840_PE		Req #		paid with		117839_PE		Req #		paid with		117841_PE		Req #		paid with		119637_PE		Req #		paid with		119637_ROW		Req #		paid with		119637_CN		Req #		paid with		120863_PE		Req #		paid with		120863_ROW		Req #		paid with		120863_CN		Req #		paid with		119638_PE		Req #		paid with		119638_ROW		Req #		paid with		119638_CN		Req #		paid with		119824_PE		Req #		paid with		119824_ROW		Req #		paid with		119824_CN		Req #		paid with		HRELN_UPC1		paid with		HRELN_UPC2		paid with		HRELN_UPC3		paid with		HRELN_UPC4		paid with

		104905_CN				1/1/15		1,544,502				6						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0				0		0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106665_PE				6/17/16						0		649,820		2018A Project Fund Req #1		1		316		2018A Project Fund Req #1		1		7,050,985		2018A Project Fund Req #1		1						0						0						0		14,029,051		2018A Project Fund Req #1		1						0		3,443,883		2018A Project Fund Req #1		1		4,191,439		2018A Project Fund Req #1		1						0						0						0		3,362,155		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106665_ROW				8/9/16						0		16,413		2018A Project Fund Req #1		1		265		2018A Project Fund Req #1		1		3,285,636		2018A Project Fund Req #1		1						0						0						0		474,906		2018A Project Fund Req #1		1						0		21,131		2018A Project Fund Req #1		1		82,651		2018A Project Fund Req #1		1						0						0						0		207,780		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106665_CN				9/7/16						0		23,814		2018A Project Fund Req #1		1		46		2018A Project Fund Req #1		1		7,262,936		2018A Project Fund Req #1		1						0						0						0		265,314		2018A Project Fund Req #1		1						0		2,279		2018A Project Fund Req #1		1		61,812		2018A Project Fund Req #1		1						0						0						0		105,677		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106689_PE				9/27/16						0		178,186		2018A Project Fund Req #1		1		696		2018A Project Fund Req #1		1		21,474		2018A Project Fund Req #1		1						0						0						0		579,224		2018A Project Fund Req #1		1						0		11,647		2018A Project Fund Req #1		1		84,410		2018A Project Fund Req #1		1						0						0						0		368,899		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106689_CN				11/2/16						0		53,499		2018A Project Fund Req #1		1		633		2018A Project Fund Req #1		1		3,177,469		2018A Project Fund Req #1		1						0						0						0						0						0		5,574		2018A Project Fund Req #1		1		41,932		2018A Project Fund Req #1		1						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		17630 & 108041_PE				11/10/16						0						0						0						0						0						0						0						0						0						0						0						0						0						0		901,167		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		17630 & 108041_ROW				11/30/16						0						0						0						0						0						0						0		1,479,454		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		17630 & 108041_CN				12/15/16						0		27,731		2018A Project Fund Req #1		1		64		2018A Project Fund Req #1		1		3,654,723		2018A Project Fund Req #1		1						0						0						0		376,668		2018A Project Fund Req #1		1						0		2,485		2018A Project Fund Req #1		1		117,059		2018A Project Fund Req #1		1						0						0						0		133,104		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		57048 & 108042_PE				1/5/17						0		34,464		2018A Project Fund Req #1		1		655		2018A Project Fund Req #1		1		520,316		2018A Project Fund Req #1		1						0						0						0		204,977		2018A Project Fund Req #1		1						0		6,180		2018A Project Fund Req #1		1		89,811		2018A Project Fund Req #1		1						0						0						0		235,525		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		57048 & 108042_ROW				2/2/17						0		159,557		2018A Project Fund Req #1		1		555		2018A Project Fund Req #1		1		2,195,288		2018A Project Fund Req #1		1						0						0						0		5,831,348		2018A Project Fund Req #1		1						0		6,820		2018A Project Fund Req #1		1		69,936		2018A Project Fund Req #1		1						0						0						0		2,463,044		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		57048 & 108042_CN				3/3/17						0		103,028		2018A Project Fund Req #1		1		1,314		2018A Project Fund Req #1		1		9,035,982		2018A Project Fund Req #1		1						0						0						0		110,490		2018A Project Fund Req #1		1						0						0		76,252		2018A Project Fund Req #1		1						0						0						0		128,118		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106693_PE				3/24/17						0		115,947		2018A Project Fund Req #1		1		1,840		2018A Project Fund Req #1		1		1,817,494		2018A Project Fund Req #1		1						0						0						0		410,507		2018A Project Fund Req #1		1						0						0		67,996		2018A Project Fund Req #1		1		9,846,676		2018A Project Fund Req #1		1						0						0		103,097		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106692_ROW				5/19/17						0		64,310		2018A Project Fund Req #1		1		3,498		2018A Project Fund Req #1		1		4,443,239		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0		35,624		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106692_PE				5/26/17						0		63,734		2018A Project Fund Req #1		1		6,454		2018A Project Fund Req #1		1		143,886		2018A Project Fund Req #1		1						0						0						0						0						0						0		19,494		2018A Project Fund Req #1		1		2,703,804		2018A Project Fund Req #1		1						0						0		144,576		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106692_CN				5/29/17						0						0						0						0						0						0						0		312,603		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115009_PE				6/15/17						0						0						0						0						0						0						0		158,309		2018A Project Fund Req #1		1						0						0		470,131		2018A Project Fund Req #1		1		2,235,914		2018A Project Fund Req #1		1						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115009_ROW				6/28/17						0		102,212		2018A Project Fund Req #1		1		152,532		2018A Project Fund Req #1		1		4,955,455		2018A Project Fund Req #1		1						0						0						0		316,935		2018A Project Fund Req #1		1						0						0		68,780		2018A Project Fund Req #1		1		2,566,820		2018A Project Fund Req #1		1						0						0		1,388,394		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115008_CN				7/20/17						0		173,216		2018A Project Fund Req #1		1		19,158		2018A Project Fund Req #1		1		3,470,080		2018A Project Fund Req #1		1						0						0						0		186,420		2018A Project Fund Req #1		1						0						0		50,616		2018A Project Fund Req #1		1		895,965		2018A Project Fund Req #1		1						0						0		82,375		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115009_CONTING				9/1/17						0		76,262		2018A Project Fund Req #1		1		93,628		2018A Project Fund Req #1		1		8,207,402		2018A Project Fund Req #1		1		3,261,946		2018A Project Fund Req #1		1						0						0		300,721		2018A Project Fund Req #1		1						0						0						0						0						0						0		32,854		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106694_PE				9/25/17						0		48,685		2018A Project Fund Req #1		1		26,545		2018A Project Fund Req #1		1		483,398		2018A Project Fund Req #1		1						0						0						0		1,168,088		2018A Project Fund Req #1		1						0						0		3,802,316		2018A Project Fund Req #1		1		8,876,015		2018A Project Fund Req #1		1						0						0		83,049		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		111427_PE				10/5/17						0						0						0						0						0						0						0						0						0						0		859,863		2018A Project Fund Req #1		1		1,854,768		2018A Project Fund Req #1		1						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		110577_PE				10/19/17						0						0						0						0		393,088		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		HRTPOSTUDY				10/31/17						0		90,918		2018A Project Fund Req #1		1		131,315		2018A Project Fund Req #1		1		8,196,369		2018A Project Fund Req #1		1		137,153		2018A Project Fund Req #1		1						0						0		1,088,358		2018A Project Fund Req #1		1						0						0		98,365		2018A Project Fund Req #1		1		424,268		2018A Project Fund Req #1		1						0						0		603,774		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0		29,580				8						0						0						0						0																		0																																																				0				0				0				0

		117840_PE				11/29/17						0		59,779		2018A Project Fund Req #1		1		-69,854		2018A Project Fund Req #1		1		4,982,941		2018A Project Fund Req #1		1		129,914		2018A Project Fund Req #1		1						0						0		3,450,340		2018A Project Fund Req #1		1						0						0		69,597		2018A Project Fund Req #1		1		4,712,175		2018A Project Fund Req #1		1						0						0		102,163		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0		4,188,501				8						0						0						0						0						0																		0																																																				0				0				0				0

		117839_PE				12/21/17						0		37,460		2018A Project Fund Req #1		1		46,248		2018A Project Fund Req #1		1		7,090,827		2018A Project Fund Req #1		1		95,439		2018A Project Fund Req #1		1						0						0		586,055		2018A Project Fund Req #1		1						0						0		1,248,604		2018A Project Fund Req #1		1		5,594,414		2018A Project Fund Req #1		1						0						0		76,505		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0		2,029,339				8						0						0						0						0						0																		0																																																				0				0				0				0

		117841_PE				1/30/18						0		173,740		2018A Project Fund Req #2		1		5,441		2018A Project Fund Req #2		1		4,522,383		2018A Project Fund Req #2		1		126,632		2018A Project Fund Req #2		1						0						0		1,648,312		2018A Project Fund Req #2		1						0						0						0		4,666,499		2018A Project Fund Req #2		1						0						0		1,502,021		2018A Project Fund Req #2		1						0						0						0				0		0						0						0						0		1,278,236				8						0						0						0						0						0																		0																																																				0				0				0				0

		119637_PE				1/31/18						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		28,333				8						0						0						0						0																		0																																																				0				0				0				0

		119637_ROW				2/16/18						0		31,687		2018A Project Fund Req #3		1		5,355		2018A Project Fund Req #3		1		3,412,949		2018A Project Fund Req #3		1		234,864		2018A Project Fund Req #3		1						0						0		715,921		2018A Project Fund Req #3		1						0						0						0		2,475,201		2018A Project Fund Req #3		1						0						0		27,431

Dong Kim: Dong Kim:
$10,258.38 from Req#3 | $17,172.70 from Req#4		2018A Project Fund Req #3&4		1						0						0						0				0		0						0						0						0		1,675,128				8						0						0						0						0						0																		0																																																				0				0				0				0

		119637_CN				3/15/18						0		32,279		2018A Project Fund Req #4		1		1,023		2018A Project Fund Req #4		1		230,576		2018A Project Fund Req #4		1		35,472		2018A Project Fund Req #4		1						0						0		707,992		2018A Project Fund Req #4		1						0						0						0		1,571,795		2018A Project Fund Req #4		1						0						0						0						0						0						0				0		0						0						0						0		744,106				8						0						0						0						0						0																		0																																																				0				0				0				0

		120863_ROW				4/26/18						0		21,114		2018A Project Fund Req #5		1		415		2018A Project Fund Req #5		1		10,492,359		2018A Project Fund Req #5		1		22,906		2018A Project Fund Req #5		1						0		166,176		2018A Project Fund Req #5		1		312,010		2018A Project Fund Req #5		1						0						0						0		4,059,765		2018A Project Fund Req #5		1		30,805				8						0		44,550		2018A Project Fund Req #5		1						0						0						0				0		0						0		439,700				8		13,544				8		2,618,764				8						0						0						0						0						0																		0																																																				0				0				0				0

		120863_CN				4/30/18						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		46,130				8						0						0						0						0																		0																																																				0				0				0				0

		119638_PE				5/23/18						0		24,677		2018A Project Fund Req #6		1		-135,419		2018A Project Fund Req #6		1		323,392		2018A Project Fund Req #6		1		29,419		2018A Project Fund Req #6		1						0		4,230		2018A Project Fund Req #6		1		257,125		2018A Project Fund Req #6		1						0						0						0		3,707,478		2018A Project Fund Req #6		1		12,311				8						0		33,504		2018A Project Fund Req #6		1						0						0						0				0		0						0		6,115				8		10,838				8		903,468				8						0						0						0						0						0																		0																																																				0				0				0				0

		119638_ROW				6/15/18						0						0						0						0		8,454		2018A Project Fund Req #7		1						0		825		2018A Project Fund Req #7		1		481,414		2018A Project Fund Req #7		1						0						0						0		3,813,973		2018A Project Fund Req #7		1		3,699				8						0		9,699		2018A Project Fund Req #7		1						0						0						0				0		0						0		236,892				8		100,856				8		923,061				8						0						0						0						0						0																		0																																																				0				0				0				0

		119638_CN				7/2/18						0		49,059		2018A Project Fund Req #7		1		137,057		2018A Project Fund Req #7		1		8,063,038		2018A Project Fund Req #7		1						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		119824_PE				7/16/18						0		18,393		2018A Project Fund Req #8		1		76,977		2018A Project Fund Req #8		1		4,376,220		2018A Project Fund Req #8		1		38,878		2018A Project Fund Req #8		1						0		1,069		2018A Project Fund Req #8		1		317,092		2018A Project Fund Req #8		1						0						0						0		6,394,105		2018A Project Fund Req #8		1		10,406				8						0		14,014		2018A Project Fund Req #8		1						0						0						0				0		0						0		107,404				8		99,170				8		1,530,484				8						0						0						0						0						0																		0																																																				0				0				0				0

		119824_ROW				8/6/18						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		45,202				8						0						0						0						0																		0																																																				0				0				0				0

		119824_CN				8/21/18						0						0		1,859		2018A Project Fund Req #9		1		327,941		2018A Project Fund Req #9		1		14,969		2018A Project Fund Req #9		1						0		221		2018A Project Fund Req #9		1		658,775		2018A Project Fund Req #9		1						0						0						0		5,865,161		2018A Project Fund Req #9		1		4,033				8						0						0						0						0						0				0		0						0		111,872				8		128,638				8		694,728				8						0						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC1				8/31/18						0		13,101		2018A Project Fund Req #9		1						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC2				9/18/18						0		39,751		2018A Project Fund Req #10		1		340		2018A Project Fund Req #10		1		9,545,690		2018A Project Fund Req #10		1		76,837		2018A Project Fund Req #10		1						0		4,167		2018A Project Fund Req #10 & 11		1		837,306		2018A Project Fund Req #10 & 11		1						0						0						0		4,697,573		2018A Project Fund Req #10		1		128,381				8						0						0						0						0						0				0		0						0		101,926				8		136,050				8		1,242,422				8						0						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC3				10/23/18						0		81,865		2018A Project Fund Req #11		1		295		2018A Project Fund Req #11		1		4,570,665		2018A Project Fund Req #11		1		15,396		2018A Project Fund Req #11		1						0						0						0						0						0						0		2,701,850		2018A Project Fund Req #11		1		4,690				8						0						0						0						0						0				0		0						0		1,451				8		91,837				8		1,689,032				8		158,821				8						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC4				12/3/18						0		25,983		2018A Project Fund Req #12		1		494		2018A Project Fund Req #12		1		3,459,146		2018A Project Fund Req #12		1		37,028		2018A Project Fund Req #12		1						0		3,547		2018A Project Fund Req #12 & 13		1		570,343		2018A Project Fund Req #12		1						0						0						0		627,995		2018A Project Fund Req #12		1		237,331				8						0						0						0						0						0				0		0						0		56,217				8		119,991				8		1,209,800				8						0						0						0						0						0																		0																																																				0				0				0				0

						12/19/18						0		5,453		2018A Project Fund Req #13		1		238		2018A Project Fund Req #13		1		3,397,130		2018A Project Fund Req #13		1		26,728		2018A Project Fund Req #13		1						0						0		92,323		2018A Project Fund Req #13		1						0						0						0		1,678,338		2018A Project Fund Req #13		1		26,032				8						0						0						0						0						0				0		0						0		18,305				8		56,062				8		1,932,657				8						0						0						0						0						0																		0																																																				0				0				0				0

						1/4/19						0						0						0						0						0						0						0						0						0						0						0						0						0		3,232,716		2018A Project Fund Req #12		1						0		19,313,981		2018A Project Fund Req #12		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/17/19						0						0						0						0						0						0						0						0						0						0						0						0						0		9,525		2018A Project Fund Req #13		1						0		141,766		2018A Project Fund Req #13		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/24/19						0		14,713		2018A Project Fund Req #14		1		0		2018A Project Fund Req #14		0		3,787,573		2018A Project Fund Req #14		1		42,078		2018A Project Fund Req #14		1						0		246		2018A Project Fund Req #14		1		2,243,454		2018A Project Fund Req #14		1						0						0						0		391,212		2018A Project Fund Req #14		1		17,081				8		19,822		2018A Project Fund Req #14		1						0		333,661		2018A Project Fund Req #14		1						0						0				0		0						0		6,536				8		90,580				8		971,927				8						0						0						0						0						0																		0																																																				0				0				0				0

						1/31/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		235,853				8						0						0						0						0																		0																																																				0				0				0				0

						2/15/19						0		21,529		2018A Project Fund Req #15		1		429		2018A Project Fund Req #15		1		3,661,857		2018A Project Fund Req #15		1		24,324		2018A Project Fund Req #15		1						0		7,097		2018A Project Fund Req #15		1		72,659		2018A Project Fund Req #15		1						0						0						0		2,451,626		2018A Project Fund Req #15		1		270,776				8		5,958		2018A Project Fund Req #15		1						0		2,991,506		2018A Project Fund Req #15		1						0						0				0		0						0		7,172				8		191,109				8		472,959				8						0						0						0						0						0																		0																																																				0				0				0				0

						3/15/19						0		11,251		2018A Project Fund Req #16		1		2,193		2018A Project Fund Req #16		1		294,724		2018A Project Fund Req #16		1		7,432		2018A Project Fund Req #16		1						0		2,285		2018A Project Fund Req #16		1		11,200		2018A Project Fund Req #16		1						0						0						0		4,717,698		2018A Project Fund Req #16		1		235,200				8		67,694		2018A Project Fund Req #16		1						0		168,718		2018A Project Fund Req #16		1						0						0				0		0						0		114				8		20,179				8		911,128				8						0						0						0						0						0																		0																																																				0				0				0				0

						4/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		4,000,000		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/16/19						0		19,483		2018A Project Fund Req #17		1		2,476		2018A Project Fund Req #17		1		3,327,797		2018A Project Fund Req #17		1		22,309		2018A Project Fund Req #17		1						0		5,732		2018A Project Fund Req #17		1		420,684		2018A Project Fund Req #17		1						0						0						0		3,147,516		2018A Project Fund Req #17		1		208,681				8		45,312		2018A Project Fund Req #17		1						0		13,343,188		2018A Project Fund Req #17		1						0						0				0		0						0		0				8		315,289				8		2,301,371				8		92,917				8						0						0						0						0																		0																																																				0				0				0				0

						5/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		29,564,402		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/17/19		10,063,882		2018A Project Fund Req #18		1		14,718		2018A Project Fund Req #18		1		1,215		2018A Project Fund Req #18		1		414,507		2018A Project Fund Req #18		1		298,625		2018A Project Fund Req #18		1						0		676		2018A Project Fund Req #18		1		107,644		2018A Project Fund Req #18		1						0						0						0		5,290,311		2018A Project Fund Req #18		1		233,870				8		5,143,064		2018A Project Fund Req #18		1						0		5,096,681		2018A Project Fund Req #18		1						0						0				0		0						0		1,664				8		113,817				8		265,865				8						0						0						0						0						0																		0																																																				0				0				0				0

						6/11/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		149,672		2020A Project Fund Req #1		2						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/13/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		21,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/14/19						0		11,524		2018A Project Fund Req #19		1		142		2018A Project Fund Req #19		1		4,496,293		2018A Project Fund Req #19		1		6,961		2018A Project Fund Req #19		1						0		723		2018A Project Fund Req #19		1		33,256		2018A Project Fund Req #19		1						0						0						0		4,969,270		2018A Project Fund Req #19		1		22,650				8		49,079		2018A Project Fund Req #19		1						0		181,324		2018A Project Fund Req #19		1						0						0				0		0						0		0				8		114,350				8		372,459				8						0						0						0						0						0																		0																																																				0				0				0				0

						7/2/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0		4,000,000				2						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/9/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		360,094		2020A Project Fund Req #1		2		6,300,755		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/12/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		21,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/19/19						0		31,640		2018A Project Fund Req #20		1		76		2018A Project Fund Req #20		1		364,909		2018A Project Fund Req #20		1		54,443		2018A Project Fund Req #20		1						0		2,915		2018A Project Fund Req #20		1		523,243		2018A Project Fund Req #20		1						0						0						0		3,387,793		2018A Project Fund Req #20		1		209,953				8		249,893		2018A Project Fund Req #20		1						0		1,229,273		2018A Project Fund Req #20		1						0						0				0		0						0		0				8		92,138				8		673,194				8		830,614				8						0						0						0						0																		0																																																				0				0				0				0

						8/9/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		785,859		2020A Project Fund Req #1		2		3,609		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/11/19						0		33,416		2019A BAN Requisition #1		4						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/12/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		22,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/16/19						0						0		2,089		2019A BAN Requisition #1		4		224,530		2019A BAN Requisition #1		4		5,395		2019A BAN Requisition #1		4						0						0		6,427,335		2019A BAN Requisition #1		4						0						0						0						0		207,231				8		1,112,184		2019A BAN Requisition #1		4						0		52,884		2019A BAN Requisition #1		4						0						0				0		0						0						0						0		57,724				8						0						0						0						0						0																		0																																																				0				0				0				0

						9/3/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0		66,282				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/5/19						0						0						0						0						0						0						0						0						0						0						0		1,078,530		2019A BAN Requisition #1		4						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/12/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		355,188		2020A Project Fund Req #1		2		23,848		2020A Project Fund Req #1		2		17,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/19/19						0		34,835		2019A BAN Requisition #1		4		1,261		2019A BAN Requisition #1		4		199,311		2019A BAN Requisition #1		4		42,949		2019A BAN Requisition #1		4						0						0		73,119		2019A BAN Requisition #1		4						0						0						0		1,786,135		2019A BAN Requisition #1		4		132,581				8		309,511		2019A BAN Requisition #1		4						0						0						0						0				0		0						0						0		71,421				8		105,482				8						0						0						0						0						0																		0																																																				0				0				0				0

						10/11/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		98,492				8						0						0						0						0																		0																																																				0				0				0				0

						10/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		10,895,375		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/16/19						0		8,803		2019A BAN Requisition #1		4		362		2019A BAN Requisition #1		4		172,635		2019A BAN Requisition #1		4		34,126		2019A BAN Requisition #1		4						0						0		17,376		2019A BAN Requisition #1		4						0						0						0		2,792,044		2019A BAN Requisition #1		4		20,026				8		15,801		2019A BAN Requisition #1		4						0						0						0						0				0		0						0						0		41,063				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/18/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,111,040		2020A Project Fund Req #1		2		5,772		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/14/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		16,751,179		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		758,860		2020A Project Fund Req #1		2		12,663		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/19/19						0		19,519		2018A Project Fund Req #21		1		142		2018A Project Fund Req #21		1		496,116		2018A Project Fund Req #21		1		41,958		2018A Project Fund Req #21 & 22		1						0						0		2,593,570		2018A Project Fund Req #21		1						0						0						0		1,930,267		2018A Project Fund Req #21		1		9,043				8		25,055		2018A Project Fund Req #21		1						0						0						0						0				0		0						0						0		63,023				8		8,450				8						0						0						0						0						0																		0																																																				0				0				0				0

						12/12/19						0		3,262		2018A Project Fund Req #22		1		62		2018A Project Fund Req #22		1		338,080		2018A Project Fund Req #22		1						0						0						0		12,260		2018A Project Fund Req #22		1						0						0						0		256,513		2018A Project Fund Req #22		1		83,165				8		27,964		2018A Project Fund Req #22		1						0		400		2018A Project Fund Req #22		1						0						0				0		0						0						0		1,385				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/13/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		624,335		2020A Project Fund Req #1		2		2,691		2020A Project Fund Req #1		2		12,188,878		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		12,040,080		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/16/20						0		16,996		2018A Project Fund Req #23		1		167		2018A Project Fund Req #23		1		905,152		2018A Project Fund Req #23		1		22,355		2018A Project Fund Req #23		1						0						0		99,149		2018A Project Fund Req #23		1						0						0						0		1,341,719		2018A Project Fund Req #23		1		2,849				8		6,727		2018A Project Fund Req #23		1						0		20,059,431		2018A Project Fund Req #23		1						0						0				0		0						0						0		16,167				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/27/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		298,568				8						0						0						0						0																		0																																																				0				0				0				0

						2/12/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		8,974,418		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/18/20						0		15,619		2018A Project Fund Req #24		1		772		2018A Project Fund Req #24		1		68,672		2018A Project Fund Req #24		1		11,991		2018A Project Fund Req #24		1						0						0		1,378,297		2018A Project Fund Req #24		1						0						0						0		709,358		2018A Project Fund Req #24		1		2,194				8		23,052		2018A Project Fund Req #24		1						0		7,520,896		2018A Project Fund Req #24		1						0						0				0		0						0						0		8,943				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/19/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,852,736		2020A Project Fund Req #1		2		11,190		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/11/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		928,369		2020A Project Fund Req #1		2		11,620		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/12/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		33,951,283		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/16/20						0		9,194		2018A Project Fund Req #25		1		946		2018A Project Fund Req #25		1		18,181		2018A Project Fund Req #25		1		10,488		2018A Project Fund Req #25		1						0						0		1,093,752		2018A Project Fund Req #25		1						0						0						0		1,210,269		2018A Project Fund Req #25		1		16,122				8		75,500		2018A Project Fund Req #25		1						0		363,515		2018A Project Fund Req #25		1						0						0				0		0						0						0		10,183				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		9,094,698		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/16/20						0		2,072		2018A Project Fund Req #26		1		840		2018A Project Fund Req #26		1		10,310		2018A Project Fund Req #26		1		11,627		2018A Project Fund Req #26		1						0						0		16,944		2018A Project Fund Req #26		1						0						0						0		-43,173		2018A Project Fund Req #26		1		4,215				8		-169,993		2018A Project Fund Req #26		1						0		6,172,395		2018A Project Fund Req #26		1						0						0				0		0						0						0		11,949				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/20/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,003,396		2020A Project Fund Req #1		2		75,411		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/30/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		274,741				8						0						0						0						0																		0																																																				0				0				0				0

						5/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		15,737,176		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/21/20						0		1,244		2018A Project Fund Req #27		1		43		2018A Project Fund Req #27		1		35,475		2018A Project Fund Req #27		1		61,243		2018A Project Fund Req #27		1						0						0		8,488		2018A Project Fund Req #27		1						0						0						0		958,581		2018A Project Fund Req #27		1		12,140				8		16,610		2018A Project Fund Req #27		1						0		5,089,753		2018A Project Fund Req #27		1						0						0				0		0						0						0		18,907				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/17/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		953,649		2020A Project Fund Req #1		2		2,236		2020A Project Fund Req #1		2		14,233,789		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/22/20						0		2,626		2018A Project Fund Req #28		1		67		2018A Project Fund Req #28		1		181,170		2018A Project Fund Req #28		1		10,356		2018A Project Fund Req #28		1						0						0		28,726		2018A Project Fund Req #28		1						0						0						0						0		8,153				8						0						0						0						0						0				0		0						0						0		8,036				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/30/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		555,161				8						0						0						0						0																		0																																																				0				0				0				0

						7/15/20						0		1,082		2018A Project Fund Req #29		1						0		11,417		2018A Project Fund Req #29		1		14,260		2018A Project Fund Req #29		1						0						0		9,124		2018A Project Fund Req #29		1						0						0						0		1,012,081		2018A Project Fund Req #29		1		5,572				8		87,047		2018A Project Fund Req #29		1						0		6,820,386		2018A Project Fund Req #29		1						0						0		798,377		2020A Project Fund Req #1		2						0						0		37,257				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/20/20						0						0						0						0						0						0						0						0						0						0						0		165,732		2018A Project Fund Req #28		1						0		10,416		2018A Project Fund Req #28		1						0		7,247,435		2018A Project Fund Req #28		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/3/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,437,922		2020A Project Fund Req #1		2						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/4/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,478,849		2020A Project Fund Req #1		2		4,174		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/21/20						0						0						0		-137,637		2018A Project Fund Req #30		1		65,712		2018A Project Fund Req #30		1						0						0		1,294,006		2018A Project Fund Req #30		1		14,177,005		2018A Project Fund Req #30		1						0						0		212,003		2018A Project Fund Req #30		1		74,124				8		57,556		2018A Project Fund Req #30		1						0		11,987,228		2018A Project Fund Req #30		1		1,546,267		2020A Project Fund Req #1		2		4,654		2020A Project Fund Req #1		2				0		0						0						0		21,294				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/21/20						0						0						0		3,938		2018A Project Fund Req #31		1		8,752		2018A Project Fund Req #31		1						0						0						0		7,170,811		2018A Project Fund Req #31		1						0						0		13,302		2018A Project Fund Req #31		1		13,976				8		26,192		2018A Project Fund Req #31		1						0		6,272,841		2018A Project Fund Req #31		1						0						0				0		0						0						0		63,621				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		545,809		2020A Project Fund Req #5		2		6,149		2020A Project Fund Req #5		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/19/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		96,453				8						0						0						0						0																		0																																																				0				0				0				0

						10/20/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/21/20						0						0						0		12,454		2018A Project Fund Req #32		1		5,677		2018A Project Fund Req #32		1						0						0						0		523,359		2018A Project Fund Req #32		1						0						0		135,570		2018A Project Fund Req #32		1		27,547				8		52,302		2018A Project Fund Req #32		1						0		5,939,857		2018A Project Fund Req #32		1						0						0		233,210,827		2020A Project Fund Req #2		2						0						0		19,152				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/7/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,403,932		2020A Project Fund Req #3		2		2,944		2020A Project Fund Req #3		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/13/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,576,544		2020A Project Fund Req #7		2		146		2020A Project Fund Req #7		2		125,886,543		2020A Project Fund Req #4		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/7/20						0						0		63		2018A Project Fund Req #33		1		5,343		2018A Project Fund Req #33		1						0						0						0						0		2,894,009		2018A Project Fund Req #33		1						0						0		-168,053		2018A Project Fund Req #33		1		1,640				8		60,433		2018A Project Fund Req #33		1						0		6,617,068		2018A Project Fund Req #33		1						0						0				0		0						0						0		291,333				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		32,826,420		2020A Project Fund Req #6		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/18/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		311,491		2020A Project Fund Req #8		2		255		2020A Project Fund Req #8		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/22/20						0						0		51		2018A Project Fund Req #34		1		38,736		2018A Project Fund Req #34		1		26,374		2018A Project Fund Req #34		1		5,182,125		2018A Project Fund Req #34		1						0						0		4,325,915		2018A Project Fund Req #34		1						0						0		208,962		2018A Project Fund Req #34		1		6,027				8		27,788		2018A Project Fund Req #34		1						0		10,431,286		2018A Project Fund Req #34		1						0						0				0		0						0						0		22,395				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		24,977,265		2020A Project Fund Req #9		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,674,718		2021A Project Fund Req #1		5		394		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/25/21						0						0		849		2018A Project Fund Req #35		1		10,475		2018A Project Fund Req #35		1		41,038		2018A Project Fund Req #33 & 35		1		23,996,352		2018A Project Fund Req #33 & 35		1						0						0		2,649,094		2018A Project Fund Req #35		1						0						0		681,139		2018A Project Fund Req #35		1		23,251				8		7,295		2018A Project Fund Req #35		1						0		1,120,702		2018A Project Fund Req #35		1						0						0				0		0						0						0		242,537				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/29/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		279,329				8						0						0						0						0																		0																																																				0				0				0				0

						2/12/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		46,390,484		2020A Project Fund Req #10		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/12/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,199,973		2021A Project Fund Req #1		5						0						0						0						0						8						0						0						0						0																		0																																																				0				0				0				0

						2/19/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,630,594		2021A Project Fund Req #1		5		2,697		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/22/21						0						0						0						0						0		2,359,965		2018A Project Fund Req #36		1						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/22/21						0						0						0		25,038		2018A Project Fund Req #36		1		4,171		2018A Project Fund Req #36		1		1,143,677		2018A Project Fund Req #36		1						0						0		2,550,316		2018A Project Fund Req #36		1						0						0		11,265		2018A Project Fund Req #36		1		2,095				8		19,558		2018A Project Fund Req #36		1						0		9,152,132		2018A Project Fund Req #36		1						0						0				0		0						0						0		262,921				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/15/21						0						0		272		2018A Project Fund Req #37		1		4,286		2018A Project Fund Req #37		1		4,254		2018A Project Fund Req #37		1		308,829		2018A Project Fund Req #37		1						0						0		280,199		2018A Project Fund Req #37		1						0						0		12,732		2018A Project Fund Req #37		1		863				8		48,533		2018A Project Fund Req #37		1						0		5,545,830		2018A Project Fund Req #37		1						0						0		31,323,648		2021A Project Fund Req #1		5						0						0		153,731				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/16/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,012,623		2021A Project Fund Req #1		5		2,153		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		34,086,509		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,892,604		2021A Project Fund Req #1		5		6,701		2021A Project Fund Req #1		5				0		0		143,415		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/16/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0		145,983				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/19/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		253,827				8						0						0						0						0																		0																																																				0				0				0				0

						4/21/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		5,249,346		2018A Project Fund Req #38		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/21/21						0						0		222		2019A BAN Requisition #2		4		5,208		2019A BAN Requisition #2		4		19,085		2019A BAN Requisition #2		4		5,736,119		2019A BAN Requisition #2		4						0						0		5,623,778		2019A BAN Requisition #2		4						0						0		74,498		2019A BAN Requisition #2		4		768				8		2,230		2019A BAN Requisition #2		4						0		1,185,619		2019A BAN Requisition #2		4						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/14/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		44,311,960		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/20/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,830,941		2021A Project Fund Req #1		5		12,115		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/21/21						0						0		2,812		2019A BAN Requisition #3		4		7,521		2019A BAN Requisition #3		4		3,563		2019A BAN Requisition #3		4		610,215		2019A BAN Requisition #3		4						0						0		3,148,096		2019A BAN Requisition #3		4						0						0		57,637		2019A BAN Requisition #3		4						0		9,684		2019A BAN Requisition #3		4						0		3,768,975		2019A BAN Requisition #3		4						0						0				0		0						0						0		115,946				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/24/21						0						0						0						0						0						0						0						0						0						0						0						0		423				8						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		606,010		2021A Project Fund Req #1		5						0		56,208,404		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/21/21						0						0		85		2019A BAN Requisition #4		4		3,642		2019A BAN Requisition #4		4						0						0						0						0		1,255,610		2019A BAN Requisition #4		4						0						0		91,328		2019A BAN Requisition #4		4		1,599				8		78,894		2019A BAN Requisition #4		4						0		10,788,548		2019A BAN Requisition #4		4						0						0				0		0						0						0		20,716				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/24/21						0						0						0						0		20,547		2019A BAN Requisition #4		4		4,716,416		2019A BAN Requisition #4		4						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/30/21						0						0						0						0						0						0						0						0						0						0						0						0		11,578				8						0						0						0						0						0				0		0						0						0						0						0		386,697				8						0						0						0						0																		0																																																				0				0				0				0

						7/14/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,958,651		2021A Project Fund Req #1		5		12,078		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		42,730,490		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/26/21						0						0		104		2019A BAN Requisition #5		4		1,032		2019A BAN Requisition #5		4		2,568		2019A BAN Requisition #5		4		10,048,727		2019A BAN Requisition #5		4						0						0		2,324,344		2019A BAN Requisition #5		4						0						0						0		1,680				8		9,015		2019A BAN Requisition #5		4						0		9,573,936		2019A BAN Requisition #5		4						0						0				0		0						0						0		126,031				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/12/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		35,908,334		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,973,871		2021A Project Fund Req #2		5		15,448		2021A Project Fund Req #2		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/20/21						0						0						0						0						0						0						0						0						0						0						0		137,879		2019A BAN Requisition #5		4						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/23/21						0						0		2,184		2019A BAN Requisition #6		4		382		2019A BAN Requisition #6		4		26,527		2019A BAN Requisition #6		4		286,830		2019A BAN Requisition #6		4						0						0		2,445,631		2019A BAN Requisition #6		4						0						0		43,530		2019A BAN Requisition #6		4						0						0						0						0						0						0				0		0						0						0		113,266				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/25/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0		645,254				8		694,892				8		724,522				8						0																		0																																																				0				0				0				0

						9/8/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0		137,639				8		216,695				8						0																		0																																																				0				0				0				0

						9/9/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		189,917		2021A Project Fund Req #3		5		6,779		2021A Project Fund Req #3		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/16/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,429,333		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/6/21						0						0		36		2019A BAN Requisition #7		4		4,447,624		2019A BAN Requisition #7		4		7,193		2019A BAN Requisition #7		4		3,166,163		2019A BAN Requisition #7		4						0						0		3,245,286		2019A BAN Requisition #7		4						0						0		10,354		2019A BAN Requisition #7		4		9,332				8		97,625		2019A BAN Requisition #6		4						0		7,719,289		2019A BAN Requisition #6		4						0						0				0		0						0						0		147,399				8						0						0		3,543,532				8		2,912,956				8						0						0																		0																																																				0				0				0				0

						10/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,951,738		2021A Project Fund Req #6		5		1,780,172		2021A Project Fund Req #6		5				0		0		3,913,121		2021A Project Fund Req #6		5						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		44,916,793		2021A Project Fund Req #4		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/24/21						0						0						0						0						0						0						0						0						0						0						0						0						0		48,093		2019A BAN Requisition #9		4						0		7,841,881		2019A BAN Requisition #9		4						0						0				0		0						0						0						0						0						0						0						0						0						0																		0

						10/27/21						0						0		89		2019A BAN Requisition #8		4		994		2019A BAN Requisition #8		4		8,342		2019A BAN Requisition #8		4		16,435,054		2019A BAN Requisition #8 & 9		4						0						0		2,806,298		2019A BAN Requisition #8		4						0						0		30,151		2019A BAN Requisition #8		4		22,232				8		-4,933		2019A BAN Requisition #8		4						0		4,898,049

Dong Kim: Dong Kim:
To reflect paygo		

Dong Kim: Dong Kim:
$10,258.38 from Req#3 | $17,172.70 from Req#4								2019A BAN Requisition #8		4						0						0				0		0						0						0						0						0						0						0		518,684				8		390,927				8						0																		0

						10/29/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		903,164				8						0						0				0		0						0						0						0						0		33,682				8						0						0						0						0																		0																																																				0				0				0				0

						11/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		35,923,151		2021A Project Fund Req #5		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/17/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,229,325		2021A Project Fund Req #8		5		55,354		2021A Project Fund Req #8		5				0		0						0						0						0						0						0						0						0						0						0																		0

						11/24/21						0						0						0						0		820		2019A BAN Requisition #9		4						0						0						0		110,602		2019A BAN Requisition #9		4						0						0		52,655		2019A BAN Requisition #9		4		3,556				8						0						0						0						0						0				0		0						0						0		189,598				8						0						0						0		508,917				8		171,078				8						0																		0

						11/29/21						0						0						0						0						0						0						0						0						0						0						0						0						0		23,793		2019A BAN Requisition #7		4						0		10,456,571		2019A BAN Requisition #7		4						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/30/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0		2,511,819				8						0																		0																																																				0				0				0				0

						12/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		92,763		2021A Project Fund Req #10		5		34,920,101		2021A Project Fund Req #7		5						0						0						0						0						0						0						0						0						0																		0

						12/20/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0		142,396				8						0						0		911,267				8						0						0						0																		0

						12/30/21						0						0		67		2019A BAN Requisition #10		4		4,602		2019A BAN Requisition #10		4		18,182		2019A BAN Requisition #10		4		353,304		2019A BAN Requisition #10		4						0						0		2,629,699		2019A BAN Requisition #10		4						0						0		50,704		2019A BAN Requisition #10		4		9,070				8		-280,761		2019A BAN Requisition #10		4						0		10,693,032		2019A BAN Requisition #10		4						0						0				0		0						0						0		19,535				8						0						0		521,448				8		738,573				8		156,923				8						0																		0

						1/14/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		26,153,187		2021A Project Fund Req #9		5						0						0						0						0						0						0						0						0						0																		0

						1/18/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,147,180		2021A Project Fund Req #12		5		36,128		2021A Project Fund Req #12		5						0						0						0						0						0						0						0						0						0						0																		0

						1/24/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		222,407		2021A Project Fund Req #10		5						0						0						0						0						0						0						0						0						0						0						0																		0

						1/26/22						0						0		22		2019A BAN Requisition #11		4		173		2019A BAN Requisition #11		4		3,658		2019A BAN Requisition #11		4		6,297,840		2019A BAN Requisition #11		4						0						0		5,582,571		2019A BAN Requisition #11		4						0						0		19,611		2019A BAN Requisition #11		4		4,385				8		6,443		2019A BAN Requisition #11		4						0		20,601,245		2019A BAN Requisition #11 & 12		4						0						0						0						0						0		247,710				8						0						0						0		195,616				8		94,708				8						0																		0

						1/31/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		79,437				8						0						0						0						0																		0

						2/15/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		38,167,136		2021A Project Fund Req #11		5						0						0						0						0						0						0						0						0						0																		0

						2/17/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,608,697		2021A Project Fund Req #14		5		49,261		2021A Project Fund Req #14		5						0		4,683,463		2021A Project Fund Req #14		5						0						0						0						0						0						0						0						0																		0

						2/24/22						0						0						0		12		2019A BAN Requisition #12		4		17,353		2019A BAN Requisition #12		4		6,471,813		2019A BAN Requisition #12		4						0						0		1,674,938		2019A BAN Requisition #12		4						0						0		121,176		2019A BAN Requisition #12		4		18,862				8		5,811		2019A BAN Requisition #12		4						0						0						0						0						0						0						0		148,411				8						0						0						0		209,149				8		202,958				8						0																		0

						3/11/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,754,577		2021A Project Fund Req #16		5		7,510		2021A Project Fund Req #16		5						0						0						0						0						0						0						0						0						0						0																		0

						3/15/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		29,443,389		2021A Project Fund Req #13		5						0						0						0						0						0						0						0						0						0																		0

						3/17/22						0						0						0						0		1,944		2019A BAN Requisition #13		4		97,044		2019A BAN Requisition #13		4						0						0		369,340		2019A BAN Requisition #13		4						0						0		44,234		2019A BAN Requisition #13		4		28,961				8		99,724		2019A BAN Requisition #13 		4						0		269,641		2019A BAN Requisition #13		4						0						0						0						0						0		29,388				8						0						0						0						0		136,365				8						0																		0

						4/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,620,880		2021A Project Fund Req #18		5		15,542		2021A Project Fund Req #18		5						0		1,648,352		2021A Project Fund Req #18		5						0						0						0						0						0						0						0						0																		0

						4/14/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		32,126,532		2021A Project Fund Req #15		5						0						0						0						0						0						0						0						0						0																		0

						4/27/22						0						0						0						0		2,053		TIFIA 2021A Requistion #2		6		92,427		TIFIA 2021A Requistion #2		6						0						0		3,343,768		TIFIA 2021A Requistion #2		6						0						0		33,640		TIFIA 2021A Requistion #2		6		212,827				8		-3,695		TIFIA 2021A Requistion #2		6						0		15,598,328		TIFIA 2021A Requistion #2		6						0						0						0						0						0		318,307				8						0						0						0						0		233,392				8						0																		0

						4/29/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		93,002				8						0						0						0						0																		0

						5/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		295,015		2021A Project Fund Req #20		5		11,414		2021A Project Fund Req #20		5						0						0						0						0						0						0						0						0						0						0																		0

						5/16/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		30,858,773		2021A Project Fund Req #17		5						0						0						0						0						0						0						0						0						0																		0

						5/23/22						0						0						0						0		8,163		TIFIA 2021A Requistion #3		6		324,286		TIFIA 2021A Requistion #3		6						0						0		1,633,556		TIFIA 2021A Requistion #3		6						0						0		17,224		TIFIA 2021A Requistion #3		6		7,802				8		8,288		TIFIA 2021A Requistion #3		6						0		10,937,458		TIFIA 2021A Requistion #3		6						0						0						0						0						0		19,570				8						0						0						0						0		135,697				8						0																		0

						6/16/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,617,357		2021A Project Fund Req #22		5		15,902		2021A Project Fund Req #22		5						0						0						0						0						0						0						0						0						0						0																		0

						6/22/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		29,020,502		2021A Project Fund Req #19		5						0						0						0						0						0						0						0						0						0																		0

						6/29/22						0						0						0						0		1,645		TIFIA 2021A Requistion #3		6		41,194		TIFIA 2021A Requistion #3		6						0						0		976,268		TIFIA 2021A Requistion #3		6						0						0		2,107		TIFIA 2021A Requistion #3		6		9,177				8		94,687		TIFIA 2021A Requistion #3		6						0		14,149,730		TIFIA 2021A Requistion #3		6						0						0						0						0						0		126,440				8						0						0						0						0		128,422				8						0																		0

						6/30/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		335,061				8						0						0						0						0																		0

						7/8/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,606,984		2021A Project Fund Req #24		5		5,212		2021A Project Fund Req #24		5						0		1,040,337		2021A Project Fund Req #24		5						0						0						0						0						0						0						0						0																		0

						7/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,316,235		2021A Project Fund Req #21		5						0						0						0						0						0						0						0						0						0																		0

						7/19/22						0						0						0						0		5,277		TIFIA 2021A Requistion #3		6		133,992		TIFIA 2021A Requistion #3		6						0						0		1,416,567		TIFIA 2021A Requistion #3		6						0						0		50,174		TIFIA 2021A Requistion #3		6		1,043,728				8		278		TIFIA 2021A Requistion #3		6						0						0						0						0						0						0						0		133,077				8						0						0						0						0		134,490				8						0																		0

						8/12/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		25,265,002		TIFIA 2021A Requistion #3		6						0						0		31,270,274		2021A Project Fund Req #23		5						0						0						0						0						0						0						0						0						0																		0

						8/16/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		372,655		2021A Project Fund Req #25		5		31,463		2021A Project Fund Req #25		5						0						0						0						0						0						0						0						0						0						0																		0

						8/22/22						0						0						0						0		582		TIFIA 2021A Requistion #3		6		340,855		TIFIA 2021A Requistion #3		6						0						0						0						0						0		17,763		TIFIA 2021A Requistion #3		6		16,313				8		3,381		TIFIA 2021A Requistion #3		6						0						0						0						0						0						0						0		71,947				8						0						0						0						0		72,276				8						0																		0

						9/12/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,886,404		2021A Project Fund Req #26		5		16,883		2021A Project Fund Req #26		5						0						0						0						0						0						0						0						0						0						0																		0

						9/27/22						0						0						0						0		1,624		TIFIA 2021A Requistion #3		6		636,731		TIFIA 2021A Requistion #3		6						0						0						0						0						0		43,235		TIFIA 2021A Requistion #3		6		289,256				8		3,939		TIFIA 2021A Requistion #3		6						0		9,023,852		TIFIA 2021A Requistion #3		6						0						0						0						0						0		102,823				8						0						0		-499				8						0		655,613				8		1,913,028				8														606,526				8

						10/20/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		116,245				8						0						0						0						0																		0

						10/21/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,065,846		2021A Project Fund Req #27		5		8,318		2021A Project Fund Req #27		5						0						0						0						0						0						0						0						0						0						0																		0

						10/22/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		499				8						0						0						0														49,578				8

						10/25/22						0						0						0						0		1,696		TIFIA 2021A Requistion #3		6		40,154		TIFIA 2021A Requistion #3		6						0						0						0						0						0		58,011		TIFIA 2021A Requistion #3		6		12,830				8		891		TIFIA 2021A Requistion #3		6						0		242,448		TIFIA 2021A Requistion #3		6						0						0						0						0						0		88,819				8						0						0						0						0		83,205				8		76,545				8																		0

						11/18/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		674,676		2021A Project Fund Req #29		5		21,785		2021A Project Fund Req #29		5						0		5,330,602		2021A Project Fund Req #29		5						0						0						0						0						0						0						0						0																		0

						11/22/22						0						0						0						0		32,262		TIFIA 2021A Requistion #3		6		39,993		TIFIA 2021A Requistion #3		6						0						0						0						0						0		18,728		TIFIA 2021A Requistion #3		6		362,986				8		97,940		TIFIA 2021A Requistion #3		6						0		9,198,939		TIFIA 2021A Requistion #3		6						0						0						0						0						0		9,748				8						0						0						0						0						0		135,773				8														166,463				8

						12/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		662,254		2021A Project Fund Req #28		5						0						0						0						0						0						0						0						0						0																		0

						12/14/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,118,742		2021A Project Fund Req #31		5		20,730		2021A Project Fund Req #31		5						0						0						0						0						0						0						0						0						0						0																		0

						12/22/22						0						0						0						0		2,332		TIFIA 2021A Requistion #3		6		26,663		TIFIA 2021A Requistion #3		6						0						0						0						0						0		29,598		TIFIA 2021A Requistion #3		6		40,963				8		12,073		TIFIA 2021A Requistion #3		6						0		6,215,379		TIFIA 2021A Requistion #3		6						0						0						0						0						0		30,786				8						0						0						0						0		1,162				8						0														48,055				8

						1/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,171,688		2021A Project Fund Req #33		5		13,703		2021A Project Fund Req #33		5		25,295,750		2021A Project Fund Req #30		5						0						0						0						0						0						0						0						0						0																		0

						1/17/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		280,636				8						0						0						0		40,105				8																		0

						1/25/23						0						0						0						0		2,077		TIFIA 2021A Requistion #3		6		18,780		TIFIA 2021A Requistion #3		6						0						0						0						0						0						0		723,337				8		134,760		TIFIA 2021A Requistion #3		6						0		2,150,587		TIFIA 2021A Requistion #3		6						0						0						0						0						0		114,320				8						0						0						0						0						0						0																		0

						1/25/23						0						0						0						0		530		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0

						2/16/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,613,371		2021A Project Fund Req #32		5						0						0						0						0						0						0						0						0		108,141				8														109,093				8

						2/21/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,968,556		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8		14,338		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0						0						0						0						0						0						0						0						0						0																		0

						2/24/23						0						0						0						0						0		12,922		Eligible for TIFIA 2021A		6						0						0						0						0						0		51,915		Eligible for TIFIA 2021A		6		579,101				8		6,627		Eligible for TIFIA 2021A		6						0		6,550,748		Eligible for TIFIA 2021A		6						0						0						0						0						0		12,670				8						0						0						0						0						0		259,229				8														344,033				8

						3/9/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		428,251		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8		10,998		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0		1,943,919		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0						0						0						0						0						0						0						0																		0

						3/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		33,049,955		2022A Project Fund Req #1		3						0						0						0						0						0						0						0						0						0																		0

						3/21/23						0						0						0						0		610		Eligible for TIFIA 2021A		6		8,676		Eligible for TIFIA 2021A		6						0						0						0						0						0		42,769		Eligible for TIFIA 2021A		6						0		1,071		Eligible for TIFIA 2021A		6						0		2,109,629		Eligible for TIFIA 2021A		6						0						0						0						0						0		54,136				8						0						0						0						0						0		136,350				8																		0

						3/29/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		-976				8						0														18,776				8

						4/12/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		30,748,372		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0						0						0						0						0						0						0						0						0																		0

						4/19/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,416,613		2022A Project Fund Req #3		3		15,535		2022A Project Fund Req #3		3						0						0						0						0						0						0						0						0						0						0																		0

						4/24/23						0						0						0						0		405		Eligible for TIFIA 2021A		6		2,886,722		Eligible for TIFIA 2021A		6						0						0						0						0						0		74,647		Eligible for TIFIA 2021A		6		176,586				8		90,949		Eligible for TIFIA 2021A		6						0		779,073		Eligible for TIFIA 2021A		6						0						0						0						0						0		45,968				8						0						0						0						0						0		1,422				8														24,736				8

						4/28/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		225,926				8						0						0						0						0																		0

						5/11/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,456,033		2022A Project Fund Req #2		3						0						0						0						0						0						0						0						0						0																		0

						5/18/23						0						0						0						0		296		Eligible for TIFIA 2021A		6		5,715		Eligible for TIFIA 2021A		6						0						0						0						0						0		20,128		Eligible for TIFIA 2021A		6		61,267				8		3,997		Eligible for TIFIA 2021A		6						0		465,179		Eligible for TIFIA 2021A		6						0						0						0						0						0		21,457				8						0						0						0						0		4,920				8		28				8														223,255				8

						6/8/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,576,145		2022A Project Fund Req #5		3		22,863		2022A Project Fund Req #5		3						0						0						0						0						0						0						0						0						0						0																		0

						6/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		56,174,576		2022A Project Fund Req #4		3						0						0						0						0						0						0						0						0						0																		0

						6/15/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		540,020		2022A Project Fund Req #7		3		19,437		2022A Project Fund Req #7		3						0						0						0						0						0						0						0						0						0						0																		0

						6/26/23						0						0						0						0		1,163		Eligible for TIFIA 2021A		6		7,696		Eligible for TIFIA 2021A		6						0						0						0						0						0		276,611		Eligible for TIFIA 2021A		6		86,293				8		40,386		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0		33,955				8						0						0						0						0						0						0														26,923				8

						6/30/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		544,210				8						0						0						0						0																		0

						7/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		30,699,573		2022A Project Fund Req #6		3						0						0						0						0						0						0						0						0						0																		0

						7/14/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,460,463		2022A Project Fund Req #8		3		21,687		2022A Project Fund Req #8		3						0		2,494,378		2022A Project Fund Req #8		3						0						0						0						0						0						0						0						0																		0

						8/9/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		8,547				8						0																		0

						8/17/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,076,740		2022A Project Fund Req #10		3		24,265		2022A Project Fund Req #10		3						0						0						0						0						0						0						0						0						0						0																		0																								0						0						0						0

						8/29/23						0						0						0						0						0		13,687		Eligible for TIFIA 2021A		6						0						0						0						0						0						0		70,354				8		9,583		Eligible for TIFIA 2021A		6						0		1,774,588		Eligible for TIFIA 2021A		6						0						0						0						0						0		84,902				8						0						0						0						0						0		834				8														16,476				8														100,690		Originally paid HRTF and reimbursed with 2023A as per Closing memo direction dated 11/10/2023		11		1,468,741				8		47,312,026				8						0						0

						9/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		23,660,883		2022A Project Fund Req #9		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						9/26/23						0						0						0						0						0		6,013		Eligible for TIFIA 2021A		6						0						0						0						0						0		132,263		Eligible for TIFIA 2021A		6		5,450				8		84,651		Eligible for TIFIA 2021A		6						0		421,443		Eligible for TIFIA 2021A		6						0						0						0						0						0		64,527				8						0						0						0						0						0						0														2,186				8														3,743		Eligible for TIFIA 2023A Req #1		11		2,834				8		9,415,030		Eligible for TIFIA 2023A Req #1		11						0						0

						10/12/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		38,046,714		2022A Project Fund Req #11		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						10/13/23						0						0						0						0		517		Eligible for TIFIA 2021A		6		1,596		Eligible for TIFIA 2021A		6						0						0						0						0						0		72,429		Eligible for TIFIA 2021A		6		6,299				8		1,680		Eligible for TIFIA 2021A		6						0		86,825		Eligible for TIFIA 2021A		6						0						0						0						0						0		72,787				8						0						0						0						0						0						0														1,112				8																		0		6,347				8		5,133,825		Eligible for TIFIA 2023A Req #2		11		14,059				8		4,464				8

						10/18/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		363,399		2022A Project Fund Req #14		3		25,786		2022A Project Fund Req #14		3						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						10/19/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,306,863		2022A Project Fund Req #12		3		21,568		2022A Project Fund Req #12		3						0		819,096		2022A Project Fund Req #12		3						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						10/31/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		136,700				8						0						0						0						0																		0																		0						0						0						0						0

						11/1/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0		1,795,869				8		31,407				8

						11/14/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		42,646,778		2022A Project Fund Req #13		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						11/20/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,292,596		2022A Project Fund Req #16		3		29,477		2022A Project Fund Req #16		3						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						11/30/23						0						0						0						0		255		Eligible for TIFIA 2021A		6		7,089		Eligible for TIFIA 2021A		6						0						0						0						0						0						0		10,291				8		-9,751		Eligible for TIFIA 2021A		6						0		598,347		Eligible for TIFIA 2021A		6						0						0						0						0						0		98,109				8						0						0						0						0						0						0														245,361				8																		0		4,406				8		5,432,325		Eligible for TIFIA 2023A Req #3		11		668,347				8		7,337				8

						12/12/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		41,822,471		2022A Project Fund Req #15		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						12/15/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,907,746		2022A Project Fund Req #18		3						0						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						1/3/24						0						0						0						0						0		16,002		Eligible for TIFIA 2021A		6						0						0						0						0						0		493,358		Eligible for TIFIA 2021A		6		6,715				8		7,983		Eligible for TIFIA 2021A		6						0		292,176		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0						0						0						0						0						0														1,402				8																		0						0						0						0						0

						1/12/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		33,450,580		2022A Project Fund Req #17		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						1/18/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,954,551		2022A Project Fund Req #19		3		30,795		2022A Project Fund Req #19		3						0		653,192		2022A Project Fund Req #19		3						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						1/29/24						0						0						0						0						0						0						0						0						0						0						0						0		17,322				8		2,944		Eligible for TIFIA 2021A		6						0		801,678		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0						0						0						0						0						0														128,961				8																		0						0						0						0						0

						1/30/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0																		0		5,515				8		10,704,672		Eligible for TIFIA 2023A Req #4&5		11		464,666				8		117				8

						1/31/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		498,326		2022A Project Fund Req #18		3						0						0						0		55,954				8						0		254,229				8						0						0						0						0																		0																		0						0						0						0						0

						2/12/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,086,069		2022A Project Fund Req #20		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						2/16/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		46,724,729		Commodities Look Back Payment CA Amendment NON-Federal Eligible Pay-Go non reimbursible		8						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						2/20/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,006,360		2021A Project Fund Req #34		5		55,126		2021A Project Fund Req #34		5						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						2/23/24						0						0						0						0						0		2,940		Eligible for TIFIA 2021A		6						0						0						0						0						0		293,340		Eligible for TIFIA 2021A		6		13,714				8						0						0						0						0						0						0						0						0		20,469				8						0						0						0						0						0						0														1,463				8																		0						0						0						0		5				8

						3/11/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		8,026,239		2021A Project Fund Req #34		5						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						3/12/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0																		0		2,427				8		3,318,409		Eligible for TIFIA 2023A Req #6		11						0						0

						3/18/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		28,715,589		2022A Project Fund Req #21		5						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































HW_by UPC & Source

						DO NOT TOUCH - INFORMATION SUMMARY ONLY

						Reference Date

						6/13/24

						Will Include all costs occurring on or before this date

								TOTAL		I-64 Pen Seg 1		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 3		I-64 Pen Seg 3		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase III		HRB I		HRB I		HRB I		HRBT		HRBT		HRBT		HRBT		460 58 13 Study		Bowers Hill Study		I-64 HRCS HRBT		HRTPO Study		HRELN Segment 1 		HRELN Segment 4A/4B		HRELN Segement 4C		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1B		HRELN Segment 1B		HRELN Segment 1B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN		HRELN		0		HRELN		0		HRELN

				1		HRTF 2018A Bonds		595,437,591		10,063,882		2,792,605		520,788		151,092,257		5,481,553		32,990,949		199,910		47,874,837		34,570,708		3,500,000		11,571,063		114,974,247		0		9,225,097		12,189,098		158,390,598		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2		HRTF 2020A Bonds		742,943,666		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		19,184,009		6,468,118		713,291,539		4,000,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				3		HRTF 2022A Bonds		407,665,171		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		24,895,135		709,739		378,093,632		3,966,666		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				4		HRTF 2019A Notes		193,093,102		0		77,054		9,334		5,067,665		212,252		54,219,524		0		6,517,829		31,216,195		0		0		6,390,464		0		1,533,115		0		87,849,670		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				5		HRTF 2021A Notes		827,803,308		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		48,120,461		2,295,631		760,627,927		16,759,289		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				6		HRTF 2019 TIFIA Loan		122,622,290		1,544,502		0		0		0		61,489		4,664,133		0		0		7,370,159		0		0		1,727,938		0		592,660		0		106,661,409		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				7		HRTF 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				8		HRTF Paygo		204,849,885		0		0		0		0		0		0		0		0		0		0		0		0		6,173,770		0		0		903,164		2,396,807		25,336		30,748,372		48,668,648		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,916,425		6,062,743		2,671,455		0		0		2,014,399		0		0		0		1,490,270		47,312,026		2,942,941		43,331		0

				9		Toll 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		0		10		HRTF Credits		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		DON’T DELETE		11		HRTF 2023A Notes		34,108,693		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		104,433		0		34,004,260		0		0		0

				12		HRTF 2024A Bonds		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				13		Toll 2025 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				14		Future Source 04		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				15		Future Source 05		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0



						Total				11,608,384		2,869,659		530,122		156,159,922		5,755,293		91,874,605		199,910		54,392,666		73,157,062		3,500,000		11,571,063		123,092,649		6,173,770		11,350,872		12,189,098		353,804,841		94,596,413		9,498,823		1,882,761,470		73,394,603		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,916,425		6,062,743		2,671,455		0		0		2,014,399		0		0		104,433		1,490,270		81,316,286		2,942,941		43,331		0		0		0		0		0		0		0		0		0		0		0		0



						Aggregate Total to date																														377,344,811		179,804,793

		TRUE				3,128,523,707

						Check		2,123,166,118

								V201



						PFM Invoice Calc		918,229,916.98

						Less: Paygo 		- 0

						Less: i64/i264 Phase 3		6,173,770.05

						Bond Portion		912,056,146.93





HW_by year and UPC

		DO NOT TOUCH - INFORMATION SUMMARY ONLY

								I-64 Pen Seg 1		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 3		I-64 Pen Seg 3		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase III		HRB I		HRB I		HRB I		HRBT		HRBT		HRBT		HRBT		460 58 13 Study		Bowers Hill Study		I-64 HRCS HRBT		HRTPO Study		HRELN Segment 1 		HRELN Segment 4A/4B		HRELN Segement 4C		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1B		HRELN Segment 1B		HRELN Segment 1B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN		0		HRELN

						Total		104905_CN		106665_PE		106665_ROW		106665_CN		106689_PE		106689_CN		17630 & 108041_PE		17630 & 108041_ROW		17630 & 108041_CN		57048 & 108042_PE		57048 & 108042_ROW		57048 & 108042_CN		106693_PE		106692_ROW		106692_PE		106692_CN		115009_PE		115009_ROW		115008_CN		115009_CONTING		106694_PE		111427_PE		110577_PE		HRTPOSTUDY		117840_PE		117839_PE		117841_PE		119637_PE		119637_ROW		119637_CN		120863_PE		120863_ROW		120863_CN		119638_PE		119638_ROW		119638_CN		119824_PE		119824_ROW		119824_CN		HRELN_UPC3		paid with		HRELN_UPC4

				Total		3,126,979,205		10,063,882		2,869,659		530,122		156,159,922		5,755,293		91,874,605		199,910		54,392,666		73,157,062		3,500,000		11,571,063		123,092,649		6,173,770		11,350,872		12,189,098		353,804,841		94,596,413		9,498,823		1,882,761,470		73,394,603		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,916,425		6,062,743		2,671,455		0		0		2,014,399		0		0		104,433		1,490,270		81,316,286		2,942,941		43,331		0		0		0		0		0		0		0		0		0		0		0		0

				2016		32,727,649		0		649,820		316		7,050,985		0		0		0		14,029,051		0		3,443,883		4,191,439		0		0		0		3,362,155		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2017		77,020,677		0		942,895		168,552		40,513,898		0		0		0		10,520,735		0		56,117		1,250,262		17,353,214		0		0		6,215,004		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2018		134,554,631		0		769,815		123,855		51,412,677		4,475,287		0		171,231		10,902,755		0		0		6,129,362		42,652,316		46,815		0		2,597,925		0		0		0		0		0		682,707		125,238		14,360,603		104,043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2019		231,752,880		10,063,882		326,822		223,715		49,722,582		611,564		0		25,763		5,364,735		0		0		0		42,932,657		1,399,132		8,573,170		14,014		41,570,826		149,672		0		54,756,989		0		412,661		1,477,070		13,594,833		532,794		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2020		292,019,132		0		179,225		6,827		3,014,540		306,933		0		2,915		12,272,258		0		0		0		15,408,036		707,672		1,692,302		0		40,488,547		9,733,525		6,449,796		194,444,634		4,000,000		0		409,497		844,850		2,057,576		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2021		840,224,858		0		1,082		4,354		-9,577		213,433		44,053,699		0		1,303,131		44,598,193		0		0		2,508,197		169,465		487,930		0		92,127,251		19,948,303		42,382		632,220,410		143,415		0		1,396,886		0		1,016,306		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2022		662,271,603		0		0		2,503		4,454,818		98,449		43,614,681		0		0		27,142,302		0		0		563,263		327,884		104,090		0		113,642,325		21,569,615		2,098,351		419,597,721		10,244,935		0		1,628,053		0		541,182		5,621,500		5,916,425		5,103,505		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2023		407,152,682		0		0		0		0		48,854		4,158,900		0		0		1,416,567		0		0		683,578		3,392,659		396,290		0		62,000,837		23,826,581		201,265		295,586,820		8,314,858		0		719,707		0		1,167,017		0		0		950,691		2,670,621		0		0		1,617,438		0		0		0		0		0		0		0		0		0		0		0

				2024		449,255,094		0		0		0		0		773		47,326		0		0		0		0		0		991,389		130,143		97,090		0		3,975,056		19,368,718		707,030		286,154,896		50,691,395		0		396,749		0		390,929		0		0		8,547		834		0		0		396,961		0		0		104,433		1,490,270		81,316,286		2,942,941		43,331		0		0		0		0

				2025		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2026		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2027		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2028		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2029		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2030		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2031		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2032		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2033		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2034		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2035		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2036		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2037		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2038		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2039		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2040		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2041		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2042		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2044		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2045		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				Paid With

				HRTF 2018A Bonds

				HRTF 2020A Bonds

				HRTF 2022A Bonds

				HRTF 2019A Notes

				HRTF 2021 Notes

				HRTF 2019 TIFIA Loan

				HRTF 2021 TIFIA Loan

				HRTF Paygo

				Toll 2021 TIFIA Loan





HW_by year, UPC, Source

		DO NOT TOUCH - INFORMATION SUMMARY ONLY																																								2		3		5		8				2		3		5		8				2		3		5		8				2		3		5		8												8		9				8		9				8		9														8		11		8		11		8		11		8		12		13		8		12		13		8		12		13

								I-64 Pen Seg 1		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 3		I-64 Pen Seg 3		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase III		HRB I		HRB I		HRB I		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		460 58 13 Study		Bowers Hill Study		I-64 HRCS HRBT		HRTPO Study		HRELN Segment 1 		HRELN Segment 1 		HRELN Segment 1 		HRELN Segment 4A/4B		HRELN Segment 4A/4B		HRELN Segment 4A/4B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1B		HRELN Segment 1B		HRELN Segment 1B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		0		HRELN		0		HRELN

						Total		104905_CN		106665_PE		106665_ROW		106665_CN		106689_PE		106689_CN		17630 & 108041_PE		17630 & 108041_ROW		17630 & 108041_CN		57048 & 108042_PE		57048 & 108042_ROW		57048 & 108042_CN		106693_PE		106692_ROW		106692_PE		106692_CN		115009_PE		115009_PE		115009_PE		115009_PE		115009_PE		115009_ROW		115009_ROW		115009_ROW		115009_ROW		115009_ROW		115008_CN		115008_CN		115008_CN		115008_CN		115008_CN		115009_CONTING		115009_CONTING		115009_CONTING		115009_CONTING		115009_CONTING		106694_PE		111427_PE		110577_PE		HRTPOSTUDY		117840_PE		117840_PE		117840_PE		117839_PE		117839_PE		117839_PE		117841_PE		117841_PE		117841_PE		119637_PE		119637_ROW		119637_CN		120863_PE		120863_ROW		120863_CN		119638_PE		119638_PE		119638_ROW		119638_ROW		119638_CN		119638_CN		119824_PE		119824_PE		119824_PE		119824_ROW		119824_ROW		119824_ROW		119824_CN		119824_CN		119824_CN		paid with		HRELN_UPC3		paid with		HRELN_UPC4

				Total		5,204,831,182		10,063,882		2,869,659		530,122		156,159,922		5,755,293		91,874,605		199,910		54,392,666		73,157,062		3,500,000		11,571,063		123,092,649		6,173,770		11,350,872		12,189,098		353,804,841		94,596,413		19,184,009		24,895,135		48,120,461		2,396,807		9,498,823		6,468,118		709,739		2,295,631		25,336		1,882,761,470		713,291,539		378,093,632		760,627,927		30,748,372		73,394,603		4,000,000		3,966,666		16,759,289		48,668,648		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,621,500		0		5,916,425		5,916,425		0		6,062,743		6,062,743		0		2,671,455		0		0		2,014,399		0		0		0		104,433		1,490,270		0		47,312,026		34,004,260		2,942,941		0		0		43,331		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2016		32,727,649		0		649,820		316		7,050,985		0		0		0		14,029,051		0		3,443,883		4,191,439		0		0		0		3,362,155		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2017		77,020,677		0		942,895		168,552		40,513,898		0		0		0		10,520,735		0		56,117		1,250,262		17,353,214		0		0		6,215,004		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2018		134,554,631		0		769,815		123,855		51,412,677		4,475,287		0		171,231		10,902,755		0		0		6,129,362		42,652,316		46,815		0		2,597,925		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		682,707		125,238		14,360,603		104,043		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2019		231,752,880		10,063,882		326,822		223,715		49,722,582		611,564		0		25,763		5,364,735		0		0		0		42,932,657		1,399,132		8,573,170		14,014		41,570,826		149,672		149,672		0		0		0		0		0		0		0		0		54,756,989		54,756,989		0		0		0		0		0		0		0		0		412,661		1,477,070		13,594,833		532,794		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2020		292,019,132		0		179,225		6,827		3,014,540		306,933		0		2,915		12,272,258		0		0		0		15,408,036		707,672		1,692,302		0		40,488,547		9,733,525		9,733,525		0		0		0		6,449,796		6,449,796		0		0		0		194,444,634		194,444,634		0		0		0		4,000,000		4,000,000		0		0		0		0		409,497		844,850		2,057,576		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2021		840,224,858		0		1,082		4,354		-9,577		213,433		44,053,699		0		1,303,131		44,598,193		0		0		2,508,197		169,465		487,930		0		92,127,251		19,948,303		9,300,813		0		10,647,490		0		42,382		18,322		0		24,060		0		632,220,410		464,089,916		0		168,130,494		0		143,415		0		0		143,415		0		0		1,396,886		0		1,016,306		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2022		678,913,033		0		0		2,503		4,454,818		98,449		43,614,681		0		0		27,142,302		0		0		563,263		327,884		104,090		0		113,642,325		21,569,615		0		0		21,569,615		0		2,098,351		0		0		2,098,351		0		419,597,721		0		0		419,597,721		0		10,244,935		0		0		10,244,935		0		0		1,628,053		0		541,182		5,621,500		5,621,500		0		5,916,425		5,916,425		0		5,103,505		5,103,505		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2023		408,103,373		0		0		0		0		48,854		4,158,900		0		0		1,416,567		0		0		683,578		3,392,659		396,290		0		62,000,837		23,826,581		0		7,532,778		13,896,995		2,396,807		201,265		0		57,835		118,094		25,336		295,586,820		0		128,680,564		136,157,883		30,748,372		8,314,858		0		0		6,370,939		1,943,919		0		719,707		0		1,167,017		0		0		0		0		0		0		950,691		950,691		0		2,670,621						1,617,438						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2024		449,263,641		0		0		0		0		773		47,326		0		0		0		0		0		991,389		130,143		97,090		0		3,975,056		19,368,718		0		17,362,357		2,006,360		0		707,030		0		651,904		55,126		0		286,154,896		0		249,413,068		36,741,828		0		50,691,395		0		3,966,666		0		46,724,729		0		396,749		0		390,929		0		0		0		0		0		0		8,547		8,547		0		834						396,961						0		104,433		1,490,270		0		47,312,026		34,004,260		2,942,941		0		0		43,331		0		0		0		0		0		0		0		0		0

				2025		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2026		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2027		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2028		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2029		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2030		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2031		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2032		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2033		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2034		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2035		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2036		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2037		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2038		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2039		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2040		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2041		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2042		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2044		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2045		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				Paid With

				HRTF 2018A Bonds

				HRTF 2020A Bonds

				HRTF 2022A Bonds

				HRTF 2019A Notes

				HRTF 2021 Notes

				HRTF 2019 TIFIA Loan

				HRTF 2021 TIFIA Loan

				HRTF Paygo

				Toll 2021 TIFIA Loan







HW_by year & Source

						DO NOT TOUCH - INFORMATION SUMMARY ONLY

						FY Start				7/1/13		7/1/14		7/1/15		7/1/16		7/1/17		7/1/18		7/1/19		7/1/20		7/1/21		7/1/22		7/1/23		7/1/24		7/1/25		7/1/26		7/1/27		7/1/28		7/1/29

						FY End				6/30/14		6/30/15		6/30/16		6/30/17		6/30/18		6/30/19		6/30/20		6/30/21		6/30/22		6/30/23		6/30/24		6/30/25		6/30/26		6/30/27		6/30/28		6/30/29		6/30/30



						Fiscal Year		TOTAL		2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030

				1		HRTF 2018A Bonds		595,437,591		0		0		32,727,649		77,020,677		119,235,225		159,429,730		58,946,953		148,077,358		0		0		0		0		0		0		0		0		0

				2		HRTF 2020A Bonds		742,943,666		0		0		0		0		0		54,906,661		214,627,954		473,409,051		0		0		0		0		0		0		0		0		0

				3		HRTF 2022A Bonds		407,665,171		0		0		0		0		0		0		0		0		0		136,271,176		271,393,995		0		0		0		0		0		0

				4		HRTF 2019A Notes		193,093,102		0		0		0		0		0		0		14,424,628		37,210,334		141,458,140		0		0		0		0		0		0		0		0

				5		HRTF 2021A Notes		827,803,308		0		0		0		0		0		0		0		178,945,459		453,510,622		156,543,912		38,803,314		0		0		0		0		0		0

				6		HRTF 2019 TIFIA Loan		122,622,290		0		1,544,502		0		0		0		0		0		0		47,261,127		68,705,027		5,111,634		0		0		0		0		0		0

				7		HRTF 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				8		HRTF Paygo		204,849,885		0		0		0		0		15,319,406		17,416,489		4,019,596		2,582,656		20,041,713		45,632,567		99,837,458		0		0		0		0		0		0

				9		Toll 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		0		10		HRTF Credits		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		DON’T DELETE		11		HRTF 2023A Notes		34,108,693		0		0		0		0		0		0		0		0		0		0		34,108,693		0		0		0		0		0		0

				12		HRTF 2024A Bonds		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				13		Toll 2025 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				14		Future Source 04		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				15		Future Source 05		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0



						Total				0		1,544,502		32,727,649		77,020,677		134,554,631		231,752,880		292,019,132		840,224,858		662,271,603		407,152,682		449,255,094		0		0		0		0		0		0



						Grand Total

		FALSE				3,128,523,707

						Check								TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE











Transit Master Sheet





				Transit Project Allocation and Expenditure Report (Aggregate)

																				46204				46935																				As of Fiscal Year:				2024

				Project ID		Project Name		Aggregate 
Committed 
Funding		FY 2021 
Commited Funding		FY 2022 
Commited Funding		FY 2023 
Commited Funding		FY 2024 
Commited Funding		FY 2025 
Commited Funding		FY 2026 
Commited Funding		FY 2027 
Commited Funding		FY 2028
Commited Funding		FY 2029 
Commited Funding		FY 2030 
Commited Funding		FY 2031
Commited Funding		FY 2032
Commited Funding		Advance 
Drawn		Approved Advance  Expenditures 		Advance 
Returned		Advance 
Balance		Approved Regular Expenditures Paid by Advance		Approved Regular Expenditures Paid by HRTAC		Deallocated Amount		HRTAC Unencumbered Balance

								[A]		7/1/20		7/1/21		7/1/22		7/1/23		7/1/24		7/1/25		7/1/26		7/1/27		7/1/28		7/1/29		7/1/30		7/1/31		[B]		[C]		[D]		[F]=[B]-[C]-[D]-[E]		[E]		[G]		[H]		[I]=[A]-[C]-[G]-[H]

				202101A		Transit Bus Expansion (Group A)		9,306,000.00		9,306,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		9,099,298.00		0.00		206,702.00

				202101B		Bus Stop Amenity Program		3,265,000.00		3,265,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						1,730,000.00		1,730,000.00		0.00		0.00		0.00		1,535,000.00		0.00		- 0

				202101C		Regional Transit System Technology		80,000.00		80,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						80,000.00		61,296.92		0.00		18,703.08		0.00		0.00		0.00		18,703.08

				202101D		Net Center Replacement		62,000.00		62,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						62,000.00		61,869.32		0.00		130.68		0.00		0.00		0.00		130.68

				202101E		New Bus Operating Division - Southside		1,000,000.00		1,000,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						1,000,000.00		1,000,000.00		0.00		0.00		0.00		0.00		0.00		- 0

				202201A		Robert Hall Transfer Center Replacement (Minor Enhancement)		100,000.00		0.00		100,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		100,000.00

				202201B		Evelyn T. Butts (Minor Enhancement) Project		100,000.00		0.00		100,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		100,000.00

				202201C		RTS Operations and Maintenance 		5,730,123.00		0.00		5,730,123.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		3,523,222.00		2,206,901.00		- 0

				202201D		RTS Development and Support Services		4,946,973.00		0.00		4,946,973.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						1,093,579.00		1,093,579.00		0.00		0.00		0.00		829,862.96		3,023,531.04		- 0

				202201E		New Bus Operating Division - Southside		6,708,000.00		0.00		6,708,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						205,000.00		205,000.00		0.00		0.00		0.00		2,730,717.42		0.00		3,772,282.58

				202201F		Bus Amenity Program		5,326,000.00		0.00		5,326,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		2,253,018.38		0.00		3,072,981.62

				202201G		Regional Transit System Technology		518,000.00		0.00		518,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						129,500.00		129,500.00		0.00		0.00		0.00		252,727.95		0.00		135,772.05

				202301C		RTS Operations and Maintenance 		18,669,009.00		0.00		0.00		18,669,009.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		7,993,504.73		0.00		10,675,504.27

				202301E		New Bus Operating Division - Southside		597,000.00		0.00		0.00		597,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		597,000.00

				202301H		Transit Bus Expansion (Group B)		5,149,662.00		0.00		0.00		4,380,520.00		769,142.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		3,662,858.08		0.00		1,486,803.92

				202301I		Paratransit Fleet		465,000.00		0.00		0.00		465,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		430,803.60		0.00		34,196.40

				202301J		Non-Revenue Fleet		1,243,421.00		0.00		0.00		951,000.00		292,421.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		310,476.00		0.00		932,945.00

				202402B		Evelyn T. Butts (Major Enhancement) Project		6,500,000.00		0.00		0.00		0.00		4,500,000.00		2,000,000.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,500,000.00

				202401C		RTS Operations and Maintenance 		25,975,300.00		0.00		0.00		0.00		25,975,300.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				0.00		0.00		0.00		0.00		0.00		6,294,723.19		0.00		19,680,576.81

				202401E		New Bus Operating Division - Southside		11,514,000.00		0.00		0.00		0.00		11,514,000.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		11,514,000.00

				202401F		Bus Amenity Program		1,065,000.00		0.00		0.00		0.00		1,065,000.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,065,000.00

				202402H		Transit Bus Expansion		2,936,431.00		0.00		0.00		0.00		2,936,431.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,936,431.00

				202401J		Non-Revenue Fleet		35,941.00		0.00		0.00		0.00		35,941.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		35,941.00

				202501A		Robert Hall Transfer Center Replacement (Major Enhancement)		500,000.00		0.00		0.00		0.00		0.00		500,000.00		1,813,000.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		500,000.00

				202501B		Evelyn T. Butts (Major Enhancement) Project		2,000,000.00		0.00		0.00		0.00		0.00		2,000,000.00		0.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,000,000.00

				202501C

Dong Kim: Dong Kim:
Recurring growth assumed at 2.50%		RTS Operations and Maintenance 		25,307,000.00		0.00		0.00		0.00		0.00		25,307,000.00		27,837,700.00		30,621,470.00		33,683,617.00		35,873,052.11		38,204,800.49		40,688,112.52				0.00		0.00		0.00		0.00		0.00		0.00		0.00		25,307,000.00

				202501D		Orcutt Transfer Center		258,000.00		0.00		0.00		0.00		0.00		258,000.00		0.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		258,000.00

				202501E		New Bus Operating Division - Southside		22,852,000.00		0.00		0.00		0.00		0.00		22,852,000.00		4,447,000.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		22,852,000.00

				202501F		Bus Amenity Program		2,753,000.00		0.00		0.00		0.00		0.00		2,753,000.00		3,523,000.00		1,790,000.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,753,000.00

				202501H		Transit Bus Expansion		2,198,000.00		0.00		0.00		0.00		0.00		2,198,000.00		649,000.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,198,000.00

				202501J		Non-Revenue Fleet		5,920.00		0.00		0.00		0.00		0.00		5,920.00		0.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		5,920.00

				F.Proj.ID.20		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.21		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.22		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.23		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.24		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.25		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.26		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.27		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.28		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.29		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.30		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.31		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.32		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.33		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.34		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.35		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.36		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.37		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.38		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.39		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.40		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.41		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.42		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.43		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.44		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.45		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.46		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.47		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.48		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.49		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.50		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.51		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.52		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.53		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.54		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.55		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.56		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.57		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.58		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.59		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.60		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

						Total		$167,166,780.00		$13,713,000.00		$23,429,096.00		$25,062,529.00		$47,088,235.00		$57,873,920.00		$38,269,700.00		$32,411,470.00		$33,683,617.00		$35,873,052.11		$38,204,800.49		$40,688,112.52				$4,300,079.00		$4,281,245.24		$0.00		$18,833.76		$0.00		$38,916,212.31		$5,230,432.04		$118,738,890.41

																		-100.00%		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!
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				Transit Project Description & Project IDs																Transit Project Description & Project IDs

				Project Name \ Project Year		2021		2022		2023		2024		2025		2026				Project Name \ Project Year		2021		2022		2023		2024		2025		2026

				Transit Bus Expansion (Group A)		202101A														Transit Bus Expansion (Group A)		202101A		 		 		 		 		 

				Bus Stop Amenity Program		202101B														Bus Stop Amenity Program		202101B		 		 		 		 		 

				Regional Transit System Technology		202101C		202201G												Regional Transit System Technology		202101C		202201G		 		 		 		 

				Net Center Replacement		202101D														Net Center Replacement		202101D		 		 		 		 		 

				New Bus Operating Division - Southside		202101E		202201E		202301E		202401E		202501E						New Bus Operating Division - Southside		202101E		202201E		202301E		202401E		202501E		 

				Robert Hall Transfer Center Replacement (Minor Enhancement)				202201A												Robert Hall Transfer Center Replacement (Minor Enhancement)		 		202201A		 		 		 		 

				Evelyn T. Butts (Minor Enhancement) Project				202201B												Robert Hall Transfer Center Replacement (Major Enhancement)		 		 		 		 		202501A		 

				RTS Operations and Maintenance 				202201C		202301C		202401C		202501C						Evelyn T. Butts (Minor Enhancement) Project		 		202201B		 		 		 		 

				RTS Development and Support Services				202201D												Evelyn T. Butts (Major Enhancement) Project		 		 		 		202402B		202501B		 

				Bus Amenity Program				202201F		-		202401F		202501F						RTS Operations and Maintenance 		 		202201C		202301C		202401C		202501C		 

				Transit Bus Expansion (Group B)						202301H										RTS Development and Support Services		 		202201D		 		 		 		 

				Paratransit Fleet						202301I										Bus Amenity Program		 		202201F		-		202401F		202501F		 

				Non-Revenue Fleet						202301J		202401J		202501J						Transit Bus Expansion (Group B)		 		 		202301H		 		 		 

				Evelyn T. Butts (Major Enhancement) Project								202402B		202501B						Transit Bus Expansion		 		 		 		202402H		202501H		 

				Transit Bus Expansion								202402H		202501H						Paratransit Fleet		 		 		202301I		 		 		 

				Robert Hall Transfer Center Replacement (Major Enhancement)										202501A						Non-Revenue Fleet		 		 		202301J		202401J		202501J		 

				Orcutt Transfer Center										202501D						Orcutt Transfer Center		 		 		 		 		202501D		 

				[Placeholder]						F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None
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Transit_Proj_Details

				Check		Approved Funds		HRTAC Balance		Advance Balance		Advance Expenditure		Reg. Exp. Paid by Adv.		Regular Expenditure				Project ID w/ a Negative HRTAC Balance:						None

																				Project ID w/ a Negative HRT Balance:						None

				wrong		199,458,980		228,315,276		18,834		4,281,245		0		38,916,212				Project ID w/ a Negative Deallocated Balance:						None

				Approved Funding Balance (Held by HRTAC)																																																																																																																																																				Advance Balance (Held by HRT)																																																																																																																																																				Regular Expenditure Invoice

				Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		202301C		202301E		202301H		202301I		202301J		202402B		202401C		202401E		202401F		202402H		202401J		202501A		202501B		202501C		202501D		202501E		202501F		202501H		202501J		F.Proj.ID.17		F.Proj.ID.18		F.Proj.ID.19		F.Proj.ID.20		F.Proj.ID.21		F.Proj.ID.22		F.Proj.ID.23		F.Proj.ID.24		F.Proj.ID.25		F.Proj.ID.26		F.Proj.ID.27		F.Proj.ID.28		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57				Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		202301C		202301E		202301H		202301I		202301J		202402B		202401C		202401E		202401F		202402H		202401J		202501A		202501B		202501C		202501D		202501E		202501F		202501H		202501J		F.Proj.ID.17		F.Proj.ID.18		F.Proj.ID.19		F.Proj.ID.20		F.Proj.ID.21		F.Proj.ID.22		F.Proj.ID.23		F.Proj.ID.24		F.Proj.ID.25		F.Proj.ID.26		F.Proj.ID.27		F.Proj.ID.28		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57				Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		202301C		202301E		202301H		202301I		202301J		202402B		202401C		202401E		202401F		202402H		202401J		202501A		202501B		202501C		202501D		202501E		202501F		202501H		202501J		F.Proj.ID.17		F.Proj.ID.18		F.Proj.ID.19		F.Proj.ID.20		F.Proj.ID.21		F.Proj.ID.22		F.Proj.ID.23		F.Proj.ID.24		F.Proj.ID.25		F.Proj.ID.26		F.Proj.ID.27		F.Proj.ID.28		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57

						2		4		6		8		10		12		14		16		18		20		22		24		26		28		30		32		34		36		38		40		42		44		46		48		50		52		54		56		58		60		62		64		66		68		70		72		74		76		78		80		82		84		86		88		90		92		94		96		98		100		102		104		106		108		110		112		114		116		118		120		122		124		126		128		130		132		134		136		138		140		142		144						2		4		6		8		10		12		14		16		18		20		22		24		26		28		30		32		34		36		38		40		42		44		46		48		50		52		54		56		58		60		62		64		66		68		70		72		74		76		78		80		82		84		86		88		90		92		94		96		98		100		102		104		106		108		110		112		114		116		118		120		122		124		126		128		130		132		134		136		138		140		142		144						2		4		6		8		10		12		14		16		18		20		22		24		26		28		30		32		34		36		38		40		42		44		46		48		50		52		54		56		58		60		62		64		66		68		70		72		74		76		78		80		82		84		86		88		90		92		94		96		98		100		102		104		106		108		110		112		114		116		118		120		122		124		126		128		130		132		134		136		138		140		142		144

				Approved HRTAC Funding Per FY																																																																																																																																																				Advance Draw 



				Total		9,306,000.00		3,265,000.00		80,000.00		62,000.00		1,000,000.00		100,000.00		100,000.00		5,730,123.00		4,946,973.00		6,708,000.00		5,326,000.00		518,000.00		18,669,009.00		597,000.00		5,149,662.00		465,000.00		1,243,421.00		6,500,000.00		25,975,300.00		11,514,000.00		1,065,000.00		2,936,431.00		35,941.00		2,313,000.00		2,000,000.00		53,144,700.00		258,000.00		23,963,750.00		3,633,750.00		2,847,000.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		1,730,000.00		80,000.00		62,000.00		1,000,000.00		0.00		0.00		0.00		1,093,579.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		9,099,298.00		1,535,000.00		0.00		0.00		0.00		0.00		0.00		3,523,222.00		829,862.96		2,730,717.42		2,253,018.38		252,727.95		7,993,504.73		0.00		3,662,858.08		430,803.60		310,476.00		0.00		6,294,723.19		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/20		9,306,000.00		3,265,000.00		80,000.00		62,000.00		1,000,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				3/22/21		0.00		800,000.00		80,000.00		62,000.00		300,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				9/27/22		9,099,298.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/21		0.00		0.00		0.00		0.00		0.00		100,000.00		100,000.00		5,730,123.00		4,946,973.00		6,708,000.00		5,326,000.00		518,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/22/21		0.00		930,000.00		0.00		0.00		700,000.00		0.00		0.00		0.00		0.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				2/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		3,523,222.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		4,380,520.00		465,000.00		951,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/22/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,093,579.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				3/15/23		0.00		1,411,888.98		0.00		0.00		0.00		0.00		0.00		0.00		829,862.96		1,972,322.95		0.00		133,299.78		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				10/1/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				6/14/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		3,254,253.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				1/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				6/15/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,226,270.58		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				4/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				7/7/23		0.00		123,111.02		0.00		0.00		0.00		0.00		0.00		0.00		0.00		436,086.79		1,230,188.04		82,587.46		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		769,142.00		0.00		292,421.00		0.00		6,493,825.00		2,878,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				9/28/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		231,894.68		663,741.22		35,280.81		3,512,981.15		0.00		5,602.00		430,803.60		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				10/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,493,825.00		2,878,500.00		1,065,000.00		0.00		35,941.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				9/29/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,414,511.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				1/1/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,493,825.00		2,878,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/7/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,610,341.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00
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				1/1/26		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,111,750.00		880,750.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				4/1/26		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,111,750.00		880,750.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/26		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		30,621,470.00		0.00		0.00		1,790,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/27		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		33,683,617.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Advance Drawn 																																																																																																																																																				Pay Advanced Expenditure																																																																																																																																																				Advance Expenditure Invoice 

																																																																																																																																																																																																																																																																																																												Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G

				Total		0.00		(1,730,000.00)		(80,000.00)		(62,000.00)		(1,000,000.00)		0.00		0.00		0.00		(1,093,579.00)		(205,000.00)		0.00		(129,500.00)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		(1,730,000.00)		(61,296.92)		(61,869.32)		(1,000,000.00)		0.00		0.00		0.00		(1,093,579.00)		(205,000.00)		0.00		(129,500.00)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		1,730,000.00		61,296.92		61,869.32		1,000,000.00		0.00		0.00		0.00		1,093,579.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				3/22/21		0		(800,000)		(80,000)		(62,000)		(300,000)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				3/15/23		0.00		(1,730,000.00)		(61,296.92)		(59,665.39)		(1,000,000.00)		0.00		0.00		0.00		(1,093,579.00)		(205,000.00)		0.00		(129,500.00)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				3/15/23		0.00		1,730,000.00		61,296.92		59,665.39		1,000,000.00		0.00		0.00		0.00		1,093,579.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/22/21		0		(930,000)		0		0		(700,000)		0		0		0		0		(205,000)		0		(129,500)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				7/7/23		0.00		0.00		0.00		(2,203.93)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				7/7/23		0.00		0.00		0.00		2,203.93		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00
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				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Regular Expenditure Paid [Override the formula when necessary]																																																																																																																																																				Pay Regular Expenditure 



				Total		(9,099,298.00)		(1,535,000.00)		0.00		0.00		0.00		0.00		0.00		(3,523,222.00)		(829,862.96)		(2,730,717.42)		(2,253,018.38)		(252,727.95)		(7,993,504.73)		0.00		(3,662,858.08)		(430,803.60)		(310,476.00)		0.00		(6,294,723.19)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				9/27/22		(9,099,298)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				9/27/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				2/8/23		0		0		0		0		0		0		0		(3,523,222)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				2/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				3/15/23		0		(1,411,889)		0		0		0		0		0		0		(829,863)		(1,972,323)		0		(133,300)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				3/15/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				6/14/23		0		0		0		0		0		0		0		0		0		0		0		0		(3,254,253)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				6/14/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				6/15/23		0		0		0		0		0		0		0		0		0		0		0		0		(1,226,271)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				6/15/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/7/23		0		(123,111)		0		0		0		0		0		0		0		(436,087)		(1,230,188)		(82,587)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				7/7/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				9/28/23		0		0		0		0		0		0		0		0		0		(231,895)		(663,741)		(35,281)		(3,512,981)		0		(5,602)		(430,804)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				9/28/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				9/29/23		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(2,414,511)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				9/29/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/7/23		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(1,610,341)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				11/7/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/8/23		0		0		0		0		0		0		0		0		0		(90,413)		(359,089)		(1,560)		0		0		(12,179)		0		(310,476)		0		(771,154)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				11/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				2/14/24		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(3,913,228)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				2/14/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				2/15/24		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(1,230,566)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				2/15/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00
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				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 



				Committed Funding Balance																																																																																																																																																				Advance Balance

				Balance		206,702.00		0.00		0.00		0.00		0.00		100,000.00		100,000.00		2,206,901.00		3,023,531.04		3,772,282.58		3,072,981.62		135,772.05		10,675,504.27		597,000.00		1,486,803.92		34,196.40		932,945.00		6,500,000.00		19,680,576.81		11,514,000.00		1,065,000.00		2,936,431.00		35,941.00		2,313,000.00		2,000,000.00		117,449,787.00		258,000.00		27,299,000.00		8,066,000.00		2,847,000.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Balance		0.00		0.00		18,703.08		130.68		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

						FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE						FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE

						0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Last Activity Date		9/27/22		7/7/23		3/22/21		3/22/21		11/22/21		7/1/21		7/1/21		2/8/23		3/15/23		11/8/23		11/8/23		11/8/23		9/28/23		4/1/23		2/15/24		9/28/23		11/8/23		7/1/24		4/1/24		4/1/24		10/1/23		4/1/24		10/1/23		7/1/25		10/1/24		7/1/27		10/1/24		4/1/26		7/1/26		7/1/25		10/1/24		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.				Last Activity Date		n.a.		3/15/23		3/15/23		7/7/23		3/15/23		n.a.		n.a.		n.a.		3/15/23		3/15/23		n.a.		3/15/23		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.

				Completed In		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a



				Deallocated Balance		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

						FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE

						0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00







Transit_Invoice Entry

												5				6				7				8				9				10				11				12				13				14				15				16				17				18				19				20				21				22				23				24				25				26				27				28				29				30				31				32				33				34				35				36				37				38				39				40				41				42				43				44				45				46				47				48				49				50				51				52				53				54				55				56				57				58				59				60				61				62				63				64				65				66				67				68				69				70				71				72				73				74				75				76

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0



										Approved Funding Balance (Held by HRTAC)

				Project ID:		Description				Project ID:		202101A				202101B				202101C				202101D				202101E				202201A				202201B				202201C				202201D				202201E				202201F				202201G				202301C				202301E				202301H				202301I				202301J				202402B				202401C				202401E				202401F				202402H				202401J				202501A				202501B				202501C				202501D				202501E				202501F				202501H				202501J				F.Proj.ID.17				F.Proj.ID.18				F.Proj.ID.19				F.Proj.ID.20				F.Proj.ID.21				F.Proj.ID.22				F.Proj.ID.23				F.Proj.ID.24				F.Proj.ID.25				F.Proj.ID.26				F.Proj.ID.27				F.Proj.ID.28				F.Proj.ID.29				F.Proj.ID.30				F.Proj.ID.31				F.Proj.ID.32				F.Proj.ID.33				F.Proj.ID.34				F.Proj.ID.35				F.Proj.ID.36				F.Proj.ID.37				F.Proj.ID.38				F.Proj.ID.39				F.Proj.ID.40				F.Proj.ID.41				F.Proj.ID.42				F.Proj.ID.43				F.Proj.ID.44				F.Proj.ID.45				F.Proj.ID.46				F.Proj.ID.47				F.Proj.ID.48				F.Proj.ID.49				F.Proj.ID.50				F.Proj.ID.51				F.Proj.ID.52				F.Proj.ID.53				F.Proj.ID.54				F.Proj.ID.55				F.Proj.ID.56				F.Proj.ID.57

				202101A		Transit Bus Expansion (Group A)				Category:		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #

				202101B		Bus Stop Amenity Program				Approved HRTAC Funding Per FY [data entry]

				202101C		Regional Transit System Technology

				202101D		Net Center Replacement				Total		9,306,000.00		0.00		3,265,000.00		0.00		80,000.00		0.00		62,000.00		0.00		1,000,000.00		0.00		100,000.00		0.00		100,000.00		0.00		5,730,123.00		0.00		4,946,973.00		0.00		6,708,000.00		0.00		5,326,000.00		0.00		518,000.00		0.00		18,669,009.00		0.00		597,000.00		0.00		5,149,662.00		0.00		465,000.00		0.00		1,243,421.00		0.00		6,500,000.00		0.00		25,975,300.00		0.00		11,514,000.00		0.00		1,065,000.00		0.00		2,936,431.00		0.00		35,941.00		0.00		2,313,000.00		0.00		2,000,000.00		0.00		232,215,752.12		0.00		258,000.00		0.00		27,299,000.00		0.00		8,066,000.00		0.00		2,847,000.00		0.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				202101E		New Bus Operating Division - Southside				7/1/20		9,306,000.00				3,265,000.00				80,000.00				62,000.00				1,000,000.00

				202201A		Robert Hall Transfer Center Replacement (Minor Enhancement)				7/1/21																						100,000.00				100,000.00				5,730,123.00				4,946,973.00				6,708,000.00				5,326,000.00				518,000.00

				202201B		Evelyn T. Butts (Minor Enhancement) Project				7/1/22																																																		$4,667,252.25				$149,250.00				$4,380,520.00				$465,000.00				$951,000.00

				202201C		RTS Operations and Maintenance 				10/1/22																																																		$4,667,252.25				$149,250.00

				202201D		RTS Development and Support Services				1/1/23																																																		$4,667,252.25				$149,250.00

				202201E		New Bus Operating Division - Southside				4/1/23																																																		$4,667,252.25				$149,250.00

				202201F		Bus Amenity Program				7/1/23																																																										$769,142.00

Dong Kim: Dong Kim:
Budget Amendment								$292,421.00								$6,493,825.00				$2,878,500.00

				202201G		Regional Transit System Technology				10/1/23																																																																										$6,493,825.00				$2,878,500.00				$1,065,000.00								$35,941.00

				202301C		RTS Operations and Maintenance 				1/1/24																																																																										$6,493,825.00				$2,878,500.00

				202301E		New Bus Operating Division - Southside				4/1/24																																																																						$4,500,000.00				$6,493,825.00				$2,878,500.00								$2,936,431.00

				202301H		Transit Bus Expansion (Group B)				7/1/24																																																																						$2,000,000.00																																$6,326,750.00								$5,713,000.00				$688,250.00

				202301I		Paratransit Fleet				10/1/24																																																																																														$500,000.00				$2,000,000.00				$6,326,750.00				$258,000.00				$5,713,000.00				$688,250.00				$2,198,000.00				$5,920.00

				202301J		Non-Revenue Fleet				1/1/25																																																																																																						$6,326,750.00								$5,713,000.00				$688,250.00

				202402B		Evelyn T. Butts (Major Enhancement) Project				4/1/25																																																																																																						$6,326,750.00								$5,713,000.00				$688,250.00

				202401C		RTS Operations and Maintenance 				7/1/25																																																																																														$1,813,000.00								$27,837,700.00								$1,111,750.00				$880,750.00				$649,000.00

				202401E		New Bus Operating Division - Southside				10/1/25																																																																																																														$1,111,750.00				$880,750.00

				202401F		Bus Amenity Program				1/1/26																																																																																																														$1,111,750.00				$880,750.00

				202402H		Transit Bus Expansion				4/1/26																																																																																																														$1,111,750.00				$880,750.00

				202401J		Non-Revenue Fleet				7/1/26																																																																																																						$30,621,470.00												$1,790,000.00

				202501A		Robert Hall Transfer Center Replacement (Major Enhancement)				7/1/27																																																																																																						$33,683,617.00

				202501B		Evelyn T. Butts (Major Enhancement) Project				7/1/28																																																																																																						$35,873,052.11

				202501C		RTS Operations and Maintenance 				7/1/29																																																																																																						$38,204,800.49

				202501D		Orcutt Transfer Center				7/1/30																																																																																																						$40,688,112.52

				202501E		New Bus Operating Division - Southside

				202501F		Bus Amenity Program				Advance Drawn [hard code - data entry]

				202501H		Transit Bus Expansion						202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

				202501J		Non-Revenue Fleet				Total		0.00				1,730,000.00				80,000.00				62,000.00				1,000,000.00				0.00				0.00				0.00				1,093,579.00				205,000.00				0.00				129,500.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

				F.Proj.ID.17		[Placeholder]				3/22/21		0.00				800,000.00		1		80,000.00		1		62,000.00		1		300,000.00		1		0.00				0.00				0.00				0.00				0.00				0.00				0.00

				F.Proj.ID.18		[Placeholder]				11/22/21		0.00				930,000.00		2		0.00				0.00				700,000.00		2		0.00				0.00				0.00				0.00				205,000.00		1		0.00				129,500.00		1

				F.Proj.ID.19		[Placeholder]				11/22/22		0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				1,093,579.00		1		0.00				0.00				0.00

				F.Proj.ID.20		[Placeholder]

				F.Proj.ID.21		[Placeholder]

				F.Proj.ID.22		[Placeholder]

				F.Proj.ID.23		[Placeholder]

				F.Proj.ID.24		[Placeholder]

				F.Proj.ID.25		[Placeholder]

				F.Proj.ID.26		[Placeholder]

				F.Proj.ID.27		[Placeholder]

				F.Proj.ID.28		[Placeholder]

				F.Proj.ID.29		[Placeholder]

				F.Proj.ID.30		[Placeholder]

				F.Proj.ID.31		[Placeholder]

				F.Proj.ID.32		[Placeholder]

				F.Proj.ID.33		[Placeholder]

				F.Proj.ID.34		[Placeholder]

				F.Proj.ID.35		[Placeholder]

				F.Proj.ID.36		[Placeholder]

				F.Proj.ID.37		[Placeholder]

				F.Proj.ID.38		[Placeholder]				Regular Expenditure Invoice (hard code - data entry)

				F.Proj.ID.39		[Placeholder]						202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

				F.Proj.ID.40		[Placeholder]				Total		9,099,298.00				1,535,000.00				0.00				0.00				0.00				0.00				0.00				3,523,222.00				829,862.96				2,730,717.42				2,253,018.38				252,727.95				7,993,504.73				0.00				3,662,858.08				430,803.60				310,476.00				0.00				6,294,723.19				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

				F.Proj.ID.41		[Placeholder]				9/27/22		9,099,298.00		1

				F.Proj.ID.42		[Placeholder]				2/8/23																														3,523,222.00		1

				F.Proj.ID.43		[Placeholder]				3/15/23						1,411,888.98		1																										829,862.96		1		1,972,322.95		1						133,299.78		1

				F.Proj.ID.44		[Placeholder]				6/14/23																																																		3,254,253.00		1

				F.Proj.ID.45		[Placeholder]				6/15/23																																																		1,226,270.58		2

				F.Proj.ID.46		[Placeholder]				7/7/23						123,111.02		2																														436,086.79		2		1,230,188.04		1		82,587.46		2

				F.Proj.ID.47		[Placeholder]				9/28/23																																						231,894.68		3		663,741.22		2		35,280.81		3		3,512,981.15		3						5,602.00		1		430,803.60		1

				F.Proj.ID.48		[Placeholder]				9/29/23																																																										2,414,511.00		2

				F.Proj.ID.49		[Placeholder]				11/7/23																																																																										1,610,341.00		1

				F.Proj.ID.50		[Placeholder]				11/8/23																																						90,413.00		4		359,089.12		3		1,559.90		4										12,178.92		3						310,476.00		1						771,154.19		2

				F.Proj.ID.51		[Placeholder]				2/14/24																																																																										3,913,228.00		3

				F.Proj.ID.52		[Placeholder]				2/15/24																																																										1,230,566.16		4

				F.Proj.ID.53		[Placeholder]

				F.Proj.ID.54		[Placeholder]

				F.Proj.ID.55		[Placeholder]

				F.Proj.ID.56		[Placeholder]

				F.Proj.ID.57		[Placeholder]

				F.Proj.ID.58		[Placeholder]

				F.Proj.ID.59		[Placeholder]

				F.Proj.ID.60		[Placeholder]



										Advance Expenditure Invoice  (hard code - data entry)

										Project ID:		202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Total		0.00				1,730,000.00				61,296.92				61,869.32				1,000,000.00				0.00				0.00				0.00				1,093,579.00				205,000.00				0.00				129,500.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

										3/15/23						1,730,000.00		1		61,296.92		1		59,665.39		1		1,000,000.00		1														1,093,579.00		1		205,000.00		1						129,500.00		1

										7/7/23														2,203.93		2







































										Advance Returned (hard code - data entry)

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Total		0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00











































										Project Completion Dates (hard code - data entry)

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Completed In





										Project Completion Dates (hard code - data entry)

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Total		0.00				0.00				0.00				0.00				0.00				0.00				0.00				2,206,901.00				3,023,531.04				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

										3/7/24																														2,206,901.00		1		3,023,531.04		1



































Transit_Applications

				Project ID:		202101A				202101B				202101C				202101D				202101E				202201A				202201B				202201C				202201D				202201E				202201F				202201G				202301C				202301E				202301H				202301I				202301J				202401B				202401C				202401E				202401F				202401H				202401J

				Category:		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #

				HRRTF Requested 



				Total		9,306,000.00		0.00		3,265,000.00		0.00		80,000.00		0.00		62,000.00		0.00		1,000,000.00		0.00		100,000.00		0.00		100,000.00		0.00		5,730,123.00		0.00		4,946,973.00		0.00		6,708,000.00		0.00		5,326,000.00		0.00		518,000.00		0.00		0.00		0.00		0.00		0.00		18,669,009.00		0.00		0.00		0.00		597,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/20		9,306,000.00				3,265,000.00				80,000.00				62,000.00				1,000,000.00

				7/1/21																						100,000.00				100,000.00				5,730,123.00				4,946,973.00				6,708,000.00				5,326,000.00				518,000.00

				7/1/22																																																										$4,667,252.25								$149,250.00

				10/1/22																																																										$4,667,252.25								$149,250.00

				1/1/23																																																										$4,667,252.25								$149,250.00

				4/1/23																																																										$4,667,252.25								$149,250.00

				Project Costs & Fundings



				Total		26,120,000.00		0.00		21,141,000.00		0.00		651,000.00		0.00		696,000.00		0.00		33,980,000.00		0.00		2,100,000.00		0.00		5,221,000.00		0.00		5,730,123.00		0.00		4,946,973.00		0.00		45,396,000.00		0.00		24,721,000.00		0.00		651,000.00		0.00		18,669,009.00		0.00		8,067,000.00		0.00		6,637,152.00		0.00		465,000.00		0.00		951,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				FY 2021		13,246,000.00				3,265,000.00				80,000.00				62,000.00				2,000,000.00																								3,265,000.00				80,000.00

				FY 2022		6,384,000.00				5,326,000.00				518,000.00				634,000.00				21,124,000.00				100,000.00				100,000.00				5,730,123.00				4,946,973.00				13,416,000.00				5,326,000.00				518,000.00

				FY 2023		6,490,000.00				$5,505,000.00												10,856,000.00				$2,000,000.00				$5,121,000.00												$21,124,000.00				$5,505,000.00								$18,669,009.00				$597,000.00				$6,637,152.00				$465,000.00				$951,000.00

				FY 2024						$7,045,000.00				$53,000.00																												$10,856,000.00				$7,045,000.00				$53,000.00								$2,490,000.00

				FY 2025																																										$3,580,000.00												$2,490,000.00

				FY 2026																																																						$2,490,000.00

				Sources: 

				- "12 6A TDCHR application 202101_HRRTF 11 13 2020"

				- "39 6J TDCHR application 202102_HRRTF 05 20 2021"

				- "Application 3 Final_Revised"



				Key:

				TEXT - DARK RED		Based on FY 21 Application showing the projected costs & fundings in aggregate of all items

				TEXT - RED		Based on FY 22 Application showing the projected costs & fundings in aggregate of all items

				TEXT - ORANGE		Based on FY 22 Application showing the prior costs & fundings 

				TEXT - BLUE		Based on corresponding FY application showing the aggregate cots & fundings 

				TEXT - BLACK		Based on FY 23 Application showing the projected costs & fundings in aggregate of all items





Transit_FY Calc

				202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		F.Proj.ID.01		F.Proj.ID.02		F.Proj.ID.03		F.Proj.ID.04		F.Proj.ID.05		F.Proj.ID.06		F.Proj.ID.07		F.Proj.ID.08		F.Proj.ID.09		F.Proj.ID.10		F.Proj.ID.11		F.Proj.ID.12		F.Proj.ID.13		F.Proj.ID.14		F.Proj.ID.15		F.Proj.ID.16		F.Proj.ID.17		F.Proj.ID.18		F.Proj.ID.19		F.Proj.ID.20		F.Proj.ID.21		F.Proj.ID.22		F.Proj.ID.23		F.Proj.ID.24		F.Proj.ID.25		F.Proj.ID.26		F.Proj.ID.27		F.Proj.ID.28		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

		7/1/20		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/21		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/22		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/23		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/24		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!
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				202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		202301A		202301B		202301C		202301D		202301E		202301F		202301G		202301H		202301I		202301J		202401A		202402B		202401C		202401D		202401E		202401F		202401G		202402H		202401I		202401J		202501A		202501B		202501C		202501D		202501E		202501F		202501H		202501J		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

		Transit Bus Expansion (Group A)		202101A		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Bus Stop Amenity Program		0		202101B		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Regional Transit System Technology		0		0		202101C		0		0		0		0		0		0		0		0		202201G		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Net Center Replacement		0		0		0		202101D		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		New Bus Operating Division - Southside		0		0		0		0		202101E		0		0		0		0		202201E		0		0		0		0		0		0		202301E		0		0		0		0		0		0		0		0		0		202401E		0		0		0		0		0		0		0		0		0		202501E		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Robert Hall Transfer Center Replacement (Minor Enhancement)		0		0		0		0		0		202201A		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Evelyn T. Butts (Minor Enhancement) Project		0		0		0		0		0		0		202201B		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		RTS Operations and Maintenance 		0		0		0		0		0		0		0		202201C		0		0		0		0		0		0		202301C		0		0		0		0		0		0		0		0		0		202401C		0		0		0		0		0		0		0		0		0		202501C		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		RTS Development and Support Services		0		0		0		0		0		0		0		0		202201D		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Bus Amenity Program		0		0		0		0		0		0		0		0		0		0		202201F		0		0		0		0		0		0		-		0		0		0		0		0		0		0		0		0		202401F		0		0		0		0		0		0		0		0		0		202501F		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Transit Bus Expansion (Group B)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202301H		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Paratransit Fleet		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202301I		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Non-Revenue Fleet		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202301J		0		0		0		0		0		0		0		0		0		202401J		0		0		0		0		0		0		0		202501J		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Evelyn T. Butts (Major Enhancement) Project		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202402B		0		0		0		0		0		0		0		0		0		202501B		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Transit Bus Expansion		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202402H		0		0		0		0		0		0		0		0		202501H		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Robert Hall Transfer Center Replacement (Major Enhancement)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202501A		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Orcutt Transfer Center		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202501D		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		[Placeholder]		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0





VDOT_Rev.Forecast - HRRTF

				HRTF (09740) Revenue Forecast

				Fiscal Year		Grantor's Tax		TOT		Transfer		Total

				FY 2022		8.2		11.2		20.0		39.4

				FY 2023		8.2		11.7		20.0		39.9

				FY 2024		8.2		12.3		20.0		40.5

				FY 2025		8.2		12.9		20.0		41.1

				FY 2026		8.2		13.0		20.0		41.2

				FY 2027		8.2		13.0		20.0		41.2

				FY 2028		8.2		13.0		20.0		41.2



				TOT = Transient Occupancy Tax

				Transfer = Recordation Tax/ Appropriation Transfer



				*Provided by VDOT December 2021









VDOT_Rev.Forecast - HRTF

																						Build SUT Profile for CAGR Calculation								CAGR Calculation						VA Statewide Fuels Consumption Data								CAGR Calculation

				HRTF (09820) Revenue Forecast

				Fiscal Year		Decemeber 2020 Forecast								Decemeber 2021 Forecast								2002		88,129,030		SUT Proxy				Start Year		2011												Start Year		2013

						S&U		Fuels 		Total				S&U		Fuels 		Total				2003		93,364,096		SUT Proxy				End Year		2028												End Year		2028

				FY 2022		142.8		60.4		203.2				173.9		56.3		230.2				2004		101,078,657		SUT Proxy

				FY 2023		146.8		62.2		209				186.8		58.9		245.7				2005		107,248,060		SUT Proxy				Start Year Rev.		110,371,138												Start Year Rev.		4,805

				FY 2024		150.2		63.5		213.7				192.2		59.7		251.9				2006		113,382,826		SUT Proxy				End Year Rev. 		200,000,000												End Year Rev. 		4,952

				FY 2025		157.8		64.3		222.1				197.0		60.2		257.2				2007		117,182,714		SUT Proxy

				FY 2026		165.4		65.5		230.9				198.2		60.7		258.9				2008		112,674,749		SUT Proxy				CAGR		3.56%												CAGR		0.20%

				FY 2027		169.9		67.2		237.1				199.2		61.7		260.9				2009		107,097,997		SUT Proxy										2009

				FY 2028		175.2		69		244.2				200.0		63.1		263.1				2010		107,017,396		SUT Proxy										2010

				FY 2029										207.1		63.2		270.3				2011		110,371,138		SUT Proxy										2011

				FY 2030										214.5		63.4		277.8				2012		113,390,688		SUT Proxy										2012

				FY 2031										222.1		63.5		285.6				2013		116,323,463		SUT Proxy										2013		4,805		Actual

				FY 2032										230.0		63.6		293.6				2014		119,692,040		SUT Proxy										2014		4,898		Actual

				FY 2033										238.2		63.7		301.9				2015		124,286,237		SUT Proxy										2015		5,034		Actual

				FY 2034										246.7		63.9		310.6				2016		126,536,775		Actual SUT										2016		4,998		Actual

				FY 2035										255.5		64.0		319.5				2017		131,472,532		Actual SUT										2017		5,197		Actual

																						2018		136,530,706		Actual SUT										2018		5,172		Actual

																						2019		139,404,158		Actual SUT										2019		5,222		Actual

																						2020		146,185,709		Actual SUT										2020		4,796		Actual

																						2021		171,605,603		Actual SUT										2021		4,918		Forecast

																						2022		173,900,000		Projected SUT 										2022		4,935		Forecast

																						2023		186,800,000		Projected SUT 										2023		4,979		Forecast

																						2024		192,200,000		Projected SUT 										2024		4,994		Forecast

																						2025		197,000,000		Projected SUT 										2025		4,960		Forecast

																						2026		198,200,000		Projected SUT 										2026		4,934		Forecast

																						2027		199,200,000		Projected SUT 										2027		4,944		Forecast

																						2028		200,000,000		Projected SUT 										2028		4,952		Forecast



																						*Provided by VDOT December 2021														in million gallons

																																				Source: Virginia Department of Tax prepared in Jan 2021





HRTAC Admin

				Current Fical Year (FY):				2023						Look up to FY		2030

				HRTF & HRRTF Admin and Project Development Budget



				Operating Costs				Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022

Dong Kim: Dong Kim:
Source: HRTAC Annual Organizational Meeting (6/17/2021) Agenda - PDF pg 180 		FY 2023

Dong Kim: Dong Kim:
Source: Budget and Finance - FY23 (https://www.hrtac.org/page/budget-and-finance-_-fy23/)		FY 2024

Dong Kim: Dong Kim:
Source: Budget and Finance - FY24 (https://www.hrtac.org/page/budget-and-finance-_-fy24/)		FY 2025

Dong Kim: Dong Kim:
Per Kevin's email (4/3/24)		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

				Costs

				HRTF Admin Budget - General				11,833,518		0		1,088,363		1,666,732		1,475,000		1,300,000

Kevin Page: Kevin Page:
Audited Year End		1,342,512

Kevin Page: Kevin Page:
Final Year End Audited Budget Total

Provided by Tiffany		1,649,390

Kevin Page: Kevin Page:
FY2020 Adopted  Budget
Amended to include +$220,000 audit fees 10/17/2019
		2,035,771

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $1,850,701X1.1 to include operating reserve of 110%. 

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 		1,275,750		1,374,611		1,750,921		2,221,952		2,277,501		2,334,438		2,392,799		2,518,421		2,650,639		2,789,797		2,936,261		3,090,415		3,252,662		3,423,427		3,603,157				29,354,801

				HRTF Admin Budget - Direct				523,000																		523,000		653,000		809,007		2,731,016		2,799,291		2,869,274		2,941,006		3,095,408		3,257,917		3,428,958		3,608,978		3,798,450		3,997,868		4,207,756		4,428,663				19,678,919

				HRRTF Admin Budget - General				202,789																		202,789		223,228		271,885		320,825		337,669		355,396		374,055		393,692		414,361		436,115		459,011		483,109		508,473		535,167		563,264				2,893,900

				HRRTF Admin Budget - Direct																												20,000		20,500		21,013		21,538		22,076		22,628		23,194		23,774		24,368		24,977		25,602		26,242				127,755

				HRTF Project Development Budget				21,145,000		0		0		1,300,000		925,000		970,000		3,105,000		4,168,000		5,962,000

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $5,420,000X1.1 to include operating reserve of 110%.

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 		4,715,000		5,113,000		5,526,589		1,654,000		1,695,350		1,737,734		1,781,177		1,874,689		1,973,110		2,076,698		2,185,725		2,300,476		2,421,251		2,548,366		2,682,155				42,500,649

				HRRTF Project Deveopment Budget				30,000																		30,000		30,000		10,000		15,000		15,788		16,616		17,489		18,407		19,373		20,390		21,461		22,587		23,773		25,021		26,335				172,673

				Prior Other Costs				598,213		543,051		55,162		0		0		0		0		0		0		0		0		0		0		0		0		0																				598,213

				Total				34,332,520		543,051		1,143,525		2,966,732		2,400,000		2,270,000		4,447,512		5,817,390		7,997,771

HRTAC: HRTAC:
Approved 6/18/2020 $7,270,701X1.1 to include operating reserve of 110% operating budget
		6,746,539		7,393,839		8,368,402		6,962,793		7,146,098		7,334,471		7,528,063		7,922,694		8,338,028		8,775,153		9,235,210		9,719,405		10,229,004		10,765,340		11,329,816				95,326,910



				Funding				Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

				HRTF				34,099,731		543,051		1,143,525		2,966,732		2,400,000		2,270,000		4,447,512		5,817,390		7,997,771		6,513,750		7,140,611		8,086,517		6,606,968		6,772,142		6,941,446		7,114,982		7,488,519		7,881,666		8,295,453		8,730,965		9,189,340		9,671,781		10,179,549		10,713,975				92,132,582

				HRRTF				232,789																		232,789		253,228		281,885		355,825		373,956		393,025		413,081		434,176		456,363		479,699		504,246		530,065		557,223		585,791		615,840				3,194,328

				Total				34,332,520		543,051		1,143,525		2,966,732		2,400,000		2,270,000		4,447,512		5,817,390		7,997,771		6,746,539		7,393,839		8,368,402		6,962,793		7,146,098		7,334,471		7,528,063		7,922,694		8,338,028		8,775,153		9,235,210		9,719,405		10,229,004		10,765,340		11,329,816				95,326,910



				HRTF Operating Reserve Fund Paid by HRTAC				Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

				Deposit (Release)				7,854,673										3,169,520		1,134,931		961,728		1,898,947		689,548		1,040,496		(1,627,503)		181,692		186,234		190,890		410,890		432,462		455,166		479,062		504,213		530,684		558,545		587,869						9,124,999



				Approved Budget - Audited F/S

				Total										2,966,732		2,400,000		2,270,000		4,447,512		5,597,390		7,973,201		6,746,539

				Difference										0		0		0		0		220,000		24,570		0



				Audited F/S - HRTF

				General & Admin										725,416		425,636		468,009		775,631		762,708		745,582

Dong Kim: Dong Kim:
Subtracted HRRTF portion		799,752

Dong Kim: Dong Kim:
Subtracted HRRTF portion		910,459

Dong Kim: Dong Kim:
Subtracted HRRTF portion

																		

Kevin Page: Kevin Page:
Audited Year End		

Kevin Page: Kevin Page:
Final Year End Audited Budget Total

Provided by Tiffany						

Dong Kim: Dong Kim:
Source: HRTAC Annual Organizational Meeting (6/17/2021) Agenda - PDF pg 180 		

Kevin Page: Kevin Page:
FY2020 Adopted  Budget
Amended to include +$220,000 audit fees 10/17/2019
						

Dong Kim: Dong Kim:
Source: Budget and Finance - FY23 (https://www.hrtac.org/page/budget-and-finance-_-fy23/)		

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $1,850,701X1.1 to include operating reserve of 110%. 

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 						

Dong Kim: Dong Kim:
Source: Budget and Finance - FY24 (https://www.hrtac.org/page/budget-and-finance-_-fy24/)		

Dong Kim: Dong Kim:
Per Kevin's email (4/3/24)		

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $5,420,000X1.1 to include operating reserve of 110%.

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 		

HRTAC: HRTAC:
Approved 6/18/2020 $7,270,701X1.1 to include operating reserve of 110% operating budget
		Investment Fees										578,230		625,772		643,699		663,365		821,267		249,038		251,224		397,818

				Professional Services																929,501		944,882		1,185,916		1,089,485		408,417

				Cost of Debt Issuance														1,540,064		512,885		1,384,280		2,606,899		3,714,543		1,001,805

				Total						543,051		1,143,525		1,303,646		1,051,408		2,651,772		2,881,382		3,913,137		4,787,435		5,855,004		2,718,499



				Audited F/S - HRRTF

				General & Admin																				166,377		225,372		228,023

				Total																				166,377		225,372		228,023

























































Prepared &D




PFM_DS & Payments

				HRTF

				Debt Service Payment		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039		FY 2040		FY 2041		FY 2042		FY 2043		FY 2044		FY 2045		FY 2046		FY 2047		FY 2048		FY 2049		FY 2050		FY 2051		FY 2052		FY 2053		FY 2054		FY 2055		FY 2056		FY 2057		FY 2058		FY 2059		FY 2060		FY 2061		FY 2062		FY 2063		FY 2064		FY 2065		FY 2066		FY 2067

				Senior Lien

		364,974,397		Series 2018A Bonds

Dong Kim: Dong Kim:
Reflect the 2022 Cash Defeasance of partial Series 2018 (Escrow Settled: 4/19/2022)				9,838,912		25,854,075		25,854,075		25,854,075		22,042,510		6,796,250		6,796,250		11,541,250		11,544,000		11,544,750		11,543,000		11,543,250		11,544,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		14,581,750		14,581,750		14,578,250		14,580,250		14,581,250		14,580,000		14,580,250		14,580,500		14,579,250

				Principal																		4,745,000		4,985,000		5,235,000		5,495,000		5,770,000		6,060,000																		9,400,000		9,870,000		10,360,000		10,880,000		11,425,000		11,995,000		12,595,000		13,225,000		13,885,000

				Interest				9,838,912		25,854,075		25,854,075		25,854,075		22,042,510		6,796,250		6,796,250		6,796,250		6,559,000		6,309,750		6,048,000		5,773,250		5,484,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		4,711,750		4,218,250		3,700,250		3,156,250		2,585,000		1,985,250		1,355,500		694,250

		1,396,578,801		Series 2020A Bonds										19,524,851		28,228,700		28,228,700		28,228,700		28,228,700		28,228,700		36,413,700		36,414,450		36,414,700		36,413,450		36,414,700		36,412,200		36,414,950		36,416,450		36,410,450		36,415,950		36,417,950		36,417,450		36,412,650		36,411,650		36,416,050		36,415,100		36,413,450		36,414,750		36,417,450		36,415,050		36,415,800		27,016,050		27,016,550		27,012,300		27,017,300		27,015,100		27,016,100		27,014,300		27,013,900		27,013,900		27,014,700		67,017,575		67,016,525		67,017,800

				Principal																						8,185,000		8,595,000		9,025,000		9,475,000		9,950,000		10,445,000		10,970,000		11,520,000		12,090,000		12,700,000		13,210,000		13,870,000		14,420,000		15,140,000		15,750,000		16,445,000		17,170,000		17,930,000		18,725,000		19,550,000		20,440,000		11,970,000		12,515,000		13,080,000		13,680,000		14,225,000		14,795,000		15,385,000		16,000,000		16,640,000		17,435,000		58,270,000		61,050,000		63,965,000

				Interest										19,524,851		28,228,700		28,228,700		28,228,700		28,228,700		28,228,700		28,228,700		27,819,450		27,389,700		26,938,450		26,464,700		25,967,200		25,444,950		24,896,450		24,320,450		23,715,950		23,207,950		22,547,450		21,992,650		21,271,650		20,666,050		19,970,100		19,243,450		18,484,750		17,692,450		16,865,050		15,975,800		15,046,050		14,501,550		13,932,300		13,337,300		12,790,100		12,221,100		11,629,300		11,013,900		10,373,900		9,579,700		8,747,575		5,966,525		3,052,800

		860,984,747		Series 2022A Bonds												2,008,434		17,215,150		17,215,150		17,215,150		17,215,150		18,280,150		18,276,900		18,281,150		18,277,400		24,380,900		24,381,150		24,382,900		24,380,150		24,382,150		24,382,650		24,380,650		24,380,150		15,364,900		15,364,400		15,364,150		15,363,900		15,363,400		15,367,400		15,365,400		15,367,400		15,362,900		38,366,900		38,368,300		38,368,100		38,364,700		38,366,500		38,366,500		38,364,450		38,367,863		38,364,538		38,367,713

				Principal																						1,065,000		1,115,000		1,175,000		1,230,000		7,395,000		7,765,000		8,155,000		8,560,000		8,990,000		9,440,000		9,910,000		10,405,000		1,910,000		2,005,000		2,105,000		2,210,000		2,320,000		2,440,000		2,560,000		2,690,000		2,820,000		25,965,000		27,005,000		28,085,000		29,205,000		30,375,000		31,590,000		32,840,000		34,145,000		35,495,000		36,905,000

				Interest												2,008,434		17,215,150		17,215,150		17,215,150		17,215,150		17,215,150		17,161,900		17,106,150		17,047,400		16,985,900		16,616,150		16,227,900		15,820,150		15,392,150		14,942,650		14,470,650		13,975,150		13,454,900		13,359,400		13,259,150		13,153,900		13,043,400		12,927,400		12,805,400		12,677,400		12,542,900		12,401,900		11,363,300		10,283,100		9,159,700		7,991,500		6,776,500		5,524,450		4,222,863		2,869,538		1,462,713

		14,100,000		Series 2023A BANs																				7,050,000		7,050,000

				Principal																				7,050,000		7,050,000

				Interest

		348,807,813		Series 2024A Bonds																0		4,488,313		7,694,250		7,694,250		9,399,250		9,399,000		9,399,500		9,395,500		9,397,000		9,398,500		9,399,750		9,395,500		9,395,750		9,400,000		9,397,750		9,399,000		9,398,250		9,395,250		9,399,750		9,396,000		9,399,000		9,398,000		9,397,750		9,397,750		9,397,500		9,396,500		9,399,250		9,400,000		9,398,250		9,398,500		9,400,000		9,397,000		9,399,000		9,395,000		9,399,500		9,396,250		9,399,750		9,398,750		9,397,500

				Principal																0		0		0		0		1,705,000		1,790,000		1,880,000		1,970,000		2,070,000		2,175,000		2,285,000		2,395,000		2,515,000		2,645,000		2,775,000		2,915,000		3,060,000		3,210,000		3,375,000		3,540,000		3,720,000		3,905,000		4,100,000		4,305,000		4,520,000		4,745,000		4,985,000		5,235,000		5,495,000		5,770,000		6,060,000		6,360,000		6,680,000		7,010,000		7,365,000		7,730,000		8,120,000		8,525,000		8,950,000

				Interest																0		4,488,313		7,694,250		7,694,250		7,694,250		7,609,000		7,519,500		7,425,500		7,327,000		7,223,500		7,114,750		7,000,500		6,880,750		6,755,000		6,622,750		6,484,000		6,338,250		6,185,250		6,024,750		5,856,000		5,679,000		5,493,000		5,297,750		5,092,750		4,877,500		4,651,500		4,414,250		4,165,000		3,903,250		3,628,500		3,340,000		3,037,000		2,719,000		2,385,000		2,034,500		1,666,250		1,279,750		873,750		447,500

				Intermediate Lien

		20,717,250		2019 TIFIA BANs												20,717,250

				Principal												0

				Interest												20,717,250

				Subordinate Lien

		723,412,750		Series 2019 TIFIA Loan

Dong Kim: Dong Kim:
2021 TIFIA Refinance																		11,949,341		12,458,332		12,948,062		13,518,205		14,061,566		14,675,604		15,253,724		15,890,699		16,529,024		17,209,182		17,919,836		18,693,991		19,424,564		20,231,987		21,089,840		21,928,712		22,842,289		23,747,032		24,745,809		25,730,051		26,791,484		27,874,726		29,009,438		30,200,644		31,439,853		32,718,187		34,027,173		35,418,101		36,845,109		38,344,922		39,895,264

				Principal																		2,369,266		2,922,325		3,466,410		4,101,028		4,720,669		5,422,511		6,101,489		6,851,953		7,617,724		8,439,571		9,307,202		10,254,471		11,175,776		12,191,069		13,275,676		14,361,475		15,542,176		16,736,003		18,046,071		19,365,970		20,787,610		22,257,500		23,806,202		25,440,203		27,152,600		28,935,973		30,783,168		32,746,663		34,782,758		36,929,531		39,166,762

				Interest																		9,580,075		9,536,007		9,481,652		9,417,176		9,340,897		9,253,093		9,152,234		9,038,746		8,911,300		8,769,610		8,612,634		8,439,520		8,248,787		8,040,918		7,814,164		7,567,236		7,300,113		7,011,028		6,699,739		6,364,082		6,003,875		5,617,225		5,203,236		4,760,440		4,287,253		3,782,214		3,244,005		2,671,438		2,062,350		1,415,391		728,502

		1,217,080,463		Series 2021 TIFIA Loan

Dong Kim: Dong Kim:
Senior Lien Series 2021A BANs refunded by the Series 2021 TIFIA Loan + CAPI structure																						18,859,208		18,902,577		18,859,229		23,861,898		23,920,471		27,568,808		33,354,031		33,643,464		34,008,787		34,448,676		34,788,309		35,115,758		35,517,752		35,981,073		36,420,599		36,757,239		37,166,291		37,559,298		37,936,149		38,383,894		38,736,586		39,147,610		39,627,910		40,002,026		40,445,061		40,868,785		41,360,046		41,830,154		42,279,402		42,707,586		43,201,625		43,673,075		44,121,833		46,025,253

				Principal																						3,078,921		3,164,471		3,164,477		8,210,499		8,381,556		12,144,720		18,096,325		18,702,444		19,395,060		20,174,363		20,867,047		21,559,669		22,338,958		23,193,210		24,061,810		24,843,594		25,712,252		26,580,937		27,449,535		28,405,096		29,283,282		30,238,976		31,281,720		32,237,676		33,280,333		34,323,070		35,452,741		36,582,270		37,711,948		38,841,574		40,058,066		41,274,596		42,491,062		45,184,815

				Interest																						15,780,287		15,738,106		15,694,752		15,651,399		15,538,915		15,424,088		15,257,705		14,941,020		14,613,727		14,274,313		13,921,262		13,556,089		13,178,794		12,787,863		12,358,788		11,913,645		11,454,038		10,978,362		10,486,614		9,978,798		9,453,304		8,908,635		8,346,190		7,764,350		7,164,729		6,545,715		5,907,306		5,247,885		4,567,454		3,866,012		3,143,559		2,398,479		1,630,771		840,438

		324,184,494		Series 2023 TIFIA Loan

Dong Kim: Dong Kim:
Senior Lien Series 2021A BANs refunded by the Series 2021 TIFIA Loan + CAPI structure																								6,570,600		6,662,020		6,661,928		6,661,833		6,661,733		6,661,628		6,661,519		6,661,405		6,661,285		6,661,160		6,661,030		6,660,893		6,660,750		12,151,476		11,521,545		10,805,897		10,105,656		9,373,752		8,598,610		7,848,298		7,529,337		6,656,955		5,825,180		5,422,174		5,188,072		5,187,749		5,187,412		5,187,059		20,486,953		19,859,749		18,262,167		17,519,615		16,456,954		28,502,102

				Principal																								0		91,420		95,588		99,947		104,505		109,270		114,253		119,463		124,910		130,606		136,562		142,789		149,300		5,646,984		5,280,202		4,810,612		4,334,545		3,804,630		3,206,784		2,605,909		2,408,383		1,648,231		893,264		531,884		322,568		337,277		352,656		368,738		15,685,814		15,789,570		14,927,781		14,880,864		14,511,652		27,233,042

				Interest																								6,570,600		6,570,600		6,566,340		6,561,885		6,557,228		6,552,358		6,547,266		6,541,942		6,536,375		6,530,554		6,524,468		6,518,104		6,511,450		6,504,493		6,241,343		5,995,286		5,771,111		5,569,122		5,391,826		5,242,390		5,120,954		5,008,724		4,931,916		4,890,290		4,865,504		4,850,473		4,834,755		4,818,322		4,801,138		4,070,180		3,334,386		2,638,751		1,945,303		1,269,060

		-1

		1000000		HRTF Paygo Payments		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039		FY 2040		FY 2041		FY 2042		FY 2043		FY 2044		FY 2045		FY 2046		FY 2047		FY 2048		FY 2049		FY 2050		FY 2051		FY 2052		FY 2053		FY 2054		FY 2055		FY 2056		FY 2057		FY 2058		FY 2059		FY 2060		FY 2061		FY 2062		FY 2063		FY 2064		FY 2065		FY 2066		FY 2067

		8,321,869		Subordinate Lien DSRF Ongoing Deposit												0		0		0		678,878		290,909		0		1,183,840		983,462		1,021,826		861,274		892,167		768,988		537,155		532,061		521,265		50,043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		79,039,857		HRTF DSRF												0		0		24,439,620						54,600,237		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		10,000,000		Toll RSF												0		0		0		0		0		0		0		10,000,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		9,000,000		Tolling M&R Reserve												0		0		0				0		9,000,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		39,309,391		Toll TIFIA DSRF (Initial Deposit ONLY)																		0		0		0		0		39,309,391		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		0		2021 Toll Loan DSRF												0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		412,791,056		2018A Cash Defeasance												412,791,056

		83,869,650		2019A BANs Payoff												83,869,650

		(400,789,463)		2019A Loan Reimbursement (deposits)														(299,000,000)		(101,789,463)

		(58,555,363)		Toll Revenue Reimbursement																0		0		0		0		0		0		0		0		0		0		(8,954,752)		(14,381,066)		(16,387,448)		(18,832,097)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0



				Toll Paygo Payments		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039		FY 2040		FY 2041		FY 2042		FY 2043		FY 2044		FY 2045		FY 2046		FY 2047		FY 2048		FY 2049		FY 2050		FY 2051		FY 2052		FY 2053		FY 2054		FY 2055		FY 2056		FY 2057		FY 2058		FY 2059		FY 2060		FY 2061		FY 2062		FY 2063		FY 2064		FY 2065		FY 2066		FY 2067

		ROW 7		Toll Revenue																						21,184,155		37,062,781		42,838,646		46,421,775		49,273,682		52,161,439		55,221,808		58,490,502		61,983,812		65,216,772		68,095,392		71,114,926		74,282,975		77,607,602		81,097,370		84,761,375		88,609,284		92,651,381		96,898,608		101,297,659		105,828,446		110,574,751		115,547,414		120,757,850		126,218,078		131,940,758		137,939,228		144,227,537		150,820,490		157,733,689		164,983,578		172,587,491		180,563,703		188,931,484		197,711,156		206,924,154		216,593,090		226,741,821		237,395,522		248,580,764		260,325,592

		ROW 9		Interest Earnings - O&M Reserve																						0		28,219		35,363		40,750		42,124		44,111		46,519		47,428		49,371		50,302		52,041		55,249		55,761		58,433		58,929		61,437		64,697		65,920		68,745		69,849		72,250		77,089		77,583		81,326		82,301		85,872		90,347		92,392		96,162		98,294		101,868		108,121		109,885		115,338		117,292		122,622		130,613		132,627		141,203		142,070		147,686

		ROW 10		Interest Earnings - Tolling M&R Reserve																						0		114,742		164,657		210,380		272,704		282,070		271,245		202,928		208,971		108,572		153,189		213,144		135,442		165,684		207,965		278,075		266,001		137,655		227,778		239,001		285,603		373,875		218,687		190,693		137,208		209,476		270,315		166,406		267,010		359,961		364,070		479,855		266,800		382,296		361,092		551,503		735,421		445,537		564,273		90,000		90,000

		ROW 17		Tolling O&M Expenditure																						11,287,434		14,145,199		16,300,083		16,849,573		17,644,531		18,607,587		18,971,313		19,748,412		20,120,774		20,816,428		22,099,773		22,304,303		23,373,130		23,571,499		24,574,713		25,878,957		26,367,858		27,498,020		27,939,729		28,900,162		30,835,479		31,033,041		32,530,247		32,920,458		34,348,613		36,138,893		36,956,637		38,464,860		39,317,452		40,747,099		43,248,526		43,953,998		46,135,259		46,916,941		49,048,631		52,245,121		53,050,610		56,481,364		56,828,188		59,074,475		64,911,442

		ROW 34		Tolling O&M Reserve - Ongoing Deposit																						0		714,441		538,721		137,373		198,739		240,764		90,932		194,275		93,091		173,913		320,836		51,132		267,207		49,592		250,804		326,061		122,225		282,540		110,427		240,108		483,829		49,390		374,302		97,553		357,039		447,570		204,436		377,056		213,148		357,412		625,357		176,368		545,315		195,421		532,923		799,122		201,372		857,689		86,706		561,572		1,459,242

		ROW 67		Debt Service Fund																						0		0		39,309,391		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		ROW 68		Debt Service Reserve Fund - Ongoing Deposit																						0		0		0		865,335		389,461		398,810		409,942		397,954		407,265		398,314		393,379		443,728		446,028		490,366		481,804		527,008		586,609		611,410		659,819		664,893		649,018		720,147		305,792		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		ROW 85		Tolling M&R Reserve - Ongoing Deposit																						2,474,180		5,586,525		4,572,362		6,266,348		1,365,823		1,594,016		0		2,556,970		4,264,681		4,461,655		5,995,527		7,038,510		6,369,464		7,397,529		7,995,839		6,461,967		7,189,061		9,012,353		9,431,979		8,636,694		8,827,166		8,140,324		6,317,032		5,059,433		7,226,754		7,036,282		9,834,023		10,060,434		13,414,915		11,247,594		11,578,428		12,908,096		12,681,685		18,771,941		19,041,073		20,045,984		11,873,592		11,873,592		3,916,235		1,345,661		6,678,728

		ROW 101		Additional Network Cost Payment Fund																						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		10,794,039		27,700,469		28,234,432		30,854,338		33,686,085		35,784,261		40,336,434		44,724,718		49,725,348		50,838,753		54,480,254		55,393,525		58,694,955		58,966,370		66,581,716		69,279,117		72,815,235		77,557,630		77,692,367		83,206,569		88,623,741		102,777,077		158,107,341		177,269,870		187,831,127		187,513,866

		ROW 116		VDOT Repayment Fund																						0		0		0		696,261		7,739,662		9,032,755		12,508,695		11,863,845		12,536,048		13,961,135		3,875,457		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		ROW 121		HRTAC HRTF Repayment Fund																						0		0		0		0		0		0		0		0		0		0		10,469,320		15,735,339		18,345,690		13,759,042		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		row 45		Debt Service Fund - Mandatory DS																						0		0		0		0		0		3,268,278		9,289,604		9,208,119		9,113,379		10,567,469		15,795,009		19,579,424		19,360,274		19,446,179		19,274,821		21,298,489		21,698,626		21,717,620		22,098,036		22,610,265		26,501,587		27,628,808		28,241,202		29,479,246		29,751,940		33,173,106		34,556,270		36,889,029		39,271,778		39,258,123		40,718,088		43,321,771		44,020,499		45,852,449		46,360,345		45,884,311		49,556,473		0		0		0		0

		row 57		Debt Service Fund - Scheduled DS																						0		0		7,910,412		21,858,016		22,241,808		19,335,546		14,257,844		14,760,043		15,706,915		14,996,733		9,351,321		6,230,884		6,312,384		7,168,598		7,315,258		5,133,508		5,275,134		5,498,580		6,100,804		6,868,302		3,104,958		3,117,570		3,350,392		3,747,830		3,914,488		960,000		1,355,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0









PFM_Funding Inputs



				Six Initial Projects		Total		Prior Years		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032

				Costs		1,022,135,852		682,212,614		198,396,735		141,526,503



				Funds/Sources:

				HRTF Paygo		233,605,089		1,544,502

Dong Kim: Dong Kim:
"includes $1,544,502.43 in Paygo payments, subtracted this to arrive at the Bond Portion.  These payments were from 2014 & 2015."		90,534,084		141,526,503

				HRTF Senior 2018A Bonds		595,437,591		595,437,591

Dong Kim: Dong Kim:
Inlcude $13M of interest earnings (Estimated)		-		-

				HRTF Intermediate 2019A Notes (2019 TIFIA)		193,093,172		85,230,521		107,862,651		-

				Total		1,022,135,852		682,212,614		198,396,735		141,526,503		-		-		-		-		-		-		-		-



				HRBT 		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000								-



				Funds/Sources:

				VDOT SMART Scale

Dong Kim: Dong Kim:
UPC 115108				-		-		-		-		110,000,000		90,000,000		-		-		-		-		-

				HRTF Senior 2020A Bonds		-		-		742,940,898		-		-		-		-		-		-		-		-		-

				HRTF 2021 TIFIA Loan/BANs				-		55,417,621		650,246,346		86,891,220		-		-		-		-		-		-		-

				HRTF Senior 2022A Bonds										412,791,056

				HRTF Paygo		75,680,593		215,520,260		-				206,945,748		565,891,030		163,883,045		40,792,183		-		-		-		-

				Toll 2021 TIFIA Loan

Dong Kim: Dong Kim:
UPC: 115108 & 115109				-		-		-		-		-		310,757,997		34,242,003		-		-		-		-

				Total		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186		-		-		-		-



				HRBT - PFM Adjusted		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000		-		-		-		-

																																-

				Funds/Sources:																												-

				VDOT SMART Scale

Dong Kim: Dong Kim:
UPC 115108				-		-		-		-		110,000,000		90,000,000		-		-		-		-		-				200,000,000

				HRTF Senior 2020A Bonds		75,680,593		215,520,260		451,742,813		-		-		-		-		-		-		-		-		-				742,943,666

				HRTF 2021 TIFIA Loan/BANs				-		346,615,706		445,939,481		-		-		-		-		-		-		-		-				792,555,186		742940898

				HRTF Senior 2022A Bonds								204,306,865		208,484,191																		412,791,056		2,768

				HRTF Paygo		-		-		-				498,143,833		565,891,030		204,675,228		-		-		-		-		-				1,268,710,091

				Toll 2021 TIFIA Loan

Dong Kim: Dong Kim:
UPC: 115108 & 115109																

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000		

Dong Kim: Dong Kim:
UPC: 115108 & 115109				

Dong Kim: Dong Kim:
"includes $1,544,502.43 in Paygo payments, subtracted this to arrive at the Bond Portion.  These payments were from 2014 & 2015."		

Dong Kim: Dong Kim:
Inlcude $13M of interest earnings (Estimated)				-		-		-		-		-		269,965,814		75,034,186		-		-		-		-				345,000,000

				Total		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186		-		-		-		-



				HRELN		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs

				Costs - HRTAC Obligation						11,455,040		26,538,244		154,892,181		270,845,532		281,012,879		170,050,186		25,375,000

				Costs - Other Sources								1,399,005		5,985,009		43,684,723		60,224,127		49,424,811		16,137,279

				Total Costs						11,455,040		27,937,249		160,877,190		314,530,255		341,237,006		219,474,997		41,512,279



				Funds/Sources:

				State Appropriation

Dong Kim: Dong Kim:
HRELN_UPC1		

Dong Kim: Dong Kim:
UPC 115108		-		-		-		-		93,100,000		-		-		-		-

				HRTF Paygo		-		-		11,455,040		26,538,244		18,614,531		-		183,654,177		20,116,982		25,375,000

				HRTF Senior 2023A Bonds		-		-		-		-		43,177,650		138,918,533		-		-		-

				HRTF 2023 TIFIA Loan

Dong Kim: Dong Kim:
HRELN_UPC3		-		-		-		-		-		131,926,999		4,291,906		-		-

				Toll 2023 TIFIA Loan

Dong Kim: Dong Kim:
HRELN_UPC4		

Dong Kim: Dong Kim:
UPC 115108		-		-		-		-		-		-		93,066,796		149,933,204		-

				Total		-		-		11,455,040		26,538,244		154,892,181		270,845,532		281,012,879		170,050,186		25,375,000		-		-		-



				Other Funding Source

				Bridge - IIJA Funding								1,056,504		5,137,510		37,114,723		41,055,540		31,192,737		8,887,500

				VDOT IOEP								342,501		847,499		6,570,000		7,170,000		6,795,000		2,675,000

				VDOT TFRA - Toll Integration								-		-		-		11,998,587		11,437,074		4,574,779

				Total								1,399,005		5,985,009		43,684,723		60,224,127		49,424,811		16,137,279



				Project Development 		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs



				Funds/Sources:

				Placeholder

				Total





HRTAC Debt Summary

				HRTF & Toll Debt Summary

				HRTF Debt 		Dated & 
Delivery Date		Lien		Par / Loan 
Amount		Premium 
(Discount)		Outstanding 
Amount		Remaining Project Fund		Coupon 
Range		Yield 
Range		Call Date

				2018A Bonds		2/14/18		Senior		$500,000,000		$83,270,073		$135,925,000		-		5.00%		2.15% - 3.21%		1/1/28

				2019A BANs		12/17/19		Intermediate		$414,345,000		$38,488,507		$0		-		5.00%		1.27%		N.A

				2020A Bonds		10/22/20		Senior		$614,615,000		$129,973,450		$614,615,000		-		4.00% - 5.00%		0.64% - 2.65%		7/1/30

				2021A BANs		9/23/21		Senior		$817,990,000		$170,779,952		$817,990,000		$72,741,066		5.00%		0.56%		N.A

				2019/2021 Successor TIFIA Loan		9/21/21		Subordinate		$500,789,463		$0		$430,000,000		-		1.86%		1.86%		-

				2021 TIFIA Loan		9/21/21		Subordinate		$817,990,000		$0		$817,990,000		-		1.37% - 1.86%		1.37% - 1.86%		-

				2022A Bonds		5/19/22		Senior		$407,875,000		$6,175,604		$407,875,000		$5,125,885		4.00% - 5.00%		2.58% - 4.18%		7/1/32

				2023A BANs		11/16/23		Intermediate		$141,000,000		$7,626,690		$141,000,000		$105,025,977		5.00%		3.40%		N.A

				2023 TIFIA Loan		11/14/23		Subordinate		$141,000,000		$0		$0		-		4.66%		4.66%		-



				Toll Debt 		Dated & 
Delivery Date		Lien		Par / Loan 
Amount		Premium 
(Discount)		Outstanding 
Amount				Coupon 
Range		Yield 
Range		Call Date

				2021 Toll Loan		9/21/21		Senior		$345,000,000		$0		$0		-		1.86%		1.86%		-

				2024/2025 Toll Loan





HRTAC DS - Semi Annual

				Dated & Delivery Date				2/14/18										Senior				Dated & Delivery Date				12/17/19														Intermediate				Dated & Delivery Date				10/22/20										Senior				Dated & Delivery Date				9/23/21														Senior				Dated & Delivery Date				9/21/21

Dong Kim: Dong Kim:
Original Closing: 12/10/2019														Subordinate				Dated & Delivery Date				9/21/21														Subordinate				Dated & Delivery Date				5/19/22														Senior				Dated & Delivery Date				11/16/23														Intermediate				Dated & Delivery Date				11/14/23														Subordinate				Dated & Delivery Date				9/21/21														Senior

				2018A Bonds																		2019A BANs																						2020A Bonds																		2021A BANs																						2019/2021 Successor TIFIA Loan																						2021 TIFIA Loan																						2022A Bonds																						2023A BANs																						2023 TIFIA Loan																						2021 Toll Loan

												Current		Capitalized 		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual

				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS

				7/1/18								9,838,912				9,838,912		9,838,912				7/1/18																						7/1/18																		7/1/18																						7/1/18																						7/1/18																						7/1/18																						7/1/18																						7/1/18																						7/1/18

				1/1/19		0						12,927,038				0						1/1/19		0										0										1/1/19		0										0						1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0

				7/1/19		0						12,927,038				25,854,075		25,854,075				7/1/19		0										0										7/1/19		0										0		0				7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0

				1/1/20		0						12,927,038				0		0				1/1/20		0										0										1/1/20		0										0		0				1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0

				7/1/20		0						12,927,038				25,854,075		25,854,075				7/1/20		0						11,164,296		11,164,296		11,164,296		11,164,296		0		0				7/1/20		0										0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0

				1/1/21		0						12,927,038				0		0				1/1/21		0						10,358,625		10,358,625		0		0		0		0				1/1/21		0						5,410,501				0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0

				7/1/21		0						12,927,038				25,854,075		25,854,075				7/1/21		0						10,358,625		10,358,625		20,717,250		20,717,250		0		0				7/1/21		0						14,114,350				19,524,851		19,524,851				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0

				1/1/22		0						12,927,038				0		0				1/1/22		0						10,358,625				0		0		0		0				1/1/22		0						14,114,350				0		0				1/1/22		0						11,133,753		11,133,753		0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0

				7/1/22		0						9,115,473				22,042,510		22,042,510				7/1/22		414,345,000		5.000%		1.270%		10,358,625				20,717,250		435,062,250		20,717,250		435,062,250				7/1/22		0						14,114,350				28,228,700		28,228,700				7/1/22								20,449,750		20,449,750		31,583,503		31,583,503		0		0				7/1/22								81,534		81,534		81,534		81,534		0		0				7/1/22												0		0		0		0				7/1/22								2,008,434				2,008,434		2,008,434		2,008,434		2,008,434				7/1/22												0		0		0		0				7/1/22												0		0		0		0				7/1/22												0		0		0		0

				1/1/23		0						3,398,125				0		0				1/1/23												0		0		0		0				1/1/23		0						14,114,350				0		0				1/1/23								20,449,750		20,449,750		0		0		0		0				1/1/23								2,065,925		2,065,925		0		0		0		0				1/1/23												0		0		0		0				1/1/23								8,607,575				0		0		0		0				1/1/23												0		0		0		0				1/1/23												0		0		0		0				1/1/23												0		0		0		0

				7/1/23		0						3,398,125				6,796,250		6,796,250				7/1/23												0		0		0		0				7/1/23		0						14,114,350				28,228,700		28,228,700				7/1/23								20,449,750		20,449,750		40,899,500		40,899,500		0		0				7/1/23								3,914,851		3,914,851		5,980,776		5,980,776		0		0				7/1/23								3,911,595		3,911,595		3,911,595		3,911,595		0		0				7/1/23								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/23												0		0		0		0				7/1/23												0		0		0		0				7/1/23												0		0		0		0

				1/1/24		0						3,398,125				0		0				1/1/24												0		0		0		0				1/1/24		0						14,114,350				0		0				1/1/24								20,449,750		20,449,750		0		0		0		0				1/1/24								4,077,540		4,077,540		0		0		0		0				1/1/24								7,512,612		7,512,612		0		0		0		0				1/1/24								8,607,575				0		0		0		0				1/1/24								881,250		881,250		0		0		0		0				1/1/24												0		0		0		0				1/1/24												0		0		0		0

				7/1/24								3,398,125				6,796,250		6,796,250				7/1/24												0		0		0		0				7/1/24								14,114,350				28,228,700		28,228,700				7/1/24								20,449,750		20,449,750		40,899,500		40,899,500		0		0				7/1/24								4,563,790		4,563,790		8,641,330		8,641,330		0		0				7/1/24								7,499,101		7,499,101		15,011,713		15,011,713		0		0				7/1/24								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/24								3,525,000		3,525,000		4,406,250		4,406,250		0		0				7/1/24												0		0		0		0				7/1/24												0		0		0		0

				1/1/25		0						3,398,125				0		0				1/1/25												0		0		0		0				1/1/25		0						14,114,350				0		0				1/1/25								20,449,750		20,449,750		0		0		0		0				1/1/25								4,833,489				0		0		0		0				1/1/25								7,671,242		7,671,242		0		0		0		0				1/1/25								8,607,575				0		0		0		0				1/1/25								3,525,000		3,525,000		0		0		0		0				1/1/25												0		0		0		0				1/1/25												0		0		0		0

				7/1/25		4,745,000		5.000%		2.150%		3,398,125				6,796,250		11,541,250				7/1/25												0		0		0		0				7/1/25								14,114,350				28,228,700		28,228,700				7/1/25								20,449,750		20,449,750		40,899,500		40,899,500		0		0				7/1/25		2,371,268		1.860%				4,754,682				9,588,172		11,959,440		9,588,172		11,959,440				7/1/25								7,615,565		7,615,565		15,286,807		15,286,807		0		0				7/1/25								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/25								3,525,000		3,525,000		7,050,000		7,050,000		0		0				7/1/25												0		0		0		0				7/1/25												0		0		0		0

				1/1/26		0						3,279,500				0		0				1/1/26												0		0		0		0				1/1/26								14,114,350				0		0				1/1/26								20,449,750		20,449,750		0		0		0		0				1/1/26		0						4,811,255				0		0		0		0				1/1/26								7,811,827		7,811,827		0		0		0		0				1/1/26								8,607,575				0		0		0		0				1/1/26								3,525,000				0		0		0		0				1/1/26												0		0		0		0				1/1/26												0		0		0		0

				7/1/26		4,985,000		5.000%		2.280%		3,279,500				6,559,000		11,544,000				7/1/26												0		0		0		0				7/1/26								14,114,350				28,228,700		28,228,700				7/1/26		817,990,000		5.000%		0.560%		20,449,750		20,449,750		40,899,500		858,889,500		0		817,990,000				7/1/26		2,924,794		1.860%				4,732,811				9,544,066		12,468,861		9,544,066		12,468,861				7/1/26								7,755,132		7,755,132		15,566,959		15,566,959		0		0				7/1/26								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/26								3,525,000				7,050,000		7,050,000		7,050,000		7,050,000				7/1/26												0		0		0		0				7/1/26												0		0		0		0

				1/1/27		0						3,154,875				0		0				1/1/27												0		0		0		0				1/1/27								14,114,350				0		0				1/1/27												0		0		0		0				1/1/27		0						4,783,831				0		0		0		0				1/1/27		0						7,954,994		0		0		0		0		0				1/1/27		0						8,607,575		0		0		0		0		0				1/1/27								3,525,000				0		0		0		0				1/1/27		0										0		0		0		0				1/1/27		0										0		0		0		0

				7/1/27		5,235,000		5.000%		2.410%		3,154,875				6,309,750		11,544,750				7/1/27												0		0		0		0				7/1/27		8,185,000		5.000%		0.640%		14,114,350				28,228,700		36,413,700				7/1/27												0		0		0		0				7/1/27		3,469,340		1.860%				4,705,834				9,489,665		12,959,005		9,489,665		12,959,005				7/1/27		3,078,921		1.860%				7,825,293		0		15,780,287		18,859,208		15,780,287		18,859,208				7/1/27		1,065,000		5.000%		2.580%		8,607,575		0		17,215,150		18,280,150		17,215,150		18,280,150				7/1/27		141,000,000		5.000%		3.400%		3,525,000				7,050,000		148,050,000		7,050,000		148,050,000				7/1/27												0		0		0		0				7/1/27												0		0		0		0

				1/1/28		0						3,024,000				0		0				1/1/28												0		0		0		0				1/1/28		0						13,909,725				0		0				1/1/28												0		0		0		0				1/1/28		0						4,738,319				0		0		0		0				1/1/28		0						7,912,053		0		0		0		0		0				1/1/28								8,580,950		0		0		0		0		0				1/1/28												0		0		0		0				1/1/28		0						3,303,252		0		0		0		0		0				1/1/28		0										0		0		0		0

				7/1/28		5,495,000		5.000%		2.490%		3,024,000				6,048,000		11,543,000				7/1/28												0		0		0		0				7/1/28		8,595,000		5.000%		0.840%		13,909,725				27,819,450		36,414,450				7/1/28												0		0		0		0				7/1/28		4,104,494		1.860%				4,686,816				9,425,135		13,529,630		9,425,135		13,529,630				7/1/28		3,164,471		1.860%				7,826,053		0		15,738,106		18,902,577		15,738,106		18,902,577				7/1/28		1,115,000		5.000%		2.680%		8,580,950		0		17,161,900		18,276,900		17,161,900		18,276,900				7/1/28												0		0		0		0				7/1/28		0						3,267,348		0		6,570,600		6,570,600		6,570,600		6,570,600				7/1/28		0										0		0		0		0

				1/1/29		0						2,886,625				0		0				1/1/29												0		0		0		0				1/1/29		0						13,694,850				0		0				1/1/29												0		0		0		0				1/1/29		0						4,712,816				0		0		0		0				1/1/29		0						7,911,875		0		0		0		0		0				1/1/29								8,553,075		0		0		0		0		0				1/1/29												0		0		0		0				1/1/29		0						3,312,302		0		0		0		0		0				1/1/29										0		0		0		0		0

				7/1/29		5,770,000		5.000%		2.620%		2,886,625				5,773,250		11,543,250				7/1/29												0		0		0		0				7/1/29		9,025,000		5.000%		1.010%		13,694,850				27,389,700		36,414,700				7/1/29												0		0		0		0				7/1/29		4,724,658		1.860%				4,635,976				9,348,792		14,073,450		9,348,792		14,073,450				7/1/29		3,164,477		1.860%				7,782,877		0		15,694,752		18,859,229		15,694,752		18,859,229				7/1/29		1,175,000		5.000%		2.770%		8,553,075		0		17,106,150		18,281,150		17,106,150		18,281,150				7/1/29												0		0		0		0				7/1/29		91,420		4.660%				3,258,298		0		6,570,600		6,662,020		6,570,600		6,662,020				7/1/29										0		0		0		0		0

				1/1/30		0						2,742,375				0		0				1/1/30												0		0		0		0				1/1/30		0						13,469,225				0		0				1/1/30												0		0		0		0				1/1/30		0						4,668,515				0		0		0		0				1/1/30		0						7,890,020		0		0		0		0		0				1/1/30								8,523,700		0		0		0		0		0				1/1/30												0		0		0		0				1/1/30		0						3,310,155		0		0		0		0		0				1/1/30										0		0		0		0		0

				7/1/30		6,060,000		5.000%		2.690%		2,742,375				5,484,750		11,544,750				7/1/30												0		0		0		0				7/1/30		9,475,000		5.000%		1.110%		13,469,225				26,938,450		36,413,450				7/1/30												0		0		0		0				7/1/30		5,427,094		1.860%				4,592,398				9,260,913		14,688,007		9,260,913		14,688,007				7/1/30		8,210,499		1.860%				7,761,379		0		15,651,399		23,861,898		15,651,399		23,861,898				7/1/30		1,230,000		5.000%		2.830%		8,523,700		0		17,047,400		18,277,400		17,047,400		18,277,400				7/1/30												0		0		0		0				7/1/30		95,588		4.660%				3,256,185		0		6,566,340		6,661,928		6,566,340		6,661,928				7/1/30										0		0		0		0		0

				1/1/31		0						2,590,875				0		0				1/1/31												0		0		0		0				1/1/31		0						13,232,350				0		0				1/1/31												0		0		0		0				1/1/31		0						4,617,628				0		0		0		0				1/1/31		0						7,833,316		0		0		0		0		0				1/1/31								8,492,950		0		0		0		0		0				1/1/31												0		0		0		0				1/1/31		0						3,307,909		0		0		0		0		0				1/1/31										0		0		0		0		0

				7/1/31		0						2,590,875				5,181,750		5,181,750				7/1/31												0		0		0		0				7/1/31		9,950,000		5.000%		1.240%		13,232,350				26,464,700		36,414,700				7/1/31												0		0		0		0				7/1/31		6,106,646		1.860%				4,542,341				9,159,969		15,266,615		9,159,969		15,266,615				7/1/31		8,381,556		1.860%				7,705,599		0		15,538,915		23,920,471		15,538,915		23,920,471				7/1/31		7,395,000		5.000%		2.890%		8,492,950		0		16,985,900		24,380,900		16,985,900		24,380,900				7/1/31												0		0		0		0				7/1/31		99,947		4.660%				3,253,976		0		6,561,885		6,661,833		6,561,885		6,661,833				7/1/31										0		0		0		0		0

				1/1/32		0						2,590,875				0		0				1/1/32												0		0		0		0				1/1/32		0						12,983,600				0		0				1/1/32												0		0		0		0				1/1/32		0						4,547,910				0		0		0		0				1/1/32		0						7,754,186		0		0		0		0		0				1/1/32								8,308,075		0		0		0		0		0				1/1/32												0		0		0		0				1/1/32		0						3,296,530		0		0		0		0		0				1/1/32										0		0		0		0		0

				7/1/32		0						2,590,875				5,181,750		5,181,750				7/1/32												0		0		0		0				7/1/32		10,445,000		5.000%		1.350%		12,983,600				25,967,200		36,412,200				7/1/32												0		0		0		0				7/1/32		6,857,744		1.860%				4,498,476				9,046,385		15,904,129		9,046,385		15,904,129				7/1/32		12,144,720		1.860%				7,669,902		0		15,424,088		27,568,808		15,424,088		27,568,808				7/1/32		7,765,000		5.000%		2.930%		8,308,075		0		16,616,150		24,381,150		16,616,150		24,381,150				7/1/32												0		0		0		0				7/1/32		104,505		4.660%				3,260,698		0		6,557,228		6,661,733		6,557,228		6,661,733				7/1/32										0		0		0		0		0

				1/1/33		0						2,590,875				0		0				1/1/33												0		0		0		0				1/1/33		0						12,722,475				0		0				1/1/33												0		0		0		0				1/1/33		0						4,496,068				0		0		0		0				1/1/33		0						7,691,556		0		0		0		0		0				1/1/33								8,113,950		0		0		0		0		0				1/1/33												0		0		0		0				1/1/33		0						3,303,106		0		0		0		0		0				1/1/33										0		0		0		0		0

				7/1/33		0						2,590,875				5,181,750		5,181,750				7/1/33												0		0		0		0				7/1/33		10,970,000		5.000%		1.440%		12,722,475				25,444,950		36,414,950				7/1/33												0		0		0		0				7/1/33		7,624,162		1.860%				4,422,763				8,918,831		16,542,994		8,918,831		16,542,994				7/1/33		18,096,325		1.860%				7,566,150		0		15,257,705		33,354,031		15,257,705		33,354,031				7/1/33		8,155,000		5.000%		3.030%		8,113,950		0		16,227,900		24,382,900		16,227,900		24,382,900				7/1/33												0		0		0		0				7/1/33		109,270		4.660%				3,249,251		0		6,552,358		6,661,628		6,552,358		6,661,628				7/1/33										0		0		0		0		0

				1/1/34		0						2,590,875				0		0				1/1/34												0		0		0		0				1/1/34		0						12,448,225				0		0				1/1/34												0		0		0		0				1/1/34		0						4,424,581				0		0		0		0				1/1/34		0						7,531,911		0		0		0		0		0				1/1/34								7,910,075		0		0		0		0		0				1/1/34												0		0		0		0				1/1/34		0						3,300,540		0		0		0		0		0				1/1/34										0		0		0		0		0

				7/1/34		0						2,590,875				5,181,750		5,181,750				7/1/34												0		0		0		0				7/1/34		11,520,000		5.000%		1.480%		12,448,225				24,896,450		36,416,450				7/1/34												0		0		0		0				7/1/34		8,446,704		1.860%				4,352,441				8,777,022		17,223,726		8,777,022		17,223,726				7/1/34		18,702,444		1.860%				7,409,108		0		14,941,020		33,643,464		14,941,020		33,643,464				7/1/34		8,560,000		5.000%		3.070%		7,910,075		0		15,820,150		24,380,150		15,820,150		24,380,150				7/1/34												0		0		0		0				7/1/34		114,253		4.660%				3,246,726		0		6,547,266		6,661,519		6,547,266		6,661,519				7/1/34										0		0		0		0		0

				1/1/35		0						2,590,875				0		0				1/1/35												0		0		0		0				1/1/35		0						12,160,225				0		0				1/1/35												0		0		0		0				1/1/35		0						4,345,381				0		0		0		0				1/1/35		0						7,366,920		0		0		0		0		0				1/1/35								7,696,075		0		0		0		0		0				1/1/35												0		0		0		0				1/1/35		0						3,297,856		0		0		0		0		0				1/1/35										0		0		0		0		0

				7/1/35		0						2,590,875				5,181,750		5,181,750				7/1/35												0		0		0		0				7/1/35		12,090,000		5.000%		1.540%		12,160,225				24,320,450		36,410,450				7/1/35												0		0		0		0				7/1/35		9,315,068		1.860%				4,274,532				8,619,913		17,934,981		8,619,913		17,934,981				7/1/35		19,395,060		1.860%				7,246,807		0		14,613,727		34,008,787		14,613,727		34,008,787				7/1/35		8,990,000		5.000%		3.160%		7,696,075		0		15,392,150		24,382,150		15,392,150		24,382,150				7/1/35												0		0		0		0				7/1/35		119,463		4.660%				3,244,086		0		6,541,942		6,661,405		6,541,942		6,661,405				7/1/35										0		0		0		0		0

				1/1/36		0						2,590,875				0		0				1/1/36												0		0		0		0				1/1/36		0						11,857,975				0		0				1/1/36												0		0		0		0				1/1/36		0						4,246,405				0		0		0		0				1/1/36		0						7,176,158		0		0		0		0		0				1/1/36								7,471,325		0		0		0		0		0				1/1/36												0		0		0		0				1/1/36		0						3,286,046		0		0		0		0		0				1/1/36										0		0		0		0		0

				7/1/36		0						2,590,875				5,181,750		5,181,750				7/1/36												0		0		0		0				7/1/36		12,700,000		4.000%		1.750%		11,857,975				23,715,950		36,415,950				7/1/36												0		0		0		0				7/1/36		10,263,138		1.860%				4,200,248				8,446,653		18,709,791		8,446,653		18,709,791				7/1/36		20,174,363		1.860%				7,098,156		0		14,274,313		34,448,676		14,274,313		34,448,676				7/1/36		9,440,000		5.000%		3.180%		7,471,325		0		14,942,650		24,382,650		14,942,650		24,382,650				7/1/36												0		0		0		0				7/1/36		124,910		4.660%				3,250,328		0		6,536,375		6,661,285		6,536,375		6,661,285				7/1/36										0		0		0		0		0

				1/1/37		0						2,590,875				0		0				1/1/37												0		0		0		0				1/1/37		0						11,603,975				0		0				1/1/37												0		0		0		0				1/1/37		0						4,161,807				0		0		0		0				1/1/37		0						7,017,842		0		0		0		0		0				1/1/37								7,235,325		0		0		0		0		0				1/1/37												0		0		0		0				1/1/37		0						3,292,115		0		0		0		0		0				1/1/37										0		0		0		0		0

				7/1/37		0						2,590,875				5,181,750		5,181,750				7/1/37												0		0		0		0				7/1/37		13,210,000		5.000%		1.660%		11,603,975				23,207,950		36,417,950				7/1/37												0		0		0		0				7/1/37		11,185,221		1.860%				4,093,952				8,255,759		19,440,980		8,255,759		19,440,980				7/1/37		20,867,047		1.860%				6,903,420		0		13,921,262		34,788,309		13,921,262		34,788,309				7/1/37		9,910,000		5.000%		3.220%		7,235,325		0		14,470,650		24,380,650		14,470,650		24,380,650				7/1/37												0		0		0		0				7/1/37		130,606		4.660%				3,238,439		0		6,530,554		6,661,160		6,530,554		6,661,160				7/1/37										0		0		0		0		0

				1/1/38		0						2,590,875				0		0				1/1/38												0		0		0		0				1/1/38		0						11,273,725				0		0				1/1/38												0		0		0		0				1/1/38		0						4,056,930				0		0		0		0				1/1/38		0						6,833,754		0		0		0		0		0				1/1/38								6,987,575		0		0		0		0		0				1/1/38												0		0		0		0				1/1/38		0						3,289,047		0		0		0		0		0				1/1/38										0		0		0		0		0

				7/1/38		0						2,590,875				5,181,750		5,181,750				7/1/38												0		0		0		0				7/1/38		13,870,000		4.000%		1.880%		11,273,725				22,547,450		36,417,450				7/1/38												0		0		0		0				7/1/38		12,201,372		1.860%				3,990,784				8,047,714		20,249,086		8,047,714		20,249,086				7/1/38		21,559,669		1.860%				6,722,334		0		13,556,089		35,115,758		13,556,089		35,115,758				7/1/38		10,405,000		5.000%		3.250%		6,987,575		0		13,975,150		24,380,150		13,975,150		24,380,150				7/1/38												0		0		0		0				7/1/38		136,562		4.660%				3,235,421		0		6,524,468		6,661,030		6,524,468		6,661,030				7/1/38										0		0		0		0		0

				1/1/39		0						2,590,875				0		0				1/1/39												0		0		0		0				1/1/39		0						10,996,325				0		0				1/1/39												0		0		0		0				1/1/39		0						3,942,524				0		0		0		0				1/1/39		0						6,643,557		0		0		0		0		0				1/1/39								6,727,450		0		0		0		0		0				1/1/39												0		0		0		0				1/1/39		0						3,285,839		0		0		0		0		0				1/1/39										0		0		0		0		0

				7/1/39		9,400,000		5.000%		3.140%		2,590,875				5,181,750		14,581,750				7/1/39												0		0		0		0				7/1/39		14,420,000		5.000%		1.740%		10,996,325				21,992,650		36,412,650				7/1/39												0		0		0		0				7/1/39		13,286,896		1.860%				3,878,244				7,820,768		21,107,664		7,820,768		21,107,664				7/1/39		22,338,958		1.860%				6,535,238		0		13,178,794		35,517,752		13,178,794		35,517,752				7/1/39		1,910,000		5.000%		3.310%		6,727,450		0		13,454,900		15,364,900		13,454,900		15,364,900				7/1/39												0		0		0		0				7/1/39		142,789		4.660%				3,232,265		0		6,518,104		6,660,893		6,518,104		6,660,893				7/1/39										0		0		0		0		0

				1/1/40		0						2,355,875				0		0				1/1/40												0		0		0		0				1/1/40		0						10,635,825				0		0				1/1/40												0		0		0		0				1/1/40		0						3,807,509				0		0		0		0				1/1/40		0						6,428,871		0		0		0		0		0				1/1/40								6,679,700		0		0		0		0		0				1/1/40												0		0		0		0				1/1/40		0						3,273,516		0		0		0		0		0				1/1/40										0		0		0		0		0

				7/1/40		9,870,000		5.000%		3.140%		2,355,875				4,711,750		14,581,750				7/1/40												0		0		0		0				7/1/40		15,140,000		4.000%		1.980%		10,635,825				21,271,650		36,411,650				7/1/40												0		0		0		0				7/1/40		14,373,613		1.860%				3,766,123				7,573,632		21,947,245		7,573,632		21,947,245				7/1/40		23,193,210		1.860%				6,358,992		0		12,787,863		35,981,073		12,787,863		35,981,073				7/1/40		2,005,000		5.000%		3.320%		6,679,700		0		13,359,400		15,364,400		13,359,400		15,364,400				7/1/40												0		0		0		0				7/1/40		149,300		4.660%				3,237,934		0		6,511,450		6,660,750		6,511,450		6,660,750				7/1/40										0		0		0		0		0

				1/1/41		0						2,109,125				0		0				1/1/41												0		0		0		0				1/1/41		0						10,333,025				0		0				1/1/41												0		0		0		0				1/1/41		0						3,683,167				0		0		0		0				1/1/41		0						6,230,184		0		0		0		0		0				1/1/41								6,629,575		0		0		0		0		0				1/1/41												0		0		0		0				1/1/41		0						3,278,977		0		0		0		0		0				1/1/41										0		0		0		0		0

				7/1/41		10,360,000		5.000%		3.140%		2,109,125				4,218,250		14,578,250				7/1/41												0		0		0		0				7/1/41		15,750,000		5.000%		2.020%		10,333,025				20,666,050		36,416,050				7/1/41												0		0		0		0				7/1/41		15,555,311		1.860%				3,623,115				7,306,283		22,861,594		7,306,283		22,861,594				7/1/41		24,061,810		1.860%				6,128,605		0		12,358,788		36,420,599		12,358,788		36,420,599				7/1/41		2,105,000		5.000%		3.330%		6,629,575		0		13,259,150		15,364,150		13,259,150		15,364,150				7/1/41												0		0		0		0				7/1/41		5,646,984		4.660%				3,225,516		0		6,504,493		12,151,476		6,504,493		12,151,476				7/1/41										0		0		0		0		0

				1/1/42		0						1,850,125				0		0				1/1/42												0		0		0		0				1/1/42		0						9,985,050				0		0				1/1/42												0		0		0		0				1/1/42		0						3,537,314				0		0		0		0				1/1/42		0						6,005,783		0		0		0		0		0				1/1/42								6,576,950		0		0		0		0		0				1/1/42												0		0		0		0				1/1/42		0						3,146,321		0		0		0		0		0				1/1/42										0		0		0		0		0

				7/1/42		10,880,000		5.000%		3.140%		1,850,125				3,700,250		14,580,250				7/1/42												0		0		0		0				7/1/42		16,445,000		5.000%		2.020%		9,985,050				19,970,100		36,415,100				7/1/42												0		0		0		0				7/1/42		16,750,148		1.860%				3,479,640				7,016,954		23,767,101		7,016,954		23,767,101				7/1/42		24,843,594		1.860%				5,907,862		0		11,913,645		36,757,239		11,913,645		36,757,239				7/1/42		2,210,000		5.000%		3.350%		6,576,950		0		13,153,900		15,363,900		13,153,900		15,363,900				7/1/42												0		0		0		0				7/1/42		5,280,202		4.660%				3,095,022		0		6,241,343		11,521,545		6,241,343		11,521,545				7/1/42										0		0		0		0		0

				1/1/43		0						1,578,125				0		0				1/1/43												0		0		0		0				1/1/43		0						9,621,725				0		0				1/1/43												0		0		0		0				1/1/43		0						3,380,257				0		0		0		0				1/1/43		0						5,774,091		0		0		0		0		0				1/1/43								6,521,700		0		0		0		0		0				1/1/43												0		0		0		0				1/1/43		0						3,022,281		0		0		0		0		0				1/1/43										0		0		0		0		0

				7/1/43		11,425,000		5.000%		3.210%		1,578,125				3,156,250		14,581,250				7/1/43												0		0		0		0				7/1/43		17,170,000		5.000%		2.020%		9,621,725				19,243,450		36,413,450				7/1/43												0		0		0		0				7/1/43		18,061,322		1.860%				3,325,144				6,705,401		24,766,723		6,705,401		24,766,723				7/1/43		25,712,252		1.860%				5,679,948		0		11,454,038		37,166,291		11,454,038		37,166,291				7/1/43		2,320,000		5.000%		3.450%		6,521,700		0		13,043,400		15,363,400		13,043,400		15,363,400				7/1/43												0		0		0		0				7/1/43		4,810,612		4.660%				2,973,005		0		5,995,286		10,805,897		5,995,286		10,805,897				7/1/43										0		0		0		0		0

				1/1/44		0						1,292,500				0		0				1/1/44												0		0		0		0				1/1/44		0						9,242,375				0		0				1/1/44												0		0		0		0				1/1/44		0						3,202,133				0		0		0		0				1/1/44		0						5,519,176		0		0		0		0		0				1/1/44								6,463,700		0		0		0		0		0				1/1/44												0		0		0		0				1/1/44		0						2,901,324		0		0		0		0		0				1/1/44										0		0		0		0		0

				7/1/44		11,995,000		5.000%		3.210%		1,292,500				2,585,000		14,580,000				7/1/44												0		0		0		0				7/1/44		17,930,000		5.000%		2.020%		9,242,375				18,484,750		36,414,750				7/1/44												0		0		0		0				7/1/44		19,382,337		1.860%				3,167,327				6,369,460		25,751,797		6,369,460		25,751,797				7/1/44		26,580,937		1.860%				5,459,185		0		10,978,362		37,559,298		10,978,362		37,559,298				7/1/44		2,440,000		5.000%		3.450%		6,463,700		0		12,927,400		15,367,400		12,927,400		15,367,400				7/1/44												0		0		0		0				7/1/44		4,334,545		4.660%				2,869,788		0		5,771,111		10,105,656		5,771,111		10,105,656				7/1/44										0		0		0		0		0

				1/1/45		0						992,625				0		0				1/1/45												0		0		0		0				1/1/45		0						8,846,225				0		0				1/1/45												0		0		0		0				1/1/45		0						3,029,169				0		0		0		0				1/1/45		0						5,286,403		0		0		0		0		0				1/1/45								6,402,700		0		0		0		0		0				1/1/45												0		0		0		0				1/1/45		0						2,807,448		0		0		0		0		0				1/1/45										0		0		0		0		0

				7/1/45		12,595,000		5.000%		3.210%		992,625				1,985,250		14,580,250				7/1/45												0		0		0		0				7/1/45		18,725,000		5.000%		2.020%		8,846,225				17,692,450		36,417,450				7/1/45												0		0		0		0				7/1/45		20,805,178		1.860%				2,979,780				6,008,949		26,814,127		6,008,949		26,814,127				7/1/45		27,449,535		1.860%				5,200,211		0		10,486,614		37,936,149		10,486,614		37,936,149				7/1/45		2,560,000		5.000%		3.450%		6,402,700		0		12,805,400		15,365,400		12,805,400		15,365,400				7/1/45												0		0		0		0				7/1/45		3,804,630		4.660%				2,761,674		0		5,569,122		9,373,752		5,569,122		9,373,752				7/1/45										0		0		0		0		0

				1/1/46		0						677,750				0		0				1/1/46												0		0		0		0				1/1/46		0						8,432,525				0		0				1/1/46												0		0		0		0				1/1/46		0						2,834,090				0		0		0		0				1/1/46		0						5,030,408		0		0		0		0		0				1/1/46								6,338,700		0		0		0		0		0				1/1/46												0		0		0		0				1/1/46		0						2,718,071		0		0		0		0		0				1/1/46										0		0		0		0		0

				7/1/46		13,225,000		5.000%		3.210%		677,750				1,355,500		14,580,500				7/1/46												0		0		0		0				7/1/46		19,550,000		5.000%		2.110%		8,432,525				16,865,050		36,415,050				7/1/46												0		0		0		0				7/1/46		22,276,311		1.860%				2,787,882				5,621,973		27,898,284		5,621,973		27,898,284				7/1/46		28,405,096		1.860%				4,948,390		0		9,978,798		38,383,894		9,978,798		38,383,894				7/1/46		2,690,000		5.000%		3.450%		6,338,700		0		12,677,400		15,367,400		12,677,400		15,367,400				7/1/46												0		0		0		0				7/1/46		3,206,784		4.660%				2,673,755		0		5,391,826		8,598,610		5,391,826		8,598,610				7/1/46										0		0		0		0		0

				1/1/47		0						347,125				0		0				1/1/47												0		0		0		0				1/1/47		0						7,987,900				0		0				1/1/47												0		0		0		0				1/1/47		0						2,625,218				0		0		0		0				1/1/47		0						4,765,501		0		0		0		0		0				1/1/47								6,271,450		0		0		0		0		0				1/1/47												0		0		0		0				1/1/47		0						2,642,739		0		0		0		0		0				1/1/47										0		0		0		0		0

				7/1/47		13,885,000		5.000%		3.210%		347,125				694,250		14,579,250				7/1/47												0		0		0		0				7/1/47		20,440,000		5.000%		2.110%		7,987,900				15,975,800		36,415,800				7/1/47												0		0		0		0				7/1/47		23,826,322		1.860%				2,582,415				5,207,633		29,033,955		5,207,633		29,033,955				7/1/47		29,283,282		1.860%				4,687,803		0		9,453,304		38,736,586		9,453,304		38,736,586				7/1/47		2,820,000		5.000%		3.450%		6,271,450		0		12,542,900		15,362,900		12,542,900		15,362,900				7/1/47												0		0		0		0				7/1/47		2,605,909		4.660%				2,599,651		0		5,242,390		7,848,298		5,242,390		7,848,298				7/1/47										0		0		0		0		0

				1/1/48												0		0				1/1/48												0		0		0		0				1/1/48		0						7,523,025				0		0				1/1/48												0		0		0		0				1/1/48		0						2,395,250				0		0		0		0				1/1/48		0						4,478,658		0		0		0		0		0				1/1/48								6,200,950		0		0		0		0		0				1/1/48												0		0		0		0				1/1/48		0						2,574,469		0		0		0		0		0				1/1/48										0		0		0		0		0

				7/1/48												0		0				7/1/48												0		0		0		0				7/1/48		11,970,000		5.000%		2.110%		7,523,025				15,046,050		27,016,050				7/1/48												0		0		0		0				7/1/48		25,461,704		1.860%				2,369,214				4,764,464		30,226,167		4,764,464		30,226,167				7/1/48		30,238,976		1.860%				4,429,977		0		8,908,635		39,147,610		8,908,635		39,147,610				7/1/48		25,965,000		4.000%		4.080%		6,200,950		0		12,401,900		38,366,900		12,401,900		38,366,900				7/1/48												0		0		0		0				7/1/48		2,408,383		4.660%				2,546,485		0		5,120,954		7,529,337		5,120,954		7,529,337				7/1/48										0		0		0		0		0

				1/1/49												0		0				1/1/49												0		0		0		0				1/1/49		0						7,250,775				0		0				1/1/49												0		0		0		0				1/1/49		0						2,163,072				0		0		0		0				1/1/49		0						4,207,394		0		0		0		0		0				1/1/49								5,681,650		0		0		0		0		0				1/1/49												0		0		0		0				1/1/49		0						2,524,946		0		0		0		0		0				1/1/49										0		0		0		0		0

				7/1/49												0		0				7/1/49												0		0		0		0				7/1/49		12,515,000		5.000%		2.110%		7,250,775				14,501,550		27,016,550				7/1/49												0		0		0		0				7/1/49		27,175,548		1.860%				2,127,804				4,290,876		31,466,424		4,290,876		31,466,424				7/1/49		31,281,720		1.860%				4,138,795		0		8,346,190		39,627,910		8,346,190		39,627,910				7/1/49		27,005,000		4.000%		4.080%		5,681,650		0		11,363,300		38,368,300		11,363,300		38,368,300				7/1/49												0		0		0		0				7/1/49		1,648,231		4.660%				2,483,778		0		5,008,724		6,656,955		5,008,724		6,656,955				7/1/49										0		0		0		0		0

				1/1/50												0		0				1/1/50												0		0		0		0				1/1/50		0						6,966,150				0		0				1/1/50												0		0		0		0				1/1/50		0						1,908,262				0		0		0		0				1/1/50		0						3,914,083		0		0		0		0		0				1/1/50								5,141,550		0		0		0		0		0				1/1/50												0		0		0		0				1/1/50		0						2,486,226		0		0		0		0		0				1/1/50										0		0		0		0		0

				7/1/50												0		0				7/1/50												0		0		0		0				7/1/50		13,080,000		5.000%		2.110%		6,966,150				13,932,300		27,012,300				7/1/50												0		0		0		0				7/1/50		28,960,428		1.860%				1,877,149				3,785,411		32,745,839		3,785,411		32,745,839				7/1/50		32,237,676		1.860%				3,850,267		0		7,764,350		40,002,026		7,764,350		40,002,026				7/1/50		28,085,000		4.000%		4.080%		5,141,550		0		10,283,100		38,368,100		10,283,100		38,368,100				7/1/50												0		0		0		0				7/1/50		893,264		4.660%				2,445,690		0		4,931,916		5,825,180		4,931,916		5,825,180				7/1/50										0		0		0		0		0

				1/1/51												0		0				1/1/51												0		0		0		0				1/1/51		0						6,668,650				0		0				1/1/51												0		0		0		0				1/1/51		0						1,636,716				0		0		0		0				1/1/51		0						3,611,809		0		0		0		0		0				1/1/51								4,579,850		0		0		0		0		0				1/1/51												0		0		0		0				1/1/51		0						2,465,242		0		0		0		0		0				1/1/51										0		0		0		0		0

				7/1/51												0		0				7/1/51												0		0		0		0				7/1/51		13,680,000		4.000%		2.500%		6,668,650				13,337,300		27,017,300				7/1/51												0		0		0		0				7/1/51		30,809,184		1.860%				1,610,031				3,246,747		34,055,931		3,246,747		34,055,931				7/1/51		33,280,333		1.860%				3,552,920		0		7,164,729		40,445,061		7,164,729		40,445,061				7/1/51		29,205,000		4.000%		4.080%		4,579,850		0		9,159,700		38,364,700		9,159,700		38,364,700				7/1/51												0		0		0		0				7/1/51		531,884		4.660%				2,425,048		0		4,890,290		5,422,174		4,890,290		5,422,174				7/1/51										0		0		0		0		0

				1/1/52												0		0				1/1/52												0		0		0		0				1/1/52		0						6,395,050				0		0				1/1/52												0		0		0		0				1/1/52		0						1,344,153				0		0		0		0				1/1/52		0						3,290,742		0		0		0		0		0				1/1/52								3,995,750		0		0		0		0		0				1/1/52												0		0		0		0				1/1/52		0						2,446,046		0		0		0		0		0				1/1/52										0		0		0		0		0

				7/1/52												0		0				7/1/52												0		0		0		0				7/1/52		14,225,000		4.000%		2.500%		6,395,050				12,790,100		27,015,100				7/1/52												0		0		0		0				7/1/52		32,774,338		1.860%				1,329,543				2,673,696		35,448,034		2,673,696		35,448,034				7/1/52		34,323,070		1.860%				3,254,973		0		6,545,715		40,868,785		6,545,715		40,868,785				7/1/52		30,375,000		4.000%		4.080%		3,995,750		0		7,991,500		38,366,500		7,991,500		38,366,500				7/1/52												0		0		0		0				7/1/52		322,568		4.660%				2,419,458		0		4,865,504		5,188,072		4,865,504		5,188,072				7/1/52										0		0		0		0		0

				1/1/53												0		0				1/1/53												0		0		0		0				1/1/53		0						6,110,550				0		0				1/1/53												0		0		0		0				1/1/53		0						1,040,529				0		0		0		0				1/1/53		0						2,977,929		0		0		0		0		0				1/1/53								3,388,250		0		0		0		0		0				1/1/53												0		0		0		0				1/1/53		0						2,445,170		0		0		0		0		0				1/1/53										0		0		0		0		0

				7/1/53												0		0				7/1/53												0		0		0		0				7/1/53		14,795,000		4.000%		2.500%		6,110,550				12,221,100		27,016,100				7/1/53												0		0		0		0				7/1/53		34,812,155		1.860%				1,023,564				2,064,093		36,876,248		2,064,093		36,876,248				7/1/53		35,452,741		1.860%				2,929,376		0		5,907,306		41,360,046		5,907,306		41,360,046				7/1/53		31,590,000		** %		4.180%		3,388,250		0		6,776,500		38,366,500		6,776,500		38,366,500				7/1/53												0		0		0		0				7/1/53		337,277		4.660%				2,405,303		0		4,850,473		5,187,749		4,850,473		5,187,749				7/1/53										0		0		0		0		0

				1/1/54												0		0				1/1/54												0		0		0		0				1/1/54		0						5,814,650				0		0				1/1/54												0		0		0		0				1/1/54		0						714,115				0		0		0		0				1/1/54		0						2,645,509		0		0		0		0		0				1/1/54								2,762,225		0		0		0		0		0				1/1/54												0		0		0		0				1/1/54		0						2,437,247		0		0		0		0		0				1/1/54										0		0		0		0		0

				7/1/54												0		0				7/1/54												0		0		0		0				7/1/54		15,385,000		4.000%		2.500%		5,814,650				11,629,300		27,014,300				7/1/54												0		0		0		0				7/1/54		36,960,742		1.860%				702,472				1,416,587		38,377,329		1,416,587		38,377,329				7/1/54		36,582,270		1.860%				2,602,376		0		5,247,885		41,830,154		5,247,885		41,830,154				7/1/54		32,840,000		** %		4.180%		2,762,225		0		5,524,450		38,364,450		5,524,450		38,364,450				7/1/54												0		0		0		0				7/1/54		352,656		4.660%				2,397,509		0		4,834,755		5,187,412		4,834,755		5,187,412				7/1/54										0		0		0		0		0

				1/1/55												0		0				1/1/55												0		0		0		0				1/1/55		0						5,506,950				0		0				1/1/55												0		0		0		0				1/1/55		0						367,555				0		0		0		0				1/1/55		0						2,302,498		0		0		0		0		0				1/1/55								2,111,431		0		0		0		0		0				1/1/55												0		0		0		0				1/1/55		0						2,428,962		0		0		0		0		0				1/1/55										0		0		0		0		0

				7/1/55												0		0				7/1/55												0		0		0		0				7/1/55		16,000,000		4.000%		2.500%		5,506,950				11,013,900		27,013,900				7/1/55												0		0		0		0				7/1/55		39,199,863		1.860%				361,562				729,117		39,928,981		729,117		39,928,981				7/1/55		37,711,948		1.860%				2,264,957		0		4,567,454		42,279,402		4,567,454		42,279,402				7/1/55		34,145,000		** %		4.180%		2,111,431		0		4,222,863		38,367,863		4,222,863		38,367,863				7/1/55												0		0		0		0				7/1/55		368,738		4.660%				2,389,360		0		4,818,322		5,187,059		4,818,322		5,187,059				7/1/55										0		0		0		0		0

				1/1/56												0		0				1/1/56												0		0		0		0				1/1/56		0						5,186,950				0		0				1/1/56												0		0		0		0				1/1/56												0		0		0		0				1/1/56		0						1,943,569		0		0		0		0		0				1/1/56								1,434,769		0		0		0		0		0				1/1/56												0		0		0		0				1/1/56		0						2,413,687		0		0		0		0		0				1/1/56										0		0		0		0		0

				7/1/56												0		0				7/1/56												0		0		0		0				7/1/56		16,640,000		4.000%		2.650%		5,186,950				10,373,900		27,013,900				7/1/56												0		0		0		0				7/1/56												0		0		0		0				7/1/56		38,841,574		1.860%				1,922,443		0		3,866,012		42,707,586		3,866,012		42,707,586				7/1/56		35,495,000		** %		4.180%		1,434,769		0		2,869,538		38,364,538		2,869,538		38,364,538				7/1/56												0		0		0		0				7/1/56		15,685,814		4.660%				2,387,451		0		4,801,138		20,486,953		4,801,138		20,486,953				7/1/56										0		0		0		0		0

				1/1/57												0		0				1/1/57												0		0		0		0				1/1/57		0						4,789,850				0		0				1/1/57												0		0		0		0				1/1/57												0		0		0		0				1/1/57		0						1,584,698		0		0		0		0		0				1/1/57								731,356		0		0		0		0		0				1/1/57												0		0		0		0				1/1/57		0						2,051,817		0		0		0		0		0				1/1/57										0		0		0		0		0

				7/1/57												0		0				7/1/57												0		0		0		0				7/1/57		17,435,000		4.000%		2.650%		4,789,850				9,579,700		27,014,700				7/1/57												0		0		0		0				7/1/57												0		0		0		0				7/1/57		40,058,066		1.860%				1,558,861		0		3,143,559		43,201,625		3,143,559		43,201,625				7/1/57		36,905,000		** %		4.180%		731,356		0		1,462,713		38,367,713		1,462,713		38,367,713				7/1/57												0		0		0		0				7/1/57		15,789,570		4.660%				2,018,363		0		4,070,180		19,859,749		4,070,180		19,859,749				7/1/57										0		0		0		0		0

				1/1/58												0		0				1/1/58												0		0		0		0				1/1/58		0						4,373,788				0		0				1/1/58												0		0		0		0				1/1/58												0		0		0		0				1/1/58		0						1,209,096		0		0		0		0		0				1/1/58										0		0		0		0		0				1/1/58												0		0		0		0				1/1/58		0						1,680,896		0		0		0		0		0				1/1/58										0		0		0		0		0

				7/1/58												0		0				7/1/58												0		0		0		0				7/1/58		58,270,000		4.000%		2.650%		4,373,788				8,747,575		67,017,575				7/1/58												0		0		0		0				7/1/58												0		0		0		0				7/1/58		41,274,596		1.860%				1,189,383		0		2,398,479		43,673,075		2,398,479		43,673,075				7/1/58										0		0		0		0		0				7/1/58												0		0		0		0				7/1/58		14,927,781		4.660%				1,653,490		0		3,334,386		18,262,167		3,334,386		18,262,167				7/1/58										0		0		0		0		0

				1/1/59												0		0				1/1/59												0		0		0		0				1/1/59		0						2,983,263				0		0				1/1/59												0		0		0		0				1/1/59												0		0		0		0				1/1/59		0						822,087		0		0		0		0		0				1/1/59										0		0		0		0		0				1/1/59												0		0		0		0				1/1/59		0						1,330,220		0		0		0		0		0				1/1/59										0		0		0		0		0

				7/1/59												0		0				7/1/59												0		0		0		0				7/1/59		61,050,000		4.000%		2.650%		2,983,263				5,966,525		67,016,525				7/1/59												0		0		0		0				7/1/59												0		0		0		0				7/1/59		42,491,062		1.860%				808,684		0		1,630,771		44,121,833		1,630,771		44,121,833				7/1/59										0		0		0		0		0				7/1/59												0		0		0		0				7/1/59		14,880,864		4.660%				1,308,531		0		2,638,751		17,519,615		2,638,751		17,519,615				7/1/59										0		0		0		0		0

				1/1/60												0		0				1/1/60												0		0		0		0				1/1/60		0						1,526,400				0		0				1/1/60												0		0		0		0				1/1/60												0		0		0		0				1/1/60		0						422,515		0		0		0		0		0				1/1/60										0		0		0		0		0				1/1/60												0		0		0		0				1/1/60		0						977,966		0		0		0		0		0				1/1/60										0		0		0		0		0

				7/1/60		0				0.000%						0		0				7/1/60												0		0		0		0				7/1/60		63,965,000		4.000%		2.650%		1,526,400				3,052,800		67,017,800				7/1/60												0		0		0		0				7/1/60												0		0		0		0				7/1/60		45,184,815		1.860%				417,923		0		840,438		46,025,253		840,438		46,025,253				7/1/60										0		0		0		0		0				7/1/60												0		0		0		0				7/1/60		14,511,652		4.660%				967,336		0		1,945,303		16,456,954		1,945,303		16,456,954				7/1/60										0		0		0		0		0

				1/1/61																		1/1/61												0		0		0		0				1/1/61												0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61		0						639,745				0		0		0		0				1/1/61												0		0		0		0

				7/1/61																		7/1/61												0		0		0		0				7/1/61												0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61		27,233,042		4.660%				629,315				1,269,060		28,502,102		1,269,060		28,502,102				7/1/61												0		0		0		0

				1/1/62																		1/1/62														0		0						1/1/62																		1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0

				7/1/62																		7/1/62														0		0						7/1/62																		7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0

				1/1/63																		1/1/63														0		0						1/1/63																		1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0

				7/1/63		0										0		0				7/1/63		0										0				0		0				7/1/63		0										0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0

				Total		135,925,000						229,049,397				229,049,397		364,974,397				Total		414,345,000						52,598,796				52,598,796		466,943,796		20,717,250		435,062,250				Total		614,615,000						781,963,801				781,963,801		1,396,578,801				Total		817,990,000						195,181,503				195,181,503		1,013,171,503		0		817,990,000				Total		515,493,103						223,234,673				223,234,673		738,727,777		208,531,033		724,024,136				Total		867,767,074						399,090,463				399,090,463		1,266,857,538		349,313,389		1,217,080,463				Total		407,875,000						453,109,747				453,109,747		860,984,747		453,109,747		860,984,747				Total		141,000,000						25,556,250				25,556,250		166,556,250		14,100,000		155,100,000				Total		141,000,000						183,184,494				183,184,494		324,184,494		183,184,494		324,184,494				Total		0						0				0		0		0		0

																																																4.000%		0.640%																5.000%		0.560%																																																																4.000%		2.580%																				5.000%		3.400%																				4.660%		ERROR:#NUM!																				0.000%		ERROR:#NUM!

								5.000%		2.150%												Premium		38,488,507		5.000%		1.270%																Premium		129,973,450		5.000%		2.650%												Premium		170,779,952		5.000%		0.560%																Loan Amount		500,789,463																				Loan Amount		817,990,000																				Premium		6,175,604		5.000%		4.180%																Premium		7,626,690		5.000%		3.400%																Loan Amount		141,000,000		4.660%		0.000%																Loan Amount		345,000,000		0.000%		0.000%

								5.000%		3.210%																5.000%		1.270%
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FY 2025 HRTF Scheduled Debt Service

FY2025 Scheduled Debt Service

CATEGORY

Debt Service

SOURCE OF FUNDS

HRTF Revenues - Commonwealth of Virginia $73,422,754
Capitalized interest on hand at Trustee - 2023A BAN' $7,050,000
Addition to Principal of TIFIA 20211008A Loan? $15,286,807
$95,759,561
PRINCIPAL PAYMENTS
2018A Revenue Bonds $4,745,000
TIFIA Loan 20211010A $2,369,266
TOTAL PRINCIPAL PAYMENTS $7,114,266
INTEREST PAYMENTS
2018A Rewvenue Bonds $6,796,250
2020A Revenue Bonds $28,228,700
2022A Revenue Bonds $17,215,150
2023A Bond Anticipation Notes $7,050,000
2024A Revenue Bonds (estimated)? $4,488,313
TIFIA Loan 20211010A $9,580,075
INTEREST PAYMENTS $73,358,488
Interest Added to Principal Balance of TIFIA Loan 20211008A $15,286,807
TOTAL INTEREST $88,645,295
TOTAL SCHEDULED DEBT SERVICE $95,759,561

1.
2.
3.

Paid by the 2023A BAN'’s proceeds, not by FY 2025 HRTF Revenues
Accrued interest, not paid by FY 2025 HRTF Revenues
2024A Bonds to be issued, estimated amount




o&m m&r

				2.50%																																		Tolling O&M in 2021 Dollars												Tolling O&M in 2020 Dollars

																																		Segments				S1+S2+S3+S4+S1HSL												S1+S2+S3+S4+S1HSL

						Inflation Factor						Operations & Maintenance 										Maintenance & Rehabilitation																Provided in March 2024												Provided in December 2020

						2020 Study		2024 Study				Year		2020 Study		2024 Study		% Change				Year		2020 Study		2024 Study		% Change						Year				Capital		Routine		Operation		MTA		M&R				Capital		Routine		Operation		MTA		M&R

				2.50%		105.1%		102.5%				2022																						2022				0		0		0		0		0				0		0		7,200				0

				2.50%		107.7%		105.1%				2023																						2023				0		936		320		148		0				0		2,342		8,069		382		0

				2.50%		110.4%		107.7%				2024																						2024				0		3,216		1,636		382		0				0		2,550		6,340		382		0

				2.50%		113.1%		110.4%				2025		21,771		6,468		-70.3%				2025		0		0		0.0%						2025				3,600		2,874		2,603		382		0				0		2,161		16,699		382		0

				2.50%		116.0%		113.1%				2026		26,658		6,467		-75.7%				2026		0		0		0.0%						2026				13,800		2,477		2,857		382		0				0		3,502		18,508		977		0

				2.50%		118.9%		116.0%				2027		15,452		11,287		-27.0%				2027		1,204		581		-51.8%						2027				0		3,856		4,900		977		501				0		3,616		8,406		977		1,013

				2.50%		121.8%		118.9%				2028		16,345		14,145		-13.5%				2028		0		0		-						2028				0		3,978		6,944		977		0				0		3,627		8,811		977		0

				2.50%		124.9%		121.8%				2029		16,958		16,300		-3.9%				2029		2,869		861		-70.0%						2029				0		4,250		8,151		977		707				0		3,812		8,790		977		2,297

				2.50%		128.0%		124.9%				2030		17,270		16,850		-2.4%				2030		8,063		553		-93.1%						2030				0		3,978		8,523		991		443				0		3,616		8,860		1,015		6,299

				2.50%		131.2%		128.0%				2031		18,438		17,645		-4.3%				2031		0		2,746		-						2031				0		4,044		8,749		991		2,145				0		3,925		9,137		991		0

				2.50%		134.5%		131.2%				2032		18,341		18,608		1.5%				2032		8,024		6,665		-16.9%						2032				0		4,287		8,871		1,024		5,080				0		3,621		9,002		1,014		5,967

				2.50%		137.9%		134.5%				2033		19,074		18,971		-0.5%				2033		8,355		808		-90.3%						2033				0		4,049		9,066		991		601				0		3,633		9,213		991		6,061

				2.50%		141.3%		137.9%				2034		19,721		19,748		0.1%				2034		653		13,956		2037.8%						2034				0		4,190		9,130		1,006		10,124				0		3,817		9,150		991		462

				2.50%		144.8%		141.3%				2035		20,081		20,121		0.2%				2035		5,969		0		-						2035				0		4,049		9,200		991		0				0		3,622		9,225		1,018		4,122

				2.50%		148.5%		144.8%				2036		21,401		20,816		-2.7%				2036		4,598		0		-						2036				0		3,984		9,399		991		0				0		3,924		9,501		991		3,097

				2.50%		152.2%		148.5%				2037		21,290		22,100		3.8%				2037		10,443		14,448		38.4%						2037				0		4,352		9,508		1,027		9,732				0		3,622		9,356		1,014		6,863

				2.50%		156.0%		152.2%				2038		22,115		22,304		0.9%				2038		0		3,264		-						2038				0		3,984		9,684		991		2,145				0		3,632		9,556		991		0

				2.50%		159.9%		156.0%				2039		22,844		23,373		2.3%				2039		3,275		3,092		-5.6%						2039				0		4,255		9,725		1,006		1,983				0		3,817		9,482		991		2,049

				2.50%		163.9%		159.9%				2040		23,245		23,571		1.4%				2040		25,258		961		-96.2%						2040				0		3,984		9,770		991		601				0		3,621		9,546		1,018		15,414

				2.50%		168.0%		163.9%				2041		24,747		24,575		-0.7%				2041		610		7,482		1127.2%						2041				0		4,049		9,957		991		4,566				0		3,925		9,818		991		363

				2.50%		172.2%		168.0%				2042		24,749		25,879		4.6%				2042		4,681		19,535		317.3%						2042				0		4,287		10,080		1,041		11,631				0		3,621		9,678		1,077		2,719

				2.50%		176.5%		172.2%				2043		25,598		26,368		3.0%				2043		8,443		0		-						2043				0		4,049		10,276		991		0				0		3,633		9,883		991		4,785

				2.50%		180.9%		176.5%				2044		26,445		27,498		4.0%				2044		3,938		8,107		105.9%						2044				0		4,190		10,339		1,054		4,594				0		3,817		9,813		991		2,177

				2.50%		185.4%		180.9%				2045		27,105		27,940		3.1%				2045		11,987		3,879		-67.6%						2045				0		4,049		10,407		991		2,145				0		3,622		9,882		1,116		6,466

				2.50%		190.0%		185.4%				2046		28,642		28,900		0.9%				2046		9,802		0		-						2046				0		3,984		10,614		991		0				0		3,924		10,158		991		5,158

				2.50%		194.8%		190.0%				2047		28,542		30,835		8.0%				2047		20,112		23,082		14.8%						2047				0		4,352		10,750		1,125		12,147				0		3,622		10,018		1,014		10,326

				2.50%		199.6%		194.8%				2048		29,642		31,033		4.7%				2048		0		8,894		-						2048				0		3,984		10,958		991		4,566				0		3,632		10,224		991		0

				2.50%		204.6%		199.6%				2049		30,620		32,530		6.2%				2049		1,343		10,154		656.2%						2049				0		4,255		11,033		1,006		5,086				0		3,817		10,155		991		656

				2.50%		209.8%		204.6%				2050		31,180		32,920		5.6%				2050		9,449		0		-						2050				0		3,984		11,112		991		0				0		3,621		10,225		1,018		4,505

				2.50%		215.0%		209.8%				2051		33,150		34,349		3.6%				2051		4,681		929		-80.1%						2051				0		4,049		11,336		991		443				0		3,925		10,503		991		2,177

				2.50%		220.4%		215.0%				2052		33,065		36,139		9.3%				2052		11,334		19,732		74.1%						2052				0		4,287		11,495		1,027		9,177				0		3,621		10,369		1,014		5,143

				2.50%		225.9%		220.4%				2053		34,342		36,957		7.6%				2053		2,811		0		-						2053				0		4,049		11,730		991		0				0		3,633		10,580		991		1,244

				2.50%		231.5%		225.9%				2054		35,479		38,465		8.4%				2054		12,492		4,019		-67.8%						2054				0		4,190		11,833		1,006		1,779				0		3,817		10,516		991		5,395

				2.50%		237.3%		231.5%				2055		36,181		39,317		8.7%				2055		28,528		10,572		-62.9%						2055				0		4,049		11,942		991		4,566				0		3,622		10,592		1,032		12,021

				2.50%		243.3%		237.3%				2056		38,411		40,747		6.1%				2056		2,920		0		-						2056				0		3,984		12,195		991		0				0		3,924		10,875		991		1,200

				2.50%		249.3%		243.3%				2057		38,352		43,249		12.8%				2057		7,769		33,379		329.6%						2057				0		4,352		12,387		1,041		13,722				0		3,622		10,746		1,014		3,116

				2.50%		255.6%		249.3%				2058		39,833		43,954		10.3%				2058		5,564		1,104		-80.1%						2058				0		3,984		12,654		991		443				0		3,632		10,963		991		2,177

				2.50%		262.0%		255.6%				2059		41,161		46,135		12.1%				2059		13,931		20,383		46.3%						2059				0		4,255		12,791		1,006		7,975				0		3,817		10,905		991		5,318

				2.50%		268.5%		262.0%				2060		41,957		46,917		11.8%				2060		12,621		0		-						2060				0		3,984		12,936		991		0				0		3,621		10,986		1,018		4,700

				2.50%		275.2%		268.5%				2061		44,562		49,049		10.1%				2061		14,849		1,614		-89.1%						2061				0		4,049		13,227		991		601				0		3,925		11,276		991		5,395

				2.50%		282.1%		275.2%				2062		46,244		52,245		13.0%				2062		53,340		39,865		-25.3%						2062				0		4,287		13,458		1,239		14,485				0		3,621		11,153		1,619		18,908

				2.50%		289.2%		282.1%				2063		46,262		53,051		14.7%				2063		10,844		0		-						2063				0		4,049		13,766		991		0				0		3,633		11,376		991		3,750

				2.50%		296.4%		289.2%				2064		47,812		56,481		18.1%				2064		7,602		50,091		559.0%						2064				0		4,190		13,945		1,398		17,324				0		3,817		11,324		991		2,565

				2.50%		303.8%		296.4%				2065		50,945		56,828		11.5%				2065		69,691		1,313		-98.1%						2065				0		4,049		14,134		991		443				0		3,622		11,412		1,736		22,941

				2.50%		311.4%		303.8%				2066		51,763		59,074		14.1%				2066		36,547		6,516		-82.2%						2066				0		3,984		14,471		991		2,145				0		3,924		11,708		991		11,737

				2.50%		319.2%		311.4%				2067		51,794		64,911		25.3%				2067		16,803		114,195		579.6%						2067				0		4,352		14,750		1,744		36,673				0		3,622		11,592		1,014		5,264

				2.50%		327.1%		319.2%				2068		53,800		64,098		19.1%				2068		17,651		1,918		-89.1%						2068				0		3,984		15,108		991		601				0		3,632		11,822		991		5,395

				2.50%		335.3%		327.1%				2069		55,615		67,397		21.2%				2069		651		17,251		2549.5%						2069				0		4,255		15,340		1,006		5,273				0		3,817		11,777		991		194

				2.50%		343.7%		335.3%				2070		56,754		68,938		21.5%				2070		34,435		0		-						2070				0		3,984		15,584		991		0				0		3,621		11,872		1,018		10,019

				2.50%		352.3%		343.7%				2071		60,213		72,241		20.0%				2071		8,687		0		-						2071				0		4,049		15,978		991		0				0		3,925		12,176		991		2,466

				2.50%		361.1%		352.3%				2072		60,314		76,203		26.3%				2072		13,172		41,511		215.1%						2072				0		4,287		16,317		1,027		11,783				0		3,621		12,067		1,014		3,648

				2.50%		370.1%		361.1%				2073		62,656		78,640		25.5%				2073		2,464		7,745		214.3%						2073				0		4,049		16,738		991		2,145				0		3,633		12,304		991		666

				2.50%		379.4%		370.1%				2074		64,782		82,284		27.0%				2074		2,196		4,362		98.6%						2074				0		4,190		17,035		1,006		1,178				0		3,817		12,268		991		579

				2.50%		388.9%		379.4%				2075		66,150		84,933		28.4%				2075		61,346		2,280		-96.3%						2075				0		4,049		17,347		991		601				0		3,622		12,371		1,018		15,775

												Total

												Operations & Maintenance (in $000)										Major Maintenance (in $000)

												Year		Prior Estimate (1)		New Estimate (2)		% Change				Year		Prior Estimate (1)		New Estimate (2)		% Change

												2027		$15,452		$11,287		-27.0%				2027		$1,204		$581		-51.8%

												2030		$17,270		$16,850		-2.4%				2028-2030		$10,932		$1,414		-87.1%

												2035		$20,081		$20,121		0.2%				2031-2035		$23,002		$24,175		5.1%

												2040		$23,245		$23,571		1.4%				2036-2040		$43,573		$21,764		-50.1%

												2045		$27,105		$27,940		3.1%				2041-2045		$29,658		$39,004		31.5%

												2050		$31,180		$32,920		5.6%				2046-2050		$40,706		$42,130		3.5%

												2055		$36,181		$39,317		8.7%				2051-2055		$59,846		$35,252		-41.1%

												2060		$41,957		$46,917		11.8%				2056-2060		$42,805		$54,866		28.2%

												2065		$50,945		$56,828		11.5%				2061-2065		$156,326		$92,883		-40.6%

												Total 		$1,157,606		$1,228,201		6.1%				Total 		$408,053		$312,070		-23.5%



												(1) Estimates provided in 2020 real dollars, PFM inflated assuming 2.5% annual CPI

												(2) Estimates provided in 2021 real dollars, PFM inflated assuming 2.5% annual CPI





Debt Financing Summary

				HRTAC Project 		HRTAC Debt Funding 		Outstanding Par/Drawn Loan

				Six Initial Projects		HRTF Senior Lien 2018A Bonds		$135,925,000

				Draw TIFIA to 
  pay off the BANs		HRTF Intermediate Lien 2019A Notes (2019A BANs)		$0

						HRTF Subordinate Lien 2021 Successor TIFIA Loan
("2021 Successor HRTF Loan")		$430,000,000

				HRBT		HRTF Senior Lien 2020A Bonds		$614,615,000

				Draw TIFIA to 
  pay off the BANs		HRTF Senior Lien 2021A Notes
("2021A BANs")		$0



						HRTF Subordinate Lien 2021 TIFIA Loan
("2021 HRTF Loan")		$817,990,000



						Toll Revenue Senior Lien 2021 TIFIA Loan
("2021 Toll Loan")		$0



						HRTF Senior Lien 2022A Bonds		$407,875,000

				HRELN		HRTF Intermediate Lien 2023A Notes (2023A BANs)		$141,000,000

				Draw TIFIA to 
  pay off the BANs		HRTF Subordinate Lien 2023 TIFIA Loan
("2023 HRTF Loan")		$0

						Additional HRTF Bonds (CY 2024)		n.a.

						Additional Toll Revenue TIFIA Loan (CY 2025)		n.a.

				Legends:

				Prior transcations

				Completed 2023 Financing 

				Future Financings





HRRTF Rev.

						Previous Forecast						Actual & Current Forecast						Difference

				in millions		Grantor's 
Tax		Transient 
Occupancy Tax		Total*		Grantor's 
Tax		Transient 
Occupancy Tax		Total*		Grantor's 
Tax		Transient 
Occupancy Tax		Total*				Fiscal
Year		Grantor's 
Tax		YoY		Transient 
Occupancy Tax		YoY		Total*		YoY

				FY 2023		$7.4		$11.2		$38.6		$6.8 (act.)		$9.7 (act.)		$36.5 (act.)		($0.6)		($1.5)		($2.1)				2021		$7.6				$1.5				$29.0

				FY 2024		$6.3		$11.0		$37.3		$5.8		$12.0		$37.8		($0.5)		$1.0		$0.5				2022		$9.4		24.8%		$8.4		470.4%		$37.8		30.3%

				FY 2025		$6.5		$11.2		$37.7		$6.0		$12.2		$38.2		($0.5)		$1.0		$0.5				2023		$6.8		-27.6%		$9.7		15.1%		$36.5		-3.5%				19%

				FY 2026		$6.8		$11.4		$38.2		$6.3		$12.5		$38.8		($0.5)		$1.1		$0.6				YTD 2024		$2.7		-27.7%		$5.3		-0.2%		$28.0		-3.6%				10%

				FY 2027		$7.1		$11.7		$38.8		$6.5		$12.7		$39.2		($0.6)		$1.0		$0.4				in millions

				FY 2028		$7.4		$11.9		$39.3		$6.8		$13.0		$39.8		($0.6)		$1.1		$0.5

				FY 2029		$7.4		$12.1		$39.5		$6.8		$13.2		$40.0		($0.6)		$1.1		$0.5

				FY 2030		$7.4		$12.4		$39.8		$6.8		$13.5		$40.3		($0.6)		$1.1		$0.5

				1000000







																												2,687,207				5,299,950				27,987,157

																										Jul-23		486,850				1,593,616

																										Aug-23		541,894				1,232,573

																										Sep-23		482,483				949,529

																										Oct-23		402,475				599,093

																										Nov-23		344,508				485,483

																										Dec-23		428,997				439,656

																										Jul-22		679,357				1,644,119

																										Aug-22		704,303				1,252,402

																										Sep-22		673,644				872,553

																										Oct-22		548,535				574,610

																										Nov-22		560,548				515,822

																										Dec-22		552,101				451,295



																												3,718,488		-27.7%		5,310,801		-0.2%		29,029,289		-3.6%





HRTF Rev.

						Previous Forecast						Actual & Current Forecast						Difference

				in millions		Sales Tax		Fuels Tax		Total		Sales Tax		Fuels Tax		Total		Sales Tax		Fuels Tax		Total				FY		Sales Tax		YoY		Fuels Tax		YoY		Total		YoY

				FY 2023		$197.2		$63.5		$260.7		$191.9 (act.)		$60.7 (act.)		$252.7 (act.)		($5.3)		($2.8)		($8.0)				2014		$108				$37.3				$145.2

				FY 2024		$201.6		$67.6		$269.2		$185.7		$64.2		$249.9		($15.9)		($3.4)		($19.3)				2015		$130		20.5%		$40.9		9.7%		$170.9		17.7%

				FY 2025		$208.4		$70.4		$278.8		$195.1		$66.5		$261.6		($13.3)		($3.9)		($17.2)				2016		$127		-2.7%		$26.7		-34.7%		$153.2		-10.4%				83%

				FY 2026		$213.9		$72.7		$286.6		$212.8		$68.9		$281.7		($1.1)		($3.8)		($4.9)				2017		$132		4.0%		$25.0		-6.4%		$156.5		2.2%				84%

				FY 2027		$215.8		$74.7		$290.5		$221.3		$70.8		$292.1		$5.5		($3.9)		$1.6				2018		$137		3.8%		$32.7		30.8%		$169.2		8.1%				81%

				FY 2028		$218.2		$76.7		$294.9		$229.6		$72.8		$302.4		$11.4		($3.9)		$7.5				2019*		$145		5.9%		$81.1		148.0%		$225.7		33.4%				64%

				FY 2029		$220.6		$78.7		$299.3		$237.8		$74.8		$312.6		$17.2		($3.9)		$13.3				2020*		$146		1.1%		$55.0		-32.2%		$201.2		-10.9%				73%

				FY 2030		$223.0		$80.5		$303.5		$245.6		$76.7		$322.3		$22.6		($3.8)		$18.8				2021		$172		17.4%		$56.0		1.8%		$227.6		13.1%				75%

																										2022		$185		7.7%		$58.7		4.7%		$243.5		7.0%				76%

				1000000																						2023		$192		3.8%		$60.7		3.5%		$252.7		3.8%				76%

																										YTD 2024		$114.6		1.0%		$33.4		8.0%		$148.0		2.5%				77%

																										in millions



																												114595263.65				33416692.37







SIP



				Six Initial Projects Funding Plan		Amount

				HRTAC Obligation		$1,005,862,658



				HRTAC Funds

				HRTF Senior Lien 2018A Bonds		$595,437,592

				HRTF 2021 Sucessor TIFIA Loan		$410,425,066

				Total		$1,005,862,658





HRBT Funding Plan



				HRBT Funding Plan		Amount				Financing Reserve Budget (Initial Deposits)

						Amount						Amount		Sources

				HRTAC Obligation		$3,762,000,000				Tolling O&M Reserve		$2,200,041		VDOT

										Tolling M&R Reserve		$5,000,000		HRTAC HRTF

				Funds						Toll Revenue Stabilization Fund		$10,000,000		HRTAC HRTF

				VDOT Controlled Federal Funding		$200,000,000				Toll Revenue Debt Service Reserve Fund		$19,484,746		HRTAC HRTF

										HRTF Debt Service Reserve Fund		$35,666,814		HRTAC HRTF

				HRTAC Funds

				HRTF Paygo 		$1,160,720,904

				HRTF Senior Lien 2020A Bonds		$742,943,666

				HRTF 2021 TIFIA Loan		$817,990,000

				HRTF Senior Lien 2021A TIFIA BANs		$82,554,374

				HRTF Senior Lien 2022A Bonds		$412,791,056

				2021 Toll TIFIA Loan		$345,000,000

				Total		$3,762,000,000































Debt Service

				 FY2025 Scheduled Debt Service																		Est.

				CATEGORY						Debt Service 												CAPI or Unpaid interest added to the loan balance

				 				 		 												Act. & Scheduled DS

				SOURCE OF FUNDS						 

				 				HRTF Revenues - Commonwealth of Virginia		$73,422,754		good

				 				Capitalized interest on hand at Trustee - 2023A BAN1		$7,050,000

				 				Addition to Principal of TIFIA 20211008A Loan2		$15,286,807

				 		 		 		$95,759,561

				 		 		 		 

				PRINCIPAL PAYMENTS						 

				 				2018A Revenue Bonds		$4,745,000				 

				 				TIFIA Loan 20211010A		$2,369,266				 

				 		 		TOTAL PRINCIPAL PAYMENTS		$7,114,266

				 		 		 		 

				INTEREST PAYMENTS						 

				 				2018A Revenue Bonds		$6,796,250				 

				 				2020A Revenue Bonds		$28,228,700				 

				 				2022A Revenue Bonds		$17,215,150				 

				 				2023A Bond Anticipation Notes		$7,050,000				 

								2024A Revenue Bonds (estimated)3		$4,488,313

				 				TIFIA Loan 20211010A		$9,580,075				 

				 				INTEREST PAYMENTS		$73,358,488

				 				 		 

				 				Interest Added to Principal Balance of TIFIA Loan 20211008A		$15,286,807				 

				 		 		TOTAL INTEREST 		$88,645,295

				 				 		 

				TOTAL SCHEDULED DEBT SERVICE						$95,759,561





HRELN



				HRELN - Phase 1 (Segment 4C)

				Costs - HRTAC Obligation		405,216,054



				HRTAC Funds

				HRTF Paygo		266,081,384

				HRTF 2023A BANs*		139,134,670

				Total		405,216,054



				HRELN - Phase 2

				Costs - HRTAC Obligation		521,397,186



				HRTAC Funding Obligation

				HRTF Paygo		118,506,079

				HRTF Senior 2024 Bonds		164,891,107

				Toll 2025 TIFIA Loan		238,000,000

				Total		521,397,186



				HRELN - TMP

				Costs - HRTAC Obligation		8,000,000



				HRTAC Funding Obligation

				HRTF Paygo		8,000,000



				HRELN Funding Plan		Amount

				Costs - HRTAC Obligation		$934,613,240



				HRTAC Funding Obligation

				HRTF Paygo		$392,587,463

				HRTF 2023A BANs*		$139,134,670

				HRTF Senior 2024 Bonds		$164,891,107

				2025 Toll TIFIA Loan		$238,000,000										Total		HRTAC 		Federal		VDOT Funding

				Total		$934,613,240										Cost				Funding		Bridge Funds		CTB		IOEP		TFRA		Total VDOT

				*Included assumed investment earnings of the BANs proceeds before spent						HRELN - TIFIA Eligible Projects

										Segment 4C						$407,922,054		$405,216,054				$2,706,000								$2,706,000



										HRELN Phase 2 - Toll Loan Projects

										Segment 1A						$197,612,207		$94,061,245				$10,450,962		$93,100,000						$103,550,962

										Segment 1B						$328,327,648		$266,927,648		$40,000,000						$21,400,000				$21,400,000

										Segment 4AB						$163,527,919		$142,527,919		$18,000,000						$3,000,000				$3,000,000

										I-464 Interchange*						$157,880,374		$17,880,374								$140,000,000				$140,000,000

										Tolling Integration						$25,799,914												$25,799,914		$25,799,914

										Total						$1,281,070,116		$926,613,240		$58,000,000		$13,156,962		$93,100,000		$164,400,000		$25,799,914		$296,456,876



										HRELN - Non TIFIA Project

										Transportation Management Plan						$8,000,000		$8,000,000



										HRELN Total						$1,289,070,116		$934,613,240		$58,000,000		$13,156,962		$93,100,000		$164,400,000		$25,799,914		$296,456,876

																1313013751										HRTAC portion

																($23,943,635)										Aug 2023		March 2024

												Segment 1A				197,612,207.00		0.00		0.00						94,061,245.00		94,061,245.00

												Segment 1B				315,885,943.00		12,441,705.00		12,441,705.00						254,485,943.00		266,927,648.00

												Segment 4AB				172,220,184.00		(8,692,265.00)		(8,692,265.00)						151,220,184.00		142,527,919.00

												I-464 Interchange*				183,362,923.00		(25,482,549.00)		(25,482,549)						40,862,923.00		15,380,374.00

												Tolling Integration				28,010,440.00		(2,210,526.00)

																897,091,697.00		383,978,419.00





Group 3

						Total
Cost		HRTAC 
Funding		State/Federal
Funding

				I-64/Denbigh Boulevard Interchange		$261,866,822		$188,063,070		$73,803,752

				I-264/Independence Boulevard Interchange		$207,000,000		$207,000,000

				I-264/I-64 Phase III-A		$482,336,463		$482,336,463

				Bowers Hill Interchange IAR*		$11,904,630		$11,904,630

				Total		$963,107,915		$889,304,163		$73,803,752

								499144078

								$16,807,615

								21500000

								$4,692,385





Rev

				Revenue (in $000)

				Year		2022 Update		2023 Study										Diff.

						Case 1		Case 2		Case 3		Case 4		Case 5				Case 2		Case 3		Case 4		Case 5

				2024		$9,292												0.2%		-2.1%		2.7%		3.1%

				2025		$10,088												2.3%		0.6%		4.3%		4.6%

				2026		$27,271												-100.0%		-100.0%		-100.0%		-100.0%

				2027		$36,726		$18,267		$17,237		$17,738		$15,072				-50.3%		-53.1%		-51.7%		-59.0%

				2028		$39,872		$31,180		$29,371		$30,018		$25,889				-21.8%		-26.3%		-24.7%		-35.1%

				2029		$41,220		$35,160		$33,025		$33,603		$29,150				-14.7%		-19.9%		-18.5%		-29.3%

				2030		$42,189		$37,171		$34,802		$35,346		$30,741				-11.9%		-17.5%		-16.2%		-27.1%

				2031		$43,186		$38,493		$36,009		$36,546		$31,864				-10.9%		-16.6%		-15.4%		-26.2%

				2032		$44,214		$39,755		$37,176		$37,700		$32,966				-10.1%		-15.9%		-14.7%		-25.4%

				2033		$45,273		$41,061		$38,383		$38,893		$34,113				-9.3%		-15.2%		-14.1%		-24.7%

				2034		$46,364		$42,430		$39,647		$40,143		$35,318				-8.5%		-14.5%		-13.4%		-23.8%

				2035		$47,489		$43,868		$40,970		$41,453		$36,586				-7.6%		-13.7%		-12.7%		-23.0%

				2036		$48,563		$45,030		$42,039		$42,507		$37,600				-7.3%		-13.4%		-12.5%		-22.6%

				2037		$49,555		$45,871		$42,809		$43,262		$38,319				-7.4%		-13.6%		-12.7%		-22.7%

				2038		$50,572		$46,736		$43,602		$44,038		$39,059				-7.6%		-13.8%		-12.9%		-22.8%

				2039		$51,615		$47,628		$44,419		$44,837		$39,822				-7.7%		-13.9%		-13.1%		-22.8%

				2040		$52,685		$48,546		$45,261		$45,659		$40,609				-7.9%		-14.1%		-13.3%		-22.9%

				2041		$53,784		$49,491		$46,127		$46,504		$41,420				-8.0%		-14.2%		-13.5%		-23.0%

				2042		$54,911		$50,466		$47,021		$47,374		$42,256				-8.1%		-14.4%		-13.7%		-23.0%

				2043		$56,069		$51,470		$47,941		$48,270		$43,119				-8.2%		-14.5%		-13.9%		-23.1%

				2044		$57,257		$52,505		$48,890		$49,192		$44,009				-8.3%		-14.6%		-14.1%		-23.1%

				2045		$58,478		$53,573		$49,868		$50,142		$44,927				-8.4%		-14.7%		-14.3%		-23.2%

				2046		$59,715		$54,639		$50,837		$51,089		$45,836				-8.5%		-14.9%		-14.4%		-23.2%

				2047		$60,953		$55,691		$51,783		$52,020		$46,721				-8.6%		-15.0%		-14.7%		-23.3%

				2048		$62,221		$56,769		$52,752		$52,974		$47,630				-8.8%		-15.2%		-14.9%		-23.5%

				2049		$63,519		$57,875		$53,746		$53,952		$48,562				-8.9%		-15.4%		-15.1%		-23.5%

				2050		$64,849		$59,010		$54,765		$54,954		$49,519				-9.0%		-15.5%		-15.3%		-23.6%

				2051		$66,210		$60,174		$55,810		$55,981		$50,500				-9.1%		-15.7%		-15.5%		-23.7%

				2052		$67,605		$61,368		$56,881		$57,033		$51,508				-9.2%		-15.9%		-15.6%		-23.8%

				2053		$69,033		$62,593		$57,979		$58,111		$52,542				-9.3%		-16.0%		-15.8%		-23.9%

				2054		$70,496		$63,850		$59,105		$59,217		$53,603				-9.4%		-16.2%		-16.0%		-24.0%

				2055		$71,995		$65,140		$60,260		$60,350		$54,693				-9.5%		-16.3%		-16.2%		-24.0%

				2056		$73,530		$66,464		$61,444		$61,512		$55,812				-9.6%		-16.4%		-16.3%		-24.1%

				2057		$75,103		$67,824		$62,659		$62,704		$56,961				-9.7%		-16.6%		-16.5%		-24.2%

				2058		$76,715		$69,219		$63,906		$63,925		$58,140				-9.8%		-16.7%		-16.7%		-24.2%

				2059		$78,366		$70,652		$65,184		$65,178		$59,352				-9.8%		-16.8%		-16.8%		-24.3%

				2060		$80,058		$72,123		$66,497		$66,464		$60,597				-9.9%		-16.9%		-17.0%		-24.3%

				2061		$81,791		$73,634		$67,843		$67,782		$61,875				-10.0%		-17.1%		-17.1%		-24.3%

				2062		$83,568		$75,185		$69,225		$69,135		$63,189				-10.0%		-17.2%		-17.3%		-24.4%

				2063		$85,389		$76,779		$70,644		$70,522		$64,538				-10.1%		-17.3%		-17.4%		-24.4%

				2064		$87,255		$78,416		$72,100		$71,946		$65,925				-10.1%		-17.4%		-17.5%		-24.4%

				2065		$89,168		$80,098		$73,595		$73,407		$67,350				-10.2%		-17.5%		-17.7%		-24.5%

				2066		$91,128		$81,826		$75,130		$74,907		$68,815				-10.2%		-17.6%		-17.8%		-24.5%

				2067		$93,137		$83,602		$76,706		$76,447		$70,321				-10.2%		-17.6%		-17.9%		-24.5%

				2068		$95,198		$85,428		$78,325		$78,027		$71,869				-10.3%		-17.7%		-18.0%		-24.5%

				2069		$97,309		$87,304		$79,987		$79,649		$73,461				-10.3%		-17.8%		-18.1%		-24.5%

				2070		$99,475		$89,233		$81,695		$81,315		$75,097				-10.3%		-17.9%		-18.3%		-24.5%

				2071		$101,695		$91,216		$83,449		$83,026		$76,780				-10.3%		-17.9%		-18.4%		-24.5%

				2072		$103,971		$93,255		$85,252		$84,783		$78,511				-10.3%		-18.0%		-18.5%		-24.5%

				2073		$106,305		$95,352		$87,104		$86,588		$80,292				-10.3%		-18.1%		-18.5%		-24.5%

				2074		$108,699		$97,508		$89,007		$88,441		$82,123				-10.3%		-18.1%		-18.6%		-24.4%

				2075		$111,154		$99,727		$90,964		$90,346		$84,008				-10.3%		-18.2%		-18.7%		-24.4%

				in thousands

				2022 Study: O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\Technical Reports\2022 T&R\Feb_Summer Weekend





SYIP

						Prior Years		Pre HRTAC		FY
2015		FY
2016		FY
2017		FY
2018		FY
2019		FY
2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		Total

				Federal		$152		$0		$0		$0		$0		$0		$0		$0		$0		$0		$152		$33		$13		$27		$14		$10		$8		$0		$0		$0		$0		$0		$0		$258

				VDOT & Other		$430		$35		$0		$107		$45		$49		$46		$64		$34		$8		$41		$88		$67		$79		$46		$25		$23		$0		$0		$0		$0		$0		$0		$758

				HRTAC HRTF Paygo		$773		$1		$1		$1		$8		$30		$10		$4		$15		$233		$469		$523		$94		$254		$226		$124		$152		$151		$102		$9		$9		$10		$10		$2,297

				HRTAC HRTF Debt		$3,085		$12		$19		$62		$113		$170		$344		$619		$1,250		$491		$7		$104		$155		$20		$0		$0		$0		$0		$0		$98		$68		$4		$0		$3,364

				HRTAC Toll Debt		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$325		$72		$66		$66		$55		$0												$583

				Total		$4,440		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$669		$748		$655		$452		$352		$225		$238		$151		$102		$106		$78		$14		$10		$7,261



						Prior Years		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030				Total

				Federal		$152		$33		$13		$27		$14		$10		$8		$0				$258

				VDOT & Other		$430		$88		$67		$79		$46		$25		$23		$0				$758

				HRTAC HRTF Paygo		$773		$523		$94		$254		$226		$124		$152		$151				$2,297

				HRTAC HRTF Debt		$3,085		$104		$155		$20		$0		$0		$0		$0				$3,364

				HRTAC Toll Debt		$0		$0		$325		$72		$66		$66		$55		$0				$583

				Total		$4,440		$748		$655		$452		$352		$225		$238		$151				$7,261



Federal	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	33.389606000000001	13.224759000000001	26.686903000000001	14.494944	9.9574440000000006	8.2978810000000003	0	VDOT 	&	 Other	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	87.938527000000022	67.173327	79.364763999999994	45.826374000000001	25.419630000000002	23.159016999999999	0	HRTAC HRTF Paygo	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	522.9874575870067	94.481498758086843	253.5484262091139	226.04055293159624	124.33429807988615	151.69578663908015	151.10853186763188	HRTAC HRTF Debt	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	103.78713800000003	154.66907641	20.355035163175131	0	0	0	0	HRTAC Toll Debt	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	0	325.00178	71.773964000000007	65.726208	65.726208	54.771839999999997	0	









Federal	VDOT 	&	 Other	HRTAC HRTF Paygo	HRTAC HRTF Debt	HRTAC Toll Debt	258.00000000000006	758.49820199999988	2296.9919114024019	3364.0115188231748	583	





Sheet2

				HRELN Funding Plan Comparison

						Jan 2021 Update		July 2020 Update

				HRTF Debt		293,815,900		315,925,345

				HRTF Paygo		127,448,779		68,767,250

				Toll Revenue Debt		265,605,321		555,000,000



				GA Appropriation 		93,130,000

				VDOT TFRA		26,000,000

				Total		806,000,000		939,692,595



				Benchmark Interest Rate

						Jan 8, 2021		July 6, 2020

				30-Year Treasury Rate		1.87%		1.45%





				HRELN Gross Toll Revenues Assumptions								HRELN Tolling O&M Expenditure Assumptions								Pro-Forma Debt Coverage

				Jan-21		July 2020 						Jan-21		July 2020 						Jan-21		July 2020 

		FY		Update		Update		Diff.				Update		Update		Diff.				Update		Update		Diff.

		2026		30,166,467		29,132,480		3.5%				13,372,834		23,468,040		-43.0%												197,700,000		192067801.804527				1.9647472003

		2027		41,186,892		35,445,520		16.2%				15,452,436		23,402,240		-34.0%												203,200,000		197535522.317915				1.1368311581

		2028		45,685,905		40,587,320		12.6%				16,345,109		24,988,960		-34.6%				1.83x		2.58x		-0.74x				209,000,000		203791794.266354				0.8810179845

		2029		48,369,275		46,533,760		3.9%				16,958,279		25,699,600		-34.0%				1.85x		2.30x		-0.45x				213,700,000		206089825.407535				0.507667965

		2030		50,676,723		53,416,440		-5.1%				17,220,934		28,903,120		-40.4%				1.89x		2.68x		-0.79x				222,100,000		208857461.980052				0.3648004044

		2031		53,094,866		56,996,900		-6.8%				18,420,531		29,273,480		-37.1%				1.90x		2.56x		-0.65x				230,900,000		212688706.59719				0.2507235579

		2032		55,633,949		60,829,280		-8.5%				18,291,649		29,650,420		-38.3%				1.96x		1.58x		0.39x				237,100,000		216595619.225528				0.1976800917

		2033		58,295,061		64,930,500		-10.2%				19,055,351		31,104,600		-38.7%				1.96x		1.60x		0.36x				244,200,000		220579760.44395				0.1600492633

		2034		61,090,665		69,323,120		-11.9%				19,701,987		31,520,080		-37.5%				2.13x		1.63x		0.50x				249,127,442		224642723.770271				0.0948505077

		2035		64,019,305		74,025,940		-13.5%				20,021,352		33,648,240		-40.5%				2.04x		1.73x		0.32x				254,186,070		228786136.364704				0.0896597058

		2036		67,025,763		79,063,400		-15.2%				21,380,499		34,120,120		-37.3%				2.07x		1.80x		0.27x				259,379,462		233011659.748428				0.015619323

		2037		70,105,100		83,359,200		-15.9%				21,233,338		35,392,880		-40.0%				2.07x		1.92x		0.15x				264,711,295		237320990.5376				0.0188766202

		2038		73,336,479		89,067,820		-17.7%				22,093,672		37,115,900		-40.5%				2.07x		1.82x		0.25x				270,185,347		241715861.193132				-0.0136494208

		2039		76,713,467		95,185,340		-19.4%				22,822,068		37,676,140		-39.4%				2.11x		1.83x		0.28x				275,805,497		246198040.786582				-0.0629082142

		2040		80,257,139		101,742,780		-21.1%				23,177,592		40,468,880		-42.7%				2.10x		1.87x		0.23x				281,575,732		250769335.782494				-0.068452516

		2041		83,966,202		107,550,100		-21.9%				24,723,571		41,105,260		-39.9%				2.17x		1.88x		0.29x				287,500,148		255431590.837553				-0.1083938056

		2042		87,851,143		113,661,040		-22.7%				24,577,454		41,752,920		-41.1%				2.18x		1.87x		0.31x				293,582,952		260186689.616916				-0.1200758887

		2043		91,921,261		120,087,820		-23.5%				25,573,753		43,765,460		-41.6%				2.22x		1.89x		0.33x				299,828,466		265036555.628078				-0.1306936942

		2044		96,186,328		126,844,540		-24.2%				26,419,991		44,466,700		-40.6%				2.21x		1.87x		0.34x				306,241,131		269983153.072662				-0.1530933917

		2045		100,658,504		133,946,240		-24.9%				26,847,043		47,343,100		-43.3%				2.21x		1.89x		0.32x				312,825,509		275028487.716522				-0.1477045604

		2046		105,354,555		141,407,960		-25.5%				28,616,372		48,119,540		-40.5%				2.25x		1.88x		0.37x				319,586,286		280174607.778538				-0.1774093411

		2047		110,286,385		149,244,740		-26.1%				28,469,911		48,910,080		-41.8%				2.28x		1.87x		0.41x				326,528,277		285423604.838519				-0.1845642013

		2048		115,454,212		157,472,560		-26.7%				29,614,619		51,236,580		-42.2%				2.30x		1.89x		0.41x				333,656,429		290777614.764627				-0.1919913303

		2049		120,874,429		166,104,580		-27.2%				30,591,982		52,091,040		-41.3%				2.31x		1.87x		0.44x				340,975,822		296238818.660728				-0.2081427592

		2050		126,551,548		175,163,360		-27.8%				31,093,643		55,394,200		-43.9%				2.30x		1.89x		0.41x				348,491,677		301809443.834119				-0.2029842607

		2051		132,496,478		184,664,880		-28.3%				33,120,856		56,336,080		-41.2%				2.32x		1.88x		0.44x				356,209,357		307491764.784053				-0.2256171488

		2052		138,740,879		194,627,940		-28.7%				32,983,779		57,294,880		-42.4%				2.48x		1.88x		0.60x				364,134,372		313288104.211522				-0.2299224954

		2053		145,284,149		205,065,700		-29.2%				34,310,891		59,982,340		-42.8%				2.60x		1.89x		0.71x				372,272,381		319200834.050748				-0.2351069232

		2054		152,143,811		216,003,540		-29.6%				35,447,786		61,015,400		-41.9%				2.74x		1.87x		0.86x				380,629,201		325232376.522858				-0.2470648077

		2055		159,331,063		227,456,500		-30.0%				36,050,036		64,808,300		-44.4%				2.90x		1.89x		1.01x				389,210,803		331385205.212211				-0.2420387858

		2056		166,879,828		239,448,080		-30.3%				38,377,433		65,942,880		-41.8%				3.02x		1.88x		1.14x				398,023,326		337661846.165878				-0.2593743867

		2057		174,780,565		251,995,200		-30.6%				38,259,934		67,097,200		-43.0%				3.21x		1.88x		1.33x				407,073,075		344064879.016757				-0.2616435489

		2058		183,071,582		265,123,240		-30.9%				39,798,165		70,199,200		-43.3%				3.37x		1.89x		1.49x				416,366,526		350596938.130853				-0.2649782121

		2059		191,761,889		278,853,820		-31.2%				41,125,234		71,441,880		-42.4%				3.55x		1.88x		1.67x				425,910,333		357260713.779228				-0.273731999

		2060		200,879,628		293,204,800		-31.5%				41,846,551		75,793,140		-44.8%				3.75x								435,711,334		364058953.335155				-0.2685163428

																												445,776,550		370994462.497027

																												456,113,197		378070106.537571

																												466,728,687		385288811.579931

																												477,630,634		392653565.901209

																												488,826,861
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Sources of Project Funds

Amount

HRTF Paygo to Commission-
Funded Budget
HRTF Paygo to HRTAC-
Funded Contingency
HRTF Paygo to No
Excuses Incentive
HRTF Paygo to Other C-
F Budget
HRTF Paygo for Set-Aside
Funding
HRTF Paygo for Financing
Costs
HRTF Senior Lien 2020A Bonds
HRTF Senior Lien 2021A TIFIA
BANs
HRTF Senior Lien 2022A Bonds
2021 Toll TIFIA Loan
VDOT Funding

$379,240,416
$90,000,000
$682,950,069
$8,530,419

$291,755,087
$742,943 666

$990,417,494
$412,791,056
$345,000,000
$364,539,826

Total

$4,308,168,033
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Non-Eligible

Cost Element Cost Cost Eligible Cost
HRBT Expansion Project Cost | $3,015,809,366 | $90,000,000 | $3,825,809,366
HRTAC Set-Aside Funding $8,530,419|  $8530,419
Interest During Construction 308,795,833 308,795,833
Debt Issuance Cost $2,680,815 $2,680,815
Reserve - Initial Funding

Tolling O&M Reserve $2,200,041|  $2,200,041

Major Maintenance and

Renewal Fund $5,000,000|  $5,000,000

RSF $10,000,000| $10,000,000

Toll TIFIA DSRF $19,484,746|  $19.484,746

HRTF TIFIA DSRF $35666,814| $35,666,814
Total $4,308,168.033 | $170.882,020 | $4.137,286,014







image3.tmp

Total PriorYears  FY2024 Y2025 FY2026 Y2027 FY2028

[ARBT
|Costs - HRTAC Obligation 3762000000 1703329271 703364912 568364715 476585429 306660487 3594186
JHRTAC Funds

Federal Funding Award 200000000 149948837 50,051,163

HRTF Paygo 1,160,720904 150,415,087 568364715 380322910 61518192

HRTF Senior 2020 Bonds 742943666 742043666

HRTF Senior 20224 Bonds 412791056 412791056

HRTF Senior 2021ATIFIABANS (Pro 792,665,185 792,555,186

HRTF Senior 2021ATIFIABANS (CAF 107,989,187 17881582 90,107,605

Toll 2021 TIFIA Loan 345,000,000 96263519 245042205 3594186
Total 3762000000 1703329271 703364912 568364715 476,586,429 306660487 _ 3694186








FY2025-FY2030 Plan of Finance Update — Six Year Operating and Capital
Program of Projects — Transit Regional High Priority Projects — Hampton Roads
Regional Transit Fund




HRRTF Revenue Historical Performance & Forecast

As of April 1, 2024, HRTAC has received $28.0 million in HRRTF for FY 2024, 3.6% lower than
the same period in FY 2023.

Fiscal Grantor's jlggnsiont
YoY Occupancy YoY Total* YoY
Year Tax
Tax

2021 $7.6 $1.5 $29.0

2022 $9.4 24.8% $8.4 470.4% $37.8 30.3%
2023 $6.8 -27.6% $9.7 15.1% $36.5 -3.5%

YTD 2024 $2.7 -27.7% $5.3 -0.2% $28.0 -3.6%

in millions

In December 2023, Virginia Department of Taxation updated the HRRTF revenue forecast through
FY 2030, the revised forecast now indicates higher revenue driven by Transient Occupancy Tax
growth.

Previous Forecast Actual & Current Forecast Difference
Transient , Transient , Transient
Grantor's . Grantor's . Grantor's "
Occupancy Total Occupancy Total Occupancy Total
| - Tax Tax Tax
in millions Tax Tax Tax
FY 2023 $7.4 $11.2 $38.6 $6.8 (act.) $9.7 (act.) $36.5 (act.) (%0.6) ($1.5) ($2.1)
FY 2024 $6.3 $11.0 $37.3 $5.8 $12.0 $37.8 (%0.5) $1.0 $0.5
FY 2025 $6.5 $11.2 $37.7 $6.0 $12.2 $38.2 (%0.5) $1.0 $0.5
FY 2026 $6.8 $11.4 $38.2 $6.3 $12.5 $38.8 (%0.5) $1.1 $0.6
FY 2027 $7.1 $11.7 $38.8 $6.5 $12.7 $39.2 (%0.6) $1.0 $0.4
FY 2028 $7.4 $11.9 $39.3 $6.8 $13.0 $39.8 (%0.6) $1.1 $0.5
FY 2029 $7.4 $12.1 $39.5 $6.8 $13.2 $40.0 (%0.6) $1.1 $0.5
FY 2030 $7.4 $12.4 $39.8 $6.8 $13.5 $40.3 (%0.6) $1.1 $0.5

*Includes $20 million annual Recordation Tax



o&m m&r

				2.50%																																		Tolling O&M in 2021 Dollars												Tolling O&M in 2020 Dollars

																																		Segments				S1+S2+S3+S4+S1HSL												S1+S2+S3+S4+S1HSL

						Inflation Factor						Operations & Maintenance 										Maintenance & Rehabilitation																Provided in March 2024												Provided in December 2020

						2020 Study		2024 Study				Year		2020 Study		2024 Study		% Change				Year		2020 Study		2024 Study		% Change						Year				Capital		Routine		Operation		MTA		M&R				Capital		Routine		Operation		MTA		M&R

				2.50%		105.1%		102.5%				2022																						2022				0		0		0		0		0				0		0		7,200				0

				2.50%		107.7%		105.1%				2023																						2023				0		936		320		148		0				0		2,342		8,069		382		0

				2.50%		110.4%		107.7%				2024																						2024				0		3,216		1,636		382		0				0		2,550		6,340		382		0

				2.50%		113.1%		110.4%				2025		21,771		6,468		-70.3%				2025		0		0		0.0%						2025				3,600		2,874		2,603		382		0				0		2,161		16,699		382		0

				2.50%		116.0%		113.1%				2026		26,658		6,467		-75.7%				2026		0		0		0.0%						2026				13,800		2,477		2,857		382		0				0		3,502		18,508		977		0

				2.50%		118.9%		116.0%				2027		15,452		11,287		-27.0%				2027		1,204		581		-51.8%						2027				0		3,856		4,900		977		501				0		3,616		8,406		977		1,013

				2.50%		121.8%		118.9%				2028		16,345		14,145		-13.5%				2028		0		0		-						2028				0		3,978		6,944		977		0				0		3,627		8,811		977		0

				2.50%		124.9%		121.8%				2029		16,958		16,300		-3.9%				2029		2,869		861		-70.0%						2029				0		4,250		8,151		977		707				0		3,812		8,790		977		2,297

				2.50%		128.0%		124.9%				2030		17,270		16,850		-2.4%				2030		8,063		553		-93.1%						2030				0		3,978		8,523		991		443				0		3,616		8,860		1,015		6,299

				2.50%		131.2%		128.0%				2031		18,438		17,645		-4.3%				2031		0		2,746		-						2031				0		4,044		8,749		991		2,145				0		3,925		9,137		991		0

				2.50%		134.5%		131.2%				2032		18,341		18,608		1.5%				2032		8,024		6,665		-16.9%						2032				0		4,287		8,871		1,024		5,080				0		3,621		9,002		1,014		5,967

				2.50%		137.9%		134.5%				2033		19,074		18,971		-0.5%				2033		8,355		808		-90.3%						2033				0		4,049		9,066		991		601				0		3,633		9,213		991		6,061

				2.50%		141.3%		137.9%				2034		19,721		19,748		0.1%				2034		653		13,956		2037.8%						2034				0		4,190		9,130		1,006		10,124				0		3,817		9,150		991		462

				2.50%		144.8%		141.3%				2035		20,081		20,121		0.2%				2035		5,969		0		-						2035				0		4,049		9,200		991		0				0		3,622		9,225		1,018		4,122

				2.50%		148.5%		144.8%				2036		21,401		20,816		-2.7%				2036		4,598		0		-						2036				0		3,984		9,399		991		0				0		3,924		9,501		991		3,097

				2.50%		152.2%		148.5%				2037		21,290		22,100		3.8%				2037		10,443		14,448		38.4%						2037				0		4,352		9,508		1,027		9,732				0		3,622		9,356		1,014		6,863

				2.50%		156.0%		152.2%				2038		22,115		22,304		0.9%				2038		0		3,264		-						2038				0		3,984		9,684		991		2,145				0		3,632		9,556		991		0

				2.50%		159.9%		156.0%				2039		22,844		23,373		2.3%				2039		3,275		3,092		-5.6%						2039				0		4,255		9,725		1,006		1,983				0		3,817		9,482		991		2,049

				2.50%		163.9%		159.9%				2040		23,245		23,571		1.4%				2040		25,258		961		-96.2%						2040				0		3,984		9,770		991		601				0		3,621		9,546		1,018		15,414

				2.50%		168.0%		163.9%				2041		24,747		24,575		-0.7%				2041		610		7,482		1127.2%						2041				0		4,049		9,957		991		4,566				0		3,925		9,818		991		363

				2.50%		172.2%		168.0%				2042		24,749		25,879		4.6%				2042		4,681		19,535		317.3%						2042				0		4,287		10,080		1,041		11,631				0		3,621		9,678		1,077		2,719

				2.50%		176.5%		172.2%				2043		25,598		26,368		3.0%				2043		8,443		0		-						2043				0		4,049		10,276		991		0				0		3,633		9,883		991		4,785

				2.50%		180.9%		176.5%				2044		26,445		27,498		4.0%				2044		3,938		8,107		105.9%						2044				0		4,190		10,339		1,054		4,594				0		3,817		9,813		991		2,177

				2.50%		185.4%		180.9%				2045		27,105		27,940		3.1%				2045		11,987		3,879		-67.6%						2045				0		4,049		10,407		991		2,145				0		3,622		9,882		1,116		6,466

				2.50%		190.0%		185.4%				2046		28,642		28,900		0.9%				2046		9,802		0		-						2046				0		3,984		10,614		991		0				0		3,924		10,158		991		5,158

				2.50%		194.8%		190.0%				2047		28,542		30,835		8.0%				2047		20,112		23,082		14.8%						2047				0		4,352		10,750		1,125		12,147				0		3,622		10,018		1,014		10,326

				2.50%		199.6%		194.8%				2048		29,642		31,033		4.7%				2048		0		8,894		-						2048				0		3,984		10,958		991		4,566				0		3,632		10,224		991		0

				2.50%		204.6%		199.6%				2049		30,620		32,530		6.2%				2049		1,343		10,154		656.2%						2049				0		4,255		11,033		1,006		5,086				0		3,817		10,155		991		656

				2.50%		209.8%		204.6%				2050		31,180		32,920		5.6%				2050		9,449		0		-						2050				0		3,984		11,112		991		0				0		3,621		10,225		1,018		4,505

				2.50%		215.0%		209.8%				2051		33,150		34,349		3.6%				2051		4,681		929		-80.1%						2051				0		4,049		11,336		991		443				0		3,925		10,503		991		2,177

				2.50%		220.4%		215.0%				2052		33,065		36,139		9.3%				2052		11,334		19,732		74.1%						2052				0		4,287		11,495		1,027		9,177				0		3,621		10,369		1,014		5,143

				2.50%		225.9%		220.4%				2053		34,342		36,957		7.6%				2053		2,811		0		-						2053				0		4,049		11,730		991		0				0		3,633		10,580		991		1,244

				2.50%		231.5%		225.9%				2054		35,479		38,465		8.4%				2054		12,492		4,019		-67.8%						2054				0		4,190		11,833		1,006		1,779				0		3,817		10,516		991		5,395

				2.50%		237.3%		231.5%				2055		36,181		39,317		8.7%				2055		28,528		10,572		-62.9%						2055				0		4,049		11,942		991		4,566				0		3,622		10,592		1,032		12,021

				2.50%		243.3%		237.3%				2056		38,411		40,747		6.1%				2056		2,920		0		-						2056				0		3,984		12,195		991		0				0		3,924		10,875		991		1,200

				2.50%		249.3%		243.3%				2057		38,352		43,249		12.8%				2057		7,769		33,379		329.6%						2057				0		4,352		12,387		1,041		13,722				0		3,622		10,746		1,014		3,116

				2.50%		255.6%		249.3%				2058		39,833		43,954		10.3%				2058		5,564		1,104		-80.1%						2058				0		3,984		12,654		991		443				0		3,632		10,963		991		2,177

				2.50%		262.0%		255.6%				2059		41,161		46,135		12.1%				2059		13,931		20,383		46.3%						2059				0		4,255		12,791		1,006		7,975				0		3,817		10,905		991		5,318

				2.50%		268.5%		262.0%				2060		41,957		46,917		11.8%				2060		12,621		0		-						2060				0		3,984		12,936		991		0				0		3,621		10,986		1,018		4,700

				2.50%		275.2%		268.5%				2061		44,562		49,049		10.1%				2061		14,849		1,614		-89.1%						2061				0		4,049		13,227		991		601				0		3,925		11,276		991		5,395

				2.50%		282.1%		275.2%				2062		46,244		52,245		13.0%				2062		53,340		39,865		-25.3%						2062				0		4,287		13,458		1,239		14,485				0		3,621		11,153		1,619		18,908

				2.50%		289.2%		282.1%				2063		46,262		53,051		14.7%				2063		10,844		0		-						2063				0		4,049		13,766		991		0				0		3,633		11,376		991		3,750

				2.50%		296.4%		289.2%				2064		47,812		56,481		18.1%				2064		7,602		50,091		559.0%						2064				0		4,190		13,945		1,398		17,324				0		3,817		11,324		991		2,565

				2.50%		303.8%		296.4%				2065		50,945		56,828		11.5%				2065		69,691		1,313		-98.1%						2065				0		4,049		14,134		991		443				0		3,622		11,412		1,736		22,941

				2.50%		311.4%		303.8%				2066		51,763		59,074		14.1%				2066		36,547		6,516		-82.2%						2066				0		3,984		14,471		991		2,145				0		3,924		11,708		991		11,737

				2.50%		319.2%		311.4%				2067		51,794		64,911		25.3%				2067		16,803		114,195		579.6%						2067				0		4,352		14,750		1,744		36,673				0		3,622		11,592		1,014		5,264

				2.50%		327.1%		319.2%				2068		53,800		64,098		19.1%				2068		17,651		1,918		-89.1%						2068				0		3,984		15,108		991		601				0		3,632		11,822		991		5,395

				2.50%		335.3%		327.1%				2069		55,615		67,397		21.2%				2069		651		17,251		2549.5%						2069				0		4,255		15,340		1,006		5,273				0		3,817		11,777		991		194

				2.50%		343.7%		335.3%				2070		56,754		68,938		21.5%				2070		34,435		0		-						2070				0		3,984		15,584		991		0				0		3,621		11,872		1,018		10,019

				2.50%		352.3%		343.7%				2071		60,213		72,241		20.0%				2071		8,687		0		-						2071				0		4,049		15,978		991		0				0		3,925		12,176		991		2,466

				2.50%		361.1%		352.3%				2072		60,314		76,203		26.3%				2072		13,172		41,511		215.1%						2072				0		4,287		16,317		1,027		11,783				0		3,621		12,067		1,014		3,648

				2.50%		370.1%		361.1%				2073		62,656		78,640		25.5%				2073		2,464		7,745		214.3%						2073				0		4,049		16,738		991		2,145				0		3,633		12,304		991		666

				2.50%		379.4%		370.1%				2074		64,782		82,284		27.0%				2074		2,196		4,362		98.6%						2074				0		4,190		17,035		1,006		1,178				0		3,817		12,268		991		579

				2.50%		388.9%		379.4%				2075		66,150		84,933		28.4%				2075		61,346		2,280		-96.3%						2075				0		4,049		17,347		991		601				0		3,622		12,371		1,018		15,775

												Total

												Operations & Maintenance (in $000)										Major Maintenance (in $000)

												Year		Prior Estimate (1)		New Estimate (2)		% Change				Year		Prior Estimate (1)		New Estimate (2)		% Change

												2027		$15,452		$11,287		-27.0%				2027		$1,204		$581		-51.8%

												2030		$17,270		$16,850		-2.4%				2028-2030		$10,932		$1,414		-87.1%

												2035		$20,081		$20,121		0.2%				2031-2035		$23,002		$24,175		5.1%

												2040		$23,245		$23,571		1.4%				2036-2040		$43,573		$21,764		-50.1%

												2045		$27,105		$27,940		3.1%				2041-2045		$29,658		$39,004		31.5%

												2050		$31,180		$32,920		5.6%				2046-2050		$40,706		$42,130		3.5%

												2055		$36,181		$39,317		8.7%				2051-2055		$59,846		$35,252		-41.1%

												2060		$41,957		$46,917		11.8%				2056-2060		$42,805		$54,866		28.2%

												2065		$50,945		$56,828		11.5%				2061-2065		$156,326		$92,883		-40.6%

												Total 		$1,157,606		$1,228,201		6.1%				Total 		$408,053		$312,070		-23.5%



												(1) Estimates provided in 2020 real dollars, PFM inflated assuming 2.5% annual CPI

												(2) Estimates provided in 2021 real dollars, PFM inflated assuming 2.5% annual CPI





Debt Financing Summary

				HRTAC Project 		HRTAC Debt Funding 		Outstanding Par/Drawn Loan

				Six Initial Projects		HRTF Senior Lien 2018A Bonds		$135,925,000

				Draw TIFIA to 
  pay off the BANs		HRTF Intermediate Lien 2019A Notes (2019A BANs)		$0

						HRTF Subordinate Lien 2021 Successor TIFIA Loan
("2021 Successor HRTF Loan")		$430,000,000

				HRBT		HRTF Senior Lien 2020A Bonds		$614,615,000

				Draw TIFIA to 
  pay off the BANs		HRTF Senior Lien 2021A Notes
("2021A BANs")		$0



						HRTF Subordinate Lien 2021 TIFIA Loan
("2021 HRTF Loan")		$817,990,000



						Toll Revenue Senior Lien 2021 TIFIA Loan
("2021 Toll Loan")		$0



						HRTF Senior Lien 2022A Bonds		$407,875,000

				HRELN		HRTF Intermediate Lien 2023A Notes (2023A BANs)		$141,000,000

				Draw TIFIA to 
  pay off the BANs		HRTF Subordinate Lien 2023 TIFIA Loan
("2023 HRTF Loan")		$0

						Additional HRTF Bonds (CY 2024)		n.a.

						Additional Toll Revenue TIFIA Loan (CY 2025)		n.a.

				Legends:

				Prior transcations

				Completed 2023 Financing 

				Future Financings





HRRTF Rev.

						Previous Forecast						Actual & Current Forecast						Difference

				in millions		Grantor's 
Tax		Transient 
Occupancy Tax		Total*		Grantor's 
Tax		Transient 
Occupancy Tax		Total*		Grantor's 
Tax		Transient 
Occupancy Tax		Total*				Fiscal
Year		Grantor's 
Tax		YoY		Transient 
Occupancy Tax		YoY		Total*		YoY

				FY 2023		$7.4		$11.2		$38.6		$6.8 (act.)		$9.7 (act.)		$36.5 (act.)		$0.6		$1.5		$2.1				2021		$7.6				$1.5				$29.0

				FY 2024		$6.3		$11.0		$37.3		$5.8		$12.0		$37.8		($0.5)		$1.0		$0.5				2022		$9.4		24.8%		$8.4		470.4%		$37.8		30.3%

				FY 2025		$6.5		$11.2		$37.7		$6.0		$12.2		$38.2		($0.5)		$1.0		$0.5				2023		$6.8		-27.6%		$9.7		15.1%		$36.5		-3.5%				19%

				FY 2026		$6.8		$11.4		$38.2		$6.3		$12.5		$38.8		($0.5)		$1.1		$0.6				YTD 2024		$2.7		-27.7%		$5.3		-0.2%		$28.0		-3.6%				10%

				FY 2027		$7.1		$11.7		$38.8		$6.5		$12.7		$39.2		($0.6)		$1.0		$0.4				in millions

				FY 2028		$7.4		$11.9		$39.3		$6.8		$13.0		$39.8		($0.6)		$1.1		$0.5

				FY 2029		$7.4		$12.1		$39.5		$6.8		$13.2		$40.0		($0.6)		$1.1		$0.5

				FY 2030		$7.4		$12.4		$39.8		$6.8		$13.5		$40.3		($0.6)		$1.1		$0.5

				1000000







																												2,687,207				5,299,950				27,987,157

																										Jul-23		486,850				1,593,616

																										Aug-23		541,894				1,232,573

																										Sep-23		482,483				949,529

																										Oct-23		402,475				599,093

																										Nov-23		344,508				485,483

																										Dec-23		428,997				439,656

																										Jul-22		679,357				1,644,119

																										Aug-22		704,303				1,252,402

																										Sep-22		673,644				872,553

																										Oct-22		548,535				574,610

																										Nov-22		560,548				515,822

																										Dec-22		552,101				451,295



																												3,718,488		-27.7%		5,310,801		-0.2%		29,029,289		-3.6%





HRTF Rev.

						Previous Forecast						Actual & Current Forecast						Difference

				in millions		Sales Tax		Fuels Tax		Total		Sales Tax		Fuels Tax		Total		Sales Tax		Fuels Tax		Total				FY		Sales Tax		YoY		Fuels Tax		YoY		Total		YoY

				FY 2023		$197.2		$63.5		$260.7		$191.9 (act.)		$60.7 (act.)		$252.7 (act.)		($5.3)		($2.8)		($8.0)				2014		$108				$37.3				$145.2

				FY 2024		$201.6		$67.6		$269.2		$185.7		$64.2		$249.9		($15.9)		($3.4)		($19.3)				2015		$130		20.5%		$40.9		9.7%		$170.9		17.7%

				FY 2025		$208.4		$70.4		$278.8		$195.1		$66.5		$261.6		($13.3)		($3.9)		($17.2)				2016		$127		-2.7%		$26.7		-34.7%		$153.2		-10.4%				83%

				FY 2026		$213.9		$72.7		$286.6		$212.8		$68.9		$281.7		($1.1)		($3.8)		($4.9)				2017		$132		4.0%		$25.0		-6.4%		$156.5		2.2%				84%

				FY 2027		$215.8		$74.7		$290.5		$221.3		$70.8		$292.1		$5.5		($3.9)		$1.6				2018		$137		3.8%		$32.7		30.8%		$169.2		8.1%				81%

				FY 2028		$218.2		$76.7		$294.9		$229.6		$72.8		$302.4		$11.4		($3.9)		$7.5				2019*		$145		5.9%		$81.1		148.0%		$225.7		33.4%				64%

				FY 2029		$220.6		$78.7		$299.3		$237.8		$74.8		$312.6		$17.2		($3.9)		$13.3				2020*		$146		1.1%		$55.0		-32.2%		$201.2		-10.9%				73%

				FY 2030		$223.0		$80.5		$303.5		$245.6		$76.7		$322.3		$22.6		($3.8)		$18.8				2021		$172		17.4%		$56.0		1.8%		$227.6		13.1%				75%

																										2022		$185		7.7%		$58.7		4.7%		$243.5		7.0%				76%

				1000000																						2023		$192		3.8%		$60.7		3.5%		$252.7		3.8%				76%

																										YTD 2024		$114.6		1.0%		$33.4		8.0%		$148.0		2.5%				77%

																										in millions



																												114595263.65				33416692.37







SIP



				Six Initial Projects Funding Plan		Amount

				HRTAC Obligation		$1,005,862,658



				HRTAC Funds

				HRTF Senior Lien 2018A Bonds		$595,437,592

				HRTF 2021 Sucessor TIFIA Loan		$410,425,066

				Total		$1,005,862,658





HRBT Funding Plan



				HRBT Funding Plan		Amount				Financing Reserve Budget (Initial Deposits)

						Amount						Amount		Sources

				HRTAC Obligation		$3,762,000,000				Tolling O&M Reserve		$2,200,041		VDOT

										Tolling M&R Reserve		$5,000,000		HRTAC HRTF

				Funds						Toll Revenue Stabilization Fund		$10,000,000		HRTAC HRTF

				VDOT Controlled Federal Funding		$200,000,000				Toll Revenue Debt Service Reserve Fund		$19,484,746		HRTAC HRTF

										HRTF Debt Service Reserve Fund		$35,666,814		HRTAC HRTF

				HRTAC Funds

				HRTF Paygo 		$1,160,720,904

				HRTF Senior Lien 2020A Bonds		$742,943,666

				HRTF 2021 TIFIA Loan		$817,990,000

				HRTF Senior Lien 2021A TIFIA BANs		$82,554,374

				HRTF Senior Lien 2022A Bonds		$412,791,056

				2021 Toll TIFIA Loan		$345,000,000

				Total		$3,762,000,000































Debt Service

				 FY2025 Scheduled Debt Service																		Est.

				CATEGORY						Debt Service 												CAPI or Unpaid interest added to the loan balance

				 				 		 												Act. & Scheduled DS

				SOURCE OF FUNDS						 

				 				HRTF Revenues - Commonwealth of Virginia		$73,422,754		good

				 				Capitalized interest on hand at Trustee - 2023A BAN1		$7,050,000

				 				Addition to Principle of TIFIA 20211008A Loan2		$15,286,807

				 		 		 		$95,759,561

				 		 		 		 

				PRINCIPAL PAYMENTS						 

				 				2018A Revenue Bonds		$4,745,000				 

				 				TIFIA Loan 20211010A		$2,369,266				 

				 		 		TOTAL PRINCIPAL PAYMENTS		$7,114,266

				 		 		 		 

				INTEREST PAYMENTS						 

				 				2018A Revenue Bonds		$6,796,250				 

				 				2020A Revenue Bonds		$28,228,700				 

				 				2022A Revenue Bonds		$17,215,150				 

				 				2023A Bond Anticipation Notes		$7,050,000				 

								2024A Revenue Bonds (estimated)3		$4,488,313

				 				TIFIA Loan 20211010A		$9,580,075				 

				 				INTEREST PAYMENTS		$73,358,488

				 				 		 

				 				Interest Added to Principal Balance of TIFIA Loan 20211008A		$15,286,807				 

				 		 		TOTAL INTEREST 		$88,645,295

				 				 		 

				TOTAL SCHEDULED DEBT SERVICE						$95,759,561





HRELN



				HRELN - Phase 1 (Segment 4C)

				Costs - HRTAC Obligation		405,216,054



				HRTAC Funds

				HRTF Paygo		266,081,384

				HRTF 2023A BANs*		139,134,670

				Total		405,216,054



				HRELN - Phase 2

				Costs - HRTAC Obligation		521,397,186



				HRTAC Funding Obligation

				HRTF Paygo		118,506,079

				HRTF Senior 2024 Bonds		164,891,107

				Toll 2025 TIFIA Loan		238,000,000

				Total		521,397,186



				HRELN - TMP

				Costs - HRTAC Obligation		8,000,000



				HRTAC Funding Obligation

				HRTF Paygo		8,000,000



				HRELN Funding Plan		Amount

				Costs - HRTAC Obligation		$934,613,240



				HRTAC Funding Obligation

				HRTF Paygo		$392,587,463

				HRTF 2023A BANs*		$139,134,670

				HRTF Senior 2024 Bonds		$164,891,107

				2025 Toll TIFIA Loan		$238,000,000										Total		HRTAC 		Federal		VDOT Funding

				Total		$934,613,240										Cost				Funding		Bridge Funds		CTB		IOEP		TFRA		Total VDOT

				*Included assumed investment earnings of the BANs proceeds before spent						HRELN - TIFIA Eligible Projects

										Segment 4C						$407,922,054		$405,216,054				$2,706,000								$2,706,000



										HRELN Phase 2 - Toll Loan Projects

										Segment 1A						$197,612,207		$94,061,245				$10,450,962		$93,100,000						$103,550,962

										Segment 1B						$328,327,648		$266,927,648		$40,000,000						$21,400,000				$21,400,000

										Segment 4AB						$163,527,919		$142,527,919		$18,000,000						$3,000,000				$3,000,000

										I-464 Interchange*						$157,880,374		$17,880,374								$140,000,000				$140,000,000

										Tolling Integration						$25,799,914												$25,799,914		$25,799,914

										Total						$1,281,070,116		$926,613,240		$58,000,000		$13,156,962		$93,100,000		$164,400,000		$25,799,914		$296,456,876



										HRELN - Non TIFIA Project

										Transportation Management Plan						$8,000,000		$8,000,000



										HRELN Total						$1,289,070,116		$934,613,240		$58,000,000		$13,156,962		$93,100,000		$164,400,000		$25,799,914		$296,456,876

																1313013751										HRTAC portion

																($23,943,635)										Aug 2023		March 2024

												Segment 1A				197,612,207.00		0.00		0.00						94,061,245.00		94,061,245.00

												Segment 1B				315,885,943.00		12,441,705.00		12,441,705.00						254,485,943.00		266,927,648.00

												Segment 4AB				172,220,184.00		(8,692,265.00)		(8,692,265.00)						151,220,184.00		142,527,919.00

												I-464 Interchange*				183,362,923.00		(25,482,549.00)		(25,482,549)						40,862,923.00		15,380,374.00

												Tolling Integration				28,010,440.00		(2,210,526.00)

																897,091,697.00		383,978,419.00





Group 3

						Total
Cost		HRTAC 
Funding		State/Federal
Funding

				I-64/Denbigh Boulevard Interchange		$261,866,822		$188,063,070		$73,803,752

				I-264/Independence Boulevard Interchange		$207,000,000		$207,000,000

				I-264/I-64 Phase III-A		$482,336,463		$482,336,463

				Bowers Hill Interchange IAR*		$11,904,630		$11,904,630

				Total		$963,107,915		$889,304,163		$73,803,752

								499144078

								$16,807,615

								21500000

								$4,692,385





Rev

				Revenue (in $000)

				Year		2022 Update		2023 Study										Diff.

						Case 1		Case 2		Case 3		Case 4		Case 5				Case 2		Case 3		Case 4		Case 5

				2024		$9,292												0.2%		-2.1%		2.7%		3.1%

				2025		$10,088												2.3%		0.6%		4.3%		4.6%

				2026		$27,271												-100.0%		-100.0%		-100.0%		-100.0%

				2027		$36,726		$18,267		$17,237		$17,738		$15,072				-50.3%		-53.1%		-51.7%		-59.0%

				2028		$39,872		$31,180		$29,371		$30,018		$25,889				-21.8%		-26.3%		-24.7%		-35.1%

				2029		$41,220		$35,160		$33,025		$33,603		$29,150				-14.7%		-19.9%		-18.5%		-29.3%

				2030		$42,189		$37,171		$34,802		$35,346		$30,741				-11.9%		-17.5%		-16.2%		-27.1%

				2031		$43,186		$38,493		$36,009		$36,546		$31,864				-10.9%		-16.6%		-15.4%		-26.2%

				2032		$44,214		$39,755		$37,176		$37,700		$32,966				-10.1%		-15.9%		-14.7%		-25.4%

				2033		$45,273		$41,061		$38,383		$38,893		$34,113				-9.3%		-15.2%		-14.1%		-24.7%

				2034		$46,364		$42,430		$39,647		$40,143		$35,318				-8.5%		-14.5%		-13.4%		-23.8%

				2035		$47,489		$43,868		$40,970		$41,453		$36,586				-7.6%		-13.7%		-12.7%		-23.0%

				2036		$48,563		$45,030		$42,039		$42,507		$37,600				-7.3%		-13.4%		-12.5%		-22.6%

				2037		$49,555		$45,871		$42,809		$43,262		$38,319				-7.4%		-13.6%		-12.7%		-22.7%

				2038		$50,572		$46,736		$43,602		$44,038		$39,059				-7.6%		-13.8%		-12.9%		-22.8%

				2039		$51,615		$47,628		$44,419		$44,837		$39,822				-7.7%		-13.9%		-13.1%		-22.8%

				2040		$52,685		$48,546		$45,261		$45,659		$40,609				-7.9%		-14.1%		-13.3%		-22.9%

				2041		$53,784		$49,491		$46,127		$46,504		$41,420				-8.0%		-14.2%		-13.5%		-23.0%

				2042		$54,911		$50,466		$47,021		$47,374		$42,256				-8.1%		-14.4%		-13.7%		-23.0%

				2043		$56,069		$51,470		$47,941		$48,270		$43,119				-8.2%		-14.5%		-13.9%		-23.1%

				2044		$57,257		$52,505		$48,890		$49,192		$44,009				-8.3%		-14.6%		-14.1%		-23.1%

				2045		$58,478		$53,573		$49,868		$50,142		$44,927				-8.4%		-14.7%		-14.3%		-23.2%

				2046		$59,715		$54,639		$50,837		$51,089		$45,836				-8.5%		-14.9%		-14.4%		-23.2%

				2047		$60,953		$55,691		$51,783		$52,020		$46,721				-8.6%		-15.0%		-14.7%		-23.3%

				2048		$62,221		$56,769		$52,752		$52,974		$47,630				-8.8%		-15.2%		-14.9%		-23.5%

				2049		$63,519		$57,875		$53,746		$53,952		$48,562				-8.9%		-15.4%		-15.1%		-23.5%

				2050		$64,849		$59,010		$54,765		$54,954		$49,519				-9.0%		-15.5%		-15.3%		-23.6%

				2051		$66,210		$60,174		$55,810		$55,981		$50,500				-9.1%		-15.7%		-15.5%		-23.7%

				2052		$67,605		$61,368		$56,881		$57,033		$51,508				-9.2%		-15.9%		-15.6%		-23.8%

				2053		$69,033		$62,593		$57,979		$58,111		$52,542				-9.3%		-16.0%		-15.8%		-23.9%

				2054		$70,496		$63,850		$59,105		$59,217		$53,603				-9.4%		-16.2%		-16.0%		-24.0%

				2055		$71,995		$65,140		$60,260		$60,350		$54,693				-9.5%		-16.3%		-16.2%		-24.0%

				2056		$73,530		$66,464		$61,444		$61,512		$55,812				-9.6%		-16.4%		-16.3%		-24.1%

				2057		$75,103		$67,824		$62,659		$62,704		$56,961				-9.7%		-16.6%		-16.5%		-24.2%

				2058		$76,715		$69,219		$63,906		$63,925		$58,140				-9.8%		-16.7%		-16.7%		-24.2%

				2059		$78,366		$70,652		$65,184		$65,178		$59,352				-9.8%		-16.8%		-16.8%		-24.3%

				2060		$80,058		$72,123		$66,497		$66,464		$60,597				-9.9%		-16.9%		-17.0%		-24.3%

				2061		$81,791		$73,634		$67,843		$67,782		$61,875				-10.0%		-17.1%		-17.1%		-24.3%

				2062		$83,568		$75,185		$69,225		$69,135		$63,189				-10.0%		-17.2%		-17.3%		-24.4%

				2063		$85,389		$76,779		$70,644		$70,522		$64,538				-10.1%		-17.3%		-17.4%		-24.4%

				2064		$87,255		$78,416		$72,100		$71,946		$65,925				-10.1%		-17.4%		-17.5%		-24.4%

				2065		$89,168		$80,098		$73,595		$73,407		$67,350				-10.2%		-17.5%		-17.7%		-24.5%

				2066		$91,128		$81,826		$75,130		$74,907		$68,815				-10.2%		-17.6%		-17.8%		-24.5%

				2067		$93,137		$83,602		$76,706		$76,447		$70,321				-10.2%		-17.6%		-17.9%		-24.5%

				2068		$95,198		$85,428		$78,325		$78,027		$71,869				-10.3%		-17.7%		-18.0%		-24.5%

				2069		$97,309		$87,304		$79,987		$79,649		$73,461				-10.3%		-17.8%		-18.1%		-24.5%

				2070		$99,475		$89,233		$81,695		$81,315		$75,097				-10.3%		-17.9%		-18.3%		-24.5%

				2071		$101,695		$91,216		$83,449		$83,026		$76,780				-10.3%		-17.9%		-18.4%		-24.5%

				2072		$103,971		$93,255		$85,252		$84,783		$78,511				-10.3%		-18.0%		-18.5%		-24.5%

				2073		$106,305		$95,352		$87,104		$86,588		$80,292				-10.3%		-18.1%		-18.5%		-24.5%

				2074		$108,699		$97,508		$89,007		$88,441		$82,123				-10.3%		-18.1%		-18.6%		-24.4%

				2075		$111,154		$99,727		$90,964		$90,346		$84,008				-10.3%		-18.2%		-18.7%		-24.4%

				in thousands

				2022 Study: O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\Technical Reports\2022 T&R\Feb_Summer Weekend





SYIP

						Prior Years		Pre HRTAC		FY
2015		FY
2016		FY
2017		FY
2018		FY
2019		FY
2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		Total

				Federal		$152		$0		$0		$0		$0		$0		$0		$0		$0		$0		$152		$33		$13		$27		$14		$10		$8		$0		$0		$0		$0		$0		$0		$258

				VDOT & Other		$430		$35		$0		$107		$45		$49		$46		$64		$34		$8		$41		$88		$67		$79		$46		$25		$23		$0		$0		$0		$0		$0		$0		$758

				HRTAC HRTF Paygo		$773		$1		$1		$1		$8		$30		$10		$4		$15		$233		$469		$523		$94		$254		$226		$124		$152		$151		$102		$9		$9		$10		$10		$2,297

				HRTAC HRTF Debt		$3,085		$12		$19		$62		$113		$170		$344		$619		$1,250		$491		$7		$104		$155		$20		$0		$0		$0		$0		$0		$98		$68		$4		$0		$3,364

				HRTAC Toll Debt		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$325		$72		$66		$66		$55		$0												$583

				Total		$4,440		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$669		$748		$655		$452		$352		$225		$238		$151		$102		$106		$78		$14		$10		$7,261



						Prior Years		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030				Total

				Federal		$152		$33		$13		$27		$14		$10		$8		$0				$258

				VDOT & Other		$430		$88		$67		$79		$46		$25		$23		$0				$758

				HRTAC HRTF Paygo		$773		$523		$94		$254		$226		$124		$152		$151				$2,297

				HRTAC HRTF Debt		$3,085		$104		$155		$20		$0		$0		$0		$0				$3,364

				HRTAC Toll Debt		$0		$0		$325		$72		$66		$66		$55		$0				$583

				Total		$4,440		$748		$655		$452		$352		$225		$238		$151				$7,261



Federal	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	33.389606000000001	13.224759000000001	26.686903000000001	14.494944	9.9574440000000006	8.2978810000000003	0	VDOT 	&	 Other	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	87.938527000000022	67.173327	79.364763999999994	45.826374000000001	25.419630000000002	23.159016999999999	0	HRTAC HRTF Paygo	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	522.9874575870067	94.481498758086843	253.5484262091139	226.04055293159624	124.33429807988615	151.69578663908015	151.10853186763188	HRTAC HRTF Debt	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	103.78713800000003	154.66907641	20.355035163175131	0	0	0	0	HRTAC Toll Debt	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	0	325.00178	71.773964000000007	65.726208	65.726208	54.771839999999997	0	









Federal	VDOT 	&	 Other	HRTAC HRTF Paygo	HRTAC HRTF Debt	HRTAC Toll Debt	258.00000000000006	758.49820199999988	2296.9919114024019	3364.0115188231748	583	





Sheet2

				HRELN Funding Plan Comparison

						Jan 2021 Update		July 2020 Update

				HRTF Debt		293,815,900		315,925,345

				HRTF Paygo		127,448,779		68,767,250

				Toll Revenue Debt		265,605,321		555,000,000



				GA Appropriation 		93,130,000

				VDOT TFRA		26,000,000

				Total		806,000,000		939,692,595



				Benchmark Interest Rate

						Jan 8, 2021		July 6, 2020

				30-Year Treasury Rate		1.87%		1.45%





				HRELN Gross Toll Revenues Assumptions								HRELN Tolling O&M Expenditure Assumptions								Pro-Forma Debt Coverage

				Jan-21		July 2020 						Jan-21		July 2020 						Jan-21		July 2020 

		FY		Update		Update		Diff.				Update		Update		Diff.				Update		Update		Diff.

		2026		30,166,467		29,132,480		3.5%				13,372,834		23,468,040		-43.0%												197,700,000		192067801.804527				1.9647472003

		2027		41,186,892		35,445,520		16.2%				15,452,436		23,402,240		-34.0%												203,200,000		197535522.317915				1.1368311581

		2028		45,685,905		40,587,320		12.6%				16,345,109		24,988,960		-34.6%				1.83x		2.58x		-0.74x				209,000,000		203791794.266354				0.8810179845

		2029		48,369,275		46,533,760		3.9%				16,958,279		25,699,600		-34.0%				1.85x		2.30x		-0.45x				213,700,000		206089825.407535				0.507667965

		2030		50,676,723		53,416,440		-5.1%				17,220,934		28,903,120		-40.4%				1.89x		2.68x		-0.79x				222,100,000		208857461.980052				0.3648004044

		2031		53,094,866		56,996,900		-6.8%				18,420,531		29,273,480		-37.1%				1.90x		2.56x		-0.65x				230,900,000		212688706.59719				0.2507235579

		2032		55,633,949		60,829,280		-8.5%				18,291,649		29,650,420		-38.3%				1.96x		1.58x		0.39x				237,100,000		216595619.225528				0.1976800917

		2033		58,295,061		64,930,500		-10.2%				19,055,351		31,104,600		-38.7%				1.96x		1.60x		0.36x				244,200,000		220579760.44395				0.1600492633

		2034		61,090,665		69,323,120		-11.9%				19,701,987		31,520,080		-37.5%				2.13x		1.63x		0.50x				249,127,442		224642723.770271				0.0948505077

		2035		64,019,305		74,025,940		-13.5%				20,021,352		33,648,240		-40.5%				2.04x		1.73x		0.32x				254,186,070		228786136.364704				0.0896597058

		2036		67,025,763		79,063,400		-15.2%				21,380,499		34,120,120		-37.3%				2.07x		1.80x		0.27x				259,379,462		233011659.748428				0.015619323

		2037		70,105,100		83,359,200		-15.9%				21,233,338		35,392,880		-40.0%				2.07x		1.92x		0.15x				264,711,295		237320990.5376				0.0188766202

		2038		73,336,479		89,067,820		-17.7%				22,093,672		37,115,900		-40.5%				2.07x		1.82x		0.25x				270,185,347		241715861.193132				-0.0136494208

		2039		76,713,467		95,185,340		-19.4%				22,822,068		37,676,140		-39.4%				2.11x		1.83x		0.28x				275,805,497		246198040.786582				-0.0629082142

		2040		80,257,139		101,742,780		-21.1%				23,177,592		40,468,880		-42.7%				2.10x		1.87x		0.23x				281,575,732		250769335.782494				-0.068452516

		2041		83,966,202		107,550,100		-21.9%				24,723,571		41,105,260		-39.9%				2.17x		1.88x		0.29x				287,500,148		255431590.837553				-0.1083938056

		2042		87,851,143		113,661,040		-22.7%				24,577,454		41,752,920		-41.1%				2.18x		1.87x		0.31x				293,582,952		260186689.616916				-0.1200758887

		2043		91,921,261		120,087,820		-23.5%				25,573,753		43,765,460		-41.6%				2.22x		1.89x		0.33x				299,828,466		265036555.628078				-0.1306936942

		2044		96,186,328		126,844,540		-24.2%				26,419,991		44,466,700		-40.6%				2.21x		1.87x		0.34x				306,241,131		269983153.072662				-0.1530933917

		2045		100,658,504		133,946,240		-24.9%				26,847,043		47,343,100		-43.3%				2.21x		1.89x		0.32x				312,825,509		275028487.716522				-0.1477045604

		2046		105,354,555		141,407,960		-25.5%				28,616,372		48,119,540		-40.5%				2.25x		1.88x		0.37x				319,586,286		280174607.778538				-0.1774093411

		2047		110,286,385		149,244,740		-26.1%				28,469,911		48,910,080		-41.8%				2.28x		1.87x		0.41x				326,528,277		285423604.838519				-0.1845642013

		2048		115,454,212		157,472,560		-26.7%				29,614,619		51,236,580		-42.2%				2.30x		1.89x		0.41x				333,656,429		290777614.764627				-0.1919913303

		2049		120,874,429		166,104,580		-27.2%				30,591,982		52,091,040		-41.3%				2.31x		1.87x		0.44x				340,975,822		296238818.660728				-0.2081427592

		2050		126,551,548		175,163,360		-27.8%				31,093,643		55,394,200		-43.9%				2.30x		1.89x		0.41x				348,491,677		301809443.834119				-0.2029842607

		2051		132,496,478		184,664,880		-28.3%				33,120,856		56,336,080		-41.2%				2.32x		1.88x		0.44x				356,209,357		307491764.784053				-0.2256171488

		2052		138,740,879		194,627,940		-28.7%				32,983,779		57,294,880		-42.4%				2.48x		1.88x		0.60x				364,134,372		313288104.211522				-0.2299224954

		2053		145,284,149		205,065,700		-29.2%				34,310,891		59,982,340		-42.8%				2.60x		1.89x		0.71x				372,272,381		319200834.050748				-0.2351069232

		2054		152,143,811		216,003,540		-29.6%				35,447,786		61,015,400		-41.9%				2.74x		1.87x		0.86x				380,629,201		325232376.522858				-0.2470648077

		2055		159,331,063		227,456,500		-30.0%				36,050,036		64,808,300		-44.4%				2.90x		1.89x		1.01x				389,210,803		331385205.212211				-0.2420387858

		2056		166,879,828		239,448,080		-30.3%				38,377,433		65,942,880		-41.8%				3.02x		1.88x		1.14x				398,023,326		337661846.165878				-0.2593743867

		2057		174,780,565		251,995,200		-30.6%				38,259,934		67,097,200		-43.0%				3.21x		1.88x		1.33x				407,073,075		344064879.016757				-0.2616435489

		2058		183,071,582		265,123,240		-30.9%				39,798,165		70,199,200		-43.3%				3.37x		1.89x		1.49x				416,366,526		350596938.130853				-0.2649782121

		2059		191,761,889		278,853,820		-31.2%				41,125,234		71,441,880		-42.4%				3.55x		1.88x		1.67x				425,910,333		357260713.779228				-0.273731999

		2060		200,879,628		293,204,800		-31.5%				41,846,551		75,793,140		-44.8%				3.75x								435,711,334		364058953.335155				-0.2685163428

																												445,776,550		370994462.497027

																												456,113,197		378070106.537571

																												466,728,687		385288811.579931

																												477,630,634		392653565.901209

																												488,826,861
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Sources of Project Funds

Amount

HRTF Paygo to Commission-
Funded Budget
HRTF Paygo to HRTAC-
Funded Contingency
HRTF Paygo to No
Excuses Incentive
HRTF Paygo to Other C-
F Budget
HRTF Paygo for Set-Aside
Funding
HRTF Paygo for Financing
Costs
HRTF Senior Lien 2020A Bonds
HRTF Senior Lien 2021A TIFIA
BANs
HRTF Senior Lien 2022A Bonds
2021 Toll TIFIA Loan
VDOT Funding

$379,240,416
$90,000,000
$682,950,069
$8,530,419

$291,755,087
$742,943 666

$990,417,494
$412,791,056
$345,000,000
$364,539,826

Total

$4,308,168,033
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Non-Eligible

Cost Element Cost Cost Eligible Cost
HRBT Expansion Project Cost | $3,015,809,366 | $90,000,000 | $3,825,809,366
HRTAC Set-Aside Funding $8,530,419|  $8530,419
Interest During Construction 308,795,833 308,795,833
Debt Issuance Cost $2,680,815 $2,680,815
Reserve - Initial Funding

Tolling O&M Reserve $2,200,041|  $2,200,041

Major Maintenance and

Renewal Fund $5,000,000|  $5,000,000

RSF $10,000,000| $10,000,000

Toll TIFIA DSRF $19,484,746|  $19.484,746

HRTF TIFIA DSRF $35666,814| $35,666,814
Total $4,308,168.033 | $170.882,020 | $4.137,286,014
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Total PriorYears  FY2024 Y2025 FY2026 Y2027 FY2028

[ARBT
|Costs - HRTAC Obligation 3762000000 1703329271 703364912 568364715 476585429 306660487 3594186
JHRTAC Funds

Federal Funding Award 200000000 149948837 50,051,163

HRTF Paygo 1,160,720904 150,415,087 568364715 380322910 61518192

HRTF Senior 2020 Bonds 742943666 742043666

HRTF Senior 20224 Bonds 412791056 412791056

HRTF Senior 2021ATIFIABANS (Pro 792,665,185 792,555,186

HRTF Senior 2021ATIFIABANS (CAF 107,989,187 17881582 90,107,605

Toll 2021 TIFIA Loan 345,000,000 96263519 245042205 3594186
Total 3762000000 1703329271 703364912 568364715 476,586,429 306660487 _ 3694186








o&m m&r

				2.50%																																		Tolling O&M in 2021 Dollars												Tolling O&M in 2020 Dollars

																																		Segments				S1+S2+S3+S4+S1HSL												S1+S2+S3+S4+S1HSL

						Inflation Factor						Operations & Maintenance 										Maintenance & Rehabilitation																Provided in March 2024												Provided in December 2020

						2020 Study		2024 Study				Year		2020 Study		2024 Study		% Change				Year		2020 Study		2024 Study		% Change						Year				Capital		Routine		Operation		MTA		M&R				Capital		Routine		Operation		MTA		M&R

				2.50%		105.1%		102.5%				2022																						2022				0		0		0		0		0				0		0		7,200				0

				2.50%		107.7%		105.1%				2023																						2023				0		936		320		148		0				0		2,342		8,069		382		0

				2.50%		110.4%		107.7%				2024																						2024				0		3,216		1,636		382		0				0		2,550		6,340		382		0

				2.50%		113.1%		110.4%				2025		21,771		6,468		-70.3%				2025		0		0		0.0%						2025				3,600		2,874		2,603		382		0				0		2,161		16,699		382		0

				2.50%		116.0%		113.1%				2026		26,658		6,467		-75.7%				2026		0		0		0.0%						2026				13,800		2,477		2,857		382		0				0		3,502		18,508		977		0

				2.50%		118.9%		116.0%				2027		15,452		11,287		-27.0%				2027		1,204		581		-51.8%						2027				0		3,856		4,900		977		501				0		3,616		8,406		977		1,013

				2.50%		121.8%		118.9%				2028		16,345		14,145		-13.5%				2028		0		0		-						2028				0		3,978		6,944		977		0				0		3,627		8,811		977		0

				2.50%		124.9%		121.8%				2029		16,958		16,300		-3.9%				2029		2,869		861		-70.0%						2029				0		4,250		8,151		977		707				0		3,812		8,790		977		2,297

				2.50%		128.0%		124.9%				2030		17,270		16,850		-2.4%				2030		8,063		553		-93.1%						2030				0		3,978		8,523		991		443				0		3,616		8,860		1,015		6,299

				2.50%		131.2%		128.0%				2031		18,438		17,645		-4.3%				2031		0		2,746		-						2031				0		4,044		8,749		991		2,145				0		3,925		9,137		991		0

				2.50%		134.5%		131.2%				2032		18,341		18,608		1.5%				2032		8,024		6,665		-16.9%						2032				0		4,287		8,871		1,024		5,080				0		3,621		9,002		1,014		5,967

				2.50%		137.9%		134.5%				2033		19,074		18,971		-0.5%				2033		8,355		808		-90.3%						2033				0		4,049		9,066		991		601				0		3,633		9,213		991		6,061

				2.50%		141.3%		137.9%				2034		19,721		19,748		0.1%				2034		653		13,956		2037.8%						2034				0		4,190		9,130		1,006		10,124				0		3,817		9,150		991		462

				2.50%		144.8%		141.3%				2035		20,081		20,121		0.2%				2035		5,969		0		-						2035				0		4,049		9,200		991		0				0		3,622		9,225		1,018		4,122

				2.50%		148.5%		144.8%				2036		21,401		20,816		-2.7%				2036		4,598		0		-						2036				0		3,984		9,399		991		0				0		3,924		9,501		991		3,097

				2.50%		152.2%		148.5%				2037		21,290		22,100		3.8%				2037		10,443		14,448		38.4%						2037				0		4,352		9,508		1,027		9,732				0		3,622		9,356		1,014		6,863

				2.50%		156.0%		152.2%				2038		22,115		22,304		0.9%				2038		0		3,264		-						2038				0		3,984		9,684		991		2,145				0		3,632		9,556		991		0

				2.50%		159.9%		156.0%				2039		22,844		23,373		2.3%				2039		3,275		3,092		-5.6%						2039				0		4,255		9,725		1,006		1,983				0		3,817		9,482		991		2,049

				2.50%		163.9%		159.9%				2040		23,245		23,571		1.4%				2040		25,258		961		-96.2%						2040				0		3,984		9,770		991		601				0		3,621		9,546		1,018		15,414

				2.50%		168.0%		163.9%				2041		24,747		24,575		-0.7%				2041		610		7,482		1127.2%						2041				0		4,049		9,957		991		4,566				0		3,925		9,818		991		363

				2.50%		172.2%		168.0%				2042		24,749		25,879		4.6%				2042		4,681		19,535		317.3%						2042				0		4,287		10,080		1,041		11,631				0		3,621		9,678		1,077		2,719

				2.50%		176.5%		172.2%				2043		25,598		26,368		3.0%				2043		8,443		0		-						2043				0		4,049		10,276		991		0				0		3,633		9,883		991		4,785

				2.50%		180.9%		176.5%				2044		26,445		27,498		4.0%				2044		3,938		8,107		105.9%						2044				0		4,190		10,339		1,054		4,594				0		3,817		9,813		991		2,177

				2.50%		185.4%		180.9%				2045		27,105		27,940		3.1%				2045		11,987		3,879		-67.6%						2045				0		4,049		10,407		991		2,145				0		3,622		9,882		1,116		6,466

				2.50%		190.0%		185.4%				2046		28,642		28,900		0.9%				2046		9,802		0		-						2046				0		3,984		10,614		991		0				0		3,924		10,158		991		5,158

				2.50%		194.8%		190.0%				2047		28,542		30,835		8.0%				2047		20,112		23,082		14.8%						2047				0		4,352		10,750		1,125		12,147				0		3,622		10,018		1,014		10,326

				2.50%		199.6%		194.8%				2048		29,642		31,033		4.7%				2048		0		8,894		-						2048				0		3,984		10,958		991		4,566				0		3,632		10,224		991		0

				2.50%		204.6%		199.6%				2049		30,620		32,530		6.2%				2049		1,343		10,154		656.2%						2049				0		4,255		11,033		1,006		5,086				0		3,817		10,155		991		656

				2.50%		209.8%		204.6%				2050		31,180		32,920		5.6%				2050		9,449		0		-						2050				0		3,984		11,112		991		0				0		3,621		10,225		1,018		4,505

				2.50%		215.0%		209.8%				2051		33,150		34,349		3.6%				2051		4,681		929		-80.1%						2051				0		4,049		11,336		991		443				0		3,925		10,503		991		2,177

				2.50%		220.4%		215.0%				2052		33,065		36,139		9.3%				2052		11,334		19,732		74.1%						2052				0		4,287		11,495		1,027		9,177				0		3,621		10,369		1,014		5,143

				2.50%		225.9%		220.4%				2053		34,342		36,957		7.6%				2053		2,811		0		-						2053				0		4,049		11,730		991		0				0		3,633		10,580		991		1,244

				2.50%		231.5%		225.9%				2054		35,479		38,465		8.4%				2054		12,492		4,019		-67.8%						2054				0		4,190		11,833		1,006		1,779				0		3,817		10,516		991		5,395

				2.50%		237.3%		231.5%				2055		36,181		39,317		8.7%				2055		28,528		10,572		-62.9%						2055				0		4,049		11,942		991		4,566				0		3,622		10,592		1,032		12,021

				2.50%		243.3%		237.3%				2056		38,411		40,747		6.1%				2056		2,920		0		-						2056				0		3,984		12,195		991		0				0		3,924		10,875		991		1,200

				2.50%		249.3%		243.3%				2057		38,352		43,249		12.8%				2057		7,769		33,379		329.6%						2057				0		4,352		12,387		1,041		13,722				0		3,622		10,746		1,014		3,116

				2.50%		255.6%		249.3%				2058		39,833		43,954		10.3%				2058		5,564		1,104		-80.1%						2058				0		3,984		12,654		991		443				0		3,632		10,963		991		2,177

				2.50%		262.0%		255.6%				2059		41,161		46,135		12.1%				2059		13,931		20,383		46.3%						2059				0		4,255		12,791		1,006		7,975				0		3,817		10,905		991		5,318

				2.50%		268.5%		262.0%				2060		41,957		46,917		11.8%				2060		12,621		0		-						2060				0		3,984		12,936		991		0				0		3,621		10,986		1,018		4,700

				2.50%		275.2%		268.5%				2061		44,562		49,049		10.1%				2061		14,849		1,614		-89.1%						2061				0		4,049		13,227		991		601				0		3,925		11,276		991		5,395

				2.50%		282.1%		275.2%				2062		46,244		52,245		13.0%				2062		53,340		39,865		-25.3%						2062				0		4,287		13,458		1,239		14,485				0		3,621		11,153		1,619		18,908

				2.50%		289.2%		282.1%				2063		46,262		53,051		14.7%				2063		10,844		0		-						2063				0		4,049		13,766		991		0				0		3,633		11,376		991		3,750

				2.50%		296.4%		289.2%				2064		47,812		56,481		18.1%				2064		7,602		50,091		559.0%						2064				0		4,190		13,945		1,398		17,324				0		3,817		11,324		991		2,565

				2.50%		303.8%		296.4%				2065		50,945		56,828		11.5%				2065		69,691		1,313		-98.1%						2065				0		4,049		14,134		991		443				0		3,622		11,412		1,736		22,941

				2.50%		311.4%		303.8%				2066		51,763		59,074		14.1%				2066		36,547		6,516		-82.2%						2066				0		3,984		14,471		991		2,145				0		3,924		11,708		991		11,737

				2.50%		319.2%		311.4%				2067		51,794		64,911		25.3%				2067		16,803		114,195		579.6%						2067				0		4,352		14,750		1,744		36,673				0		3,622		11,592		1,014		5,264

				2.50%		327.1%		319.2%				2068		53,800		64,098		19.1%				2068		17,651		1,918		-89.1%						2068				0		3,984		15,108		991		601				0		3,632		11,822		991		5,395

				2.50%		335.3%		327.1%				2069		55,615		67,397		21.2%				2069		651		17,251		2549.5%						2069				0		4,255		15,340		1,006		5,273				0		3,817		11,777		991		194

				2.50%		343.7%		335.3%				2070		56,754		68,938		21.5%				2070		34,435		0		-						2070				0		3,984		15,584		991		0				0		3,621		11,872		1,018		10,019

				2.50%		352.3%		343.7%				2071		60,213		72,241		20.0%				2071		8,687		0		-						2071				0		4,049		15,978		991		0				0		3,925		12,176		991		2,466

				2.50%		361.1%		352.3%				2072		60,314		76,203		26.3%				2072		13,172		41,511		215.1%						2072				0		4,287		16,317		1,027		11,783				0		3,621		12,067		1,014		3,648

				2.50%		370.1%		361.1%				2073		62,656		78,640		25.5%				2073		2,464		7,745		214.3%						2073				0		4,049		16,738		991		2,145				0		3,633		12,304		991		666

				2.50%		379.4%		370.1%				2074		64,782		82,284		27.0%				2074		2,196		4,362		98.6%						2074				0		4,190		17,035		1,006		1,178				0		3,817		12,268		991		579

				2.50%		388.9%		379.4%				2075		66,150		84,933		28.4%				2075		61,346		2,280		-96.3%						2075				0		4,049		17,347		991		601				0		3,622		12,371		1,018		15,775

												Total

												Operations & Maintenance (in $000)										Major Maintenance (in $000)

												Year		Prior Estimate (1)		New Estimate (2)		% Change				Year		Prior Estimate (1)		New Estimate (2)		% Change

												2027		$15,452		$11,287		-27.0%				2027		$1,204		$581		-51.8%

												2030		$17,270		$16,850		-2.4%				2028-2030		$10,932		$1,414		-87.1%

												2035		$20,081		$20,121		0.2%				2031-2035		$23,002		$24,175		5.1%

												2040		$23,245		$23,571		1.4%				2036-2040		$43,573		$21,764		-50.1%

												2045		$27,105		$27,940		3.1%				2041-2045		$29,658		$39,004		31.5%

												2050		$31,180		$32,920		5.6%				2046-2050		$40,706		$42,130		3.5%

												2055		$36,181		$39,317		8.7%				2051-2055		$59,846		$35,252		-41.1%

												2060		$41,957		$46,917		11.8%				2056-2060		$42,805		$54,866		28.2%

												2065		$50,945		$56,828		11.5%				2061-2065		$156,326		$92,883		-40.6%

												Total 		$1,157,606		$1,228,201		6.1%				Total 		$408,053		$312,070		-23.5%



												(1) Estimates provided in 2020 real dollars, PFM inflated assuming 2.5% annual CPI

												(2) Estimates provided in 2021 real dollars, PFM inflated assuming 2.5% annual CPI





Debt Financing Summary

				HRTAC Project 		HRTAC Debt Funding 		Outstanding Par/Drawn Loan

				Six Initial Projects		HRTF Senior Lien 2018A Bonds		$135,925,000

				Draw TIFIA to 
  pay off the BANs		HRTF Intermediate Lien 2019A Notes (2019A BANs)		$0

						HRTF Subordinate Lien 2021 Successor TIFIA Loan
("2021 Successor HRTF Loan")		$430,000,000

				HRBT		HRTF Senior Lien 2020A Bonds		$614,615,000

				Draw TIFIA to 
  pay off the BANs		HRTF Senior Lien 2021A Notes
("2021A BANs")		$0



						HRTF Subordinate Lien 2021 TIFIA Loan
("2021 HRTF Loan")		$817,990,000



						Toll Revenue Senior Lien 2021 TIFIA Loan
("2021 Toll Loan")		$0



						HRTF Senior Lien 2022A Bonds		$407,875,000

				HRELN		HRTF Intermediate Lien 2023A Notes (2023A BANs)		$141,000,000

				Draw TIFIA to 
  pay off the BANs		HRTF Subordinate Lien 2023 TIFIA Loan
("2023 HRTF Loan")		$0

						Additional HRTF Bonds (CY 2024)		n.a.

						Additional Toll Revenue TIFIA Loan (CY 2025)		n.a.

				Legends:

				Prior transcations

				Completed 2023 Financing 

				Future Financings





HRRTF Rev.

						Previous Forecast						Actual & Current Forecast						Difference

				in millions		Grantor's 
Tax		Transient 
Occupancy Tax		Total*		Grantor's 
Tax		Transient 
Occupancy Tax		Total*		Grantor's 
Tax		Transient 
Occupancy Tax		Total*				Fiscal
Year		Grantor's 
Tax		YoY		Transient 
Occupancy Tax		YoY		Total*		YoY

				FY 2023		$7.4		$11.2		$38.6		$6.8 (act.)		$9.7 (act.)		$36.5 (act.)		($0.6)		($1.5)		($2.1)				2021		$7.6				$1.5				$29.0

				FY 2024		$6.3		$11.0		$37.3		$5.8		$12.0		$37.8		($0.5)		$1.0		$0.5				2022		$9.4		24.8%		$8.4		470.4%		$37.8		30.3%

				FY 2025		$6.5		$11.2		$37.7		$6.0		$12.2		$38.2		($0.5)		$1.0		$0.5				2023		$6.8		-27.6%		$9.7		15.1%		$36.5		-3.5%				19%

				FY 2026		$6.8		$11.4		$38.2		$6.3		$12.5		$38.8		($0.5)		$1.1		$0.6				YTD 2024		$2.7		-27.7%		$5.3		-0.2%		$28.0		-3.6%				10%

				FY 2027		$7.1		$11.7		$38.8		$6.5		$12.7		$39.2		($0.6)		$1.0		$0.4				in millions

				FY 2028		$7.4		$11.9		$39.3		$6.8		$13.0		$39.8		($0.6)		$1.1		$0.5

				FY 2029		$7.4		$12.1		$39.5		$6.8		$13.2		$40.0		($0.6)		$1.1		$0.5

				FY 2030		$7.4		$12.4		$39.8		$6.8		$13.5		$40.3		($0.6)		$1.1		$0.5

				1000000







																												2,687,207				5,299,950				27,987,157

																										Jul-23		486,850				1,593,616

																										Aug-23		541,894				1,232,573

																										Sep-23		482,483				949,529

																										Oct-23		402,475				599,093

																										Nov-23		344,508				485,483

																										Dec-23		428,997				439,656

																										Jul-22		679,357				1,644,119

																										Aug-22		704,303				1,252,402

																										Sep-22		673,644				872,553

																										Oct-22		548,535				574,610

																										Nov-22		560,548				515,822

																										Dec-22		552,101				451,295



																												3,718,488		-27.7%		5,310,801		-0.2%		29,029,289		-3.6%





HRTF Rev.

						Previous Forecast						Actual & Current Forecast						Difference

				in millions		Sales Tax		Fuels Tax		Total		Sales Tax		Fuels Tax		Total		Sales Tax		Fuels Tax		Total				FY		Sales Tax		YoY		Fuels Tax		YoY		Total		YoY

				FY 2023		$197.2		$63.5		$260.7		$191.9 (act.)		$60.7 (act.)		$252.7 (act.)		($5.3)		($2.8)		($8.0)				2014		$108				$37.3				$145.2

				FY 2024		$201.6		$67.6		$269.2		$185.7		$64.2		$249.9		($15.9)		($3.4)		($19.3)				2015		$130		20.5%		$40.9		9.7%		$170.9		17.7%

				FY 2025		$208.4		$70.4		$278.8		$195.1		$66.5		$261.6		($13.3)		($3.9)		($17.2)				2016		$127		-2.7%		$26.7		-34.7%		$153.2		-10.4%				83%

				FY 2026		$213.9		$72.7		$286.6		$212.8		$68.9		$281.7		($1.1)		($3.8)		($4.9)				2017		$132		4.0%		$25.0		-6.4%		$156.5		2.2%				84%

				FY 2027		$215.8		$74.7		$290.5		$221.3		$70.8		$292.1		$5.5		($3.9)		$1.6				2018		$137		3.8%		$32.7		30.8%		$169.2		8.1%				81%

				FY 2028		$218.2		$76.7		$294.9		$229.6		$72.8		$302.4		$11.4		($3.9)		$7.5				2019*		$145		5.9%		$81.1		148.0%		$225.7		33.4%				64%

				FY 2029		$220.6		$78.7		$299.3		$237.8		$74.8		$312.6		$17.2		($3.9)		$13.3				2020*		$146		1.1%		$55.0		-32.2%		$201.2		-10.9%				73%

				FY 2030		$223.0		$80.5		$303.5		$245.6		$76.7		$322.3		$22.6		($3.8)		$18.8				2021		$172		17.4%		$56.0		1.8%		$227.6		13.1%				75%

																										2022		$185		7.7%		$58.7		4.7%		$243.5		7.0%				76%

				1000000																						2023		$192		3.8%		$60.7		3.5%		$252.7		3.8%				76%

																										YTD 2024		$114.6		1.0%		$33.4		8.0%		$148.0		2.5%				77%

																										in millions



																												114595263.65				33416692.37







SIP



				Six Initial Projects Funding Plan		Amount

				HRTAC Obligation		$1,005,862,658



				HRTAC Funds

				HRTF Senior Lien 2018A Bonds		$595,437,592

				HRTF 2021 Sucessor TIFIA Loan		$410,425,066

				Total		$1,005,862,658





HRBT Funding Plan



				HRBT Funding Plan		Amount				Financing Reserve Budget (Initial Deposits)

						Amount						Amount		Sources

				HRTAC Obligation		$3,762,000,000				Tolling O&M Reserve		$2,200,041		VDOT

										Tolling M&R Reserve		$5,000,000		HRTAC HRTF

				Funds						Toll Revenue Stabilization Fund		$10,000,000		HRTAC HRTF

				VDOT Controlled Federal Funding		$200,000,000				Toll Revenue Debt Service Reserve Fund		$19,484,746		HRTAC HRTF

										HRTF Debt Service Reserve Fund		$35,666,814		HRTAC HRTF

				HRTAC Funds

				HRTF Paygo 		$1,160,720,904

				HRTF Senior Lien 2020A Bonds		$742,943,666

				HRTF 2021 TIFIA Loan		$817,990,000

				HRTF Senior Lien 2021A TIFIA BANs		$82,554,374

				HRTF Senior Lien 2022A Bonds		$412,791,056

				2021 Toll TIFIA Loan		$345,000,000

				Total		$3,762,000,000































Debt Service

				 FY2025 Scheduled Debt Service																		Est.

				CATEGORY						Debt Service 												CAPI or Unpaid interest added to the loan balance

				 				 		 												Act. & Scheduled DS

				SOURCE OF FUNDS						 

				 				HRTF Revenues - Commonwealth of Virginia		$73,422,754		good

				 				Capitalized interest on hand at Trustee - 2023A BAN1		$7,050,000

				 				Addition to Principle of TIFIA 20211008A Loan2		$15,286,807

				 		 		 		$95,759,561

				 		 		 		 

				PRINCIPAL PAYMENTS						 

				 				2018A Revenue Bonds		$4,745,000				 

				 				TIFIA Loan 20211010A		$2,369,266				 

				 		 		TOTAL PRINCIPAL PAYMENTS		$7,114,266

				 		 		 		 

				INTEREST PAYMENTS						 

				 				2018A Revenue Bonds		$6,796,250				 

				 				2020A Revenue Bonds		$28,228,700				 

				 				2022A Revenue Bonds		$17,215,150				 

				 				2023A Bond Anticipation Notes		$7,050,000				 

								2024A Revenue Bonds (estimated)3		$4,488,313

				 				TIFIA Loan 20211010A		$9,580,075				 

				 				INTEREST PAYMENTS		$73,358,488

				 				 		 

				 				Interest Added to Principal Balance of TIFIA Loan 20211008A		$15,286,807				 

				 		 		TOTAL INTEREST 		$88,645,295

				 				 		 

				TOTAL SCHEDULED DEBT SERVICE						$95,759,561





HRELN



				HRELN - Phase 1 (Segment 4C)

				Costs - HRTAC Obligation		405,216,054



				HRTAC Funds

				HRTF Paygo		266,081,384

				HRTF 2023A BANs*		139,134,670

				Total		405,216,054



				HRELN - Phase 2

				Costs - HRTAC Obligation		521,397,186



				HRTAC Funding Obligation

				HRTF Paygo		118,506,079

				HRTF Senior 2024 Bonds		164,891,107

				Toll 2025 TIFIA Loan		238,000,000

				Total		521,397,186



				HRELN - TMP

				Costs - HRTAC Obligation		8,000,000



				HRTAC Funding Obligation

				HRTF Paygo		8,000,000



				HRELN Funding Plan		Amount

				Costs - HRTAC Obligation		$934,613,240



				HRTAC Funding Obligation

				HRTF Paygo		$392,587,463

				HRTF 2023A BANs*		$139,134,670

				HRTF Senior 2024 Bonds		$164,891,107

				2025 Toll TIFIA Loan		$238,000,000										Total		HRTAC 		Federal		VDOT Funding

				Total		$934,613,240										Cost				Funding		Bridge Funds		CTB		IOEP		TFRA		Total VDOT

				*Included assumed investment earnings of the BANs proceeds before spent						HRELN - TIFIA Eligible Projects

										Segment 4C						$407,922,054		$405,216,054				$2,706,000								$2,706,000



										HRELN Phase 2 - Toll Loan Projects

										Segment 1A						$197,612,207		$94,061,245				$10,450,962		$93,100,000						$103,550,962

										Segment 1B						$328,327,648		$266,927,648		$40,000,000						$21,400,000				$21,400,000

										Segment 4AB						$163,527,919		$142,527,919		$18,000,000						$3,000,000				$3,000,000

										I-464 Interchange*						$157,880,374		$17,880,374								$140,000,000				$140,000,000

										Tolling Integration						$25,799,914												$25,799,914		$25,799,914

										Total						$1,281,070,116		$926,613,240		$58,000,000		$13,156,962		$93,100,000		$164,400,000		$25,799,914		$296,456,876



										HRELN - Non TIFIA Project

										Transportation Management Plan						$8,000,000		$8,000,000



										HRELN Total						$1,289,070,116		$934,613,240		$58,000,000		$13,156,962		$93,100,000		$164,400,000		$25,799,914		$296,456,876

																1313013751										HRTAC portion

																($23,943,635)										Aug 2023		March 2024

												Segment 1A				197,612,207.00		0.00		0.00						94,061,245.00		94,061,245.00

												Segment 1B				315,885,943.00		12,441,705.00		12,441,705.00						254,485,943.00		266,927,648.00

												Segment 4AB				172,220,184.00		(8,692,265.00)		(8,692,265.00)						151,220,184.00		142,527,919.00

												I-464 Interchange*				183,362,923.00		(25,482,549.00)		(25,482,549)						40,862,923.00		15,380,374.00

												Tolling Integration				28,010,440.00		(2,210,526.00)

																897,091,697.00		383,978,419.00





Group 3

						Total
Cost		HRTAC 
Funding		State/Federal
Funding

				I-64/Denbigh Boulevard Interchange		$261,866,822		$188,063,070		$73,803,752

				I-264/Independence Boulevard Interchange		$207,000,000		$207,000,000

				I-264/I-64 Phase III-A		$482,336,463		$482,336,463

				Bowers Hill Interchange IAR*		$11,904,630		$11,904,630

				Total		$963,107,915		$889,304,163		$73,803,752

								499144078

								$16,807,615

								21500000

								$4,692,385





Rev

				Revenue (in $000)

				Year		2022 Update		2023 Study										Diff.

						Case 1		Case 2		Case 3		Case 4		Case 5				Case 2		Case 3		Case 4		Case 5

				2024		$9,292												0.2%		-2.1%		2.7%		3.1%

				2025		$10,088												2.3%		0.6%		4.3%		4.6%

				2026		$27,271												-100.0%		-100.0%		-100.0%		-100.0%

				2027		$36,726		$18,267		$17,237		$17,738		$15,072				-50.3%		-53.1%		-51.7%		-59.0%

				2028		$39,872		$31,180		$29,371		$30,018		$25,889				-21.8%		-26.3%		-24.7%		-35.1%

				2029		$41,220		$35,160		$33,025		$33,603		$29,150				-14.7%		-19.9%		-18.5%		-29.3%

				2030		$42,189		$37,171		$34,802		$35,346		$30,741				-11.9%		-17.5%		-16.2%		-27.1%

				2031		$43,186		$38,493		$36,009		$36,546		$31,864				-10.9%		-16.6%		-15.4%		-26.2%

				2032		$44,214		$39,755		$37,176		$37,700		$32,966				-10.1%		-15.9%		-14.7%		-25.4%

				2033		$45,273		$41,061		$38,383		$38,893		$34,113				-9.3%		-15.2%		-14.1%		-24.7%

				2034		$46,364		$42,430		$39,647		$40,143		$35,318				-8.5%		-14.5%		-13.4%		-23.8%

				2035		$47,489		$43,868		$40,970		$41,453		$36,586				-7.6%		-13.7%		-12.7%		-23.0%

				2036		$48,563		$45,030		$42,039		$42,507		$37,600				-7.3%		-13.4%		-12.5%		-22.6%

				2037		$49,555		$45,871		$42,809		$43,262		$38,319				-7.4%		-13.6%		-12.7%		-22.7%

				2038		$50,572		$46,736		$43,602		$44,038		$39,059				-7.6%		-13.8%		-12.9%		-22.8%

				2039		$51,615		$47,628		$44,419		$44,837		$39,822				-7.7%		-13.9%		-13.1%		-22.8%

				2040		$52,685		$48,546		$45,261		$45,659		$40,609				-7.9%		-14.1%		-13.3%		-22.9%

				2041		$53,784		$49,491		$46,127		$46,504		$41,420				-8.0%		-14.2%		-13.5%		-23.0%

				2042		$54,911		$50,466		$47,021		$47,374		$42,256				-8.1%		-14.4%		-13.7%		-23.0%

				2043		$56,069		$51,470		$47,941		$48,270		$43,119				-8.2%		-14.5%		-13.9%		-23.1%

				2044		$57,257		$52,505		$48,890		$49,192		$44,009				-8.3%		-14.6%		-14.1%		-23.1%

				2045		$58,478		$53,573		$49,868		$50,142		$44,927				-8.4%		-14.7%		-14.3%		-23.2%

				2046		$59,715		$54,639		$50,837		$51,089		$45,836				-8.5%		-14.9%		-14.4%		-23.2%

				2047		$60,953		$55,691		$51,783		$52,020		$46,721				-8.6%		-15.0%		-14.7%		-23.3%

				2048		$62,221		$56,769		$52,752		$52,974		$47,630				-8.8%		-15.2%		-14.9%		-23.5%

				2049		$63,519		$57,875		$53,746		$53,952		$48,562				-8.9%		-15.4%		-15.1%		-23.5%

				2050		$64,849		$59,010		$54,765		$54,954		$49,519				-9.0%		-15.5%		-15.3%		-23.6%

				2051		$66,210		$60,174		$55,810		$55,981		$50,500				-9.1%		-15.7%		-15.5%		-23.7%

				2052		$67,605		$61,368		$56,881		$57,033		$51,508				-9.2%		-15.9%		-15.6%		-23.8%

				2053		$69,033		$62,593		$57,979		$58,111		$52,542				-9.3%		-16.0%		-15.8%		-23.9%

				2054		$70,496		$63,850		$59,105		$59,217		$53,603				-9.4%		-16.2%		-16.0%		-24.0%

				2055		$71,995		$65,140		$60,260		$60,350		$54,693				-9.5%		-16.3%		-16.2%		-24.0%

				2056		$73,530		$66,464		$61,444		$61,512		$55,812				-9.6%		-16.4%		-16.3%		-24.1%

				2057		$75,103		$67,824		$62,659		$62,704		$56,961				-9.7%		-16.6%		-16.5%		-24.2%

				2058		$76,715		$69,219		$63,906		$63,925		$58,140				-9.8%		-16.7%		-16.7%		-24.2%

				2059		$78,366		$70,652		$65,184		$65,178		$59,352				-9.8%		-16.8%		-16.8%		-24.3%

				2060		$80,058		$72,123		$66,497		$66,464		$60,597				-9.9%		-16.9%		-17.0%		-24.3%

				2061		$81,791		$73,634		$67,843		$67,782		$61,875				-10.0%		-17.1%		-17.1%		-24.3%

				2062		$83,568		$75,185		$69,225		$69,135		$63,189				-10.0%		-17.2%		-17.3%		-24.4%

				2063		$85,389		$76,779		$70,644		$70,522		$64,538				-10.1%		-17.3%		-17.4%		-24.4%

				2064		$87,255		$78,416		$72,100		$71,946		$65,925				-10.1%		-17.4%		-17.5%		-24.4%

				2065		$89,168		$80,098		$73,595		$73,407		$67,350				-10.2%		-17.5%		-17.7%		-24.5%

				2066		$91,128		$81,826		$75,130		$74,907		$68,815				-10.2%		-17.6%		-17.8%		-24.5%

				2067		$93,137		$83,602		$76,706		$76,447		$70,321				-10.2%		-17.6%		-17.9%		-24.5%

				2068		$95,198		$85,428		$78,325		$78,027		$71,869				-10.3%		-17.7%		-18.0%		-24.5%

				2069		$97,309		$87,304		$79,987		$79,649		$73,461				-10.3%		-17.8%		-18.1%		-24.5%

				2070		$99,475		$89,233		$81,695		$81,315		$75,097				-10.3%		-17.9%		-18.3%		-24.5%

				2071		$101,695		$91,216		$83,449		$83,026		$76,780				-10.3%		-17.9%		-18.4%		-24.5%

				2072		$103,971		$93,255		$85,252		$84,783		$78,511				-10.3%		-18.0%		-18.5%		-24.5%

				2073		$106,305		$95,352		$87,104		$86,588		$80,292				-10.3%		-18.1%		-18.5%		-24.5%

				2074		$108,699		$97,508		$89,007		$88,441		$82,123				-10.3%		-18.1%		-18.6%		-24.4%

				2075		$111,154		$99,727		$90,964		$90,346		$84,008				-10.3%		-18.2%		-18.7%		-24.4%

				in thousands

				2022 Study: O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\Technical Reports\2022 T&R\Feb_Summer Weekend





SYIP

						Prior Years		Pre HRTAC		FY
2015		FY
2016		FY
2017		FY
2018		FY
2019		FY
2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		Total

				Federal		$152		$0		$0		$0		$0		$0		$0		$0		$0		$0		$152		$33		$13		$27		$14		$10		$8		$0		$0		$0		$0		$0		$0		$258

				VDOT & Other		$430		$35		$0		$107		$45		$49		$46		$64		$34		$8		$41		$88		$67		$79		$46		$25		$23		$0		$0		$0		$0		$0		$0		$758

				HRTAC HRTF Paygo		$773		$1		$1		$1		$8		$30		$10		$4		$15		$233		$469		$523		$94		$254		$226		$124		$152		$151		$102		$9		$9		$10		$10		$2,297

				HRTAC HRTF Debt		$3,085		$12		$19		$62		$113		$170		$344		$619		$1,250		$491		$7		$104		$155		$20		$0		$0		$0		$0		$0		$98		$68		$4		$0		$3,364

				HRTAC Toll Debt		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$325		$72		$66		$66		$55		$0												$583

				Total		$4,440		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$669		$748		$655		$452		$352		$225		$238		$151		$102		$106		$78		$14		$10		$7,261



						Prior Years		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030				Total

				Federal		$152		$33		$13		$27		$14		$10		$8		$0				$258

				VDOT & Other		$430		$88		$67		$79		$46		$25		$23		$0				$758

				HRTAC HRTF Paygo		$773		$523		$94		$254		$226		$124		$152		$151				$2,297

				HRTAC HRTF Debt		$3,085		$104		$155		$20		$0		$0		$0		$0				$3,364

				HRTAC Toll Debt		$0		$0		$325		$72		$66		$66		$55		$0				$583

				Total		$4,440		$748		$655		$452		$352		$225		$238		$151				$7,261



Federal	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	33.389606000000001	13.224759000000001	26.686903000000001	14.494944	9.9574440000000006	8.2978810000000003	0	VDOT 	&	 Other	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	87.938527000000022	67.173327	79.364763999999994	45.826374000000001	25.419630000000002	23.159016999999999	0	HRTAC HRTF Paygo	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	522.9874575870067	94.481498758086843	253.5484262091139	226.04055293159624	124.33429807988615	151.69578663908015	151.10853186763188	HRTAC HRTF Debt	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	103.78713800000003	154.66907641	20.355035163175131	0	0	0	0	HRTAC Toll Debt	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	0	325.00178	71.773964000000007	65.726208	65.726208	54.771839999999997	0	









Federal	VDOT 	&	 Other	HRTAC HRTF Paygo	HRTAC HRTF Debt	HRTAC Toll Debt	258.00000000000006	758.49820199999988	2296.9919114024019	3364.0115188231748	583	





Sheet2

				HRELN Funding Plan Comparison

						Jan 2021 Update		July 2020 Update

				HRTF Debt		293,815,900		315,925,345

				HRTF Paygo		127,448,779		68,767,250

				Toll Revenue Debt		265,605,321		555,000,000



				GA Appropriation 		93,130,000

				VDOT TFRA		26,000,000

				Total		806,000,000		939,692,595



				Benchmark Interest Rate

						Jan 8, 2021		July 6, 2020

				30-Year Treasury Rate		1.87%		1.45%





				HRELN Gross Toll Revenues Assumptions								HRELN Tolling O&M Expenditure Assumptions								Pro-Forma Debt Coverage

				Jan-21		July 2020 						Jan-21		July 2020 						Jan-21		July 2020 

		FY		Update		Update		Diff.				Update		Update		Diff.				Update		Update		Diff.

		2026		30,166,467		29,132,480		3.5%				13,372,834		23,468,040		-43.0%												197,700,000		192067801.804527				1.9647472003

		2027		41,186,892		35,445,520		16.2%				15,452,436		23,402,240		-34.0%												203,200,000		197535522.317915				1.1368311581

		2028		45,685,905		40,587,320		12.6%				16,345,109		24,988,960		-34.6%				1.83x		2.58x		-0.74x				209,000,000		203791794.266354				0.8810179845

		2029		48,369,275		46,533,760		3.9%				16,958,279		25,699,600		-34.0%				1.85x		2.30x		-0.45x				213,700,000		206089825.407535				0.507667965

		2030		50,676,723		53,416,440		-5.1%				17,220,934		28,903,120		-40.4%				1.89x		2.68x		-0.79x				222,100,000		208857461.980052				0.3648004044

		2031		53,094,866		56,996,900		-6.8%				18,420,531		29,273,480		-37.1%				1.90x		2.56x		-0.65x				230,900,000		212688706.59719				0.2507235579

		2032		55,633,949		60,829,280		-8.5%				18,291,649		29,650,420		-38.3%				1.96x		1.58x		0.39x				237,100,000		216595619.225528				0.1976800917

		2033		58,295,061		64,930,500		-10.2%				19,055,351		31,104,600		-38.7%				1.96x		1.60x		0.36x				244,200,000		220579760.44395				0.1600492633

		2034		61,090,665		69,323,120		-11.9%				19,701,987		31,520,080		-37.5%				2.13x		1.63x		0.50x				249,127,442		224642723.770271				0.0948505077

		2035		64,019,305		74,025,940		-13.5%				20,021,352		33,648,240		-40.5%				2.04x		1.73x		0.32x				254,186,070		228786136.364704				0.0896597058

		2036		67,025,763		79,063,400		-15.2%				21,380,499		34,120,120		-37.3%				2.07x		1.80x		0.27x				259,379,462		233011659.748428				0.015619323

		2037		70,105,100		83,359,200		-15.9%				21,233,338		35,392,880		-40.0%				2.07x		1.92x		0.15x				264,711,295		237320990.5376				0.0188766202

		2038		73,336,479		89,067,820		-17.7%				22,093,672		37,115,900		-40.5%				2.07x		1.82x		0.25x				270,185,347		241715861.193132				-0.0136494208

		2039		76,713,467		95,185,340		-19.4%				22,822,068		37,676,140		-39.4%				2.11x		1.83x		0.28x				275,805,497		246198040.786582				-0.0629082142

		2040		80,257,139		101,742,780		-21.1%				23,177,592		40,468,880		-42.7%				2.10x		1.87x		0.23x				281,575,732		250769335.782494				-0.068452516

		2041		83,966,202		107,550,100		-21.9%				24,723,571		41,105,260		-39.9%				2.17x		1.88x		0.29x				287,500,148		255431590.837553				-0.1083938056

		2042		87,851,143		113,661,040		-22.7%				24,577,454		41,752,920		-41.1%				2.18x		1.87x		0.31x				293,582,952		260186689.616916				-0.1200758887

		2043		91,921,261		120,087,820		-23.5%				25,573,753		43,765,460		-41.6%				2.22x		1.89x		0.33x				299,828,466		265036555.628078				-0.1306936942

		2044		96,186,328		126,844,540		-24.2%				26,419,991		44,466,700		-40.6%				2.21x		1.87x		0.34x				306,241,131		269983153.072662				-0.1530933917

		2045		100,658,504		133,946,240		-24.9%				26,847,043		47,343,100		-43.3%				2.21x		1.89x		0.32x				312,825,509		275028487.716522				-0.1477045604

		2046		105,354,555		141,407,960		-25.5%				28,616,372		48,119,540		-40.5%				2.25x		1.88x		0.37x				319,586,286		280174607.778538				-0.1774093411

		2047		110,286,385		149,244,740		-26.1%				28,469,911		48,910,080		-41.8%				2.28x		1.87x		0.41x				326,528,277		285423604.838519				-0.1845642013

		2048		115,454,212		157,472,560		-26.7%				29,614,619		51,236,580		-42.2%				2.30x		1.89x		0.41x				333,656,429		290777614.764627				-0.1919913303

		2049		120,874,429		166,104,580		-27.2%				30,591,982		52,091,040		-41.3%				2.31x		1.87x		0.44x				340,975,822		296238818.660728				-0.2081427592

		2050		126,551,548		175,163,360		-27.8%				31,093,643		55,394,200		-43.9%				2.30x		1.89x		0.41x				348,491,677		301809443.834119				-0.2029842607

		2051		132,496,478		184,664,880		-28.3%				33,120,856		56,336,080		-41.2%				2.32x		1.88x		0.44x				356,209,357		307491764.784053				-0.2256171488

		2052		138,740,879		194,627,940		-28.7%				32,983,779		57,294,880		-42.4%				2.48x		1.88x		0.60x				364,134,372		313288104.211522				-0.2299224954

		2053		145,284,149		205,065,700		-29.2%				34,310,891		59,982,340		-42.8%				2.60x		1.89x		0.71x				372,272,381		319200834.050748				-0.2351069232

		2054		152,143,811		216,003,540		-29.6%				35,447,786		61,015,400		-41.9%				2.74x		1.87x		0.86x				380,629,201		325232376.522858				-0.2470648077

		2055		159,331,063		227,456,500		-30.0%				36,050,036		64,808,300		-44.4%				2.90x		1.89x		1.01x				389,210,803		331385205.212211				-0.2420387858

		2056		166,879,828		239,448,080		-30.3%				38,377,433		65,942,880		-41.8%				3.02x		1.88x		1.14x				398,023,326		337661846.165878				-0.2593743867

		2057		174,780,565		251,995,200		-30.6%				38,259,934		67,097,200		-43.0%				3.21x		1.88x		1.33x				407,073,075		344064879.016757				-0.2616435489

		2058		183,071,582		265,123,240		-30.9%				39,798,165		70,199,200		-43.3%				3.37x		1.89x		1.49x				416,366,526		350596938.130853				-0.2649782121

		2059		191,761,889		278,853,820		-31.2%				41,125,234		71,441,880		-42.4%				3.55x		1.88x		1.67x				425,910,333		357260713.779228				-0.273731999

		2060		200,879,628		293,204,800		-31.5%				41,846,551		75,793,140		-44.8%				3.75x								435,711,334		364058953.335155				-0.2685163428

																												445,776,550		370994462.497027

																												456,113,197		378070106.537571

																												466,728,687		385288811.579931

																												477,630,634		392653565.901209

																												488,826,861
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Sources of Project Funds

Amount

HRTF Paygo to Commission-
Funded Budget
HRTF Paygo to HRTAC-
Funded Contingency
HRTF Paygo to No
Excuses Incentive
HRTF Paygo to Other C-
F Budget
HRTF Paygo for Set-Aside
Funding
HRTF Paygo for Financing
Costs
HRTF Senior Lien 2020A Bonds
HRTF Senior Lien 2021A TIFIA
BANs
HRTF Senior Lien 2022A Bonds
2021 Toll TIFIA Loan
VDOT Funding

$379,240,416
$90,000,000
$682,950,069
$8,530,419

$291,755,087
$742,943 666

$990,417,494
$412,791,056
$345,000,000
$364,539,826

Total

$4,308,168,033
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Non-Eligible

Cost Element Cost Cost Eligible Cost
HRBT Expansion Project Cost | $3,015,809,366 | $90,000,000 | $3,825,809,366
HRTAC Set-Aside Funding $8,530,419|  $8530,419
Interest During Construction 308,795,833 308,795,833
Debt Issuance Cost $2,680,815 $2,680,815
Reserve - Initial Funding

Tolling O&M Reserve $2,200,041|  $2,200,041

Major Maintenance and

Renewal Fund $5,000,000|  $5,000,000

RSF $10,000,000| $10,000,000

Toll TIFIA DSRF $19,484,746|  $19.484,746

HRTF TIFIA DSRF $35666,814| $35,666,814
Total $4,308,168.033 | $170.882,020 | $4.137,286,014
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Total PriorYears  FY2024 Y2025 FY2026 Y2027 FY2028

[ARBT
|Costs - HRTAC Obligation 3762000000 1703329271 703364912 568364715 476585429 306660487 3594186
JHRTAC Funds

Federal Funding Award 200000000 149948837 50,051,163

HRTF Paygo 1,160,720904 150,415,087 568364715 380322910 61518192

HRTF Senior 2020 Bonds 742943666 742043666

HRTF Senior 20224 Bonds 412791056 412791056

HRTF Senior 2021ATIFIABANS (Pro 792,665,185 792,555,186

HRTF Senior 2021ATIFIABANS (CAF 107,989,187 17881582 90,107,605

Toll 2021 TIFIA Loan 345,000,000 96263519 245042205 3594186
Total 3762000000 1703329271 703364912 568364715 476,586,429 306660487 _ 3694186








Transit Regional Priority Projects (in $MM)

Transit Regional Priority Projects Costs and Expenses*

Prior FY FY FY FY FY FY FY

Years 2024 2025 2026 2027 2028 2029 2030 Total
Admin & Project Development Costs $0.62 $0.28 $0.36 $0.37 $0.39 $0.41 $0.43 $0.46 | $3.33
Transit Bus Expansion Project (Group A&B) | $13.69  $0.77 $14.46
Transit Bus Expansion $2.94 $2.20 $0.65 $5.78
Bus Stop Amenity Program $3.27 $3.27
Regional Transit System Technology $0.60 $0.60
Net Center Replacement $0.06 $0.06
New Bus Operating Facility - Southside $8.31  $11.51 $22.85 $4.45 $47.12
Robert Hall Transfer Center Replacement $0.10 $0.50 $1.81 $2.41
Evelyn T. Butts Project $0.10 $4.50 $4.00 $8.60
RTS Operations and Maintenance $11.52 $25.98 $25.31 $27.84 $30.62 $33.68 $35.87 $38.20 |$229.02
RTS Development and Support Senices $1.92 $1.92
Bus Amenity Program $5.33 $1.07 $2.75 $3.52 $1.79 $14.46
Paratransit Fleet $0.47 $0.47
Non-Revenue Fleet $0.95 $0.33  $0.01 $1.29
Orcutt Transfer Center $0.26 $0.26
Total $46.92 $47.37 $58.23 $38.64 $32.80 $34.10 $36.31 $38.66 | $333.03
Funding Sources

Prior FY FY FY FY FY FY FY

Years 2024 2025 2026 2027 2028 2029 2030 Total
|[HRTAC HRRTF | $46.92 $47.37 $58.23 $38.64 $32.80 $34.10 $36.31 $38.66 | $333.03]

*Include a funding application presented to HRTAC for FY 2025 funds and projected Operation and Maintenance costs in future years
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				Highway Congestion Project Under Agreement - Allocation and Expenditure Report (Aggregate)

																				Report As Of: 		June 13, 2024

				Project UPC		Project Name		HRTF Funding										Toll Funding(4)		VDOT(5)		Total

								HRTF Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF Paygo		HRTF Total

				104905		I-64 Widening (Segments 1)		10,063,882.57		- 0				1,544,502.43		11,608,385.00		- 0		100,000,000.00		111,608,385.00

				106665		I-64 Widening (Segments 2)		154,405,650.25		5,154,052.75						159,559,703.00		- 0		- 0		159,559,703.00

				106689		I-64 Widening (Segments 3)		38,472,501.46		84,421,494.54						122,893,996.00		- 0		121,151,977.00		244,045,973.00

				108042		I-64/I-264 Interchange Improvement (Phases 1)		130,045,309.74		22,049,406.26						152,094,716.00		- 0		5,047,700.00		157,142,416.00

				108041		I-64/I-264 Interchange Improvement (Phases 2)		82,645,454.86		45,104,183.14						127,749,638.00		- 0		66,754,249.00		194,503,887.00

				106693		I-64/I-264 Interchange Improvement (Phases 3)								7,500,000.00		7,500,000.00		- 0		- 0		7,500,000.00

				106692		I-64 Southside Widening and High Rise Bridge		179,804,793.01		251,248,333.29				903,093.70		431,956,220.00		- 0		95,283,648.00		527,239,868.00

				115008		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		551,879,814.41		847,725,730.42				992,142,215.75		2,813,069,236.00		191,500,015.00		200,000,000.00		3,204,569,251.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion		191,063,852.00		52,818,643.00		83,996,866.87		76,051,402.13		403,930,764.00		153,499,985.00		- 0		557,430,749.00

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity)		1,981,680.00						- 0		5,621,500.00		- 0		- 0		5,621,500.00

				119637		Hampton Roads Express Lane Network (Segments 1A - PE/ROW & CONSTRUCTION)		2,918,320.00						- 0		92,079,565.00		- 0		- 0		92,079,565.00

				120863		Hampton Roads Express Lane Network (Segments 1B - PE/ROW & CONSTRUCTION)		5,360,180.00						- 0		53,287,828.00		210,000,000.00		- 0		263,287,828.00

				117839		Hampton Roads Express Lane Network (Segments 4A/4B- Pre-Prelim Engr)		5,916,425.00						- 0		5,916,425.00		- 0		- 0		5,916,425.00

				119824		Hampton Roads Express Lane Network (Segments 4A/4B - PE/ROW)		4,874,638.00						- 0		136,611,494.00		- 0		- 0		136,611,494.00

				117841		Hampton Roads Express Lane Network (Segments 4C - Pre-Prelim Engr)		- 0						6,062,743.00		6,062,743.00		- 0		- 0		6,062,743.00

				119638		Hampton Roads Express Lane Network (Segments 4C - PE/ROW)		- 0						104,433.00		399,153,311.00		- 0		- 0		399,153,311.00

				106694		Route 460/58/13 								1,095,367.58		1,095,367.58		- 0		- 0		1,095,367.58

				110577		HRCS SEIS Preferred Alternative Refinement								30,000,000.00		30,000,000.00		- 0		- 0		30,000,000.00

				106724		Third Crossing SEIS								7,000,000.00		7,000,000.00		- 0		- 0		7,000,000.00

				111427		Bowers Hill Environmental 								11,904,630.00		11,904,630.00		- 0		- 0		11,904,630.00

						Total		1,359,432,501.30		1,308,521,843.40		83,996,866.87		1,134,308,387.59		4,979,095,521.58		555,000,000.00		588,237,574.00		6,122,333,095.58

				Notes:

				(1) HRTF Bonds include Series 2018A, 2020A Bonds

				(2) HRTF TIFIA includes Series 2019A BANs and 2021A BANs

				(3) Residual HRTF TIFIA proceeds after paying off the 2019A BAN (Par Amount: $414M) with the 2021 Successor Loan ($501M)

				(4) Toll TIFIA loans include $345M 2021 Toll Loan for HRBT

				(5) VDOT includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000
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				Highway Congestion Project Under Agreement - HRTF Funding Allocation and Expenditure Report

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		HRTF 
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				104905		I-64 Widening (Segments 1)		CN		11,608,385.00		11,608,384.30		0.70

				106665		I-64 Widening (Segments 2)		PE/ROW/CN		159,559,703.00		159,559,702.98		0.02

				106689		I-64 Widening (Segments 3)		PE/CN		122,893,996.00		97,629,898.38		25,264,097.62

				108042		I-64/I-264 Interchange Improvement (Phases 1)		PE/ROW/CN		152,094,716.00		138,163,712.10		13,931,003.90

				108041		I-64/I-264 Interchange Improvement (Phases 2)		PE/ROW/CN		127,749,638.00		127,749,638.00		- 0

				106693		I-64/I-264 Interchange Improvement (Phases 3)		PE		7,500,000.00		6,173,770.05		1,326,229.95

				106692		I-64 Southside Widening and High Rise Bridge		PE/ROW/CN		431,956,220.00		377,344,811.17		54,611,408.83

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		2,813,069,236.00		1,882,761,469.62		930,307,766.38

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		403,930,764.00		177,489,839.67		226,440,924.33

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity) 		Pre-Prelim Engr		5,621,500.00		5,621,500.00		- 0

				119637		Hampton Roads Express Lane Network (Segments 1A - PE/ROW & CONSTRUCTION)		PE/ROW/CN		92,079,565.00		2,671,454.60		89,408,110.40

				120863		Hampton Roads Express Lane Network (Segments 1B - PE/ROW & CONSTRUCTION)		PE/ROW/CN		53,287,828.00		2,014,398.52		51,273,429.48

				117839		Hampton Roads Express Lane Network (Segments 4A/4B- Pre-Prelim Engr)		Pre-Prelim Engr		5,916,425.00		5,916,425.00		- 0

				119824		Hampton Roads Express Lane Network (Segments 4A/4B - PE/ROW)		PE/ROW		136,611,494.00		2,986,271.12		133,625,222.88

				117841		Hampton Roads Express Lane Network (Segments 4C - Pre-Prelim Engr)		Pre-Prelim Engr		6,062,743.00		6,062,743.00		- 0

				119638		Hampton Roads Express Lane Network (Segments 4C - PE/ROW)		PE/ROW		399,153,311.00		82,910,989.20		316,242,321.80				698,732,866.00

				106694		Route 460/58/13 		Study		1,095,367.58		1,095,367.58		- 0

				110577		HRCS SEIS Preferred Alternative Refinement		PE		30,000,000.00		28,800,286.69		1,199,713.31

				106724		Third Crossing SEIS		Study		7,000,000.00		5,809,846.05		1,190,153.95

				111427		Bowers Hill Environmental 		Study		11,904,630.00		6,153,199.24		5,751,430.76

						Total				4,979,095,521.58		3,128,523,707.27		1,850,571,814.31
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				Highway Congestion Project Under Agreement - Toll Funding Allocation and Expenditure Report

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		Toll 
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		191,500,015.00		- 0		191,500,015.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		153,499,985.00		- 0		153,499,985.00

						Total				345,000,000.00		- 0		345,000,000.00





Prepared &D




VDOT_Proj_Summary_AG

				Highway Congestion Project Under Agreement - VDOT Funding Allocation and Expenditure Report

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		VDOT & Others
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				104905		I-64 Widening (Segments 1)		CN		100,000,000.00		- 0		100,000,000.00

				106689		I-64 Widening (Segments 3)		CN		121,151,977.00		- 0		121,151,977.00

				108042		I-64/I-264 Interchange Improvement (Phase 1)		PE/ROW		5,047,700.00		- 0		5,047,700.00

				108041		I-64/I-264 Interchange Improvement (Phase 2)		PE/ROW/CN		66,754,249.00		- 0		66,754,249.00

				106692		I- 64 Southside Widening and High Rise Bridge		PE/ROW/CN		95,283,648.00		- 0		95,283,648.00

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		200,000,000.00		- 0		200,000,000.00

						Total				588,237,574.00		- 0		588,237,574.00

				Notes:

				(1) I-64/I-264 Interchange Improvement (Phase 2) includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000
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Highway Proj Master Sheet

















				Highway Congestion Project Allocation and Expenditure Report (Aggregate)

																				Report As Of: 		June 13, 2024

				Project UPC		Project Name		HRTF Funding										Toll Funding(4)		VDOT(5)(7)		Total

								HRTF Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF Paygo		HRTF Total

				104905		I-64 Widening (Segments 1)		10,063,882.57		- 0				1,544,502.43		11,608,385.00		- 0		100,000,000.00		111,608,385.00

				106665		I-64 Widening (Segments 2)		154,405,650.25		5,154,052.75						159,559,703.00		- 0		- 0		159,559,703.00

				106689		I-64 Widening (Segments 3)		38,472,501.46		84,421,494.54						122,893,996.00		- 0		121,151,977.00		244,045,973.00				515,214,061.00		- 0

				108042		I-64/I-264 Interchange Improvement (Phases 1)		130,045,309.74		22,049,406.26						152,094,716.00		- 0		5,047,700.00		157,142,416.00

				108041		I-64/I-264 Interchange Improvement (Phases 2)		82,645,454.86		45,104,183.14						127,749,638.00		- 0		66,754,249.00

tc={8EF2B4EF-C258-48BB-A482-76ED028940F2}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Include 1) Outside Contribution of $2,871,294 (UPC 108041 CN) and 2) HRTPO RSTP of $1,892,000 (UPC 108041 PE/ROW)		194,503,887.00

				106693		I-64/I-264 Interchange Improvement (Phases 3)								7,500,000.00		7,500,000.00		- 0		- 0		7,500,000.00				359,146,303.00		7,500,000.00

				106692		I-64 Southside Widening and High Rise Bridge		179,804,793.01		251,248,333.29				903,093.70		431,956,220.00		- 0		95,283,648.00		527,239,868.00				527,239,868.00		- 0

				115008		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		964,670,870.83		847,725,730.42				1,000,672,634.75		2,813,069,236.00		191,500,015.00		200,000,000.00		3,204,569,251.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion(6)		191,063,852.00		52,818,643.00		83,996,866.87		76,051,402.13		403,930,764.00		153,499,985.00		- 0		557,430,749.00				3,762,000,000.00		- 0

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity)		1,981,680.00		- 0				- 0		5,621,500.00		- 0		- 0		5,621,500.00

				119637		Hampton Roads Express Lane Network (Segments 1A)		58,597,241.00						33,482,324.00		92,079,565.00		- 0		- 0		92,079,565.00

				120863		Hampton Roads Express Lane Network (Segments 1B)		11,337,364.00		- 0				41,950,464.00		53,287,828.00		210,000,000.00		- 0		263,287,828.00

				117839		Hampton Roads Express Lane Network (Segments 4A/4B)		5,916,425.00		- 0				- 0		5,916,425.00		- 0		- 0		5,916,425.00

				119824		Hampton Roads Express Lane Network (Segments 4A/4B)		81,262,564.16		- 0				55,348,929.84		136,611,494.00		- 0		- 0		136,611,494.00

				117841		Hampton Roads Express Lane Network (Segments 4C)		- 0		- 0				6,062,743.00		6,062,743.00		- 0		- 0		6,062,743.00

				119638		Hampton Roads Express Lane Network (Segments 4C)		- 0		139,134,670.41				260,018,640.59		399,153,311.00		- 0		- 0		399,153,311.00

				333333		Hampton Roads Express Lane Network (464 Loop Ramp - Study)								- 0		- 0		- 0		- 0		- 0

				121361		Hampton Roads Express Lane Network - CTB (HIP Bridge)										- 0		- 0		8,031,902.91		8,031,902.91

				121360		Hampton Roads Express Lane Network - CTB (HIP)										- 0		- 0		85,068,097.09		85,068,097.09

				120944		Hampton Roads Express Lane Network - Bridge Highway Main										- 0		- 0		10,450,962.00		10,450,962.00

				121052		Hampton Roads Express Lane Network - Bridge IIJA										- 0		- 0		40,000,000.00		40,000,000.00

				121258		Hampton Roads Express Lane Network - IOEP										- 0		- 0		21,400,000.00		21,400,000.00

				121054		Hampton Roads Express Lane Network - Bridge IIJA										- 0		- 0		18,000,000.00		18,000,000.00

				120324		Hampton Roads Express Lane Network - IOEP										- 0		- 0		3,000,000.00		3,000,000.00

				120880		Hampton Roads Express Lane Network - Bridge Highway Main										- 0		- 0		2,706,000.00		2,706,000.00

				120375		Hampton Roads Express Lane Network - 464 Loop Ramp										15,380,374.00		- 0		140,000,000.00		155,380,374.00

				444444		Hampton Roads Express Lane Network - HRTF Bonds IDC										- 0		- 0		- 0		- 0

				555555		Hampton Roads Express Lane Network - Toll Integration										- 0		- 0		25,799,914.00		25,799,914.00				1,278,570,116.00		(10,500,000.00)

				106694		Route 460/58/13 								1,095,367.58		1,095,367.58		- 0		- 0		1,095,367.58

				110577		HRCS SEIS Preferred Alternative Refinement								30,000,000.00		30,000,000.00		- 0		- 0		30,000,000.00

				106724		Third Crossing SEIS								7,000,000.00		7,000,000.00		- 0		- 0		7,000,000.00

				111427		Bowers Hill Environmental 								11,904,630.00		11,904,630.00		- 0		- 0		11,904,630.00

				222222		I-264 Independence Boulevard Interchange Improvements								- 0		- 0						- 0				49,999,997.58		- 0

						Total		1,910,267,588.88		1,447,656,513.81		83,996,866.87		1,533,534,732.02		4,994,475,895.58		555,000,000.00		942,694,450.00		6,492,170,345.58				6,492,170,345.58		(768,331,286.65)

Dong Kim: Dong Kim:
Equals to "'Admin & Project Development Costs"		(690,590,188.00)



				Notes:

				(1) HRTF Bonds include Series 2018A, 2020A Bonds, 2022A Bonds, and $164M HRELN Bonds (Future - Series 2023A)

				(2) HRTF TIFIA includes Series 2019A BANs, 2021A BANs, and $137M TIFIA Loan (Future - 2023 HRTF TIFIA Loan)

				(3) Residual HRTF TIFIA proceeds after paying off the 2019A BAN (Par Amount: $414M) with the 2021 Successor Loan ($501M)

				(4) Toll TIFIA loans include $345M 2021 Toll Loan for HRBT and $230M Future Toll Loan for HRLEN

				(5) VDOT includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000

				(6) Inlcudes additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a)

				(7) Include $58M of Federal Fundings 

Include 1) Outside Contribution of $2,871,294 (UPC 108041 CN) and 2) HRTPO RSTP of $1,892,000 (UPC 108041 PE/ROW)
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HRTF_Proj_Summary

				Highway Congestion Project Allocation and Expenditure Report - HRTF Funding

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		HRTF
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance				Checking - HRTAC Allocation												Checking - Exp.Paid to Date						Project UPC		Project Description

				104905		I-64 Widening (Segments 1)		CN		11,608,385.00		11,608,384.30		0.70				11,608,385.00		TRUE										11,608,384.30		TRUE				104905		I-64  Peninsula Widening Segment 1 - Construction

				106665		I-64 Widening (Segments 2)		PE/ROW/CN		159,559,703.00		159,559,702.98		0.02				2,869,659.00		TRUE										2,869,658.83		TRUE				106665		I-64  Peninsula Widening Segment 2 PE 

				106689		I-64 Widening (Segments 3)		PE/CN		122,893,996.00		97,629,898.38		25,264,097.62				156,690,044.00												156,690,044.15						106665		I-64  Peninsula Widening Segment 2 ROW & Construction

				108042		I-64/I-264 Interchange Improvement (Phases 1)		PE/ROW/CN		152,094,716.00		138,163,712.10		13,931,003.90				10,000,000.00		TRUE										5,755,293.14		TRUE				 109790/106689		I-64 Peninsula Widening Segment 3 - PE

				108041		I-64/I-264 Interchange Improvement (Phases 2)		PE/ROW/CN		127,749,638.00		127,749,638.00		- 0				112,893,996.00												91,874,605.24						 109790/106689		I-64 Peninsula Widening Segment 3 - ROW & Construction

				106693		I-64/I-264 Interchange Improvement (Phases 3)		PE		7,500,000.00		6,173,770.05		1,326,229.95				15,071,063.00		TRUE										15,071,063.00		TRUE				 57048/108042		I-64/I-264 Interchange Phase I PE & ROW

				106692		I-64 Southside Widening and High Rise Bridge		PE/ROW/CN		431,956,220.00		377,344,811.17		54,611,408.83				137,023,653.00												123,092,649.10						 57048/108042		I-64/I-264 Interchange Phase I Construction

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		2,813,069,236.00		1,882,761,469.62		930,307,766.38				54,592,576.00		TRUE										54,592,576.00		TRUE				 17630/108041		I-64/I-264 Interchange Phase II - PE & ROW

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		403,930,764.00		177,489,839.67		226,440,924.33				73,157,062.00												73,157,062.00						 17630/108041		I-64/I-264 Interchange Phase II - Construction

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity) 		Pre-Prelim Engr		5,621,500.00		5,621,500.00		- 0				7,500,000.00		TRUE										6,173,770.05		TRUE				106693		I-64/I-264 Phase III - PE & ROW

				119637		Hampton Roads Express Lane Network (Segments 1A - PE/ROW & CONSTRUCTION)		PE/ROW/CN		92,079,565.00		2,671,454.60		89,408,110.40				12,200,000.00		TRUE										12,189,098.22		TRUE				 106692/108990		I-64 Southside Widening/High Rise Bridge Phase I - PE

				120863		Hampton Roads Express Lane Network (Segments 1B - PE/ROW & CONSTRUCTION)		PE/ROW/CN		53,287,828.00		2,014,398.52		51,273,429.48				419,756,220.00												365,155,712.95						 106692/108990		I-64 Southside Widening/High Rise Bridge Phase I - ROW & Construction

				117839		Hampton Roads Express Lane Network (Segments 4A/4B- Pre-Prelim Engr)		Pre-Prelim Engr		5,916,425.00		5,916,425.00		- 0				3,004,569,251.00		FALSE		191,500,015.00		345,000,000.00		TRUE				1,882,761,469.62		TRUE				115008		I-64 HRBT Expansion Project D-B Con Req 

				119824		Hampton Roads Express Lane Network (Segments 4A/4B - PE/ROW)		PE/ROW/CN		136,611,494.00		2,986,271.12		133,625,222.88				548,900,330.00		FALSE		153,499,985.00								177,489,839.67		TRUE				115009		I-64 HRBT Expansion Project Owers Oversight & $4M Cont to Loosing Team

				117841		Hampton Roads Express Lane Network (Segments 4C - Pre-Prelim Engr)		Pre-Prelim Engr		6,062,743.00		6,062,743.00		- 0				30,000,000.00		TRUE										28,800,286.69		TRUE				110577		HRCS Preferred Alternative Refinement - HRBT

				119638		Hampton Roads Express Lane Network (Segments 4C - PE/ROW)		PE/ROW/CN		399,153,311.00		82,910,989.20		316,242,321.80				1,095,367.58		TRUE										1,095,367.58		TRUE				106694		460/58/13 Connector Study

				120375		Hampton Roads Express Lane Network (464 Loop Ramp - PE/ROW/CN)		PE/ROW/CN		15,380,374.00		- 0		15,380,374.00				7,904,630.00		FALSE		4,000,000		11,904,630.00		TRUE				6,153,199.24		TRUE				111427		Bowers Hill Interchange Study

				122714		Hampton Roads Express Lane Network (464 Loop Ramp - Study)		Study		2,500,000.00		- 0		2,500,000.00				1,250,000.00		TRUE										0.00		TRUE				122761		I-264 Independence Boulevard Interchange IAR

				106694		Route 460/58/13 		Study		1,095,367.58		1,095,367.58		- 0				5,621,500.00		TRUE										5,621,500.00		TRUE				117840		HRELN Segment 1 Phase 1 PE

				110577		HRCS SEIS Preferred Alternative Refinement		PE		30,000,000.00		28,800,286.69		1,199,713.31				5,916,425.00		TRUE										5,916,425.00		TRUE				117839		HRELN Segment 4A/4B Phase 1 PE

				106724		Third Crossing SEIS		Study		7,000,000.00		5,809,846.05		1,190,153.95				6,062,743.00		TRUE										6,062,743.00		TRUE				117841		HRELN Segment 4C Phase 1 PE

				111427		Bowers Hill Environmental 		Study		11,904,630.00		6,153,199.24		5,751,430.76				92,079,565.00		TRUE		- 0		92,079,565.00		TRUE				2,671,454.60		TRUE				119637		HRELN Segment 1A PE ROW & Construction

				122761		I-264 Independence Boulevard Interchange Improvements		Study		1,250,000.00		- 0		1,250,000.00				5,860,180.00		FALSE		47,427,648.00		5,860,180.00		TRUE				2,014,398.52		TRUE				120863		HRELN Segment 1B PE ROW & Construction

																		6,074,638.00		FALSE		131,659,074.00		4,952,420.00		FALSE				2,986,271.12		TRUE				119824		HRELN Segment 4A/4B PE ROW & Construction

						Total				4,998,225,895.58		3,128,523,707.27		1,869,702,188.31				407,153,311.00		FALSE		8,000,000.00		407,153,311.00		TRUE				82,910,989.20		TRUE				119638		HRELN Segment 4C PE ROW & Construction

																		7,000,000.00		TRUE										5,809,846.05		TRUE				 - 		Regional Connectors Study

																		5,142,850,598.58												3,128,523,707.27





























































Prepared &D




Toll_Proj_Summary

				Highway Congestion Project Allocation and Expenditure Report - Toll Funding

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		Toll 
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		191,500,015.00		- 0		191,500,015.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		153,499,985.00		- 0		153,499,985.00

				119637		Hampton Roads Express Lane Network Segment 1A		CN		- 0		- 0		- 0

				120863		Hampton Roads Express Lane Network Segment 1B		CN		210,000,000.00		- 0		210,000,000.00

				119824		Hampton Roads Express Lane Network Segment 4A/4B		CN		- 0		- 0		- 0



						Total				555,000,000.00		- 0		555,000,000.00
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VDOT_Proj_Summary

				Highway Congestion Project Allocation and Expenditure Report - VDOT Funding

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		VDOT & Others
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				104905		I-64 Widening (Segments 1)		CN		100,000,000.00		- 0		100,000,000.00

				106689		I-64 Widening (Segments 3)		CN		121,151,977.00		- 0		121,151,977.00

				108042		I-64/I-264 Interchange Improvement (Phase 1)		PE/ROW		5,047,700.00		- 0		5,047,700.00

				108041		I-64/I-264 Interchange Improvement (Phase 2)(1)		PE/ROW/CN		66,754,249.00		- 0		66,754,249.00

				106692		I- 64 Southside Widening and High Rise Bridge		PE/ROW/CN		95,283,648.00		- 0		95,283,648.00

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		200,000,000.00		- 0		200,000,000.00

				121361		Hampton Roads Express Lane Network - CTB (HIP Bridge)		CN		8,031,902.91		- 0		8,031,902.91

				121360		Hampton Roads Express Lane Network - CTB (HIP)		CN		85,068,097.09		- 0		85,068,097.09

				120944		Hampton Roads Express Lane Network - Bridge Highway Main		CN		10,450,962.00		- 0		10,450,962.00

				121052		Hampton Roads Express Lane Network - Bridge IIJA		PE/CN		40,000,000.00		- 0		40,000,000.00

				121258		Hampton Roads Express Lane Network - IOEP		PE/ROW/CN		21,400,000.00		- 0		21,400,000.00

				121054		Hampton Roads Express Lane Network - Bridge IIJA		PE/CN		18,000,000.00		- 0		18,000,000.00

				120324		Hampton Roads Express Lane Network - IOEP		PE/ROW/CN		3,000,000.00		- 0		3,000,000.00

				120880		Hampton Roads Express Lane Network - Bridge Highway Main		CN		2,706,000.00		- 0		2,706,000.00

				120375		Hampton Roads Express Lane Network - 464 Loop Ramp		PE/ROW/CN		140,000,000.00		- 0		140,000,000.00

				444444		Hampton Roads Express Lane Network - HRTF Bonds IDC		PE/ROW/CN		- 0		- 0		- 0

				555555		Hampton Roads Express Lane Network - Toll Integration		PE/ROW/CN		25,799,914.00		- 0		25,799,914.00



						Total				942,694,450.00		- 0		942,694,450.00

				Notes:

				(1) I-64/I-264 Interchange Improvement (Phase 2) includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000

										354,456,876.00

										210,000,000.00

										716,613,240.00

										1,281,070,116
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Execution Status & Amount

				Highway Congestion Project Allocation and Expenditure Report (Aggregate)

				Project UPC		Project Cateogry		Project Description		Project Detail		Funding 
Sources		Amount		HRTF Funded		Toll Funded		Federal/VDOT Funded		Execution Status				Source/File Path:



				104905		Six Initial Projects		Interstate 64 Peninsula Widening (Segments 1-3)		I-64 Widening (Segments 1)		HRTAC, VDOT/Federal		111,608,385.00		11,608,385.00		- 0		100,000,000.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase I

				106665		Six Initial Projects		Interstate 64 Peninsula Widening (Segments 1-3)		I-64 Widening (Segments 2)		HRTAC		159,559,703.00		159,559,703.00		- 0		- 0		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase II

				106689		Six Initial Projects		Interstate 64 Peninsula Widening (Segments 1-3)		I-64 Widening (Segments 3)		HRTAC, VDOT/Federal		244,045,973.00		122,893,996.00		- 0		121,151,977.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase III

				108042		Six Initial Projects		I-64/I-264 Interchange Improvements (Phases I-II)		I-64/I-264 Interchange Improvement (Phases 1)		HRTAC, VDOT/Federal		157,142,416.00		152,094,716.00		- 0		5,047,700.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 I-264 Interchange Phase I

				108041		Six Initial Projects		I-64/I-264 Interchange Improvements (Phases I-II)		I-64/I-264 Interchange Improvement (Phases 2)		HRTAC, VDOT/Federal		194,503,887.00		127,749,638.00		- 0		66,754,249.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 I-264 Interchange Phase II

				106692		Six Initial Projects		I-64 Southside Widening and High Rise Bridge Project (Phase I)		I-64 Southside Widening and High Rise Bridge		HRTAC, VDOT/Federal		527,239,868.00		431,956,220.00		- 0		95,283,648.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRB I

				115008		HRBT		HRBT Expansion Project		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		HRTAC, Toll, VDOT/Federal		3,204,569,251.00		2,813,069,236.00		191,500,015.00		200,000,000.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRBT

				115009		HRBT		HRBT Expansion Project		I-64 Hampton Roads Bridge Tunnel Expansion		HRTAC, Toll		557,430,749.00		403,930,764.00		153,499,985.00		- 0		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRBT

				117840		HRELN		HRELN - Segment 1A & HRELN - Segment 1B		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity)		HRTAC		5,621,500.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				119637		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network (Segments 1A)		HRTAC		92,079,565.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				121361		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network - CTB (HIP Bridge)		VDOT/Federal		8,031,902.91								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				121360		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network - CTB (HIP)		VDOT/Federal		85,068,097.09								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				120944		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network - Bridge Highway Main		VDOT/Federal		10,450,962.00

				120863		HRELN		HRELN - Segment 1B		Hampton Roads Express Lane Network (Segments 1B)		HRTAC, Toll		263,287,828.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				121052		HRELN		HRELN - Segment 1B		Hampton Roads Express Lane Network - Bridge IIJA		VDOT/Federal		40,000,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				121258		HRELN		HRELN - Segment 1B		Hampton Roads Express Lane Network - IOEP		VDOT/Federal		21,400,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				117839		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network (Segments 4A/4B)		HRTAC		5,916,425.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				119824		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network (Segments 4A/4B)		HRTAC		136,611,494.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				121054		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network - Bridge IIJA		VDOT/Federal		18,000,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				120324		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network - IOEP		VDOT/Federal		3,000,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				117841		HRELN		HRELN - Segment 4C		Hampton Roads Express Lane Network (Segments 4C)		HRTAC		6,062,743.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\4C

				119638		HRELN		HRELN - Segment 4C		Hampton Roads Express Lane Network (Segments 4C)		HRTAC		399,153,311.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\4C

				120880		HRELN		HRELN - Segment 4C		Hampton Roads Express Lane Network - Bridge Highway Main		VDOT/Federal		2,706,000.00								Executed				Per "I-64-HREL-Segment-4C-Financial-Plan-October-2023_FINAL" Report from VDOT

				122714		HRELN		HRELN - I-64 and I-464 Exit 291 Interchange Improvements		Hampton Roads Express Lane Network (464 Loop Ramp - Study)		HRTAC		2,500,000.00								Executed				Per "Resolution of the Commonwealth Transportation Board" as of 1/17/2023

				123322		HRELN		HRELN - I-64 and I-464 Exit 291 Interchange Improvements		Hampton Roads Express Lane Network (464 Loop Ramp)		HRTAC		15,380,374.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				120375		HRELN		HRELN - I-64 and I-464 Exit 291 Interchange Improvements		Hampton Roads Express Lane Network - 464 Loop Ramp		VDOT/Federal		140,000,000.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				122999		HRELN		HRELN - Transportation Management Plan (TMP)		Hampton Roads Express Lane Network - TMP		HRTAC		8,000,000.00

				UPC TBD		HRELN		HRELN - Tolling Integration		Hampton Roads Express Lane Network - Toll Integration		VDOT/Federal		25,799,914.00								Not Executed

				106694		Project Development		Project Development		Route 460/58/13 		HRTAC		1,095,367.58								Executed				Per "Resolution of the Commonwealth Transportation Board" as of 7/28/2016

				110577		Project Development		Project Development		HRCS SEIS Preferred Alternative Refinement		HRTAC		30,000,000.00								Executed				Per "HRBT_AFP_Final" Report from VDOT

				106724		Project Development		Project Development		Third Crossing SEIS		HRTAC		7,000,000.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Project Development

				111427		Project Development		Project Development		Bowers Hill Environmental 		HRTAC		11,904,630.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				119217		Group 3		I-64/Denbigh Boulevard Interchange		I-64/Denbigh Boulevard Interchange		VDOT/Federal		73,803,752.00								Executed				https://www.vdot.virginia.gov/projects/hampton-roads-district/i-64-at-denbigh-boulevard-interchange-project---phase-1/

				123656		Group 3		I-64/Denbigh Boulevard Interchange		I-64/Denbigh Boulevard Interchange		HRTAC		188,063,070.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				122761		Group 3		I-64/Independence Boulevard Interchange		I-264/Independence Boulevard Interchange		HRTAC		1,250,000.00								Executed				Per "Resolution of the Commonwealth Transportation Board" as of 2/21/2023

				UPC TBD		Group 3		I-64/Independence Boulevard Interchange		I-264/Independence Boulevard Interchange		HRTAC		205,750,000.00								Not Executed

				106693		Group 3		I-264/I-64 Phase III-A		I-64/I-264 Interchange Improvement (Phases 3)		HRTAC		7,500,000.00		7,500,000.00		- 0		- 0		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase III

				UPC TBD		Group 3		I-264/I-64 Phase III-A		I-264/I-64 Phase III-A		HRTAC		474,836,463.00								Not Executed

												Total		7,446,373,630.58



https://www.vdot.virginia.gov/projects/hampton-roads-district/i-64-at-denbigh-boulevard-interchange-project---phase-1/
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		HRTF Six-Year Improvement Plan



						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035				Total				Notes:

		I. HRTF Cash Flow

		Revenues



		HRTF Tax Revenues:

		Sales Tax				$1,471,622,519		$107,900,000		$130,000,000		$126,536,775		$131,472,532		$136,530,706		$144,600,000		$146,185,708		$171,605,490		$184,850,966		$191,940,342		$185,700,000		$195,100,000		$212,800,000		$221,300,000		$229,600,000		$237,800,000		$245,600,000		$256,637,543		$268,171,125		$280,223,040		$292,816,581		$305,976,091				$2,999,522,519				Source: "HRTF Forecast_VDOT_December 2023" 

		Fuels Tax				$474,085,636		$37,300,000		$40,900,000		$26,654,473		$25,031,996		$32,672,667		$81,100,000		$55,027,728		$56,005,601		$58,659,675		$60,733,496		$64,200,000		$66,500,000		$68,900,000		$70,800,000		$72,800,000		$74,800,000		$76,700,000		$79,427,178		$82,251,324		$85,175,886		$88,204,436		$91,340,670				$968,785,636

		Total 				$1,945,708,155		$145,200,000		$170,900,000		$153,191,248		$156,504,528		$169,203,373		$225,700,000		$201,213,436		$227,611,091		$243,510,641		$252,673,838		$249,900,000		$261,600,000		$281,700,000		$292,100,000		$302,400,000		$312,600,000		$322,300,000		$336,064,720		$350,422,449		$365,398,926		$381,021,017		$397,316,761				$3,968,308,155



		Investment Revenues:

		Interest Income				$9,847,664		$363,855		$1,218,460		$272,261		$291,739		$0		$86,786		$113,859		$11,887		$2,850,598		$4,638,219		$2,300,000		$1,800,000		$1,800,000		$1,800,000		$1,800,000		$1,900,000		$1,800,000		$1,800,000												$23,047,664

		Investment Income				$93,449,584		$0		$0		$3,993,773		$980,872		$6,503,936		$23,574,671		$20,521,203		$2,567,144		-$5,948,696		$41,256,681		$25,700,000		$13,400,000		$11,900,000		$10,800,000		$10,800,000		$10,200,000		$10,800,000		$10,800,000												$187,049,584

		Total				$103,297,247		$363,855		$1,218,460		$4,266,033		$1,272,611		$6,503,936		$23,661,457		$20,635,062		$2,579,031		-$3,098,098		$45,894,900		$28,000,000		$15,200,000		$13,700,000		$12,600,000		$12,600,000		$12,100,000		$12,600,000		$12,600,000		$0		$0		$0		$0				$210,097,247



		Total Revenues				$2,049,005,402		$145,563,855		$172,118,460		$157,457,281		$157,777,139		$175,707,309		$249,361,457		$221,848,498		$230,190,122		$240,412,543		$298,568,738		$277,900,000		$276,800,000		$295,400,000		$304,700,000		$315,000,000		$324,700,000		$334,900,000		$348,664,720		$350,422,449		$365,398,926		$381,021,017		$397,316,761				$4,178,405,402



		Payments



		HRTF Debt Payments:				$232,162,982		$0		$0		$0		$0		$9,838,912		$25,854,075		$25,854,075		$45,378,926		$72,996,894		$52,240,100		$52,240,100		$73,422,754		$84,190,432		$112,790,120		$114,624,982		$115,220,914		$120,834,531		$121,208,877		$125,493,340		$131,922,783		$132,892,265		$133,959,877				$905,486,814

		Senior Lien 2018A

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$4,745,000		$4,985,000		$5,235,000		$5,495,000		$5,770,000		$6,060,000		$0		$0		$0		$0		$0

		Interest												$0		$9,838,912		$25,854,075		$25,854,075		$25,854,075		$22,042,510		$6,796,250		$6,796,250		$6,796,250		$6,559,000		$6,309,750		$6,048,000		$5,773,250		$5,484,750		$5,181,750		$5,181,750		$5,181,750		$5,181,750		$5,181,750

		Senior Lien 2020A

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8,185,000		$8,595,000		$9,025,000		$9,475,000		$9,950,000		$10,445,000		$10,970,000		$11,520,000		$12,090,000

		Interest												$0		$0		$0		$0		$19,524,851		$28,228,700		$28,228,700		$28,228,700		$28,228,700		$28,228,700		$28,228,700		$27,819,450		$27,389,700		$26,938,450		$26,464,700		$25,967,200		$25,444,950		$24,896,450		$24,320,450

		Senior Lien 2022A

		Principal																				$0		$0		$0		$0		$0		$0		$1,065,000		$1,115,000		$1,175,000		$1,230,000		$7,395,000		$7,765,000		$8,155,000		$8,560,000		$8,990,000

		Interest																				$0		$2,008,434		$17,215,150		$17,215,150		$17,215,150		$17,215,150		$17,215,150		$17,161,900		$17,106,150		$17,047,400		$16,985,900		$16,616,150		$16,227,900		$15,820,150		$15,392,150

		Senior Lien 2023A

		Principal																								$0		$0		$0		$7,050,000		$7,050,000		$0		$0		$0

		Interest																								$0		$0		$0		$0		$0		$0		$0		$0

		Senior Lien 2024A

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,705,000		$1,790,000		$1,880,000		$1,970,000		$2,070,000		$2,175,000		$2,285,000		$2,395,000

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$4,488,313		$7,694,250		$7,694,250		$7,694,250		$7,609,000		$7,519,500		$7,425,500		$7,327,000		$7,223,500		$7,114,750		$7,000,500

		Intermediate Lien 2019 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

		Interest												$0		$0		$0		$0		$0		$20,717,250		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

		Subordinate Lien 2019 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$2,369,266		$2,922,325		$3,466,410		$4,101,028		$4,720,669		$5,422,511		$6,101,489		$6,851,953		$7,617,724		$8,439,571		$9,307,202

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$9,580,075		$9,536,007		$9,481,652		$9,417,176		$9,340,897		$9,253,093		$9,152,234		$9,038,746		$8,911,300		$8,769,610		$8,612,634

		Subordinate Lien 2021 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,078,921		$3,164,471		$3,164,477		$8,210,499		$8,381,556		$12,144,720		$18,096,325		$18,702,444		$19,395,060

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$15,780,287		$15,738,106		$15,694,752		$15,651,399		$15,538,915		$15,424,088		$15,257,705		$14,941,020		$14,613,727

		Subordinate Lien 2023 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$91,420		$95,588		$99,947		$104,505		$109,270		$114,253		$119,463

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,570,600		$6,570,600		$6,566,340		$6,561,885		$6,557,228		$6,552,358		$6,547,266		$6,541,942

		Total				$232,162,982								$0		$9,838,912		$25,854,075		$25,854,075		$45,378,926		$72,996,894		$52,240,100		$52,240,100		$73,422,754		$84,190,432		$112,790,120		$114,624,982		$115,220,914		$120,834,531		$121,208,877		$125,493,340		$131,922,783		$132,892,265		$133,959,877				$905,486,814



		HRTF Subordinate Lien DSRF - Ongoing Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$0		$678,878		$290,909		$0		$1,183,840		$983,462		$1,021,826		$861,274		$892,167		$768,988		$537,155		$532,061				$4,158,916				Include 2019/2021, 2021, and 2023 TIFIA Loans DSRF Deposit in 2023 and 2027 (based on the model - "HRTAC_Financial Model_Segmen 4c_8.29.22")



		HRTF Admin & Proj. Dev. Budget				$26,848,859		$543,051		$1,143,525		$1,303,646		$1,051,408		$2,651,772		$2,881,382		$3,913,137		$4,787,435		$5,855,004		$2,718,499		$8,086,517		$6,606,968		$6,772,142		$6,941,446		$7,114,982		$7,488,519		$7,881,666		$8,295,453		$8,730,965		$9,189,340		$9,671,781		$10,179,549				$77,741,099

		HRTF Operating Reserve Fund Deposit (Release)				$8,895,168										$3,169,520		$1,134,931		$961,728		$1,898,947		$689,548		$1,040,496		-$1,627,503		$181,692		$186,234		$190,890		$410,890		$432,462		$455,166		$479,062		$504,213		$530,684		$558,545		$587,869				$9,124,999

		Total				$35,744,027		$543,051		$1,143,525		$1,303,646		$1,051,408		$5,821,292		$4,016,313		$4,874,865		$6,686,382		$6,544,552		$3,758,995		$6,459,013		$6,788,660		$6,958,376		$7,132,336		$7,525,872		$7,920,981		$8,336,832		$8,774,516		$9,235,178		$9,720,025		$10,230,326		$10,767,418				$86,866,097



		Paygo Allocation to Highway Projects				$745,946,500		$0		$0		$0		$7,095,368		$27,640,000		$6,950,000		$410,000		$9,967,373		$227,382,464		$466,501,296		$514,900,941		$87,874,531		$274,776,284		$219,099,107		$117,219,316		$144,207,268		$143,226,866		$93,241,738												$2,247,250,813				2,324,991,911

																																																										$2,324,991,911

		Paygo Payments to Financing Costs:																																																				$0

		Toll TIFIA DSRF - Initial Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$37,656,297		$0		$0		$0		$0		$0		$0				$37,656,297				Sep 2022 Update: Pro-rata based on June 2022 Number

		Tolling M&R Reserve - Initial Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$9,000,000		$0		$0		$0		$0		$0		$0		$0		$0				$9,000,000

		Toll Revenue Stabilization Fund				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$10,000,000		$0		$0		$0		$0		$0		$0				$10,000,000

		HRTF TIFIA DSRF - Initial Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$24,439,620		$0		$0		$54,600,237		$0		$0		$0		$0		$0		$0		$0		$0				$79,039,857				Include 2019/2021, 2021, and 2023 TIFIA Loans DSRF Deposit in 2023 and 2027 (based on the model - "HRTAC_Financial Model_Segmen 4c_8.29.22"

		Toll Revenue Reimbursement				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		-$8,954,752		-$14,381,066				$0

		2021 Successor Loan Reimbursement				-$100,270,061																				-$100,270,061																												-$100,270,061

		2018A Cash Defeasance				$412,791,056								$0		$0		$0		$0		$0		$412,791,056		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$412,791,056

		HRTF TIFIA DSRF Release				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0

		Total				$312,520,996		$0		$0		$0		$0		$0		$0		$0		$0		$412,791,056		-$100,270,061		$24,439,620		$0		$0		$63,600,237		$0		$47,656,297		$0		$0		$0		$0		-$8,954,752		-$14,381,066				$448,217,149



		Total Payments				$1,317,479,337		$543,051		$1,143,525		$1,303,646		$8,146,776		$43,300,204		$36,820,388		$31,138,940		$62,032,680		$719,714,966		$422,230,330		$598,039,674		$168,764,822		$366,216,001		$402,621,799		$240,554,010		$315,988,922		$273,420,054		$224,086,405		$135,620,685		$142,411,796		$134,704,994		$130,878,290				$3,691,979,789



		HRTF Cash Unobligated

		Annual Deposit (Draws)						$145,020,804		$170,974,935		$156,153,635		$149,630,363		$132,407,105		$212,541,070		$190,709,558		$168,157,442		-$479,302,423		-$123,661,592		-$320,139,674		$108,035,178		-$70,816,001		-$97,921,799		$74,445,990		$8,711,078		$61,479,946		124,578,315		214,801,764		222,987,130		246,316,024		266,438,471				$486,425,614

		Carry Over from Prior Year				$0		$0		$145,020,804		$315,995,739		$472,149,374		$621,779,738		$754,186,843		$966,727,912		$1,157,437,470		$1,325,594,912		$846,292,489		$722,630,897		$402,491,223		$510,526,401		$439,710,400		$341,788,600		$416,234,591		$424,945,668		486,425,614		611,003,929		825,805,693		1,048,792,823		1,295,108,846				0

		Ending Balance				$722,630,897		$145,020,804		$315,995,739		$472,149,374		$621,779,738		$754,186,843		$966,727,912		$1,157,437,470		$1,325,594,912		$846,292,489		$722,630,897		$402,491,223		$510,526,401		$439,710,400		$341,788,600		$416,234,591		$424,945,668		$486,425,614		611,003,929		825,805,693		1,048,792,823		1,295,108,846		1,561,547,317				486,425,614



		Audited Annual Financial Statement

		Restricted Cash, Cash Equivalents & Investments						0		0		451,645,099		506,646,206		1,105,587,335		1,098,350,728		1,439,248,027		1,557,695,905		2,131,570,395		1,788,337,752

		General Fund																0		0		36		0		0

		HRTF Special Revenue										451,645,099		506,646,206		745,472,507		885,021,178		861,636,295		1,123,120,401		925,909,305		1,346,837,795

		Capital Project Fund														360,114,828		213,329,550		577,611,732		434,573,094		1,205,641,870		441,213,832

		Debt Service Fund																0		0		2,374		19,220		286,125



		Restricted Fund Balances						0		0		438,685,240		518,348,577		1,104,969,093		1,059,208,022		1,401,095,100		1,438,536,594		2,016,006,807		1,715,581,739

		General Fund																		0		0

		HRTF Special Revenue										438,685,240		518,348,577		744,854,265		859,663,315		867,291,816		1,099,888,467		919,385,036		1,341,127,666

		Capital Project Fund														360,114,828		199,544,707		533,803,284		338,645,753		1,096,602,551		374,167,948

		Debt Service Fund																		0		2,374		19,220		286,125



		HRTF Six-Year Improvement Plan



						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035				Total

		II. HRTF Debt Program

		Bonds/BANs/Loans Series

		Senior Lien 2018A Bonds (Depleted)

		Senior Lien 2020A Bonds (Depleted)

		Senior Lien 2021A BANs

		Proceeds Issued																						792,555,186																														792,555,186

		Investment Earnings																																																				-



		Allocated Draws								-		-		-		-		-		-		-		827,114,527		73,429,847		-		-		-		-		-		-		-														900,544,373

		Proceeds Remaining (allocation based)																						(34,559,340)		(107,989,187)



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				632,456,082		-		-		-		-		-		-		-		178,945,459		453,510,622																														632,456,082

		Proceeds Remaining (actual based)																						160,099,105



		HRTF Senior 2022A Bonds

		Proceeds Issued				412,791,056																		412,791,056

		Investment Earnings				-



		Allocated Draws				-

		Proceeds Remaining (allocation based)



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-

		Proceeds Remaining (actual based)



		HRTF Senior 2024 Bonds

		Proceeds Issued				165,069,018																				165,069,018																												165,069,018

		Investment Earnings				-																																																-



		Allocated Draws				23,058,515				-		-		-		-		-		-		11,537,925		4,395,126		7,125,464		18,959,384		100,362,160		20,355,035		-		-																		162,735,094

		Proceeds Remaining (allocation based)																						(15,933,051)		142,010,503		123,051,119		22,688,959		2,333,924		2,333,924		2,333,924



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-																																																-

		Proceeds Remaining (actual based)



		Intermediate Lien 2019A BANs

		Proceeds Issued				420,536,182														420,536,182																																		420,536,182

		Investment Earnings				3,713,988																3,713,988

Dong Kim: Dong Kim:
As of Feb 8, 2022																																3,713,988



		Allocated Draws				185,086,144												38,640,883		129,895,956		16,549,306		-																														185,086,144

		Proceeds Remaining (allocation based)																		251,999,344		239,164,026		239,164,026



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				193,093,102														14,424,628		37,210,334		141,458,140																														193,093,102

		Proceeds Remaining (actual based)																		406,111,554		372,615,208		231,157,069



		Subordinate Lien 2021 TIFIA Successor Loan

		Loan Commited				500,789,463																		500,789,463																														500,789,463

																																																						-

		Allocated Draws				500,789,463																		500,789,463

		Proceeds Remaining (allocation based)																						-																														-



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-

		Proceeds Remaining (actual based)																																																				-



		Subordinate Lien 2021 TIFIA Loan

		Loan Commited				817,990,000																		817,990,000																														817,990,000



		Allocated Draws		0		-																										817,990,000																						817,990,000

		Proceeds Remaining (allocation based)																														-		-



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		0		-																																																-

		Proceeds Remaining (actual based)



		HRTF 2023 TIFIA Loan

		Loan Commited				143,484,795																				143,484,795																												143,484,795



		Allocated Draws				-						-		-		-		-		-		-		-		-		84,827,754		54,306,916		-		-		-																		139,134,670

		Proceeds Remaining (allocation based)																						-		143,484,795		58,657,041		4,350,125		4,350,125



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 																				

Dong Kim: Dong Kim:
As of Feb 8, 2022		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-																																																-

		Proceeds Remaining (actual based)
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Toll_SYIP

		As of Fiscal Year:				2024																																				6

		Toll Revenue Six-Year Improvement Plan

						Prior Years		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039				Total						Notes:

		I. Toll Revenue Cash Flow

		Revenues

		Gross Revenues				0				$0		$0		$21,184,155		$37,062,781		$42,838,646		$46,421,775		$49,273,682		$52,161,439		$55,221,808		$58,490,502		$61,983,812		$65,216,772		$68,095,392		$71,114,926		$74,282,975				$147,507,357

		Investment Earnings				0				$0		$0		$0		$142,960		$200,020		$251,131		$314,828		$326,181		$317,763		$250,357		$258,342		$158,874		$205,230		$268,393		$191,202				$594,111



		Total Revenues				0				$0		$0		$21,184,155		$37,205,742		$43,038,665		$46,672,905		$49,588,510		$52,487,620		$55,539,571		$58,740,858		$62,242,154		$65,375,646		$68,300,622		$71,383,320		$74,474,177				$148,101,467



		Payments



		Tolling O&M Expenditure				0				$0		$0		$11,287,434		$14,145,199		$16,300,083		$16,849,573		$17,644,531		$18,607,587		$18,971,313		$19,748,412		$20,120,774		$20,816,428		$22,099,773		$22,304,303		$23,373,130				$58,582,289

		Tolling O&M Reserve Deposit				0				$0		$0		$0		$714,441		$538,721		$137,373		$198,739		$240,764		$90,932		$194,275		$93,091		$173,913		$320,836		$51,132		$267,207				$1,390,535

		Debt Service Fund - Mandatory				0				$0		$0		$0		$0		$0		$0		$0		$3,268,278		$8,955,514		$8,876,591		$8,783,954		$10,239,410		$15,302,993		$18,870,152		$18,654,560				$0						Sep 2022 Update: Pro-rata based on June 2022 Number

		Debt Service Fund - Scheduled				0				$0		$0		$0		$0		$7,910,412		$20,963,625		$21,349,513		$18,446,268		$13,708,754		$14,203,515		$15,152,490		$14,438,674		$8,964,037		$6,058,384		$6,124,884				$28,874,037						Sep 2022 Update: Pro-rata based on June 2022 Number

		TIFIA DSRF Deposit				0				$0		$0		$0		$0		$0		$816,714		$371,772		$379,934		$389,727		$376,137		$384,153		$373,364		$366,685		$414,654		$414,751				$816,714						Sep 2022 Update: Pro-rata based on June 2022 Number

		Tolling M&R Reserve				0				$0		$0		$2,474,180		$5,586,525		$4,572,362		$7,115,058		$1,503,593		$1,731,718		$0		$1,432,786		$4,264,681		$4,461,655		$5,995,527		$7,038,510		$6,369,464				$19,748,126

		Additional Network Cost Payment Fund				0				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0

		VDOT Repayment Fund				0				$0		$0		$0		$0		$0		$790,562		$8,520,362		$9,813,071		$13,423,333		$13,909,143		$13,443,012		$12,314,376		$0		$0		$0				$790,562

		HRTAC HRTF Repayment Fund				0				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$2,557,827		$15,250,771		$16,646,185		$19,270,181				$0



		Total Payments				0				$0		$0		$13,761,614		$20,446,166		$29,321,579		$46,672,905		$49,588,510		$52,487,620		$55,539,571		$58,740,858		$62,242,154		$65,375,646		$68,300,622		$71,383,320		$74,474,177				$110,202,263



		Toll Revenues Unobligated

		Annual Deposit(Draws)				0				$0		$0		$7,422,541		$16,759,576		$13,717,087		$0		-		$0		$0		$0		$0		$0		$0		$0		$0				$37,899,204

		Carry Over from Prior Year				0				$0		$0		$0		$7,422,541		$24,182,117		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204				$0

		Ending Balance				0				$0		$0		$7,422,541		$24,182,117		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204		$37,899,204				$37,899,204



		Toll Revenue Six-Year Improvement Plan



						Prior Years		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039				Total

		II. Toll Debt Program 

		Bonds/BANs/Loans Series

		Toll 2025 TIFIA Loan

		Loan Commited				0				230,000,000																																230,000,000



		Allocated Draws				0		-		-		23,775,744		65,726,208		65,726,208																										155,228,160

		Proceeds Remaining (allocation based)



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				0																																				0

		Proceeds Remaining (actual based)



		Subordinate Lien Toll 2021 TIFIA Loan

		Loan Commited				0				326,353,401		18,646,599																														345,000,000



		Allocated Draws				0		0		310,757,997		34,242,003																														345,000,000

		Proceeds Remaining (allocation based)								15,595,404		0



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				0																																				0

		Proceeds Remaining (actual based)
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HRRTF_SYIP

		As of Fiscal Year:				2024																																																		6

		HRRTF Six-Year Improvement Plan

																						7/1/20		7/1/21		7/1/22		7/1/23		7/1/24		7/1/25		7/1/26		7/1/27		7/1/28		7/1/29		7/1/30		7/1/31		7/1/32		7/1/33		7/1/34		7/1/35

						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035						Total

		I. HRRTF Cash Flow

		Revenues



		Grantor's Tax				$23,806,719																$7,555,462		9,428,653		$6,822,604		$5,800,000		$6,000,000		$6,300,000		$6,500,000		$6,800,000		$6,800,000		$6,800,000		$6,834,000		$6,834,000		$6,834,000		$6,834,000		$6,834,000						$68,806,719

		Transient Occupancy Tax				$19,526,651																$1,471,691		8,394,259		$9,660,701		$12,000,000		$12,200,000		$12,500,000		$12,700,000		$13,000,000		$13,200,000		$13,500,000		$13,567,500		$13,567,500		$13,567,500		$13,567,500		$13,567,500						$108,626,651

		Recordation Tax Transfer				$60,000,000																$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,100,000		$20,100,000		$20,100,000		$20,100,000		$20,100,000						$200,000,000

		Total 				$103,333,370		$0		$0		$0		$0		$0		$0		$0		$29,027,153		$37,822,912		$36,483,305		$37,800,000		$38,200,000		$38,800,000		$39,200,000		$39,800,000		$40,000,000		$40,300,000		$40,501,500		$40,501,500		$40,501,500		$40,501,500		$40,501,500		$0				$377,433,370



		HRRTF Investment Revenues:

		HRRTF Interest Income				$2,654,800																$57,044		97,432		$2,500,324		$337,549		$189,013		$143,993		$191,842		$190,995		$228,951		$208,547		$175,155		$0		$0		$0		$0						$4,145,690

		HRRTF Investment Income				$0																$0		$0				$3,771,738		$1,407,095		$951,957		$1,151,055		$1,145,969		$1,229,106		$1,251,283		$1,050,929		$0		$0		$0		$0						$10,908,202

		Total				$2,654,800		$0		$0		$0		$0		$0		$0		$0		$57,044		$97,432		$2,500,324		$4,109,287		$1,596,107		$1,095,950		$1,342,897		$1,336,964		$1,458,057		$1,459,830		$1,226,083		$0		$0		$0		$0		$0				$15,053,892



		Total Revenues				$105,988,170		$0		$0		$0		$0		$0		$0		$0		$29,084,197		$37,920,344		$38,983,629		$41,909,287		$39,796,107		$39,895,950		$40,542,897		$41,136,964		$41,458,057		$41,759,830		$41,727,583		$40,501,500		$40,501,500		$40,501,500		$40,501,500		$0				$392,487,262



		Payments



		HRRTF Admin & Proj. Dev. Budget				$619,772		$0		$0		$0		$0		$0		$0		$0		$166,377		$225,372		$228,023		$281,885		$355,825		$373,956		$393,025		$413,081		$434,176		$456,363		$479,699		$504,246		$530,065		$557,223		$585,791						$3,328,083



		HRRTF Debt Payments				$0																																																		$0



		Total				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0



		Paygo Allocation for Transit Projects				$62,204,625																$13,713,000		$23,429,096		$25,062,529		$47,088,235		$57,873,920		$38,269,700		$32,411,470		$33,683,617		$35,873,052		$38,204,800		$40,688,113		$41,705,315		$42,747,948		$43,816,647		$44,912,063						$345,609,420

		Deallocated Funding Returned				-$15,905,936																$0		-$5,230,432

Dong Kim: Dong Kim:
202102C & 202102D		-$10,675,504

Dong Kim: Dong Kim:
202301C
				$0		$0																								-$15,905,936



		HRRTF Paygo for Financing Reserves				$0																$0		$0		$0		$0		$0		$0		$0																						$0



		Total				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0



		Total Payments				$46,918,461		$0		$0		$0		$0		$0		$0		$0		$13,879,377		$18,424,036		$14,615,048		$47,370,120		$58,229,745		$38,643,656		$32,804,495		$34,096,698		$36,307,228		$38,661,163		$41,167,812		$42,209,561		$43,278,013		$44,373,870		$45,497,854		$0				$333,031,566



		HRRTF Cash Unobligated

		Annual Deposit (Draws)				$59,069,709																$15,204,820		$19,496,308		$24,368,581		-$5,460,834		-$18,433,638		$1,252,294		$7,738,402		$7,040,266		$5,150,829		$3,098,667		$559,771		-$1,708,061		-$2,776,513		-$3,872,370		-$4,996,354		$0				$59,455,696

		Carry Over from Prior Year				$0																$0		$15,204,820		$34,701,128		$59,069,709		$53,608,876		$35,175,238		$36,427,532		$44,165,934		$51,206,200		$56,357,030		$59,455,696		$60,015,468		$58,307,407		$55,530,893		$51,658,523		$46,662,170				$0

		Ending Balance				$59,069,709																$15,204,820		$34,701,128		$59,069,709		$53,608,876		$35,175,238		$36,427,532		$44,165,934		$51,206,200		$56,357,030		$59,455,696		$60,015,468		$58,307,407		$55,530,893		$51,658,523		$46,662,170		$46,662,170				$59,455,696



		Audited Annual Financial Statement

		Restricted Cash, Cash Equivalents & Investments																				25,438,865		59,651,789		78,177,401

		Total Asset																				28,324,212		66,131,423		81,027,180

		Restricted Fund Balances																				28,324,212		62,333,986		72,364,912

		HRRTF Six-Year Improvement Plan



						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035						Total

		II. HRRTF Debt Program 

		Bonds Series

		Proceeds Issued																																				5,150,829		3,098,667		559,771		-1,708,061		-2,776,513		-3,872,370		-4,996,354		0

		Investment Earnings

		Proceeds Drawn

		Proceeds Remaining
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																																																																				HRTAC/Toll Debt(4)		VDOT 
& Other(5)

				As of Fiscal Year:		2024

				Highway Regional Priority Projects Costs and Expenses

																																																						HRTF Funding										HRTAC
HRTF 
Paygo		HRTAC
HRTF 
Debt		HRTAC
Toll 
Debt		VDOT 
& 
Other		Federal				Total		Total (Up to FY25)

						Prior Years		HRTAC		2015		2016		2017		2018		2019		2020		2021		2022		2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		Total		HRTF 
Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF 
Paygo		HRTF Total														Check		Check

				Admin & Project Development Costs		$27		$1		$1		$1		$1		$3		$3		$4		$5		$6		$3		$8		$7		$7		$7		$7		$7		$8		$8		$9		$9		$10		$10		$78								$78		$78		$78		$0										0.00		$123.8

				I-64 Peninsula Widening 		$515		$12		$3		$115		$81		$108		$78		$78		$41		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0										$515		$203		$60		$32		$0		$294		$0		$294				$221						0.00		$515.2

				I-64/I-264 Interchange Improvement 		$352		$32		$13		$45		$45		$73		$69		$43		$24		$8		$0		$0		$0		$0		$0		$0		$0		$0		$0										$352		$213		$44		$23		$0		$280		$0		$280				$72						0.00		$351.6		$1,005,862,658

				I-64 Southside/High Rise Bridge		$527		$3		$3		$9		$32		$38		$166		$197		$79		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0										$527		$180		$89		$163		$0		$432		$0		$432				$95						0.00		$527.2		

				Project Development(1)		$50		$0		$0		$0		$7		$28		$7		$0		$4		$0		$4		$0		$0		$0		$0		$0		$0		$0		$0										$50								$50		$50		$50		$0				$0						0.00		$50.0

				HRBT		$2,829		$0		$0		$0		$0		$0		$76		$365		$1,129		$714		$546		$532		$369		$32		$0		$0		$0		$0		$0										$3,762		$1,156		$901				$1,161		$3,217		$1,161		$2,056		$345				$200				0.00		$3,762.0

				HRELN(2)		$132		$0		$0		$0		$0		$0		$0		$0		$18		$5		$110		$202		$269		$327		$201		$87		$71		$0		$0										$1,289		$163		$139				$423		$725		$423		$302		$210		$296		$58				0.00		$1,289.1

				I-64/Denbigh Boulevard Interchange(3)		$1		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$4		$8		$19		$26		$20		$19		$4		$50		$54		$54		$4		$0		$100								$26		$26		$26						$74						0.00		$261.9

				I-264/Independence Boulevard Interchange(3)		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$1		$4		$4		$4		$33		$59		$44		$44		$15		$0		$0		$105								$105		$105		$105												0.00		$207.0

				I-264/I-64 Phase III-A 		$6		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6		$2		$1		$64		$115		$107		$107		$80		$0		$0		$0		$0		$0		$482								$482		$482		$482												0.00		$482.3

				Total		$4,440		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$669		$748		$655		$452		$352		$225		$238		$151		$102		$106		$78		$14		$10		$7,261		$1,914		$1,233		$217		$2,325		$5,689		$2,325		$3,364		$555		$758		$258				0.00				$7,260,501,632.23

																																																																																$7,260,501,632.23		TRUE

				Funding Sources																																																																												$0

						Prior Years		Pre HRTAC		FY
2015		FY
2016		FY
2017		FY
2018		FY
2019		FY
2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		Total

				Federal		$152		$0		$0		$0		$0		$0		$0		$0		$0		$0		$152		$33		$13		$27		$14		$10		$8		$0		$0		$0		$0		$0		$0		$258

				VDOT & Other		$430		$35		$0		$107		$45		$49		$46		$64		$34		$8		$41		$88		$67		$79		$46		$25		$23		$0		$0		$0		$0		$0		$0		$758																								$0.000

				HRTAC HRTF Paygo		$773		$1		$1		$1		$8		$30		$10		$4		$15		$233		$469		$523		$94		$282		$226		$124		$152		$151		$102		$9		$9		$10		$10		$2,325				0																								$2,324,991,911.40

				HRTAC HRTF Debt		$3,085		$12		$19		$62		$113		$170		$344		$619		$1,250		$491		$7		$104		$155		$20		$0		$0		$0		$0		$0		$98		$68		$4		$0		$3,364				0																								$2,247,250,812.76		TRUE

				HRTAC Toll Debt		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$325		$44		$66		$66		$55		$0												$555

				Total		$4,440		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$669		$748		$655		$452		$352		$225		$238		$151		$102		$106		$78		$14		$10		$7,261																								0.00				$7,260.50

																																																																																$7,260.50		TRUE

				Notes:

				(1) VDOT estimates $11.9M HRTAC funding savings from the I-64 Widening Segment 2 Project, which is applied to HRTAC fundings for HRELN																																																																												0.00

				(2) Floatdown of $2.5M HRTAC funding for the Phase III PE to the 464/64 Loop Ramp IAR

				(3) Costs after FY 2030 not shown
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				2024

				Transit Regional Priority Projects Costs and Expenses*

						Prior 
Years		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY

								2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		2031		2032		2033		2034		Total

				Admin & Project Development Costs		$0.62		$0.00		$0.17		$0.23		$0.23		$0.28		$0.36		$0.37		$0.39		$0.41		$0.43		$0.46										$3.33				$3,328,083.03

				Transit Bus Expansion Project (Group A&B)		$13.69				$9.31		$0.00		$4.38		$0.77		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$14.46				$14,455,662.00		Transit Bus Expansion (Group A)		Transit Bus Expansion (Group B)

				Transit Bus Expansion		$0.00				$0.00		$0.00		$0.00		$2.94		$2.20		$0.65		$0.00		$0.00		$0.00		$0.00										$5.78				$5,783,431.00		Transit Bus Expansion

				Bus Stop Amenity Program		$3.27				$3.27		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$3.27				$3,265,000.00		Bus Stop Amenity Program

				Regional Transit System Technology		$0.60				$0.08		$0.52		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$0.60				$598,000.00		Regional Transit System Technology

				Net Center Replacement		$0.06				$0.06		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$0.06				$62,000.00		Net Center Replacement

				New Bus Operating Facility - Southside		$8.31				$1.00		$6.71		$0.60		$11.51		$22.85		$4.45		$0.00		$0.00		$0.00		$0.00										$47.12				$47,118,000.00		New Bus Operating Division - Southside

				Robert Hall Transfer Center Replacement		$0.10				$0.00		$0.10		$0.00		$0.00		$0.50		$1.81		$0.00		$0.00		$0.00		$0.00										$2.41				$2,413,000.00		Robert Hall Transfer Center Replacement

				Evelyn T. Butts Project		$0.10				$0.00		$0.10		$0.00		$4.50		$4.00		$0.00		$0.00		$0.00		$0.00		$0.00										$8.60				$8,600,000.00		Evelyn T. Butts (Major Enhancement) Project		Evelyn T. Butts (Minor Enhancement) Project

				RTS Operations and Maintenance		$11.52				$0.00		$3.52

Dong Kim: Dong Kim:
202102C 		$7.99

Dong Kim: Dong Kim:
202301C
		$25.98		$25.31		$27.84		$30.62		$33.68		$35.87		$38.20										$229.02				$229,019,666.33		RTS Operations and Maintenance 

				RTS Development and Support Services		$1.92				$0.00		$1.92

Dong Kim: Dong Kim:
202102C & 202102D		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$1.92				$1,923,441.96		RTS Development and Support Services

				Bus Amenity Program		$5.33				$0.00		$5.33		$0.00		$1.07		$2.75		$3.52		$1.79		$0.00		$0.00		$0.00										$14.46				$14,457,000.00		Bus Amenity Program

				Paratransit Fleet		$0.47				$0.00		$0.00		$0.47		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$0.47				$465,000.00		Paratransit Fleet

				Non-Revenue Fleet		$0.95				$0.00		$0.00		$0.95		$0.33		$0.01		$0.00		$0.00		$0.00		$0.00		$0.00										$1.29				$1,285,282.00		Non-Revenue Fleet

				Orcutt Transfer Center		$0.00										$0.00		$0.26		$0.00		$0.00																$0.26

																																						$0.00

				Total		$46.92		$0.00		$13.88		$18.42		$14.62		$47.37		$58.23		$38.64		$32.80		$34.10		$36.31		$38.66		$0.00								$333.03



				Funding Sources

						Prior 
Years		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY

								2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		2031								Total

				HRTAC HRRTF		$46.92		$0.00		$13.88		$18.42		$14.62		$47.37		$58.23		$38.64		$32.80		$34.10		$36.31		$38.66		$0.00								$333.03

						Prior 
Years		FY		FY		FY		FY		FY		FY		FY		FY		FY

				O&M Expenses				2020		2021		2022		2023		2024		2025		2026		2027		2028

				Source: Brian Smith's Email												28979945		36443980		37715183		38772910		39721432



										$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$41.17												$0.00

										TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE
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HRTAC Funds Annual



						Total		Prior Years		41821.0		42186.0		42552.0		42917.0		43282.0		43647.0		44013.0		44378.0		44743.0		45108.0		45474.0		45839.0		46204.0		46569.0		46935.0		47300.0		47665.0		48030.0		48396.0		48761.0		49126.0

				Six Initial Projects

				Costs - HRTAC Obligation		1,005,862,658		1,005,862,658		11,608,385		18,850,102		61,627,381		113,060,743		169,949,993		268,041,503		253,274,517		109,450,034																



				HRTAC Funds

				HRTF Paygo																																				

				HRTF Senior 2018A Bonds		595,437,592		595,437,592		10,063,883		18,773,048		61,607,145		106,542,914		164,240,987		216,882,726		17,326,889																		

				HRTF Intermediate 2019A TIFIA BANs		193,093,102		193,093,102				77,054		9,334		6,517,829		1,402,810		38,640,883		129,895,956		16,549,236																

				HRTF 2019/2021 Loan		217,331,964		217,331,964		1,544,502

Dong Kim: Dong Kim:
$1,544,502.43 already paid by Paygo - assumed to be reimbursed by 2019/2021 Loan				10,902				4,306,196		12,517,894		106,051,672		92,900,798

Dong Kim: Dong Kim:
Include $903,093.7 portion of the 2019A (see the High Rise Bridge -106692_CN) 																

				Total		1,005,862,658		1,005,862,658		11,608,385		18,850,102		61,627,381		113,060,743		169,949,993		268,041,503		253,274,517		109,450,034



				HRBT

				Costs - HRTAC Obligation		3,762,000,000		1,570,058,193												75,680,593		365,383,259		1,128,994,341		713,603,367		545,663,727		531,645,778		369,251,256		31,777,679						



				HRTAC Funds

				VDOT SMART SCALE		200,000,000																						150,761,861		30,328,004		7,130,676		11,779,459						

				HRTF Paygo		1,160,720,904																				227,382,464		394,901,866		501,317,774		37,118,800								

				HRTF Senior 2020A Bonds		742,943,666		742,943,666												75,680,593		365,383,259		301,879,814																

				HRTF Senior 2022A Bonds		412,791,056																				412,791,056														

				HRTF Senior 2021A TIFIA BANs

Dong Kim: Dong Kim:
Combined the Series 2021A BANs' proceed  of $792.6M and release of the CAPI from the 2023 Defeasance						

Dong Kim: Dong Kim:
$1,544,502.43 already paid by Paygo - assumed to be reimbursed by 2019/2021 Loan		900,544,373		827,114,527																827,114,527		73,429,847														

				Toll 2021 TIFIA Loan		345,000,000																										325,001,780		19,998,220						

				Total		3,762,000,000		1,570,058,193												75,680,593		365,383,259		1,128,994,341		713,603,367		545,663,727		531,645,778		369,251,256		31,777,679																



				HRELN - Phase 1

				Costs 

				Costs - HRTAC Obligation		405,216,054		6,062,743																6,062,743				56,555,723		90,490,175		97,729,957		106,734,940		47,642,516				

				Costs - Other Sources		2,706,000																						561,627		612,684		612,684		612,684		306,321

				Total Costs		407,922,054		6,062,743																6,062,743				57,117,350		91,102,859		98,342,641		107,347,624		47,948,837



				HRTAC Funds

				HRTF Paygo		266,081,384		6,062,743																6,062,743				56,555,723		5,662,421		43,423,041		106,734,940		47,642,516		

				HRTF TIFIA BANs - 2023A Notes		139,134,670																								84,827,754		54,306,916				

				Total		405,216,054		6,062,743																6,062,743				56,555,723		90,490,175		97,729,957		106,734,940		47,642,516				



				Other Funding Source

				Bridge - Highway Main		2,706,000																						561,627		612,684		612,684		612,684		306,321

				Total		2,706,000																						561,627		612,684		612,684		612,684		306,321														



				HRELN - Phase 2

				Costs 

				Costs - HRTAC Obligation		521,397,186		11,537,925																11,537,925		4,395,126		8,034,552		20,323,016		100,589,440		138,706,256		113,467,731		69,571,300		54,771,840		

				Costs - Other Sources		331,678,924																				36,875,176		67,057,718		36,028,045		78,502,037		78,685,163		34,530,785						

				Total Costs		853,076,110		11,537,925																11,537,925		41,270,302		75,092,270		56,351,061		179,091,477		217,391,419		147,998,516		69,571,300		54,771,840										



				HRTAC Funding Obligation

				HRTF Paygo		148,662,092																						909,088		1,363,632		227,280		94,575,477		47,741,523		3,845,092														

				HRTF Senior 2024 Bonds		162,735,094		11,537,925																11,537,925		4,395,126		7,125,464		18,959,384		100,362,160		20,355,035								

				Toll 2025 TIFIA Loan		155,228,160																												23,775,744		65,726,208		65,726,208

				Total		466,625,346		11,537,925																11,537,925		4,395,126		8,034,552		20,323,016		100,589,440		138,706,256		113,467,731		69,571,300												



				Other Funding Source

				Bridge - IIJA		58,000,000																				1,186,602		3,061,602		6,094,083		14,907,444		14,494,944		9,957,444		8,297,881				

				Bridge - Highway Main		10,450,962																						1,925,175		3,300,300		3,300,300		1,925,187								

				IOEP		24,400,000																				1,985,237		2,020,649		2,014,141		6,411,154		4,790,740		3,915,324		3,262,755

				IOEP - 464 Loop Ramp		140,000,000																				221,000		2,652,000		22,400,150		51,217,652		50,153,937		13,355,261

				VDOT - CTB		93,100,000																				33,482,337		57,398,292		2,219,371												

				Tolling Integration		25,799,914																										2,665,487		7,320,355		7,302,756		3,782,808		4,728,508		

				Total		351,750,876																				36,875,176		67,057,718		36,028,045		78,502,037		78,685,163		34,530,785		15,343,444		4,728,508										



				Group Three Projects

				Costs 

				Costs - HRTAC Obligation		877,399,533																						6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894

				Costs - Other Sources		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										

				Total Costs		951,203,285



				HRTAC Funding Obligation

				HRTF Paygo		877,399,533																						6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894

				Total		877,399,533																						6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894



				Other Funding Source

				Tolling Integration		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										

				Total		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										



				I-64/Denbigh Boulevard Interchange Phases 1 & 2

				Costs 

				Costs - HRTAC Obligation		188,063,070																						2,133,980		2,560,776		6,277,766		5,534,370		2,560,776		3,556,528		3,805,466		49,536,154		53,806,680		53,806,680		4,483,894		

				Costs - Other Sources		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										

				HRTF Paygo		261,866,822																						2,685,593		4,767,228		11,421,458		18,475,817		22,632,072		21,278,026		18,973,220		49,536,154		53,806,680		53,806,680		4,483,894		



				I-264/Independence Boulevard Interchange

				Costs 

				Costs - HRTAC Obligation		207,000,000																						375,003		500,004		1,256,078		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521		

				Costs - Other Sources				

				HRTF Paygo		207,000,000																						375,003		500,004		1,256,078		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521		



				I-264/I-64 Phase III-A

				Costs 

				Costs - HRTAC Obligation		482,336,463																						6,375,000		1,615,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826								

				Costs - Other Sources				

				HRTF Paygo		482,336,463																						6,375,000		1,615,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826								



				Project Development Costs

				Costs		49,999,998		45,999,998								7,095,368		27,640,000		6,950,000		410,000		3,904,630				4,000,000																		49,999,998				



				Funds

				HRTF Paygo		49,999,998		45,999,998								7,095,368		27,640,000		6,950,000		410,000		3,904,630				4,000,000																		49,999,998				







						1,625,464,377































HRTF_Proj_Details

		HRTF Allocation Tracking

		Fiscal Year:		2024				Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034				Total



		 I-64 Widening Segment 1 		Obligated Allocation				11,608,385

Kevin Page: Kevin Page:
MOU Executed  between HRTPO and VDOT

HRTAC Board Action 5D 6/20/2019 Reduced allocation by  $2,391,615 to $10,063,883 total HRTF funding of the project.  MOA third float down 4th amendment was fully executed 7/2/2019.

HRTAC Board Action 5E 9/20/2018 Reduced allocation by $15,000,000 and adjusted FY2016-2024 Program of Projects MOA second amendment executed 12/13/2018

HRTAC Board Action 5D 4/19/2018 Reduced allocation by $15,000,000 and endorsed the FY2019 -FY2024 Draft Program of Projects. 

TAX Covenant Language for Bonded Projects language Amendment Executed 6/6/2018.  

------------------------------------------------------------
Allocation reduced - $15,000,000 by VDOT request dated 9/13/2018 Christopher Hall.  

From: Christopher Hall [mailto:christopher.hall@vdot.virginia.gov] 
Sent: Thursday, September 13, 2018 9:50 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: James Utterback <james.utterback@vdot.virginia.gov>; Peter G. Reilly, P.E. <Peter.Reilly@vdot.virginia.gov>; Dawn V. Odom <dawn.odom@vdot.virginia.gov>
Subject: HRTAC Phase I funding release

Kevin,
The District has been working through the financial status of I-64 Widening on the Peninsula, Segment I (UPC 104905).    We are currently updating our estimates and will be able to release $15M in HRTAC funding back to HRTAC.    We are working through the process to initiate that return now.
r/
Chris
 
 
Christopher G. Hall, P.E. 
District Engineer, Hampton Roads District
Virginia Department of Transportation
Email:  Christopher.hall@vdot.virginia.gov
Office: 757.956.3003
Cell: 757.333.1626
 


----------------------------------------------------------------------------


For Draft Program FY2019, Allocation reduced - $15,000,000 by VDOT request dated 3/26/2018 Jim Utterback.  


From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 


		-		-		-		-		-		-		-		-																												11,608,385

				HRTF 2018A Bonds				10,063,883																																												10,063,883

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan				1,544,502																																												1,544,502

				HRTF Paygo				-																																												-

		104905		Actutal Invoice						1,544,502

Dong Kim: Dong Kim:
Paygo		-		-		-		10,063,882		-		-		-																												11,608,384

				HRTF 2018A Bonds														10,063,882																																		10,063,882

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan						1,544,502

Dong Kim: Dong Kim:
$1,544,502.43 already paid by Paygo - assumed to be reimbursed by 2019/2021 Loan																																										1,544,502

				HRTF Paygo																																																-

		CN		Utilized Allocation				11,608,384		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				11,608,384



		 I-64 Widening Segment 2 		Obligated Allocation				-		2,869,659

Kevin Page: Kevin Page:
12/15/2022 Float Down to $2,869,659 Action Item 5B. 
		-		-		-		-		-		-		-																												2,869,659

				HRTF 2018A Bonds						2,792,605																																										2,792,605

				HRTF 2019A Bonds						77,054																																										77,054

				HRTF 2019/2021 Loan						-																																										-

				HRTF Paygo						-																																										-

		106665		Actutal Invoice								649,820		942,895		769,815		326,822		179,225		1,082		-																												2,869,659

				HRTF 2018A Bonds								649,820		942,895		769,815		326,822		103,253																																2,792,605

				HRTF 2019A Bonds																75,972		1,082																														77,054

				HRTF 2019/2021 Loan																		-		-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																		-		-		-		-		-		-		-		-		-										-				-

		PE		Utilized Allocation				-		2,869,659		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				2,869,659



		I-64 Widening Segment 2		Obligated Allocation				-		-		530,122

Kevin Page: Kevin Page:
12/15/2022 Float Down to $530,122 Action Item 5B. 		-		-		-		-		-		-																												530,122

				HRTF 2018A Bonds								520,788																																								520,788

				HRTF 2019A Bonds								9,334																																								9,334

				HRTF 2019/2021 Loan								-																																								-

				HRTF Paygo								-																																								-

		106665		Actual Invoice								316		168,552		123,855		223,715		6,827		4,354		2,503		-																										530,122

				HRTF 2018A Bonds								316		168,552		123,855		223,715		4,350																																520,788

				HRTF 2019A Bonds																2,477		4,354		2,503																												9,334

				HRTF 2019/2021 Loan																				-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		ROW		Utilized Allocation				-		-		530,122		-		-		-		-		-		-																												530,122



		I-64 Widening Segment 2		Obligated Allocation				-		-		13,860,842

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 
3/28/2018 Draft SYIP reduced FY16 from $15,372,390 to $14,734,225

		69,210,987

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018. 

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 

		69,210,987

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 		3,877,106

Kevin Page: Kevin Page:
12/15/2022 Floated down to a total of $156,159,922 Action Item 5B		-		-		-																												156,159,922

				HRTF 2018A Bonds								13,860,842		69,210,987		68,020,428																																				151,092,257

				HRTF 2019A Bonds												1,190,559		3,877,106																																		5,067,665

				HRTF 2019/2021 Loan														-																																		-

				HRTF Paygo														-																																		-

		106665		Actual Invoice								7,050,985		40,513,898		51,412,677		49,722,582		3,014,540		(9,577)		4,454,818		-																										156,159,922

				HRTF 2018A Bonds								7,050,985		40,513,898		51,412,677		49,722,582		2,392,116																																151,092,257

				HRTF 2019A Bonds																622,424		(9,577)		4,454,818																												5,067,665

				HRTF 2019/2021 Loan																				-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		13,860,842		69,210,987		69,210,987		3,877,106		-		-		-																												156,159,922



		I-64 Widening Segment 3		Obligated Allocation				-		-		200,000

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016
		2,600,000

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016		7,200,000

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		-		-		-		-																												10,000,000

				HRTF 2018A Bonds								200,000		2,600,000		2,681,553																																				5,481,553

				HRTF 2019A Bonds												212,252																																				212,252

				HRTF 2019/2021 Loan												4,306,196																																				4,306,196

				HRTF Paygo												-																																				-

		106689		Actual Invoice								-		-		4,475,287		611,564		306,933		213,433		98,449		48,854		773																								5,755,293

				HRTF 2018A Bonds												4,475,287		611,564		306,933		87,768																														5,481,553

				HRTF 2019A Bonds																		125,664		86,587																												212,252

				HRTF 2019/2021 Loan																				11,862		48,854		773		-		-		-		-		-										-				61,489

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		PE		Utilized Allocation				-		-		200,000		2,600,000		2,955,293		-		-		-		-		-		-		-		-		-		-		-										-				5,755,293



		I-64 Widening Segment 3		Obligated Allocation				-		-		-		-		12,541,600

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY18 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $12,541,600.

$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		42,282,068

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY19 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $42,282,068.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		51,651,130

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$24,752,207 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $51,651,130.


HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		6,419,198

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$89,013,757 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $6,419,198

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		-

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$42,610,108 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $0.00

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018																												112,893,996

				HRTF 2018A Bonds												12,541,600		20,449,349																																		32,990,949

				HRTF 2019A Bonds														21,832,719		32,386,804																																54,219,524

				HRTF 2019/2021 Loan																19,264,326		6,419,198																														25,683,524

				HRTF Paygo																-		-																														-

		106689 - 109790		Actual Invoice								-		-		-		-		-		44,053,699		43,614,681		4,158,900		47,326																								91,874,605

				HRTF 2018A Bonds																		32,990,949																														32,990,949

				HRTF 2019A Bonds																		11,062,750		43,156,774																												54,219,524

				HRTF 2019/2021 Loan																				457,907		4,158,900		47,326		-		-		-		-		-										-				4,664,133

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		-		-		12,541,600		42,282,068		37,050,937		-		-		-		-		-		-		-		-		-										-				91,874,605



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				-		3,500,000

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		-		-		-		-		-		-		-																												3,500,000

				HRTF 2018A Bonds						3,500,000																																										3,500,000

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		108042		Actual Invoice								3,443,883		56,117		-		-		-		-		-																												3,500,000

				HRTF 2018A Bonds								3,443,883		56,117																																						3,500,000

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation				-		3,500,000		-		-		-		-		-		-		-																												3,500,000



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				-		1,653,009

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		6,612,036

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		3,306,018

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		-		-		-		-		-																												11,571,063

				HRTF 2018A Bonds						1,653,009		6,612,036		3,306,018																																						11,571,063

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		108042		Actual Invoice								4,191,439		1,250,262		6,129,362		-		-		-		-																												11,571,063

				HRTF 2018A Bonds								4,191,439		1,250,262		6,129,362																																				11,571,063

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		ROW		Utilized Allocation				-		1,653,009		6,612,036		3,306,018		-		-		-		-		-																												11,571,063



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				-		-		-		22,402,977

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018.`		64,831,612

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018		41,680,228

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016		8,108,836

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.  See FY2019 notes for activities not involving this FY allocation. 

Overrun - Per VDOT's email 1/26/24		-		-																												137,023,653				152,094,716

				HRTF 2018A Bonds										22,402,977		64,831,612		27,739,658																																		114,974,247

				HRTF 2019A Bonds														6,390,464																																		6,390,464

				HRTF 2019/2021 Loan														7,550,106		8,108,836																																15,658,942

				HRTF Paygo														-		-																																-

		108042		Actual Invoice								-		17,353,214		42,652,316		42,932,657		15,408,036		2,508,197		563,263		683,578		991,389																								123,092,649

				HRTF 2018A Bonds										17,353,214		42,652,316		42,932,657		12,036,061																																114,974,247

				HRTF 2019A Bonds																3,371,975		2,508,197		510,292																												6,390,464

				HRTF 2019/2021 Loan																				52,971		683,578		991,389		-		-		-		-		-										-				1,727,938

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		-		22,402,977		64,831,612		35,858,060		-		-		-		-		-		-		-		-		-		-										-				123,092,649



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				-		199,910

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		-		-		-		-		-		-		-																												199,910

				HRTF 2018A Bonds						199,910																																										199,910

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		108041		Actual Invoice								-		-		171,231		25,763		2,915		-		-																												199,910

				HRTF 2018A Bonds												171,231		25,763		2,915																																199,910

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation				-		199,910		-		-		-		-		-		-		-																												199,910



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				-		7,770,381

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		31,081,524

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		15,540,761

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		-		-		-		-		-																												54,392,666

				HRTF 2018A Bonds						7,770,381		31,081,524		9,022,932																																						47,874,837

				HRTF 2019A Bonds										6,517,829																																						6,517,829

				HRTF Paygo																																																-

		108041		Actual Invoice								14,029,051		10,520,735		10,902,755		5,364,735		12,272,258		1,303,131		-		-																										54,392,666

				HRTF 2018A Bonds								14,029,051		10,520,735		10,902,755		5,364,735		7,057,560																																47,874,837

				HRTF 2019A Bonds																5,214,698		1,303,131																														6,517,829

				HRTF Paygo																		-		-																												-

		ROW		Utilized Allocation				-		7,770,381		31,081,524		15,540,761		-		-		-		-		-																												54,392,666



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				-		-		-		-		-		17,243,819

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		31,993,778

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		23,919,465

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.

Overrun - Per VDOT's email 1/26/24		-																												73,157,062				127,749,638

				HRTF 2018A Bonds														17,243,819		17,326,889																																34,570,708

				HRTF 2019A Bonds																14,666,889		16,549,306																														31,216,195

				HRTF 2019/2021 Loan																		7,370,159																														7,370,159

				HRTF Paygo																		-																														-

		108041		Actual Invoice								-		-		-		-		-		44,598,193		27,142,302		1,416,567																										73,157,062

				HRTF 2018A Bonds																		34,570,708																														34,570,708

				HRTF 2019A Bonds																		10,027,485		21,188,710																												31,216,195

				HRTF 2019/2021 Loan																				5,953,592		1,416,567		-		-		-		-		-		-										-				7,370,159

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		-		-		-		17,243,819		31,993,778		23,919,465		-		-		-																								73,157,062



		I-64/I-264 Interchange Improvement - Phase III		Obligated Allocation																																																-

		106693		Actual Invoice																																																-

		PE		Utilized Allocation																																																-



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		2,857,143

Kevin Page: Kevin Page:
$11,428,572 in FY16 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $9,342,857.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		9,342,857

Kevin Page: Kevin Page:
$5,714,285 in FY17 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $0.00.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		-		-		-		-		-		-																												12,200,000

				HRTF 2018A Bonds						2,857,143		9,331,955																																								12,189,098

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan								10,902																																								10,902

				HRTF Paygo								-																																								-

		106692		Actual Invoice								3,362,155		6,215,004		2,597,925		14,014		-		-		-																												12,189,098

				HRTF 2018A Bonds								3,362,155		6,215,004		2,597,925		14,014																																		12,189,098

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan																-		-		-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																																																-

		PE		Utilized Allocation				-		2,857,143		9,331,955		-		-		-		-		-		-																												12,189,098



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		-		-

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		-

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		6,363,000

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		9,363,000

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		3,000,000

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		-		-																												18,726,000

				HRTF 2018A Bonds												6,363,000		2,862,097																																		9,225,097

				HRTF 2019A Bonds														1,533,115																																		1,533,115

				HRTF 2019/2021 Loan														4,967,788		3,000,000																																7,967,788

				HRTF Paygo														-		-																																-

		106692		Actual Invoice								-		-		-		8,573,170		1,692,302		487,930		104,090		396,290		97,090																								11,350,872

				HRTF 2018A Bonds														8,573,170		651,927																																9,225,097

				HRTF 2019A Bonds																1,040,375		487,930		4,811																												1,533,115

				HRTF 2019/2021 Loan																				99,279		396,290		97,090		-		-		-		-		-										-				592,660

				HRTF Paygo																																																-

		ROW		Utilized Allocation				-		-		-		-		6,363,000		4,987,872		-		-		-		-		-																								11,350,872



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		-		-

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		-

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		9,802,794

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		153,595,282

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		158,520,773

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		79,111,371

Dong Kim: Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		-																												401,030,220				431,956,220

				HRTF 2018A Bonds												9,802,794		148,587,804																																		158,390,598

				HRTF 2019A Bonds														5,007,478		82,842,262																																87,849,740

				HRTF 2019/2021 Loan																75,678,511		79,111,371																														154,789,882

				HRTF Paygo																-		-																														-

		106692		Actual Invoice								-		-		-		41,570,826		40,488,547		92,127,251		113,642,325

Dong Kim: Dong Kim:
$903,093.70 paid by Paygo 		62,000,837		3,975,056																								353,804,841

				HRTF 2018A Bonds														41,570,826		40,488,547		76,331,225																														158,390,598

				HRTF 2019A Bonds																		15,796,026		72,053,715																												87,849,740

				HRTF 2019/2021 Loan																				40,685,446		62,000,837		3,975,056		-		-		-		-		-										-				106,661,339

				HRTF Paygo																				903,164																												903,164

		CN		Utilized Allocation				-		-		-		-		9,802,794		153,595,282		158,520,773		31,885,992		-		-		-																								353,804,841

																								107,989,187

		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		Obligated Allocation				-		-		-		-		-		54,756,990

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		195,243,010

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		1,076,175,698

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		657,026,122

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		344,248,225

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 
Subtract $345M for Toll Allocation		448,500,391

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		37,118,800

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-																				2,813,069,236

				HRTF Senior 2020A Bonds				-		-		-		-		-		54,756,990		195,243,010		301,879,814		-		-		-		-		-																				551,879,814

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		774,295,884		73,429,847

Dong Kim: Dong Kim:
Formula assumes the following: 
- Release of the CAPI ($143M) 
- Portion of CAPI  needed for the escrow ($35M) 				-		-		-																				847,725,730

				HRTF 2022A Bonds				-		-		-		-		-		-		-		-		412,791,056		-		-		-		-																				412,791,056

				HRTF Paygo														-		-		-		170,805,219		344,248,225		448,500,391		37,118,800		-																				1,000,672,635

		115008		Actual Invoice								-		-		-		54,756,989		194,444,634		632,220,410		419,597,721		295,586,820		286,154,896		-		-																				1,882,761,470

				HRTF Senior 2020A Bonds				-		-		-		-		-		54,756,989		194,444,634		464,089,916		-		-		-		-		-																				713,291,539

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		168,130,494		419,597,721		136,157,883		36,741,828		-		-																				760,627,927

				HRTF 2022A Bonds														-		-		-		-		128,680,564		249,413,068		-		-																				378,093,632

				HRTF Paygo				-		-		-		-		-		-		-		-		-		30,748,372		-		-		-																				30,748,372

		Design Build		Utilized Allocation				-		-		-		-		-		54,756,990		195,243,010		1,076,175,698		556,585,772		-		-		-		-		-		-		-										-				1,882,761,470

																														-

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		5,923,603

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		20,140,249

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		23,694,411

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		23,694,411

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		17,770,808

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		17,770,808

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 																								108,994,290

				HRTF Senior 2020A Bonds														5,923,603		20,140,249		-		-		-		-		-		-																				26,063,852

				HRTF 2021 TIFIA Loan/BANs														-		-		23,694,411		-		-		-		-		-																				23,694,411

				HRTF 2022A Bonds														-		-				-		-		-		-		-																				-

				HRTF Paygo														-		-		-		23,694,411		17,770,808		17,770,808		-		-																				59,236,027

		115009		Actual Invoice								-		-		-		149,672		9,733,525		19,948,303		21,569,615		23,826,581		19,368,718		-		-																				94,596,413

				HRTF Senior 2020A Bonds				-		-		-		-		-		149,672		9,733,525		9,300,813		-		-		-		-		-																				19,184,009

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		10,647,490		21,569,615		13,896,995		2,006,360		-		-																				48,120,461

				HRTF 2022A Bonds														-		-		-		-		7,532,778		17,362,357		-		-																				24,895,135

				HRTF Paygo				-		-		-		-		-		-		-		-		-		2,396,807		-		-		-																				2,396,807

		PE & CEI		Utilized Allocation				-		-		-		-		-		5,923,603		20,140,249		23,694,411		23,694,411		17,770,808		3,372,931		-		-		-		-		-										-				94,596,413



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		15,000,000

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-																				15,000,000

				HRTF Senior 2020A Bonds														15,000,000		-		-		-		-		-		-		-																				15,000,000

				HRTF 2021 TIFIA Loan/BANs														-		-		-		-		-		-		-		-																				-

				HRTF 2022A Bonds														-		-		-		-		-		-		-																						-

				HRTF Paygo														-		-		-		-		-		-		-		-																				-

		115009		Actual Invoice								-		-		-		-		6,449,796		42,382		2,098,351		201,265		707,030		-		-																				9,498,823

				HRTF Senior 2020A Bonds				-		-		-		-		-		-		6,449,796		18,322		-		-		-		-																						6,468,118

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		24,060		2,098,351		118,094		55,126		-																						2,295,631

				HRTF 2022A Bonds														-		-		-		-		57,835		651,904		-																						709,739

				HRTF Paygo				-		-		-		-		-		-		-		-		-		25,336		-		-																						25,336

		ROW		Utilized Allocation				-		-		-		-		-		9,498,823		-		-		-		-		-		-		-		-		-		-										-				9,498,823



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-		-																				-

				HRTF Senior 2020A Bonds														-		-		-		-		-		-		-		-																				-

				HRTF 2021 TIFIA Loan/BANs														-		-		-		-		-		-		-		-																				-

				HRTF 2022A Bonds														-		-		-		-		-		-		-		-																				-

				HRTF Paygo														-		-		-		-		-		-		-		-																				-

		115009		Actual Invoice																																																-

				HRTF Senior 2020A Bonds				-		-		-		-		-		-		-		-		-		-		-		-		-																				-

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		-		-		-		-		-		-																				-

				HRTF 2022A Bonds

				HRTF Paygo				-		-		-		-		-		-		-		-		-		-		-		-		-																				-

		No Excuse Incentive		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		150,000,000

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		29,124,232

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		32,882,834

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		32,882,833

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		35,046,575

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 																								279,936,474

				HRTF Senior 2020A Bonds														-		150,000,000		-		-		-		-		-		-																				150,000,000

				HRTF 2021 TIFIA Loan/BANs														-		-		29,124,232		-		-		-		-		-																				29,124,232

				HRTF 2022A Bonds														-		-		-		-		-		-																								-

				HRTF Paygo														-		-		-		32,882,834		32,882,833		35,046,575		-		-																				100,812,242

		115009		Actual Invoice								-		-		-		-		4,000,000		143,415		10,244,935		8,314,858		50,691,395		-		-																				73,394,603

				HRTF Senior 2020A Bonds				-		-		-		-		-		-		4,000,000		-		-		-		-		-		-																				4,000,000

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		143,415		10,244,935		6,370,939		-		-		-																				16,759,289

				HRTF 2022A Bonds																-		-		-		-		3,966,666		-		-																				3,966,666

				HRTF Paygo				-		-		-		-		-				-		-		-		1,943,919		46,724,729		-		-																				48,668,648

		Contigency Reserve		Utilized Allocation				-		-		-		-		-		-		73,394,603		-		-		-		-		-		-		-		-		-										-				73,394,603



		Hampton Roads Express Lane Network Segment 1A PE Advanced Activity		Obligated Allocation																		1,981,680

HRTAC: HRTAC:
HRTAC:
FY 2021 $5,621,500.00
Approved 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.  																														1,981,680

				HRTF Senior 2024 Bonds																		1,981,680																														1,981,680

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		117840		Actual Invoice																		-		1,981,680		-																										1,981,680

				HRTF Senior 2024 Bonds						-		-		-		-		-		-		-		-		-																										-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-		-		1,981,680		-																										1,981,680

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		1,981,680		-		-		-		-		-		-		-		-										-				1,981,680



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation																				1,702,351		1,215,969																										2,918,320

				HRTF Senior 2024 Bonds																		-		1,702,351		1,215,969																										2,918,320

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119637		Actual Invoice																				-		2,670,621		834		-		-																				2,671,455

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-		-		-		2,670,621		834		-		-																				2,671,455

		PE		Utilized Allocation				-		-		-		-		-		-		-		-		1,702,351		969,104		-		-		-		-		-		-										-				2,671,455



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation																						125,001		374,999																								500,000

				HRTF Senior 2024 Bonds																		-				125,001		374,999																								500,000

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119637		Actual Invoice																				-		-		-		-		-																				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation																								-		55,178,921		33,482,324																				88,661,245

				HRTF Senior 2024 Bonds																		-						-		55,178,921																						55,178,921

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																												33,482,324																				33,482,324

		119637		Actual Invoice																				-		-		-		-		-																				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		Hampton Roads Express Lane Network Segment 1B PE Advanced Activity		Obligated Allocation				-		-		-		-		-		-				3,639,820

HRTAC: HRTAC:
HRTAC:
FY 2021 $5,621,500.00
Approved 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.  		

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 
3/28/2018 Draft SYIP reduced FY16 from $15,372,390 to $14,734,225

		

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018. 

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 

		

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 		

Kevin Page: Kevin Page:
12/15/2022 Floated down to a total of $156,159,922 Action Item 5B																																		3,639,820

				HRTF Senior 2024 Bonds																-		3,639,820		-																												3,639,820

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		117840		Actual Invoice								-		-		-		-		-		-		3,639,820																												3,639,820

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				3,639,820																												3,639,820

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		3,639,820		-																												3,639,820



		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation																				357,345		4,288,140		714,695																								5,360,180

				HRTF Senior 2024 Bonds																		-		357,345		4,288,140		714,695																								5,360,180

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		120863		Actual Invoice																				-		1,617,438		396,961		-		-		-		-		-										-				2,014,399

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-		-		-		1,617,438		396,961		-		-		-		-		-										-				2,014,399

		PE		Utilized Allocation				-		-		-		-		-		-		-		-		357,345		1,657,054		-		-		-		-		-		-										-				2,014,399

		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation																								291,669		208,331																						500,000

				HRTF Senior 2024 Bonds																		-		-		-		291,669		208,331																						500,000

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		120863		Actual Invoice																				-		-		-		-		-		-		-		-										-				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation																										5,477,184		41,950,464																				47,427,648				257,427,648

				HRTF Senior 2024 Bonds																		-		-		-		-		5,477,184																						5,477,184

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																										-		41,950,464																				41,950,464

		120863		Actual Invoice																				-		-		-		-		-		-		-		-										-				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation				-		-		-		-		-						5,916,425

HRTAC: HRTAC:
FY 2021 $5,916,425.00
 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.																														5,916,425

				HRTF Senior 2024 Bonds																-		5,916,425		-																												5,916,425

				Toll 2025 TIFIA Loan

				HRTF Paygo														-																																		-

		117839		Actual Invoice								-		-		-		-		-		-		5,916,425		-																										5,916,425

				HRTF Senior 2024 Bonds						-		-		-		-		-		-		-		-		-		-		-		-																				-

				Toll 2025 TIFIA Loan

				HRTF Paygo						-		-		-		-		-		-		-		5,916,425		-		-		-		-																				5,916,425

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		5,916,425		-																												5,916,425

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation																				2,335,430

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		1,450,980		1,088,228																								4,874,638

				HRTF Senior 2024 Bonds																		-		2,335,430		1,450,980		1,088,228																								4,874,638

				Toll 2025 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119824		Actual Invoice																				-		-		2,942,941		-		-		-		-		-		-		-		-		-		-				2,942,941

				HRTF Senior 2024 Bonds																				-		-		-		-		-		-																		-

				Toll 2025 TIFIA Loan																				-		-		-		-		-		-																		-

				HRTF Paygo																				-		-		2,942,941		-		-		-																		2,942,941

		PE		Utilized Allocation																				2,335,430		607,511		-		-		-		-																		2,942,941

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation																				-

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		45,374		32,408																								77,782

				HRTF Senior 2024 Bonds																		-		-		45,374		32,408																								77,782

				Toll 2025 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119824		Actual Invoice																						-		43,331		-		-		-		-		-		-		-		-		-		-				43,331

				HRTF Senior 2024 Bonds																						-		-		-		-		-		-		-		-		-		-		-		-				-

				Toll 2025 TIFIA Loan																						-		-		-		-		-		-		-		-		-		-		-		-				-

				HRTF Paygo																						-		43,331		-		-		-		-		-		-		-		-		-		-				43,331

		ROW		Utilized Allocation																						43,331		-		-		-		-																		43,331

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation																								16,457,385		39,497,724		39,497,724		36,206,241																		131,659,074

				HRTF Senior 2024 Bonds																		-		-		-		16,457,385		39,497,724		20,355,035																				76,310,144

				Toll 2025 TIFIA Loan																																																-

				HRTF Paygo																												19,142,689		36,206,241																		55,348,930

		119824		Actual Invoice																						-		-		-		-		-		-		-		-		-		-		-		-				-

				HRTF Senior 2024 Bonds																						-		-		-		-		-		-		-		-		-		-		-		-				-

				Toll 2025 TIFIA Loan																						-		-		-		-		-		-		-		-		-		-		-		-				-

				HRTF Paygo																						-		-		-		-		-		-		-		-		-		-		-		-				-

		CN		Utilized Allocation																						-		-		-		-		-																		-

		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation				-		-		-		-		-						6,062,743																														6,062,743

				HRTF Senior 2024 Bonds																		-																														-

				HRTF 2023 TIFIA Loan

				HRTF Paygo														-		-		6,062,743																														6,062,743

		117841		Actual Invoice								-		-		-		-		-		-		5,103,505		950,691		8,547																								6,062,743

				HRTF $300M Bonds						-		-		-		-		-		-		-		-		-		-		-		-																				-

				HRTF 2023 TIFIA Loan

				HRTF Paygo						-		-		-		-		-		-		-		5,103,505		950,691		8,547		-		-																				6,062,743

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		6,062,743		-		-		-																								6,062,743



		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation																						104,433

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4,474,367 from PE.  Adjustments to reflect Attachment 1 Appendix B SPA as Amended.																										104,433

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																		-		-		104,433				-		-		-																		104,433

		119638		Actual Invoice																						-		104,433		-		-		-																		104,433

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																						-		104,433		-		-		-																		104,433

				HRTF Paygo																						-		-		-		-		-																		-

		PE		Utilized Allocation																						104,433																										104,433

		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation																						2,333,331		3,999,996		1,666,673																						8,000,000

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		2,333,331		3,999,996		1,666,673		-		-																		8,000,000

		119638		Actual Invoice																						-		1,490,270		-		-		-																		1,490,270

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																						-		-		-		-		-																		-

				HRTF Paygo																						-		1,490,270		-		-		-																		1,490,270

		ROW		Utilized Allocation																						1,490,270		-		-		-		-																		1,490,270

		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation																						54,117,959		86,490,179		96,063,284		106,734,940		47,642,516		-																391,048,878

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																								84,827,754		54,306,916																						139,134,670

				HRTF Paygo																				-		54,117,959		1,662,425		41,756,368		106,734,940		47,642,516																		251,914,208

		119638		Actual Invoice																						-		81,316,286		-		-		-																		81,316,286

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																						-		34,004,260		-		-		-																		34,004,260

				HRTF Paygo																						-		47,312,026		-		-		-																		47,312,026

		CN		Utilized Allocation																						54,117,959		27,198,327		-		-		-																		81,316,286



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																				-		-		-																								-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		-		-																								-

		123322		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation																																																-



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																								-		-																						-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		-		-		-																						-

		123322		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		ROW		Utilized Allocation																																																-



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																								-		-		-		11,535,282		3,845,092																15,380,374

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		-		-		-		-		11,535,282		3,845,092																15,380,374

		123322		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		CN		Utilized Allocation																																																-



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																						909,088		1,363,632		227,280																						2,500,000

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		909,088		1,363,632		227,280		-		-																		2,500,000

		122714		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		Study		Utilized Allocation																																																-



		Hampton Roads Express Lane Network - TMP		Obligated Allocation																						3,384,616		2,307,696		2,307,688																						8,000,000

				HRTF Paygo																		-		-		3,384,616		2,307,696		2,307,688		-		-																		8,000,000

		122999		Actual Invoice																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation																																																-



		I-64/Denbigh Boulevard Interchange		Obligated Allocation				-		-		-																2,133,980		2,560,776		6,277,766		5,534,370		2,560,776		3,556,528		3,805,466		49,536,154		53,806,680		53,806,680		4,483,894				188,063,070				261,866,822

				Actual Invoice								-																																								-

		(PE/RW/CN) - UPC TBD		Utilized Allocation																																																-



		I-264/Independence Boulevard Interchange		Obligated Allocation				-		-		-														375,003		500,004		374,993																						1,250,000

		122761		Actual Invoice								-																																								-

		IAR		Utilized Allocation																																																-



		I-264/Independence Boulevard Interchange		Obligated Allocation				-		-		-																		881,085		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521						205,750,000

		UPC TBD		Actual Invoice																																																-

		CN		Utilized Allocation																																																-



		I-264/I-64 Phase III-A		Obligated Allocation				-		-		-														6,375,000		1,125,000																								7,500,000

		106693		Actual Invoice								-				46,815		1,399,132		707,672		169,465		327,884		3,392,659		130,143		-		-		-		-		-		-		-										6,173,770

		PE		Utilized Allocation																						6,173,770																										6,173,770



		I-264/I-64 Phase III-A		Obligated Allocation				-		-		-																490,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826		-										474,836,463

		UPC TBD		Actual Invoice								-																																								-

		CN		Utilized Allocation																																																-

																										6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738



















		Route 460/58/13 		Obligated Allocation				-		-		-		1,095,368

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2017 $432,400.42 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2018 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2019 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2020 $138,920 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-		-																												1,095,368

		106694		Actual Invoice								-		-		682,707		412,661		-		-		-																												1,095,368

		PE		Utilized Allocation				-		-		-		1,095,368		-		-		-		-		-																												1,095,368



		HRCS SEIS Preferred Alternative Refinement		Obligated Allocation				-		-		-		3,000,000

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		22,000,000

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		5,000,000

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		-		-		-																												30,000,000

		110577		Actual Invoice								-		-		14,360,603		13,594,833		844,850		-		-																												28,800,287

		PE		Utilized Allocation				-		-		-		3,000,000		22,000,000		3,800,287		-		-		-																												28,800,287



		Third Crossing SEIS		Obligated Allocation				-		-		-		3,000,000

Kevin Page: Kevin Page:

12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		4,000,000

Kevin Page: Kevin Page:
12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

9/21/2017 Updated SYIP added $4.0M Contingency funding FY2018.  Funds sourced from deallocation of UPC106724 SEIS Study. 
3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     
10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		-		-		-		-																												7,000,000

		106724		Actual Invoice								-		-		104,043		532,794		2,057,576		1,016,306		541,182		1,167,017		390,929																								5,809,846

		Study		Utilized Allocation				-		-		-		3,000,000		2,418,917		-		-		-		-		-		-																								5,418,917



		Bowers Hill Environmental 		Obligated Allocation				-		-		-		-

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution.  6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		1,640,000

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		1,950,000

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		410,000

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		3,904,630

HRTAC: HRTAC:
12/10/2020 Consent Item 5D - $3,904,630 added to the project from the deallocated funds from the 460/58/13 study. 		-		4,000,000

tc={E2D3B49C-2B10-4196-B88E-39CF73D42AD3}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Liang added, delta from VDOT on 2/15																										11,904,630

		111427		Actual Invoice								-		-		125,238		1,477,070		409,497		1,396,886		1,628,053		719,707		396,749																								6,153,199

		Study		Utilized Allocation				-		-		-		-		1,640,000		1,950,000		410,000		2,153,199		-		-		-		-		-		-		-		-										-				6,153,199













		Summary By Project						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034				Total

		I-64 Widening (Segments 1 - 3)		Obligated Allocation				11,608,385		2,869,659		14,590,964		71,810,987		88,952,587		46,159,174		51,651,130		6,419,198		-		-		-		-		-		-		-		-										-				294,062,084

				Actual Invoice				-		1,544,502		7,701,121		41,625,344		56,781,635		60,948,566		3,507,524		44,262,990		48,170,451		4,207,754		48,098		-		-		-		-		-										-				268,797,986

				Utilized Allocation				11,608,384		2,869,659		14,590,964		71,810,987		84,707,880		46,159,174		37,050,937		-		-		-		-		-		-		-		-		-										-				268,797,985

		I-64/I-264 Interchange Improvement (Phases 1 - 2)		Obligated Allocation				-		13,123,300		37,693,560		41,249,756		64,831,612		58,924,047		40,102,614		23,919,465		-		-		-		-		-		-		-		-										-				279,844,354

				Actual Invoice				-		-		21,664,373		29,180,328		59,855,665		48,323,155		27,683,209		48,409,521		27,705,565		2,100,145		991,389		-		-		-		-		-										-				265,913,350

				Utilized Allocation				-		13,123,300		37,693,560		41,249,756		64,831,612		53,101,879		31,993,778		23,919,465		-		-		-		-		-		-		-		-										-				265,913,350

		I-64/I-264 Interchange Improvement (Phases 3)		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

		I- 64 Southside Widening and High Rise Bridge		Obligated Allocation				-		2,857,143		9,342,857		-		16,165,794		162,958,282		161,520,773		79,111,371		-		-		-		-		-		-		-		-										-				431,956,220

				Actual Invoice				-		-		3,362,155		6,215,004		2,597,925		50,158,010		42,180,849		92,615,181		113,746,415		62,397,128		4,072,146		-		-		-		-		-										-				377,344,811

				Utilized Allocation				-		2,857,143		9,331,955		-		16,165,794		158,583,154		158,520,773		31,885,992		-		-		-		-		-		-		-		-										-				377,344,811

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		75,680,593		365,383,259		1,128,994,341		713,603,367		394,901,866		501,317,774		37,118,800		-		-		-		-										-				3,217,000,000

				Actual Invoice				-		-		-		-		-		54,906,661		214,627,954		652,354,510		453,510,622		327,929,523		356,922,038		-		-		-		-		-										-				2,060,251,309

				Utilized Allocation				-		-		-		-		-		70,179,416		288,777,862		1,099,870,109		580,280,183		17,770,808		3,372,931		-		-		-		-		-										-				2,060,251,309

		Hampton Roads Express Lane Network		Obligated Allocation				-		-		-		-		-		-		-		17,600,668		4,395,126		67,974,891		113,120,887		200,627,085		221,665,452		95,384,039		3,845,092		-		-		-		-		-		-				724,613,240				1,289,070,116

				Actual Invoice				-		-		-		-		-		-		-		-		16,641,430		5,238,750		86,303,601		-		-		-		-		-		-		-		-		-		-				108,183,781				934,613,240

				Utilized Allocation				-		-		-		-		-		-		-		17,600,668		4,395,126		58,989,661		27,198,327		-		-		-		-		-		-		-		-		-		-				108,183,781

		I-64/Denbigh Boulevard Interchange		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		2,133,980		2,560,776		6,277,766		5,534,370		2,560,776		3,556,528		3,805,466		49,536,154		53,806,680		53,806,680		4,483,894				188,063,070

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-264/Independence Boulevard Interchange		Obligated Allocation				-		-		-		-		-		-		-		-		-		375,003		500,004		1,256,078		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521		-				207,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-264/I-64 Phase III-A		Obligated Allocation				-		-		-		-		-		-		-		-		-		6,375,000		1,615,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826		-		-		-		-				482,336,463

				Actual Invoice				-		-		-		-		46,815		1,399,132		707,672		169,465		327,884		3,392,659		130,143		-		-		-		-		-		-		-		-		-		-				6,173,770

				Utilized Allocation				-		-		-		-		-		-		-		-		-		6,173,770		-		-		-		-		-		-		-		-		-		-		-				6,173,770

		Project Development		Obligated Allocation				-		-		-		7,095,368		27,640,000		6,950,000		410,000		3,904,630		-		4,000,000		-		-		-		-		-		-										-				49,999,998

				Actual Invoice				-		-		-		-		15,272,591		16,017,357		3,311,924		2,413,191		2,169,236		1,886,723		787,678		-		-		-		-		-										-				41,858,700

				Utilized Allocation				-		-		-		7,095,368		26,058,917		5,750,287		410,000		2,153,199		-		-		-		-		-		-		-		-										-				41,467,771



		Summary By Project						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1 - 3)						294,062,084		268,797,986		268,797,985

		I-64/I-264 Interchange Improvement (Phases 1 - 2)						279,844,354		265,913,350		265,913,350

		I-64/I-264 Interchange Improvement (Phases 3)						-		-		-

		I- 64 Southside Widening and High Rise Bridge						431,956,220		377,344,811		377,344,811

		I-64 Hampton Roads Bridge Tunnel Expansion						3,217,000,000		2,060,251,309		2,060,251,309

		Hampton Roads Express Lane Network 						724,613,240		108,183,781		104,543,961

		I-64/Denbigh Boulevard Interchange						188,063,070		-		-

		I-264/Independence Boulevard Interchange						207,000,000		-		-

		I-264/I-64 Phase III-A						482,336,463		6,173,770		6,173,770

		Project Development						49,999,998		41,858,700		41,467,771

		Total:						5,874,875,429		3,128,523,707		3,124,492,958

				Remaining Balance:				2,746,351,721



		Summary By Sources						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034				Total

		HRTF Bonds - Series 2018A		Obligated Allocation				10,063,883		18,773,048		61,607,145		106,542,914		164,240,987		216,882,726		17,326,889		-		-		-		-		-		-		-		-		-										-				595,437,592

				Actual Invoice				-		-		32,727,649		77,020,677		119,235,225		159,429,730		63,043,661		143,980,651		-		-		-		-		-		-		-		-										-				595,437,591

		HRTF TIFIA BANs -  2019A Notes		Obligated Allocation				-		77,054		9,334		6,517,829		1,402,810		38,640,883		129,895,956		16,549,306		-		-		-		-		-		-		-		-										-				193,093,172

				Actual Invoice				-		-		-		-		-		-		10,327,921		41,307,041		141,458,210		-		-		-		-		-		-		-										-				193,093,172

		HRTF Bonds - Series 2020A		Obligated Allocation				-		-		-		-		-		75,680,593		365,383,259		301,879,814		-		-		-		-		-		-		-		-										-				742,943,666

				Actual Invoice				-		-		-		-		-		54,906,661		214,627,954		473,409,051		-		-		-		-		-		-		-		-										-				742,943,666

		HRTF 2019/2021 Loan		Obligated Allocation				1,544,502		-		10,902		-		4,306,196		12,517,894		106,051,672		92,900,728		-		-		-		-		-		-		-		-										-				217,331,894

				Actual Invoice				-		1,544,502		-		-		-		-		-		-		47,261,057		68,705,027		5,111,634		-		-		-		-		-										-				122,622,220

		HRTF TIFIA BANs - 2021A Notes		Obligated Allocation				-		-		-		-		-		-		-		827,114,527		73,429,847		-		-		-		-		-		-		-										-				900,544,373

				Actual Invoice				-		-		-		-		-		-		-		178,945,459		453,510,622		156,543,912		38,803,314		-		-		-		-		-										-				827,803,308

		HRTF Bonds - Series 2022A		Obligated Allocation						-		-		-		-		-		-		-		412,791,056		-		-		-		-		-		-		-										-				412,791,056

				Actual Invoice				-		-		-		-		-		-		-		-		-		136,271,176		271,393,995		-		-		-		-		-										-				407,665,171

		HRTF Senior 2024 Bonds		Obligated Allocation				-		-		-		-		-		-		-		11,537,925		4,395,126		7,125,464		18,959,384		100,362,160		20,355,035		-		-		-		-		-		-		-		-				162,735,094				162,735,094

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-				-

		HRTF TIFIA BANs - 2023A Notes		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		84,827,754		54,306,916		-		-		-		-		-		-		-		-		-				139,134,670

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		34,108,693		-		-		-		-		-		-		-		-		-		-				34,108,693

		HRTF Paygo

tc={2F0272E9-AC6B-4BF0-9310-83C0749813D0}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Include $86M of residual HRTF TIFIA proceeds after paying off the 2019A BAN with the 2021 Successor TIFIA Loan										

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016
		

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016		

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY18 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $12,541,600.

$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY19 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $42,282,068.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$24,752,207 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $51,651,130.


HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$89,013,757 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $6,419,198

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

HRTAC: HRTAC:
FY 2021 $5,916,425.00
 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$42,610,108 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $0.00

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015														

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015										

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018.`		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.  See FY2019 notes for activities not involving this FY allocation. 

Overrun - Per VDOT's email 1/26/24		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015												

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4,474,367 from PE.  Adjustments to reflect Attachment 1 Appendix B SPA as Amended.		

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.

Overrun - Per VDOT's email 1/26/24		

Kevin Page: Kevin Page:
$11,428,572 in FY16 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $9,342,857.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		

Kevin Page: Kevin Page:
$5,714,285 in FY17 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $0.00.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Dong Kim: Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

Dong Kim: Dong Kim:
$903,093.70 paid by Paygo 		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 
Subtract $345M for Toll Allocation		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Dong Kim: Dong Kim:
Formula assumes the following: 
- Release of the CAPI ($143M) 
- Portion of CAPI  needed for the escrow ($35M) 						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
														

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02														

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2017 $432,400.42 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2018 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2019 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2020 $138,920 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:

12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		

Kevin Page: Kevin Page:
12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

9/21/2017 Updated SYIP added $4.0M Contingency funding FY2018.  Funds sourced from deallocation of UPC106724 SEIS Study. 
3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     
10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution.  6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

HRTAC: HRTAC:
12/10/2020 Consent Item 5D - $3,904,630 added to the project from the deallocated funds from the 460/58/13 study. 								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

tc={E2D3B49C-2B10-4196-B88E-39CF73D42AD3}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Liang added, delta from VDOT on 2/15		

HRTAC: HRTAC:
HRTAC:
FY 2021 $5,621,500.00
Approved 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.  		Obligated Allocation				-		-		-		7,095,368		27,640,000		6,950,000		410,000		9,967,373		227,382,464		466,501,296		514,900,941		87,874,531		274,776,284		219,099,107		117,219,316		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894				2,510,863,910

				Actual Invoice				-		-		-		-		15,319,406		17,416,489		4,019,596		2,582,656		20,041,713		45,632,567		99,837,458		-		-		-		-		-		-		-		-		-		-				204,849,885





		Summary By UPC						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1)		104905				11,608,385		11,608,384		11,608,384

		I-64 Widening (Segments 2)		106665				159,559,703		159,559,703		159,559,703

		I-64 Widening (Segments 3)		106689				122,893,996		97,629,898		97,629,898

		I-64/I-264 Interchange Improvement (Phases 1)		108042				152,094,716		138,163,712		138,163,712

		I-64/I-264 Interchange Improvement (Phases 2)		108041				127,749,638		127,749,638		127,749,638

		I-64/I-264 Interchange Improvement (Phases 3)		-				-		-		-

		I-64 Southside Widening and High Rise Bridge		106692				431,956,220		377,344,811		377,344,811

		I-64 Hampton Roads Bridge Tunnel Expansion		115008				2,813,069,236		1,882,761,470		1,882,761,470

		I-64 Hampton Roads Bridge Tunnel Expansion		115009				403,930,764		177,489,840		177,489,840

		Hampton Roads Express Lane Network (Segments 1AB PE Advance Activity)		117840				5,621,500		5,621,500		5,621,500

		Hampton Roads Express Lane Network (Segments 1A)		119637				92,079,565		2,671,455		2,671,455

		Hampton Roads Express Lane Network (Segments 1B)		120863				53,287,828		2,014,399		2,014,399

		Hampton Roads Express Lane Network (Segments 4A/4B)		117839				5,916,425		5,916,425		8,859,366

		Hampton Roads Express Lane Network (Segments 4A/4B)		119824				136,611,494		2,986,271		2,986,271

		Hampton Roads Express Lane Network (Segments 4C)		117841				6,062,743		6,062,743		6,167,176

		Hampton Roads Express Lane Network (Segments 4C)		119638				399,153,311		82,910,989		82,910,989

		Hampton Roads Express Lane Network (464 Loop Ramp)		120375				15,380,374		-		-

		Hampton Roads Express Lane Network (464 Loop Ramp)		122714				2,500,000		-		-

		Hampton Roads Express Lane Network - TMP		122999				8,000,000		-		-

		I-64/Denbigh Boulevard Interchange		UPC TBD				188,063,070		-		-

		I-264/Independence Boulevard Interchange		122761				1,250,000		-		-

		I-264/Independence Boulevard Interchange		UPC TBD				205,750,000		-		-

		I-264/I-64 Phase III-A		106693				7,500,000		6,173,770		6,173,770

		I-264/I-64 Phase III-A		UPC TBD				474,836,463		-		-

		Route 460/58/13 		106694				1,095,368		1,095,368		1,095,368

		HRCS SEIS Preferred Alternative Refinement		110577				30,000,000		28,800,287		28,800,287

		Third Crossing SEIS		106724				7,000,000		5,809,846		5,418,917

		Bowers Hill Environmental 		111427				11,904,630		6,153,199		6,153,199

		I-264 Independence Boulevard Interchange Improvements		222222				-		-		-

		Total:						4,272,862,656		3,014,166,156		3,013,775,227

				Remaining Balance:				1,258,696,500



Liang added, delta from VDOT on 2/15



Include $86M of residual HRTF TIFIA proceeds after paying off the 2019A BAN with the 2021 Successor TIFIA Loan







Highway_Table

				As of Fiscal Year:		2023

				Highway Regional Priority Projects Costs and Expenses

																																								HRTF Funding										HRTAC/Toll Funding(4)		VDOT 
& Other 
Funding(5)				Total

						Prior Years		HRTAC		2015		2016		2017		2018		2019		2020		2021		2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		Total		HRTF 
Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF 
Paygo		HRTF Total								Check

				Admin & Project Development Costs		$24		$1		$1		$1		$1		$3		$3		$4		$5		$6		$3		$8		$7		$7		$7		$7		$62								$62		$62								0.00

				I-64 Peninsula Widening		$515		$12		$3		$115		$81		$108		$78		$78		$41		$0		$0		$0		$0		$0		$0		$0		$515		$203		$90				$2		$294				$221				0.00

				I-64/I-264 Interchange Improvement(6)		$352		$32		$13		$45		$45		$73		$69		$43		$24		$8		$0		$0		$0		$0		$0		$0		$352		$213		$67				$0		$280				$72				0.00

				I-64 Southside/High Rise Bridge		$527		$3		$3		$9		$32		$38		$166		$197		$79		$0		$0		$0		$0		$0		$0		$0		$527		$180		$251				$1		$432				$95				0.00

				Project Development		$46		$0		$0		$0		$7		$28		$7		$0		$4		$0		$4		$0		$0		$0		$0		$0		$50								$50		$50				$0				0.00

				HRBT		$2,284		$0		$0		$0		$0		$0		$76		$365		$1,129		$714		$546		$532		$369		$32		$0		$0		$3,762		$1,156		$901				$1,161		$3,217		$345		$200				0.00

				HRELN		$22		$0		$0		$0		$0		$0		$0		$0		$18		$5		$110		$202		$269		$327		$201		$87		$1,218		$163		$139				ERROR:#REF!		ERROR:#REF!		$0		$354				ERROR:#REF!

				Total		$3,770		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$662		$742		$645		$365		$208		$94		$6,486		$1,914		$1,448		$0		ERROR:#REF!		ERROR:#REF!		$345		$943				ERROR:#REF!



				Funding Sources

						Prior Years		Pre HRTAC		FY
2015		FY
2016		FY
2017		FY
2018		FY
2019		FY
2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		Total

				VDOT & Other Funding		$388		$35		$0		$107		$45		$49		$46		$64		$34		$8		$193		$119		$75		$93		$40		$18		$926

				HRTAC/HRTF Funding		$3,382		$12		$20		$63		$121		$200		$354		$623		$1,265		$724		$470		$623		$244		$228		$102		$11		$5,060

				HRTAC/Toll Funding		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$325		$44		$66		$66		$500

				Total		$3,770		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$662		$742		$645		$365		$208		$7		$6,486		$0																87.23		$0.00



				Notes:

				(1) HRTF Bonds include Series 2018A, 2020A Bonds, and $300M HRELN Bonds (future)

				(2) HRTF TIFIA includes Series 2019A BANs and 2021A BANs

				(3) Residual HRTF TIFIA proceeds after paying off the 2019A BAN (Par Amount: $414M) with the 2021 Successor Loan ($501M)

				(4) Toll TIFIA loans include $345M 2021 Toll Loan for HRBT and $275M Future Toll Loan for HRLEN

				(5) VDOT & Other Funding includes Outside Contribution of $2,871,294, HRTPO RSTP of $1,892,000, HRELN State Appropriation of $93,100,000, VDOT IOEP of $24,400,000, VDOT TFRA of $25,799,914, and Bridge - IIJA Funding of $124,444,514

				(6) 'I-64/I-264 Interchange Improvement includes $10M I-64/I-264 Interchange Improvement -Phases 3 funded by HRTF Paygo, Phase 3 is not part of the 'SIP' 



Prepared &D




Invoice_Entry_Name Sheet

				Sources		Code

				HRTF 2018A Bonds		1

				HRTF 2020A Bonds		2

				HRTF 2022A Bonds		3

				HRTF 2019A Notes		4

				HRTF 2021A Notes		5

				HRTF 2019 TIFIA Loan		6

				HRTF 2021 TIFIA Loan		7

				HRTF Paygo		8

				Toll 2021 TIFIA Loan		9

				HRTF Credits		10

				HRTF 2023A Notes		11

				HRTF 2024A Bonds		12

				Toll 2025 TIFIA Loan		13

				Future Source 04		14

				Future Source 05		15





Toll_Proj_Details

		Toll Allocation Tracking

		Fiscal Year:		2024				Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030				Total



		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		Obligated Allocation				-		-		-																

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		191,500,015

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 														191,500,015

		115008		Actual Invoice																																								-

		Design Build		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																		7,108,323

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		2,369,441												9,477,764

		115009		Actual Invoice																																								-

		PE & CEI		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																																-

		115009		Actual Invoice																																								-

		ROW		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																		90,000,000

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		8,530,419

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000												98,530,419

		115009		Actual Invoice																																								-

		No Excuse Incentive		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																-		36,393,442

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000		9,098,360												45,491,802

		115009		Actual Invoice																																								-

		Contigency Reserve		Utilized Allocation																																								-



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation														-		-		-		-		-		-		-		-		-		-		-						-

		119637		Actual Invoice																																								-

		CN		Utilized Allocation																																								-



		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation														-		-		-		-		-		-				23,775,744		65,726,208		65,726,208		54,771,840						210,000,000

		120863		Actual Invoice																																								-

		CN		Utilized Allocation																																								-



		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation														-		-		-		-		-		-																-

		119824		Actual Invoice																																								-

		CN		Utilized Allocation																																								-



		Summary By Project						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030				Total

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		325,001,780		19,998,220		-		-		-		-				345,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		Hampton Roads Express Lane Network		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		-		23,775,744		65,726,208		65,726,208		54,771,840		-				210,000,000				-

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-



		Summary By Project						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Hampton Roads Bridge Tunnel Expansion						345,000,000		-		-

		Hampton Roads Express Lane Network						210,000,000		-		-



		Total:						555,000,000		-		-

				Remaining Balance:				555,000,000



		Summary By UPC						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Hampton Roads Bridge Tunnel Expansion		115008				191,500,015		-		-

		I-64 Hampton Roads Bridge Tunnel Expansion		115009				153,499,985		-		-

		Hampton Roads Express Lane Network		119637				-		-		-

		Hampton Roads Express Lane Network		120863				210,000,000		-		-

		Hampton Roads Express Lane Network		119824				-		-		-



		Total:						555,000,000		-		-

				Remaining Balance:				555,000,000









VDOT_Proj_Details

		VDOT Allocation Tracking

		Fiscal Year:		2024				Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total



		 I-64 Widening Segment 1 		Obligated Allocation				373,590		-		90,000,000		9,626,410		-		-		-		-		-																																100,000,000

		104905		Actutal Invoice																																																				-

		CN		Utilized Allocation																																																				-



		I-64 Widening Segment 3		Obligated Allocation				-		-		10,000,000

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		-		19,210,469

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		32,000,000

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		25,858,850

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		34,082,658

Kevin Page: Kevin Page:

$57,858,434 in FY21 under Resolution 2016-16 SPA dated 12/19/2016 adjusted in FY2019-2024 draft POP to $34,082,658 as a $23,775,776 total reduction in Smart Scale Funds.


From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 



From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		-																																121,151,977

		106689 - 109790		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				5,047,700		-		-		-		-		-		-		-		-																																5,047,700

		108042		Actual Invoice																																																				-

		PE/ROW

tc={A98A8EC4-C32F-46C9-AB35-46EEB4F32978}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Unable to determine the allocation of VDOT  between PE and ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-																																-



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				13,882,900

Dong Kim: Dong Kim:
HRTPO RSTP (OF $1,892,000) + VDOT (OF $11,990,900)		-		-		-		-		-		-		-		-																																13,882,900

		108041		Actual Invoice																																																				-

		PE/ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-																																-



		I-64/I-264 Interchange Improvement Phase II - VDOT		Obligated Allocation				10,582,222				7,104,649

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		3,709,490

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award
		7,950,000

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		10,288,526

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		2,756,222

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		-		7,608,946

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 																																50,000,055

		108041		Actual Invoice																																																				-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-																																-



		I-64/I-264 Interchange Improvement Phase II - Outside Contribution		Obligated Allocation				2,871,294		-		-		-		-		-		-		-		-																																2,871,294

		108041		Actual Invoice																																																				-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-



		I- 64 Southside/High Rise Bridge		Obligated Allocation				2,626,103																																																2,626,103

		106692		Actual Invoice																																																				-

		PE		Utilized Allocation																																																				-



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		-		-		32,133,168

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		22,064,038

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		3,404,718

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		35,055,621

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$40,381,657 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $35,055,621 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim		-

Kevin Page: Kevin Page:
$1,849,715 in FY21 under SPA Amendment 1 dated 10/20/2017 adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

		-

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$166,704 in FY22 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.																																92,657,545

		106692		Actual Invoice																																																				-

		ROW/CN		Utilized Allocation																																																				-



		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		Obligated Allocation

tc={DBB24EF1-BDE8-4F42-8126-8043662D5BC1}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Federal IIJA Funding										

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$40,381,657 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $35,055,621 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim		

Kevin Page: Kevin Page:
$1,849,715 in FY21 under SPA Amendment 1 dated 10/20/2017 adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

				150,761,861		30,328,004		7,130,676		11,779,459																								200,000,000

		115008		Actual Invoice																																																				-

		Design Build		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - CTB (HIP Bridge)		Obligated Allocation														-		-		-		-		2,888,581		4,951,853		191,469		-																								8,031,903

		121361		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - CTB (HIP)		Obligated Allocation														-		-		-		-		30,593,756		52,446,439		2,027,902		-																								85,068,097

		121360		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge Highway Main		Obligated Allocation														-		-		-		-		1,925,175		3,300,300		3,300,300		1,925,187																								10,450,962

		120944		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge IIJA		Obligated Allocation														-		-		-		-		342,852		342,852		1,144,083		9,957,444		9,957,444		9,957,444		8,297,881																		40,000,000

		121052		Actual Invoice																																																				-

		PE/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - IOEP		Obligated Allocation														-		-		-		-		1,268,568		1,268,568		1,489,141		5,886,154		4,309,490		3,915,324		3,262,755																		21,400,000

		121258		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge IIJA		Obligated Allocation														-		-		-		-		843,750		2,718,750		4,950,000		4,950,000		4,537,500																						18,000,000

		121054		Actual Invoice																																																				-

		PE/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - IOEP		Obligated Allocation														-		-				-		716,669		752,081		525,000		525,000		481,250																						3,000,000

		120324		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge Highway Main		Obligated Allocation														-		-		-		-		561,627		612,684		612,684		612,684		306,321																						2,706,000

		120880		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - 464 Loop Ramp		Obligated Allocation																				221,000		2,652,000		22,400,150		51,217,652		50,153,937		13,355,261																						140,000,000

		120375		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Tolling Integration		Obligated Allocation																										2,665,487		7,320,355		7,302,756		3,782,808		4,728,508																		25,799,914

		555555		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		I-64/Denbigh Boulevard Interchange		Obligated Allocation																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754																		73,803,752

		666666		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Summary By Project						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

		I-64 Widening (Segments 1 - 3)		Obligated Allocation				373,590		-		100,000,000		9,626,410		19,210,469		32,000,000		25,858,850		34,082,658		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				221,151,977

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-64/I-264 Interchange Improvement (Phases 1- 2)		Obligated Allocation				32,384,116		-		7,104,649		3,709,490		7,950,000		10,288,526		2,756,222		-		7,608,946		-		-		-		-		-		-		-		-		-		-		-		-		-		-				71,801,949

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I- 64 Southside Widening and High Rise Bridge		Obligated Allocation				2,626,103		-		-		32,133,168		22,064,038		3,404,718		35,055,621		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				95,283,648

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-		-		-		-		150,761,861		30,328,004		7,130,676		11,779,459		-		-		-		-		-		-		-		-		-		-				200,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation																																																				-

		Hampton Roads Express Lane Network		Obligated Allocation				-		-		-		-		-		-		-		-		221,000		41,792,978		88,793,677		68,123,718		81,330,761		40,250,022		17,655,576		16,289,144		-		-		-		-		-		-		-				354,456,876

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-64/Denbigh Boulevard Interchange		Obligated Allocation				-		-		-		-		-		-		-		-		-		551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754		-		-		-		-		-		-		-				73,803,752

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-



		Summary By Project						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1 - 3)						221,151,977		-		-

		I-64/I-264 Interchange Improvement (Phases 1 - 2)						71,801,949		-		-

		I- 64 Southside Widening and High Rise Bridge						95,283,648		-		-

		I-64 Hampton Roads Bridge Tunnel Expansion						200,000,000		-		-

		Hampton Roads Express Lane Network						354,456,876		-		-

		I-64/Denbigh Boulevard Interchange						73,803,752		-		-

		Total:						1,016,498,202		-		-

				Remaining Balance:				1,016,498,202



		Summary By UPC						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1)		104905				100,000,000		-		-

		I-64 Widening (Segments 3)		106689				121,151,977		-		-

		I-64/I-264 Interchange Improvement (Phase 1)		108042				5,047,700		-		-

		I-64/I-264 Interchange Improvement (Phase 2)		108041				66,754,249		-		-

		I- 64 Southside Widening and High Rise Bridge		106692				95,283,648		-		-

		I-64 Hampton Roads Bridge Tunnel Expansion		115008				200,000,000		-		-

		Hampton Roads Express Lane Network		121361				8,031,903		-		-

		Hampton Roads Express Lane Network		121360				85,068,097		-		-

		Hampton Roads Express Lane Network		120944				10,450,962		-		-

		Hampton Roads Express Lane Network		121052				40,000,000		-		-

		Hampton Roads Express Lane Network		121258				21,400,000		-		-

		Hampton Roads Express Lane Network		121054				18,000,000		-		-

		Hampton Roads Express Lane Network		120324				3,000,000		-		-

		Hampton Roads Express Lane Network		120880				2,706,000		-		-

		Hampton Roads Express Lane Network		120375				140,000,000		-		-

		Hampton Roads Express Lane Network		555555				25,799,914		-		-

		I-64/Denbigh Boulevard Interchange		666666				73,803,752		-		-

		Total:						1,016,498,202		-		-

				Remaining Balance:				1,016,498,202



		Summary By Sources						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030																Total

		VDOT

Dong Kim: Dong Kim:
Includes: VDOT SMART SCALE, VDOT IOEP, VDOT TFRA - Toll Integration 																						

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$166,704 in FY22 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

tc={A98A8EC4-C32F-46C9-AB35-46EEB4F32978}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Unable to determine the allocation of VDOT  between PE and ROW														

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Kevin Page: Kevin Page:

$57,858,434 in FY21 under Resolution 2016-16 SPA dated 12/19/2016 adjusted in FY2019-2024 draft POP to $34,082,658 as a $23,775,776 total reduction in Smart Scale Funds.


From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 



From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Dong Kim: Dong Kim:
HRTPO RSTP (OF $1,892,000) + VDOT (OF $11,990,900)				

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award
		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 				

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		Obligated Allocation				30,620,515		-		107,104,649		45,469,068		49,224,507		45,693,244		63,670,693		34,082,658		7,608,946		-		-		-		-		-		-		-		-																383,474,280

				Actual Invoice																																																				-

		Federal 		Obligated Allocation				-		-		-		-		-		-		-		-		-		150,761,861		30,328,004		7,130,676		11,779,459		-		-		-		-																200,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		HRTPO		Obligated Allocation				1,892,000																																																1,892,000

				Actual Invoice																																																				-

		Outside Contribution		Obligated Allocation				2,871,294		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																2,871,294

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		Bridge - IIJA		Obligated Allocation				-		-		-		-		-		-		-		-		-		1,186,602		3,061,602		6,094,083		14,907,444		14,494,944		9,957,444		8,297,881		-																58,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		Bridge - Highway Main		Obligated Allocation				-		-		-		-		-		-		-		-		-		2,486,802		3,912,984		3,912,984		2,537,871		306,321		-		-		-																13,156,962

				Actual Invoice																																																				-

		IOEP		Obligated Allocation				-		-		-		-		-		-		-		-		-		1,985,237		2,020,649		2,014,141		6,411,154		4,790,740		3,915,324		3,262,755		-																24,400,000

				Actual Invoice																																																				-

		VDOT - CTB		Obligated Allocation				-		-		-		-		-		-		-		-		-		33,482,337		57,398,292		2,219,371		-		-		-		-		-																93,100,000

				Actual Invoice																																																				-

		IOEP - 464 Loop Ramp		Obligated Allocation				-		-		-		-		-		-		-		-		221,000		2,652,000		22,400,150		51,217,652		50,153,937		13,355,261		-		-		-																140,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		Tolling Integration		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		2,665,487		7,320,355		7,302,756		3,782,808		4,728,508		-																25,799,914

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		HRTF Bonds IDC		Obligated Allocation																																																				-

				Actual Invoice																																																				-

		VDOT - I-64/Denbigh		Obligated Allocation				-		-		-		-		-		-		-		-		-		551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754		-		-		-		-		-		-		-				73,803,752

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-





















































Unable to determine the allocation of VDOT  between PE and ROW



Federal IIJA Funding







Highway_Invoice Entry

		HRTAC to Enter FUTURE invoices

		106694_PE



		61				252

								I-64 Pen Seg 1						I-64 Pen Seg 2						I-64 Pen Seg 2						I-64 Pen Seg 2						I-64 Pen Seg 3						I-64 Pen Seg 3						I64 I264 Phase II						I64 I264 Phase II						I64 I264 Phase II						I64 I264 Phase I						I64 I264 Phase I						I64 I264 Phase I						I64 I264 Phase III						HRB I						HRB I						HRB I						HRBT						HRBT						HRBT						HRBT						460 58 13 Study						Bowers Hill Study						I-64 HRCS HRBT						HRTPO Study						HRELN Segment 1 						HRELN Segment 4A/4B						HRELN Segement 4C						HRELN Segment 1A						HRELN Segment 1A						HRELN Segment 1A						HRELN Segment 1B						HRELN Segment 1B						HRELN Segment 1B						HRELN Segement 4C						HRELN Segement 4C						HRELN Segement 4C						HRELN Segement 4A/B						HRELN Segement 4A/B						HRELN Segement 4A/B						HRELN				HRELN				HRELN				HRELN

		UPC_Description				Date		104905_CN		Req #		paid with		106665_PE		Req #		paid with		106665_ROW		Req #		paid with		106665_CN		Req #		paid with		106689_PE		Req #		paid with		106689_CN		Req #		paid with		17630 & 108041_PE		Req #		paid with		17630 & 108041_ROW		Req #		paid with		17630 & 108041_CN		Req #		paid with		57048 & 108042_PE		Req #		paid with		57048 & 108042_ROW		Req #		paid with		57048 & 108042_CN		Req #		paid with		106693_PE		Req #		paid with		106692_ROW		Req #		paid with		106692_PE		Req #		paid with		106692_CN		Req #		paid with		115009_PE		Req #		paid with		115009_ROW		Req #		paid with		115008_CN		Req #		paid with		115009_CONTING		Req #		paid with		106694_PE		Req #		paid with		111427_PE		Req #		paid with		110577_PE		Req #		paid with		HRTPOSTUDY		Req #		paid with		117840_PE		Req #		paid with		117839_PE		Req #		paid with		117841_PE		Req #		paid with		119637_PE		Req #		paid with		119637_ROW		Req #		paid with		119637_CN		Req #		paid with		120863_PE		Req #		paid with		120863_ROW		Req #		paid with		120863_CN		Req #		paid with		119638_PE		Req #		paid with		119638_ROW		Req #		paid with		119638_CN		Req #		paid with		119824_PE		Req #		paid with		119824_ROW		Req #		paid with		119824_CN		Req #		paid with		HRELN_UPC1		paid with		HRELN_UPC2		paid with		HRELN_UPC3		paid with		HRELN_UPC4		paid with

		104905_CN				1/1/15		1,544,502				6						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0				0		0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106665_PE				6/17/16						0		649,820		2018A Project Fund Req #1		1		316		2018A Project Fund Req #1		1		7,050,985		2018A Project Fund Req #1		1						0						0						0		14,029,051		2018A Project Fund Req #1		1						0		3,443,883		2018A Project Fund Req #1		1		4,191,439		2018A Project Fund Req #1		1						0						0						0		3,362,155		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106665_ROW				8/9/16						0		16,413		2018A Project Fund Req #1		1		265		2018A Project Fund Req #1		1		3,285,636		2018A Project Fund Req #1		1						0						0						0		474,906		2018A Project Fund Req #1		1						0		21,131		2018A Project Fund Req #1		1		82,651		2018A Project Fund Req #1		1						0						0						0		207,780		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106665_CN				9/7/16						0		23,814		2018A Project Fund Req #1		1		46		2018A Project Fund Req #1		1		7,262,936		2018A Project Fund Req #1		1						0						0						0		265,314		2018A Project Fund Req #1		1						0		2,279		2018A Project Fund Req #1		1		61,812		2018A Project Fund Req #1		1						0						0						0		105,677		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106689_PE				9/27/16						0		178,186		2018A Project Fund Req #1		1		696		2018A Project Fund Req #1		1		21,474		2018A Project Fund Req #1		1						0						0						0		579,224		2018A Project Fund Req #1		1						0		11,647		2018A Project Fund Req #1		1		84,410		2018A Project Fund Req #1		1						0						0						0		368,899		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106689_CN				11/2/16						0		53,499		2018A Project Fund Req #1		1		633		2018A Project Fund Req #1		1		3,177,469		2018A Project Fund Req #1		1						0						0						0						0						0		5,574		2018A Project Fund Req #1		1		41,932		2018A Project Fund Req #1		1						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		17630 & 108041_PE				11/10/16						0						0						0						0						0						0						0						0						0						0						0						0						0						0		901,167		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		17630 & 108041_ROW				11/30/16						0						0						0						0						0						0						0		1,479,454		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		17630 & 108041_CN				12/15/16						0		27,731		2018A Project Fund Req #1		1		64		2018A Project Fund Req #1		1		3,654,723		2018A Project Fund Req #1		1						0						0						0		376,668		2018A Project Fund Req #1		1						0		2,485		2018A Project Fund Req #1		1		117,059		2018A Project Fund Req #1		1						0						0						0		133,104		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		57048 & 108042_PE				1/5/17						0		34,464		2018A Project Fund Req #1		1		655		2018A Project Fund Req #1		1		520,316		2018A Project Fund Req #1		1						0						0						0		204,977		2018A Project Fund Req #1		1						0		6,180		2018A Project Fund Req #1		1		89,811		2018A Project Fund Req #1		1						0						0						0		235,525		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		57048 & 108042_ROW				2/2/17						0		159,557		2018A Project Fund Req #1		1		555		2018A Project Fund Req #1		1		2,195,288		2018A Project Fund Req #1		1						0						0						0		5,831,348		2018A Project Fund Req #1		1						0		6,820		2018A Project Fund Req #1		1		69,936		2018A Project Fund Req #1		1						0						0						0		2,463,044		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		57048 & 108042_CN				3/3/17						0		103,028		2018A Project Fund Req #1		1		1,314		2018A Project Fund Req #1		1		9,035,982		2018A Project Fund Req #1		1						0						0						0		110,490		2018A Project Fund Req #1		1						0						0		76,252		2018A Project Fund Req #1		1						0						0						0		128,118		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106693_PE				3/24/17						0		115,947		2018A Project Fund Req #1		1		1,840		2018A Project Fund Req #1		1		1,817,494		2018A Project Fund Req #1		1						0						0						0		410,507		2018A Project Fund Req #1		1						0						0		67,996		2018A Project Fund Req #1		1		9,846,676		2018A Project Fund Req #1		1						0						0		103,097		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106692_ROW				5/19/17						0		64,310		2018A Project Fund Req #1		1		3,498		2018A Project Fund Req #1		1		4,443,239		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0		35,624		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106692_PE				5/26/17						0		63,734		2018A Project Fund Req #1		1		6,454		2018A Project Fund Req #1		1		143,886		2018A Project Fund Req #1		1						0						0						0						0						0						0		19,494		2018A Project Fund Req #1		1		2,703,804		2018A Project Fund Req #1		1						0						0		144,576		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106692_CN				5/29/17						0						0						0						0						0						0						0		312,603		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115009_PE				6/15/17						0						0						0						0						0						0						0		158,309		2018A Project Fund Req #1		1						0						0		470,131		2018A Project Fund Req #1		1		2,235,914		2018A Project Fund Req #1		1						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115009_ROW				6/28/17						0		102,212		2018A Project Fund Req #1		1		152,532		2018A Project Fund Req #1		1		4,955,455		2018A Project Fund Req #1		1						0						0						0		316,935		2018A Project Fund Req #1		1						0						0		68,780		2018A Project Fund Req #1		1		2,566,820		2018A Project Fund Req #1		1						0						0		1,388,394		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115008_CN				7/20/17						0		173,216		2018A Project Fund Req #1		1		19,158		2018A Project Fund Req #1		1		3,470,080		2018A Project Fund Req #1		1						0						0						0		186,420		2018A Project Fund Req #1		1						0						0		50,616		2018A Project Fund Req #1		1		895,965		2018A Project Fund Req #1		1						0						0		82,375		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115009_CONTING				9/1/17						0		76,262		2018A Project Fund Req #1		1		93,628		2018A Project Fund Req #1		1		8,207,402		2018A Project Fund Req #1		1		3,261,946		2018A Project Fund Req #1		1						0						0		300,721		2018A Project Fund Req #1		1						0						0						0						0						0						0		32,854		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106694_PE				9/25/17						0		48,685		2018A Project Fund Req #1		1		26,545		2018A Project Fund Req #1		1		483,398		2018A Project Fund Req #1		1						0						0						0		1,168,088		2018A Project Fund Req #1		1						0						0		3,802,316		2018A Project Fund Req #1		1		8,876,015		2018A Project Fund Req #1		1						0						0		83,049		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		111427_PE				10/5/17						0						0						0						0						0						0						0						0						0						0		859,863		2018A Project Fund Req #1		1		1,854,768		2018A Project Fund Req #1		1						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		110577_PE				10/19/17						0						0						0						0		393,088		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		HRTPOSTUDY				10/31/17						0		90,918		2018A Project Fund Req #1		1		131,315		2018A Project Fund Req #1		1		8,196,369		2018A Project Fund Req #1		1		137,153		2018A Project Fund Req #1		1						0						0		1,088,358		2018A Project Fund Req #1		1						0						0		98,365		2018A Project Fund Req #1		1		424,268		2018A Project Fund Req #1		1						0						0		603,774		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0		29,580				8						0						0						0						0																		0																																																				0				0				0				0

		117840_PE				11/29/17						0		59,779		2018A Project Fund Req #1		1		-69,854		2018A Project Fund Req #1		1		4,982,941		2018A Project Fund Req #1		1		129,914		2018A Project Fund Req #1		1						0						0		3,450,340		2018A Project Fund Req #1		1						0						0		69,597		2018A Project Fund Req #1		1		4,712,175		2018A Project Fund Req #1		1						0						0		102,163		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0		4,188,501				8						0						0						0						0						0																		0																																																				0				0				0				0

		117839_PE				12/21/17						0		37,460		2018A Project Fund Req #1		1		46,248		2018A Project Fund Req #1		1		7,090,827		2018A Project Fund Req #1		1		95,439		2018A Project Fund Req #1		1						0						0		586,055		2018A Project Fund Req #1		1						0						0		1,248,604		2018A Project Fund Req #1		1		5,594,414		2018A Project Fund Req #1		1						0						0		76,505		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0		2,029,339				8						0						0						0						0						0																		0																																																				0				0				0				0

		117841_PE				1/30/18						0		173,740		2018A Project Fund Req #2		1		5,441		2018A Project Fund Req #2		1		4,522,383		2018A Project Fund Req #2		1		126,632		2018A Project Fund Req #2		1						0						0		1,648,312		2018A Project Fund Req #2		1						0						0						0		4,666,499		2018A Project Fund Req #2		1						0						0		1,502,021		2018A Project Fund Req #2		1						0						0						0				0		0						0						0						0		1,278,236				8						0						0						0						0						0																		0																																																				0				0				0				0

		119637_PE				1/31/18						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		28,333				8						0						0						0						0																		0																																																				0				0				0				0

		119637_ROW				2/16/18						0		31,687		2018A Project Fund Req #3		1		5,355		2018A Project Fund Req #3		1		3,412,949		2018A Project Fund Req #3		1		234,864		2018A Project Fund Req #3		1						0						0		715,921		2018A Project Fund Req #3		1						0						0						0		2,475,201		2018A Project Fund Req #3		1						0						0		27,431

Dong Kim: Dong Kim:
$10,258.38 from Req#3 | $17,172.70 from Req#4		2018A Project Fund Req #3&4		1						0						0						0				0		0						0						0						0		1,675,128				8						0						0						0						0						0																		0																																																				0				0				0				0

		119637_CN				3/15/18						0		32,279		2018A Project Fund Req #4		1		1,023		2018A Project Fund Req #4		1		230,576		2018A Project Fund Req #4		1		35,472		2018A Project Fund Req #4		1						0						0		707,992		2018A Project Fund Req #4		1						0						0						0		1,571,795		2018A Project Fund Req #4		1						0						0						0						0						0						0				0		0						0						0						0		744,106				8						0						0						0						0						0																		0																																																				0				0				0				0

		120863_ROW				4/26/18						0		21,114		2018A Project Fund Req #5		1		415		2018A Project Fund Req #5		1		10,492,359		2018A Project Fund Req #5		1		22,906		2018A Project Fund Req #5		1						0		166,176		2018A Project Fund Req #5		1		312,010		2018A Project Fund Req #5		1						0						0						0		4,059,765		2018A Project Fund Req #5		1		30,805				8						0		44,550		2018A Project Fund Req #5		1						0						0						0				0		0						0		439,700				8		13,544				8		2,618,764				8						0						0						0						0						0																		0																																																				0				0				0				0

		120863_CN				4/30/18						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		46,130				8						0						0						0						0																		0																																																				0				0				0				0

		119638_PE				5/23/18						0		24,677		2018A Project Fund Req #6		1		-135,419		2018A Project Fund Req #6		1		323,392		2018A Project Fund Req #6		1		29,419		2018A Project Fund Req #6		1						0		4,230		2018A Project Fund Req #6		1		257,125		2018A Project Fund Req #6		1						0						0						0		3,707,478		2018A Project Fund Req #6		1		12,311				8						0		33,504		2018A Project Fund Req #6		1						0						0						0				0		0						0		6,115				8		10,838				8		903,468				8						0						0						0						0						0																		0																																																				0				0				0				0

		119638_ROW				6/15/18						0						0						0						0		8,454		2018A Project Fund Req #7		1						0		825		2018A Project Fund Req #7		1		481,414		2018A Project Fund Req #7		1						0						0						0		3,813,973		2018A Project Fund Req #7		1		3,699				8						0		9,699		2018A Project Fund Req #7		1						0						0						0				0		0						0		236,892				8		100,856				8		923,061				8						0						0						0						0						0																		0																																																				0				0				0				0

		119638_CN				7/2/18						0		49,059		2018A Project Fund Req #7		1		137,057		2018A Project Fund Req #7		1		8,063,038		2018A Project Fund Req #7		1						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		119824_PE				7/16/18						0		18,393		2018A Project Fund Req #8		1		76,977		2018A Project Fund Req #8		1		4,376,220		2018A Project Fund Req #8		1		38,878		2018A Project Fund Req #8		1						0		1,069		2018A Project Fund Req #8		1		317,092		2018A Project Fund Req #8		1						0						0						0		6,394,105		2018A Project Fund Req #8		1		10,406				8						0		14,014		2018A Project Fund Req #8		1						0						0						0				0		0						0		107,404				8		99,170				8		1,530,484				8						0						0						0						0						0																		0																																																				0				0				0				0

		119824_ROW				8/6/18						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		45,202				8						0						0						0						0																		0																																																				0				0				0				0

		119824_CN				8/21/18						0						0		1,859		2018A Project Fund Req #9		1		327,941		2018A Project Fund Req #9		1		14,969		2018A Project Fund Req #9		1						0		221		2018A Project Fund Req #9		1		658,775		2018A Project Fund Req #9		1						0						0						0		5,865,161		2018A Project Fund Req #9		1		4,033				8						0						0						0						0						0				0		0						0		111,872				8		128,638				8		694,728				8						0						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC1				8/31/18						0		13,101		2018A Project Fund Req #9		1						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC2				9/18/18						0		39,751		2018A Project Fund Req #10		1		340		2018A Project Fund Req #10		1		9,545,690		2018A Project Fund Req #10		1		76,837		2018A Project Fund Req #10		1						0		4,167		2018A Project Fund Req #10 & 11		1		837,306		2018A Project Fund Req #10 & 11		1						0						0						0		4,697,573		2018A Project Fund Req #10		1		128,381				8						0						0						0						0						0				0		0						0		101,926				8		136,050				8		1,242,422				8						0						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC3				10/23/18						0		81,865		2018A Project Fund Req #11		1		295		2018A Project Fund Req #11		1		4,570,665		2018A Project Fund Req #11		1		15,396		2018A Project Fund Req #11		1						0						0						0						0						0						0		2,701,850		2018A Project Fund Req #11		1		4,690				8						0						0						0						0						0				0		0						0		1,451				8		91,837				8		1,689,032				8		158,821				8						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC4				12/3/18						0		25,983		2018A Project Fund Req #12		1		494		2018A Project Fund Req #12		1		3,459,146		2018A Project Fund Req #12		1		37,028		2018A Project Fund Req #12		1						0		3,547		2018A Project Fund Req #12 & 13		1		570,343		2018A Project Fund Req #12		1						0						0						0		627,995		2018A Project Fund Req #12		1		237,331				8						0						0						0						0						0				0		0						0		56,217				8		119,991				8		1,209,800				8						0						0						0						0						0																		0																																																				0				0				0				0

						12/19/18						0		5,453		2018A Project Fund Req #13		1		238		2018A Project Fund Req #13		1		3,397,130		2018A Project Fund Req #13		1		26,728		2018A Project Fund Req #13		1						0						0		92,323		2018A Project Fund Req #13		1						0						0						0		1,678,338		2018A Project Fund Req #13		1		26,032				8						0						0						0						0						0				0		0						0		18,305				8		56,062				8		1,932,657				8						0						0						0						0						0																		0																																																				0				0				0				0

						1/4/19						0						0						0						0						0						0						0						0						0						0						0						0						0		3,232,716		2018A Project Fund Req #12		1						0		19,313,981		2018A Project Fund Req #12		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/17/19						0						0						0						0						0						0						0						0						0						0						0						0						0		9,525		2018A Project Fund Req #13		1						0		141,766		2018A Project Fund Req #13		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/24/19						0		14,713		2018A Project Fund Req #14		1		0		2018A Project Fund Req #14		0		3,787,573		2018A Project Fund Req #14		1		42,078		2018A Project Fund Req #14		1						0		246		2018A Project Fund Req #14		1		2,243,454		2018A Project Fund Req #14		1						0						0						0		391,212		2018A Project Fund Req #14		1		17,081				8		19,822		2018A Project Fund Req #14		1						0		333,661		2018A Project Fund Req #14		1						0						0				0		0						0		6,536				8		90,580				8		971,927				8						0						0						0						0						0																		0																																																				0				0				0				0

						1/31/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		235,853				8						0						0						0						0																		0																																																				0				0				0				0

						2/15/19						0		21,529		2018A Project Fund Req #15		1		429		2018A Project Fund Req #15		1		3,661,857		2018A Project Fund Req #15		1		24,324		2018A Project Fund Req #15		1						0		7,097		2018A Project Fund Req #15		1		72,659		2018A Project Fund Req #15		1						0						0						0		2,451,626		2018A Project Fund Req #15		1		270,776				8		5,958		2018A Project Fund Req #15		1						0		2,991,506		2018A Project Fund Req #15		1						0						0				0		0						0		7,172				8		191,109				8		472,959				8						0						0						0						0						0																		0																																																				0				0				0				0

						3/15/19						0		11,251		2018A Project Fund Req #16		1		2,193		2018A Project Fund Req #16		1		294,724		2018A Project Fund Req #16		1		7,432		2018A Project Fund Req #16		1						0		2,285		2018A Project Fund Req #16		1		11,200		2018A Project Fund Req #16		1						0						0						0		4,717,698		2018A Project Fund Req #16		1		235,200				8		67,694		2018A Project Fund Req #16		1						0		168,718		2018A Project Fund Req #16		1						0						0				0		0						0		114				8		20,179				8		911,128				8						0						0						0						0						0																		0																																																				0				0				0				0

						4/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		4,000,000		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/16/19						0		19,483		2018A Project Fund Req #17		1		2,476		2018A Project Fund Req #17		1		3,327,797		2018A Project Fund Req #17		1		22,309		2018A Project Fund Req #17		1						0		5,732		2018A Project Fund Req #17		1		420,684		2018A Project Fund Req #17		1						0						0						0		3,147,516		2018A Project Fund Req #17		1		208,681				8		45,312		2018A Project Fund Req #17		1						0		13,343,188		2018A Project Fund Req #17		1						0						0				0		0						0		0				8		315,289				8		2,301,371				8		92,917				8						0						0						0						0																		0																																																				0				0				0				0

						5/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		29,564,402		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/17/19		10,063,882		2018A Project Fund Req #18		1		14,718		2018A Project Fund Req #18		1		1,215		2018A Project Fund Req #18		1		414,507		2018A Project Fund Req #18		1		298,625		2018A Project Fund Req #18		1						0		676		2018A Project Fund Req #18		1		107,644		2018A Project Fund Req #18		1						0						0						0		5,290,311		2018A Project Fund Req #18		1		233,870				8		5,143,064		2018A Project Fund Req #18		1						0		5,096,681		2018A Project Fund Req #18		1						0						0				0		0						0		1,664				8		113,817				8		265,865				8						0						0						0						0						0																		0																																																				0				0				0				0

						6/11/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		149,672		2020A Project Fund Req #1		2						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/13/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		21,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/14/19						0		11,524		2018A Project Fund Req #19		1		142		2018A Project Fund Req #19		1		4,496,293		2018A Project Fund Req #19		1		6,961		2018A Project Fund Req #19		1						0		723		2018A Project Fund Req #19		1		33,256		2018A Project Fund Req #19		1						0						0						0		4,969,270		2018A Project Fund Req #19		1		22,650				8		49,079		2018A Project Fund Req #19		1						0		181,324		2018A Project Fund Req #19		1						0						0				0		0						0		0				8		114,350				8		372,459				8						0						0						0						0						0																		0																																																				0				0				0				0

						7/2/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0		4,000,000				2						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/9/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		360,094		2020A Project Fund Req #1		2		6,300,755		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/12/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		21,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/19/19						0		31,640		2018A Project Fund Req #20		1		76		2018A Project Fund Req #20		1		364,909		2018A Project Fund Req #20		1		54,443		2018A Project Fund Req #20		1						0		2,915		2018A Project Fund Req #20		1		523,243		2018A Project Fund Req #20		1						0						0						0		3,387,793		2018A Project Fund Req #20		1		209,953				8		249,893		2018A Project Fund Req #20		1						0		1,229,273		2018A Project Fund Req #20		1						0						0				0		0						0		0				8		92,138				8		673,194				8		830,614				8						0						0						0						0																		0																																																				0				0				0				0

						8/9/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		785,859		2020A Project Fund Req #1		2		3,609		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/11/19						0		33,416		2019A BAN Requisition #1		4						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/12/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		22,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/16/19						0						0		2,089		2019A BAN Requisition #1		4		224,530		2019A BAN Requisition #1		4		5,395		2019A BAN Requisition #1		4						0						0		6,427,335		2019A BAN Requisition #1		4						0						0						0						0		207,231				8		1,112,184		2019A BAN Requisition #1		4						0		52,884		2019A BAN Requisition #1		4						0						0				0		0						0						0						0		57,724				8						0						0						0						0						0																		0																																																				0				0				0				0

						9/3/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0		66,282				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/5/19						0						0						0						0						0						0						0						0						0						0						0		1,078,530		2019A BAN Requisition #1		4						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/12/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		355,188		2020A Project Fund Req #1		2		23,848		2020A Project Fund Req #1		2		17,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/19/19						0		34,835		2019A BAN Requisition #1		4		1,261		2019A BAN Requisition #1		4		199,311		2019A BAN Requisition #1		4		42,949		2019A BAN Requisition #1		4						0						0		73,119		2019A BAN Requisition #1		4						0						0						0		1,786,135		2019A BAN Requisition #1		4		132,581				8		309,511		2019A BAN Requisition #1		4						0						0						0						0				0		0						0						0		71,421				8		105,482				8						0						0						0						0						0																		0																																																				0				0				0				0

						10/11/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		98,492				8						0						0						0						0																		0																																																				0				0				0				0

						10/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		10,895,375		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/16/19						0		8,803		2019A BAN Requisition #1		4		362		2019A BAN Requisition #1		4		172,635		2019A BAN Requisition #1		4		34,126		2019A BAN Requisition #1		4						0						0		17,376		2019A BAN Requisition #1		4						0						0						0		2,792,044		2019A BAN Requisition #1		4		20,026				8		15,801		2019A BAN Requisition #1		4						0						0						0						0				0		0						0						0		41,063				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/18/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,111,040		2020A Project Fund Req #1		2		5,772		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/14/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		16,751,179		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		758,860		2020A Project Fund Req #1		2		12,663		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/19/19						0		19,519		2018A Project Fund Req #21		1		142		2018A Project Fund Req #21		1		496,116		2018A Project Fund Req #21		1		41,958		2018A Project Fund Req #21 & 22		1						0						0		2,593,570		2018A Project Fund Req #21		1						0						0						0		1,930,267		2018A Project Fund Req #21		1		9,043				8		25,055		2018A Project Fund Req #21		1						0						0						0						0				0		0						0						0		63,023				8		8,450				8						0						0						0						0						0																		0																																																				0				0				0				0

						12/12/19						0		3,262		2018A Project Fund Req #22		1		62		2018A Project Fund Req #22		1		338,080		2018A Project Fund Req #22		1						0						0						0		12,260		2018A Project Fund Req #22		1						0						0						0		256,513		2018A Project Fund Req #22		1		83,165				8		27,964		2018A Project Fund Req #22		1						0		400		2018A Project Fund Req #22		1						0						0				0		0						0						0		1,385				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/13/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		624,335		2020A Project Fund Req #1		2		2,691		2020A Project Fund Req #1		2		12,188,878		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		12,040,080		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/16/20						0		16,996		2018A Project Fund Req #23		1		167		2018A Project Fund Req #23		1		905,152		2018A Project Fund Req #23		1		22,355		2018A Project Fund Req #23		1						0						0		99,149		2018A Project Fund Req #23		1						0						0						0		1,341,719		2018A Project Fund Req #23		1		2,849				8		6,727		2018A Project Fund Req #23		1						0		20,059,431		2018A Project Fund Req #23		1						0						0				0		0						0						0		16,167				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/27/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		298,568				8						0						0						0						0																		0																																																				0				0				0				0

						2/12/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		8,974,418		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/18/20						0		15,619		2018A Project Fund Req #24		1		772		2018A Project Fund Req #24		1		68,672		2018A Project Fund Req #24		1		11,991		2018A Project Fund Req #24		1						0						0		1,378,297		2018A Project Fund Req #24		1						0						0						0		709,358		2018A Project Fund Req #24		1		2,194				8		23,052		2018A Project Fund Req #24		1						0		7,520,896		2018A Project Fund Req #24		1						0						0				0		0						0						0		8,943				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/19/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,852,736		2020A Project Fund Req #1		2		11,190		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/11/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		928,369		2020A Project Fund Req #1		2		11,620		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/12/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		33,951,283		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/16/20						0		9,194		2018A Project Fund Req #25		1		946		2018A Project Fund Req #25		1		18,181		2018A Project Fund Req #25		1		10,488		2018A Project Fund Req #25		1						0						0		1,093,752		2018A Project Fund Req #25		1						0						0						0		1,210,269		2018A Project Fund Req #25		1		16,122				8		75,500		2018A Project Fund Req #25		1						0		363,515		2018A Project Fund Req #25		1						0						0				0		0						0						0		10,183				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		9,094,698		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/16/20						0		2,072		2018A Project Fund Req #26		1		840		2018A Project Fund Req #26		1		10,310		2018A Project Fund Req #26		1		11,627		2018A Project Fund Req #26		1						0						0		16,944		2018A Project Fund Req #26		1						0						0						0		-43,173		2018A Project Fund Req #26		1		4,215				8		-169,993		2018A Project Fund Req #26		1						0		6,172,395		2018A Project Fund Req #26		1						0						0				0		0						0						0		11,949				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/20/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,003,396		2020A Project Fund Req #1		2		75,411		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/30/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		274,741				8						0						0						0						0																		0																																																				0				0				0				0

						5/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		15,737,176		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/21/20						0		1,244		2018A Project Fund Req #27		1		43		2018A Project Fund Req #27		1		35,475		2018A Project Fund Req #27		1		61,243		2018A Project Fund Req #27		1						0						0		8,488		2018A Project Fund Req #27		1						0						0						0		958,581		2018A Project Fund Req #27		1		12,140				8		16,610		2018A Project Fund Req #27		1						0		5,089,753		2018A Project Fund Req #27		1						0						0				0		0						0						0		18,907				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/17/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		953,649		2020A Project Fund Req #1		2		2,236		2020A Project Fund Req #1		2		14,233,789		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/22/20						0		2,626		2018A Project Fund Req #28		1		67		2018A Project Fund Req #28		1		181,170		2018A Project Fund Req #28		1		10,356		2018A Project Fund Req #28		1						0						0		28,726		2018A Project Fund Req #28		1						0						0						0						0		8,153				8						0						0						0						0						0				0		0						0						0		8,036				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/30/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		555,161				8						0						0						0						0																		0																																																				0				0				0				0

						7/15/20						0		1,082		2018A Project Fund Req #29		1						0		11,417		2018A Project Fund Req #29		1		14,260		2018A Project Fund Req #29		1						0						0		9,124		2018A Project Fund Req #29		1						0						0						0		1,012,081		2018A Project Fund Req #29		1		5,572				8		87,047		2018A Project Fund Req #29		1						0		6,820,386		2018A Project Fund Req #29		1						0						0		798,377		2020A Project Fund Req #1		2						0						0		37,257				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/20/20						0						0						0						0						0						0						0						0						0						0						0		165,732		2018A Project Fund Req #28		1						0		10,416		2018A Project Fund Req #28		1						0		7,247,435		2018A Project Fund Req #28		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/3/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,437,922		2020A Project Fund Req #1		2						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/4/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,478,849		2020A Project Fund Req #1		2		4,174		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/21/20						0						0						0		-137,637		2018A Project Fund Req #30		1		65,712		2018A Project Fund Req #30		1						0						0		1,294,006		2018A Project Fund Req #30		1		14,177,005		2018A Project Fund Req #30		1						0						0		212,003		2018A Project Fund Req #30		1		74,124				8		57,556		2018A Project Fund Req #30		1						0		11,987,228		2018A Project Fund Req #30		1		1,546,267		2020A Project Fund Req #1		2		4,654		2020A Project Fund Req #1		2				0		0						0						0		21,294				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/21/20						0						0						0		3,938		2018A Project Fund Req #31		1		8,752		2018A Project Fund Req #31		1						0						0						0		7,170,811		2018A Project Fund Req #31		1						0						0		13,302		2018A Project Fund Req #31		1		13,976				8		26,192		2018A Project Fund Req #31		1						0		6,272,841		2018A Project Fund Req #31		1						0						0				0		0						0						0		63,621				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		545,809		2020A Project Fund Req #5		2		6,149		2020A Project Fund Req #5		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/19/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		96,453				8						0						0						0						0																		0																																																				0				0				0				0

						10/20/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/21/20						0						0						0		12,454		2018A Project Fund Req #32		1		5,677		2018A Project Fund Req #32		1						0						0						0		523,359		2018A Project Fund Req #32		1						0						0		135,570		2018A Project Fund Req #32		1		27,547				8		52,302		2018A Project Fund Req #32		1						0		5,939,857		2018A Project Fund Req #32		1						0						0		233,210,827		2020A Project Fund Req #2		2						0						0		19,152				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/7/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,403,932		2020A Project Fund Req #3		2		2,944		2020A Project Fund Req #3		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/13/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,576,544		2020A Project Fund Req #7		2		146		2020A Project Fund Req #7		2		125,886,543		2020A Project Fund Req #4		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/7/20						0						0		63		2018A Project Fund Req #33		1		5,343		2018A Project Fund Req #33		1						0						0						0						0		2,894,009		2018A Project Fund Req #33		1						0						0		-168,053		2018A Project Fund Req #33		1		1,640				8		60,433		2018A Project Fund Req #33		1						0		6,617,068		2018A Project Fund Req #33		1						0						0				0		0						0						0		291,333				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		32,826,420		2020A Project Fund Req #6		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/18/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		311,491		2020A Project Fund Req #8		2		255		2020A Project Fund Req #8		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/22/20						0						0		51		2018A Project Fund Req #34		1		38,736		2018A Project Fund Req #34		1		26,374		2018A Project Fund Req #34		1		5,182,125		2018A Project Fund Req #34		1						0						0		4,325,915		2018A Project Fund Req #34		1						0						0		208,962		2018A Project Fund Req #34		1		6,027				8		27,788		2018A Project Fund Req #34		1						0		10,431,286		2018A Project Fund Req #34		1						0						0				0		0						0						0		22,395				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		24,977,265		2020A Project Fund Req #9		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,674,718		2021A Project Fund Req #1		5		394		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/25/21						0						0		849		2018A Project Fund Req #35		1		10,475		2018A Project Fund Req #35		1		41,038		2018A Project Fund Req #33 & 35		1		23,996,352		2018A Project Fund Req #33 & 35		1						0						0		2,649,094		2018A Project Fund Req #35		1						0						0		681,139		2018A Project Fund Req #35		1		23,251				8		7,295		2018A Project Fund Req #35		1						0		1,120,702		2018A Project Fund Req #35		1						0						0				0		0						0						0		242,537				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/29/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		279,329				8						0						0						0						0																		0																																																				0				0				0				0

						2/12/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		46,390,484		2020A Project Fund Req #10		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/12/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,199,973		2021A Project Fund Req #1		5						0						0						0						0						8						0						0						0						0																		0																																																				0				0				0				0

						2/19/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,630,594		2021A Project Fund Req #1		5		2,697		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/22/21						0						0						0						0						0		2,359,965		2018A Project Fund Req #36		1						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/22/21						0						0						0		25,038		2018A Project Fund Req #36		1		4,171		2018A Project Fund Req #36		1		1,143,677		2018A Project Fund Req #36		1						0						0		2,550,316		2018A Project Fund Req #36		1						0						0		11,265		2018A Project Fund Req #36		1		2,095				8		19,558		2018A Project Fund Req #36		1						0		9,152,132		2018A Project Fund Req #36		1						0						0				0		0						0						0		262,921				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/15/21						0						0		272		2018A Project Fund Req #37		1		4,286		2018A Project Fund Req #37		1		4,254		2018A Project Fund Req #37		1		308,829		2018A Project Fund Req #37		1						0						0		280,199		2018A Project Fund Req #37		1						0						0		12,732		2018A Project Fund Req #37		1		863				8		48,533		2018A Project Fund Req #37		1						0		5,545,830		2018A Project Fund Req #37		1						0						0		31,323,648		2021A Project Fund Req #1		5						0						0		153,731				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/16/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,012,623		2021A Project Fund Req #1		5		2,153		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		34,086,509		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,892,604		2021A Project Fund Req #1		5		6,701		2021A Project Fund Req #1		5				0		0		143,415		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/16/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0		145,983				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/19/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		253,827				8						0						0						0						0																		0																																																				0				0				0				0

						4/21/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		5,249,346		2018A Project Fund Req #38		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/21/21						0						0		222		2019A BAN Requisition #2		4		5,208		2019A BAN Requisition #2		4		19,085		2019A BAN Requisition #2		4		5,736,119		2019A BAN Requisition #2		4						0						0		5,623,778		2019A BAN Requisition #2		4						0						0		74,498		2019A BAN Requisition #2		4		768				8		2,230		2019A BAN Requisition #2		4						0		1,185,619		2019A BAN Requisition #2		4						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/14/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		44,311,960		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/20/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,830,941		2021A Project Fund Req #1		5		12,115		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/21/21						0						0		2,812		2019A BAN Requisition #3		4		7,521		2019A BAN Requisition #3		4		3,563		2019A BAN Requisition #3		4		610,215		2019A BAN Requisition #3		4						0						0		3,148,096		2019A BAN Requisition #3		4						0						0		57,637		2019A BAN Requisition #3		4						0		9,684		2019A BAN Requisition #3		4						0		3,768,975		2019A BAN Requisition #3		4						0						0				0		0						0						0		115,946				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/24/21						0						0						0						0						0						0						0						0						0						0						0						0		423				8						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		606,010		2021A Project Fund Req #1		5						0		56,208,404		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/21/21						0						0		85		2019A BAN Requisition #4		4		3,642		2019A BAN Requisition #4		4						0						0						0						0		1,255,610		2019A BAN Requisition #4		4						0						0		91,328		2019A BAN Requisition #4		4		1,599				8		78,894		2019A BAN Requisition #4		4						0		10,788,548		2019A BAN Requisition #4		4						0						0				0		0						0						0		20,716				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/24/21						0						0						0						0		20,547		2019A BAN Requisition #4		4		4,716,416		2019A BAN Requisition #4		4						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/30/21						0						0						0						0						0						0						0						0						0						0						0						0		11,578				8						0						0						0						0						0				0		0						0						0						0						0		386,697				8						0						0						0						0																		0																																																				0				0				0				0

						7/14/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,958,651		2021A Project Fund Req #1		5		12,078		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		42,730,490		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/26/21						0						0		104		2019A BAN Requisition #5		4		1,032		2019A BAN Requisition #5		4		2,568		2019A BAN Requisition #5		4		10,048,727		2019A BAN Requisition #5		4						0						0		2,324,344		2019A BAN Requisition #5		4						0						0						0		1,680				8		9,015		2019A BAN Requisition #5		4						0		9,573,936		2019A BAN Requisition #5		4						0						0				0		0						0						0		126,031				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/12/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		35,908,334		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,973,871		2021A Project Fund Req #2		5		15,448		2021A Project Fund Req #2		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/20/21						0						0						0						0						0						0						0						0						0						0						0		137,879		2019A BAN Requisition #5		4						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/23/21						0						0		2,184		2019A BAN Requisition #6		4		382		2019A BAN Requisition #6		4		26,527		2019A BAN Requisition #6		4		286,830		2019A BAN Requisition #6		4						0						0		2,445,631		2019A BAN Requisition #6		4						0						0		43,530		2019A BAN Requisition #6		4						0						0						0						0						0						0				0		0						0						0		113,266				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/25/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0		645,254				8		694,892				8		724,522				8						0																		0																																																				0				0				0				0

						9/8/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0		137,639				8		216,695				8						0																		0																																																				0				0				0				0

						9/9/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		189,917		2021A Project Fund Req #3		5		6,779		2021A Project Fund Req #3		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/16/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,429,333		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/6/21						0						0		36		2019A BAN Requisition #7		4		4,447,624		2019A BAN Requisition #7		4		7,193		2019A BAN Requisition #7		4		3,166,163		2019A BAN Requisition #7		4						0						0		3,245,286		2019A BAN Requisition #7		4						0						0		10,354		2019A BAN Requisition #7		4		9,332				8		97,625		2019A BAN Requisition #6		4						0		7,719,289		2019A BAN Requisition #6		4						0						0				0		0						0						0		147,399				8						0						0		3,543,532				8		2,912,956				8						0						0																		0																																																				0				0				0				0

						10/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,951,738		2021A Project Fund Req #6		5		1,780,172		2021A Project Fund Req #6		5				0		0		3,913,121		2021A Project Fund Req #6		5						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		44,916,793		2021A Project Fund Req #4		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/24/21						0						0						0						0						0						0						0						0						0						0						0						0						0		48,093		2019A BAN Requisition #9		4						0		7,841,881		2019A BAN Requisition #9		4						0						0				0		0						0						0						0						0						0						0						0						0						0																		0

						10/27/21						0						0		89		2019A BAN Requisition #8		4		994		2019A BAN Requisition #8		4		8,342		2019A BAN Requisition #8		4		16,435,054		2019A BAN Requisition #8 & 9		4						0						0		2,806,298		2019A BAN Requisition #8		4						0						0		30,151		2019A BAN Requisition #8		4		22,232				8		-4,933		2019A BAN Requisition #8		4						0		4,898,049

Dong Kim: Dong Kim:
To reflect paygo		

Dong Kim: Dong Kim:
$10,258.38 from Req#3 | $17,172.70 from Req#4								2019A BAN Requisition #8		4						0						0				0		0						0						0						0						0						0						0		518,684				8		390,927				8						0																		0

						10/29/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		903,164				8						0						0				0		0						0						0						0						0		33,682				8						0						0						0						0																		0																																																				0				0				0				0

						11/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		35,923,151		2021A Project Fund Req #5		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/17/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,229,325		2021A Project Fund Req #8		5		55,354		2021A Project Fund Req #8		5				0		0						0						0						0						0						0						0						0						0						0																		0

						11/24/21						0						0						0						0		820		2019A BAN Requisition #9		4						0						0						0		110,602		2019A BAN Requisition #9		4						0						0		52,655		2019A BAN Requisition #9		4		3,556				8						0						0						0						0						0				0		0						0						0		189,598				8						0						0						0		508,917				8		171,078				8						0																		0

						11/29/21						0						0						0						0						0						0						0						0						0						0						0						0						0		23,793		2019A BAN Requisition #7		4						0		10,456,571		2019A BAN Requisition #7		4						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/30/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0		2,511,819				8						0																		0																																																				0				0				0				0

						12/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		92,763		2021A Project Fund Req #10		5		34,920,101		2021A Project Fund Req #7		5						0						0						0						0						0						0						0						0						0																		0

						12/20/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0		142,396				8						0						0		911,267				8						0						0						0																		0

						12/30/21						0						0		67		2019A BAN Requisition #10		4		4,602		2019A BAN Requisition #10		4		18,182		2019A BAN Requisition #10		4		353,304		2019A BAN Requisition #10		4						0						0		2,629,699		2019A BAN Requisition #10		4						0						0		50,704		2019A BAN Requisition #10		4		9,070				8		-280,761		2019A BAN Requisition #10		4						0		10,693,032		2019A BAN Requisition #10		4						0						0				0		0						0						0		19,535				8						0						0		521,448				8		738,573				8		156,923				8						0																		0

						1/14/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		26,153,187		2021A Project Fund Req #9		5						0						0						0						0						0						0						0						0						0																		0

						1/18/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,147,180		2021A Project Fund Req #12		5		36,128		2021A Project Fund Req #12		5						0						0						0						0						0						0						0						0						0						0																		0

						1/24/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		222,407		2021A Project Fund Req #10		5						0						0						0						0						0						0						0						0						0						0						0																		0

						1/26/22						0						0		22		2019A BAN Requisition #11		4		173		2019A BAN Requisition #11		4		3,658		2019A BAN Requisition #11		4		6,297,840		2019A BAN Requisition #11		4						0						0		5,582,571		2019A BAN Requisition #11		4						0						0		19,611		2019A BAN Requisition #11		4		4,385				8		6,443		2019A BAN Requisition #11		4						0		20,601,245		2019A BAN Requisition #11 & 12		4						0						0						0						0						0		247,710				8						0						0						0		195,616				8		94,708				8						0																		0

						1/31/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		79,437				8						0						0						0						0																		0

						2/15/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		38,167,136		2021A Project Fund Req #11		5						0						0						0						0						0						0						0						0						0																		0

						2/17/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,608,697		2021A Project Fund Req #14		5		49,261		2021A Project Fund Req #14		5						0		4,683,463		2021A Project Fund Req #14		5						0						0						0						0						0						0						0						0																		0

						2/24/22						0						0						0		12		2019A BAN Requisition #12		4		17,353		2019A BAN Requisition #12		4		6,471,813		2019A BAN Requisition #12		4						0						0		1,674,938		2019A BAN Requisition #12		4						0						0		121,176		2019A BAN Requisition #12		4		18,862				8		5,811		2019A BAN Requisition #12		4						0						0						0						0						0						0						0		148,411				8						0						0						0		209,149				8		202,958				8						0																		0

						3/11/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,754,577		2021A Project Fund Req #16		5		7,510		2021A Project Fund Req #16		5						0						0						0						0						0						0						0						0						0						0																		0

						3/15/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		29,443,389		2021A Project Fund Req #13		5						0						0						0						0						0						0						0						0						0																		0

						3/17/22						0						0						0						0		1,944		2019A BAN Requisition #13		4		97,044		2019A BAN Requisition #13		4						0						0		369,340		2019A BAN Requisition #13		4						0						0		44,234		2019A BAN Requisition #13		4		28,961				8		99,724		2019A BAN Requisition #13 		4						0		269,641		2019A BAN Requisition #13		4						0						0						0						0						0		29,388				8						0						0						0						0		136,365				8						0																		0

						4/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,620,880		2021A Project Fund Req #18		5		15,542		2021A Project Fund Req #18		5						0		1,648,352		2021A Project Fund Req #18		5						0						0						0						0						0						0						0						0																		0

						4/14/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		32,126,532		2021A Project Fund Req #15		5						0						0						0						0						0						0						0						0						0																		0

						4/27/22						0						0						0						0		2,053		TIFIA 2021A Requistion #2		6		92,427		TIFIA 2021A Requistion #2		6						0						0		3,343,768		TIFIA 2021A Requistion #2		6						0						0		33,640		TIFIA 2021A Requistion #2		6		212,827				8		-3,695		TIFIA 2021A Requistion #2		6						0		15,598,328		TIFIA 2021A Requistion #2		6						0						0						0						0						0		318,307				8						0						0						0						0		233,392				8						0																		0

						4/29/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		93,002				8						0						0						0						0																		0

						5/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		295,015		2021A Project Fund Req #20		5		11,414		2021A Project Fund Req #20		5						0						0						0						0						0						0						0						0						0						0																		0

						5/16/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		30,858,773		2021A Project Fund Req #17		5						0						0						0						0						0						0						0						0						0																		0

						5/23/22						0						0						0						0		8,163		TIFIA 2021A Requistion #3		6		324,286		TIFIA 2021A Requistion #3		6						0						0		1,633,556		TIFIA 2021A Requistion #3		6						0						0		17,224		TIFIA 2021A Requistion #3		6		7,802				8		8,288		TIFIA 2021A Requistion #3		6						0		10,937,458		TIFIA 2021A Requistion #3		6						0						0						0						0						0		19,570				8						0						0						0						0		135,697				8						0																		0

						6/16/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,617,357		2021A Project Fund Req #22		5		15,902		2021A Project Fund Req #22		5						0						0						0						0						0						0						0						0						0						0																		0

						6/22/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		29,020,502		2021A Project Fund Req #19		5						0						0						0						0						0						0						0						0						0																		0

						6/29/22						0						0						0						0		1,645		TIFIA 2021A Requistion #3		6		41,194		TIFIA 2021A Requistion #3		6						0						0		976,268		TIFIA 2021A Requistion #3		6						0						0		2,107		TIFIA 2021A Requistion #3		6		9,177				8		94,687		TIFIA 2021A Requistion #3		6						0		14,149,730		TIFIA 2021A Requistion #3		6						0						0						0						0						0		126,440				8						0						0						0						0		128,422				8						0																		0

						6/30/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		335,061				8						0						0						0						0																		0

						7/8/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,606,984		2021A Project Fund Req #24		5		5,212		2021A Project Fund Req #24		5						0		1,040,337		2021A Project Fund Req #24		5						0						0						0						0						0						0						0						0																		0

						7/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,316,235		2021A Project Fund Req #21		5						0						0						0						0						0						0						0						0						0																		0

						7/19/22						0						0						0						0		5,277		TIFIA 2021A Requistion #3		6		133,992		TIFIA 2021A Requistion #3		6						0						0		1,416,567		TIFIA 2021A Requistion #3		6						0						0		50,174		TIFIA 2021A Requistion #3		6		1,043,728				8		278		TIFIA 2021A Requistion #3		6						0						0						0						0						0						0						0		133,077				8						0						0						0						0		134,490				8						0																		0

						8/12/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		25,265,002		TIFIA 2021A Requistion #3		6						0						0		31,270,274		2021A Project Fund Req #23		5						0						0						0						0						0						0						0						0						0																		0

						8/16/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		372,655		2021A Project Fund Req #25		5		31,463		2021A Project Fund Req #25		5						0						0						0						0						0						0						0						0						0						0																		0

						8/22/22						0						0						0						0		582		TIFIA 2021A Requistion #3		6		340,855		TIFIA 2021A Requistion #3		6						0						0						0						0						0		17,763		TIFIA 2021A Requistion #3		6		16,313				8		3,381		TIFIA 2021A Requistion #3		6						0						0						0						0						0						0						0		71,947				8						0						0						0						0		72,276				8						0																		0

						9/12/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,886,404		2021A Project Fund Req #26		5		16,883		2021A Project Fund Req #26		5						0						0						0						0						0						0						0						0						0						0																		0

						9/27/22						0						0						0						0		1,624		TIFIA 2021A Requistion #3		6		636,731		TIFIA 2021A Requistion #3		6						0						0						0						0						0		43,235		TIFIA 2021A Requistion #3		6		289,256				8		3,939		TIFIA 2021A Requistion #3		6						0		9,023,852		TIFIA 2021A Requistion #3		6						0						0						0						0						0		102,823				8						0						0		-499				8						0		655,613				8		1,913,028				8														606,526				8

						10/20/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		116,245				8						0						0						0						0																		0

						10/21/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,065,846		2021A Project Fund Req #27		5		8,318		2021A Project Fund Req #27		5						0						0						0						0						0						0						0						0						0						0																		0

						10/22/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		499				8						0						0						0														49,578				8

						10/25/22						0						0						0						0		1,696		TIFIA 2021A Requistion #3		6		40,154		TIFIA 2021A Requistion #3		6						0						0						0						0						0		58,011		TIFIA 2021A Requistion #3		6		12,830				8		891		TIFIA 2021A Requistion #3		6						0		242,448		TIFIA 2021A Requistion #3		6						0						0						0						0						0		88,819				8						0						0						0						0		83,205				8		76,545				8																		0

						11/18/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		674,676		2021A Project Fund Req #29		5		21,785		2021A Project Fund Req #29		5						0		5,330,602		2021A Project Fund Req #29		5						0						0						0						0						0						0						0						0																		0

						11/22/22						0						0						0						0		32,262		TIFIA 2021A Requistion #3		6		39,993		TIFIA 2021A Requistion #3		6						0						0						0						0						0		18,728		TIFIA 2021A Requistion #3		6		362,986				8		97,940		TIFIA 2021A Requistion #3		6						0		9,198,939		TIFIA 2021A Requistion #3		6						0						0						0						0						0		9,748				8						0						0						0						0						0		135,773				8														166,463				8

						12/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		662,254		2021A Project Fund Req #28		5						0						0						0						0						0						0						0						0						0																		0

						12/14/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,118,742		2021A Project Fund Req #31		5		20,730		2021A Project Fund Req #31		5						0						0						0						0						0						0						0						0						0						0																		0

						12/22/22						0						0						0						0		2,332		TIFIA 2021A Requistion #3		6		26,663		TIFIA 2021A Requistion #3		6						0						0						0						0						0		29,598		TIFIA 2021A Requistion #3		6		40,963				8		12,073		TIFIA 2021A Requistion #3		6						0		6,215,379		TIFIA 2021A Requistion #3		6						0						0						0						0						0		30,786				8						0						0						0						0		1,162				8						0														48,055				8

						1/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,171,688		2021A Project Fund Req #33		5		13,703		2021A Project Fund Req #33		5		25,295,750		2021A Project Fund Req #30		5						0						0						0						0						0						0						0						0						0																		0

						1/17/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		280,636				8						0						0						0		40,105				8																		0

						1/25/23						0						0						0						0		2,077		TIFIA 2021A Requistion #3		6		18,780		TIFIA 2021A Requistion #3		6						0						0						0						0						0						0		723,337				8		134,760		TIFIA 2021A Requistion #3		6						0		2,150,587		TIFIA 2021A Requistion #3		6						0						0						0						0						0		114,320				8						0						0						0						0						0						0																		0

						1/25/23						0						0						0						0		530		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0

						2/16/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,613,371		2021A Project Fund Req #32		5						0						0						0						0						0						0						0						0		108,141				8														109,093				8

						2/21/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,968,556		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8		14,338		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0						0						0						0						0						0						0						0						0						0																		0

						2/24/23						0						0						0						0						0		12,922		Eligible for TIFIA 2021A		6						0						0						0						0						0		51,915		Eligible for TIFIA 2021A		6		579,101				8		6,627		Eligible for TIFIA 2021A		6						0		6,550,748		Eligible for TIFIA 2021A		6						0						0						0						0						0		12,670				8						0						0						0						0						0		259,229				8														344,033				8

						3/9/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		428,251		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8		10,998		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0		1,943,919		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0						0						0						0						0						0						0						0																		0

						3/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		33,049,955		2022A Project Fund Req #1		3						0						0						0						0						0						0						0						0						0																		0

						3/21/23						0						0						0						0		610		Eligible for TIFIA 2021A		6		8,676		Eligible for TIFIA 2021A		6						0						0						0						0						0		42,769		Eligible for TIFIA 2021A		6						0		1,071		Eligible for TIFIA 2021A		6						0		2,109,629		Eligible for TIFIA 2021A		6						0						0						0						0						0		54,136				8						0						0						0						0						0		136,350				8																		0

						3/29/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		-976				8						0														18,776				8

						4/12/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		30,748,372		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0						0						0						0						0						0						0						0						0																		0

						4/19/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,416,613		2022A Project Fund Req #3		3		15,535		2022A Project Fund Req #3		3						0						0						0						0						0						0						0						0						0						0																		0

						4/24/23						0						0						0						0		405		Eligible for TIFIA 2021A		6		2,886,722		Eligible for TIFIA 2021A		6						0						0						0						0						0		74,647		Eligible for TIFIA 2021A		6		176,586				8		90,949		Eligible for TIFIA 2021A		6						0		779,073		Eligible for TIFIA 2021A		6						0						0						0						0						0		45,968				8						0						0						0						0						0		1,422				8														24,736				8

						4/28/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		225,926				8						0						0						0						0																		0

						5/11/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,456,033		2022A Project Fund Req #2		3						0						0						0						0						0						0						0						0						0																		0

						5/18/23						0						0						0						0		296		Eligible for TIFIA 2021A		6		5,715		Eligible for TIFIA 2021A		6						0						0						0						0						0		20,128		Eligible for TIFIA 2021A		6		61,267				8		3,997		Eligible for TIFIA 2021A		6						0		465,179		Eligible for TIFIA 2021A		6						0						0						0						0						0		21,457				8						0						0						0						0		4,920				8		28				8														223,255				8

						6/8/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,576,145		2022A Project Fund Req #5		3		22,863		2022A Project Fund Req #5		3						0						0						0						0						0						0						0						0						0						0																		0

						6/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		56,174,576		2022A Project Fund Req #4		3						0						0						0						0						0						0						0						0						0																		0

						6/15/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		540,020		2022A Project Fund Req #7		3		19,437		2022A Project Fund Req #7		3						0						0						0						0						0						0						0						0						0						0																		0

						6/26/23						0						0						0						0		1,163		Eligible for TIFIA 2021A		6		7,696		Eligible for TIFIA 2021A		6						0						0						0						0						0		276,611		Eligible for TIFIA 2021A		6		86,293				8		40,386		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0		33,955				8						0						0						0						0						0						0														26,923				8

						6/30/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		544,210				8						0						0						0						0																		0

						7/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		30,699,573		2022A Project Fund Req #6		3						0						0						0						0						0						0						0						0						0																		0

						7/14/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,460,463		2022A Project Fund Req #8		3		21,687		2022A Project Fund Req #8		3						0		2,494,378		2022A Project Fund Req #8		3						0						0						0						0						0						0						0						0																		0

						8/9/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		8,547				8						0																		0

						8/17/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,076,740		2022A Project Fund Req #10		3		24,265		2022A Project Fund Req #10		3						0						0						0						0						0						0						0						0						0						0																		0																								0						0						0						0

						8/29/23						0						0						0						0						0		13,687		Eligible for TIFIA 2021A		6						0						0						0						0						0						0		70,354				8		9,583		Eligible for TIFIA 2021A		6						0		1,774,588		Eligible for TIFIA 2021A		6						0						0						0						0						0		84,902				8						0						0						0						0						0		834				8														16,476				8														100,690		Originally paid HRTF and reimbursed with 2023A as per Closing memo direction dated 11/10/2023		11		1,468,741				8		47,312,026				8						0						0

						9/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		23,660,883		2022A Project Fund Req #9		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						9/26/23						0						0						0						0						0		6,013		Eligible for TIFIA 2021A		6						0						0						0						0						0		132,263		Eligible for TIFIA 2021A		6		5,450				8		84,651		Eligible for TIFIA 2021A		6						0		421,443		Eligible for TIFIA 2021A		6						0						0						0						0						0		64,527				8						0						0						0						0						0						0														2,186				8														3,743		Eligible for TIFIA 2023A Req #1		11		2,834				8		9,415,030		Eligible for TIFIA 2023A Req #1		11						0						0

						10/12/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		38,046,714		2022A Project Fund Req #11		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						10/13/23						0						0						0						0		517		Eligible for TIFIA 2021A		6		1,596		Eligible for TIFIA 2021A		6						0						0						0						0						0		72,429		Eligible for TIFIA 2021A		6		6,299				8		1,680		Eligible for TIFIA 2021A		6						0		86,825		Eligible for TIFIA 2021A		6						0						0						0						0						0		72,787				8						0						0						0						0						0						0														1,112				8																		0		6,347				8		5,133,825		Eligible for TIFIA 2023A Req #2		11		14,059				8		4,464				8

						10/18/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		363,399		2022A Project Fund Req #14		3		25,786		2022A Project Fund Req #14		3						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						10/19/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,306,863		2022A Project Fund Req #12		3		21,568		2022A Project Fund Req #12		3						0		819,096		2022A Project Fund Req #12		3						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						10/31/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		136,700				8						0						0						0						0																		0																		0						0						0						0						0

						11/1/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0		1,795,869				8		31,407				8

						11/14/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		42,646,778		2022A Project Fund Req #13		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						11/20/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,292,596		2022A Project Fund Req #16		3		29,477		2022A Project Fund Req #16		3						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						11/30/23						0						0						0						0		255		Eligible for TIFIA 2021A		6		7,089		Eligible for TIFIA 2021A		6						0						0						0						0						0						0		10,291				8		-9,751		Eligible for TIFIA 2021A		6						0		598,347		Eligible for TIFIA 2021A		6						0						0						0						0						0		98,109				8						0						0						0						0						0						0														245,361				8																		0		4,406				8		5,432,325		Eligible for TIFIA 2023A Req #3		11		668,347				8		7,337				8

						12/12/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		41,822,471		2022A Project Fund Req #15		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						12/15/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,907,746		2022A Project Fund Req #18		3						0						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						1/3/24						0						0						0						0						0		16,002		Eligible for TIFIA 2021A		6						0						0						0						0						0		493,358		Eligible for TIFIA 2021A		6		6,715				8		7,983		Eligible for TIFIA 2021A		6						0		292,176		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0						0						0						0						0						0														1,402				8																		0						0						0						0						0

						1/12/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		33,450,580		2022A Project Fund Req #17		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						1/18/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,954,551		2022A Project Fund Req #19		3		30,795		2022A Project Fund Req #19		3						0		653,192		2022A Project Fund Req #19		3						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						1/29/24						0						0						0						0						0						0						0						0						0						0						0						0		17,322				8		2,944		Eligible for TIFIA 2021A		6						0		801,678		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0						0						0						0						0						0														128,961				8																		0						0						0						0						0

						1/30/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0																		0		5,515				8		10,704,672		Eligible for TIFIA 2023A Req #4&5		11		464,666				8		117				8

						1/31/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		498,326		2022A Project Fund Req #18		3						0						0						0		55,954				8						0		254,229				8						0						0						0						0																		0																		0						0						0						0						0

						2/12/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,086,069		2022A Project Fund Req #20		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						2/16/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		46,724,729		Commodities Look Back Payment CA Amendment NON-Federal Eligible Pay-Go non reimbursible		8						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						2/20/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,006,360		2021A Project Fund Req #34		5		55,126		2021A Project Fund Req #34		5						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						2/23/24						0						0						0						0						0		2,940		Eligible for TIFIA 2021A		6						0						0						0						0						0		293,340		Eligible for TIFIA 2021A		6		13,714				8						0						0						0						0						0						0						0						0		20,469				8						0						0						0						0						0						0														1,463				8																		0						0						0						0		5				8

						3/11/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		8,026,239		2021A Project Fund Req #34		5						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						3/12/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0																		0		2,427				8		3,318,409		Eligible for TIFIA 2023A Req #6		11						0						0

						3/18/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		28,715,589		2022A Project Fund Req #21		5						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































HW_by UPC & Source

						DO NOT TOUCH - INFORMATION SUMMARY ONLY

						Reference Date

						6/13/24

						Will Include all costs occurring on or before this date

								TOTAL		I-64 Pen Seg 1		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 3		I-64 Pen Seg 3		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase III		HRB I		HRB I		HRB I		HRBT		HRBT		HRBT		HRBT		460 58 13 Study		Bowers Hill Study		I-64 HRCS HRBT		HRTPO Study		HRELN Segment 1 		HRELN Segment 4A/4B		HRELN Segement 4C		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1B		HRELN Segment 1B		HRELN Segment 1B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN		HRELN		0		HRELN		0		HRELN

				1		HRTF 2018A Bonds		595,437,591		10,063,882		2,792,605		520,788		151,092,257		5,481,553		32,990,949		199,910		47,874,837		34,570,708		3,500,000		11,571,063		114,974,247		0		9,225,097		12,189,098		158,390,598		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2		HRTF 2020A Bonds		742,943,666		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		19,184,009		6,468,118		713,291,539		4,000,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				3		HRTF 2022A Bonds		407,665,171		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		24,895,135		709,739		378,093,632		3,966,666		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				4		HRTF 2019A Notes		193,093,102		0		77,054		9,334		5,067,665		212,252		54,219,524		0		6,517,829		31,216,195		0		0		6,390,464		0		1,533,115		0		87,849,670		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				5		HRTF 2021A Notes		827,803,308		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		48,120,461		2,295,631		760,627,927		16,759,289		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				6		HRTF 2019 TIFIA Loan		122,622,290		1,544,502		0		0		0		61,489		4,664,133		0		0		7,370,159		0		0		1,727,938		0		592,660		0		106,661,409		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				7		HRTF 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				8		HRTF Paygo		204,849,885		0		0		0		0		0		0		0		0		0		0		0		0		6,173,770		0		0		903,164		2,396,807		25,336		30,748,372		48,668,648		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,916,425		6,062,743		2,671,455		0		0		2,014,399		0		0		0		1,490,270		47,312,026		2,942,941		43,331		0

				9		Toll 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		0		10		HRTF Credits		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		DON’T DELETE		11		HRTF 2023A Notes		34,108,693		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		104,433		0		34,004,260		0		0		0

				12		HRTF 2024A Bonds		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				13		Toll 2025 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				14		Future Source 04		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				15		Future Source 05		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0



						Total				11,608,384		2,869,659		530,122		156,159,922		5,755,293		91,874,605		199,910		54,392,666		73,157,062		3,500,000		11,571,063		123,092,649		6,173,770		11,350,872		12,189,098		353,804,841		94,596,413		9,498,823		1,882,761,470		73,394,603		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,916,425		6,062,743		2,671,455		0		0		2,014,399		0		0		104,433		1,490,270		81,316,286		2,942,941		43,331		0		0		0		0		0		0		0		0		0		0		0		0



						Aggregate Total to date																														377,344,811		179,804,793

		TRUE				3,128,523,707

						Check		2,123,166,118

								V201



						PFM Invoice Calc		918,229,916.98

						Less: Paygo 		- 0

						Less: i64/i264 Phase 3		6,173,770.05

						Bond Portion		912,056,146.93





HW_by year and UPC

		DO NOT TOUCH - INFORMATION SUMMARY ONLY

								I-64 Pen Seg 1		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 3		I-64 Pen Seg 3		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase III		HRB I		HRB I		HRB I		HRBT		HRBT		HRBT		HRBT		460 58 13 Study		Bowers Hill Study		I-64 HRCS HRBT		HRTPO Study		HRELN Segment 1 		HRELN Segment 4A/4B		HRELN Segement 4C		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1B		HRELN Segment 1B		HRELN Segment 1B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN		0		HRELN

						Total		104905_CN		106665_PE		106665_ROW		106665_CN		106689_PE		106689_CN		17630 & 108041_PE		17630 & 108041_ROW		17630 & 108041_CN		57048 & 108042_PE		57048 & 108042_ROW		57048 & 108042_CN		106693_PE		106692_ROW		106692_PE		106692_CN		115009_PE		115009_ROW		115008_CN		115009_CONTING		106694_PE		111427_PE		110577_PE		HRTPOSTUDY		117840_PE		117839_PE		117841_PE		119637_PE		119637_ROW		119637_CN		120863_PE		120863_ROW		120863_CN		119638_PE		119638_ROW		119638_CN		119824_PE		119824_ROW		119824_CN		HRELN_UPC3		paid with		HRELN_UPC4

				Total		3,126,979,205		10,063,882		2,869,659		530,122		156,159,922		5,755,293		91,874,605		199,910		54,392,666		73,157,062		3,500,000		11,571,063		123,092,649		6,173,770		11,350,872		12,189,098		353,804,841		94,596,413		9,498,823		1,882,761,470		73,394,603		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,916,425		6,062,743		2,671,455		0		0		2,014,399		0		0		104,433		1,490,270		81,316,286		2,942,941		43,331		0		0		0		0		0		0		0		0		0		0		0		0

				2016		32,727,649		0		649,820		316		7,050,985		0		0		0		14,029,051		0		3,443,883		4,191,439		0		0		0		3,362,155		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2017		77,020,677		0		942,895		168,552		40,513,898		0		0		0		10,520,735		0		56,117		1,250,262		17,353,214		0		0		6,215,004		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2018		134,554,631		0		769,815		123,855		51,412,677		4,475,287		0		171,231		10,902,755		0		0		6,129,362		42,652,316		46,815		0		2,597,925		0		0		0		0		0		682,707		125,238		14,360,603		104,043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2019		231,752,880		10,063,882		326,822		223,715		49,722,582		611,564		0		25,763		5,364,735		0		0		0		42,932,657		1,399,132		8,573,170		14,014		41,570,826		149,672		0		54,756,989		0		412,661		1,477,070		13,594,833		532,794		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2020		292,019,132		0		179,225		6,827		3,014,540		306,933		0		2,915		12,272,258		0		0		0		15,408,036		707,672		1,692,302		0		40,488,547		9,733,525		6,449,796		194,444,634		4,000,000		0		409,497		844,850		2,057,576		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2021		840,224,858		0		1,082		4,354		-9,577		213,433		44,053,699		0		1,303,131		44,598,193		0		0		2,508,197		169,465		487,930		0		92,127,251		19,948,303		42,382		632,220,410		143,415		0		1,396,886		0		1,016,306		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2022		662,271,603		0		0		2,503		4,454,818		98,449		43,614,681		0		0		27,142,302		0		0		563,263		327,884		104,090		0		113,642,325		21,569,615		2,098,351		419,597,721		10,244,935		0		1,628,053		0		541,182		5,621,500		5,916,425		5,103,505		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2023		407,152,682		0		0		0		0		48,854		4,158,900		0		0		1,416,567		0		0		683,578		3,392,659		396,290		0		62,000,837		23,826,581		201,265		295,586,820		8,314,858		0		719,707		0		1,167,017		0		0		950,691		2,670,621		0		0		1,617,438		0		0		0		0		0		0		0		0		0		0		0

				2024		449,255,094		0		0		0		0		773		47,326		0		0		0		0		0		991,389		130,143		97,090		0		3,975,056		19,368,718		707,030		286,154,896		50,691,395		0		396,749		0		390,929		0		0		8,547		834		0		0		396,961		0		0		104,433		1,490,270		81,316,286		2,942,941		43,331		0		0		0		0

				2025		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2026		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2027		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2028		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2029		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2030		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2031		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2032		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2033		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2034		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2035		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2036		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2037		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2038		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2039		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2040		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2041		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2042		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2044		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2045		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				Paid With

				HRTF 2018A Bonds

				HRTF 2020A Bonds

				HRTF 2022A Bonds

				HRTF 2019A Notes

				HRTF 2021 Notes

				HRTF 2019 TIFIA Loan

				HRTF 2021 TIFIA Loan

				HRTF Paygo

				Toll 2021 TIFIA Loan





HW_by year, UPC, Source

		DO NOT TOUCH - INFORMATION SUMMARY ONLY																																								2		3		5		8				2		3		5		8				2		3		5		8				2		3		5		8												8		9				8		9				8		9														8		11		8		11		8		11		8		12		13		8		12		13		8		12		13

								I-64 Pen Seg 1		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 3		I-64 Pen Seg 3		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase III		HRB I		HRB I		HRB I		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		460 58 13 Study		Bowers Hill Study		I-64 HRCS HRBT		HRTPO Study		HRELN Segment 1 		HRELN Segment 1 		HRELN Segment 1 		HRELN Segment 4A/4B		HRELN Segment 4A/4B		HRELN Segment 4A/4B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1B		HRELN Segment 1B		HRELN Segment 1B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		0		HRELN		0		HRELN

						Total		104905_CN		106665_PE		106665_ROW		106665_CN		106689_PE		106689_CN		17630 & 108041_PE		17630 & 108041_ROW		17630 & 108041_CN		57048 & 108042_PE		57048 & 108042_ROW		57048 & 108042_CN		106693_PE		106692_ROW		106692_PE		106692_CN		115009_PE		115009_PE		115009_PE		115009_PE		115009_PE		115009_ROW		115009_ROW		115009_ROW		115009_ROW		115009_ROW		115008_CN		115008_CN		115008_CN		115008_CN		115008_CN		115009_CONTING		115009_CONTING		115009_CONTING		115009_CONTING		115009_CONTING		106694_PE		111427_PE		110577_PE		HRTPOSTUDY		117840_PE		117840_PE		117840_PE		117839_PE		117839_PE		117839_PE		117841_PE		117841_PE		117841_PE		119637_PE		119637_ROW		119637_CN		120863_PE		120863_ROW		120863_CN		119638_PE		119638_PE		119638_ROW		119638_ROW		119638_CN		119638_CN		119824_PE		119824_PE		119824_PE		119824_ROW		119824_ROW		119824_ROW		119824_CN		119824_CN		119824_CN		paid with		HRELN_UPC3		paid with		HRELN_UPC4

				Total		5,204,831,182		10,063,882		2,869,659		530,122		156,159,922		5,755,293		91,874,605		199,910		54,392,666		73,157,062		3,500,000		11,571,063		123,092,649		6,173,770		11,350,872		12,189,098		353,804,841		94,596,413		19,184,009		24,895,135		48,120,461		2,396,807		9,498,823		6,468,118		709,739		2,295,631		25,336		1,882,761,470		713,291,539		378,093,632		760,627,927		30,748,372		73,394,603		4,000,000		3,966,666		16,759,289		48,668,648		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,621,500		0		5,916,425		5,916,425		0		6,062,743		6,062,743		0		2,671,455		0		0		2,014,399		0		0		0		104,433		1,490,270		0		47,312,026		34,004,260		2,942,941		0		0		43,331		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2016		32,727,649		0		649,820		316		7,050,985		0		0		0		14,029,051		0		3,443,883		4,191,439		0		0		0		3,362,155		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2017		77,020,677		0		942,895		168,552		40,513,898		0		0		0		10,520,735		0		56,117		1,250,262		17,353,214		0		0		6,215,004		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2018		134,554,631		0		769,815		123,855		51,412,677		4,475,287		0		171,231		10,902,755		0		0		6,129,362		42,652,316		46,815		0		2,597,925		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		682,707		125,238		14,360,603		104,043		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2019		231,752,880		10,063,882		326,822		223,715		49,722,582		611,564		0		25,763		5,364,735		0		0		0		42,932,657		1,399,132		8,573,170		14,014		41,570,826		149,672		149,672		0		0		0		0		0		0		0		0		54,756,989		54,756,989		0		0		0		0		0		0		0		0		412,661		1,477,070		13,594,833		532,794		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2020		292,019,132		0		179,225		6,827		3,014,540		306,933		0		2,915		12,272,258		0		0		0		15,408,036		707,672		1,692,302		0		40,488,547		9,733,525		9,733,525		0		0		0		6,449,796		6,449,796		0		0		0		194,444,634		194,444,634		0		0		0		4,000,000		4,000,000		0		0		0		0		409,497		844,850		2,057,576		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2021		840,224,858		0		1,082		4,354		-9,577		213,433		44,053,699		0		1,303,131		44,598,193		0		0		2,508,197		169,465		487,930		0		92,127,251		19,948,303		9,300,813		0		10,647,490		0		42,382		18,322		0		24,060		0		632,220,410		464,089,916		0		168,130,494		0		143,415		0		0		143,415		0		0		1,396,886		0		1,016,306		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2022		678,913,033		0		0		2,503		4,454,818		98,449		43,614,681		0		0		27,142,302		0		0		563,263		327,884		104,090		0		113,642,325		21,569,615		0		0		21,569,615		0		2,098,351		0		0		2,098,351		0		419,597,721		0		0		419,597,721		0		10,244,935		0		0		10,244,935		0		0		1,628,053		0		541,182		5,621,500		5,621,500		0		5,916,425		5,916,425		0		5,103,505		5,103,505		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2023		408,103,373		0		0		0		0		48,854		4,158,900		0		0		1,416,567		0		0		683,578		3,392,659		396,290		0		62,000,837		23,826,581		0		7,532,778		13,896,995		2,396,807		201,265		0		57,835		118,094		25,336		295,586,820		0		128,680,564		136,157,883		30,748,372		8,314,858		0		0		6,370,939		1,943,919		0		719,707		0		1,167,017		0		0		0		0		0		0		950,691		950,691		0		2,670,621						1,617,438						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2024		449,263,641		0		0		0		0		773		47,326		0		0		0		0		0		991,389		130,143		97,090		0		3,975,056		19,368,718		0		17,362,357		2,006,360		0		707,030		0		651,904		55,126		0		286,154,896		0		249,413,068		36,741,828		0		50,691,395		0		3,966,666		0		46,724,729		0		396,749		0		390,929		0		0		0		0		0		0		8,547		8,547		0		834						396,961						0		104,433		1,490,270		0		47,312,026		34,004,260		2,942,941		0		0		43,331		0		0		0		0		0		0		0		0		0

				2025		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2026		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2027		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2028		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2029		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2030		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2031		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2032		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2033		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2034		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2035		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2036		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2037		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2038		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2039		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2040		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2041		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2042		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2044		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2045		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				Paid With

				HRTF 2018A Bonds

				HRTF 2020A Bonds

				HRTF 2022A Bonds

				HRTF 2019A Notes

				HRTF 2021 Notes

				HRTF 2019 TIFIA Loan

				HRTF 2021 TIFIA Loan

				HRTF Paygo

				Toll 2021 TIFIA Loan







HW_by year & Source

						DO NOT TOUCH - INFORMATION SUMMARY ONLY

						FY Start				7/1/13		7/1/14		7/1/15		7/1/16		7/1/17		7/1/18		7/1/19		7/1/20		7/1/21		7/1/22		7/1/23		7/1/24		7/1/25		7/1/26		7/1/27		7/1/28		7/1/29

						FY End				6/30/14		6/30/15		6/30/16		6/30/17		6/30/18		6/30/19		6/30/20		6/30/21		6/30/22		6/30/23		6/30/24		6/30/25		6/30/26		6/30/27		6/30/28		6/30/29		6/30/30



						Fiscal Year		TOTAL		2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030

				1		HRTF 2018A Bonds		595,437,591		0		0		32,727,649		77,020,677		119,235,225		159,429,730		58,946,953		148,077,358		0		0		0		0		0		0		0		0		0

				2		HRTF 2020A Bonds		742,943,666		0		0		0		0		0		54,906,661		214,627,954		473,409,051		0		0		0		0		0		0		0		0		0

				3		HRTF 2022A Bonds		407,665,171		0		0		0		0		0		0		0		0		0		136,271,176		271,393,995		0		0		0		0		0		0

				4		HRTF 2019A Notes		193,093,102		0		0		0		0		0		0		14,424,628		37,210,334		141,458,140		0		0		0		0		0		0		0		0

				5		HRTF 2021A Notes		827,803,308		0		0		0		0		0		0		0		178,945,459		453,510,622		156,543,912		38,803,314		0		0		0		0		0		0

				6		HRTF 2019 TIFIA Loan		122,622,290		0		1,544,502		0		0		0		0		0		0		47,261,127		68,705,027		5,111,634		0		0		0		0		0		0

				7		HRTF 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				8		HRTF Paygo		204,849,885		0		0		0		0		15,319,406		17,416,489		4,019,596		2,582,656		20,041,713		45,632,567		99,837,458		0		0		0		0		0		0

				9		Toll 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		0		10		HRTF Credits		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		DON’T DELETE		11		HRTF 2023A Notes		34,108,693		0		0		0		0		0		0		0		0		0		0		34,108,693		0		0		0		0		0		0

				12		HRTF 2024A Bonds		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				13		Toll 2025 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				14		Future Source 04		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				15		Future Source 05		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0



						Total				0		1,544,502		32,727,649		77,020,677		134,554,631		231,752,880		292,019,132		840,224,858		662,271,603		407,152,682		449,255,094		0		0		0		0		0		0



						Grand Total

		FALSE				3,128,523,707

						Check								TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE











Transit Master Sheet





				Transit Project Allocation and Expenditure Report (Aggregate)

																				46204				46935																				As of Fiscal Year:				2024

				Project ID		Project Name		Aggregate 
Committed 
Funding		FY 2021 
Commited Funding		FY 2022 
Commited Funding		FY 2023 
Commited Funding		FY 2024 
Commited Funding		FY 2025 
Commited Funding		FY 2026 
Commited Funding		FY 2027 
Commited Funding		FY 2028
Commited Funding		FY 2029 
Commited Funding		FY 2030 
Commited Funding		FY 2031
Commited Funding		FY 2032
Commited Funding		Advance 
Drawn		Approved Advance  Expenditures 		Advance 
Returned		Advance 
Balance		Approved Regular Expenditures Paid by Advance		Approved Regular Expenditures Paid by HRTAC		Deallocated Amount		HRTAC Unencumbered Balance

								[A]		7/1/20		7/1/21		7/1/22		7/1/23		7/1/24		7/1/25		7/1/26		7/1/27		7/1/28		7/1/29		7/1/30		7/1/31		[B]		[C]		[D]		[F]=[B]-[C]-[D]-[E]		[E]		[G]		[H]		[I]=[A]-[C]-[G]-[H]

				202101A		Transit Bus Expansion (Group A)		9,306,000.00		9,306,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		9,099,298.00		0.00		206,702.00

				202101B		Bus Stop Amenity Program		3,265,000.00		3,265,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						1,730,000.00		1,730,000.00		0.00		0.00		0.00		1,535,000.00		0.00		- 0

				202101C		Regional Transit System Technology		80,000.00		80,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						80,000.00		61,296.92		0.00		18,703.08		0.00		0.00		0.00		18,703.08

				202101D		Net Center Replacement		62,000.00		62,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						62,000.00		61,869.32		0.00		130.68		0.00		0.00		0.00		130.68

				202101E		New Bus Operating Division - Southside		1,000,000.00		1,000,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						1,000,000.00		1,000,000.00		0.00		0.00		0.00		0.00		0.00		- 0

				202201A		Robert Hall Transfer Center Replacement (Minor Enhancement)		100,000.00		0.00		100,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		100,000.00

				202201B		Evelyn T. Butts (Minor Enhancement) Project		100,000.00		0.00		100,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		100,000.00

				202201C		RTS Operations and Maintenance 		5,730,123.00		0.00		5,730,123.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		3,523,222.00		2,206,901.00		- 0

				202201D		RTS Development and Support Services		4,946,973.00		0.00		4,946,973.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						1,093,579.00		1,093,579.00		0.00		0.00		0.00		829,862.96		3,023,531.04		- 0

				202201E		New Bus Operating Division - Southside		6,708,000.00		0.00		6,708,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						205,000.00		205,000.00		0.00		0.00		0.00		2,730,717.42		0.00		3,772,282.58

				202201F		Bus Amenity Program		5,326,000.00		0.00		5,326,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		2,253,018.38		0.00		3,072,981.62

				202201G		Regional Transit System Technology		518,000.00		0.00		518,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						129,500.00		129,500.00		0.00		0.00		0.00		252,727.95		0.00		135,772.05

				202301C		RTS Operations and Maintenance 		18,669,009.00		0.00		0.00		18,669,009.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		7,993,504.73		0.00		10,675,504.27

				202301E		New Bus Operating Division - Southside		597,000.00		0.00		0.00		597,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		597,000.00

				202301H		Transit Bus Expansion (Group B)		5,149,662.00		0.00		0.00		4,380,520.00		769,142.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		3,662,858.08		0.00		1,486,803.92

				202301I		Paratransit Fleet		465,000.00		0.00		0.00		465,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		430,803.60		0.00		34,196.40

				202301J		Non-Revenue Fleet		1,243,421.00		0.00		0.00		951,000.00		292,421.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		310,476.00		0.00		932,945.00

				202402B		Evelyn T. Butts (Major Enhancement) Project		6,500,000.00		0.00		0.00		0.00		4,500,000.00		2,000,000.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,500,000.00

				202401C		RTS Operations and Maintenance 		25,975,300.00		0.00		0.00		0.00		25,975,300.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				0.00		0.00		0.00		0.00		0.00		6,294,723.19		0.00		19,680,576.81

				202401E		New Bus Operating Division - Southside		11,514,000.00		0.00		0.00		0.00		11,514,000.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		11,514,000.00

				202401F		Bus Amenity Program		1,065,000.00		0.00		0.00		0.00		1,065,000.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,065,000.00

				202402H		Transit Bus Expansion		2,936,431.00		0.00		0.00		0.00		2,936,431.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,936,431.00

				202401J		Non-Revenue Fleet		35,941.00		0.00		0.00		0.00		35,941.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		35,941.00

				202501A		Robert Hall Transfer Center Replacement (Major Enhancement)		500,000.00		0.00		0.00		0.00		0.00		500,000.00		1,813,000.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		500,000.00

				202501B		Evelyn T. Butts (Major Enhancement) Project		2,000,000.00		0.00		0.00		0.00		0.00		2,000,000.00		0.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,000,000.00

				202501C

Dong Kim: Dong Kim:
Recurring growth assumed at 2.50%		RTS Operations and Maintenance 		25,307,000.00		0.00		0.00		0.00		0.00		25,307,000.00		27,837,700.00		30,621,470.00		33,683,617.00		35,873,052.11		38,204,800.49		40,688,112.52				0.00		0.00		0.00		0.00		0.00		0.00		0.00		25,307,000.00

				202501D		Orcutt Transfer Center		258,000.00		0.00		0.00		0.00		0.00		258,000.00		0.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		258,000.00

				202501E		New Bus Operating Division - Southside		22,852,000.00		0.00		0.00		0.00		0.00		22,852,000.00		4,447,000.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		22,852,000.00

				202501F		Bus Amenity Program		2,753,000.00		0.00		0.00		0.00		0.00		2,753,000.00		3,523,000.00		1,790,000.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,753,000.00

				202501H		Transit Bus Expansion		2,198,000.00		0.00		0.00		0.00		0.00		2,198,000.00		649,000.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,198,000.00

				202501J		Non-Revenue Fleet		5,920.00		0.00		0.00		0.00		0.00		5,920.00		0.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		5,920.00

				F.Proj.ID.20		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.21		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.22		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.23		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.24		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.25		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.26		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.27		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.28		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.29		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.30		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.31		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.32		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.33		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.34		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.35		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.36		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.37		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.38		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.39		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.40		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.41		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.42		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.43		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.44		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.45		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.46		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.47		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.48		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.49		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.50		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.51		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.52		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.53		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.54		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.55		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.56		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.57		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.58		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.59		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.60		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

						Total		$167,166,780.00		$13,713,000.00		$23,429,096.00		$25,062,529.00		$47,088,235.00		$57,873,920.00		$38,269,700.00		$32,411,470.00		$33,683,617.00		$35,873,052.11		$38,204,800.49		$40,688,112.52				$4,300,079.00		$4,281,245.24		$0.00		$18,833.76		$0.00		$38,916,212.31		$5,230,432.04		$118,738,890.41

																		-100.00%		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!
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Transit_Proj_Descr





				Transit Project Description & Project IDs																Transit Project Description & Project IDs

				Project Name \ Project Year		2021		2022		2023		2024		2025		2026				Project Name \ Project Year		2021		2022		2023		2024		2025		2026

				Transit Bus Expansion (Group A)		202101A														Transit Bus Expansion (Group A)		202101A		 		 		 		 		 

				Bus Stop Amenity Program		202101B														Bus Stop Amenity Program		202101B		 		 		 		 		 

				Regional Transit System Technology		202101C		202201G												Regional Transit System Technology		202101C		202201G		 		 		 		 

				Net Center Replacement		202101D														Net Center Replacement		202101D		 		 		 		 		 

				New Bus Operating Division - Southside		202101E		202201E		202301E		202401E		202501E						New Bus Operating Division - Southside		202101E		202201E		202301E		202401E		202501E		 

				Robert Hall Transfer Center Replacement (Minor Enhancement)				202201A												Robert Hall Transfer Center Replacement (Minor Enhancement)		 		202201A		 		 		 		 

				Evelyn T. Butts (Minor Enhancement) Project				202201B												Robert Hall Transfer Center Replacement (Major Enhancement)		 		 		 		 		202501A		 

				RTS Operations and Maintenance 				202201C		202301C		202401C		202501C						Evelyn T. Butts (Minor Enhancement) Project		 		202201B		 		 		 		 

				RTS Development and Support Services				202201D												Evelyn T. Butts (Major Enhancement) Project		 		 		 		202402B		202501B		 

				Bus Amenity Program				202201F		-		202401F		202501F						RTS Operations and Maintenance 		 		202201C		202301C		202401C		202501C		 

				Transit Bus Expansion (Group B)						202301H										RTS Development and Support Services		 		202201D		 		 		 		 

				Paratransit Fleet						202301I										Bus Amenity Program		 		202201F		-		202401F		202501F		 

				Non-Revenue Fleet						202301J		202401J		202501J						Transit Bus Expansion (Group B)		 		 		202301H		 		 		 

				Evelyn T. Butts (Major Enhancement) Project								202402B		202501B						Transit Bus Expansion		 		 		 		202402H		202501H		 

				Transit Bus Expansion								202402H		202501H						Paratransit Fleet		 		 		202301I		 		 		 

				Robert Hall Transfer Center Replacement (Major Enhancement)										202501A						Non-Revenue Fleet		 		 		202301J		202401J		202501J		 

				Orcutt Transfer Center										202501D						Orcutt Transfer Center		 		 		 		 		202501D		 

				[Placeholder]						F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None
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Transit_Proj_Details

				Check		Approved Funds		HRTAC Balance		Advance Balance		Advance Expenditure		Reg. Exp. Paid by Adv.		Regular Expenditure				Project ID w/ a Negative HRTAC Balance:						None

																				Project ID w/ a Negative HRT Balance:						None

				wrong		199,458,980		228,315,276		18,834		4,281,245		0		38,916,212				Project ID w/ a Negative Deallocated Balance:						None

				Approved Funding Balance (Held by HRTAC)																																																																																																																																																				Advance Balance (Held by HRT)																																																																																																																																																				Regular Expenditure Invoice
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				Total		9,306,000.00		3,265,000.00		80,000.00		62,000.00		1,000,000.00		100,000.00		100,000.00		5,730,123.00		4,946,973.00		6,708,000.00		5,326,000.00		518,000.00		18,669,009.00		597,000.00		5,149,662.00		465,000.00		1,243,421.00		6,500,000.00		25,975,300.00		11,514,000.00		1,065,000.00		2,936,431.00		35,941.00		2,313,000.00		2,000,000.00		53,144,700.00		258,000.00		23,963,750.00		3,633,750.00		2,847,000.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		1,730,000.00		80,000.00		62,000.00		1,000,000.00		0.00		0.00		0.00		1,093,579.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		9,099,298.00		1,535,000.00		0.00		0.00		0.00		0.00		0.00		3,523,222.00		829,862.96		2,730,717.42		2,253,018.38		252,727.95		7,993,504.73		0.00		3,662,858.08		430,803.60		310,476.00		0.00		6,294,723.19		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/20		9,306,000.00		3,265,000.00		80,000.00		62,000.00		1,000,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				3/22/21		0.00		800,000.00		80,000.00		62,000.00		300,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				9/27/22		9,099,298.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/21		0.00		0.00		0.00		0.00		0.00		100,000.00		100,000.00		5,730,123.00		4,946,973.00		6,708,000.00		5,326,000.00		518,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/22/21		0.00		930,000.00		0.00		0.00		700,000.00		0.00		0.00		0.00		0.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				2/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		3,523,222.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		4,380,520.00		465,000.00		951,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/22/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,093,579.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				3/15/23		0.00		1,411,888.98		0.00		0.00		0.00		0.00		0.00		0.00		829,862.96		1,972,322.95		0.00		133,299.78		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				10/1/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				6/14/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		3,254,253.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				1/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				6/15/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,226,270.58		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				4/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				7/7/23		0.00		123,111.02		0.00		0.00		0.00		0.00		0.00		0.00		0.00		436,086.79		1,230,188.04		82,587.46		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		769,142.00		0.00		292,421.00		0.00		6,493,825.00		2,878,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				9/28/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		231,894.68		663,741.22		35,280.81		3,512,981.15		0.00		5,602.00		430,803.60		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				10/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,493,825.00		2,878,500.00		1,065,000.00		0.00		35,941.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				9/29/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,414,511.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				1/1/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,493,825.00		2,878,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/7/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,610,341.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				4/1/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,500,000.00		6,493,825.00		2,878,500.00		0.00		2,936,431.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		90,413.00		359,089.12		1,559.90		0.00		0.00		12,178.92		0.00		310,476.00		0.00		771,154.19		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,000,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,326,750.00		0.00		5,713,000.00		688,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				2/14/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		3,913,228.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				10/1/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		500,000.00		2,000,000.00		6,326,750.00		258,000.00		5,713,000.00		688,250.00		2,198,000.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				2/15/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,230,566.16		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				1/1/25		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,326,750.00		0.00		5,713,000.00		688,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				4/1/25		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,326,750.00		0.00		5,713,000.00		688,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/25		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,813,000.00		0.00		27,837,700.00		0.00		1,111,750.00		880,750.00		649,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				10/1/25		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,111,750.00		880,750.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				1/1/26		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,111,750.00		880,750.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				4/1/26		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,111,750.00		880,750.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/26		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		30,621,470.00		0.00		0.00		1,790,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/27		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		33,683,617.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Advance Drawn 																																																																																																																																																				Pay Advanced Expenditure																																																																																																																																																				Advance Expenditure Invoice 

																																																																																																																																																																																																																																																																																																												Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G

				Total		0.00		(1,730,000.00)		(80,000.00)		(62,000.00)		(1,000,000.00)		0.00		0.00		0.00		(1,093,579.00)		(205,000.00)		0.00		(129,500.00)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		(1,730,000.00)		(61,296.92)		(61,869.32)		(1,000,000.00)		0.00		0.00		0.00		(1,093,579.00)		(205,000.00)		0.00		(129,500.00)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		1,730,000.00		61,296.92		61,869.32		1,000,000.00		0.00		0.00		0.00		1,093,579.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				3/22/21		0		(800,000)		(80,000)		(62,000)		(300,000)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				3/15/23		0.00		(1,730,000.00)		(61,296.92)		(59,665.39)		(1,000,000.00)		0.00		0.00		0.00		(1,093,579.00)		(205,000.00)		0.00		(129,500.00)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				3/15/23		0.00		1,730,000.00		61,296.92		59,665.39		1,000,000.00		0.00		0.00		0.00		1,093,579.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/22/21		0		(930,000)		0		0		(700,000)		0		0		0		0		(205,000)		0		(129,500)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				7/7/23		0.00		0.00		0.00		(2,203.93)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				7/7/23		0.00		0.00		0.00		2,203.93		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/22/22		0		0		0		0		0		0		0		0		(1,093,579)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Regular Expenditure Paid [Override the formula when necessary]																																																																																																																																																				Pay Regular Expenditure 



				Total		(9,099,298.00)		(1,535,000.00)		0.00		0.00		0.00		0.00		0.00		(3,523,222.00)		(829,862.96)		(2,730,717.42)		(2,253,018.38)		(252,727.95)		(7,993,504.73)		0.00		(3,662,858.08)		(430,803.60)		(310,476.00)		0.00		(6,294,723.19)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				9/27/22		(9,099,298)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				9/27/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				2/8/23		0		0		0		0		0		0		0		(3,523,222)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				2/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				3/15/23		0		(1,411,889)		0		0		0		0		0		0		(829,863)		(1,972,323)		0		(133,300)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				3/15/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				6/14/23		0		0		0		0		0		0		0		0		0		0		0		0		(3,254,253)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				6/14/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				6/15/23		0		0		0		0		0		0		0		0		0		0		0		0		(1,226,271)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				6/15/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/7/23		0		(123,111)		0		0		0		0		0		0		0		(436,087)		(1,230,188)		(82,587)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				7/7/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				9/28/23		0		0		0		0		0		0		0		0		0		(231,895)		(663,741)		(35,281)		(3,512,981)		0		(5,602)		(430,804)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				9/28/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				9/29/23		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(2,414,511)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				9/29/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/7/23		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(1,610,341)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				11/7/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/8/23		0		0		0		0		0		0		0		0		0		(90,413)		(359,089)		(1,560)		0		0		(12,179)		0		(310,476)		0		(771,154)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				11/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				2/14/24		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(3,913,228)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				2/14/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				2/15/24		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(1,230,566)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				2/15/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Advance Returned																																																																																																																																																				Advance Returned 

																																																																																																																																																								date 1
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				Committed Funding Balance																																																																																																																																																				Advance Balance
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						0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Last Activity Date		9/27/22		7/7/23		3/22/21		3/22/21		11/22/21		7/1/21		7/1/21		2/8/23		3/15/23		11/8/23		11/8/23		11/8/23		9/28/23		4/1/23		2/15/24		9/28/23		11/8/23		7/1/24		4/1/24		4/1/24		10/1/23		4/1/24		10/1/23		7/1/25		10/1/24		7/1/27		10/1/24		4/1/26		7/1/26		7/1/25		10/1/24		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.				Last Activity Date		n.a.		3/15/23		3/15/23		7/7/23		3/15/23		n.a.		n.a.		n.a.		3/15/23		3/15/23		n.a.		3/15/23		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.

				Completed In		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a



				Deallocated Balance		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

						FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE

						0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00







Transit_Invoice Entry

												5				6				7				8				9				10				11				12				13				14				15				16				17				18				19				20				21				22				23				24				25				26				27				28				29				30				31				32				33				34				35				36				37				38				39				40				41				42				43				44				45				46				47				48				49				50				51				52				53				54				55				56				57				58				59				60				61				62				63				64				65				66				67				68				69				70				71				72				73				74				75				76

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0



										Approved Funding Balance (Held by HRTAC)

				Project ID:		Description				Project ID:		202101A				202101B				202101C				202101D				202101E				202201A				202201B				202201C				202201D				202201E				202201F				202201G				202301C				202301E				202301H				202301I				202301J				202402B				202401C				202401E				202401F				202402H				202401J				202501A				202501B				202501C				202501D				202501E				202501F				202501H				202501J				F.Proj.ID.17				F.Proj.ID.18				F.Proj.ID.19				F.Proj.ID.20				F.Proj.ID.21				F.Proj.ID.22				F.Proj.ID.23				F.Proj.ID.24				F.Proj.ID.25				F.Proj.ID.26				F.Proj.ID.27				F.Proj.ID.28				F.Proj.ID.29				F.Proj.ID.30				F.Proj.ID.31				F.Proj.ID.32				F.Proj.ID.33				F.Proj.ID.34				F.Proj.ID.35				F.Proj.ID.36				F.Proj.ID.37				F.Proj.ID.38				F.Proj.ID.39				F.Proj.ID.40				F.Proj.ID.41				F.Proj.ID.42				F.Proj.ID.43				F.Proj.ID.44				F.Proj.ID.45				F.Proj.ID.46				F.Proj.ID.47				F.Proj.ID.48				F.Proj.ID.49				F.Proj.ID.50				F.Proj.ID.51				F.Proj.ID.52				F.Proj.ID.53				F.Proj.ID.54				F.Proj.ID.55				F.Proj.ID.56				F.Proj.ID.57

				202101A		Transit Bus Expansion (Group A)				Category:		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #

				202101B		Bus Stop Amenity Program				Approved HRTAC Funding Per FY [data entry]

				202101C		Regional Transit System Technology

				202101D		Net Center Replacement				Total		9,306,000.00		0.00		3,265,000.00		0.00		80,000.00		0.00		62,000.00		0.00		1,000,000.00		0.00		100,000.00		0.00		100,000.00		0.00		5,730,123.00		0.00		4,946,973.00		0.00		6,708,000.00		0.00		5,326,000.00		0.00		518,000.00		0.00		18,669,009.00		0.00		597,000.00		0.00		5,149,662.00		0.00		465,000.00		0.00		1,243,421.00		0.00		6,500,000.00		0.00		25,975,300.00		0.00		11,514,000.00		0.00		1,065,000.00		0.00		2,936,431.00		0.00		35,941.00		0.00		2,313,000.00		0.00		2,000,000.00		0.00		232,215,752.12		0.00		258,000.00		0.00		27,299,000.00		0.00		8,066,000.00		0.00		2,847,000.00		0.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				202101E		New Bus Operating Division - Southside				7/1/20		9,306,000.00				3,265,000.00				80,000.00				62,000.00				1,000,000.00

				202201A		Robert Hall Transfer Center Replacement (Minor Enhancement)				7/1/21																						100,000.00				100,000.00				5,730,123.00				4,946,973.00				6,708,000.00				5,326,000.00				518,000.00

				202201B		Evelyn T. Butts (Minor Enhancement) Project				7/1/22																																																		$4,667,252.25				$149,250.00				$4,380,520.00				$465,000.00				$951,000.00

				202201C		RTS Operations and Maintenance 				10/1/22																																																		$4,667,252.25				$149,250.00

				202201D		RTS Development and Support Services				1/1/23																																																		$4,667,252.25				$149,250.00

				202201E		New Bus Operating Division - Southside				4/1/23																																																		$4,667,252.25				$149,250.00

				202201F		Bus Amenity Program				7/1/23																																																										$769,142.00

Dong Kim: Dong Kim:
Budget Amendment								$292,421.00								$6,493,825.00				$2,878,500.00

				202201G		Regional Transit System Technology				10/1/23																																																																										$6,493,825.00				$2,878,500.00				$1,065,000.00								$35,941.00

				202301C		RTS Operations and Maintenance 				1/1/24																																																																										$6,493,825.00				$2,878,500.00

				202301E		New Bus Operating Division - Southside				4/1/24																																																																						$4,500,000.00				$6,493,825.00				$2,878,500.00								$2,936,431.00

				202301H		Transit Bus Expansion (Group B)				7/1/24																																																																						$2,000,000.00																																$6,326,750.00								$5,713,000.00				$688,250.00

				202301I		Paratransit Fleet				10/1/24																																																																																														$500,000.00				$2,000,000.00				$6,326,750.00				$258,000.00				$5,713,000.00				$688,250.00				$2,198,000.00				$5,920.00

				202301J		Non-Revenue Fleet				1/1/25																																																																																																						$6,326,750.00								$5,713,000.00				$688,250.00

				202402B		Evelyn T. Butts (Major Enhancement) Project				4/1/25																																																																																																						$6,326,750.00								$5,713,000.00				$688,250.00

				202401C		RTS Operations and Maintenance 				7/1/25																																																																																														$1,813,000.00								$27,837,700.00								$1,111,750.00				$880,750.00				$649,000.00

				202401E		New Bus Operating Division - Southside				10/1/25																																																																																																														$1,111,750.00				$880,750.00

				202401F		Bus Amenity Program				1/1/26																																																																																																														$1,111,750.00				$880,750.00

				202402H		Transit Bus Expansion				4/1/26																																																																																																														$1,111,750.00				$880,750.00

				202401J		Non-Revenue Fleet				7/1/26																																																																																																						$30,621,470.00												$1,790,000.00

				202501A		Robert Hall Transfer Center Replacement (Major Enhancement)				7/1/27																																																																																																						$33,683,617.00

				202501B		Evelyn T. Butts (Major Enhancement) Project				7/1/28																																																																																																						$35,873,052.11

				202501C		RTS Operations and Maintenance 				7/1/29																																																																																																						$38,204,800.49

				202501D		Orcutt Transfer Center				7/1/30																																																																																																						$40,688,112.52

				202501E		New Bus Operating Division - Southside

				202501F		Bus Amenity Program				Advance Drawn [hard code - data entry]

				202501H		Transit Bus Expansion						202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

				202501J		Non-Revenue Fleet				Total		0.00				1,730,000.00				80,000.00				62,000.00				1,000,000.00				0.00				0.00				0.00				1,093,579.00				205,000.00				0.00				129,500.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

				F.Proj.ID.17		[Placeholder]				3/22/21		0.00				800,000.00		1		80,000.00		1		62,000.00		1		300,000.00		1		0.00				0.00				0.00				0.00				0.00				0.00				0.00

				F.Proj.ID.18		[Placeholder]				11/22/21		0.00				930,000.00		2		0.00				0.00				700,000.00		2		0.00				0.00				0.00				0.00				205,000.00		1		0.00				129,500.00		1

				F.Proj.ID.19		[Placeholder]				11/22/22		0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				1,093,579.00		1		0.00				0.00				0.00

				F.Proj.ID.20		[Placeholder]

				F.Proj.ID.21		[Placeholder]

				F.Proj.ID.22		[Placeholder]

				F.Proj.ID.23		[Placeholder]

				F.Proj.ID.24		[Placeholder]

				F.Proj.ID.25		[Placeholder]

				F.Proj.ID.26		[Placeholder]

				F.Proj.ID.27		[Placeholder]

				F.Proj.ID.28		[Placeholder]

				F.Proj.ID.29		[Placeholder]

				F.Proj.ID.30		[Placeholder]

				F.Proj.ID.31		[Placeholder]

				F.Proj.ID.32		[Placeholder]

				F.Proj.ID.33		[Placeholder]

				F.Proj.ID.34		[Placeholder]

				F.Proj.ID.35		[Placeholder]

				F.Proj.ID.36		[Placeholder]

				F.Proj.ID.37		[Placeholder]

				F.Proj.ID.38		[Placeholder]				Regular Expenditure Invoice (hard code - data entry)

				F.Proj.ID.39		[Placeholder]						202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

				F.Proj.ID.40		[Placeholder]				Total		9,099,298.00				1,535,000.00				0.00				0.00				0.00				0.00				0.00				3,523,222.00				829,862.96				2,730,717.42				2,253,018.38				252,727.95				7,993,504.73				0.00				3,662,858.08				430,803.60				310,476.00				0.00				6,294,723.19				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

				F.Proj.ID.41		[Placeholder]				9/27/22		9,099,298.00		1

				F.Proj.ID.42		[Placeholder]				2/8/23																														3,523,222.00		1

				F.Proj.ID.43		[Placeholder]				3/15/23						1,411,888.98		1																										829,862.96		1		1,972,322.95		1						133,299.78		1

				F.Proj.ID.44		[Placeholder]				6/14/23																																																		3,254,253.00		1

				F.Proj.ID.45		[Placeholder]				6/15/23																																																		1,226,270.58		2

				F.Proj.ID.46		[Placeholder]				7/7/23						123,111.02		2																														436,086.79		2		1,230,188.04		1		82,587.46		2

				F.Proj.ID.47		[Placeholder]				9/28/23																																						231,894.68		3		663,741.22		2		35,280.81		3		3,512,981.15		3						5,602.00		1		430,803.60		1

				F.Proj.ID.48		[Placeholder]				9/29/23																																																										2,414,511.00		2

				F.Proj.ID.49		[Placeholder]				11/7/23																																																																										1,610,341.00		1

				F.Proj.ID.50		[Placeholder]				11/8/23																																						90,413.00		4		359,089.12		3		1,559.90		4										12,178.92		3						310,476.00		1						771,154.19		2

				F.Proj.ID.51		[Placeholder]				2/14/24																																																																										3,913,228.00		3

				F.Proj.ID.52		[Placeholder]				2/15/24																																																										1,230,566.16		4

				F.Proj.ID.53		[Placeholder]

				F.Proj.ID.54		[Placeholder]

				F.Proj.ID.55		[Placeholder]

				F.Proj.ID.56		[Placeholder]

				F.Proj.ID.57		[Placeholder]

				F.Proj.ID.58		[Placeholder]

				F.Proj.ID.59		[Placeholder]

				F.Proj.ID.60		[Placeholder]



										Advance Expenditure Invoice  (hard code - data entry)

										Project ID:		202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Total		0.00				1,730,000.00				61,296.92				61,869.32				1,000,000.00				0.00				0.00				0.00				1,093,579.00				205,000.00				0.00				129,500.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

										3/15/23						1,730,000.00		1		61,296.92		1		59,665.39		1		1,000,000.00		1														1,093,579.00		1		205,000.00		1						129,500.00		1

										7/7/23														2,203.93		2







































										Advance Returned (hard code - data entry)

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Total		0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00











































										Project Completion Dates (hard code - data entry)

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Completed In





										Project Completion Dates (hard code - data entry)

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Total		0.00				0.00				0.00				0.00				0.00				0.00				0.00				2,206,901.00				3,023,531.04				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

										3/7/24																														2,206,901.00		1		3,023,531.04		1



































Transit_Applications

				Project ID:		202101A				202101B				202101C				202101D				202101E				202201A				202201B				202201C				202201D				202201E				202201F				202201G				202301C				202301E				202301H				202301I				202301J				202401B				202401C				202401E				202401F				202401H				202401J

				Category:		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #

				HRRTF Requested 



				Total		9,306,000.00		0.00		3,265,000.00		0.00		80,000.00		0.00		62,000.00		0.00		1,000,000.00		0.00		100,000.00		0.00		100,000.00		0.00		5,730,123.00		0.00		4,946,973.00		0.00		6,708,000.00		0.00		5,326,000.00		0.00		518,000.00		0.00		0.00		0.00		0.00		0.00		18,669,009.00		0.00		0.00		0.00		597,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/20		9,306,000.00				3,265,000.00				80,000.00				62,000.00				1,000,000.00

				7/1/21																						100,000.00				100,000.00				5,730,123.00				4,946,973.00				6,708,000.00				5,326,000.00				518,000.00

				7/1/22																																																										$4,667,252.25								$149,250.00

				10/1/22																																																										$4,667,252.25								$149,250.00

				1/1/23																																																										$4,667,252.25								$149,250.00

				4/1/23																																																										$4,667,252.25								$149,250.00

				Project Costs & Fundings



				Total		26,120,000.00		0.00		21,141,000.00		0.00		651,000.00		0.00		696,000.00		0.00		33,980,000.00		0.00		2,100,000.00		0.00		5,221,000.00		0.00		5,730,123.00		0.00		4,946,973.00		0.00		45,396,000.00		0.00		24,721,000.00		0.00		651,000.00		0.00		18,669,009.00		0.00		8,067,000.00		0.00		6,637,152.00		0.00		465,000.00		0.00		951,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				FY 2021		13,246,000.00				3,265,000.00				80,000.00				62,000.00				2,000,000.00																								3,265,000.00				80,000.00

				FY 2022		6,384,000.00				5,326,000.00				518,000.00				634,000.00				21,124,000.00				100,000.00				100,000.00				5,730,123.00				4,946,973.00				13,416,000.00				5,326,000.00				518,000.00

				FY 2023		6,490,000.00				$5,505,000.00												10,856,000.00				$2,000,000.00				$5,121,000.00												$21,124,000.00				$5,505,000.00								$18,669,009.00				$597,000.00				$6,637,152.00				$465,000.00				$951,000.00

				FY 2024						$7,045,000.00				$53,000.00																												$10,856,000.00				$7,045,000.00				$53,000.00								$2,490,000.00

				FY 2025																																										$3,580,000.00												$2,490,000.00

				FY 2026																																																						$2,490,000.00

				Sources: 

				- "12 6A TDCHR application 202101_HRRTF 11 13 2020"

				- "39 6J TDCHR application 202102_HRRTF 05 20 2021"

				- "Application 3 Final_Revised"



				Key:

				TEXT - DARK RED		Based on FY 21 Application showing the projected costs & fundings in aggregate of all items

				TEXT - RED		Based on FY 22 Application showing the projected costs & fundings in aggregate of all items

				TEXT - ORANGE		Based on FY 22 Application showing the prior costs & fundings 

				TEXT - BLUE		Based on corresponding FY application showing the aggregate cots & fundings 

				TEXT - BLACK		Based on FY 23 Application showing the projected costs & fundings in aggregate of all items





Transit_FY Calc

				202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		F.Proj.ID.01		F.Proj.ID.02		F.Proj.ID.03		F.Proj.ID.04		F.Proj.ID.05		F.Proj.ID.06		F.Proj.ID.07		F.Proj.ID.08		F.Proj.ID.09		F.Proj.ID.10		F.Proj.ID.11		F.Proj.ID.12		F.Proj.ID.13		F.Proj.ID.14		F.Proj.ID.15		F.Proj.ID.16		F.Proj.ID.17		F.Proj.ID.18		F.Proj.ID.19		F.Proj.ID.20		F.Proj.ID.21		F.Proj.ID.22		F.Proj.ID.23		F.Proj.ID.24		F.Proj.ID.25		F.Proj.ID.26		F.Proj.ID.27		F.Proj.ID.28		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

		7/1/20		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/21		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/22		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/23		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/24		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/25		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!		ERROR:#REF!

		7/1/26

				202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		202301A		202301B		202301C		202301D		202301E		202301F		202301G		202301H		202301I		202301J		202401A		202402B		202401C		202401D		202401E		202401F		202401G		202402H		202401I		202401J		202501A		202501B		202501C		202501D		202501E		202501F		202501H		202501J		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

		Transit Bus Expansion (Group A)		202101A		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Bus Stop Amenity Program		0		202101B		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Regional Transit System Technology		0		0		202101C		0		0		0		0		0		0		0		0		202201G		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Net Center Replacement		0		0		0		202101D		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		New Bus Operating Division - Southside		0		0		0		0		202101E		0		0		0		0		202201E		0		0		0		0		0		0		202301E		0		0		0		0		0		0		0		0		0		202401E		0		0		0		0		0		0		0		0		0		202501E		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Robert Hall Transfer Center Replacement (Minor Enhancement)		0		0		0		0		0		202201A		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Evelyn T. Butts (Minor Enhancement) Project		0		0		0		0		0		0		202201B		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		RTS Operations and Maintenance 		0		0		0		0		0		0		0		202201C		0		0		0		0		0		0		202301C		0		0		0		0		0		0		0		0		0		202401C		0		0		0		0		0		0		0		0		0		202501C		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		RTS Development and Support Services		0		0		0		0		0		0		0		0		202201D		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Bus Amenity Program		0		0		0		0		0		0		0		0		0		0		202201F		0		0		0		0		0		0		-		0		0		0		0		0		0		0		0		0		202401F		0		0		0		0		0		0		0		0		0		202501F		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Transit Bus Expansion (Group B)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202301H		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Paratransit Fleet		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202301I		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Non-Revenue Fleet		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202301J		0		0		0		0		0		0		0		0		0		202401J		0		0		0		0		0		0		0		202501J		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Evelyn T. Butts (Major Enhancement) Project		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202402B		0		0		0		0		0		0		0		0		0		202501B		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Transit Bus Expansion		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202402H		0		0		0		0		0		0		0		0		202501H		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Robert Hall Transfer Center Replacement (Major Enhancement)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202501A		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Orcutt Transfer Center		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202501D		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		[Placeholder]		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0





VDOT_Rev.Forecast - HRRTF

				HRTF (09740) Revenue Forecast

				Fiscal Year		Grantor's Tax		TOT		Transfer		Total

				FY 2022		8.2		11.2		20.0		39.4

				FY 2023		8.2		11.7		20.0		39.9

				FY 2024		8.2		12.3		20.0		40.5

				FY 2025		8.2		12.9		20.0		41.1

				FY 2026		8.2		13.0		20.0		41.2

				FY 2027		8.2		13.0		20.0		41.2

				FY 2028		8.2		13.0		20.0		41.2



				TOT = Transient Occupancy Tax

				Transfer = Recordation Tax/ Appropriation Transfer



				*Provided by VDOT December 2021









VDOT_Rev.Forecast - HRTF

																						Build SUT Profile for CAGR Calculation								CAGR Calculation						VA Statewide Fuels Consumption Data								CAGR Calculation

				HRTF (09820) Revenue Forecast

				Fiscal Year		Decemeber 2020 Forecast								Decemeber 2021 Forecast								2002		88,129,030		SUT Proxy				Start Year		2011												Start Year		2013

						S&U		Fuels 		Total				S&U		Fuels 		Total				2003		93,364,096		SUT Proxy				End Year		2028												End Year		2028

				FY 2022		142.8		60.4		203.2				173.9		56.3		230.2				2004		101,078,657		SUT Proxy

				FY 2023		146.8		62.2		209				186.8		58.9		245.7				2005		107,248,060		SUT Proxy				Start Year Rev.		110,371,138												Start Year Rev.		4,805

				FY 2024		150.2		63.5		213.7				192.2		59.7		251.9				2006		113,382,826		SUT Proxy				End Year Rev. 		200,000,000												End Year Rev. 		4,952

				FY 2025		157.8		64.3		222.1				197.0		60.2		257.2				2007		117,182,714		SUT Proxy

				FY 2026		165.4		65.5		230.9				198.2		60.7		258.9				2008		112,674,749		SUT Proxy				CAGR		3.56%												CAGR		0.20%

				FY 2027		169.9		67.2		237.1				199.2		61.7		260.9				2009		107,097,997		SUT Proxy										2009

				FY 2028		175.2		69		244.2				200.0		63.1		263.1				2010		107,017,396		SUT Proxy										2010

				FY 2029										207.1		63.2		270.3				2011		110,371,138		SUT Proxy										2011

				FY 2030										214.5		63.4		277.8				2012		113,390,688		SUT Proxy										2012

				FY 2031										222.1		63.5		285.6				2013		116,323,463		SUT Proxy										2013		4,805		Actual

				FY 2032										230.0		63.6		293.6				2014		119,692,040		SUT Proxy										2014		4,898		Actual

				FY 2033										238.2		63.7		301.9				2015		124,286,237		SUT Proxy										2015		5,034		Actual

				FY 2034										246.7		63.9		310.6				2016		126,536,775		Actual SUT										2016		4,998		Actual

				FY 2035										255.5		64.0		319.5				2017		131,472,532		Actual SUT										2017		5,197		Actual

																						2018		136,530,706		Actual SUT										2018		5,172		Actual

																						2019		139,404,158		Actual SUT										2019		5,222		Actual

																						2020		146,185,709		Actual SUT										2020		4,796		Actual

																						2021		171,605,603		Actual SUT										2021		4,918		Forecast

																						2022		173,900,000		Projected SUT 										2022		4,935		Forecast

																						2023		186,800,000		Projected SUT 										2023		4,979		Forecast

																						2024		192,200,000		Projected SUT 										2024		4,994		Forecast

																						2025		197,000,000		Projected SUT 										2025		4,960		Forecast

																						2026		198,200,000		Projected SUT 										2026		4,934		Forecast

																						2027		199,200,000		Projected SUT 										2027		4,944		Forecast

																						2028		200,000,000		Projected SUT 										2028		4,952		Forecast



																						*Provided by VDOT December 2021														in million gallons

																																				Source: Virginia Department of Tax prepared in Jan 2021





HRTAC Admin

				Current Fical Year (FY):				2023						Look up to FY		2030

				HRTF & HRRTF Admin and Project Development Budget



				Operating Costs				Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022

Dong Kim: Dong Kim:
Source: HRTAC Annual Organizational Meeting (6/17/2021) Agenda - PDF pg 180 		FY 2023

Dong Kim: Dong Kim:
Source: Budget and Finance - FY23 (https://www.hrtac.org/page/budget-and-finance-_-fy23/)		FY 2024

Dong Kim: Dong Kim:
Source: Budget and Finance - FY24 (https://www.hrtac.org/page/budget-and-finance-_-fy24/)		FY 2025

Dong Kim: Dong Kim:
Per Kevin's email (4/3/24)		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

				Costs

				HRTF Admin Budget - General				11,833,518		0		1,088,363		1,666,732		1,475,000		1,300,000

Kevin Page: Kevin Page:
Audited Year End		1,342,512

Kevin Page: Kevin Page:
Final Year End Audited Budget Total

Provided by Tiffany		1,649,390

Kevin Page: Kevin Page:
FY2020 Adopted  Budget
Amended to include +$220,000 audit fees 10/17/2019
		2,035,771

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $1,850,701X1.1 to include operating reserve of 110%. 

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 		1,275,750		1,374,611		1,750,921		2,221,952		2,277,501		2,334,438		2,392,799		2,518,421		2,650,639		2,789,797		2,936,261		3,090,415		3,252,662		3,423,427		3,603,157				29,354,801

				HRTF Admin Budget - Direct				523,000																		523,000		653,000		809,007		2,731,016		2,799,291		2,869,274		2,941,006		3,095,408		3,257,917		3,428,958		3,608,978		3,798,450		3,997,868		4,207,756		4,428,663				19,678,919

				HRRTF Admin Budget - General				202,789																		202,789		223,228		271,885		320,825		337,669		355,396		374,055		393,692		414,361		436,115		459,011		483,109		508,473		535,167		563,264				2,893,900

				HRRTF Admin Budget - Direct																												20,000		20,500		21,013		21,538		22,076		22,628		23,194		23,774		24,368		24,977		25,602		26,242				127,755

				HRTF Project Development Budget				21,145,000		0		0		1,300,000		925,000		970,000		3,105,000		4,168,000		5,962,000

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $5,420,000X1.1 to include operating reserve of 110%.

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 		4,715,000		5,113,000		5,526,589		1,654,000		1,695,350		1,737,734		1,781,177		1,874,689		1,973,110		2,076,698		2,185,725		2,300,476		2,421,251		2,548,366		2,682,155				42,500,649

				HRRTF Project Deveopment Budget				30,000																		30,000		30,000		10,000		15,000		15,788		16,616		17,489		18,407		19,373		20,390		21,461		22,587		23,773		25,021		26,335				172,673

				Prior Other Costs				598,213		543,051		55,162		0		0		0		0		0		0		0		0		0		0		0		0		0																				598,213

				Total				34,332,520		543,051		1,143,525		2,966,732		2,400,000		2,270,000		4,447,512		5,817,390		7,997,771

HRTAC: HRTAC:
Approved 6/18/2020 $7,270,701X1.1 to include operating reserve of 110% operating budget
		6,746,539		7,393,839		8,368,402		6,962,793		7,146,098		7,334,471		7,528,063		7,922,694		8,338,028		8,775,153		9,235,210		9,719,405		10,229,004		10,765,340		11,329,816				95,326,910



				Funding				Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

				HRTF				34,099,731		543,051		1,143,525		2,966,732		2,400,000		2,270,000		4,447,512		5,817,390		7,997,771		6,513,750		7,140,611		8,086,517		6,606,968		6,772,142		6,941,446		7,114,982		7,488,519		7,881,666		8,295,453		8,730,965		9,189,340		9,671,781		10,179,549		10,713,975				92,132,582

				HRRTF				232,789																		232,789		253,228		281,885		355,825		373,956		393,025		413,081		434,176		456,363		479,699		504,246		530,065		557,223		585,791		615,840				3,194,328

				Total				34,332,520		543,051		1,143,525		2,966,732		2,400,000		2,270,000		4,447,512		5,817,390		7,997,771		6,746,539		7,393,839		8,368,402		6,962,793		7,146,098		7,334,471		7,528,063		7,922,694		8,338,028		8,775,153		9,235,210		9,719,405		10,229,004		10,765,340		11,329,816				95,326,910



				HRTF Operating Reserve Fund Paid by HRTAC				Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

				Deposit (Release)				7,854,673										3,169,520		1,134,931		961,728		1,898,947		689,548		1,040,496		(1,627,503)		181,692		186,234		190,890		410,890		432,462		455,166		479,062		504,213		530,684		558,545		587,869						9,124,999



				Approved Budget - Audited F/S

				Total										2,966,732		2,400,000		2,270,000		4,447,512		5,597,390		7,973,201		6,746,539

				Difference										0		0		0		0		220,000		24,570		0



				Audited F/S - HRTF

				General & Admin										725,416		425,636		468,009		775,631		762,708		745,582

Dong Kim: Dong Kim:
Subtracted HRRTF portion		799,752

Dong Kim: Dong Kim:
Subtracted HRRTF portion		910,459

Dong Kim: Dong Kim:
Subtracted HRRTF portion

																		

Kevin Page: Kevin Page:
Audited Year End		

Kevin Page: Kevin Page:
Final Year End Audited Budget Total

Provided by Tiffany						

Dong Kim: Dong Kim:
Source: HRTAC Annual Organizational Meeting (6/17/2021) Agenda - PDF pg 180 		

Kevin Page: Kevin Page:
FY2020 Adopted  Budget
Amended to include +$220,000 audit fees 10/17/2019
						

Dong Kim: Dong Kim:
Source: Budget and Finance - FY23 (https://www.hrtac.org/page/budget-and-finance-_-fy23/)		

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $1,850,701X1.1 to include operating reserve of 110%. 

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 						

Dong Kim: Dong Kim:
Source: Budget and Finance - FY24 (https://www.hrtac.org/page/budget-and-finance-_-fy24/)		

Dong Kim: Dong Kim:
Per Kevin's email (4/3/24)		

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $5,420,000X1.1 to include operating reserve of 110%.

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 		

HRTAC: HRTAC:
Approved 6/18/2020 $7,270,701X1.1 to include operating reserve of 110% operating budget
		Investment Fees										578,230		625,772		643,699		663,365		821,267		249,038		251,224		397,818

				Professional Services																929,501		944,882		1,185,916		1,089,485		408,417

				Cost of Debt Issuance														1,540,064		512,885		1,384,280		2,606,899		3,714,543		1,001,805

				Total						543,051		1,143,525		1,303,646		1,051,408		2,651,772		2,881,382		3,913,137		4,787,435		5,855,004		2,718,499



				Audited F/S - HRRTF

				General & Admin																				166,377		225,372		228,023

				Total																				166,377		225,372		228,023

























































Prepared &D




PFM_DS & Payments

				HRTF

				Debt Service Payment		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039		FY 2040		FY 2041		FY 2042		FY 2043		FY 2044		FY 2045		FY 2046		FY 2047		FY 2048		FY 2049		FY 2050		FY 2051		FY 2052		FY 2053		FY 2054		FY 2055		FY 2056		FY 2057		FY 2058		FY 2059		FY 2060		FY 2061		FY 2062		FY 2063		FY 2064		FY 2065		FY 2066		FY 2067

				Senior Lien

		364,974,397		Series 2018A Bonds

Dong Kim: Dong Kim:
Reflect the 2022 Cash Defeasance of partial Series 2018 (Escrow Settled: 4/19/2022)				9,838,912		25,854,075		25,854,075		25,854,075		22,042,510		6,796,250		6,796,250		11,541,250		11,544,000		11,544,750		11,543,000		11,543,250		11,544,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		14,581,750		14,581,750		14,578,250		14,580,250		14,581,250		14,580,000		14,580,250		14,580,500		14,579,250

				Principal																		4,745,000		4,985,000		5,235,000		5,495,000		5,770,000		6,060,000																		9,400,000		9,870,000		10,360,000		10,880,000		11,425,000		11,995,000		12,595,000		13,225,000		13,885,000

				Interest				9,838,912		25,854,075		25,854,075		25,854,075		22,042,510		6,796,250		6,796,250		6,796,250		6,559,000		6,309,750		6,048,000		5,773,250		5,484,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		4,711,750		4,218,250		3,700,250		3,156,250		2,585,000		1,985,250		1,355,500		694,250

		1,396,578,801		Series 2020A Bonds										19,524,851		28,228,700		28,228,700		28,228,700		28,228,700		28,228,700		36,413,700		36,414,450		36,414,700		36,413,450		36,414,700		36,412,200		36,414,950		36,416,450		36,410,450		36,415,950		36,417,950		36,417,450		36,412,650		36,411,650		36,416,050		36,415,100		36,413,450		36,414,750		36,417,450		36,415,050		36,415,800		27,016,050		27,016,550		27,012,300		27,017,300		27,015,100		27,016,100		27,014,300		27,013,900		27,013,900		27,014,700		67,017,575		67,016,525		67,017,800

				Principal																						8,185,000		8,595,000		9,025,000		9,475,000		9,950,000		10,445,000		10,970,000		11,520,000		12,090,000		12,700,000		13,210,000		13,870,000		14,420,000		15,140,000		15,750,000		16,445,000		17,170,000		17,930,000		18,725,000		19,550,000		20,440,000		11,970,000		12,515,000		13,080,000		13,680,000		14,225,000		14,795,000		15,385,000		16,000,000		16,640,000		17,435,000		58,270,000		61,050,000		63,965,000

				Interest										19,524,851		28,228,700		28,228,700		28,228,700		28,228,700		28,228,700		28,228,700		27,819,450		27,389,700		26,938,450		26,464,700		25,967,200		25,444,950		24,896,450		24,320,450		23,715,950		23,207,950		22,547,450		21,992,650		21,271,650		20,666,050		19,970,100		19,243,450		18,484,750		17,692,450		16,865,050		15,975,800		15,046,050		14,501,550		13,932,300		13,337,300		12,790,100		12,221,100		11,629,300		11,013,900		10,373,900		9,579,700		8,747,575		5,966,525		3,052,800

		860,984,747		Series 2022A Bonds												2,008,434		17,215,150		17,215,150		17,215,150		17,215,150		18,280,150		18,276,900		18,281,150		18,277,400		24,380,900		24,381,150		24,382,900		24,380,150		24,382,150		24,382,650		24,380,650		24,380,150		15,364,900		15,364,400		15,364,150		15,363,900		15,363,400		15,367,400		15,365,400		15,367,400		15,362,900		38,366,900		38,368,300		38,368,100		38,364,700		38,366,500		38,366,500		38,364,450		38,367,863		38,364,538		38,367,713

				Principal																						1,065,000		1,115,000		1,175,000		1,230,000		7,395,000		7,765,000		8,155,000		8,560,000		8,990,000		9,440,000		9,910,000		10,405,000		1,910,000		2,005,000		2,105,000		2,210,000		2,320,000		2,440,000		2,560,000		2,690,000		2,820,000		25,965,000		27,005,000		28,085,000		29,205,000		30,375,000		31,590,000		32,840,000		34,145,000		35,495,000		36,905,000

				Interest												2,008,434		17,215,150		17,215,150		17,215,150		17,215,150		17,215,150		17,161,900		17,106,150		17,047,400		16,985,900		16,616,150		16,227,900		15,820,150		15,392,150		14,942,650		14,470,650		13,975,150		13,454,900		13,359,400		13,259,150		13,153,900		13,043,400		12,927,400		12,805,400		12,677,400		12,542,900		12,401,900		11,363,300		10,283,100		9,159,700		7,991,500		6,776,500		5,524,450		4,222,863		2,869,538		1,462,713

		14,100,000		Series 2023A BANs																				7,050,000		7,050,000

				Principal																				7,050,000		7,050,000

				Interest

		348,807,813		Series 2024A Bonds																0		4,488,313		7,694,250		7,694,250		9,399,250		9,399,000		9,399,500		9,395,500		9,397,000		9,398,500		9,399,750		9,395,500		9,395,750		9,400,000		9,397,750		9,399,000		9,398,250		9,395,250		9,399,750		9,396,000		9,399,000		9,398,000		9,397,750		9,397,750		9,397,500		9,396,500		9,399,250		9,400,000		9,398,250		9,398,500		9,400,000		9,397,000		9,399,000		9,395,000		9,399,500		9,396,250		9,399,750		9,398,750		9,397,500

				Principal																0		0		0		0		1,705,000		1,790,000		1,880,000		1,970,000		2,070,000		2,175,000		2,285,000		2,395,000		2,515,000		2,645,000		2,775,000		2,915,000		3,060,000		3,210,000		3,375,000		3,540,000		3,720,000		3,905,000		4,100,000		4,305,000		4,520,000		4,745,000		4,985,000		5,235,000		5,495,000		5,770,000		6,060,000		6,360,000		6,680,000		7,010,000		7,365,000		7,730,000		8,120,000		8,525,000		8,950,000

				Interest																0		4,488,313		7,694,250		7,694,250		7,694,250		7,609,000		7,519,500		7,425,500		7,327,000		7,223,500		7,114,750		7,000,500		6,880,750		6,755,000		6,622,750		6,484,000		6,338,250		6,185,250		6,024,750		5,856,000		5,679,000		5,493,000		5,297,750		5,092,750		4,877,500		4,651,500		4,414,250		4,165,000		3,903,250		3,628,500		3,340,000		3,037,000		2,719,000		2,385,000		2,034,500		1,666,250		1,279,750		873,750		447,500

				Intermediate Lien

		20,717,250		2019 TIFIA BANs												20,717,250

				Principal												0

				Interest												20,717,250

				Subordinate Lien

		723,412,750		Series 2019 TIFIA Loan

Dong Kim: Dong Kim:
2021 TIFIA Refinance																		11,949,341		12,458,332		12,948,062		13,518,205		14,061,566		14,675,604		15,253,724		15,890,699		16,529,024		17,209,182		17,919,836		18,693,991		19,424,564		20,231,987		21,089,840		21,928,712		22,842,289		23,747,032		24,745,809		25,730,051		26,791,484		27,874,726		29,009,438		30,200,644		31,439,853		32,718,187		34,027,173		35,418,101		36,845,109		38,344,922		39,895,264

				Principal																		2,369,266		2,922,325		3,466,410		4,101,028		4,720,669		5,422,511		6,101,489		6,851,953		7,617,724		8,439,571		9,307,202		10,254,471		11,175,776		12,191,069		13,275,676		14,361,475		15,542,176		16,736,003		18,046,071		19,365,970		20,787,610		22,257,500		23,806,202		25,440,203		27,152,600		28,935,973		30,783,168		32,746,663		34,782,758		36,929,531		39,166,762

				Interest																		9,580,075		9,536,007		9,481,652		9,417,176		9,340,897		9,253,093		9,152,234		9,038,746		8,911,300		8,769,610		8,612,634		8,439,520		8,248,787		8,040,918		7,814,164		7,567,236		7,300,113		7,011,028		6,699,739		6,364,082		6,003,875		5,617,225		5,203,236		4,760,440		4,287,253		3,782,214		3,244,005		2,671,438		2,062,350		1,415,391		728,502

		1,217,080,463		Series 2021 TIFIA Loan

Dong Kim: Dong Kim:
Senior Lien Series 2021A BANs refunded by the Series 2021 TIFIA Loan + CAPI structure																						18,859,208		18,902,577		18,859,229		23,861,898		23,920,471		27,568,808		33,354,031		33,643,464		34,008,787		34,448,676		34,788,309		35,115,758		35,517,752		35,981,073		36,420,599		36,757,239		37,166,291		37,559,298		37,936,149		38,383,894		38,736,586		39,147,610		39,627,910		40,002,026		40,445,061		40,868,785		41,360,046		41,830,154		42,279,402		42,707,586		43,201,625		43,673,075		44,121,833		46,025,253

				Principal																						3,078,921		3,164,471		3,164,477		8,210,499		8,381,556		12,144,720		18,096,325		18,702,444		19,395,060		20,174,363		20,867,047		21,559,669		22,338,958		23,193,210		24,061,810		24,843,594		25,712,252		26,580,937		27,449,535		28,405,096		29,283,282		30,238,976		31,281,720		32,237,676		33,280,333		34,323,070		35,452,741		36,582,270		37,711,948		38,841,574		40,058,066		41,274,596		42,491,062		45,184,815

				Interest																						15,780,287		15,738,106		15,694,752		15,651,399		15,538,915		15,424,088		15,257,705		14,941,020		14,613,727		14,274,313		13,921,262		13,556,089		13,178,794		12,787,863		12,358,788		11,913,645		11,454,038		10,978,362		10,486,614		9,978,798		9,453,304		8,908,635		8,346,190		7,764,350		7,164,729		6,545,715		5,907,306		5,247,885		4,567,454		3,866,012		3,143,559		2,398,479		1,630,771		840,438

		324,184,494		Series 2023 TIFIA Loan

Dong Kim: Dong Kim:
Senior Lien Series 2021A BANs refunded by the Series 2021 TIFIA Loan + CAPI structure																								6,570,600		6,662,020		6,661,928		6,661,833		6,661,733		6,661,628		6,661,519		6,661,405		6,661,285		6,661,160		6,661,030		6,660,893		6,660,750		12,151,476		11,521,545		10,805,897		10,105,656		9,373,752		8,598,610		7,848,298		7,529,337		6,656,955		5,825,180		5,422,174		5,188,072		5,187,749		5,187,412		5,187,059		20,486,953		19,859,749		18,262,167		17,519,615		16,456,954		28,502,102

				Principal																								0		91,420		95,588		99,947		104,505		109,270		114,253		119,463		124,910		130,606		136,562		142,789		149,300		5,646,984		5,280,202		4,810,612		4,334,545		3,804,630		3,206,784		2,605,909		2,408,383		1,648,231		893,264		531,884		322,568		337,277		352,656		368,738		15,685,814		15,789,570		14,927,781		14,880,864		14,511,652		27,233,042

				Interest																								6,570,600		6,570,600		6,566,340		6,561,885		6,557,228		6,552,358		6,547,266		6,541,942		6,536,375		6,530,554		6,524,468		6,518,104		6,511,450		6,504,493		6,241,343		5,995,286		5,771,111		5,569,122		5,391,826		5,242,390		5,120,954		5,008,724		4,931,916		4,890,290		4,865,504		4,850,473		4,834,755		4,818,322		4,801,138		4,070,180		3,334,386		2,638,751		1,945,303		1,269,060

		-1

		1000000		HRTF Paygo Payments		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039		FY 2040		FY 2041		FY 2042		FY 2043		FY 2044		FY 2045		FY 2046		FY 2047		FY 2048		FY 2049		FY 2050		FY 2051		FY 2052		FY 2053		FY 2054		FY 2055		FY 2056		FY 2057		FY 2058		FY 2059		FY 2060		FY 2061		FY 2062		FY 2063		FY 2064		FY 2065		FY 2066		FY 2067

		8,321,869		Subordinate Lien DSRF Ongoing Deposit												0		0		0		678,878		290,909		0		1,183,840		983,462		1,021,826		861,274		892,167		768,988		537,155		532,061		521,265		50,043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		79,039,857		HRTF DSRF												0		0		24,439,620						54,600,237		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		10,000,000		Toll RSF												0		0		0		0		0		0		0		10,000,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		9,000,000		Tolling M&R Reserve												0		0		0				0		9,000,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		37,656,297		Toll TIFIA DSRF (Initial Deposit ONLY)																		0		0		0		0		37,656,297		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		0		2021 Toll Loan DSRF												0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		412,791,056		2018A Cash Defeasance												412,791,056

		83,869,650		2019A BANs Payoff												83,869,650

		(400,789,463)		2019A Loan Reimbursement (deposits)														(299,000,000)		(101,789,463)

		(58,555,363)		Toll Revenue Reimbursement																0		0		0		0		0		0		0		0		0		0		(8,954,752)		(14,381,066)		(16,387,448)		(18,832,097)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0



				Toll Paygo Payments		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039		FY 2040		FY 2041		FY 2042		FY 2043		FY 2044		FY 2045		FY 2046		FY 2047		FY 2048		FY 2049		FY 2050		FY 2051		FY 2052		FY 2053		FY 2054		FY 2055		FY 2056		FY 2057		FY 2058		FY 2059		FY 2060		FY 2061		FY 2062		FY 2063		FY 2064		FY 2065		FY 2066		FY 2067

		ROW 7		Toll Revenue																						21,184,155		37,062,781		42,838,646		46,421,775		49,273,682		52,161,439		55,221,808		58,490,502		61,983,812		65,216,772		68,095,392		71,114,926		74,282,975		77,607,602		81,097,370		84,761,375		88,609,284		92,651,381		96,898,608		101,297,659		105,828,446		110,574,751		115,547,414		120,757,850		126,218,078		131,940,758		137,939,228		144,227,537		150,820,490		157,733,689		164,983,578		172,587,491		180,563,703		188,931,484		197,711,156		206,924,154		216,593,090		226,741,821		237,395,522		248,580,764		260,325,592

		ROW 9		Interest Earnings - O&M Reserve																						0		28,219		35,363		40,750		42,124		44,111		46,519		47,428		49,371		50,302		52,041		55,249		55,761		58,433		58,929		61,437		64,697		65,920		68,745		69,849		72,250		77,089		77,583		81,326		82,301		85,872		90,347		92,392		96,162		98,294		101,868		108,121		109,885		115,338		117,292		122,622		130,613		132,627		141,203		142,070		147,686

		ROW 10		Interest Earnings - Tolling M&R Reserve																						0		114,742		164,657		210,380		272,704		282,070		271,245		202,928		208,971		108,572		153,189		213,144		135,442		165,684		207,965		278,075		266,001		137,655		227,778		239,001		285,603		373,875		218,687		190,693		137,208		209,476		270,315		166,406		267,010		359,961		364,070		479,855		266,800		382,296		361,092		551,503		735,421		445,537		564,273		90,000		90,000

		ROW 17		Tolling O&M Expenditure																						11,287,434		14,145,199		16,300,083		16,849,573		17,644,531		18,607,587		18,971,313		19,748,412		20,120,774		20,816,428		22,099,773		22,304,303		23,373,130		23,571,499		24,574,713		25,878,957		26,367,858		27,498,020		27,939,729		28,900,162		30,835,479		31,033,041		32,530,247		32,920,458		34,348,613		36,138,893		36,956,637		38,464,860		39,317,452		40,747,099		43,248,526		43,953,998		46,135,259		46,916,941		49,048,631		52,245,121		53,050,610		56,481,364		56,828,188		59,074,475		64,911,442

		ROW 34		Tolling O&M Reserve - Ongoing Deposit																						0		714,441		538,721		137,373		198,739		240,764		90,932		194,275		93,091		173,913		320,836		51,132		267,207		49,592		250,804		326,061		122,225		282,540		110,427		240,108		483,829		49,390		374,302		97,553		357,039		447,570		204,436		377,056		213,148		357,412		625,357		176,368		545,315		195,421		532,923		799,122		201,372		857,689		86,706		561,572		1,459,242

		ROW 67		Debt Service Fund																						0		0		37,656,297		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		ROW 68		Debt Service Reserve Fund - Ongoing Deposit																						0		0		0		816,714		371,772		379,934		389,727		376,137		384,153		373,364		366,685		414,654		414,751		457,078		445,648		487,709		542,875		545,431		586,928		484,590		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		ROW 85		Tolling M&R Reserve - Ongoing Deposit																						2,474,180		5,586,525		4,572,362		7,115,058		1,503,593		1,731,718		0		1,432,786		4,264,681		4,461,655		5,995,527		7,038,510		6,369,464		7,397,529		7,995,839		6,461,967		7,189,061		9,012,353		9,431,979		8,636,694		8,827,166		8,140,324		6,317,032		5,059,433		7,226,754		7,036,282		9,834,023		10,060,434		13,414,915		11,247,594		11,578,428		12,908,096		12,681,685		18,771,941		19,041,073		20,045,984		11,873,592		11,873,592		3,916,235		1,345,661		6,678,728

		ROW 101		Additional Network Cost Payment Fund																						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		24,405,002		28,342,859		28,899,566		31,938,876		34,908,834		37,311,589		41,934,367		45,914,236		50,607,314		51,658,383		55,407,535		56,260,077		57,979,009		59,829,260		67,448,187		70,146,437		73,680,274		78,428,120		78,559,263		84,072,468		96,301,884		113,522,253		158,107,341		177,269,870		187,831,127		187,513,866

		ROW 116		VDOT Repayment Fund																						0		0		0		790,562		8,520,362		9,813,071		13,423,333		13,909,143		13,443,012		12,314,376		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		ROW 121		HRTAC HRTF Repayment Fund																						0		0		0		0		0		0		0		0		0		2,557,827		15,250,771		16,646,185		19,270,181		2,931,334		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		row 45		Debt Service Fund - Mandatory DS																						0		0		0		0		0		3,268,278		8,955,514		8,876,591		8,783,954		10,239,410		15,302,993		18,870,152		18,654,560		18,743,733		18,584,845		20,620,149		21,099,971		21,118,465		21,296,389		21,800,319		25,783,277		26,818,022		27,428,476		28,669,281		28,996,311		32,342,825		33,765,718		36,023,852		38,408,887		38,391,653		39,850,768		42,456,731		43,150,009		44,985,553		45,494,447		38,206,167		38,811,297		0		0		0		0

		row 57		Debt Service Fund - Scheduled DS																						0		0		7,910,412		20,963,625		21,349,513		18,446,268		13,708,754		14,203,515		15,152,490		14,438,674		8,964,037		6,058,384		6,124,884		6,977,348		7,109,008		4,927,258		5,275,134		5,498,580		5,890,804		6,635,802		2,944,958		3,050,570		3,279,392		3,675,830		3,850,488		863,000		1,279,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0









PFM_Funding Inputs



				Six Initial Projects		Total		Prior Years		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032

				Costs		1,022,135,852		682,212,614		198,396,735		141,526,503



				Funds/Sources:

				HRTF Paygo		233,605,089		1,544,502

Dong Kim: Dong Kim:
"includes $1,544,502.43 in Paygo payments, subtracted this to arrive at the Bond Portion.  These payments were from 2014 & 2015."		90,534,084		141,526,503

				HRTF Senior 2018A Bonds		595,437,591		595,437,591

Dong Kim: Dong Kim:
Inlcude $13M of interest earnings (Estimated)		-		-

				HRTF Intermediate 2019A Notes (2019 TIFIA)		193,093,172		85,230,521		107,862,651		-

				Total		1,022,135,852		682,212,614		198,396,735		141,526,503		-		-		-		-		-		-		-		-



				HRBT 		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000								-



				Funds/Sources:

				VDOT SMART Scale

Dong Kim: Dong Kim:
UPC 115108				-		-		-		-		110,000,000		90,000,000		-		-		-		-		-

				HRTF Senior 2020A Bonds		-		-		742,940,898		-		-		-		-		-		-		-		-		-

				HRTF 2021 TIFIA Loan/BANs				-		55,417,621		650,246,346		86,891,220		-		-		-		-		-		-		-

				HRTF Senior 2022A Bonds										412,791,056

				HRTF Paygo		75,680,593		215,520,260		-				206,945,748		565,891,030		163,883,045		40,792,183		-		-		-		-

				Toll 2021 TIFIA Loan

Dong Kim: Dong Kim:
UPC: 115108 & 115109				-		-		-		-		-		310,757,997		34,242,003		-		-		-		-

				Total		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186		-		-		-		-



				HRBT - PFM Adjusted		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000		-		-		-		-

																																-

				Funds/Sources:																												-

				VDOT SMART Scale

Dong Kim: Dong Kim:
UPC 115108				-		-		-		-		110,000,000		90,000,000		-		-		-		-		-				200,000,000

				HRTF Senior 2020A Bonds		75,680,593		215,520,260		451,742,813		-		-		-		-		-		-		-		-		-				742,943,666

				HRTF 2021 TIFIA Loan/BANs				-		346,615,706		445,939,481		-		-		-		-		-		-		-		-				792,555,186		742940898

				HRTF Senior 2022A Bonds								204,306,865		208,484,191																		412,791,056		2,768

				HRTF Paygo		-		-		-				498,143,833		565,891,030		204,675,228		-		-		-		-		-				1,268,710,091

				Toll 2021 TIFIA Loan

Dong Kim: Dong Kim:
UPC: 115108 & 115109																

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000		

Dong Kim: Dong Kim:
UPC: 115108 & 115109				

Dong Kim: Dong Kim:
"includes $1,544,502.43 in Paygo payments, subtracted this to arrive at the Bond Portion.  These payments were from 2014 & 2015."		

Dong Kim: Dong Kim:
Inlcude $13M of interest earnings (Estimated)				-		-		-		-		-		269,965,814		75,034,186		-		-		-		-				345,000,000

				Total		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186		-		-		-		-



				HRELN		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs

				Costs - HRTAC Obligation						11,455,040		26,538,244		154,892,181		270,845,532		281,012,879		170,050,186		25,375,000

				Costs - Other Sources								1,399,005		5,985,009		43,684,723		60,224,127		49,424,811		16,137,279

				Total Costs						11,455,040		27,937,249		160,877,190		314,530,255		341,237,006		219,474,997		41,512,279



				Funds/Sources:

				State Appropriation

Dong Kim: Dong Kim:
HRELN_UPC1		

Dong Kim: Dong Kim:
UPC 115108		-		-		-		-		93,100,000		-		-		-		-

				HRTF Paygo		-		-		11,455,040		26,538,244		18,614,531		-		183,654,177		20,116,982		25,375,000

				HRTF Senior 2023A Bonds		-		-		-		-		43,177,650		138,918,533		-		-		-

				HRTF 2023 TIFIA Loan

Dong Kim: Dong Kim:
HRELN_UPC3		-		-		-		-		-		131,926,999		4,291,906		-		-

				Toll 2023 TIFIA Loan

Dong Kim: Dong Kim:
HRELN_UPC4		

Dong Kim: Dong Kim:
UPC 115108		-		-		-		-		-		-		93,066,796		149,933,204		-

				Total		-		-		11,455,040		26,538,244		154,892,181		270,845,532		281,012,879		170,050,186		25,375,000		-		-		-



				Other Funding Source

				Bridge - IIJA Funding								1,056,504		5,137,510		37,114,723		41,055,540		31,192,737		8,887,500

				VDOT IOEP								342,501		847,499		6,570,000		7,170,000		6,795,000		2,675,000

				VDOT TFRA - Toll Integration								-		-		-		11,998,587		11,437,074		4,574,779

				Total								1,399,005		5,985,009		43,684,723		60,224,127		49,424,811		16,137,279



				Project Development 		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs



				Funds/Sources:

				Placeholder

				Total





HRTAC Debt Summary

				HRTF & Toll Debt Summary

				HRTF Debt 		Dated & 
Delivery Date		Lien		Par / Loan 
Amount		Premium 
(Discount)		Outstanding 
Amount		Remaining Project Fund		Coupon 
Range		Yield 
Range		Call Date

				2018A Bonds		2/14/18		Senior		$500,000,000		$83,270,073		$135,925,000		-		5.00%		2.15% - 3.21%		1/1/28

				2019A BANs		12/17/19		Intermediate		$414,345,000		$38,488,507		$0		-		5.00%		1.27%		N.A

				2020A Bonds		10/22/20		Senior		$614,615,000		$129,973,450		$614,615,000		-		4.00% - 5.00%		0.64% - 2.65%		7/1/30

				2021A BANs		9/23/21		Senior		$817,990,000		$170,779,952		$817,990,000		$72,741,066		5.00%		0.56%		N.A

				2019/2021 Successor TIFIA Loan		9/21/21		Subordinate		$500,789,463		$0		$430,000,000		-		1.86%		1.86%		-

				2021 TIFIA Loan		9/21/21		Subordinate		$817,990,000		$0		$817,990,000		-		1.37% - 1.86%		1.37% - 1.86%		-

				2022A Bonds		5/19/22		Senior		$407,875,000		$6,175,604		$407,875,000		$5,125,885		4.00% - 5.00%		2.58% - 4.18%		7/1/32

				2023A BANs		11/16/23		Intermediate		$141,000,000		$7,626,690		$141,000,000		$105,025,977		5.00%		3.40%		N.A

				2023 TIFIA Loan		11/14/23		Subordinate		$141,000,000		$0		$0		-		4.66%		4.66%		-



				Toll Debt 		Dated & 
Delivery Date		Lien		Par / Loan 
Amount		Premium 
(Discount)		Outstanding 
Amount				Coupon 
Range		Yield 
Range		Call Date

				2021 Toll Loan		9/21/21		Senior		$345,000,000		$0		$0		-		1.86%		1.86%		-

				2024/2025 Toll Loan





HRTAC DS - Semi Annual

				Dated & Delivery Date				2/14/18										Senior				Dated & Delivery Date				12/17/19														Intermediate				Dated & Delivery Date				10/22/20										Senior				Dated & Delivery Date				9/23/21														Senior				Dated & Delivery Date				9/21/21

Dong Kim: Dong Kim:
Original Closing: 12/10/2019														Subordinate				Dated & Delivery Date				9/21/21														Subordinate				Dated & Delivery Date				5/19/22														Senior				Dated & Delivery Date				11/16/23														Intermediate				Dated & Delivery Date				11/14/23														Subordinate				Dated & Delivery Date				9/21/21														Senior

				2018A Bonds																		2019A BANs																						2020A Bonds																		2021A BANs																						2019/2021 Successor TIFIA Loan																						2021 TIFIA Loan																						2022A Bonds																						2023A BANs																						2023 TIFIA Loan																						2021 Toll Loan

												Current		Capitalized 		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual

				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS

				7/1/18								9,838,912				9,838,912		9,838,912				7/1/18																						7/1/18																		7/1/18																						7/1/18																						7/1/18																						7/1/18																						7/1/18																						7/1/18																						7/1/18

				1/1/19		0						12,927,038				0						1/1/19		0										0										1/1/19		0										0						1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0

				7/1/19		0						12,927,038				25,854,075		25,854,075				7/1/19		0										0										7/1/19		0										0		0				7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0

				1/1/20		0						12,927,038				0		0				1/1/20		0										0										1/1/20		0										0		0				1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0

				7/1/20		0						12,927,038				25,854,075		25,854,075				7/1/20		0						11,164,296		11,164,296		11,164,296		11,164,296		0		0				7/1/20		0										0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0

				1/1/21		0						12,927,038				0		0				1/1/21		0						10,358,625		10,358,625		0		0		0		0				1/1/21		0						5,410,501				0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0

				7/1/21		0						12,927,038				25,854,075		25,854,075				7/1/21		0						10,358,625		10,358,625		20,717,250		20,717,250		0		0				7/1/21		0						14,114,350				19,524,851		19,524,851				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0

				1/1/22		0						12,927,038				0		0				1/1/22		0						10,358,625				0		0		0		0				1/1/22		0						14,114,350				0		0				1/1/22		0						11,133,753		11,133,753		0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0

				7/1/22		0						9,115,473				22,042,510		22,042,510				7/1/22		414,345,000		5.000%		1.270%		10,358,625				20,717,250		435,062,250		20,717,250		435,062,250				7/1/22		0						14,114,350				28,228,700		28,228,700				7/1/22								20,449,750		20,449,750		31,583,503		31,583,503		0		0				7/1/22								81,534		81,534		81,534		81,534		0		0				7/1/22												0		0		0		0				7/1/22								2,008,434				2,008,434		2,008,434		2,008,434		2,008,434				7/1/22												0		0		0		0				7/1/22												0		0		0		0				7/1/22												0		0		0		0

				1/1/23		0						3,398,125				0		0				1/1/23												0		0		0		0				1/1/23		0						14,114,350				0		0				1/1/23								20,449,750		20,449,750		0		0		0		0				1/1/23								2,065,925		2,065,925		0		0		0		0				1/1/23												0		0		0		0				1/1/23								8,607,575				0		0		0		0				1/1/23												0		0		0		0				1/1/23												0		0		0		0				1/1/23												0		0		0		0

				7/1/23		0						3,398,125				6,796,250		6,796,250				7/1/23												0		0		0		0				7/1/23		0						14,114,350				28,228,700		28,228,700				7/1/23								20,449,750		20,449,750		40,899,500		40,899,500		0		0				7/1/23								3,914,851		3,914,851		5,980,776		5,980,776		0		0				7/1/23								3,911,595		3,911,595		3,911,595		3,911,595		0		0				7/1/23								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/23												0		0		0		0				7/1/23												0		0		0		0				7/1/23												0		0		0		0

				1/1/24		0						3,398,125				0		0				1/1/24												0		0		0		0				1/1/24		0						14,114,350				0		0				1/1/24								20,449,750		20,449,750		0		0		0		0				1/1/24								4,077,540		4,077,540		0		0		0		0				1/1/24								7,512,612		7,512,612		0		0		0		0				1/1/24								8,607,575				0		0		0		0				1/1/24								881,250		881,250		0		0		0		0				1/1/24												0		0		0		0				1/1/24												0		0		0		0

				7/1/24								3,398,125				6,796,250		6,796,250				7/1/24												0		0		0		0				7/1/24								14,114,350				28,228,700		28,228,700				7/1/24								20,449,750		20,449,750		40,899,500		40,899,500		0		0				7/1/24								4,563,790		4,563,790		8,641,330		8,641,330		0		0				7/1/24								7,499,101		7,499,101		15,011,713		15,011,713		0		0				7/1/24								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/24								3,525,000		3,525,000		4,406,250		4,406,250		0		0				7/1/24												0		0		0		0				7/1/24												0		0		0		0

				1/1/25		0						3,398,125				0		0				1/1/25												0		0		0		0				1/1/25		0						14,114,350				0		0				1/1/25								20,449,750		20,449,750		0		0		0		0				1/1/25								4,833,489				0		0		0		0				1/1/25								7,671,242		7,671,242		0		0		0		0				1/1/25								8,607,575				0		0		0		0				1/1/25								3,525,000		3,525,000		0		0		0		0				1/1/25												0		0		0		0				1/1/25												0		0		0		0

				7/1/25		4,745,000		5.000%		2.150%		3,398,125				6,796,250		11,541,250				7/1/25												0		0		0		0				7/1/25								14,114,350				28,228,700		28,228,700				7/1/25								20,449,750		20,449,750		40,899,500		40,899,500		0		0				7/1/25		2,371,268		1.860%				4,754,682				9,588,172		11,959,440		9,588,172		11,959,440				7/1/25								7,615,565		7,615,565		15,286,807		15,286,807		0		0				7/1/25								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/25								3,525,000		3,525,000		7,050,000		7,050,000		0		0				7/1/25												0		0		0		0				7/1/25												0		0		0		0

				1/1/26		0						3,279,500				0		0				1/1/26												0		0		0		0				1/1/26								14,114,350				0		0				1/1/26								20,449,750		20,449,750		0		0		0		0				1/1/26		0						4,811,255				0		0		0		0				1/1/26								7,811,827		7,811,827		0		0		0		0				1/1/26								8,607,575				0		0		0		0				1/1/26								3,525,000				0		0		0		0				1/1/26												0		0		0		0				1/1/26												0		0		0		0

				7/1/26		4,985,000		5.000%		2.280%		3,279,500				6,559,000		11,544,000				7/1/26												0		0		0		0				7/1/26								14,114,350				28,228,700		28,228,700				7/1/26		817,990,000		5.000%		0.560%		20,449,750		20,449,750		40,899,500		858,889,500		0		817,990,000				7/1/26		2,924,794		1.860%				4,732,811				9,544,066		12,468,861		9,544,066		12,468,861				7/1/26								7,755,132		7,755,132		15,566,959		15,566,959		0		0				7/1/26								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/26								3,525,000				7,050,000		7,050,000		7,050,000		7,050,000				7/1/26												0		0		0		0				7/1/26												0		0		0		0

				1/1/27		0						3,154,875				0		0				1/1/27												0		0		0		0				1/1/27								14,114,350				0		0				1/1/27												0		0		0		0				1/1/27		0						4,783,831				0		0		0		0				1/1/27		0						7,954,994		0		0		0		0		0				1/1/27		0						8,607,575		0		0		0		0		0				1/1/27								3,525,000				0		0		0		0				1/1/27		0										0		0		0		0				1/1/27		0										0		0		0		0

				7/1/27		5,235,000		5.000%		2.410%		3,154,875				6,309,750		11,544,750				7/1/27												0		0		0		0				7/1/27		8,185,000		5.000%		0.640%		14,114,350				28,228,700		36,413,700				7/1/27												0		0		0		0				7/1/27		3,469,340		1.860%				4,705,834				9,489,665		12,959,005		9,489,665		12,959,005				7/1/27		3,078,921		1.860%				7,825,293		0		15,780,287		18,859,208		15,780,287		18,859,208				7/1/27		1,065,000		5.000%		2.580%		8,607,575		0		17,215,150		18,280,150		17,215,150		18,280,150				7/1/27		141,000,000		5.000%		3.400%		3,525,000				7,050,000		148,050,000		7,050,000		148,050,000				7/1/27												0		0		0		0				7/1/27												0		0		0		0

				1/1/28		0						3,024,000				0		0				1/1/28												0		0		0		0				1/1/28		0						13,909,725				0		0				1/1/28												0		0		0		0				1/1/28		0						4,738,319				0		0		0		0				1/1/28		0						7,912,053		0		0		0		0		0				1/1/28								8,580,950		0		0		0		0		0				1/1/28												0		0		0		0				1/1/28		0						3,303,252		0		0		0		0		0				1/1/28		0										0		0		0		0

				7/1/28		5,495,000		5.000%		2.490%		3,024,000				6,048,000		11,543,000				7/1/28												0		0		0		0				7/1/28		8,595,000		5.000%		0.840%		13,909,725				27,819,450		36,414,450				7/1/28												0		0		0		0				7/1/28		4,104,494		1.860%				4,686,816				9,425,135		13,529,630		9,425,135		13,529,630				7/1/28		3,164,471		1.860%				7,826,053		0		15,738,106		18,902,577		15,738,106		18,902,577				7/1/28		1,115,000		5.000%		2.680%		8,580,950		0		17,161,900		18,276,900		17,161,900		18,276,900				7/1/28												0		0		0		0				7/1/28		0						3,267,348		0		6,570,600		6,570,600		6,570,600		6,570,600				7/1/28		0										0		0		0		0

				1/1/29		0						2,886,625				0		0				1/1/29												0		0		0		0				1/1/29		0						13,694,850				0		0				1/1/29												0		0		0		0				1/1/29		0						4,712,816				0		0		0		0				1/1/29		0						7,911,875		0		0		0		0		0				1/1/29								8,553,075		0		0		0		0		0				1/1/29												0		0		0		0				1/1/29		0						3,312,302		0		0		0		0		0				1/1/29										0		0		0		0		0

				7/1/29		5,770,000		5.000%		2.620%		2,886,625				5,773,250		11,543,250				7/1/29												0		0		0		0				7/1/29		9,025,000		5.000%		1.010%		13,694,850				27,389,700		36,414,700				7/1/29												0		0		0		0				7/1/29		4,724,658		1.860%				4,635,976				9,348,792		14,073,450		9,348,792		14,073,450				7/1/29		3,164,477		1.860%				7,782,877		0		15,694,752		18,859,229		15,694,752		18,859,229				7/1/29		1,175,000		5.000%		2.770%		8,553,075		0		17,106,150		18,281,150		17,106,150		18,281,150				7/1/29												0		0		0		0				7/1/29		91,420		4.660%				3,258,298		0		6,570,600		6,662,020		6,570,600		6,662,020				7/1/29										0		0		0		0		0

				1/1/30		0						2,742,375				0		0				1/1/30												0		0		0		0				1/1/30		0						13,469,225				0		0				1/1/30												0		0		0		0				1/1/30		0						4,668,515				0		0		0		0				1/1/30		0						7,890,020		0		0		0		0		0				1/1/30								8,523,700		0		0		0		0		0				1/1/30												0		0		0		0				1/1/30		0						3,310,155		0		0		0		0		0				1/1/30										0		0		0		0		0

				7/1/30		6,060,000		5.000%		2.690%		2,742,375				5,484,750		11,544,750				7/1/30												0		0		0		0				7/1/30		9,475,000		5.000%		1.110%		13,469,225				26,938,450		36,413,450				7/1/30												0		0		0		0				7/1/30		5,427,094		1.860%				4,592,398				9,260,913		14,688,007		9,260,913		14,688,007				7/1/30		8,210,499		1.860%				7,761,379		0		15,651,399		23,861,898		15,651,399		23,861,898				7/1/30		1,230,000		5.000%		2.830%		8,523,700		0		17,047,400		18,277,400		17,047,400		18,277,400				7/1/30												0		0		0		0				7/1/30		95,588		4.660%				3,256,185		0		6,566,340		6,661,928		6,566,340		6,661,928				7/1/30										0		0		0		0		0

				1/1/31		0						2,590,875				0		0				1/1/31												0		0		0		0				1/1/31		0						13,232,350				0		0				1/1/31												0		0		0		0				1/1/31		0						4,617,628				0		0		0		0				1/1/31		0						7,833,316		0		0		0		0		0				1/1/31								8,492,950		0		0		0		0		0				1/1/31												0		0		0		0				1/1/31		0						3,307,909		0		0		0		0		0				1/1/31										0		0		0		0		0

				7/1/31		0						2,590,875				5,181,750		5,181,750				7/1/31												0		0		0		0				7/1/31		9,950,000		5.000%		1.240%		13,232,350				26,464,700		36,414,700				7/1/31												0		0		0		0				7/1/31		6,106,646		1.860%				4,542,341				9,159,969		15,266,615		9,159,969		15,266,615				7/1/31		8,381,556		1.860%				7,705,599		0		15,538,915		23,920,471		15,538,915		23,920,471				7/1/31		7,395,000		5.000%		2.890%		8,492,950		0		16,985,900		24,380,900		16,985,900		24,380,900				7/1/31												0		0		0		0				7/1/31		99,947		4.660%				3,253,976		0		6,561,885		6,661,833		6,561,885		6,661,833				7/1/31										0		0		0		0		0

				1/1/32		0						2,590,875				0		0				1/1/32												0		0		0		0				1/1/32		0						12,983,600				0		0				1/1/32												0		0		0		0				1/1/32		0						4,547,910				0		0		0		0				1/1/32		0						7,754,186		0		0		0		0		0				1/1/32								8,308,075		0		0		0		0		0				1/1/32												0		0		0		0				1/1/32		0						3,296,530		0		0		0		0		0				1/1/32										0		0		0		0		0

				7/1/32		0						2,590,875				5,181,750		5,181,750				7/1/32												0		0		0		0				7/1/32		10,445,000		5.000%		1.350%		12,983,600				25,967,200		36,412,200				7/1/32												0		0		0		0				7/1/32		6,857,744		1.860%				4,498,476				9,046,385		15,904,129		9,046,385		15,904,129				7/1/32		12,144,720		1.860%				7,669,902		0		15,424,088		27,568,808		15,424,088		27,568,808				7/1/32		7,765,000		5.000%		2.930%		8,308,075		0		16,616,150		24,381,150		16,616,150		24,381,150				7/1/32												0		0		0		0				7/1/32		104,505		4.660%				3,260,698		0		6,557,228		6,661,733		6,557,228		6,661,733				7/1/32										0		0		0		0		0

				1/1/33		0						2,590,875				0		0				1/1/33												0		0		0		0				1/1/33		0						12,722,475				0		0				1/1/33												0		0		0		0				1/1/33		0						4,496,068				0		0		0		0				1/1/33		0						7,691,556		0		0		0		0		0				1/1/33								8,113,950		0		0		0		0		0				1/1/33												0		0		0		0				1/1/33		0						3,303,106		0		0		0		0		0				1/1/33										0		0		0		0		0

				7/1/33		0						2,590,875				5,181,750		5,181,750				7/1/33												0		0		0		0				7/1/33		10,970,000		5.000%		1.440%		12,722,475				25,444,950		36,414,950				7/1/33												0		0		0		0				7/1/33		7,624,162		1.860%				4,422,763				8,918,831		16,542,994		8,918,831		16,542,994				7/1/33		18,096,325		1.860%				7,566,150		0		15,257,705		33,354,031		15,257,705		33,354,031				7/1/33		8,155,000		5.000%		3.030%		8,113,950		0		16,227,900		24,382,900		16,227,900		24,382,900				7/1/33												0		0		0		0				7/1/33		109,270		4.660%				3,249,251		0		6,552,358		6,661,628		6,552,358		6,661,628				7/1/33										0		0		0		0		0

				1/1/34		0						2,590,875				0		0				1/1/34												0		0		0		0				1/1/34		0						12,448,225				0		0				1/1/34												0		0		0		0				1/1/34		0						4,424,581				0		0		0		0				1/1/34		0						7,531,911		0		0		0		0		0				1/1/34								7,910,075		0		0		0		0		0				1/1/34												0		0		0		0				1/1/34		0						3,300,540		0		0		0		0		0				1/1/34										0		0		0		0		0

				7/1/34		0						2,590,875				5,181,750		5,181,750				7/1/34												0		0		0		0				7/1/34		11,520,000		5.000%		1.480%		12,448,225				24,896,450		36,416,450				7/1/34												0		0		0		0				7/1/34		8,446,704		1.860%				4,352,441				8,777,022		17,223,726		8,777,022		17,223,726				7/1/34		18,702,444		1.860%				7,409,108		0		14,941,020		33,643,464		14,941,020		33,643,464				7/1/34		8,560,000		5.000%		3.070%		7,910,075		0		15,820,150		24,380,150		15,820,150		24,380,150				7/1/34												0		0		0		0				7/1/34		114,253		4.660%				3,246,726		0		6,547,266		6,661,519		6,547,266		6,661,519				7/1/34										0		0		0		0		0

				1/1/35		0						2,590,875				0		0				1/1/35												0		0		0		0				1/1/35		0						12,160,225				0		0				1/1/35												0		0		0		0				1/1/35		0						4,345,381				0		0		0		0				1/1/35		0						7,366,920		0		0		0		0		0				1/1/35								7,696,075		0		0		0		0		0				1/1/35												0		0		0		0				1/1/35		0						3,297,856		0		0		0		0		0				1/1/35										0		0		0		0		0

				7/1/35		0						2,590,875				5,181,750		5,181,750				7/1/35												0		0		0		0				7/1/35		12,090,000		5.000%		1.540%		12,160,225				24,320,450		36,410,450				7/1/35												0		0		0		0				7/1/35		9,315,068		1.860%				4,274,532				8,619,913		17,934,981		8,619,913		17,934,981				7/1/35		19,395,060		1.860%				7,246,807		0		14,613,727		34,008,787		14,613,727		34,008,787				7/1/35		8,990,000		5.000%		3.160%		7,696,075		0		15,392,150		24,382,150		15,392,150		24,382,150				7/1/35												0		0		0		0				7/1/35		119,463		4.660%				3,244,086		0		6,541,942		6,661,405		6,541,942		6,661,405				7/1/35										0		0		0		0		0

				1/1/36		0						2,590,875				0		0				1/1/36												0		0		0		0				1/1/36		0						11,857,975				0		0				1/1/36												0		0		0		0				1/1/36		0						4,246,405				0		0		0		0				1/1/36		0						7,176,158		0		0		0		0		0				1/1/36								7,471,325		0		0		0		0		0				1/1/36												0		0		0		0				1/1/36		0						3,286,046		0		0		0		0		0				1/1/36										0		0		0		0		0

				7/1/36		0						2,590,875				5,181,750		5,181,750				7/1/36												0		0		0		0				7/1/36		12,700,000		4.000%		1.750%		11,857,975				23,715,950		36,415,950				7/1/36												0		0		0		0				7/1/36		10,263,138		1.860%				4,200,248				8,446,653		18,709,791		8,446,653		18,709,791				7/1/36		20,174,363		1.860%				7,098,156		0		14,274,313		34,448,676		14,274,313		34,448,676				7/1/36		9,440,000		5.000%		3.180%		7,471,325		0		14,942,650		24,382,650		14,942,650		24,382,650				7/1/36												0		0		0		0				7/1/36		124,910		4.660%				3,250,328		0		6,536,375		6,661,285		6,536,375		6,661,285				7/1/36										0		0		0		0		0

				1/1/37		0						2,590,875				0		0				1/1/37												0		0		0		0				1/1/37		0						11,603,975				0		0				1/1/37												0		0		0		0				1/1/37		0						4,161,807				0		0		0		0				1/1/37		0						7,017,842		0		0		0		0		0				1/1/37								7,235,325		0		0		0		0		0				1/1/37												0		0		0		0				1/1/37		0						3,292,115		0		0		0		0		0				1/1/37										0		0		0		0		0

				7/1/37		0						2,590,875				5,181,750		5,181,750				7/1/37												0		0		0		0				7/1/37		13,210,000		5.000%		1.660%		11,603,975				23,207,950		36,417,950				7/1/37												0		0		0		0				7/1/37		11,185,221		1.860%				4,093,952				8,255,759		19,440,980		8,255,759		19,440,980				7/1/37		20,867,047		1.860%				6,903,420		0		13,921,262		34,788,309		13,921,262		34,788,309				7/1/37		9,910,000		5.000%		3.220%		7,235,325		0		14,470,650		24,380,650		14,470,650		24,380,650				7/1/37												0		0		0		0				7/1/37		130,606		4.660%				3,238,439		0		6,530,554		6,661,160		6,530,554		6,661,160				7/1/37										0		0		0		0		0

				1/1/38		0						2,590,875				0		0				1/1/38												0		0		0		0				1/1/38		0						11,273,725				0		0				1/1/38												0		0		0		0				1/1/38		0						4,056,930				0		0		0		0				1/1/38		0						6,833,754		0		0		0		0		0				1/1/38								6,987,575		0		0		0		0		0				1/1/38												0		0		0		0				1/1/38		0						3,289,047		0		0		0		0		0				1/1/38										0		0		0		0		0

				7/1/38		0						2,590,875				5,181,750		5,181,750				7/1/38												0		0		0		0				7/1/38		13,870,000		4.000%		1.880%		11,273,725				22,547,450		36,417,450				7/1/38												0		0		0		0				7/1/38		12,201,372		1.860%				3,990,784				8,047,714		20,249,086		8,047,714		20,249,086				7/1/38		21,559,669		1.860%				6,722,334		0		13,556,089		35,115,758		13,556,089		35,115,758				7/1/38		10,405,000		5.000%		3.250%		6,987,575		0		13,975,150		24,380,150		13,975,150		24,380,150				7/1/38												0		0		0		0				7/1/38		136,562		4.660%				3,235,421		0		6,524,468		6,661,030		6,524,468		6,661,030				7/1/38										0		0		0		0		0

				1/1/39		0						2,590,875				0		0				1/1/39												0		0		0		0				1/1/39		0						10,996,325				0		0				1/1/39												0		0		0		0				1/1/39		0						3,942,524				0		0		0		0				1/1/39		0						6,643,557		0		0		0		0		0				1/1/39								6,727,450		0		0		0		0		0				1/1/39												0		0		0		0				1/1/39		0						3,285,839		0		0		0		0		0				1/1/39										0		0		0		0		0

				7/1/39		9,400,000		5.000%		3.140%		2,590,875				5,181,750		14,581,750				7/1/39												0		0		0		0				7/1/39		14,420,000		5.000%		1.740%		10,996,325				21,992,650		36,412,650				7/1/39												0		0		0		0				7/1/39		13,286,896		1.860%				3,878,244				7,820,768		21,107,664		7,820,768		21,107,664				7/1/39		22,338,958		1.860%				6,535,238		0		13,178,794		35,517,752		13,178,794		35,517,752				7/1/39		1,910,000		5.000%		3.310%		6,727,450		0		13,454,900		15,364,900		13,454,900		15,364,900				7/1/39												0		0		0		0				7/1/39		142,789		4.660%				3,232,265		0		6,518,104		6,660,893		6,518,104		6,660,893				7/1/39										0		0		0		0		0

				1/1/40		0						2,355,875				0		0				1/1/40												0		0		0		0				1/1/40		0						10,635,825				0		0				1/1/40												0		0		0		0				1/1/40		0						3,807,509				0		0		0		0				1/1/40		0						6,428,871		0		0		0		0		0				1/1/40								6,679,700		0		0		0		0		0				1/1/40												0		0		0		0				1/1/40		0						3,273,516		0		0		0		0		0				1/1/40										0		0		0		0		0

				7/1/40		9,870,000		5.000%		3.140%		2,355,875				4,711,750		14,581,750				7/1/40												0		0		0		0				7/1/40		15,140,000		4.000%		1.980%		10,635,825				21,271,650		36,411,650				7/1/40												0		0		0		0				7/1/40		14,373,613		1.860%				3,766,123				7,573,632		21,947,245		7,573,632		21,947,245				7/1/40		23,193,210		1.860%				6,358,992		0		12,787,863		35,981,073		12,787,863		35,981,073				7/1/40		2,005,000		5.000%		3.320%		6,679,700		0		13,359,400		15,364,400		13,359,400		15,364,400				7/1/40												0		0		0		0				7/1/40		149,300		4.660%				3,237,934		0		6,511,450		6,660,750		6,511,450		6,660,750				7/1/40										0		0		0		0		0

				1/1/41		0						2,109,125				0		0				1/1/41												0		0		0		0				1/1/41		0						10,333,025				0		0				1/1/41												0		0		0		0				1/1/41		0						3,683,167				0		0		0		0				1/1/41		0						6,230,184		0		0		0		0		0				1/1/41								6,629,575		0		0		0		0		0				1/1/41												0		0		0		0				1/1/41		0						3,278,977		0		0		0		0		0				1/1/41										0		0		0		0		0

				7/1/41		10,360,000		5.000%		3.140%		2,109,125				4,218,250		14,578,250				7/1/41												0		0		0		0				7/1/41		15,750,000		5.000%		2.020%		10,333,025				20,666,050		36,416,050				7/1/41												0		0		0		0				7/1/41		15,555,311		1.860%				3,623,115				7,306,283		22,861,594		7,306,283		22,861,594				7/1/41		24,061,810		1.860%				6,128,605		0		12,358,788		36,420,599		12,358,788		36,420,599				7/1/41		2,105,000		5.000%		3.330%		6,629,575		0		13,259,150		15,364,150		13,259,150		15,364,150				7/1/41												0		0		0		0				7/1/41		5,646,984		4.660%				3,225,516		0		6,504,493		12,151,476		6,504,493		12,151,476				7/1/41										0		0		0		0		0

				1/1/42		0						1,850,125				0		0				1/1/42												0		0		0		0				1/1/42		0						9,985,050				0		0				1/1/42												0		0		0		0				1/1/42		0						3,537,314				0		0		0		0				1/1/42		0						6,005,783		0		0		0		0		0				1/1/42								6,576,950		0		0		0		0		0				1/1/42												0		0		0		0				1/1/42		0						3,146,321		0		0		0		0		0				1/1/42										0		0		0		0		0

				7/1/42		10,880,000		5.000%		3.140%		1,850,125				3,700,250		14,580,250				7/1/42												0		0		0		0				7/1/42		16,445,000		5.000%		2.020%		9,985,050				19,970,100		36,415,100				7/1/42												0		0		0		0				7/1/42		16,750,148		1.860%				3,479,640				7,016,954		23,767,101		7,016,954		23,767,101				7/1/42		24,843,594		1.860%				5,907,862		0		11,913,645		36,757,239		11,913,645		36,757,239				7/1/42		2,210,000		5.000%		3.350%		6,576,950		0		13,153,900		15,363,900		13,153,900		15,363,900				7/1/42												0		0		0		0				7/1/42		5,280,202		4.660%				3,095,022		0		6,241,343		11,521,545		6,241,343		11,521,545				7/1/42										0		0		0		0		0

				1/1/43		0						1,578,125				0		0				1/1/43												0		0		0		0				1/1/43		0						9,621,725				0		0				1/1/43												0		0		0		0				1/1/43		0						3,380,257				0		0		0		0				1/1/43		0						5,774,091		0		0		0		0		0				1/1/43								6,521,700		0		0		0		0		0				1/1/43												0		0		0		0				1/1/43		0						3,022,281		0		0		0		0		0				1/1/43										0		0		0		0		0

				7/1/43		11,425,000		5.000%		3.210%		1,578,125				3,156,250		14,581,250				7/1/43												0		0		0		0				7/1/43		17,170,000		5.000%		2.020%		9,621,725				19,243,450		36,413,450				7/1/43												0		0		0		0				7/1/43		18,061,322		1.860%				3,325,144				6,705,401		24,766,723		6,705,401		24,766,723				7/1/43		25,712,252		1.860%				5,679,948		0		11,454,038		37,166,291		11,454,038		37,166,291				7/1/43		2,320,000		5.000%		3.450%		6,521,700		0		13,043,400		15,363,400		13,043,400		15,363,400				7/1/43												0		0		0		0				7/1/43		4,810,612		4.660%				2,973,005		0		5,995,286		10,805,897		5,995,286		10,805,897				7/1/43										0		0		0		0		0

				1/1/44		0						1,292,500				0		0				1/1/44												0		0		0		0				1/1/44		0						9,242,375				0		0				1/1/44												0		0		0		0				1/1/44		0						3,202,133				0		0		0		0				1/1/44		0						5,519,176		0		0		0		0		0				1/1/44								6,463,700		0		0		0		0		0				1/1/44												0		0		0		0				1/1/44		0						2,901,324		0		0		0		0		0				1/1/44										0		0		0		0		0

				7/1/44		11,995,000		5.000%		3.210%		1,292,500				2,585,000		14,580,000				7/1/44												0		0		0		0				7/1/44		17,930,000		5.000%		2.020%		9,242,375				18,484,750		36,414,750				7/1/44												0		0		0		0				7/1/44		19,382,337		1.860%				3,167,327				6,369,460		25,751,797		6,369,460		25,751,797				7/1/44		26,580,937		1.860%				5,459,185		0		10,978,362		37,559,298		10,978,362		37,559,298				7/1/44		2,440,000		5.000%		3.450%		6,463,700		0		12,927,400		15,367,400		12,927,400		15,367,400				7/1/44												0		0		0		0				7/1/44		4,334,545		4.660%				2,869,788		0		5,771,111		10,105,656		5,771,111		10,105,656				7/1/44										0		0		0		0		0

				1/1/45		0						992,625				0		0				1/1/45												0		0		0		0				1/1/45		0						8,846,225				0		0				1/1/45												0		0		0		0				1/1/45		0						3,029,169				0		0		0		0				1/1/45		0						5,286,403		0		0		0		0		0				1/1/45								6,402,700		0		0		0		0		0				1/1/45												0		0		0		0				1/1/45		0						2,807,448		0		0		0		0		0				1/1/45										0		0		0		0		0

				7/1/45		12,595,000		5.000%		3.210%		992,625				1,985,250		14,580,250				7/1/45												0		0		0		0				7/1/45		18,725,000		5.000%		2.020%		8,846,225				17,692,450		36,417,450				7/1/45												0		0		0		0				7/1/45		20,805,178		1.860%				2,979,780				6,008,949		26,814,127		6,008,949		26,814,127				7/1/45		27,449,535		1.860%				5,200,211		0		10,486,614		37,936,149		10,486,614		37,936,149				7/1/45		2,560,000		5.000%		3.450%		6,402,700		0		12,805,400		15,365,400		12,805,400		15,365,400				7/1/45												0		0		0		0				7/1/45		3,804,630		4.660%				2,761,674		0		5,569,122		9,373,752		5,569,122		9,373,752				7/1/45										0		0		0		0		0

				1/1/46		0						677,750				0		0				1/1/46												0		0		0		0				1/1/46		0						8,432,525				0		0				1/1/46												0		0		0		0				1/1/46		0						2,834,090				0		0		0		0				1/1/46		0						5,030,408		0		0		0		0		0				1/1/46								6,338,700		0		0		0		0		0				1/1/46												0		0		0		0				1/1/46		0						2,718,071		0		0		0		0		0				1/1/46										0		0		0		0		0

				7/1/46		13,225,000		5.000%		3.210%		677,750				1,355,500		14,580,500				7/1/46												0		0		0		0				7/1/46		19,550,000		5.000%		2.110%		8,432,525				16,865,050		36,415,050				7/1/46												0		0		0		0				7/1/46		22,276,311		1.860%				2,787,882				5,621,973		27,898,284		5,621,973		27,898,284				7/1/46		28,405,096		1.860%				4,948,390		0		9,978,798		38,383,894		9,978,798		38,383,894				7/1/46		2,690,000		5.000%		3.450%		6,338,700		0		12,677,400		15,367,400		12,677,400		15,367,400				7/1/46												0		0		0		0				7/1/46		3,206,784		4.660%				2,673,755		0		5,391,826		8,598,610		5,391,826		8,598,610				7/1/46										0		0		0		0		0

				1/1/47		0						347,125				0		0				1/1/47												0		0		0		0				1/1/47		0						7,987,900				0		0				1/1/47												0		0		0		0				1/1/47		0						2,625,218				0		0		0		0				1/1/47		0						4,765,501		0		0		0		0		0				1/1/47								6,271,450		0		0		0		0		0				1/1/47												0		0		0		0				1/1/47		0						2,642,739		0		0		0		0		0				1/1/47										0		0		0		0		0

				7/1/47		13,885,000		5.000%		3.210%		347,125				694,250		14,579,250				7/1/47												0		0		0		0				7/1/47		20,440,000		5.000%		2.110%		7,987,900				15,975,800		36,415,800				7/1/47												0		0		0		0				7/1/47		23,826,322		1.860%				2,582,415				5,207,633		29,033,955		5,207,633		29,033,955				7/1/47		29,283,282		1.860%				4,687,803		0		9,453,304		38,736,586		9,453,304		38,736,586				7/1/47		2,820,000		5.000%		3.450%		6,271,450		0		12,542,900		15,362,900		12,542,900		15,362,900				7/1/47												0		0		0		0				7/1/47		2,605,909		4.660%				2,599,651		0		5,242,390		7,848,298		5,242,390		7,848,298				7/1/47										0		0		0		0		0

				1/1/48												0		0				1/1/48												0		0		0		0				1/1/48		0						7,523,025				0		0				1/1/48												0		0		0		0				1/1/48		0						2,395,250				0		0		0		0				1/1/48		0						4,478,658		0		0		0		0		0				1/1/48								6,200,950		0		0		0		0		0				1/1/48												0		0		0		0				1/1/48		0						2,574,469		0		0		0		0		0				1/1/48										0		0		0		0		0

				7/1/48												0		0				7/1/48												0		0		0		0				7/1/48		11,970,000		5.000%		2.110%		7,523,025				15,046,050		27,016,050				7/1/48												0		0		0		0				7/1/48		25,461,704		1.860%				2,369,214				4,764,464		30,226,167		4,764,464		30,226,167				7/1/48		30,238,976		1.860%				4,429,977		0		8,908,635		39,147,610		8,908,635		39,147,610				7/1/48		25,965,000		4.000%		4.080%		6,200,950		0		12,401,900		38,366,900		12,401,900		38,366,900				7/1/48												0		0		0		0				7/1/48		2,408,383		4.660%				2,546,485		0		5,120,954		7,529,337		5,120,954		7,529,337				7/1/48										0		0		0		0		0

				1/1/49												0		0				1/1/49												0		0		0		0				1/1/49		0						7,250,775				0		0				1/1/49												0		0		0		0				1/1/49		0						2,163,072				0		0		0		0				1/1/49		0						4,207,394		0		0		0		0		0				1/1/49								5,681,650		0		0		0		0		0				1/1/49												0		0		0		0				1/1/49		0						2,524,946		0		0		0		0		0				1/1/49										0		0		0		0		0

				7/1/49												0		0				7/1/49												0		0		0		0				7/1/49		12,515,000		5.000%		2.110%		7,250,775				14,501,550		27,016,550				7/1/49												0		0		0		0				7/1/49		27,175,548		1.860%				2,127,804				4,290,876		31,466,424		4,290,876		31,466,424				7/1/49		31,281,720		1.860%				4,138,795		0		8,346,190		39,627,910		8,346,190		39,627,910				7/1/49		27,005,000		4.000%		4.080%		5,681,650		0		11,363,300		38,368,300		11,363,300		38,368,300				7/1/49												0		0		0		0				7/1/49		1,648,231		4.660%				2,483,778		0		5,008,724		6,656,955		5,008,724		6,656,955				7/1/49										0		0		0		0		0

				1/1/50												0		0				1/1/50												0		0		0		0				1/1/50		0						6,966,150				0		0				1/1/50												0		0		0		0				1/1/50		0						1,908,262				0		0		0		0				1/1/50		0						3,914,083		0		0		0		0		0				1/1/50								5,141,550		0		0		0		0		0				1/1/50												0		0		0		0				1/1/50		0						2,486,226		0		0		0		0		0				1/1/50										0		0		0		0		0

				7/1/50												0		0				7/1/50												0		0		0		0				7/1/50		13,080,000		5.000%		2.110%		6,966,150				13,932,300		27,012,300				7/1/50												0		0		0		0				7/1/50		28,960,428		1.860%				1,877,149				3,785,411		32,745,839		3,785,411		32,745,839				7/1/50		32,237,676		1.860%				3,850,267		0		7,764,350		40,002,026		7,764,350		40,002,026				7/1/50		28,085,000		4.000%		4.080%		5,141,550		0		10,283,100		38,368,100		10,283,100		38,368,100				7/1/50												0		0		0		0				7/1/50		893,264		4.660%				2,445,690		0		4,931,916		5,825,180		4,931,916		5,825,180				7/1/50										0		0		0		0		0

				1/1/51												0		0				1/1/51												0		0		0		0				1/1/51		0						6,668,650				0		0				1/1/51												0		0		0		0				1/1/51		0						1,636,716				0		0		0		0				1/1/51		0						3,611,809		0		0		0		0		0				1/1/51								4,579,850		0		0		0		0		0				1/1/51												0		0		0		0				1/1/51		0						2,465,242		0		0		0		0		0				1/1/51										0		0		0		0		0

				7/1/51												0		0				7/1/51												0		0		0		0				7/1/51		13,680,000		4.000%		2.500%		6,668,650				13,337,300		27,017,300				7/1/51												0		0		0		0				7/1/51		30,809,184		1.860%				1,610,031				3,246,747		34,055,931		3,246,747		34,055,931				7/1/51		33,280,333		1.860%				3,552,920		0		7,164,729		40,445,061		7,164,729		40,445,061				7/1/51		29,205,000		4.000%		4.080%		4,579,850		0		9,159,700		38,364,700		9,159,700		38,364,700				7/1/51												0		0		0		0				7/1/51		531,884		4.660%				2,425,048		0		4,890,290		5,422,174		4,890,290		5,422,174				7/1/51										0		0		0		0		0

				1/1/52												0		0				1/1/52												0		0		0		0				1/1/52		0						6,395,050				0		0				1/1/52												0		0		0		0				1/1/52		0						1,344,153				0		0		0		0				1/1/52		0						3,290,742		0		0		0		0		0				1/1/52								3,995,750		0		0		0		0		0				1/1/52												0		0		0		0				1/1/52		0						2,446,046		0		0		0		0		0				1/1/52										0		0		0		0		0

				7/1/52												0		0				7/1/52												0		0		0		0				7/1/52		14,225,000		4.000%		2.500%		6,395,050				12,790,100		27,015,100				7/1/52												0		0		0		0				7/1/52		32,774,338		1.860%				1,329,543				2,673,696		35,448,034		2,673,696		35,448,034				7/1/52		34,323,070		1.860%				3,254,973		0		6,545,715		40,868,785		6,545,715		40,868,785				7/1/52		30,375,000		4.000%		4.080%		3,995,750		0		7,991,500		38,366,500		7,991,500		38,366,500				7/1/52												0		0		0		0				7/1/52		322,568		4.660%				2,419,458		0		4,865,504		5,188,072		4,865,504		5,188,072				7/1/52										0		0		0		0		0

				1/1/53												0		0				1/1/53												0		0		0		0				1/1/53		0						6,110,550				0		0				1/1/53												0		0		0		0				1/1/53		0						1,040,529				0		0		0		0				1/1/53		0						2,977,929		0		0		0		0		0				1/1/53								3,388,250		0		0		0		0		0				1/1/53												0		0		0		0				1/1/53		0						2,445,170		0		0		0		0		0				1/1/53										0		0		0		0		0

				7/1/53												0		0				7/1/53												0		0		0		0				7/1/53		14,795,000		4.000%		2.500%		6,110,550				12,221,100		27,016,100				7/1/53												0		0		0		0				7/1/53		34,812,155		1.860%				1,023,564				2,064,093		36,876,248		2,064,093		36,876,248				7/1/53		35,452,741		1.860%				2,929,376		0		5,907,306		41,360,046		5,907,306		41,360,046				7/1/53		31,590,000		** %		4.180%		3,388,250		0		6,776,500		38,366,500		6,776,500		38,366,500				7/1/53												0		0		0		0				7/1/53		337,277		4.660%				2,405,303		0		4,850,473		5,187,749		4,850,473		5,187,749				7/1/53										0		0		0		0		0

				1/1/54												0		0				1/1/54												0		0		0		0				1/1/54		0						5,814,650				0		0				1/1/54												0		0		0		0				1/1/54		0						714,115				0		0		0		0				1/1/54		0						2,645,509		0		0		0		0		0				1/1/54								2,762,225		0		0		0		0		0				1/1/54												0		0		0		0				1/1/54		0						2,437,247		0		0		0		0		0				1/1/54										0		0		0		0		0

				7/1/54												0		0				7/1/54												0		0		0		0				7/1/54		15,385,000		4.000%		2.500%		5,814,650				11,629,300		27,014,300				7/1/54												0		0		0		0				7/1/54		36,960,742		1.860%				702,472				1,416,587		38,377,329		1,416,587		38,377,329				7/1/54		36,582,270		1.860%				2,602,376		0		5,247,885		41,830,154		5,247,885		41,830,154				7/1/54		32,840,000		** %		4.180%		2,762,225		0		5,524,450		38,364,450		5,524,450		38,364,450				7/1/54												0		0		0		0				7/1/54		352,656		4.660%				2,397,509		0		4,834,755		5,187,412		4,834,755		5,187,412				7/1/54										0		0		0		0		0

				1/1/55												0		0				1/1/55												0		0		0		0				1/1/55		0						5,506,950				0		0				1/1/55												0		0		0		0				1/1/55		0						367,555				0		0		0		0				1/1/55		0						2,302,498		0		0		0		0		0				1/1/55								2,111,431		0		0		0		0		0				1/1/55												0		0		0		0				1/1/55		0						2,428,962		0		0		0		0		0				1/1/55										0		0		0		0		0

				7/1/55												0		0				7/1/55												0		0		0		0				7/1/55		16,000,000		4.000%		2.500%		5,506,950				11,013,900		27,013,900				7/1/55												0		0		0		0				7/1/55		39,199,863		1.860%				361,562				729,117		39,928,981		729,117		39,928,981				7/1/55		37,711,948		1.860%				2,264,957		0		4,567,454		42,279,402		4,567,454		42,279,402				7/1/55		34,145,000		** %		4.180%		2,111,431		0		4,222,863		38,367,863		4,222,863		38,367,863				7/1/55												0		0		0		0				7/1/55		368,738		4.660%				2,389,360		0		4,818,322		5,187,059		4,818,322		5,187,059				7/1/55										0		0		0		0		0

				1/1/56												0		0				1/1/56												0		0		0		0				1/1/56		0						5,186,950				0		0				1/1/56												0		0		0		0				1/1/56												0		0		0		0				1/1/56		0						1,943,569		0		0		0		0		0				1/1/56								1,434,769		0		0		0		0		0				1/1/56												0		0		0		0				1/1/56		0						2,413,687		0		0		0		0		0				1/1/56										0		0		0		0		0

				7/1/56												0		0				7/1/56												0		0		0		0				7/1/56		16,640,000		4.000%		2.650%		5,186,950				10,373,900		27,013,900				7/1/56												0		0		0		0				7/1/56												0		0		0		0				7/1/56		38,841,574		1.860%				1,922,443		0		3,866,012		42,707,586		3,866,012		42,707,586				7/1/56		35,495,000		** %		4.180%		1,434,769		0		2,869,538		38,364,538		2,869,538		38,364,538				7/1/56												0		0		0		0				7/1/56		15,685,814		4.660%				2,387,451		0		4,801,138		20,486,953		4,801,138		20,486,953				7/1/56										0		0		0		0		0

				1/1/57												0		0				1/1/57												0		0		0		0				1/1/57		0						4,789,850				0		0				1/1/57												0		0		0		0				1/1/57												0		0		0		0				1/1/57		0						1,584,698		0		0		0		0		0				1/1/57								731,356		0		0		0		0		0				1/1/57												0		0		0		0				1/1/57		0						2,051,817		0		0		0		0		0				1/1/57										0		0		0		0		0

				7/1/57												0		0				7/1/57												0		0		0		0				7/1/57		17,435,000		4.000%		2.650%		4,789,850				9,579,700		27,014,700				7/1/57												0		0		0		0				7/1/57												0		0		0		0				7/1/57		40,058,066		1.860%				1,558,861		0		3,143,559		43,201,625		3,143,559		43,201,625				7/1/57		36,905,000		** %		4.180%		731,356		0		1,462,713		38,367,713		1,462,713		38,367,713				7/1/57												0		0		0		0				7/1/57		15,789,570		4.660%				2,018,363		0		4,070,180		19,859,749		4,070,180		19,859,749				7/1/57										0		0		0		0		0

				1/1/58												0		0				1/1/58												0		0		0		0				1/1/58		0						4,373,788				0		0				1/1/58												0		0		0		0				1/1/58												0		0		0		0				1/1/58		0						1,209,096		0		0		0		0		0				1/1/58										0		0		0		0		0				1/1/58												0		0		0		0				1/1/58		0						1,680,896		0		0		0		0		0				1/1/58										0		0		0		0		0

				7/1/58												0		0				7/1/58												0		0		0		0				7/1/58		58,270,000		4.000%		2.650%		4,373,788				8,747,575		67,017,575				7/1/58												0		0		0		0				7/1/58												0		0		0		0				7/1/58		41,274,596		1.860%				1,189,383		0		2,398,479		43,673,075		2,398,479		43,673,075				7/1/58										0		0		0		0		0				7/1/58												0		0		0		0				7/1/58		14,927,781		4.660%				1,653,490		0		3,334,386		18,262,167		3,334,386		18,262,167				7/1/58										0		0		0		0		0

				1/1/59												0		0				1/1/59												0		0		0		0				1/1/59		0						2,983,263				0		0				1/1/59												0		0		0		0				1/1/59												0		0		0		0				1/1/59		0						822,087		0		0		0		0		0				1/1/59										0		0		0		0		0				1/1/59												0		0		0		0				1/1/59		0						1,330,220		0		0		0		0		0				1/1/59										0		0		0		0		0

				7/1/59												0		0				7/1/59												0		0		0		0				7/1/59		61,050,000		4.000%		2.650%		2,983,263				5,966,525		67,016,525				7/1/59												0		0		0		0				7/1/59												0		0		0		0				7/1/59		42,491,062		1.860%				808,684		0		1,630,771		44,121,833		1,630,771		44,121,833				7/1/59										0		0		0		0		0				7/1/59												0		0		0		0				7/1/59		14,880,864		4.660%				1,308,531		0		2,638,751		17,519,615		2,638,751		17,519,615				7/1/59										0		0		0		0		0

				1/1/60												0		0				1/1/60												0		0		0		0				1/1/60		0						1,526,400				0		0				1/1/60												0		0		0		0				1/1/60												0		0		0		0				1/1/60		0						422,515		0		0		0		0		0				1/1/60										0		0		0		0		0				1/1/60												0		0		0		0				1/1/60		0						977,966		0		0		0		0		0				1/1/60										0		0		0		0		0

				7/1/60		0				0.000%						0		0				7/1/60												0		0		0		0				7/1/60		63,965,000		4.000%		2.650%		1,526,400				3,052,800		67,017,800				7/1/60												0		0		0		0				7/1/60												0		0		0		0				7/1/60		45,184,815		1.860%				417,923		0		840,438		46,025,253		840,438		46,025,253				7/1/60										0		0		0		0		0				7/1/60												0		0		0		0				7/1/60		14,511,652		4.660%				967,336		0		1,945,303		16,456,954		1,945,303		16,456,954				7/1/60										0		0		0		0		0

				1/1/61																		1/1/61												0		0		0		0				1/1/61												0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61		0						639,745				0		0		0		0				1/1/61												0		0		0		0

				7/1/61																		7/1/61												0		0		0		0				7/1/61												0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61		27,233,042		4.660%				629,315				1,269,060		28,502,102		1,269,060		28,502,102				7/1/61												0		0		0		0

				1/1/62																		1/1/62														0		0						1/1/62																		1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0

				7/1/62																		7/1/62														0		0						7/1/62																		7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0

				1/1/63																		1/1/63														0		0						1/1/63																		1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0

				7/1/63		0										0		0				7/1/63		0										0				0		0				7/1/63		0										0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0

				Total		135,925,000						229,049,397				229,049,397		364,974,397				Total		414,345,000						52,598,796				52,598,796		466,943,796		20,717,250		435,062,250				Total		614,615,000						781,963,801				781,963,801		1,396,578,801				Total		817,990,000						195,181,503				195,181,503		1,013,171,503		0		817,990,000				Total		515,493,103						223,234,673				223,234,673		738,727,777		208,531,033		724,024,136				Total		867,767,074						399,090,463				399,090,463		1,266,857,538		349,313,389		1,217,080,463				Total		407,875,000						453,109,747				453,109,747		860,984,747		453,109,747		860,984,747				Total		141,000,000						25,556,250				25,556,250		166,556,250		14,100,000		155,100,000				Total		141,000,000						183,184,494				183,184,494		324,184,494		183,184,494		324,184,494				Total		0						0				0		0		0		0
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HRRTF Cash Flow

Prior Years FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 Total

Revenues
Grantor's Tax $23,806,719  $5,800,000 $6,000,000 $6,300,000 $6,500,000 $6,800,000 $6,800,000  $6,800,000 $68,806,719
Transient Occupancy Tax $19,526,651 $12,000,000 $12,200,000 $12,500,000 $12,700,000 $13,000,000 $13,200,000 $13,500,000 $108,626,651
Recordation Tax Transfer $60,000,000 $20,000,000 $20,000,000 $20,000,000 $20,000,000 $20,000,000 $20,000,000 $20,000,000 $200,000,000

Total $103,333,370 $37,800,000 $38,200,000 $38,800,000 $39,200,000 $39,800,000 $40,000,000 $40,300,000 $377,433,370
HRRTF Investment Revenues:

HRRTF Interest Income $2,654,800 $104,610 $115,845 $74,186 $91,862 $97,199 $112,152 $110,557 $3,361,210

HRRTF Investment Income $2,536,153  $1,941,768 $1,454,022 $1,514,685 $1,401,548 $1,879,231 $2,054,228 $12,781,634

Total $2,654,800 $2,640,763 $2,057,613  $1,528,207 $1,606,547  $1,498,747 $1,991,382  $2,164,785 $16,142,844

Total Revenues $105,988,170 $40,440,763 $40,257,613 $40,328,207 $40,806,547 $41,298,747 $41,991,382 $42,464,785 $393,576,214
Payments
HRRTF Admin & Proj. Dev. Budget $619,772 $281,885 $355,825 $373,956 $393,025 $413,081 $434,176 $456,363 $3,328,083
Paygo Allocation for Transit Projects $62,204,625 $47,088,235 $57,873,920 $38,269,700 $32,411,470 $33,683,617 $35,873,052 $38,204,800 $345,609,420
Deallocated Funding Returned -$15,905,936 -$15,905,936
Total Payments $46,918,461 $47,370,120 $58,229,745 $38,643,656 $32,804,495 $34,096,698 $36,307,228 $38,661,163  $333,031,566
HRRTF Cash Unobligated
Annual Deposit (Draws) -$6,929,357 -$17,972,132 $1,684,551 $8,002,052 $7,202,049 $5,684,155 $3,803,621 $60,544,648
Carry Over from Prior Year $59,069,709 $52,140,352 $34,168,220 $35,852,771 $43,854,823 $51,056,872 $56,741,026
Ending Balance $59,069,709 $52,140,352 $34,168,220 $35,852,771 $43,854,823 $51,056,872 $56,741,026 $60,544,648
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				Highway Congestion Project Under Agreement - Allocation and Expenditure Report (Aggregate)

																				Report As Of: 		June 13, 2024

				Project UPC		Project Name		HRTF Funding										Toll Funding(4)		VDOT(5)		Total

								HRTF Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF Paygo		HRTF Total

				104905		I-64 Widening (Segments 1)		10,063,882.57		- 0				1,544,502.43		11,608,385.00		- 0		100,000,000.00		111,608,385.00

				106665		I-64 Widening (Segments 2)		154,405,650.25		5,154,052.75						159,559,703.00		- 0		- 0		159,559,703.00

				106689		I-64 Widening (Segments 3)		38,472,501.46		84,421,494.54						122,893,996.00		- 0		121,151,977.00		244,045,973.00

				108042		I-64/I-264 Interchange Improvement (Phases 1)		130,045,309.74		22,049,406.26						152,094,716.00		- 0		5,047,700.00		157,142,416.00

				108041		I-64/I-264 Interchange Improvement (Phases 2)		82,645,454.86		45,104,183.14						127,749,638.00		- 0		66,754,249.00		194,503,887.00

				106693		I-64/I-264 Interchange Improvement (Phases 3)								7,500,000.00		7,500,000.00		- 0		- 0		7,500,000.00

				106692		I-64 Southside Widening and High Rise Bridge		179,804,793.01		251,248,333.29				903,093.70		431,956,220.00		- 0		95,283,648.00		527,239,868.00

				115008		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		551,879,814.41		847,725,730.42				992,142,215.75		2,813,069,236.00		191,500,015.00		200,000,000.00		3,204,569,251.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion		191,063,852.00		52,818,643.00		83,996,866.87		76,051,402.13		403,930,764.00		153,499,985.00		- 0		557,430,749.00

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity)		1,981,680.00						- 0		5,621,500.00		- 0		- 0		5,621,500.00

				119637		Hampton Roads Express Lane Network (Segments 1A - PE/ROW & CONSTRUCTION)		2,918,320.00						- 0		92,079,565.00		- 0		- 0		92,079,565.00

				120863		Hampton Roads Express Lane Network (Segments 1B - PE/ROW & CONSTRUCTION)		5,360,180.00						- 0		25,287,828.00		238,000,000.00		- 0		263,287,828.00

				117839		Hampton Roads Express Lane Network (Segments 4A/4B- Pre-Prelim Engr)		5,916,425.00						- 0		5,916,425.00		- 0		- 0		5,916,425.00

				119824		Hampton Roads Express Lane Network (Segments 4A/4B - PE/ROW)		4,874,638.00						- 0		136,611,494.00		- 0		- 0		136,611,494.00

				117841		Hampton Roads Express Lane Network (Segments 4C - Pre-Prelim Engr)		- 0						6,062,743.00		6,062,743.00		- 0		- 0		6,062,743.00

				119638		Hampton Roads Express Lane Network (Segments 4C - PE/ROW)		- 0						104,433.00		399,153,311.00		- 0		- 0		399,153,311.00

				106694		Route 460/58/13 								1,095,367.58		1,095,367.58		- 0		- 0		1,095,367.58

				110577		HRCS SEIS Preferred Alternative Refinement								30,000,000.00		30,000,000.00		- 0		- 0		30,000,000.00

				106724		Third Crossing SEIS								7,000,000.00		7,000,000.00		- 0		- 0		7,000,000.00

				111427		Bowers Hill Environmental 								11,904,630.00		11,904,630.00		- 0		- 0		11,904,630.00

						Total		1,359,432,501.30		1,308,521,843.40		83,996,866.87		1,134,308,387.59		4,951,095,521.58		583,000,000.00		588,237,574.00		6,122,333,095.58

				Notes:

				(1) HRTF Bonds include Series 2018A, 2020A Bonds

				(2) HRTF TIFIA includes Series 2019A BANs and 2021A BANs

				(3) Residual HRTF TIFIA proceeds after paying off the 2019A BAN (Par Amount: $414M) with the 2021 Successor Loan ($501M)

				(4) Toll TIFIA loans include $345M 2021 Toll Loan for HRBT

				(5) VDOT includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000
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				Highway Congestion Project Under Agreement - HRTF Funding Allocation and Expenditure Report

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		HRTF 
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				104905		I-64 Widening (Segments 1)		CN		11,608,385.00		11,608,384.30		0.70

				106665		I-64 Widening (Segments 2)		PE/ROW/CN		159,559,703.00		159,559,702.98		0.02

				106689		I-64 Widening (Segments 3)		PE/CN		122,893,996.00		97,629,898.38		25,264,097.62

				108042		I-64/I-264 Interchange Improvement (Phases 1)		PE/ROW/CN		152,094,716.00		138,163,712.10		13,931,003.90

				108041		I-64/I-264 Interchange Improvement (Phases 2)		PE/ROW/CN		127,749,638.00		127,749,638.00		- 0

				106693		I-64/I-264 Interchange Improvement (Phases 3)		PE		7,500,000.00		6,173,770.05		1,326,229.95

				106692		I-64 Southside Widening and High Rise Bridge		PE/ROW/CN		431,956,220.00		377,344,811.17		54,611,408.83

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		2,813,069,236.00		1,882,761,469.62		930,307,766.38

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		403,930,764.00		177,489,839.67		226,440,924.33

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity) 		Pre-Prelim Engr		5,621,500.00		5,621,500.00		- 0

				119637		Hampton Roads Express Lane Network (Segments 1A - PE/ROW & CONSTRUCTION)		PE/ROW/CN		92,079,565.00		2,671,454.60		89,408,110.40

				120863		Hampton Roads Express Lane Network (Segments 1B - PE/ROW & CONSTRUCTION)		PE/ROW/CN		25,287,828.00		2,014,398.52		23,273,429.48

				117839		Hampton Roads Express Lane Network (Segments 4A/4B- Pre-Prelim Engr)		Pre-Prelim Engr		5,916,425.00		5,916,425.00		- 0

				119824		Hampton Roads Express Lane Network (Segments 4A/4B - PE/ROW)		PE/ROW		136,611,494.00		2,986,271.12		133,625,222.88

				117841		Hampton Roads Express Lane Network (Segments 4C - Pre-Prelim Engr)		Pre-Prelim Engr		6,062,743.00		6,062,743.00		- 0

				119638		Hampton Roads Express Lane Network (Segments 4C - PE/ROW)		PE/ROW		399,153,311.00		82,910,989.20		316,242,321.80				670,732,866.00

				106694		Route 460/58/13 		Study		1,095,367.58		1,095,367.58		- 0

				110577		HRCS SEIS Preferred Alternative Refinement		PE		30,000,000.00		28,800,286.69		1,199,713.31

				106724		Third Crossing SEIS		Study		7,000,000.00		5,809,846.05		1,190,153.95

				111427		Bowers Hill Environmental 		Study		11,904,630.00		6,153,199.24		5,751,430.76

						Total				4,951,095,521.58		3,128,523,707.27		1,822,571,814.31
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				Highway Congestion Project Under Agreement - Toll Funding Allocation and Expenditure Report

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		Toll 
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		191,500,015.00		- 0		191,500,015.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		153,499,985.00		- 0		153,499,985.00

						Total				345,000,000.00		- 0		345,000,000.00
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				Highway Congestion Project Under Agreement - VDOT Funding Allocation and Expenditure Report

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		VDOT & Others
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				104905		I-64 Widening (Segments 1)		CN		100,000,000.00		- 0		100,000,000.00

				106689		I-64 Widening (Segments 3)		CN		121,151,977.00		- 0		121,151,977.00

				108042		I-64/I-264 Interchange Improvement (Phase 1)		PE/ROW		5,047,700.00		- 0		5,047,700.00

				108041		I-64/I-264 Interchange Improvement (Phase 2)		PE/ROW/CN		66,754,249.00		- 0		66,754,249.00

				106692		I- 64 Southside Widening and High Rise Bridge		PE/ROW/CN		95,283,648.00		- 0		95,283,648.00

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		200,000,000.00		- 0		200,000,000.00

						Total				588,237,574.00		- 0		588,237,574.00

				Notes:

				(1) I-64/I-264 Interchange Improvement (Phase 2) includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000
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				Highway Congestion Project Allocation and Expenditure Report (Aggregate)

																				Report As Of: 		June 13, 2024

				Project UPC		Project Name		HRTF Funding										Toll Funding(4)		VDOT(5)(7)		Total

								HRTF Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF Paygo		HRTF Total

				104905		I-64 Widening (Segments 1)		10,063,882.57		- 0				1,544,502.43		11,608,385.00		- 0		100,000,000.00		111,608,385.00

				106665		I-64 Widening (Segments 2)		154,405,650.25		5,154,052.75						159,559,703.00		- 0		- 0		159,559,703.00

				106689		I-64 Widening (Segments 3)		38,472,501.46		84,421,494.54						122,893,996.00		- 0		121,151,977.00		244,045,973.00				515,214,061.00		- 0

				108042		I-64/I-264 Interchange Improvement (Phases 1)		130,045,309.74		22,049,406.26						152,094,716.00		- 0		5,047,700.00		157,142,416.00

				108041		I-64/I-264 Interchange Improvement (Phases 2)		82,645,454.86		45,104,183.14						127,749,638.00		- 0		66,754,249.00

tc={8EF2B4EF-C258-48BB-A482-76ED028940F2}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Include 1) Outside Contribution of $2,871,294 (UPC 108041 CN) and 2) HRTPO RSTP of $1,892,000 (UPC 108041 PE/ROW)		194,503,887.00

				106693		I-64/I-264 Interchange Improvement (Phases 3)								7,500,000.00		7,500,000.00		- 0		- 0		7,500,000.00				359,146,303.00		7,500,000.00

				106692		I-64 Southside Widening and High Rise Bridge		179,804,793.01		251,248,333.29				903,093.70		431,956,220.00		- 0		95,283,648.00		527,239,868.00				527,239,868.00		- 0

				115008		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		964,670,870.83		847,725,730.42				1,000,672,634.75		2,813,069,236.00		191,500,015.00		200,000,000.00		3,204,569,251.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion(6)		191,063,852.00		52,818,643.00		83,996,866.87		76,051,402.13		403,930,764.00		153,499,985.00		- 0		557,430,749.00				3,762,000,000.00		- 0

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity)		1,981,680.00		- 0				- 0		5,621,500.00		- 0		- 0		5,621,500.00

				119637		Hampton Roads Express Lane Network (Segments 1A)		58,597,241.00						33,482,324.00		92,079,565.00		- 0		- 0		92,079,565.00

				120863		Hampton Roads Express Lane Network (Segments 1B)		11,337,364.00		- 0				13,950,464.00		25,287,828.00		238,000,000.00		- 0		263,287,828.00

				117839		Hampton Roads Express Lane Network (Segments 4A/4B)		5,916,425.00		- 0				- 0		5,916,425.00		- 0		- 0		5,916,425.00

				119824		Hampton Roads Express Lane Network (Segments 4A/4B)		81,262,564.16		- 0				55,348,929.84		136,611,494.00		- 0		- 0		136,611,494.00

				117841		Hampton Roads Express Lane Network (Segments 4C)		- 0		- 0				6,062,743.00		6,062,743.00		- 0		- 0		6,062,743.00

				119638		Hampton Roads Express Lane Network (Segments 4C)		- 0		139,134,670.41				260,018,640.59		399,153,311.00		- 0		- 0		399,153,311.00

				333333		Hampton Roads Express Lane Network (464 Loop Ramp - Study)								- 0		- 0		- 0		- 0		- 0

				121361		Hampton Roads Express Lane Network - CTB (HIP Bridge)										- 0		- 0		8,031,902.91		8,031,902.91

				121360		Hampton Roads Express Lane Network - CTB (HIP)										- 0		- 0		85,068,097.09		85,068,097.09

				120944		Hampton Roads Express Lane Network - Bridge Highway Main										- 0		- 0		10,450,962.00		10,450,962.00

				121052		Hampton Roads Express Lane Network - Bridge IIJA										- 0		- 0		40,000,000.00		40,000,000.00

				121258		Hampton Roads Express Lane Network - IOEP										- 0		- 0		21,400,000.00		21,400,000.00

				121054		Hampton Roads Express Lane Network - Bridge IIJA										- 0		- 0		18,000,000.00		18,000,000.00

				120324		Hampton Roads Express Lane Network - IOEP										- 0		- 0		3,000,000.00		3,000,000.00

				120880		Hampton Roads Express Lane Network - Bridge Highway Main										- 0		- 0		2,706,000.00		2,706,000.00

				120375		Hampton Roads Express Lane Network - 464 Loop Ramp										15,380,374.00		- 0		140,000,000.00		155,380,374.00

				444444		Hampton Roads Express Lane Network - HRTF Bonds IDC										- 0		- 0		- 0		- 0

				555555		Hampton Roads Express Lane Network - Toll Integration										- 0		- 0		25,799,914.00		25,799,914.00				1,278,570,116.00		(10,500,000.00)

				106694		Route 460/58/13 								1,095,367.58		1,095,367.58		- 0		- 0		1,095,367.58

				110577		HRCS SEIS Preferred Alternative Refinement								30,000,000.00		30,000,000.00		- 0		- 0		30,000,000.00

				106724		Third Crossing SEIS								7,000,000.00		7,000,000.00		- 0		- 0		7,000,000.00

				111427		Bowers Hill Environmental 								11,904,630.00		11,904,630.00		- 0		- 0		11,904,630.00

				222222		I-264 Independence Boulevard Interchange Improvements								- 0		- 0						- 0				49,999,997.58		- 0

						Total		1,910,267,588.88		1,447,656,513.81		83,996,866.87		1,505,534,732.02		4,966,475,895.58		583,000,000.00		942,694,450.00		6,492,170,345.58				6,492,170,345.58		(768,331,286.65)

Dong Kim: Dong Kim:
Equals to "'Admin & Project Development Costs"		(690,590,188.00)



				Notes:

				(1) HRTF Bonds include Series 2018A, 2020A Bonds, 2022A Bonds, and $164M HRELN Bonds (Future - Series 2023A)

				(2) HRTF TIFIA includes Series 2019A BANs, 2021A BANs, and $137M TIFIA Loan (Future - 2023 HRTF TIFIA Loan)

				(3) Residual HRTF TIFIA proceeds after paying off the 2019A BAN (Par Amount: $414M) with the 2021 Successor Loan ($501M)

				(4) Toll TIFIA loans include $345M 2021 Toll Loan for HRBT and $230M Future Toll Loan for HRLEN

				(5) VDOT includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000

				(6) Inlcudes additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a)

				(7) Include $58M of Federal Fundings 

Include 1) Outside Contribution of $2,871,294 (UPC 108041 CN) and 2) HRTPO RSTP of $1,892,000 (UPC 108041 PE/ROW)





Prepared &D




HRTF_Proj_Summary

				Highway Congestion Project Allocation and Expenditure Report - HRTF Funding

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		HRTF
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance				Checking - HRTAC Allocation												Checking - Exp.Paid to Date						Project UPC		Project Description

				104905		I-64 Widening (Segments 1)		CN		11,608,385.00		11,608,384.30		0.70				11,608,385.00		TRUE										11,608,384.30		TRUE				104905		I-64  Peninsula Widening Segment 1 - Construction

				106665		I-64 Widening (Segments 2)		PE/ROW/CN		159,559,703.00		159,559,702.98		0.02				2,869,659.00		TRUE										2,869,658.83		TRUE				106665		I-64  Peninsula Widening Segment 2 PE 

				106689		I-64 Widening (Segments 3)		PE/CN		122,893,996.00		97,629,898.38		25,264,097.62				156,690,044.00												156,690,044.15						106665		I-64  Peninsula Widening Segment 2 ROW & Construction

				108042		I-64/I-264 Interchange Improvement (Phases 1)		PE/ROW/CN		152,094,716.00		138,163,712.10		13,931,003.90				10,000,000.00		TRUE										5,755,293.14		TRUE				 109790/106689		I-64 Peninsula Widening Segment 3 - PE

				108041		I-64/I-264 Interchange Improvement (Phases 2)		PE/ROW/CN		127,749,638.00		127,749,638.00		- 0				112,893,996.00												91,874,605.24						 109790/106689		I-64 Peninsula Widening Segment 3 - ROW & Construction

				106693		I-64/I-264 Interchange Improvement (Phases 3)		PE		7,500,000.00		6,173,770.05		1,326,229.95				15,071,063.00		TRUE										15,071,063.00		TRUE				 57048/108042		I-64/I-264 Interchange Phase I PE & ROW

				106692		I-64 Southside Widening and High Rise Bridge		PE/ROW/CN		431,956,220.00		377,344,811.17		54,611,408.83				137,023,653.00												123,092,649.10						 57048/108042		I-64/I-264 Interchange Phase I Construction

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		2,813,069,236.00		1,882,761,469.62		930,307,766.38				54,592,576.00		TRUE										54,592,576.00		TRUE				 17630/108041		I-64/I-264 Interchange Phase II - PE & ROW

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		403,930,764.00		177,489,839.67		226,440,924.33				73,157,062.00												73,157,062.00						 17630/108041		I-64/I-264 Interchange Phase II - Construction

				117840		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity) 		Pre-Prelim Engr		5,621,500.00		5,621,500.00		- 0				7,500,000.00		TRUE										6,173,770.05		TRUE				106693		I-64/I-264 Phase III - PE & ROW

				119637		Hampton Roads Express Lane Network (Segments 1A - PE/ROW & CONSTRUCTION)		PE/ROW/CN		92,079,565.00		2,671,454.60		89,408,110.40				12,200,000.00		TRUE										12,189,098.22		TRUE				 106692/108990		I-64 Southside Widening/High Rise Bridge Phase I - PE

				120863		Hampton Roads Express Lane Network (Segments 1B - PE/ROW & CONSTRUCTION)		PE/ROW/CN		25,287,828.00		2,014,398.52		23,273,429.48				419,756,220.00												365,155,712.95						 106692/108990		I-64 Southside Widening/High Rise Bridge Phase I - ROW & Construction

				117839		Hampton Roads Express Lane Network (Segments 4A/4B- Pre-Prelim Engr)		Pre-Prelim Engr		5,916,425.00		5,916,425.00		- 0				3,004,569,251.00		FALSE		191,500,015.00		345,000,000.00		TRUE				1,882,761,469.62		TRUE				115008		I-64 HRBT Expansion Project D-B Con Req 

				119824		Hampton Roads Express Lane Network (Segments 4A/4B - PE/ROW)		PE/ROW/CN		136,611,494.00		2,986,271.12		133,625,222.88				548,900,330.00		FALSE		153,499,985.00								177,489,839.67		TRUE				115009		I-64 HRBT Expansion Project Owers Oversight & $4M Cont to Loosing Team

				117841		Hampton Roads Express Lane Network (Segments 4C - Pre-Prelim Engr)		Pre-Prelim Engr		6,062,743.00		6,062,743.00		- 0				30,000,000.00		TRUE										28,800,286.69		TRUE				110577		HRCS Preferred Alternative Refinement - HRBT

				119638		Hampton Roads Express Lane Network (Segments 4C - PE/ROW)		PE/ROW/CN		399,153,311.00		82,910,989.20		316,242,321.80				1,095,367.58		TRUE										1,095,367.58		TRUE				106694		460/58/13 Connector Study

				120375		Hampton Roads Express Lane Network (464 Loop Ramp - PE/ROW/CN)		PE/ROW/CN		15,380,374.00		- 0		15,380,374.00				7,904,630.00		FALSE		4,000,000		11,904,630.00		TRUE				6,153,199.24		TRUE				111427		Bowers Hill Interchange Study

				122714		Hampton Roads Express Lane Network (464 Loop Ramp - Study)		Study		2,500,000.00		- 0		2,500,000.00				1,250,000.00		TRUE										0.00		TRUE				122761		I-264 Independence Boulevard Interchange IAR

				106694		Route 460/58/13 		Study		1,095,367.58		1,095,367.58		- 0				5,621,500.00		TRUE										5,621,500.00		TRUE				117840		HRELN Segment 1 Phase 1 PE

				110577		HRCS SEIS Preferred Alternative Refinement		PE		30,000,000.00		28,800,286.69		1,199,713.31				5,916,425.00		TRUE										5,916,425.00		TRUE				117839		HRELN Segment 4A/4B Phase 1 PE

				106724		Third Crossing SEIS		Study		7,000,000.00		5,809,846.05		1,190,153.95				6,062,743.00		TRUE										6,062,743.00		TRUE				117841		HRELN Segment 4C Phase 1 PE

				111427		Bowers Hill Environmental 		Study		11,904,630.00		6,153,199.24		5,751,430.76				92,079,565.00		TRUE		- 0		92,079,565.00		TRUE				2,671,454.60		TRUE				119637		HRELN Segment 1A PE ROW & Construction

				122761		I-264 Independence Boulevard Interchange Improvements		Study		1,250,000.00		- 0		1,250,000.00				5,860,180.00		FALSE		19,427,648.00		5,860,180.00		TRUE				2,014,398.52		TRUE				120863		HRELN Segment 1B PE ROW & Construction

																		6,074,638.00		FALSE		131,659,074.00		4,952,420.00		FALSE				2,986,271.12		TRUE				119824		HRELN Segment 4A/4B PE ROW & Construction

						Total				4,970,225,895.58		3,128,523,707.27		1,841,702,188.31				407,153,311.00		FALSE		8,000,000.00		407,153,311.00		TRUE				82,910,989.20		TRUE				119638		HRELN Segment 4C PE ROW & Construction

																		7,000,000.00		TRUE										5,809,846.05		TRUE				 - 		Regional Connectors Study

																		5,142,850,598.58												3,128,523,707.27
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Toll_Proj_Summary

				Highway Congestion Project Allocation and Expenditure Report - Toll Funding

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		Toll 
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		191,500,015.00		- 0		191,500,015.00

				115009		I-64 Hampton Roads Bridge Tunnel Expansion (PE/ROW & Others)		PE/ROW/
No Excuse Incentive/
Contingency		153,499,985.00		- 0		153,499,985.00

				119637		Hampton Roads Express Lane Network Segment 1A		CN		- 0		- 0		- 0

				120863		Hampton Roads Express Lane Network Segment 1B		CN		238,000,000.00		- 0		238,000,000.00

				119824		Hampton Roads Express Lane Network Segment 4A/4B		CN		- 0		- 0		- 0



						Total				583,000,000.00		- 0		583,000,000.00
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VDOT_Proj_Summary

				Highway Congestion Project Allocation and Expenditure Report - VDOT Funding

												Report As Of: 		June 13, 2024

				Project UPC		Project Name		Project
Description		VDOT & Others
Allocation		Expenditures 
Paid to Date 		Remaining 
Balance

				104905		I-64 Widening (Segments 1)		CN		100,000,000.00		- 0		100,000,000.00

				106689		I-64 Widening (Segments 3)		CN		121,151,977.00		- 0		121,151,977.00

				108042		I-64/I-264 Interchange Improvement (Phase 1)		PE/ROW		5,047,700.00		- 0		5,047,700.00

				108041		I-64/I-264 Interchange Improvement (Phase 2)(1)		PE/ROW/CN		66,754,249.00		- 0		66,754,249.00

				106692		I- 64 Southside Widening and High Rise Bridge		PE/ROW/CN		95,283,648.00		- 0		95,283,648.00

				115008		I-64 Hampton Roads Bridge Tunnel Expansion (D-B Contract)		Design Build		200,000,000.00		- 0		200,000,000.00

				121361		Hampton Roads Express Lane Network - CTB (HIP Bridge)		CN		8,031,902.91		- 0		8,031,902.91

				121360		Hampton Roads Express Lane Network - CTB (HIP)		CN		85,068,097.09		- 0		85,068,097.09

				120944		Hampton Roads Express Lane Network - Bridge Highway Main		CN		10,450,962.00		- 0		10,450,962.00

				121052		Hampton Roads Express Lane Network - Bridge IIJA		PE/CN		40,000,000.00		- 0		40,000,000.00

				121258		Hampton Roads Express Lane Network - IOEP		PE/ROW/CN		21,400,000.00		- 0		21,400,000.00

				121054		Hampton Roads Express Lane Network - Bridge IIJA		PE/CN		18,000,000.00		- 0		18,000,000.00

				120324		Hampton Roads Express Lane Network - IOEP		PE/ROW/CN		3,000,000.00		- 0		3,000,000.00

				120880		Hampton Roads Express Lane Network - Bridge Highway Main		CN		2,706,000.00		- 0		2,706,000.00

				120375		Hampton Roads Express Lane Network - 464 Loop Ramp		PE/ROW/CN		140,000,000.00		- 0		140,000,000.00

				444444		Hampton Roads Express Lane Network - HRTF Bonds IDC		PE/ROW/CN		- 0		- 0		- 0

				555555		Hampton Roads Express Lane Network - Toll Integration		PE/ROW/CN		25,799,914.00		- 0		25,799,914.00



						Total				942,694,450.00		- 0		942,694,450.00

				Notes:

				(1) I-64/I-264 Interchange Improvement (Phase 2) includes Outside Contribution of $2,871,294 and HRTPO RSTP of $1,892,000

										354,456,876.00

										238,000,000.00

										688,613,240.00

										1,281,070,116
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Execution Status & Amount

				Highway Congestion Project Allocation and Expenditure Report (Aggregate)

				Project UPC		Project Cateogry		Project Description		Project Detail		Funding 
Sources		Amount		HRTF Funded		Toll Funded		Federal/VDOT Funded		Execution Status				Source/File Path:



				104905		Six Initial Projects		Interstate 64 Peninsula Widening (Segments 1-3)		I-64 Widening (Segments 1)		HRTAC, VDOT/Federal		111,608,385.00		11,608,385.00		- 0		100,000,000.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase I

				106665		Six Initial Projects		Interstate 64 Peninsula Widening (Segments 1-3)		I-64 Widening (Segments 2)		HRTAC		159,559,703.00		159,559,703.00		- 0		- 0		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase II

				106689		Six Initial Projects		Interstate 64 Peninsula Widening (Segments 1-3)		I-64 Widening (Segments 3)		HRTAC, VDOT/Federal		244,045,973.00		122,893,996.00		- 0		121,151,977.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase III

				108042		Six Initial Projects		I-64/I-264 Interchange Improvements (Phases I-II)		I-64/I-264 Interchange Improvement (Phases 1)		HRTAC, VDOT/Federal		157,142,416.00		152,094,716.00		- 0		5,047,700.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 I-264 Interchange Phase I

				108041		Six Initial Projects		I-64/I-264 Interchange Improvements (Phases I-II)		I-64/I-264 Interchange Improvement (Phases 2)		HRTAC, VDOT/Federal		194,503,887.00		127,749,638.00		- 0		66,754,249.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 I-264 Interchange Phase II

				106692		Six Initial Projects		I-64 Southside Widening and High Rise Bridge Project (Phase I)		I-64 Southside Widening and High Rise Bridge		HRTAC, VDOT/Federal		527,239,868.00		431,956,220.00		- 0		95,283,648.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRB I

				115008		HRBT		HRBT Expansion Project		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		HRTAC, Toll, VDOT/Federal		3,204,569,251.00		2,813,069,236.00		191,500,015.00		200,000,000.00		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRBT

				115009		HRBT		HRBT Expansion Project		I-64 Hampton Roads Bridge Tunnel Expansion		HRTAC, Toll		557,430,749.00		403,930,764.00		153,499,985.00		- 0		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRBT

				117840		HRELN		HRELN - Segment 1A & HRELN - Segment 1B		Hampton Roads Express Lane Network (Segments 1 PE Advanced Activity)		HRTAC		5,621,500.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				119637		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network (Segments 1A)		HRTAC		92,079,565.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				121361		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network - CTB (HIP Bridge)		VDOT/Federal		8,031,902.91								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				121360		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network - CTB (HIP)		VDOT/Federal		85,068,097.09								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				120944		HRELN		HRELN - Segment 1A		Hampton Roads Express Lane Network - Bridge Highway Main		VDOT/Federal		10,450,962.00

				120863		HRELN		HRELN - Segment 1B		Hampton Roads Express Lane Network (Segments 1B)		HRTAC, Toll		263,287,828.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				121052		HRELN		HRELN - Segment 1B		Hampton Roads Express Lane Network - Bridge IIJA		VDOT/Federal		40,000,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				121258		HRELN		HRELN - Segment 1B		Hampton Roads Express Lane Network - IOEP		VDOT/Federal		21,400,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				117839		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network (Segments 4A/4B)		HRTAC		5,916,425.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				119824		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network (Segments 4A/4B)		HRTAC		136,611,494.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\Jul 22

				121054		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network - Bridge IIJA		VDOT/Federal		18,000,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				120324		HRELN		HRELN - Segment 4AB		Hampton Roads Express Lane Network - IOEP		VDOT/Federal		3,000,000.00								Executed				Per "FFY2024-2027-Virginia-STIP-FINAL" Report from VDOT

				117841		HRELN		HRELN - Segment 4C		Hampton Roads Express Lane Network (Segments 4C)		HRTAC		6,062,743.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\4C

				119638		HRELN		HRELN - Segment 4C		Hampton Roads Express Lane Network (Segments 4C)		HRTAC		399,153,311.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\HRELN\4C

				120880		HRELN		HRELN - Segment 4C		Hampton Roads Express Lane Network - Bridge Highway Main		VDOT/Federal		2,706,000.00								Executed				Per "I-64-HREL-Segment-4C-Financial-Plan-October-2023_FINAL" Report from VDOT

				122714		HRELN		HRELN - I-64 and I-464 Exit 291 Interchange Improvements		Hampton Roads Express Lane Network (464 Loop Ramp - Study)		HRTAC		2,500,000.00								Executed				Per "Resolution of the Commonwealth Transportation Board" as of 1/17/2023

				123322		HRELN		HRELN - I-64 and I-464 Exit 291 Interchange Improvements		Hampton Roads Express Lane Network (464 Loop Ramp)		HRTAC		15,380,374.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				120375		HRELN		HRELN - I-64 and I-464 Exit 291 Interchange Improvements		Hampton Roads Express Lane Network - 464 Loop Ramp		VDOT/Federal		140,000,000.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				122999		HRELN		HRELN - Transportation Management Plan (TMP)		Hampton Roads Express Lane Network - TMP		HRTAC		8,000,000.00

				UPC TBD		HRELN		HRELN - Tolling Integration		Hampton Roads Express Lane Network - Toll Integration		VDOT/Federal		25,799,914.00								Not Executed

				106694		Project Development		Project Development		Route 460/58/13 		HRTAC		1,095,367.58								Executed				Per "Resolution of the Commonwealth Transportation Board" as of 7/28/2016

				110577		Project Development		Project Development		HRCS SEIS Preferred Alternative Refinement		HRTAC		30,000,000.00								Executed				Per "HRBT_AFP_Final" Report from VDOT

				106724		Project Development		Project Development		Third Crossing SEIS		HRTAC		7,000,000.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Project Development

				111427		Project Development		Project Development		Bowers Hill Environmental 		HRTAC		11,904,630.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				119217		Group 3		I-64/Denbigh Boulevard Interchange		I-64/Denbigh Boulevard Interchange		VDOT/Federal		73,803,752.00								Executed				https://www.vdot.virginia.gov/projects/hampton-roads-district/i-64-at-denbigh-boulevard-interchange-project---phase-1/

				123656		Group 3		I-64/Denbigh Boulevard Interchange		I-64/Denbigh Boulevard Interchange		HRTAC		188,063,070.00								Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\Group 3

				122761		Group 3		I-64/Independence Boulevard Interchange		I-264/Independence Boulevard Interchange		HRTAC		1,250,000.00								Executed				Per "Resolution of the Commonwealth Transportation Board" as of 2/21/2023

				UPC TBD		Group 3		I-64/Independence Boulevard Interchange		I-264/Independence Boulevard Interchange		HRTAC		205,750,000.00								Not Executed

				106693		Group 3		I-264/I-64 Phase III-A		I-64/I-264 Interchange Improvement (Phases 3)		HRTAC		7,500,000.00		7,500,000.00		- 0		- 0		Executed				O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\SPAs\I-64 Widening Phase III

				UPC TBD		Group 3		I-264/I-64 Phase III-A		I-264/I-64 Phase III-A		HRTAC		474,836,463.00								Not Executed

												Total		7,446,373,630.58



https://www.vdot.virginia.gov/projects/hampton-roads-district/i-64-at-denbigh-boulevard-interchange-project---phase-1/

HRTF_SYIP

		As of Fiscal Year:				2024																																																6

		HRTF Six-Year Improvement Plan



						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035				Total				Notes:

		I. HRTF Cash Flow

		Revenues



		HRTF Tax Revenues:

		Sales Tax				$1,471,622,519		$107,900,000		$130,000,000		$126,536,775		$131,472,532		$136,530,706		$144,600,000		$146,185,708		$171,605,490		$184,850,966		$191,940,342		$185,700,000		$195,100,000		$212,800,000		$221,300,000		$229,600,000		$237,800,000		$245,600,000		$256,637,543		$268,171,125		$280,223,040		$292,816,581		$305,976,091				$2,999,522,519				Source: "HRTF Forecast_VDOT_December 2023" 

		Fuels Tax				$474,085,636		$37,300,000		$40,900,000		$26,654,473		$25,031,996		$32,672,667		$81,100,000		$55,027,728		$56,005,601		$58,659,675		$60,733,496		$64,200,000		$66,500,000		$68,900,000		$70,800,000		$72,800,000		$74,800,000		$76,700,000		$79,427,178		$82,251,324		$85,175,886		$88,204,436		$91,340,670				$968,785,636

		Total 				$1,945,708,155		$145,200,000		$170,900,000		$153,191,248		$156,504,528		$169,203,373		$225,700,000		$201,213,436		$227,611,091		$243,510,641		$252,673,838		$249,900,000		$261,600,000		$281,700,000		$292,100,000		$302,400,000		$312,600,000		$322,300,000		$336,064,720		$350,422,449		$365,398,926		$381,021,017		$397,316,761				$3,968,308,155



		Investment Revenues:

		Interest Income				$9,847,664		$363,855		$1,218,460		$272,261		$291,739		$0		$86,786		$113,859		$11,887		$2,850,598		$4,638,219		$694,246		$1,121,498		$1,018,814		$962,236		$1,003,739		$1,023,629		$1,043,018		$1,800,000												$16,714,844				Nelson's email (4/5/2024)

		Investment Income				$93,449,584		$0		$0		$3,993,773		$980,872		$6,503,936		$23,574,671		$20,521,203		$2,567,144		-$5,948,696		$41,256,681		$16,831,204		$18,798,292		$19,968,539		$15,865,966		$14,473,259		$17,152,108		$19,380,106		$10,800,000												$215,919,058

		Total				$103,297,247		$363,855		$1,218,460		$4,266,033		$1,272,611		$6,503,936		$23,661,457		$20,635,062		$2,579,031		-$3,098,098		$45,894,900		$17,525,450		$19,919,790		$20,987,353		$16,828,202		$15,476,998		$18,175,737		$20,423,124		$12,600,000		$0		$0		$0		$0				$232,633,901



		Total Revenues				$2,049,005,402		$145,563,855		$172,118,460		$157,457,281		$157,777,139		$175,707,309		$249,361,457		$221,848,498		$230,190,122		$240,412,543		$298,568,738		$267,425,450		$281,519,790		$302,687,353		$308,928,202		$317,876,998		$330,775,737		$342,723,124		$348,664,720		$350,422,449		$365,398,926		$381,021,017		$397,316,761				$4,200,942,056



		Payments



		HRTF Debt Payments:				$232,162,982		$0		$0		$0		$0		$9,838,912		$25,854,075		$25,854,075		$45,378,926		$72,996,894		$52,240,100		$52,240,100		$73,422,754		$84,190,432		$112,790,120		$114,624,982		$115,220,914		$120,834,531		$121,208,877		$125,493,340		$131,922,783		$132,892,265		$133,959,877				$905,486,814

		Senior Lien 2018A

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$4,745,000		$4,985,000		$5,235,000		$5,495,000		$5,770,000		$6,060,000		$0		$0		$0		$0		$0

		Interest												$0		$9,838,912		$25,854,075		$25,854,075		$25,854,075		$22,042,510		$6,796,250		$6,796,250		$6,796,250		$6,559,000		$6,309,750		$6,048,000		$5,773,250		$5,484,750		$5,181,750		$5,181,750		$5,181,750		$5,181,750		$5,181,750

		Senior Lien 2020A

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$8,185,000		$8,595,000		$9,025,000		$9,475,000		$9,950,000		$10,445,000		$10,970,000		$11,520,000		$12,090,000

		Interest												$0		$0		$0		$0		$19,524,851		$28,228,700		$28,228,700		$28,228,700		$28,228,700		$28,228,700		$28,228,700		$27,819,450		$27,389,700		$26,938,450		$26,464,700		$25,967,200		$25,444,950		$24,896,450		$24,320,450

		Senior Lien 2022A

		Principal																				$0		$0		$0		$0		$0		$0		$1,065,000		$1,115,000		$1,175,000		$1,230,000		$7,395,000		$7,765,000		$8,155,000		$8,560,000		$8,990,000

		Interest																				$0		$2,008,434		$17,215,150		$17,215,150		$17,215,150		$17,215,150		$17,215,150		$17,161,900		$17,106,150		$17,047,400		$16,985,900		$16,616,150		$16,227,900		$15,820,150		$15,392,150

		Senior Lien 2023A

		Principal																								$0		$0		$0		$7,050,000		$7,050,000		$0		$0		$0

		Interest																								$0		$0		$0		$0		$0		$0		$0		$0

		Senior Lien 2024A

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1,705,000		$1,790,000		$1,880,000		$1,970,000		$2,070,000		$2,175,000		$2,285,000		$2,395,000

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$4,488,313		$7,694,250		$7,694,250		$7,694,250		$7,609,000		$7,519,500		$7,425,500		$7,327,000		$7,223,500		$7,114,750		$7,000,500

		Intermediate Lien 2019 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

		Interest												$0		$0		$0		$0		$0		$20,717,250		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0

		Subordinate Lien 2019 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$2,369,266		$2,922,325		$3,466,410		$4,101,028		$4,720,669		$5,422,511		$6,101,489		$6,851,953		$7,617,724		$8,439,571		$9,307,202

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$9,580,075		$9,536,007		$9,481,652		$9,417,176		$9,340,897		$9,253,093		$9,152,234		$9,038,746		$8,911,300		$8,769,610		$8,612,634

		Subordinate Lien 2021 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$3,078,921		$3,164,471		$3,164,477		$8,210,499		$8,381,556		$12,144,720		$18,096,325		$18,702,444		$19,395,060

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$15,780,287		$15,738,106		$15,694,752		$15,651,399		$15,538,915		$15,424,088		$15,257,705		$14,941,020		$14,613,727

		Subordinate Lien 2023 TIFIA

		Principal												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$91,420		$95,588		$99,947		$104,505		$109,270		$114,253		$119,463

		Interest												$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6,570,600		$6,570,600		$6,566,340		$6,561,885		$6,557,228		$6,552,358		$6,547,266		$6,541,942

		Total				$232,162,982								$0		$9,838,912		$25,854,075		$25,854,075		$45,378,926		$72,996,894		$52,240,100		$52,240,100		$73,422,754		$84,190,432		$112,790,120		$114,624,982		$115,220,914		$120,834,531		$121,208,877		$125,493,340		$131,922,783		$132,892,265		$133,959,877				$905,486,814



		HRTF Subordinate Lien DSRF - Ongoing Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$0		$678,878		$290,909		$0		$1,183,840		$983,462		$1,021,826		$861,274		$892,167		$768,988		$537,155		$532,061				$4,158,916				Include 2019/2021, 2021, and 2023 TIFIA Loans DSRF Deposit in 2023 and 2027 (based on the model - "HRTAC_Financial Model_Segmen 4c_8.29.22")



		HRTF Admin & Proj. Dev. Budget				$26,848,859		$543,051		$1,143,525		$1,303,646		$1,051,408		$2,651,772		$2,881,382		$3,913,137		$4,787,435		$5,855,004		$2,718,499		$8,086,517		$6,606,968		$6,772,142		$6,941,446		$7,114,982		$7,488,519		$7,881,666		$8,295,453		$8,730,965		$9,189,340		$9,671,781		$10,179,549				$77,741,099

		HRTF Operating Reserve Fund Deposit (Release)				$8,895,168										$3,169,520		$1,134,931		$961,728		$1,898,947		$689,548		$1,040,496		-$1,627,503		$181,692		$186,234		$190,890		$410,890		$432,462		$455,166		$479,062		$504,213		$530,684		$558,545		$587,869				$9,124,999

		Total				$35,744,027		$543,051		$1,143,525		$1,303,646		$1,051,408		$5,821,292		$4,016,313		$4,874,865		$6,686,382		$6,544,552		$3,758,995		$6,459,013		$6,788,660		$6,958,376		$7,132,336		$7,525,872		$7,920,981		$8,336,832		$8,774,516		$9,235,178		$9,720,025		$10,230,326		$10,767,418				$86,866,097



		Paygo Allocation to Highway Projects				$745,946,500		$0		$0		$0		$7,095,368		$27,640,000		$6,950,000		$410,000		$9,967,373		$227,382,464		$466,501,296		$514,900,941		$87,874,531		$246,776,284		$219,099,107		$117,219,316		$144,207,268		$143,226,866		$93,241,738												$2,219,250,813				2,296,991,911

																																																										$2,296,991,911

		Paygo Payments to Financing Costs:																																																				$0

		Toll TIFIA DSRF - Initial Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$39,309,391		$0		$0		$0		$0		$0		$0				$39,309,391				Sep 2022 Update: Pro-rata based on June 2022 Number

		Tolling M&R Reserve - Initial Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$9,000,000		$0		$0		$0		$0		$0		$0		$0		$0				$9,000,000

		Toll Revenue Stabilization Fund				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$10,000,000		$0		$0		$0		$0		$0		$0				$10,000,000

		HRTF TIFIA DSRF - Initial Deposit				$0								$0		$0		$0		$0		$0		$0		$0		$24,439,620		$0		$0		$54,600,237		$0		$0		$0		$0		$0		$0		$0		$0				$79,039,857				Include 2019/2021, 2021, and 2023 TIFIA Loans DSRF Deposit in 2023 and 2027 (based on the model - "HRTAC_Financial Model_Segmen 4c_8.29.22"

		Toll Revenue Reimbursement				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		-$8,954,752		-$14,381,066				$0

		2021 Successor Loan Reimbursement				-$100,270,061																				-$100,270,061																												-$100,270,061

		2018A Cash Defeasance				$412,791,056								$0		$0		$0		$0		$0		$412,791,056		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$412,791,056

		HRTF TIFIA DSRF Release				$0								$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0

		Total				$312,520,996		$0		$0		$0		$0		$0		$0		$0		$0		$412,791,056		-$100,270,061		$24,439,620		$0		$0		$63,600,237		$0		$49,309,391		$0		$0		$0		$0		-$8,954,752		-$14,381,066				$449,870,243



		Total Payments				$1,317,479,337		$543,051		$1,143,525		$1,303,646		$8,146,776		$43,300,204		$36,820,388		$31,138,940		$62,032,680		$719,714,966		$422,230,330		$598,039,674		$168,764,822		$338,216,001		$402,621,799		$240,554,010		$317,642,016		$273,420,054		$224,086,405		$135,620,685		$142,411,796		$134,704,994		$130,878,290				$3,665,632,882



		HRTF Cash Unobligated

		Annual Deposit (Draws)						$145,020,804		$170,974,935		$156,153,635		$149,630,363		$132,407,105		$212,541,070		$190,709,558		$168,157,442		-$479,302,423		-$123,661,592		-$330,614,224		$112,754,968		-$35,528,648		-$93,693,597		$77,322,988		$13,133,721		$69,303,070		124,578,315		214,801,764		222,987,130		246,316,024		266,438,471				$535,309,174

		Carry Over from Prior Year				$0		$0		$145,020,804		$315,995,739		$472,149,374		$621,779,738		$754,186,843		$966,727,912		$1,157,437,470		$1,325,594,912		$846,292,489		$722,630,897		$392,016,673		$504,771,641		$469,242,993		$375,549,395		$452,872,384		$466,006,105		535,309,174		659,887,490		874,689,253		1,097,676,383		1,343,992,407				0

		Ending Balance				$722,630,897		$145,020,804		$315,995,739		$472,149,374		$621,779,738		$754,186,843		$966,727,912		$1,157,437,470		$1,325,594,912		$846,292,489		$722,630,897		$392,016,673		$504,771,641		$469,242,993		$375,549,395		$452,872,384		$466,006,105		$535,309,174		659,887,490		874,689,253		1,097,676,383		1,343,992,407		1,610,430,878				535,309,174



		Audited Annual Financial Statement

		Restricted Cash, Cash Equivalents & Investments						0		0		451,645,099		506,646,206		1,105,587,335		1,098,350,728		1,439,248,027		1,557,695,905		2,131,570,395		1,788,337,752

		General Fund																0		0		36		0		0

		HRTF Special Revenue										451,645,099		506,646,206		745,472,507		885,021,178		861,636,295		1,123,120,401		925,909,305		1,346,837,795

		Capital Project Fund														360,114,828		213,329,550		577,611,732		434,573,094		1,205,641,870		441,213,832

		Debt Service Fund																0		0		2,374		19,220		286,125



		Restricted Fund Balances						0		0		438,685,240		518,348,577		1,104,969,093		1,059,208,022		1,401,095,100		1,438,536,594		2,016,006,807		1,715,581,739

		General Fund																		0		0

		HRTF Special Revenue										438,685,240		518,348,577		744,854,265		859,663,315		867,291,816		1,099,888,467		919,385,036		1,341,127,666

		Capital Project Fund														360,114,828		199,544,707		533,803,284		338,645,753		1,096,602,551		374,167,948

		Debt Service Fund																		0		2,374		19,220		286,125



		HRTF Six-Year Improvement Plan



						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035				Total

		II. HRTF Debt Program

		Bonds/BANs/Loans Series

		Senior Lien 2018A Bonds (Depleted)

		Senior Lien 2020A Bonds (Depleted)

		Senior Lien 2021A BANs

		Proceeds Issued																						792,555,186																														792,555,186

		Investment Earnings																																																				-



		Allocated Draws								-		-		-		-		-		-		-		827,114,527		73,429,847		-		-		-		-		-		-		-														900,544,373

		Proceeds Remaining (allocation based)																						(34,559,340)		(107,989,187)



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				632,456,082		-		-		-		-		-		-		-		178,945,459		453,510,622																														632,456,082

		Proceeds Remaining (actual based)																						160,099,105



		HRTF Senior 2022A Bonds

		Proceeds Issued				412,791,056																		412,791,056

		Investment Earnings				-



		Allocated Draws				-

		Proceeds Remaining (allocation based)



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-

		Proceeds Remaining (actual based)



		HRTF Senior 2024 Bonds

		Proceeds Issued				165,069,018																				165,069,018																												165,069,018

		Investment Earnings				-																																																-



		Allocated Draws				23,058,515				-		-		-		-		-		-		11,537,925		4,395,126		7,125,464		18,959,384		100,362,160		20,355,035		-		-																		162,735,094

		Proceeds Remaining (allocation based)																						(15,933,051)		142,010,503		123,051,119		22,688,959		2,333,924		2,333,924		2,333,924



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-																																																-

		Proceeds Remaining (actual based)



		Intermediate Lien 2019A BANs

		Proceeds Issued				420,536,182														420,536,182																																		420,536,182

		Investment Earnings				3,713,988																3,713,988

Dong Kim: Dong Kim:
As of Feb 8, 2022																																3,713,988



		Allocated Draws				185,086,144												38,640,883		129,895,956		16,549,306		-																														185,086,144

		Proceeds Remaining (allocation based)																		251,999,344		239,164,026		239,164,026



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				193,093,102														14,424,628		37,210,334		141,458,140																														193,093,102

		Proceeds Remaining (actual based)																		406,111,554		372,615,208		231,157,069



		Subordinate Lien 2021 TIFIA Successor Loan

		Loan Commited				500,789,463																		500,789,463																														500,789,463

																																																						-

		Allocated Draws				500,789,463																		500,789,463

		Proceeds Remaining (allocation based)																						-																														-



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-

		Proceeds Remaining (actual based)																																																				-



		Subordinate Lien 2021 TIFIA Loan

		Loan Commited				817,990,000																		817,990,000																														817,990,000



		Allocated Draws		0		-																										817,990,000																						817,990,000

		Proceeds Remaining (allocation based)																														-		-



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		0		-																																																-

		Proceeds Remaining (actual based)



		HRTF 2023 TIFIA Loan

		Loan Commited				143,484,795																				143,484,795																												143,484,795



		Allocated Draws				-						-		-		-		-		-		-		-		-		84,827,754		54,306,916		-		-		-																		139,134,670

		Proceeds Remaining (allocation based)																						-		143,484,795		58,657,041		4,350,125		4,350,125



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 																				

Dong Kim: Dong Kim:
As of Feb 8, 2022		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				-																																																-

		Proceeds Remaining (actual based)
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Toll_SYIP

		As of Fiscal Year:				2024																																				6

		Toll Revenue Six-Year Improvement Plan

						Prior Years		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039				Total						Notes:

		I. Toll Revenue Cash Flow

		Revenues

		Gross Revenues				0				$0		$0		$21,184,155		$37,062,781		$42,838,646		$46,421,775		$49,273,682		$52,161,439		$55,221,808		$58,490,502		$61,983,812		$65,216,772		$68,095,392		$71,114,926		$74,282,975				$147,507,357

		Investment Earnings				0				$0		$0		$0		$142,960		$200,020		$251,131		$314,828		$326,181		$317,763		$250,357		$258,342		$158,874		$205,230		$268,393		$191,202				$594,111



		Total Revenues				0				$0		$0		$21,184,155		$37,205,742		$43,038,665		$46,672,905		$49,588,510		$52,487,620		$55,539,571		$58,740,858		$62,242,154		$65,375,646		$68,300,622		$71,383,320		$74,474,177				$148,101,467



		Payments



		Tolling O&M Expenditure				0				$0		$0		$11,287,434		$14,145,199		$16,300,083		$16,849,573		$17,644,531		$18,607,587		$18,971,313		$19,748,412		$20,120,774		$20,816,428		$22,099,773		$22,304,303		$23,373,130				$58,582,289

		Tolling O&M Reserve Deposit				0				$0		$0		$0		$714,441		$538,721		$137,373		$198,739		$240,764		$90,932		$194,275		$93,091		$173,913		$320,836		$51,132		$267,207				$1,390,535

		Debt Service Fund - Mandatory				0				$0		$0		$0		$0		$0		$0		$0		$3,268,278		$9,289,604		$9,208,119		$9,113,379		$10,567,469		$15,795,009		$19,579,424		$19,360,274				$0						Sep 2022 Update: Pro-rata based on June 2022 Number

		Debt Service Fund - Scheduled				0				$0		$0		$0		$0		$7,910,412		$21,858,016		$22,241,808		$19,335,546		$14,257,844		$14,760,043		$15,706,915		$14,996,733		$9,351,321		$6,230,884		$6,312,384				$29,768,428						Sep 2022 Update: Pro-rata based on June 2022 Number

		TIFIA DSRF Deposit				0				$0		$0		$0		$0		$0		$865,335		$389,461		$398,810		$409,942		$397,954		$407,265		$398,314		$393,379		$443,728		$446,028				$865,335						Sep 2022 Update: Pro-rata based on June 2022 Number

		Tolling M&R Reserve				0				$0		$0		$2,474,180		$5,586,525		$4,572,362		$6,266,348		$1,365,823		$1,594,016		$0		$2,556,970		$4,264,681		$4,461,655		$5,995,527		$7,038,510		$6,369,464				$18,899,416

		Additional Network Cost Payment Fund				0				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0

		VDOT Repayment Fund				0				$0		$0		$0		$0		$0		$696,261		$7,739,662		$9,032,755		$12,508,695		$11,863,845		$12,536,048		$13,961,135		$3,875,457		$0		$0				$696,261

		HRTAC HRTF Repayment Fund				0				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$10,469,320		$15,735,339		$18,345,690				$0



		Total Payments				0				$0		$0		$13,761,614		$20,446,166		$29,321,579		$46,672,905		$49,580,023		$52,477,755		$55,528,329		$58,729,616		$62,242,154		$65,375,646		$68,300,622		$71,383,320		$74,474,177				$110,202,263



		Toll Revenues Unobligated

		Annual Deposit(Draws)				0				$0		$0		$7,422,541		$16,759,576		$13,717,087		$0		8,487.10		$9,865		$11,242		$11,242		$0		$0		$0		$0		$0				$37,899,204

		Carry Over from Prior Year				0				$0		$0		$0		$7,422,541		$24,182,117		$37,899,204		$37,899,204		$37,907,691		$37,917,556		$37,928,798		$37,940,040		$37,940,040		$37,940,040		$37,940,040		$37,940,040				$0

		Ending Balance				0				$0		$0		$7,422,541		$24,182,117		$37,899,204		$37,899,204		$37,907,691		$37,917,556		$37,928,798		$37,940,040		$37,940,040		$37,940,040		$37,940,040		$37,940,040		$37,940,040				$37,899,204



		Toll Revenue Six-Year Improvement Plan



						Prior Years		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039				Total

		II. Toll Debt Program 

		Bonds/BANs/Loans Series

		Toll 2025 TIFIA Loan

		Loan Commited				0				230,000,000																																230,000,000



		Allocated Draws				0		-		-		51,775,744		65,726,208		65,726,208																										183,228,160

		Proceeds Remaining (allocation based)



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				0																																				0

		Proceeds Remaining (actual based)



		Subordinate Lien Toll 2021 TIFIA Loan

		Loan Commited				0				326,353,401		18,646,599																														345,000,000



		Allocated Draws				0		0		310,757,997		34,242,003																														345,000,000

		Proceeds Remaining (allocation based)								15,595,404		0



		Actual Draws

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 		

Dong Kim: Dong Kim:
Actual draw(s) based on invoice(s). 				0																																				0

		Proceeds Remaining (actual based)
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HRRTF_SYIP

		As of Fiscal Year:				2024																																																		6

		HRRTF Six-Year Improvement Plan

																						7/1/20		7/1/21		7/1/22		7/1/23		7/1/24		7/1/25		7/1/26		7/1/27		7/1/28		7/1/29		7/1/30		7/1/31		7/1/32		7/1/33		7/1/34		7/1/35

						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035						Total

		I. HRRTF Cash Flow

		Revenues



		Grantor's Tax				$23,806,719																$7,555,462		9,428,653		$6,822,604		$5,800,000		$6,000,000		$6,300,000		$6,500,000		$6,800,000		$6,800,000		$6,800,000		$6,834,000		$6,834,000		$6,834,000		$6,834,000		$6,834,000						$68,806,719

		Transient Occupancy Tax				$19,526,651																$1,471,691		8,394,259		$9,660,701		$12,000,000		$12,200,000		$12,500,000		$12,700,000		$13,000,000		$13,200,000		$13,500,000		$13,567,500		$13,567,500		$13,567,500		$13,567,500		$13,567,500						$108,626,651

		Recordation Tax Transfer				$60,000,000																$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,000,000		$20,100,000		$20,100,000		$20,100,000		$20,100,000		$20,100,000						$200,000,000

		Total 				$103,333,370		$0		$0		$0		$0		$0		$0		$0		$29,027,153		$37,822,912		$36,483,305		$37,800,000		$38,200,000		$38,800,000		$39,200,000		$39,800,000		$40,000,000		$40,300,000		$40,501,500		$40,501,500		$40,501,500		$40,501,500		$40,501,500		$0				$377,433,370



		HRRTF Investment Revenues:

		HRRTF Interest Income				$2,654,800																$57,044		97,432		$2,500,324		$104,610		$115,845		$74,186		$91,862		$97,199		$112,152		$110,557		$165,150		$0		$0		$0		$0						$3,361,210

		HRRTF Investment Income				$0																$0		$0				$2,536,153		$1,941,768		$1,454,022		$1,514,685		$1,401,548		$1,879,231		$2,054,228		$990,900		$0		$0		$0		$0						$12,781,634

		Total				$2,654,800		$0		$0		$0		$0		$0		$0		$0		$57,044		$97,432		$2,500,324		$2,640,763		$2,057,613		$1,528,207		$1,606,547		$1,498,747		$1,991,382		$2,164,785		$1,156,049		$0		$0		$0		$0		$0				$16,142,844



		Total Revenues				$105,988,170		$0		$0		$0		$0		$0		$0		$0		$29,084,197		$37,920,344		$38,983,629		$40,440,763		$40,257,613		$40,328,207		$40,806,547		$41,298,747		$41,991,382		$42,464,785		$41,657,549		$40,501,500		$40,501,500		$40,501,500		$40,501,500		$0				$393,576,214



		Payments



		HRRTF Admin & Proj. Dev. Budget				$619,772		$0		$0		$0		$0		$0		$0		$0		$166,377		$225,372		$228,023		$281,885		$355,825		$373,956		$393,025		$413,081		$434,176		$456,363		$479,699		$504,246		$530,065		$557,223		$585,791						$3,328,083



		HRRTF Debt Payments				$0																																																		$0



		Total				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0



		Paygo Allocation for Transit Projects				$62,204,625																$13,713,000		$23,429,096		$25,062,529		$47,088,235		$57,873,920		$38,269,700		$32,411,470		$33,683,617		$35,873,052		$38,204,800		$40,688,113		$41,705,315		$42,747,948		$43,816,647		$44,912,063						$345,609,420

		Deallocated Funding Returned				-$15,905,936																$0		-$5,230,432

Dong Kim: Dong Kim:
202102C & 202102D		-$10,675,504

Dong Kim: Dong Kim:
202301C
				$0		$0																								-$15,905,936



		HRRTF Paygo for Financing Reserves				$0																$0		$0		$0		$0		$0		$0		$0																						$0



		Total				$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0				$0



		Total Payments				$46,918,461		$0		$0		$0		$0		$0		$0		$0		$13,879,377		$18,424,036		$14,615,048		$47,370,120		$58,229,745		$38,643,656		$32,804,495		$34,096,698		$36,307,228		$38,661,163		$41,167,812		$42,209,561		$43,278,013		$44,373,870		$45,497,854		$0				$333,031,566



		HRRTF Cash Unobligated

		Annual Deposit (Draws)				$59,069,709																$15,204,820		$19,496,308		$24,368,581		-$6,929,357		-$17,972,132		$1,684,551		$8,002,052		$7,202,049		$5,684,155		$3,803,621		$489,738		-$1,708,061		-$2,776,513		-$3,872,370		-$4,996,354		$0				$60,544,648

		Carry Over from Prior Year				$0																$0		$15,204,820		$34,701,128		$59,069,709		$52,140,352		$34,168,220		$35,852,771		$43,854,823		$51,056,872		$56,741,026		$60,544,648		$61,034,385		$59,326,324		$56,549,811		$52,677,441		$47,681,087				$0

		Ending Balance				$59,069,709																$15,204,820		$34,701,128		$59,069,709		$52,140,352		$34,168,220		$35,852,771		$43,854,823		$51,056,872		$56,741,026		$60,544,648		$61,034,385		$59,326,324		$56,549,811		$52,677,441		$47,681,087		$47,681,087				$60,544,648



		Audited Annual Financial Statement

		Restricted Cash, Cash Equivalents & Investments																				25,438,865		59,651,789		78,177,401

		Total Asset																				28,324,212		66,131,423		81,027,180

		Restricted Fund Balances																				28,324,212		62,333,986		72,364,912

		HRRTF Six-Year Improvement Plan



						Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035						Total

		II. HRRTF Debt Program 

		Bonds Series

		Proceeds Issued																																				5,684,155		3,803,621		489,738		-1,708,061		-2,776,513		-3,872,370		-4,996,354		0

		Investment Earnings

		Proceeds Drawn

		Proceeds Remaining
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Highway_Table_Print

																																																																				HRTAC/Toll Debt(4)		VDOT 
& Other(5)

				As of Fiscal Year:		2024

				Highway Regional Priority Projects Costs and Expenses

																																																						HRTF Funding										HRTAC
HRTF 
Paygo		HRTAC
HRTF 
Debt		HRTAC
Toll 
Debt		VDOT 
& 
Other		Federal				Total		Total (Up to FY25)

						Prior Years		HRTAC		2015		2016		2017		2018		2019		2020		2021		2022		2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		Total		HRTF 
Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF 
Paygo		HRTF Total														Check		Check

				Admin & Project Development Costs		$27		$1		$1		$1		$1		$3		$3		$4		$5		$6		$3		$8		$7		$7		$7		$7		$7		$8		$8		$9		$9		$10		$10		$78								$78		$78		$78		$0										0.00		$123.8

				I-64 Peninsula Widening 		$515		$12		$3		$115		$81		$108		$78		$78		$41		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0										$515		$203		$60		$32		$0		$294		$0		$294				$221						0.00		$515.2

				I-64/I-264 Interchange Improvement 		$352		$32		$13		$45		$45		$73		$69		$43		$24		$8		$0		$0		$0		$0		$0		$0		$0		$0		$0										$352		$213		$44		$23		$0		$280		$0		$280				$72						0.00		$351.6		$1,005,862,658

				I-64 Southside/High Rise Bridge		$527		$3		$3		$9		$32		$38		$166		$197		$79		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0										$527		$180		$89		$163		$0		$432		$0		$432				$95						0.00		$527.2		

				Project Development(1)		$50		$0		$0		$0		$7		$28		$7		$0		$4		$0		$4		$0		$0		$0		$0		$0		$0		$0		$0										$50								$50		$50		$50		$0				$0						0.00		$50.0

				HRBT		$2,829		$0		$0		$0		$0		$0		$76		$365		$1,129		$714		$546		$532		$369		$32		$0		$0		$0		$0		$0										$3,762		$1,156		$901				$1,161		$3,217		$1,161		$2,056		$345				$200				0.00		$3,762.0

				HRELN(2)		$132		$0		$0		$0		$0		$0		$0		$0		$18		$5		$110		$202		$269		$327		$201		$87		$71		$0		$0										$1,289		$163		$139				$395		$697		$395		$302		$238		$296		$58				0.00		$1,289.1

				I-64/Denbigh Boulevard Interchange(3)		$1		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$4		$8		$19		$26		$20		$19		$4		$50		$54		$54		$4		$0		$100								$26		$26		$26						$74						0.00		$261.9

				I-264/Independence Boulevard Interchange(3)		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$1		$1		$4		$4		$4		$33		$59		$44		$44		$15		$0		$0		$105								$105		$105		$105												0.00		$207.0

				I-264/I-64 Phase III-A 		$6		$0		$0		$0		$0		$0		$0		$0		$0		$0		$6		$2		$1		$64		$115		$107		$107		$80		$0		$0		$0		$0		$0		$482								$482		$482		$482												0.00		$482.3

				Total		$4,440		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$669		$748		$655		$452		$352		$225		$238		$151		$102		$106		$78		$14		$10		$7,261		$1,914		$1,233		$217		$2,297		$5,661		$2,297		$3,364		$583		$758		$258				0.00				$7,260,501,632.23

																																																																																$7,260,501,632.23		TRUE

				Funding Sources																																																																												$0

						Prior Years		Pre HRTAC		FY
2015		FY
2016		FY
2017		FY
2018		FY
2019		FY
2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		Total

				Federal		$152		$0		$0		$0		$0		$0		$0		$0		$0		$0		$152		$33		$13		$27		$14		$10		$8		$0		$0		$0		$0		$0		$0		$258

				VDOT & Other		$430		$35		$0		$107		$45		$49		$46		$64		$34		$8		$41		$88		$67		$79		$46		$25		$23		$0		$0		$0		$0		$0		$0		$758																								$0.000

				HRTAC HRTF Paygo		$773		$1		$1		$1		$8		$30		$10		$4		$15		$233		$469		$523		$94		$254		$226		$124		$152		$151		$102		$9		$9		$10		$10		$2,297				0																								$2,296,991,911.40

				HRTAC HRTF Debt		$3,085		$12		$19		$62		$113		$170		$344		$619		$1,250		$491		$7		$104		$155		$20		$0		$0		$0		$0		$0		$98		$68		$4		$0		$3,364				0																								$2,219,250,812.76		TRUE

				HRTAC Toll Debt		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$325		$72		$66		$66		$55		$0												$583

				Total		$4,440		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$669		$748		$655		$452		$352		$225		$238		$151		$102		$106		$78		$14		$10		$7,261																								0.00				$7,260.50

																																																																																$7,260.50		TRUE

				Notes:

				(1) VDOT estimates $11.9M HRTAC funding savings from the I-64 Widening Segment 2 Project, which is applied to HRTAC fundings for HRELN																																																																												0.00

				(2) Floatdown of $2.5M HRTAC funding for the Phase III PE to the 464/64 Loop Ramp IAR

				(3) Costs after FY 2030 not shown





























Prepared &D




Transit_Table



				2024

				Transit Regional Priority Projects Costs and Expenses*

						Prior 
Years		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY

								2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		2031		2032		2033		2034		Total

				Admin & Project Development Costs		$0.62		$0.00		$0.17		$0.23		$0.23		$0.28		$0.36		$0.37		$0.39		$0.41		$0.43		$0.46										$3.33				$3,328,083.03

				Transit Bus Expansion Project (Group A&B)		$13.69				$9.31		$0.00		$4.38		$0.77		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$14.46				$14,455,662.00		Transit Bus Expansion (Group A)		Transit Bus Expansion (Group B)

				Transit Bus Expansion		$0.00				$0.00		$0.00		$0.00		$2.94		$2.20		$0.65		$0.00		$0.00		$0.00		$0.00										$5.78				$5,783,431.00		Transit Bus Expansion

				Bus Stop Amenity Program		$3.27				$3.27		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$3.27				$3,265,000.00		Bus Stop Amenity Program

				Regional Transit System Technology		$0.60				$0.08		$0.52		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$0.60				$598,000.00		Regional Transit System Technology

				Net Center Replacement		$0.06				$0.06		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$0.06				$62,000.00		Net Center Replacement

				New Bus Operating Facility - Southside		$8.31				$1.00		$6.71		$0.60		$11.51		$22.85		$4.45		$0.00		$0.00		$0.00		$0.00										$47.12				$47,118,000.00		New Bus Operating Division - Southside

				Robert Hall Transfer Center Replacement		$0.10				$0.00		$0.10		$0.00		$0.00		$0.50		$1.81		$0.00		$0.00		$0.00		$0.00										$2.41				$2,413,000.00		Robert Hall Transfer Center Replacement

				Evelyn T. Butts Project		$0.10				$0.00		$0.10		$0.00		$4.50		$4.00		$0.00		$0.00		$0.00		$0.00		$0.00										$8.60				$8,600,000.00		Evelyn T. Butts (Major Enhancement) Project		Evelyn T. Butts (Minor Enhancement) Project

				RTS Operations and Maintenance		$11.52				$0.00		$3.52

Dong Kim: Dong Kim:
202102C 		$7.99

Dong Kim: Dong Kim:
202301C
		$25.98		$25.31		$27.84		$30.62		$33.68		$35.87		$38.20										$229.02				$229,019,666.33		RTS Operations and Maintenance 

				RTS Development and Support Services		$1.92				$0.00		$1.92

Dong Kim: Dong Kim:
202102C & 202102D		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$1.92				$1,923,441.96		RTS Development and Support Services

				Bus Amenity Program		$5.33				$0.00		$5.33		$0.00		$1.07		$2.75		$3.52		$1.79		$0.00		$0.00		$0.00										$14.46				$14,457,000.00		Bus Amenity Program

				Paratransit Fleet		$0.47				$0.00		$0.00		$0.47		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00										$0.47				$465,000.00		Paratransit Fleet

				Non-Revenue Fleet		$0.95				$0.00		$0.00		$0.95		$0.33		$0.01		$0.00		$0.00		$0.00		$0.00		$0.00										$1.29				$1,285,282.00		Non-Revenue Fleet

				Orcutt Transfer Center		$0.00										$0.00		$0.26		$0.00		$0.00																$0.26

																																						$0.00

				Total		$46.92		$0.00		$13.88		$18.42		$14.62		$47.37		$58.23		$38.64		$32.80		$34.10		$36.31		$38.66		$0.00								$333.03



				Funding Sources

						Prior 
Years		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY		FY

								2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030		2031								Total

				HRTAC HRRTF		$46.92		$0.00		$13.88		$18.42		$14.62		$47.37		$58.23		$38.64		$32.80		$34.10		$36.31		$38.66		$0.00								$333.03

						Prior 
Years		FY		FY		FY		FY		FY		FY		FY		FY		FY

				O&M Expenses				2020		2021		2022		2023		2024		2025		2026		2027		2028

				Source: Brian Smith's Email												28979945		36443980		37715183		38772910		39721432



										$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$0.00		$41.17												$0.00

										TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE







Prepared &D




HRTAC Funds Annual



						Total		Prior Years		41821.0		42186.0		42552.0		42917.0		43282.0		43647.0		44013.0		44378.0		44743.0		45108.0		45474.0		45839.0		46204.0		46569.0		46935.0		47300.0		47665.0		48030.0		48396.0		48761.0		49126.0

				Six Initial Projects

				Costs - HRTAC Obligation		1,005,862,658		1,005,862,658		11,608,385		18,850,102		61,627,381		113,060,743		169,949,993		268,041,503		253,274,517		109,450,034																



				HRTAC Funds

				HRTF Paygo																																				

				HRTF Senior 2018A Bonds		595,437,592		595,437,592		10,063,883		18,773,048		61,607,145		106,542,914		164,240,987		216,882,726		17,326,889																		

				HRTF Intermediate 2019A TIFIA BANs		193,093,102		193,093,102				77,054		9,334		6,517,829		1,402,810		38,640,883		129,895,956		16,549,236																

				HRTF 2019/2021 Loan		217,331,964		217,331,964		1,544,502

Dong Kim: Dong Kim:
$1,544,502.43 already paid by Paygo - assumed to be reimbursed by 2019/2021 Loan				10,902				4,306,196		12,517,894		106,051,672		92,900,798

Dong Kim: Dong Kim:
Include $903,093.7 portion of the 2019A (see the High Rise Bridge -106692_CN) 																

				Total		1,005,862,658		1,005,862,658		11,608,385		18,850,102		61,627,381		113,060,743		169,949,993		268,041,503		253,274,517		109,450,034



				HRBT

				Costs - HRTAC Obligation		3,762,000,000		1,570,058,193												75,680,593		365,383,259		1,128,994,341		713,603,367		545,663,727		531,645,778		369,251,256		31,777,679						



				HRTAC Funds

				VDOT SMART SCALE		200,000,000																						150,761,861		30,328,004		7,130,676		11,779,459						

				HRTF Paygo		1,160,720,904																				227,382,464		394,901,866		501,317,774		37,118,800								

				HRTF Senior 2020A Bonds		742,943,666		742,943,666												75,680,593		365,383,259		301,879,814																

				HRTF Senior 2022A Bonds		412,791,056																				412,791,056														

				HRTF Senior 2021A TIFIA BANs

Dong Kim: Dong Kim:
Combined the Series 2021A BANs' proceed  of $792.6M and release of the CAPI from the 2023 Defeasance						

Dong Kim: Dong Kim:
$1,544,502.43 already paid by Paygo - assumed to be reimbursed by 2019/2021 Loan		900,544,373		827,114,527																827,114,527		73,429,847														

				Toll 2021 TIFIA Loan		345,000,000																										325,001,780		19,998,220						

				Total		3,762,000,000		1,570,058,193												75,680,593		365,383,259		1,128,994,341		713,603,367		545,663,727		531,645,778		369,251,256		31,777,679																



				HRELN - Phase 1

				Costs 

				Costs - HRTAC Obligation		405,216,054		6,062,743																6,062,743				56,555,723		90,490,175		97,729,957		106,734,940		47,642,516				

				Costs - Other Sources		2,706,000																						561,627		612,684		612,684		612,684		306,321

				Total Costs		407,922,054		6,062,743																6,062,743				57,117,350		91,102,859		98,342,641		107,347,624		47,948,837



				HRTAC Funds

				HRTF Paygo		266,081,384		6,062,743																6,062,743				56,555,723		5,662,421		43,423,041		106,734,940		47,642,516		

				HRTF TIFIA BANs - 2023A Notes		139,134,670																								84,827,754		54,306,916				

				Total		405,216,054		6,062,743																6,062,743				56,555,723		90,490,175		97,729,957		106,734,940		47,642,516				



				Other Funding Source

				Bridge - Highway Main		2,706,000																						561,627		612,684		612,684		612,684		306,321

				Total		2,706,000																						561,627		612,684		612,684		612,684		306,321														



				HRELN - Phase 2

				Costs 

				Costs - HRTAC Obligation		521,397,186		11,537,925																11,537,925		4,395,126		8,034,552		20,323,016		100,589,440		138,706,256		113,467,731		69,571,300		54,771,840		

				Costs - Other Sources		331,678,924																				36,875,176		67,057,718		36,028,045		78,502,037		78,685,163		34,530,785						

				Total Costs		853,076,110		11,537,925																11,537,925		41,270,302		75,092,270		56,351,061		179,091,477		217,391,419		147,998,516		69,571,300		54,771,840										



				HRTAC Funding Obligation

				HRTF Paygo		120,662,092																						909,088		1,363,632		227,280		66,575,477		47,741,523		3,845,092														

				HRTF Senior 2024 Bonds		162,735,094		11,537,925																11,537,925		4,395,126		7,125,464		18,959,384		100,362,160		20,355,035								

				Toll 2025 TIFIA Loan		183,228,160																												51,775,744		65,726,208		65,726,208

				Total		466,625,346		11,537,925																11,537,925		4,395,126		8,034,552		20,323,016		100,589,440		138,706,256		113,467,731		69,571,300												



				Other Funding Source

				Bridge - IIJA		58,000,000																				1,186,602		3,061,602		6,094,083		14,907,444		14,494,944		9,957,444		8,297,881				

				Bridge - Highway Main		10,450,962																						1,925,175		3,300,300		3,300,300		1,925,187								

				IOEP		24,400,000																				1,985,237		2,020,649		2,014,141		6,411,154		4,790,740		3,915,324		3,262,755

				IOEP - 464 Loop Ramp		140,000,000																				221,000		2,652,000		22,400,150		51,217,652		50,153,937		13,355,261

				VDOT - CTB		93,100,000																				33,482,337		57,398,292		2,219,371												

				Tolling Integration		25,799,914																										2,665,487		7,320,355		7,302,756		3,782,808		4,728,508		

				Total		351,750,876																				36,875,176		67,057,718		36,028,045		78,502,037		78,685,163		34,530,785		15,343,444		4,728,508										



				Group Three Projects

				Costs 

				Costs - HRTAC Obligation		877,399,533																						6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894

				Costs - Other Sources		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										

				Total Costs		951,203,285



				HRTAC Funding Obligation

				HRTF Paygo		877,399,533																						6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894

				Total		877,399,533																						6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894



				Other Funding Source

				Tolling Integration		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										

				Total		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										



				I-64/Denbigh Boulevard Interchange Phases 1 & 2

				Costs 

				Costs - HRTAC Obligation		188,063,070																						2,133,980		2,560,776		6,277,766		5,534,370		2,560,776		3,556,528		3,805,466		49,536,154		53,806,680		53,806,680		4,483,894		

				Costs - Other Sources		73,803,752																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754										

				HRTF Paygo		261,866,822																						2,685,593		4,767,228		11,421,458		18,475,817		22,632,072		21,278,026		18,973,220		49,536,154		53,806,680		53,806,680		4,483,894		



				I-264/Independence Boulevard Interchange

				Costs 

				Costs - HRTAC Obligation		207,000,000																						375,003		500,004		1,256,078		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521		

				Costs - Other Sources				

				HRTF Paygo		207,000,000																						375,003		500,004		1,256,078		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521		



				I-264/I-64 Phase III-A

				Costs 

				Costs - HRTAC Obligation		482,336,463																						6,375,000		1,615,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826								

				Costs - Other Sources				

				HRTF Paygo		482,336,463																						6,375,000		1,615,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826								



				Project Development Costs

				Costs		49,999,998		45,999,998								7,095,368		27,640,000		6,950,000		410,000		3,904,630				4,000,000																		49,999,998				



				Funds

				HRTF Paygo		49,999,998		45,999,998								7,095,368		27,640,000		6,950,000		410,000		3,904,630				4,000,000																		49,999,998				







						1,597,464,377































HRTF_Proj_Details

		HRTF Allocation Tracking

		Fiscal Year:		2024				Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034				Total



		 I-64 Widening Segment 1 		Obligated Allocation				11,608,385

Kevin Page: Kevin Page:
MOU Executed  between HRTPO and VDOT

HRTAC Board Action 5D 6/20/2019 Reduced allocation by  $2,391,615 to $10,063,883 total HRTF funding of the project.  MOA third float down 4th amendment was fully executed 7/2/2019.

HRTAC Board Action 5E 9/20/2018 Reduced allocation by $15,000,000 and adjusted FY2016-2024 Program of Projects MOA second amendment executed 12/13/2018

HRTAC Board Action 5D 4/19/2018 Reduced allocation by $15,000,000 and endorsed the FY2019 -FY2024 Draft Program of Projects. 

TAX Covenant Language for Bonded Projects language Amendment Executed 6/6/2018.  

------------------------------------------------------------
Allocation reduced - $15,000,000 by VDOT request dated 9/13/2018 Christopher Hall.  

From: Christopher Hall [mailto:christopher.hall@vdot.virginia.gov] 
Sent: Thursday, September 13, 2018 9:50 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: James Utterback <james.utterback@vdot.virginia.gov>; Peter G. Reilly, P.E. <Peter.Reilly@vdot.virginia.gov>; Dawn V. Odom <dawn.odom@vdot.virginia.gov>
Subject: HRTAC Phase I funding release

Kevin,
The District has been working through the financial status of I-64 Widening on the Peninsula, Segment I (UPC 104905).    We are currently updating our estimates and will be able to release $15M in HRTAC funding back to HRTAC.    We are working through the process to initiate that return now.
r/
Chris
 
 
Christopher G. Hall, P.E. 
District Engineer, Hampton Roads District
Virginia Department of Transportation
Email:  Christopher.hall@vdot.virginia.gov
Office: 757.956.3003
Cell: 757.333.1626
 


----------------------------------------------------------------------------


For Draft Program FY2019, Allocation reduced - $15,000,000 by VDOT request dated 3/26/2018 Jim Utterback.  


From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 


		-		-		-		-		-		-		-		-																												11,608,385

				HRTF 2018A Bonds				10,063,883																																												10,063,883

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan				1,544,502																																												1,544,502

				HRTF Paygo				-																																												-

		104905		Actutal Invoice						1,544,502

Dong Kim: Dong Kim:
Paygo		-		-		-		10,063,882		-		-		-																												11,608,384

				HRTF 2018A Bonds														10,063,882																																		10,063,882

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan						1,544,502

Dong Kim: Dong Kim:
$1,544,502.43 already paid by Paygo - assumed to be reimbursed by 2019/2021 Loan																																										1,544,502

				HRTF Paygo																																																-

		CN		Utilized Allocation				11,608,384		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				11,608,384



		 I-64 Widening Segment 2 		Obligated Allocation				-		2,869,659

Kevin Page: Kevin Page:
12/15/2022 Float Down to $2,869,659 Action Item 5B. 
		-		-		-		-		-		-		-																												2,869,659

				HRTF 2018A Bonds						2,792,605																																										2,792,605

				HRTF 2019A Bonds						77,054																																										77,054

				HRTF 2019/2021 Loan						-																																										-

				HRTF Paygo						-																																										-

		106665		Actutal Invoice								649,820		942,895		769,815		326,822		179,225		1,082		-																												2,869,659

				HRTF 2018A Bonds								649,820		942,895		769,815		326,822		103,253																																2,792,605

				HRTF 2019A Bonds																75,972		1,082																														77,054

				HRTF 2019/2021 Loan																		-		-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																		-		-		-		-		-		-		-		-		-										-				-

		PE		Utilized Allocation				-		2,869,659		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				2,869,659



		I-64 Widening Segment 2		Obligated Allocation				-		-		530,122

Kevin Page: Kevin Page:
12/15/2022 Float Down to $530,122 Action Item 5B. 		-		-		-		-		-		-																												530,122

				HRTF 2018A Bonds								520,788																																								520,788

				HRTF 2019A Bonds								9,334																																								9,334

				HRTF 2019/2021 Loan								-																																								-

				HRTF Paygo								-																																								-

		106665		Actual Invoice								316		168,552		123,855		223,715		6,827		4,354		2,503		-																										530,122

				HRTF 2018A Bonds								316		168,552		123,855		223,715		4,350																																520,788

				HRTF 2019A Bonds																2,477		4,354		2,503																												9,334

				HRTF 2019/2021 Loan																				-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		ROW		Utilized Allocation				-		-		530,122		-		-		-		-		-		-																												530,122



		I-64 Widening Segment 2		Obligated Allocation				-		-		13,860,842

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 
3/28/2018 Draft SYIP reduced FY16 from $15,372,390 to $14,734,225

		69,210,987

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018. 

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 

		69,210,987

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 		3,877,106

Kevin Page: Kevin Page:
12/15/2022 Floated down to a total of $156,159,922 Action Item 5B		-		-		-																												156,159,922

				HRTF 2018A Bonds								13,860,842		69,210,987		68,020,428																																				151,092,257

				HRTF 2019A Bonds												1,190,559		3,877,106																																		5,067,665

				HRTF 2019/2021 Loan														-																																		-

				HRTF Paygo														-																																		-

		106665		Actual Invoice								7,050,985		40,513,898		51,412,677		49,722,582		3,014,540		(9,577)		4,454,818		-																										156,159,922

				HRTF 2018A Bonds								7,050,985		40,513,898		51,412,677		49,722,582		2,392,116																																151,092,257

				HRTF 2019A Bonds																622,424		(9,577)		4,454,818																												5,067,665

				HRTF 2019/2021 Loan																				-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		13,860,842		69,210,987		69,210,987		3,877,106		-		-		-																												156,159,922



		I-64 Widening Segment 3		Obligated Allocation				-		-		200,000

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016
		2,600,000

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016		7,200,000

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		-		-		-		-																												10,000,000

				HRTF 2018A Bonds								200,000		2,600,000		2,681,553																																				5,481,553

				HRTF 2019A Bonds												212,252																																				212,252

				HRTF 2019/2021 Loan												4,306,196																																				4,306,196

				HRTF Paygo												-																																				-

		106689		Actual Invoice								-		-		4,475,287		611,564		306,933		213,433		98,449		48,854		773																								5,755,293

				HRTF 2018A Bonds												4,475,287		611,564		306,933		87,768																														5,481,553

				HRTF 2019A Bonds																		125,664		86,587																												212,252

				HRTF 2019/2021 Loan																				11,862		48,854		773		-		-		-		-		-										-				61,489

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		PE		Utilized Allocation				-		-		200,000		2,600,000		2,955,293		-		-		-		-		-		-		-		-		-		-		-										-				5,755,293



		I-64 Widening Segment 3		Obligated Allocation				-		-		-		-		12,541,600

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY18 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $12,541,600.

$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		42,282,068

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY19 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $42,282,068.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		51,651,130

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$24,752,207 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $51,651,130.


HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		6,419,198

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$89,013,757 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $6,419,198

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		-

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$42,610,108 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $0.00

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018																												112,893,996

				HRTF 2018A Bonds												12,541,600		20,449,349																																		32,990,949

				HRTF 2019A Bonds														21,832,719		32,386,804																																54,219,524

				HRTF 2019/2021 Loan																19,264,326		6,419,198																														25,683,524

				HRTF Paygo																-		-																														-

		106689 - 109790		Actual Invoice								-		-		-		-		-		44,053,699		43,614,681		4,158,900		47,326																								91,874,605

				HRTF 2018A Bonds																		32,990,949																														32,990,949

				HRTF 2019A Bonds																		11,062,750		43,156,774																												54,219,524

				HRTF 2019/2021 Loan																				457,907		4,158,900		47,326		-		-		-		-		-										-				4,664,133

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		-		-		12,541,600		42,282,068		37,050,937		-		-		-		-		-		-		-		-		-										-				91,874,605



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				-		3,500,000

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		-		-		-		-		-		-		-																												3,500,000

				HRTF 2018A Bonds						3,500,000																																										3,500,000

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		108042		Actual Invoice								3,443,883		56,117		-		-		-		-		-																												3,500,000

				HRTF 2018A Bonds								3,443,883		56,117																																						3,500,000

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation				-		3,500,000		-		-		-		-		-		-		-																												3,500,000



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				-		1,653,009

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		6,612,036

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		3,306,018

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		-		-		-		-		-																												11,571,063

				HRTF 2018A Bonds						1,653,009		6,612,036		3,306,018																																						11,571,063

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		108042		Actual Invoice								4,191,439		1,250,262		6,129,362		-		-		-		-																												11,571,063

				HRTF 2018A Bonds								4,191,439		1,250,262		6,129,362																																				11,571,063

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		ROW		Utilized Allocation				-		1,653,009		6,612,036		3,306,018		-		-		-		-		-																												11,571,063



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				-		-		-		22,402,977

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018.`		64,831,612

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018		41,680,228

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016		8,108,836

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.  See FY2019 notes for activities not involving this FY allocation. 

Overrun - Per VDOT's email 1/26/24		-		-																												137,023,653				152,094,716

				HRTF 2018A Bonds										22,402,977		64,831,612		27,739,658																																		114,974,247

				HRTF 2019A Bonds														6,390,464																																		6,390,464

				HRTF 2019/2021 Loan														7,550,106		8,108,836																																15,658,942

				HRTF Paygo														-		-																																-

		108042		Actual Invoice								-		17,353,214		42,652,316		42,932,657		15,408,036		2,508,197		563,263		683,578		991,389																								123,092,649

				HRTF 2018A Bonds										17,353,214		42,652,316		42,932,657		12,036,061																																114,974,247

				HRTF 2019A Bonds																3,371,975		2,508,197		510,292																												6,390,464

				HRTF 2019/2021 Loan																				52,971		683,578		991,389		-		-		-		-		-										-				1,727,938

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		-		22,402,977		64,831,612		35,858,060		-		-		-		-		-		-		-		-		-		-										-				123,092,649



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				-		199,910

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		-		-		-		-		-		-		-																												199,910

				HRTF 2018A Bonds						199,910																																										199,910

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		108041		Actual Invoice								-		-		171,231		25,763		2,915		-		-																												199,910

				HRTF 2018A Bonds												171,231		25,763		2,915																																199,910

				HRTF 2019A Bonds																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation				-		199,910		-		-		-		-		-		-		-																												199,910



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				-		7,770,381

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		31,081,524

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		15,540,761

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		-		-		-		-		-																												54,392,666

				HRTF 2018A Bonds						7,770,381		31,081,524		9,022,932																																						47,874,837

				HRTF 2019A Bonds										6,517,829																																						6,517,829

				HRTF Paygo																																																-

		108041		Actual Invoice								14,029,051		10,520,735		10,902,755		5,364,735		12,272,258		1,303,131		-		-																										54,392,666

				HRTF 2018A Bonds								14,029,051		10,520,735		10,902,755		5,364,735		7,057,560																																47,874,837

				HRTF 2019A Bonds																5,214,698		1,303,131																														6,517,829

				HRTF Paygo																		-		-																												-

		ROW		Utilized Allocation				-		7,770,381		31,081,524		15,540,761		-		-		-		-		-																												54,392,666



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				-		-		-		-		-		17,243,819

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		31,993,778

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		23,919,465

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.

Overrun - Per VDOT's email 1/26/24		-																												73,157,062				127,749,638

				HRTF 2018A Bonds														17,243,819		17,326,889																																34,570,708

				HRTF 2019A Bonds																14,666,889		16,549,306																														31,216,195

				HRTF 2019/2021 Loan																		7,370,159																														7,370,159

				HRTF Paygo																		-																														-

		108041		Actual Invoice								-		-		-		-		-		44,598,193		27,142,302		1,416,567																										73,157,062

				HRTF 2018A Bonds																		34,570,708																														34,570,708

				HRTF 2019A Bonds																		10,027,485		21,188,710																												31,216,195

				HRTF 2019/2021 Loan																				5,953,592		1,416,567		-		-		-		-		-		-										-				7,370,159

				HRTF Paygo																				-		-		-		-		-		-		-		-										-				-

		CN		Utilized Allocation				-		-		-		-		-		17,243,819		31,993,778		23,919,465		-		-		-																								73,157,062



		I-64/I-264 Interchange Improvement - Phase III		Obligated Allocation																																																-

		106693		Actual Invoice																																																-

		PE		Utilized Allocation																																																-



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		2,857,143

Kevin Page: Kevin Page:
$11,428,572 in FY16 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $9,342,857.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		9,342,857

Kevin Page: Kevin Page:
$5,714,285 in FY17 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $0.00.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		-		-		-		-		-		-																												12,200,000

				HRTF 2018A Bonds						2,857,143		9,331,955																																								12,189,098

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan								10,902																																								10,902

				HRTF Paygo								-																																								-

		106692		Actual Invoice								3,362,155		6,215,004		2,597,925		14,014		-		-		-																												12,189,098

				HRTF 2018A Bonds								3,362,155		6,215,004		2,597,925		14,014																																		12,189,098

				HRTF 2019A Bonds																																																-

				HRTF 2019/2021 Loan																-		-		-		-		-		-		-		-		-		-										-				-

				HRTF Paygo																																																-

		PE		Utilized Allocation				-		2,857,143		9,331,955		-		-		-		-		-		-																												12,189,098



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		-		-

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		-

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		6,363,000

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		9,363,000

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		3,000,000

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		-		-																												18,726,000

				HRTF 2018A Bonds												6,363,000		2,862,097																																		9,225,097

				HRTF 2019A Bonds														1,533,115																																		1,533,115

				HRTF 2019/2021 Loan														4,967,788		3,000,000																																7,967,788

				HRTF Paygo														-		-																																-

		106692		Actual Invoice								-		-		-		8,573,170		1,692,302		487,930		104,090		396,290		97,090																								11,350,872

				HRTF 2018A Bonds														8,573,170		651,927																																9,225,097

				HRTF 2019A Bonds																1,040,375		487,930		4,811																												1,533,115

				HRTF 2019/2021 Loan																				99,279		396,290		97,090		-		-		-		-		-										-				592,660

				HRTF Paygo																																																-

		ROW		Utilized Allocation				-		-		-		-		6,363,000		4,987,872		-		-		-		-		-																								11,350,872



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		-		-

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		-

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		9,802,794

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		153,595,282

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		158,520,773

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		79,111,371

Dong Kim: Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		-																												401,030,220				431,956,220

				HRTF 2018A Bonds												9,802,794		148,587,804																																		158,390,598

				HRTF 2019A Bonds														5,007,478		82,842,262																																87,849,740

				HRTF 2019/2021 Loan																75,678,511		79,111,371																														154,789,882

				HRTF Paygo																-		-																														-

		106692		Actual Invoice								-		-		-		41,570,826		40,488,547		92,127,251		113,642,325

Dong Kim: Dong Kim:
$903,093.70 paid by Paygo 		62,000,837		3,975,056																								353,804,841

				HRTF 2018A Bonds														41,570,826		40,488,547		76,331,225																														158,390,598

				HRTF 2019A Bonds																		15,796,026		72,053,715																												87,849,740

				HRTF 2019/2021 Loan																				40,685,446		62,000,837		3,975,056		-		-		-		-		-										-				106,661,339

				HRTF Paygo																				903,164																												903,164

		CN		Utilized Allocation				-		-		-		-		9,802,794		153,595,282		158,520,773		31,885,992		-		-		-																								353,804,841

																								107,989,187

		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		Obligated Allocation				-		-		-		-		-		54,756,990

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		195,243,010

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		1,076,175,698

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		657,026,122

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		344,248,225

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 
Subtract $345M for Toll Allocation		448,500,391

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		37,118,800

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-																				2,813,069,236

				HRTF Senior 2020A Bonds				-		-		-		-		-		54,756,990		195,243,010		301,879,814		-		-		-		-		-																				551,879,814

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		774,295,884		73,429,847

Dong Kim: Dong Kim:
Formula assumes the following: 
- Release of the CAPI ($143M) 
- Portion of CAPI  needed for the escrow ($35M) 				-		-		-																				847,725,730

				HRTF 2022A Bonds				-		-		-		-		-		-		-		-		412,791,056		-		-		-		-																				412,791,056

				HRTF Paygo														-		-		-		170,805,219		344,248,225		448,500,391		37,118,800		-																				1,000,672,635

		115008		Actual Invoice								-		-		-		54,756,989		194,444,634		632,220,410		419,597,721		295,586,820		286,154,896		-		-																				1,882,761,470

				HRTF Senior 2020A Bonds				-		-		-		-		-		54,756,989		194,444,634		464,089,916		-		-		-		-		-																				713,291,539

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		168,130,494		419,597,721		136,157,883		36,741,828		-		-																				760,627,927

				HRTF 2022A Bonds														-		-		-		-		128,680,564		249,413,068		-		-																				378,093,632

				HRTF Paygo				-		-		-		-		-		-		-		-		-		30,748,372		-		-		-																				30,748,372

		Design Build		Utilized Allocation				-		-		-		-		-		54,756,990		195,243,010		1,076,175,698		556,585,772		-		-		-		-		-		-		-										-				1,882,761,470

																														-

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		5,923,603

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		20,140,249

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		23,694,411

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		23,694,411

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		17,770,808

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		17,770,808

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 																								108,994,290

				HRTF Senior 2020A Bonds														5,923,603		20,140,249		-		-		-		-		-		-																				26,063,852

				HRTF 2021 TIFIA Loan/BANs														-		-		23,694,411		-		-		-		-		-																				23,694,411

				HRTF 2022A Bonds														-		-				-		-		-		-		-																				-

				HRTF Paygo														-		-		-		23,694,411		17,770,808		17,770,808		-		-																				59,236,027

		115009		Actual Invoice								-		-		-		149,672		9,733,525		19,948,303		21,569,615		23,826,581		19,368,718		-		-																				94,596,413

				HRTF Senior 2020A Bonds				-		-		-		-		-		149,672		9,733,525		9,300,813		-		-		-		-		-																				19,184,009

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		10,647,490		21,569,615		13,896,995		2,006,360		-		-																				48,120,461

				HRTF 2022A Bonds														-		-		-		-		7,532,778		17,362,357		-		-																				24,895,135

				HRTF Paygo				-		-		-		-		-		-		-		-		-		2,396,807		-		-		-																				2,396,807

		PE & CEI		Utilized Allocation				-		-		-		-		-		5,923,603		20,140,249		23,694,411		23,694,411		17,770,808		3,372,931		-		-		-		-		-										-				94,596,413



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		15,000,000

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-																				15,000,000

				HRTF Senior 2020A Bonds														15,000,000		-		-		-		-		-		-		-																				15,000,000

				HRTF 2021 TIFIA Loan/BANs														-		-		-		-		-		-		-		-																				-

				HRTF 2022A Bonds														-		-		-		-		-		-		-																						-

				HRTF Paygo														-		-		-		-		-		-		-		-																				-

		115009		Actual Invoice								-		-		-		-		6,449,796		42,382		2,098,351		201,265		707,030		-		-																				9,498,823

				HRTF Senior 2020A Bonds				-		-		-		-		-		-		6,449,796		18,322		-		-		-		-																						6,468,118

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		24,060		2,098,351		118,094		55,126		-																						2,295,631

				HRTF 2022A Bonds														-		-		-		-		57,835		651,904		-																						709,739

				HRTF Paygo				-		-		-		-		-		-		-		-		-		25,336		-		-																						25,336

		ROW		Utilized Allocation				-		-		-		-		-		9,498,823		-		-		-		-		-		-		-		-		-		-										-				9,498,823



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		-		-																				-

				HRTF Senior 2020A Bonds														-		-		-		-		-		-		-		-																				-

				HRTF 2021 TIFIA Loan/BANs														-		-		-		-		-		-		-		-																				-

				HRTF 2022A Bonds														-		-		-		-		-		-		-		-																				-

				HRTF Paygo														-		-		-		-		-		-		-		-																				-

		115009		Actual Invoice																																																-

				HRTF Senior 2020A Bonds				-		-		-		-		-		-		-		-		-		-		-		-		-																				-

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		-		-		-		-		-		-																				-

				HRTF 2022A Bonds

				HRTF Paygo				-		-		-		-		-		-		-		-		-		-		-		-		-																				-

		No Excuse Incentive		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		150,000,000

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		29,124,232

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		32,882,834

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		32,882,833

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		35,046,575

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 																								279,936,474

				HRTF Senior 2020A Bonds														-		150,000,000		-		-		-		-		-		-																				150,000,000

				HRTF 2021 TIFIA Loan/BANs														-		-		29,124,232		-		-		-		-		-																				29,124,232

				HRTF 2022A Bonds														-		-		-		-		-		-																								-

				HRTF Paygo														-		-		-		32,882,834		32,882,833		35,046,575		-		-																				100,812,242

		115009		Actual Invoice								-		-		-		-		4,000,000		143,415		10,244,935		8,314,858		50,691,395		-		-																				73,394,603

				HRTF Senior 2020A Bonds				-		-		-		-		-		-		4,000,000		-		-		-		-		-		-																				4,000,000

				HRTF 2021 TIFIA Loan/BANs				-		-		-		-		-		-		-		143,415		10,244,935		6,370,939		-		-		-																				16,759,289

				HRTF 2022A Bonds																-		-		-		-		3,966,666		-		-																				3,966,666

				HRTF Paygo				-		-		-		-		-				-		-		-		1,943,919		46,724,729		-		-																				48,668,648

		Contigency Reserve		Utilized Allocation				-		-		-		-		-		-		73,394,603		-		-		-		-		-		-		-		-		-										-				73,394,603



		Hampton Roads Express Lane Network Segment 1A PE Advanced Activity		Obligated Allocation																		1,981,680

HRTAC: HRTAC:
HRTAC:
FY 2021 $5,621,500.00
Approved 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.  																														1,981,680

				HRTF Senior 2024 Bonds																		1,981,680																														1,981,680

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		117840		Actual Invoice																		-		1,981,680		-																										1,981,680

				HRTF Senior 2024 Bonds						-		-		-		-		-		-		-		-		-																										-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-		-		1,981,680		-																										1,981,680

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		1,981,680		-		-		-		-		-		-		-		-										-				1,981,680



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation																				1,702,351		1,215,969																										2,918,320

				HRTF Senior 2024 Bonds																		-		1,702,351		1,215,969																										2,918,320

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119637		Actual Invoice																				-		2,670,621		834		-		-																				2,671,455

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-		-		-		2,670,621		834		-		-																				2,671,455

		PE		Utilized Allocation				-		-		-		-		-		-		-		-		1,702,351		969,104		-		-		-		-		-		-										-				2,671,455



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation																						125,001		374,999																								500,000

				HRTF Senior 2024 Bonds																		-				125,001		374,999																								500,000

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119637		Actual Invoice																				-		-		-		-		-																				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation																								-		55,178,921		33,482,324																				88,661,245

				HRTF Senior 2024 Bonds																		-						-		55,178,921																						55,178,921

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																												33,482,324																				33,482,324

		119637		Actual Invoice																				-		-		-		-		-																				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		Hampton Roads Express Lane Network Segment 1B PE Advanced Activity		Obligated Allocation				-		-		-		-		-		-				3,639,820

HRTAC: HRTAC:
HRTAC:
FY 2021 $5,621,500.00
Approved 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.  		

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 
3/28/2018 Draft SYIP reduced FY16 from $15,372,390 to $14,734,225

		

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018. 

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 

		

Kevin Page: Kevin Page:

April 19, 2018 HRTAC Agenda Item 5D reduced project by $13.8M in  FY 2019.  See detailed notes in FY2019 comment. Contract Amendment executed 8/30/2018.

HRTAC Action 8/20/2015 - CTB Action 9/16/2015 - Executed SPA 10/19/2015
6/15/2017 HRTAC Action 2017-04 Adjusted to deallocate/reduce total contract ROW and Construction Cost by $23,855,178. 		

Kevin Page: Kevin Page:
12/15/2022 Floated down to a total of $156,159,922 Action Item 5B																																		3,639,820

				HRTF Senior 2024 Bonds																-		3,639,820		-																												3,639,820

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		117840		Actual Invoice								-		-		-		-		-		-		3,639,820																												3,639,820

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				3,639,820																												3,639,820

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		3,639,820		-																												3,639,820



		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation																				357,345		4,288,140		714,695																								5,360,180

				HRTF Senior 2024 Bonds																		-		357,345		4,288,140		714,695																								5,360,180

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		120863		Actual Invoice																				-		1,617,438		396,961		-		-		-		-		-										-				2,014,399

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-		-		-		1,617,438		396,961		-		-		-		-		-										-				2,014,399

		PE		Utilized Allocation				-		-		-		-		-		-		-		-		357,345		1,657,054		-		-		-		-		-		-										-				2,014,399

		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation																								291,669		208,331																						500,000

				HRTF Senior 2024 Bonds																		-		-		-		291,669		208,331																						500,000

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		120863		Actual Invoice																				-		-		-		-		-		-		-		-										-				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-



		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation																										5,477,184		13,950,464																				19,427,648				257,427,648

				HRTF Senior 2024 Bonds																		-		-		-		-		5,477,184																						5,477,184

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																										-		13,950,464																				13,950,464

		120863		Actual Invoice																				-		-		-		-		-		-		-		-										-				-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo						-		-		-		-		-		-																																-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation				-		-		-		-		-						5,916,425

HRTAC: HRTAC:
FY 2021 $5,916,425.00
 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.																														5,916,425

				HRTF Senior 2024 Bonds																-		5,916,425		-																												5,916,425

				Toll 2025 TIFIA Loan

				HRTF Paygo														-																																		-

		117839		Actual Invoice								-		-		-		-		-		-		5,916,425		-																										5,916,425

				HRTF Senior 2024 Bonds						-		-		-		-		-		-		-		-		-		-		-		-																				-

				Toll 2025 TIFIA Loan

				HRTF Paygo						-		-		-		-		-		-		-		5,916,425		-		-		-		-																				5,916,425

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		5,916,425		-																												5,916,425

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation																				2,335,430

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		1,450,980		1,088,228																								4,874,638

				HRTF Senior 2024 Bonds																		-		2,335,430		1,450,980		1,088,228																								4,874,638

				Toll 2025 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119824		Actual Invoice																				-		-		2,942,941		-		-		-		-		-		-		-		-		-		-				2,942,941

				HRTF Senior 2024 Bonds																				-		-		-		-		-		-																		-

				Toll 2025 TIFIA Loan																				-		-		-		-		-		-																		-

				HRTF Paygo																				-		-		2,942,941		-		-		-																		2,942,941

		PE		Utilized Allocation																				2,335,430		607,511		-		-		-		-																		2,942,941

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation																				-

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		45,374		32,408																								77,782

				HRTF Senior 2024 Bonds																		-		-		45,374		32,408																								77,782

				Toll 2025 TIFIA Loan																																																-

				HRTF Paygo																																																-

		119824		Actual Invoice																						-		43,331		-		-		-		-		-		-		-		-		-		-				43,331

				HRTF Senior 2024 Bonds																						-		-		-		-		-		-		-		-		-		-		-		-				-

				Toll 2025 TIFIA Loan																						-		-		-		-		-		-		-		-		-		-		-		-				-

				HRTF Paygo																						-		43,331		-		-		-		-		-		-		-		-		-		-				43,331

		ROW		Utilized Allocation																						43,331		-		-		-		-																		43,331

		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation																								16,457,385		39,497,724		39,497,724		36,206,241																		131,659,074

				HRTF Senior 2024 Bonds																		-		-		-		16,457,385		39,497,724		20,355,035																				76,310,144

				Toll 2025 TIFIA Loan																																																-

				HRTF Paygo																												19,142,689		36,206,241																		55,348,930

		119824		Actual Invoice																						-		-		-		-		-		-		-		-		-		-		-		-				-

				HRTF Senior 2024 Bonds																						-		-		-		-		-		-		-		-		-		-		-		-				-

				Toll 2025 TIFIA Loan																						-		-		-		-		-		-		-		-		-		-		-		-				-

				HRTF Paygo																						-		-		-		-		-		-		-		-		-		-		-		-				-

		CN		Utilized Allocation																						-		-		-		-		-																		-

		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation				-		-		-		-		-						6,062,743																														6,062,743

				HRTF Senior 2024 Bonds																		-																														-

				HRTF 2023 TIFIA Loan

				HRTF Paygo														-		-		6,062,743																														6,062,743

		117841		Actual Invoice								-		-		-		-		-		-		5,103,505		950,691		8,547																								6,062,743

				HRTF $300M Bonds						-		-		-		-		-		-		-		-		-		-		-		-																				-

				HRTF 2023 TIFIA Loan

				HRTF Paygo						-		-		-		-		-		-		-		5,103,505		950,691		8,547		-		-																				6,062,743

		Pre-Prelim Engr		Utilized Allocation				-		-		-		-		-		-		-		6,062,743		-		-		-																								6,062,743



		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation																						104,433

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4,474,367 from PE.  Adjustments to reflect Attachment 1 Appendix B SPA as Amended.																										104,433

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																		-		-		104,433				-		-		-																		104,433

		119638		Actual Invoice																						-		104,433		-		-		-																		104,433

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																						-		104,433		-		-		-																		104,433

				HRTF Paygo																						-		-		-		-		-																		-

		PE		Utilized Allocation																						104,433																										104,433

		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation																						2,333,331		3,999,996		1,666,673																						8,000,000

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		2,333,331		3,999,996		1,666,673		-		-																		8,000,000

		119638		Actual Invoice																						-		1,490,270		-		-		-																		1,490,270

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																						-		-		-		-		-																		-

				HRTF Paygo																						-		1,490,270		-		-		-																		1,490,270

		ROW		Utilized Allocation																						1,490,270		-		-		-		-																		1,490,270

		Hampton Roads Express Lane Network Segment 4C		Obligated Allocation																						54,117,959		86,490,179		96,063,284		106,734,940		47,642,516		-																391,048,878

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																								84,827,754		54,306,916																						139,134,670

				HRTF Paygo																				-		54,117,959		1,662,425		41,756,368		106,734,940		47,642,516																		251,914,208

		119638		Actual Invoice																						-		81,316,286		-		-		-																		81,316,286

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																						-		34,004,260		-		-		-																		34,004,260

				HRTF Paygo																						-		47,312,026		-		-		-																		47,312,026

		CN		Utilized Allocation																						54,117,959		27,198,327		-		-		-																		81,316,286



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																				-		-		-																								-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		-		-																								-

		123322		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation																																																-



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																								-		-																						-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		-		-		-																						-

		123322		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		ROW		Utilized Allocation																																																-



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																								-		-		-		11,535,282		3,845,092																15,380,374

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		-		-		-		-		11,535,282		3,845,092																15,380,374

		123322		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		CN		Utilized Allocation																																																-



		Hampton Roads Express Lane Network 464 Loop Ramp		Obligated Allocation																						909,088		1,363,632		227,280																						2,500,000

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																				-		909,088		1,363,632		227,280		-		-																		2,500,000

		122714		Actual Invoice																																																-

				HRTF Senior 2024 Bonds																																																-

				HRTF 2023 TIFIA Loan																																																-

				HRTF Paygo																																																-

		Study		Utilized Allocation																																																-



		Hampton Roads Express Lane Network - TMP		Obligated Allocation																						3,384,616		2,307,696		2,307,688																						8,000,000

				HRTF Paygo																		-		-		3,384,616		2,307,696		2,307,688		-		-																		8,000,000

		122999		Actual Invoice																																																-

				HRTF Paygo																																																-

		PE		Utilized Allocation																																																-



		I-64/Denbigh Boulevard Interchange		Obligated Allocation				-		-		-																2,133,980		2,560,776		6,277,766		5,534,370		2,560,776		3,556,528		3,805,466		49,536,154		53,806,680		53,806,680		4,483,894				188,063,070				261,866,822

				Actual Invoice								-																																								-

		(PE/RW/CN) - UPC TBD		Utilized Allocation																																																-



		I-264/Independence Boulevard Interchange		Obligated Allocation				-		-		-														375,003		500,004		374,993																						1,250,000

		122761		Actual Invoice								-																																								-

		IAR		Utilized Allocation																																																-



		I-264/Independence Boulevard Interchange		Obligated Allocation				-		-		-																		881,085		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521						205,750,000

		UPC TBD		Actual Invoice																																																-

		CN		Utilized Allocation																																																-



		I-264/I-64 Phase III-A		Obligated Allocation				-		-		-														6,375,000		1,125,000																								7,500,000

		106693		Actual Invoice								-				46,815		1,399,132		707,672		169,465		327,884		3,392,659		130,143		-		-		-		-		-		-		-										6,173,770

		PE		Utilized Allocation																						6,173,770																										6,173,770



		I-264/I-64 Phase III-A		Obligated Allocation				-		-		-																490,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826		-										474,836,463

		UPC TBD		Actual Invoice								-																																								-

		CN		Utilized Allocation																																																-

																										6,750,003		4,249,418		4,797,722		73,465,867		123,715,068		113,374,224		144,207,268		143,226,866		93,241,738



















		Route 460/58/13 		Obligated Allocation				-		-		-		1,095,368

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2017 $432,400.42 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2018 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2019 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2020 $138,920 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.		-		-																												1,095,368

		106694		Actual Invoice								-		-		682,707		412,661		-		-		-																												1,095,368

		PE		Utilized Allocation				-		-		-		1,095,368		-		-		-		-		-																												1,095,368



		HRCS SEIS Preferred Alternative Refinement		Obligated Allocation				-		-		-		3,000,000

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		22,000,000

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		5,000,000

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		-		-		-																												30,000,000

		110577		Actual Invoice								-		-		14,360,603		13,594,833		844,850		-		-																												28,800,287

		PE		Utilized Allocation				-		-		-		3,000,000		22,000,000		3,800,287		-		-		-																												28,800,287



		Third Crossing SEIS		Obligated Allocation				-		-		-		3,000,000

Kevin Page: Kevin Page:

12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		4,000,000

Kevin Page: Kevin Page:
12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

9/21/2017 Updated SYIP added $4.0M Contingency funding FY2018.  Funds sourced from deallocation of UPC106724 SEIS Study. 
3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     
10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		-		-		-		-																												7,000,000

		106724		Actual Invoice								-		-		104,043		532,794		2,057,576		1,016,306		541,182		1,167,017		390,929																								5,809,846

		Study		Utilized Allocation				-		-		-		3,000,000		2,418,917		-		-		-		-		-		-																								5,418,917



		Bowers Hill Environmental 		Obligated Allocation				-		-		-		-

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution.  6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		1,640,000

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		1,950,000

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		410,000

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		3,904,630

HRTAC: HRTAC:
12/10/2020 Consent Item 5D - $3,904,630 added to the project from the deallocated funds from the 460/58/13 study. 		-		4,000,000

tc={E2D3B49C-2B10-4196-B88E-39CF73D42AD3}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Liang added, delta from VDOT on 2/15																										11,904,630

		111427		Actual Invoice								-		-		125,238		1,477,070		409,497		1,396,886		1,628,053		719,707		396,749																								6,153,199

		Study		Utilized Allocation				-		-		-		-		1,640,000		1,950,000		410,000		2,153,199		-		-		-		-		-		-		-		-										-				6,153,199













		Summary By Project						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034				Total

		I-64 Widening (Segments 1 - 3)		Obligated Allocation				11,608,385		2,869,659		14,590,964		71,810,987		88,952,587		46,159,174		51,651,130		6,419,198		-		-		-		-		-		-		-		-										-				294,062,084

				Actual Invoice				-		1,544,502		7,701,121		41,625,344		56,781,635		60,948,566		3,507,524		44,262,990		48,170,451		4,207,754		48,098		-		-		-		-		-										-				268,797,986

				Utilized Allocation				11,608,384		2,869,659		14,590,964		71,810,987		84,707,880		46,159,174		37,050,937		-		-		-		-		-		-		-		-		-										-				268,797,985

		I-64/I-264 Interchange Improvement (Phases 1 - 2)		Obligated Allocation				-		13,123,300		37,693,560		41,249,756		64,831,612		58,924,047		40,102,614		23,919,465		-		-		-		-		-		-		-		-										-				279,844,354

				Actual Invoice				-		-		21,664,373		29,180,328		59,855,665		48,323,155		27,683,209		48,409,521		27,705,565		2,100,145		991,389		-		-		-		-		-										-				265,913,350

				Utilized Allocation				-		13,123,300		37,693,560		41,249,756		64,831,612		53,101,879		31,993,778		23,919,465		-		-		-		-		-		-		-		-										-				265,913,350

		I-64/I-264 Interchange Improvement (Phases 3)		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-										-				-

		I- 64 Southside Widening and High Rise Bridge		Obligated Allocation				-		2,857,143		9,342,857		-		16,165,794		162,958,282		161,520,773		79,111,371		-		-		-		-		-		-		-		-										-				431,956,220

				Actual Invoice				-		-		3,362,155		6,215,004		2,597,925		50,158,010		42,180,849		92,615,181		113,746,415		62,397,128		4,072,146		-		-		-		-		-										-				377,344,811

				Utilized Allocation				-		2,857,143		9,331,955		-		16,165,794		158,583,154		158,520,773		31,885,992		-		-		-		-		-		-		-		-										-				377,344,811

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		75,680,593		365,383,259		1,128,994,341		713,603,367		394,901,866		501,317,774		37,118,800		-		-		-		-										-				3,217,000,000

				Actual Invoice				-		-		-		-		-		54,906,661		214,627,954		652,354,510		453,510,622		327,929,523		356,922,038		-		-		-		-		-										-				2,060,251,309

				Utilized Allocation				-		-		-		-		-		70,179,416		288,777,862		1,099,870,109		580,280,183		17,770,808		3,372,931		-		-		-		-		-										-				2,060,251,309

		Hampton Roads Express Lane Network		Obligated Allocation				-		-		-		-		-		-		-		17,600,668		4,395,126		67,974,891		113,120,887		200,627,085		193,665,452		95,384,039		3,845,092		-		-		-		-		-		-				696,613,240				1,289,070,116

				Actual Invoice				-		-		-		-		-		-		-		-		16,641,430		5,238,750		86,303,601		-		-		-		-		-		-		-		-		-		-				108,183,781				934,613,240

				Utilized Allocation				-		-		-		-		-		-		-		17,600,668		4,395,126		58,989,661		27,198,327		-		-		-		-		-		-		-		-		-		-				108,183,781

		I-64/Denbigh Boulevard Interchange		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		2,133,980		2,560,776		6,277,766		5,534,370		2,560,776		3,556,528		3,805,466		49,536,154		53,806,680		53,806,680		4,483,894				188,063,070

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-264/Independence Boulevard Interchange		Obligated Allocation				-		-		-		-		-		-		-		-		-		375,003		500,004		1,256,078		3,524,340		3,524,340		3,524,340		33,361,632		58,954,574		43,705,584		43,705,584		14,568,521		-				207,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-264/I-64 Phase III-A		Obligated Allocation				-		-		-		-		-		-		-		-		-		6,375,000		1,615,434		980,868		63,663,761		114,656,358		107,289,108		107,289,108		80,466,826		-		-		-		-				482,336,463

				Actual Invoice				-		-		-		-		46,815		1,399,132		707,672		169,465		327,884		3,392,659		130,143		-		-		-		-		-		-		-		-		-		-				6,173,770

				Utilized Allocation				-		-		-		-		-		-		-		-		-		6,173,770		-		-		-		-		-		-		-		-		-		-		-				6,173,770

		Project Development		Obligated Allocation				-		-		-		7,095,368		27,640,000		6,950,000		410,000		3,904,630		-		4,000,000		-		-		-		-		-		-										-				49,999,998

				Actual Invoice				-		-		-		-		15,272,591		16,017,357		3,311,924		2,413,191		2,169,236		1,886,723		787,678		-		-		-		-		-										-				41,858,700

				Utilized Allocation				-		-		-		7,095,368		26,058,917		5,750,287		410,000		2,153,199		-		-		-		-		-		-		-		-										-				41,467,771



		Summary By Project						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1 - 3)						294,062,084		268,797,986		268,797,985

		I-64/I-264 Interchange Improvement (Phases 1 - 2)						279,844,354		265,913,350		265,913,350

		I-64/I-264 Interchange Improvement (Phases 3)						-		-		-

		I- 64 Southside Widening and High Rise Bridge						431,956,220		377,344,811		377,344,811

		I-64 Hampton Roads Bridge Tunnel Expansion						3,217,000,000		2,060,251,309		2,060,251,309

		Hampton Roads Express Lane Network 						696,613,240		108,183,781		104,543,961

		I-64/Denbigh Boulevard Interchange						188,063,070		-		-

		I-264/Independence Boulevard Interchange						207,000,000		-		-

		I-264/I-64 Phase III-A						482,336,463		6,173,770		6,173,770

		Project Development						49,999,998		41,858,700		41,467,771

		Total:						5,846,875,429		3,128,523,707		3,124,492,958

				Remaining Balance:				2,718,351,721



		Summary By Sources						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034				Total

		HRTF Bonds - Series 2018A		Obligated Allocation				10,063,883		18,773,048		61,607,145		106,542,914		164,240,987		216,882,726		17,326,889		-		-		-		-		-		-		-		-		-										-				595,437,592

				Actual Invoice				-		-		32,727,649		77,020,677		119,235,225		159,429,730		63,043,661		143,980,651		-		-		-		-		-		-		-		-										-				595,437,591

		HRTF TIFIA BANs -  2019A Notes		Obligated Allocation				-		77,054		9,334		6,517,829		1,402,810		38,640,883		129,895,956		16,549,306		-		-		-		-		-		-		-		-										-				193,093,172

				Actual Invoice				-		-		-		-		-		-		10,327,921		41,307,041		141,458,210		-		-		-		-		-		-		-										-				193,093,172

		HRTF Bonds - Series 2020A		Obligated Allocation				-		-		-		-		-		75,680,593		365,383,259		301,879,814		-		-		-		-		-		-		-		-										-				742,943,666

				Actual Invoice				-		-		-		-		-		54,906,661		214,627,954		473,409,051		-		-		-		-		-		-		-		-										-				742,943,666

		HRTF 2019/2021 Loan		Obligated Allocation				1,544,502		-		10,902		-		4,306,196		12,517,894		106,051,672		92,900,728		-		-		-		-		-		-		-		-										-				217,331,894

				Actual Invoice				-		1,544,502		-		-		-		-		-		-		47,261,057		68,705,027		5,111,634		-		-		-		-		-										-				122,622,220

		HRTF TIFIA BANs - 2021A Notes		Obligated Allocation				-		-		-		-		-		-		-		827,114,527		73,429,847		-		-		-		-		-		-		-										-				900,544,373

				Actual Invoice				-		-		-		-		-		-		-		178,945,459		453,510,622		156,543,912		38,803,314		-		-		-		-		-										-				827,803,308

		HRTF Bonds - Series 2022A		Obligated Allocation						-		-		-		-		-		-		-		412,791,056		-		-		-		-		-		-		-										-				412,791,056

				Actual Invoice				-		-		-		-		-		-		-		-		-		136,271,176		271,393,995		-		-		-		-		-										-				407,665,171

		HRTF Senior 2024 Bonds		Obligated Allocation				-		-		-		-		-		-		-		11,537,925		4,395,126		7,125,464		18,959,384		100,362,160		20,355,035		-		-		-		-		-		-		-		-				162,735,094				162,735,094

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-				-

		HRTF TIFIA BANs - 2023A Notes		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		84,827,754		54,306,916		-		-		-		-		-		-		-		-		-				139,134,670

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		34,108,693		-		-		-		-		-		-		-		-		-		-				34,108,693

		HRTF Paygo

tc={2F0272E9-AC6B-4BF0-9310-83C0749813D0}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Include $86M of residual HRTF TIFIA proceeds after paying off the 2019A BAN with the 2021 Successor TIFIA Loan										

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016
		

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016		

Kevin Page: Kevin Page:
HRTAC Action 3/17/2016 - CTB Action 3/16/2016 - SPA Executed 3/17/2016

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY18 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $12,541,600.

$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$0.00 in FY19 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $42,282,068.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$24,752,207 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $51,651,130.


HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$89,013,757 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $6,419,198

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds



Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

HRTAC: HRTAC:
FY 2021 $5,916,425.00
 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.		

Kevin Page: Kevin Page:
HRTAC Resolution 2016-16 12/15/2016; CTB Approved 12/07/2016; SPA Fully Executed 12/19/2016

$42,610,108 under SPA 12/19/2016 adjusted in FY2019-2024 draft POP to $0.00

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015														

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015		

Kevin Page: Kevin Page:
HRTAC Voice Vote Action 1/08/2015; CTB Approved 1/14/2015; SPA Fully Executed 4/3/2015										

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4M from PE and $1M from ROW.  		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018.`		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $43.5M. SPA amendment executed 8/30/2018		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016		

Kevin Page: Kevin Page:
HRTAC Resolution 2015-05 12/16/2015.  CTB Resolution 2/17/2016. SPA Fully Executed 3/17/2016.  See FY2019 notes for activities not involving this FY allocation. 

Overrun - Per VDOT's email 1/26/24		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015		

Kevin Page: Kevin Page:
HRTAC Resolution 2014-01. CTB 1/14/2015. SPA Fully Executed 4/16/2015												

Kevin Page: Kevin Page:
12/15/2022 HRTAC Agenda Item 5B Deallocated and Floated Down $4,474,367 from PE.  Adjustments to reflect Attachment 1 Appendix B SPA as Amended.		

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.		

Kevin Page: Kevin Page:
6/15/2017 - 2017-04 allocation of funds for construction and 2017-05 authorized SPA Execution.

7/19/2017 SPA for construction Fully Executed.

Overrun - Per VDOT's email 1/26/24		

Kevin Page: Kevin Page:
$11,428,572 in FY16 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $9,342,857.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		

Kevin Page: Kevin Page:
$5,714,285 in FY17 under PE SPA dated 4/16/2015 HRTAC Action 2014-01 adjusted in FY2019-2024 draft POP to $0.00.

From: Gibson, Anthony [mailto:anthony.gibson@vdot.virginia.gov] 
Sent: Thursday, March 29, 2018 10:52 AM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>; Jim Utterback <james.utterback@vdot.virginia.gov>; Pete Reilly <peter.reilly@vdot.virginia.gov>
Subject: Re: Deallocation of funds

Kevin-

Per your request, please see the attached updated appendices to reflect the reduction of HRTAC allocations in current and future fiscal years.

In addition to the updated appendices, VDOT is also decreasing the PE budget of I-64 Southside Widening and High Rise Bridge from $20,000,000 to $12,200,000.  

Regards,
Tony




Tony Gibson, AICP
HRTAC Program Manager
757-925-2274 (O)
		

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)

Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: $21,802,794 in FY18 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $16,165,794.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 




HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.

		

Kevin Page: Kevin Page:
HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds


$166,595,282 in FY19 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $162,958,282.


Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 		

Kevin Page: Kevin Page:

$129,618,343 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $161,520,773

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:

161,983,581 in FY21 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $79,111,371.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

HRTAC Consent Agenda Action Item 5D April 19, 2018 reduced HRTF overall $68M. SPA amendment executed 8/30/2018
10/20/2017 SPA Amendment 1 fully executed - Reduced HRTAC obligation by $100M and replaced pre-amble date reference from November 9, 2015 to November 9, 2016.
6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Dong Kim: Overrun - Per VDOT's email 1/26/24 
from 2019/2021 Portion only (arbitrary)		

Dong Kim: Dong Kim:
$903,093.70 paid by Paygo 		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 
Subtract $345M for Toll Allocation		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Dong Kim: Dong Kim:
Formula assumes the following: 
- Release of the CAPI ($143M) 
- Portion of CAPI  needed for the escrow ($35M) 						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
														

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02														

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.						

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2017 $432,400.42 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2018 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2019 $1,666,656 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/16/2016 HRTAC Allocation of Funds.  9/15/2016 HRTAC Approved SPA

FY 2020 $138,920 Deallocated 11/21/2019 Consent Item 5B, Spa Floatdown Fully Executed 12/11/2019.  Overall deallocation $3,904,632.								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02
		

Kevin Page: Kevin Page:
3/16/2017 HRTAC Allocation of Funds Resolution 2017-01 (Plan of Finance) and 3/16/2017 HRTAC Approved $25M HRTF and SPA in Resolution 2017-02		

Kevin Page: Kevin Page:
HRTAC Action 5F 9/20/2018 endorsed increase and authorized public hearing.  Approved  November 15, 2018 Action item 5B. Project Agreement Amendment Executed to increase $5.0M on 12/13/2018.		

Kevin Page: Kevin Page:

12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		

Kevin Page: Kevin Page:
12/12/2019 HRTAC Regular Meeting Consent Agenda Item 5B -  The Commission approved the use of the $4,000,000 million of project contingency funds by the project based on adjusted scope and budget.  

9/21/2017 Updated SYIP added $4.0M Contingency funding FY2018.  Funds sourced from deallocation of UPC106724 SEIS Study. 
3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     
10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  		

Kevin Page: Kevin Page:

PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution.  6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
6/15/17 HRTAC Action 2017-04 Allocated funds and 2017-06 Authorized SPA Execution. 
6/6/2017 VDOT SPA Adjusted Years of Program values.  3/16/2017 HRTAC Resolution 2017-01, $7.0M added to the Approved HRTAC FY2016-2022 Funding Plan. Split $4.0M to VDOT for the Bowers Hill Environmental/PE, and $3.0M to the HRTPO to conduct a feasibility study of the Third Crossing elements.     10/20/2016 2016-13 HRTAC Allocation of up to $7.0M for HRCS Phase II - projects not included in Alt A - Modified.  Although the Resolution expressed that the balance of the $5.0M for the SEIS first phase be utilized first.  All $7.0M is allocated for accounting/programming  coverage purposes.  								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

HRTAC: HRTAC:
12/10/2020 Consent Item 5D - $3,904,630 added to the project from the deallocated funds from the 460/58/13 study. 								

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

tc={E2D3B49C-2B10-4196-B88E-39CF73D42AD3}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Liang added, delta from VDOT on 2/15		

HRTAC: HRTAC:
HRTAC:
FY 2021 $5,621,500.00
Approved 1/21/2021 Consent Item 5D, SPA Fully Executed 4/1/2021.  		Obligated Allocation				-		-		-		7,095,368		27,640,000		6,950,000		410,000		9,967,373		227,382,464		466,501,296		514,900,941		87,874,531		246,776,284		219,099,107		117,219,316		144,207,268		143,226,866		93,241,738		97,512,264		68,375,201		4,483,894				2,482,863,910

				Actual Invoice				-		-		-		-		15,319,406		17,416,489		4,019,596		2,582,656		20,041,713		45,632,567		99,837,458		-		-		-		-		-		-		-		-		-		-				204,849,885





		Summary By UPC						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1)		104905				11,608,385		11,608,384		11,608,384

		I-64 Widening (Segments 2)		106665				159,559,703		159,559,703		159,559,703

		I-64 Widening (Segments 3)		106689				122,893,996		97,629,898		97,629,898

		I-64/I-264 Interchange Improvement (Phases 1)		108042				152,094,716		138,163,712		138,163,712

		I-64/I-264 Interchange Improvement (Phases 2)		108041				127,749,638		127,749,638		127,749,638

		I-64/I-264 Interchange Improvement (Phases 3)		-				-		-		-

		I-64 Southside Widening and High Rise Bridge		106692				431,956,220		377,344,811		377,344,811

		I-64 Hampton Roads Bridge Tunnel Expansion		115008				2,813,069,236		1,882,761,470		1,882,761,470

		I-64 Hampton Roads Bridge Tunnel Expansion		115009				403,930,764		177,489,840		177,489,840

		Hampton Roads Express Lane Network (Segments 1AB PE Advance Activity)		117840				5,621,500		5,621,500		5,621,500

		Hampton Roads Express Lane Network (Segments 1A)		119637				92,079,565		2,671,455		2,671,455

		Hampton Roads Express Lane Network (Segments 1B)		120863				25,287,828		2,014,399		2,014,399

		Hampton Roads Express Lane Network (Segments 4A/4B)		117839				5,916,425		5,916,425		8,859,366

		Hampton Roads Express Lane Network (Segments 4A/4B)		119824				136,611,494		2,986,271		2,986,271

		Hampton Roads Express Lane Network (Segments 4C)		117841				6,062,743		6,062,743		6,167,176

		Hampton Roads Express Lane Network (Segments 4C)		119638				399,153,311		82,910,989		82,910,989

		Hampton Roads Express Lane Network (464 Loop Ramp)		120375				15,380,374		-		-

		Hampton Roads Express Lane Network (464 Loop Ramp)		122714				2,500,000		-		-

		Hampton Roads Express Lane Network - TMP		122999				8,000,000		-		-

		I-64/Denbigh Boulevard Interchange		UPC TBD				188,063,070		-		-

		I-264/Independence Boulevard Interchange		122761				1,250,000		-		-

		I-264/Independence Boulevard Interchange		UPC TBD				205,750,000		-		-

		I-264/I-64 Phase III-A		106693				7,500,000		6,173,770		6,173,770

		I-264/I-64 Phase III-A		UPC TBD				474,836,463		-		-

		Route 460/58/13 		106694				1,095,368		1,095,368		1,095,368

		HRCS SEIS Preferred Alternative Refinement		110577				30,000,000		28,800,287		28,800,287

		Third Crossing SEIS		106724				7,000,000		5,809,846		5,418,917

		Bowers Hill Environmental 		111427				11,904,630		6,153,199		6,153,199

		I-264 Independence Boulevard Interchange Improvements		222222				-		-		-

		Total:						4,272,862,656		3,014,166,156		3,013,775,227

				Remaining Balance:				1,258,696,500



Liang added, delta from VDOT on 2/15



Include $86M of residual HRTF TIFIA proceeds after paying off the 2019A BAN with the 2021 Successor TIFIA Loan







Highway_Table

				As of Fiscal Year:		2023

				Highway Regional Priority Projects Costs and Expenses

																																								HRTF Funding										HRTAC/Toll Funding(4)		VDOT 
& Other 
Funding(5)				Total

						Prior Years		HRTAC		2015		2016		2017		2018		2019		2020		2021		2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		Total		HRTF 
Bonds(1)		HRTF TIFIA BANs(2)		HRTF TIFIA Proceeds(3)		HRTF 
Paygo		HRTF Total								Check

				Admin & Project Development Costs		$24		$1		$1		$1		$1		$3		$3		$4		$5		$6		$3		$8		$7		$7		$7		$7		$62								$62		$62								0.00

				I-64 Peninsula Widening		$515		$12		$3		$115		$81		$108		$78		$78		$41		$0		$0		$0		$0		$0		$0		$0		$515		$203		$90				$2		$294				$221				0.00

				I-64/I-264 Interchange Improvement(6)		$352		$32		$13		$45		$45		$73		$69		$43		$24		$8		$0		$0		$0		$0		$0		$0		$352		$213		$67				$0		$280				$72				0.00

				I-64 Southside/High Rise Bridge		$527		$3		$3		$9		$32		$38		$166		$197		$79		$0		$0		$0		$0		$0		$0		$0		$527		$180		$251				$1		$432				$95				0.00

				Project Development		$46		$0		$0		$0		$7		$28		$7		$0		$4		$0		$4		$0		$0		$0		$0		$0		$50								$50		$50				$0				0.00

				HRBT		$2,284		$0		$0		$0		$0		$0		$76		$365		$1,129		$714		$546		$532		$369		$32		$0		$0		$3,762		$1,156		$901				$1,161		$3,217		$345		$200				0.00

				HRELN		$22		$0		$0		$0		$0		$0		$0		$0		$18		$5		$110		$202		$269		$327		$201		$87		$1,218		$163		$139				ERROR:#REF!		ERROR:#REF!		$0		$354				ERROR:#REF!

				Total		$3,770		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$662		$742		$645		$365		$208		$94		$6,486		$1,914		$1,448		$0		ERROR:#REF!		ERROR:#REF!		$345		$943				ERROR:#REF!



				Funding Sources

						Prior Years		Pre HRTAC		FY
2015		FY
2016		FY
2017		FY
2018		FY
2019		FY
2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		Total

				VDOT & Other Funding		$388		$35		$0		$107		$45		$49		$46		$64		$34		$8		$193		$119		$75		$93		$40		$18		$926

				HRTAC/HRTF Funding		$3,382		$12		$20		$63		$121		$200		$354		$623		$1,265		$724		$470		$623		$244		$200		$102		$11		$5,032

				HRTAC/Toll Funding		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$325		$72		$66		$66		$528

				Total		$3,770		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$662		$742		$645		$365		$208		$7		$6,486		$0																87.23		$0.00



				Notes:

				(1) HRTF Bonds include Series 2018A, 2020A Bonds, and $300M HRELN Bonds (future)

				(2) HRTF TIFIA includes Series 2019A BANs and 2021A BANs

				(3) Residual HRTF TIFIA proceeds after paying off the 2019A BAN (Par Amount: $414M) with the 2021 Successor Loan ($501M)

				(4) Toll TIFIA loans include $345M 2021 Toll Loan for HRBT and $275M Future Toll Loan for HRLEN

				(5) VDOT & Other Funding includes Outside Contribution of $2,871,294, HRTPO RSTP of $1,892,000, HRELN State Appropriation of $93,100,000, VDOT IOEP of $24,400,000, VDOT TFRA of $25,799,914, and Bridge - IIJA Funding of $124,444,514

				(6) 'I-64/I-264 Interchange Improvement includes $10M I-64/I-264 Interchange Improvement -Phases 3 funded by HRTF Paygo, Phase 3 is not part of the 'SIP' 



Prepared &D




Invoice_Entry_Name Sheet

				Sources		Code

				HRTF 2018A Bonds		1

				HRTF 2020A Bonds		2

				HRTF 2022A Bonds		3

				HRTF 2019A Notes		4

				HRTF 2021A Notes		5

				HRTF 2019 TIFIA Loan		6

				HRTF 2021 TIFIA Loan		7

				HRTF Paygo		8

				Toll 2021 TIFIA Loan		9

				HRTF Credits		10

				HRTF 2023A Notes		11

				HRTF 2024A Bonds		12

				Toll 2025 TIFIA Loan		13

				Future Source 04		14

				Future Source 05		15





Toll_Proj_Details

		Toll Allocation Tracking

		Fiscal Year:		2024				Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030				Total



		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		Obligated Allocation				-		-		-																

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		191,500,015

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 														191,500,015

		115008		Actual Invoice																																								-

		Design Build		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																		7,108,323

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		2,369,441												9,477,764

		115009		Actual Invoice																																								-

		PE & CEI		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																																-

		115009		Actual Invoice																																								-

		ROW		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																		90,000,000

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		8,530,419

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000												98,530,419

		115009		Actual Invoice																																								-

		No Excuse Incentive		Utilized Allocation																																								-



		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-																-		36,393,442

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Kevin Page: Kevin Page:
PAFA fully executed 3/28/2019.

Approved 3/28/2019 - Agenda Item 5B - HRTAC Resolution 2019-01.  $3.217B total HRTF commitment. Due to the potential savings offset of $200M SmartScale that could reduce HRTF need, the $3.217B HRTF commitment is a combination of the $3.017B PLUS a $200M HRTF Commitment (released at close out pending savings or non-HRTF fund awards). 		

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000		9,098,360												45,491,802

		115009		Actual Invoice																																								-

		Contigency Reserve		Utilized Allocation																																								-



		Hampton Roads Express Lane Network Segment 1A		Obligated Allocation														-		-		-		-		-		-		-		-		-		-		-						-

		119637		Actual Invoice																																								-

		CN		Utilized Allocation																																								-



		Hampton Roads Express Lane Network Segment 1B		Obligated Allocation														-		-		-		-		-		-				51,775,744		65,726,208		65,726,208		54,771,840						238,000,000

		120863		Actual Invoice																																								-

		CN		Utilized Allocation																																								-



		Hampton Roads Express Lane Network Segment 4A/4B		Obligated Allocation														-		-		-		-		-		-																-

		119824		Actual Invoice																																								-

		CN		Utilized Allocation																																								-



		Summary By Project						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030				Total

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		325,001,780		19,998,220		-		-		-		-				345,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		Hampton Roads Express Lane Network		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		-		51,775,744		65,726,208		65,726,208		54,771,840		-				238,000,000				-

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-



		Summary By Project						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Hampton Roads Bridge Tunnel Expansion						345,000,000		-		-

		Hampton Roads Express Lane Network						238,000,000		-		-



		Total:						583,000,000		-		-

				Remaining Balance:				583,000,000



		Summary By UPC						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Hampton Roads Bridge Tunnel Expansion		115008				191,500,015		-		-

		I-64 Hampton Roads Bridge Tunnel Expansion		115009				153,499,985		-		-

		Hampton Roads Express Lane Network		119637				-		-		-

		Hampton Roads Express Lane Network		120863				238,000,000		-		-

		Hampton Roads Express Lane Network		119824				-		-		-



		Total:						583,000,000		-		-

				Remaining Balance:				583,000,000









VDOT_Proj_Details

		VDOT Allocation Tracking

		Fiscal Year:		2024				Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total



		 I-64 Widening Segment 1 		Obligated Allocation				373,590		-		90,000,000		9,626,410		-		-		-		-		-																																100,000,000

		104905		Actutal Invoice																																																				-

		CN		Utilized Allocation																																																				-



		I-64 Widening Segment 3		Obligated Allocation				-		-		10,000,000

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		-		19,210,469

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		32,000,000

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		25,858,850

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		34,082,658

Kevin Page: Kevin Page:

$57,858,434 in FY21 under Resolution 2016-16 SPA dated 12/19/2016 adjusted in FY2019-2024 draft POP to $34,082,658 as a $23,775,776 total reduction in Smart Scale Funds.


From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 



From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		-																																121,151,977

		106689 - 109790		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		I-64/I-264 Interchange Improvement Phase I		Obligated Allocation				5,047,700		-		-		-		-		-		-		-		-																																5,047,700

		108042		Actual Invoice																																																				-

		PE/ROW

tc={A98A8EC4-C32F-46C9-AB35-46EEB4F32978}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Unable to determine the allocation of VDOT  between PE and ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-																																-



		I-64/I-264 Interchange Improvement Phase II 		Obligated Allocation				13,882,900

Dong Kim: Dong Kim:
HRTPO RSTP (OF $1,892,000) + VDOT (OF $11,990,900)		-		-		-		-		-		-		-		-																																13,882,900

		108041		Actual Invoice																																																				-

		PE/ROW		Utilized Allocation				-		-		-		-		-		-		-		-		-																																-



		I-64/I-264 Interchange Improvement Phase II - VDOT		Obligated Allocation				10,582,222				7,104,649

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		3,709,490

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award
		7,950,000

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		10,288,526

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		2,756,222

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		-		7,608,946

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 																																50,000,055

		108041		Actual Invoice																																																				-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-																																-



		I-64/I-264 Interchange Improvement Phase II - Outside Contribution		Obligated Allocation				2,871,294		-		-		-		-		-		-		-		-																																2,871,294

		108041		Actual Invoice																																																				-

		CN		Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-



		I- 64 Southside/High Rise Bridge		Obligated Allocation				2,626,103																																																2,626,103

		106692		Actual Invoice																																																				-

		PE		Utilized Allocation																																																				-



		I- 64 Southside/High Rise Bridge		Obligated Allocation				-		-		-		32,133,168

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		22,064,038

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		3,404,718

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		35,055,621

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$40,381,657 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $35,055,621 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim		-

Kevin Page: Kevin Page:
$1,849,715 in FY21 under SPA Amendment 1 dated 10/20/2017 adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

		-

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$166,704 in FY22 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.																																92,657,545

		106692		Actual Invoice																																																				-

		ROW/CN		Utilized Allocation																																																				-



		I-64 Hampton Roads Bridge Tunnel Expansion D-B Contract		Obligated Allocation

tc={DBB24EF1-BDE8-4F42-8126-8043662D5BC1}: [Threaded comment]
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Comment:
    Federal IIJA Funding										

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$40,381,657 in FY20 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $35,055,621 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim		

Kevin Page: Kevin Page:
$1,849,715 in FY21 under SPA Amendment 1 dated 10/20/2017 adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

				150,761,861		30,328,004		7,130,676		11,779,459																								200,000,000

		115008		Actual Invoice																																																				-

		Design Build		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - CTB (HIP Bridge)		Obligated Allocation														-		-		-		-		2,888,581		4,951,853		191,469		-																								8,031,903

		121361		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - CTB (HIP)		Obligated Allocation														-		-		-		-		30,593,756		52,446,439		2,027,902		-																								85,068,097

		121360		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge Highway Main		Obligated Allocation														-		-		-		-		1,925,175		3,300,300		3,300,300		1,925,187																								10,450,962

		120944		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge IIJA		Obligated Allocation														-		-		-		-		342,852		342,852		1,144,083		9,957,444		9,957,444		9,957,444		8,297,881																		40,000,000

		121052		Actual Invoice																																																				-

		PE/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - IOEP		Obligated Allocation														-		-		-		-		1,268,568		1,268,568		1,489,141		5,886,154		4,309,490		3,915,324		3,262,755																		21,400,000

		121258		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge IIJA		Obligated Allocation														-		-		-		-		843,750		2,718,750		4,950,000		4,950,000		4,537,500																						18,000,000

		121054		Actual Invoice																																																				-

		PE/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - IOEP		Obligated Allocation														-		-				-		716,669		752,081		525,000		525,000		481,250																						3,000,000

		120324		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Bridge Highway Main		Obligated Allocation														-		-		-		-		561,627		612,684		612,684		612,684		306,321																						2,706,000

		120880		Actual Invoice																																																				-

		CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - 464 Loop Ramp		Obligated Allocation																				221,000		2,652,000		22,400,150		51,217,652		50,153,937		13,355,261																						140,000,000

		120375		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Hampton Roads Express Lane Network - Tolling Integration		Obligated Allocation																										2,665,487		7,320,355		7,302,756		3,782,808		4,728,508																		25,799,914

		555555		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		I-64/Denbigh Boulevard Interchange		Obligated Allocation																						551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754																		73,803,752

		666666		Actual Invoice																																																				-

		PE/ROW/CN		Utilized Allocation																																																				-



		Summary By Project						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

		I-64 Widening (Segments 1 - 3)		Obligated Allocation				373,590		-		100,000,000		9,626,410		19,210,469		32,000,000		25,858,850		34,082,658		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				221,151,977

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-64/I-264 Interchange Improvement (Phases 1- 2)		Obligated Allocation				32,384,116		-		7,104,649		3,709,490		7,950,000		10,288,526		2,756,222		-		7,608,946		-		-		-		-		-		-		-		-		-		-		-		-		-		-				71,801,949

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I- 64 Southside Widening and High Rise Bridge		Obligated Allocation				2,626,103		-		-		32,133,168		22,064,038		3,404,718		35,055,621		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				95,283,648

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-64 Hampton Roads Bridge Tunnel Expansion		Obligated Allocation				-		-		-		-		-		-		-		-		-		150,761,861		30,328,004		7,130,676		11,779,459		-		-		-		-		-		-		-		-		-		-				200,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation																																																				-

		Hampton Roads Express Lane Network		Obligated Allocation				-		-		-		-		-		-		-		-		221,000		41,792,978		88,793,677		68,123,718		81,330,761		40,250,022		17,655,576		16,289,144		-		-		-		-		-		-		-				354,456,876

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

		I-64/Denbigh Boulevard Interchange		Obligated Allocation				-		-		-		-		-		-		-		-		-		551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754		-		-		-		-		-		-		-				73,803,752

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-

				Utilized Allocation				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-



		Summary By Project						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1 - 3)						221,151,977		-		-

		I-64/I-264 Interchange Improvement (Phases 1 - 2)						71,801,949		-		-

		I- 64 Southside Widening and High Rise Bridge						95,283,648		-		-

		I-64 Hampton Roads Bridge Tunnel Expansion						200,000,000		-		-

		Hampton Roads Express Lane Network						354,456,876		-		-

		I-64/Denbigh Boulevard Interchange						73,803,752		-		-

		Total:						1,016,498,202		-		-

				Remaining Balance:				1,016,498,202



		Summary By UPC						Obligated Allocation		Actual 
Invoice		Utilized 
Allocation

		I-64 Widening (Segments 1)		104905				100,000,000		-		-

		I-64 Widening (Segments 3)		106689				121,151,977		-		-

		I-64/I-264 Interchange Improvement (Phase 1)		108042				5,047,700		-		-

		I-64/I-264 Interchange Improvement (Phase 2)		108041				66,754,249		-		-

		I- 64 Southside Widening and High Rise Bridge		106692				95,283,648		-		-

		I-64 Hampton Roads Bridge Tunnel Expansion		115008				200,000,000		-		-

		Hampton Roads Express Lane Network		121361				8,031,903		-		-

		Hampton Roads Express Lane Network		121360				85,068,097		-		-

		Hampton Roads Express Lane Network		120944				10,450,962		-		-

		Hampton Roads Express Lane Network		121052				40,000,000		-		-

		Hampton Roads Express Lane Network		121258				21,400,000		-		-

		Hampton Roads Express Lane Network		121054				18,000,000		-		-

		Hampton Roads Express Lane Network		120324				3,000,000		-		-

		Hampton Roads Express Lane Network		120880				2,706,000		-		-

		Hampton Roads Express Lane Network		120375				140,000,000		-		-

		Hampton Roads Express Lane Network		555555				25,799,914		-		-

		I-64/Denbigh Boulevard Interchange		666666				73,803,752		-		-

		Total:						1,016,498,202		-		-

				Remaining Balance:				1,016,498,202



		Summary By Sources						Pre-HRTAC		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030																Total

		VDOT

Dong Kim: Dong Kim:
Includes: VDOT SMART SCALE, VDOT IOEP, VDOT TFRA - Toll Integration 																						

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 

$166,704 in FY22 under SPA Amendment 1 dated 10/20/2017  adjusted in FY2019-2024 draft POP to $0.00 as part of a $7,342,455 total reduction in Smart Scale Funds.

From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 

6/21/2017 Realigned by CTB SYIP and for Contract amendment. Awarded $100M Smart Scale. Notified by Tony Gibson on 9/1/2017 of shifts of HRTF to align with project schedule.  
6/15/2017 HRTAC Deallocated $100M for Smart Scale Award offset of HRTF HRTAC Action Item 2017-04
9/15/2016 HRTAC Approved SPA
6/16/2016 HRTAC Allocation of Funds.		

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

tc={A98A8EC4-C32F-46C9-AB35-46EEB4F32978}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Unable to determine the allocation of VDOT  between PE and ROW														

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Kevin Page: Kevin Page:
From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Kevin Page: Kevin Page:

$57,858,434 in FY21 under Resolution 2016-16 SPA dated 12/19/2016 adjusted in FY2019-2024 draft POP to $34,082,658 as a $23,775,776 total reduction in Smart Scale Funds.


From: Utterback, James S., PMP (VDOT) [mailto:James.Utterback@VDOT.virginia.gov] 
Sent: Monday, March 26, 2018 3:50 PM
To: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Cc: Gibson, Anthony J (VDOT) <Anthony.Gibson@VDOT.Virginia.gov>
Subject: Release of HRTAC Funds

Kevin – See attached for Release of HRTAC funds from projects. - Jim

James S. Utterback
District Administrator
VDOT Hampton Roads District
OFFICE:  757-925-2511
FAX:       757-925-1618


HRTAC Funding
Funding Return Information
March 7, 2018

Project Item Potential HRTAC Funding Return
(Millions) Comments
I-64 Peninsula Widening Segment I   
 Project Under Expenditures $ 15 
   
I-64 Peninsula Widening Segment II   
 Scope Validation Funds $ 13.8 
   
I-64 Peninsula Widening Segment III   
 Project Award $ 25.7 Contract award was below the estimated cost for the project.
Additionally $23.8M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 17.8 
   
I-64 Southside and High Rise Bridge   
 Project Award $ 43 Contract Award was below the estimated cost for the project.
Additionally $7.3M in Smart Scale savings will go back to CTB.
 Scope Validation Funds $ 25 
   
Total Potential Return   $ 140.3 



From: Gibson, Anthony J (VDOT) [mailto:Anthony.Gibson@VDOT.Virginia.gov] 
Sent: Tuesday, December 20, 2016 2:35 PM
To: Jennifer Coleman <jcoleman@hrtac.org>
Cc: Kevin Page (kpage@hrtac.org) <kpage@hrtac.org>
Subject: RE: HRTAC Project 106689 - SMARTSCALE Funding

Jennifer-

Current Smart Scale allocation breakdown in SYIP for UPC 106689 is as follows:

• Previous $10M
• FY18 $19,210,469
• FY19 $32M
• FY20 $25,858,850
• FY21 $57,858,434
    Total $ 144,927,753


Regards,
Tony


Tony Gibson, AICP 
HRTAC Program Manager
VDOT- Hampton Roads District 
1700 N. Main Street- Suffolk, VA 23434 
757-925-2274- phone
757-556-7885 -mobile 
		

Dong Kim: Dong Kim:
HRTPO RSTP (OF $1,892,000) + VDOT (OF $11,990,900)				

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award
		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 				

Kevin Page: Kevin Page:
CTB Action 6/20/2017 SYIP adoption and Smart Scale Award. 		Obligated Allocation				30,620,515		-		107,104,649		45,469,068		49,224,507		45,693,244		63,670,693		34,082,658		7,608,946		-		-		-		-		-		-		-		-																383,474,280

				Actual Invoice																																																				-

		Federal 		Obligated Allocation				-		-		-		-		-		-		-		-		-		150,761,861		30,328,004		7,130,676		11,779,459		-		-		-		-																200,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		HRTPO		Obligated Allocation				1,892,000																																																1,892,000

				Actual Invoice																																																				-

		Outside Contribution		Obligated Allocation				2,871,294		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																2,871,294

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		Bridge - IIJA		Obligated Allocation				-		-		-		-		-		-		-		-		-		1,186,602		3,061,602		6,094,083		14,907,444		14,494,944		9,957,444		8,297,881		-																58,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		Bridge - Highway Main		Obligated Allocation				-		-		-		-		-		-		-		-		-		2,486,802		3,912,984		3,912,984		2,537,871		306,321		-		-		-																13,156,962

				Actual Invoice																																																				-

		IOEP		Obligated Allocation				-		-		-		-		-		-		-		-		-		1,985,237		2,020,649		2,014,141		6,411,154		4,790,740		3,915,324		3,262,755		-																24,400,000

				Actual Invoice																																																				-

		VDOT - CTB		Obligated Allocation				-		-		-		-		-		-		-		-		-		33,482,337		57,398,292		2,219,371		-		-		-		-		-																93,100,000

				Actual Invoice																																																				-

		IOEP - 464 Loop Ramp		Obligated Allocation				-		-		-		-		-		-		-		-		221,000		2,652,000		22,400,150		51,217,652		50,153,937		13,355,261		-		-		-																140,000,000

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		Tolling Integration		Obligated Allocation				-		-		-		-		-		-		-		-		-		-		-		2,665,487		7,320,355		7,302,756		3,782,808		4,728,508		-																25,799,914

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-																-

		HRTF Bonds IDC		Obligated Allocation																																																				-

				Actual Invoice																																																				-

		VDOT - I-64/Denbigh		Obligated Allocation				-		-		-		-		-		-		-		-		-		551,613		2,206,452		5,143,692		12,941,447		20,071,296		17,721,498		15,167,754		-		-		-		-		-		-		-				73,803,752

				Actual Invoice				-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-		-				-





















































Unable to determine the allocation of VDOT  between PE and ROW



Federal IIJA Funding







Highway_Invoice Entry

		HRTAC to Enter FUTURE invoices

		106694_PE



		61				252

								I-64 Pen Seg 1						I-64 Pen Seg 2						I-64 Pen Seg 2						I-64 Pen Seg 2						I-64 Pen Seg 3						I-64 Pen Seg 3						I64 I264 Phase II						I64 I264 Phase II						I64 I264 Phase II						I64 I264 Phase I						I64 I264 Phase I						I64 I264 Phase I						I64 I264 Phase III						HRB I						HRB I						HRB I						HRBT						HRBT						HRBT						HRBT						460 58 13 Study						Bowers Hill Study						I-64 HRCS HRBT						HRTPO Study						HRELN Segment 1 						HRELN Segment 4A/4B						HRELN Segement 4C						HRELN Segment 1A						HRELN Segment 1A						HRELN Segment 1A						HRELN Segment 1B						HRELN Segment 1B						HRELN Segment 1B						HRELN Segement 4C						HRELN Segement 4C						HRELN Segement 4C						HRELN Segement 4A/B						HRELN Segement 4A/B						HRELN Segement 4A/B						HRELN				HRELN				HRELN				HRELN

		UPC_Description				Date		104905_CN		Req #		paid with		106665_PE		Req #		paid with		106665_ROW		Req #		paid with		106665_CN		Req #		paid with		106689_PE		Req #		paid with		106689_CN		Req #		paid with		17630 & 108041_PE		Req #		paid with		17630 & 108041_ROW		Req #		paid with		17630 & 108041_CN		Req #		paid with		57048 & 108042_PE		Req #		paid with		57048 & 108042_ROW		Req #		paid with		57048 & 108042_CN		Req #		paid with		106693_PE		Req #		paid with		106692_ROW		Req #		paid with		106692_PE		Req #		paid with		106692_CN		Req #		paid with		115009_PE		Req #		paid with		115009_ROW		Req #		paid with		115008_CN		Req #		paid with		115009_CONTING		Req #		paid with		106694_PE		Req #		paid with		111427_PE		Req #		paid with		110577_PE		Req #		paid with		HRTPOSTUDY		Req #		paid with		117840_PE		Req #		paid with		117839_PE		Req #		paid with		117841_PE		Req #		paid with		119637_PE		Req #		paid with		119637_ROW		Req #		paid with		119637_CN		Req #		paid with		120863_PE		Req #		paid with		120863_ROW		Req #		paid with		120863_CN		Req #		paid with		119638_PE		Req #		paid with		119638_ROW		Req #		paid with		119638_CN		Req #		paid with		119824_PE		Req #		paid with		119824_ROW		Req #		paid with		119824_CN		Req #		paid with		HRELN_UPC1		paid with		HRELN_UPC2		paid with		HRELN_UPC3		paid with		HRELN_UPC4		paid with

		104905_CN				1/1/15		1,544,502				6						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0				0		0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106665_PE				6/17/16						0		649,820		2018A Project Fund Req #1		1		316		2018A Project Fund Req #1		1		7,050,985		2018A Project Fund Req #1		1						0						0						0		14,029,051		2018A Project Fund Req #1		1						0		3,443,883		2018A Project Fund Req #1		1		4,191,439		2018A Project Fund Req #1		1						0						0						0		3,362,155		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106665_ROW				8/9/16						0		16,413		2018A Project Fund Req #1		1		265		2018A Project Fund Req #1		1		3,285,636		2018A Project Fund Req #1		1						0						0						0		474,906		2018A Project Fund Req #1		1						0		21,131		2018A Project Fund Req #1		1		82,651		2018A Project Fund Req #1		1						0						0						0		207,780		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106665_CN				9/7/16						0		23,814		2018A Project Fund Req #1		1		46		2018A Project Fund Req #1		1		7,262,936		2018A Project Fund Req #1		1						0						0						0		265,314		2018A Project Fund Req #1		1						0		2,279		2018A Project Fund Req #1		1		61,812		2018A Project Fund Req #1		1						0						0						0		105,677		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106689_PE				9/27/16						0		178,186		2018A Project Fund Req #1		1		696		2018A Project Fund Req #1		1		21,474		2018A Project Fund Req #1		1						0						0						0		579,224		2018A Project Fund Req #1		1						0		11,647		2018A Project Fund Req #1		1		84,410		2018A Project Fund Req #1		1						0						0						0		368,899		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106689_CN				11/2/16						0		53,499		2018A Project Fund Req #1		1		633		2018A Project Fund Req #1		1		3,177,469		2018A Project Fund Req #1		1						0						0						0						0						0		5,574		2018A Project Fund Req #1		1		41,932		2018A Project Fund Req #1		1						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		17630 & 108041_PE				11/10/16						0						0						0						0						0						0						0						0						0						0						0						0						0						0		901,167		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		17630 & 108041_ROW				11/30/16						0						0						0						0						0						0						0		1,479,454		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		17630 & 108041_CN				12/15/16						0		27,731		2018A Project Fund Req #1		1		64		2018A Project Fund Req #1		1		3,654,723		2018A Project Fund Req #1		1						0						0						0		376,668		2018A Project Fund Req #1		1						0		2,485		2018A Project Fund Req #1		1		117,059		2018A Project Fund Req #1		1						0						0						0		133,104		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		57048 & 108042_PE				1/5/17						0		34,464		2018A Project Fund Req #1		1		655		2018A Project Fund Req #1		1		520,316		2018A Project Fund Req #1		1						0						0						0		204,977		2018A Project Fund Req #1		1						0		6,180		2018A Project Fund Req #1		1		89,811		2018A Project Fund Req #1		1						0						0						0		235,525		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		57048 & 108042_ROW				2/2/17						0		159,557		2018A Project Fund Req #1		1		555		2018A Project Fund Req #1		1		2,195,288		2018A Project Fund Req #1		1						0						0						0		5,831,348		2018A Project Fund Req #1		1						0		6,820		2018A Project Fund Req #1		1		69,936		2018A Project Fund Req #1		1						0						0						0		2,463,044		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		57048 & 108042_CN				3/3/17						0		103,028		2018A Project Fund Req #1		1		1,314		2018A Project Fund Req #1		1		9,035,982		2018A Project Fund Req #1		1						0						0						0		110,490		2018A Project Fund Req #1		1						0						0		76,252		2018A Project Fund Req #1		1						0						0						0		128,118		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106693_PE				3/24/17						0		115,947		2018A Project Fund Req #1		1		1,840		2018A Project Fund Req #1		1		1,817,494		2018A Project Fund Req #1		1						0						0						0		410,507		2018A Project Fund Req #1		1						0						0		67,996		2018A Project Fund Req #1		1		9,846,676		2018A Project Fund Req #1		1						0						0		103,097		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106692_ROW				5/19/17						0		64,310		2018A Project Fund Req #1		1		3,498		2018A Project Fund Req #1		1		4,443,239		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0		35,624		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106692_PE				5/26/17						0		63,734		2018A Project Fund Req #1		1		6,454		2018A Project Fund Req #1		1		143,886		2018A Project Fund Req #1		1						0						0						0						0						0						0		19,494		2018A Project Fund Req #1		1		2,703,804		2018A Project Fund Req #1		1						0						0		144,576		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106692_CN				5/29/17						0						0						0						0						0						0						0		312,603		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115009_PE				6/15/17						0						0						0						0						0						0						0		158,309		2018A Project Fund Req #1		1						0						0		470,131		2018A Project Fund Req #1		1		2,235,914		2018A Project Fund Req #1		1						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115009_ROW				6/28/17						0		102,212		2018A Project Fund Req #1		1		152,532		2018A Project Fund Req #1		1		4,955,455		2018A Project Fund Req #1		1						0						0						0		316,935		2018A Project Fund Req #1		1						0						0		68,780		2018A Project Fund Req #1		1		2,566,820		2018A Project Fund Req #1		1						0						0		1,388,394		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115008_CN				7/20/17						0		173,216		2018A Project Fund Req #1		1		19,158		2018A Project Fund Req #1		1		3,470,080		2018A Project Fund Req #1		1						0						0						0		186,420		2018A Project Fund Req #1		1						0						0		50,616		2018A Project Fund Req #1		1		895,965		2018A Project Fund Req #1		1						0						0		82,375		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		115009_CONTING				9/1/17						0		76,262		2018A Project Fund Req #1		1		93,628		2018A Project Fund Req #1		1		8,207,402		2018A Project Fund Req #1		1		3,261,946		2018A Project Fund Req #1		1						0						0		300,721		2018A Project Fund Req #1		1						0						0						0						0						0						0		32,854		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		106694_PE				9/25/17						0		48,685		2018A Project Fund Req #1		1		26,545		2018A Project Fund Req #1		1		483,398		2018A Project Fund Req #1		1						0						0						0		1,168,088		2018A Project Fund Req #1		1						0						0		3,802,316		2018A Project Fund Req #1		1		8,876,015		2018A Project Fund Req #1		1						0						0		83,049		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		111427_PE				10/5/17						0						0						0						0						0						0						0						0						0						0		859,863		2018A Project Fund Req #1		1		1,854,768		2018A Project Fund Req #1		1						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		110577_PE				10/19/17						0						0						0						0		393,088		2018A Project Fund Req #1		1						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		HRTPOSTUDY				10/31/17						0		90,918		2018A Project Fund Req #1		1		131,315		2018A Project Fund Req #1		1		8,196,369		2018A Project Fund Req #1		1		137,153		2018A Project Fund Req #1		1						0						0		1,088,358		2018A Project Fund Req #1		1						0						0		98,365		2018A Project Fund Req #1		1		424,268		2018A Project Fund Req #1		1						0						0		603,774		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0						0		29,580				8						0						0						0						0																		0																																																				0				0				0				0

		117840_PE				11/29/17						0		59,779		2018A Project Fund Req #1		1		-69,854		2018A Project Fund Req #1		1		4,982,941		2018A Project Fund Req #1		1		129,914		2018A Project Fund Req #1		1						0						0		3,450,340		2018A Project Fund Req #1		1						0						0		69,597		2018A Project Fund Req #1		1		4,712,175		2018A Project Fund Req #1		1						0						0		102,163		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0		4,188,501				8						0						0						0						0						0																		0																																																				0				0				0				0

		117839_PE				12/21/17						0		37,460		2018A Project Fund Req #1		1		46,248		2018A Project Fund Req #1		1		7,090,827		2018A Project Fund Req #1		1		95,439		2018A Project Fund Req #1		1						0						0		586,055		2018A Project Fund Req #1		1						0						0		1,248,604		2018A Project Fund Req #1		1		5,594,414		2018A Project Fund Req #1		1						0						0		76,505		2018A Project Fund Req #1		1						0						0						0				0		0						0						0						0		2,029,339				8						0						0						0						0						0																		0																																																				0				0				0				0

		117841_PE				1/30/18						0		173,740		2018A Project Fund Req #2		1		5,441		2018A Project Fund Req #2		1		4,522,383		2018A Project Fund Req #2		1		126,632		2018A Project Fund Req #2		1						0						0		1,648,312		2018A Project Fund Req #2		1						0						0						0		4,666,499		2018A Project Fund Req #2		1						0						0		1,502,021		2018A Project Fund Req #2		1						0						0						0				0		0						0						0						0		1,278,236				8						0						0						0						0						0																		0																																																				0				0				0				0

		119637_PE				1/31/18						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		28,333				8						0						0						0						0																		0																																																				0				0				0				0

		119637_ROW				2/16/18						0		31,687		2018A Project Fund Req #3		1		5,355		2018A Project Fund Req #3		1		3,412,949		2018A Project Fund Req #3		1		234,864		2018A Project Fund Req #3		1						0						0		715,921		2018A Project Fund Req #3		1						0						0						0		2,475,201		2018A Project Fund Req #3		1						0						0		27,431

Dong Kim: Dong Kim:
$10,258.38 from Req#3 | $17,172.70 from Req#4		2018A Project Fund Req #3&4		1						0						0						0				0		0						0						0						0		1,675,128				8						0						0						0						0						0																		0																																																				0				0				0				0

		119637_CN				3/15/18						0		32,279		2018A Project Fund Req #4		1		1,023		2018A Project Fund Req #4		1		230,576		2018A Project Fund Req #4		1		35,472		2018A Project Fund Req #4		1						0						0		707,992		2018A Project Fund Req #4		1						0						0						0		1,571,795		2018A Project Fund Req #4		1						0						0						0						0						0						0				0		0						0						0						0		744,106				8						0						0						0						0						0																		0																																																				0				0				0				0

		120863_ROW				4/26/18						0		21,114		2018A Project Fund Req #5		1		415		2018A Project Fund Req #5		1		10,492,359		2018A Project Fund Req #5		1		22,906		2018A Project Fund Req #5		1						0		166,176		2018A Project Fund Req #5		1		312,010		2018A Project Fund Req #5		1						0						0						0		4,059,765		2018A Project Fund Req #5		1		30,805				8						0		44,550		2018A Project Fund Req #5		1						0						0						0				0		0						0		439,700				8		13,544				8		2,618,764				8						0						0						0						0						0																		0																																																				0				0				0				0

		120863_CN				4/30/18						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		46,130				8						0						0						0						0																		0																																																				0				0				0				0

		119638_PE				5/23/18						0		24,677		2018A Project Fund Req #6		1		-135,419		2018A Project Fund Req #6		1		323,392		2018A Project Fund Req #6		1		29,419		2018A Project Fund Req #6		1						0		4,230		2018A Project Fund Req #6		1		257,125		2018A Project Fund Req #6		1						0						0						0		3,707,478		2018A Project Fund Req #6		1		12,311				8						0		33,504		2018A Project Fund Req #6		1						0						0						0				0		0						0		6,115				8		10,838				8		903,468				8						0						0						0						0						0																		0																																																				0				0				0				0

		119638_ROW				6/15/18						0						0						0						0		8,454		2018A Project Fund Req #7		1						0		825		2018A Project Fund Req #7		1		481,414		2018A Project Fund Req #7		1						0						0						0		3,813,973		2018A Project Fund Req #7		1		3,699				8						0		9,699		2018A Project Fund Req #7		1						0						0						0				0		0						0		236,892				8		100,856				8		923,061				8						0						0						0						0						0																		0																																																				0				0				0				0

		119638_CN				7/2/18						0		49,059		2018A Project Fund Req #7		1		137,057		2018A Project Fund Req #7		1		8,063,038		2018A Project Fund Req #7		1						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		119824_PE				7/16/18						0		18,393		2018A Project Fund Req #8		1		76,977		2018A Project Fund Req #8		1		4,376,220		2018A Project Fund Req #8		1		38,878		2018A Project Fund Req #8		1						0		1,069		2018A Project Fund Req #8		1		317,092		2018A Project Fund Req #8		1						0						0						0		6,394,105		2018A Project Fund Req #8		1		10,406				8						0		14,014		2018A Project Fund Req #8		1						0						0						0				0		0						0		107,404				8		99,170				8		1,530,484				8						0						0						0						0						0																		0																																																				0				0				0				0

		119824_ROW				8/6/18						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		45,202				8						0						0						0						0																		0																																																				0				0				0				0

		119824_CN				8/21/18						0						0		1,859		2018A Project Fund Req #9		1		327,941		2018A Project Fund Req #9		1		14,969		2018A Project Fund Req #9		1						0		221		2018A Project Fund Req #9		1		658,775		2018A Project Fund Req #9		1						0						0						0		5,865,161		2018A Project Fund Req #9		1		4,033				8						0						0						0						0						0				0		0						0		111,872				8		128,638				8		694,728				8						0						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC1				8/31/18						0		13,101		2018A Project Fund Req #9		1						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC2				9/18/18						0		39,751		2018A Project Fund Req #10		1		340		2018A Project Fund Req #10		1		9,545,690		2018A Project Fund Req #10		1		76,837		2018A Project Fund Req #10		1						0		4,167		2018A Project Fund Req #10 & 11		1		837,306		2018A Project Fund Req #10 & 11		1						0						0						0		4,697,573		2018A Project Fund Req #10		1		128,381				8						0						0						0						0						0				0		0						0		101,926				8		136,050				8		1,242,422				8						0						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC3				10/23/18						0		81,865		2018A Project Fund Req #11		1		295		2018A Project Fund Req #11		1		4,570,665		2018A Project Fund Req #11		1		15,396		2018A Project Fund Req #11		1						0						0						0						0						0						0		2,701,850		2018A Project Fund Req #11		1		4,690				8						0						0						0						0						0				0		0						0		1,451				8		91,837				8		1,689,032				8		158,821				8						0						0						0						0																		0																																																				0				0				0				0

		HRELN_UPC4				12/3/18						0		25,983		2018A Project Fund Req #12		1		494		2018A Project Fund Req #12		1		3,459,146		2018A Project Fund Req #12		1		37,028		2018A Project Fund Req #12		1						0		3,547		2018A Project Fund Req #12 & 13		1		570,343		2018A Project Fund Req #12		1						0						0						0		627,995		2018A Project Fund Req #12		1		237,331				8						0						0						0						0						0				0		0						0		56,217				8		119,991				8		1,209,800				8						0						0						0						0						0																		0																																																				0				0				0				0

						12/19/18						0		5,453		2018A Project Fund Req #13		1		238		2018A Project Fund Req #13		1		3,397,130		2018A Project Fund Req #13		1		26,728		2018A Project Fund Req #13		1						0						0		92,323		2018A Project Fund Req #13		1						0						0						0		1,678,338		2018A Project Fund Req #13		1		26,032				8						0						0						0						0						0				0		0						0		18,305				8		56,062				8		1,932,657				8						0						0						0						0						0																		0																																																				0				0				0				0

						1/4/19						0						0						0						0						0						0						0						0						0						0						0						0						0		3,232,716		2018A Project Fund Req #12		1						0		19,313,981		2018A Project Fund Req #12		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/17/19						0						0						0						0						0						0						0						0						0						0						0						0						0		9,525		2018A Project Fund Req #13		1						0		141,766		2018A Project Fund Req #13		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/24/19						0		14,713		2018A Project Fund Req #14		1		0		2018A Project Fund Req #14		0		3,787,573		2018A Project Fund Req #14		1		42,078		2018A Project Fund Req #14		1						0		246		2018A Project Fund Req #14		1		2,243,454		2018A Project Fund Req #14		1						0						0						0		391,212		2018A Project Fund Req #14		1		17,081				8		19,822		2018A Project Fund Req #14		1						0		333,661		2018A Project Fund Req #14		1						0						0				0		0						0		6,536				8		90,580				8		971,927				8						0						0						0						0						0																		0																																																				0				0				0				0

						1/31/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		235,853				8						0						0						0						0																		0																																																				0				0				0				0

						2/15/19						0		21,529		2018A Project Fund Req #15		1		429		2018A Project Fund Req #15		1		3,661,857		2018A Project Fund Req #15		1		24,324		2018A Project Fund Req #15		1						0		7,097		2018A Project Fund Req #15		1		72,659		2018A Project Fund Req #15		1						0						0						0		2,451,626		2018A Project Fund Req #15		1		270,776				8		5,958		2018A Project Fund Req #15		1						0		2,991,506		2018A Project Fund Req #15		1						0						0				0		0						0		7,172				8		191,109				8		472,959				8						0						0						0						0						0																		0																																																				0				0				0				0

						3/15/19						0		11,251		2018A Project Fund Req #16		1		2,193		2018A Project Fund Req #16		1		294,724		2018A Project Fund Req #16		1		7,432		2018A Project Fund Req #16		1						0		2,285		2018A Project Fund Req #16		1		11,200		2018A Project Fund Req #16		1						0						0						0		4,717,698		2018A Project Fund Req #16		1		235,200				8		67,694		2018A Project Fund Req #16		1						0		168,718		2018A Project Fund Req #16		1						0						0				0		0						0		114				8		20,179				8		911,128				8						0						0						0						0						0																		0																																																				0				0				0				0

						4/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		4,000,000		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/16/19						0		19,483		2018A Project Fund Req #17		1		2,476		2018A Project Fund Req #17		1		3,327,797		2018A Project Fund Req #17		1		22,309		2018A Project Fund Req #17		1						0		5,732		2018A Project Fund Req #17		1		420,684		2018A Project Fund Req #17		1						0						0						0		3,147,516		2018A Project Fund Req #17		1		208,681				8		45,312		2018A Project Fund Req #17		1						0		13,343,188		2018A Project Fund Req #17		1						0						0				0		0						0		0				8		315,289				8		2,301,371				8		92,917				8						0						0						0						0																		0																																																				0				0				0				0

						5/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		29,564,402		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/17/19		10,063,882		2018A Project Fund Req #18		1		14,718		2018A Project Fund Req #18		1		1,215		2018A Project Fund Req #18		1		414,507		2018A Project Fund Req #18		1		298,625		2018A Project Fund Req #18		1						0		676		2018A Project Fund Req #18		1		107,644		2018A Project Fund Req #18		1						0						0						0		5,290,311		2018A Project Fund Req #18		1		233,870				8		5,143,064		2018A Project Fund Req #18		1						0		5,096,681		2018A Project Fund Req #18		1						0						0				0		0						0		1,664				8		113,817				8		265,865				8						0						0						0						0						0																		0																																																				0				0				0				0

						6/11/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		149,672		2020A Project Fund Req #1		2						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/13/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		21,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/14/19						0		11,524		2018A Project Fund Req #19		1		142		2018A Project Fund Req #19		1		4,496,293		2018A Project Fund Req #19		1		6,961		2018A Project Fund Req #19		1						0		723		2018A Project Fund Req #19		1		33,256		2018A Project Fund Req #19		1						0						0						0		4,969,270		2018A Project Fund Req #19		1		22,650				8		49,079		2018A Project Fund Req #19		1						0		181,324		2018A Project Fund Req #19		1						0						0				0		0						0		0				8		114,350				8		372,459				8						0						0						0						0						0																		0																																																				0				0				0				0

						7/2/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0		4,000,000				2						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/9/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		360,094		2020A Project Fund Req #1		2		6,300,755		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/12/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		21,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/19/19						0		31,640		2018A Project Fund Req #20		1		76		2018A Project Fund Req #20		1		364,909		2018A Project Fund Req #20		1		54,443		2018A Project Fund Req #20		1						0		2,915		2018A Project Fund Req #20		1		523,243		2018A Project Fund Req #20		1						0						0						0		3,387,793		2018A Project Fund Req #20		1		209,953				8		249,893		2018A Project Fund Req #20		1						0		1,229,273		2018A Project Fund Req #20		1						0						0				0		0						0		0				8		92,138				8		673,194				8		830,614				8						0						0						0						0																		0																																																				0				0				0				0

						8/9/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		785,859		2020A Project Fund Req #1		2		3,609		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/11/19						0		33,416		2019A BAN Requisition #1		4						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/12/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		22,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/16/19						0						0		2,089		2019A BAN Requisition #1		4		224,530		2019A BAN Requisition #1		4		5,395		2019A BAN Requisition #1		4						0						0		6,427,335		2019A BAN Requisition #1		4						0						0						0						0		207,231				8		1,112,184		2019A BAN Requisition #1		4						0		52,884		2019A BAN Requisition #1		4						0						0				0		0						0						0						0		57,724				8						0						0						0						0						0																		0																																																				0				0				0				0

						9/3/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0		66,282				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/5/19						0						0						0						0						0						0						0						0						0						0						0		1,078,530		2019A BAN Requisition #1		4						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/12/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		355,188		2020A Project Fund Req #1		2		23,848		2020A Project Fund Req #1		2		17,192,587		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/19/19						0		34,835		2019A BAN Requisition #1		4		1,261		2019A BAN Requisition #1		4		199,311		2019A BAN Requisition #1		4		42,949		2019A BAN Requisition #1		4						0						0		73,119		2019A BAN Requisition #1		4						0						0						0		1,786,135		2019A BAN Requisition #1		4		132,581				8		309,511		2019A BAN Requisition #1		4						0						0						0						0				0		0						0						0		71,421				8		105,482				8						0						0						0						0						0																		0																																																				0				0				0				0

						10/11/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		98,492				8						0						0						0						0																		0																																																				0				0				0				0

						10/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		10,895,375		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/16/19						0		8,803		2019A BAN Requisition #1		4		362		2019A BAN Requisition #1		4		172,635		2019A BAN Requisition #1		4		34,126		2019A BAN Requisition #1		4						0						0		17,376		2019A BAN Requisition #1		4						0						0						0		2,792,044		2019A BAN Requisition #1		4		20,026				8		15,801		2019A BAN Requisition #1		4						0						0						0						0				0		0						0						0		41,063				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/18/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,111,040		2020A Project Fund Req #1		2		5,772		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/14/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		16,751,179		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/15/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		758,860		2020A Project Fund Req #1		2		12,663		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/19/19						0		19,519		2018A Project Fund Req #21		1		142		2018A Project Fund Req #21		1		496,116		2018A Project Fund Req #21		1		41,958		2018A Project Fund Req #21 & 22		1						0						0		2,593,570		2018A Project Fund Req #21		1						0						0						0		1,930,267		2018A Project Fund Req #21		1		9,043				8		25,055		2018A Project Fund Req #21		1						0						0						0						0				0		0						0						0		63,023				8		8,450				8						0						0						0						0						0																		0																																																				0				0				0				0

						12/12/19						0		3,262		2018A Project Fund Req #22		1		62		2018A Project Fund Req #22		1		338,080		2018A Project Fund Req #22		1						0						0						0		12,260		2018A Project Fund Req #22		1						0						0						0		256,513		2018A Project Fund Req #22		1		83,165				8		27,964		2018A Project Fund Req #22		1						0		400		2018A Project Fund Req #22		1						0						0				0		0						0						0		1,385				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/13/19						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		624,335		2020A Project Fund Req #1		2		2,691		2020A Project Fund Req #1		2		12,188,878		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		12,040,080		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/16/20						0		16,996		2018A Project Fund Req #23		1		167		2018A Project Fund Req #23		1		905,152		2018A Project Fund Req #23		1		22,355		2018A Project Fund Req #23		1						0						0		99,149		2018A Project Fund Req #23		1						0						0						0		1,341,719		2018A Project Fund Req #23		1		2,849				8		6,727		2018A Project Fund Req #23		1						0		20,059,431		2018A Project Fund Req #23		1						0						0				0		0						0						0		16,167				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/27/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		298,568				8						0						0						0						0																		0																																																				0				0				0				0

						2/12/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		8,974,418		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/18/20						0		15,619		2018A Project Fund Req #24		1		772		2018A Project Fund Req #24		1		68,672		2018A Project Fund Req #24		1		11,991		2018A Project Fund Req #24		1						0						0		1,378,297		2018A Project Fund Req #24		1						0						0						0		709,358		2018A Project Fund Req #24		1		2,194				8		23,052		2018A Project Fund Req #24		1						0		7,520,896		2018A Project Fund Req #24		1						0						0				0		0						0						0		8,943				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/19/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,852,736		2020A Project Fund Req #1		2		11,190		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/11/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		928,369		2020A Project Fund Req #1		2		11,620		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/12/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		33,951,283		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/16/20						0		9,194		2018A Project Fund Req #25		1		946		2018A Project Fund Req #25		1		18,181		2018A Project Fund Req #25		1		10,488		2018A Project Fund Req #25		1						0						0		1,093,752		2018A Project Fund Req #25		1						0						0						0		1,210,269		2018A Project Fund Req #25		1		16,122				8		75,500		2018A Project Fund Req #25		1						0		363,515		2018A Project Fund Req #25		1						0						0				0		0						0						0		10,183				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		9,094,698		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/16/20						0		2,072		2018A Project Fund Req #26		1		840		2018A Project Fund Req #26		1		10,310		2018A Project Fund Req #26		1		11,627		2018A Project Fund Req #26		1						0						0		16,944		2018A Project Fund Req #26		1						0						0						0		-43,173		2018A Project Fund Req #26		1		4,215				8		-169,993		2018A Project Fund Req #26		1						0		6,172,395		2018A Project Fund Req #26		1						0						0				0		0						0						0		11,949				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/20/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,003,396		2020A Project Fund Req #1		2		75,411		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/30/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		274,741				8						0						0						0						0																		0																																																				0				0				0				0

						5/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		15,737,176		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/21/20						0		1,244		2018A Project Fund Req #27		1		43		2018A Project Fund Req #27		1		35,475		2018A Project Fund Req #27		1		61,243		2018A Project Fund Req #27		1						0						0		8,488		2018A Project Fund Req #27		1						0						0						0		958,581		2018A Project Fund Req #27		1		12,140				8		16,610		2018A Project Fund Req #27		1						0		5,089,753		2018A Project Fund Req #27		1						0						0				0		0						0						0		18,907				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/17/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		953,649		2020A Project Fund Req #1		2		2,236		2020A Project Fund Req #1		2		14,233,789		2020A Project Fund Req #1		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/22/20						0		2,626		2018A Project Fund Req #28		1		67		2018A Project Fund Req #28		1		181,170		2018A Project Fund Req #28		1		10,356		2018A Project Fund Req #28		1						0						0		28,726		2018A Project Fund Req #28		1						0						0						0						0		8,153				8						0						0						0						0						0				0		0						0						0		8,036				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/30/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		555,161				8						0						0						0						0																		0																																																				0				0				0				0

						7/15/20						0		1,082		2018A Project Fund Req #29		1						0		11,417		2018A Project Fund Req #29		1		14,260		2018A Project Fund Req #29		1						0						0		9,124		2018A Project Fund Req #29		1						0						0						0		1,012,081		2018A Project Fund Req #29		1		5,572				8		87,047		2018A Project Fund Req #29		1						0		6,820,386		2018A Project Fund Req #29		1						0						0		798,377		2020A Project Fund Req #1		2						0						0		37,257				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/20/20						0						0						0						0						0						0						0						0						0						0						0		165,732		2018A Project Fund Req #28		1						0		10,416		2018A Project Fund Req #28		1						0		7,247,435		2018A Project Fund Req #28		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/3/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,437,922		2020A Project Fund Req #1		2						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/4/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,478,849		2020A Project Fund Req #1		2		4,174		2020A Project Fund Req #1		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/21/20						0						0						0		-137,637		2018A Project Fund Req #30		1		65,712		2018A Project Fund Req #30		1						0						0		1,294,006		2018A Project Fund Req #30		1		14,177,005		2018A Project Fund Req #30		1						0						0		212,003		2018A Project Fund Req #30		1		74,124				8		57,556		2018A Project Fund Req #30		1						0		11,987,228		2018A Project Fund Req #30		1		1,546,267		2020A Project Fund Req #1		2		4,654		2020A Project Fund Req #1		2				0		0						0						0		21,294				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/21/20						0						0						0		3,938		2018A Project Fund Req #31		1		8,752		2018A Project Fund Req #31		1						0						0						0		7,170,811		2018A Project Fund Req #31		1						0						0		13,302		2018A Project Fund Req #31		1		13,976				8		26,192		2018A Project Fund Req #31		1						0		6,272,841		2018A Project Fund Req #31		1						0						0				0		0						0						0		63,621				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		545,809		2020A Project Fund Req #5		2		6,149		2020A Project Fund Req #5		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/19/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		96,453				8						0						0						0						0																		0																																																				0				0				0				0

						10/20/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/21/20						0						0						0		12,454		2018A Project Fund Req #32		1		5,677		2018A Project Fund Req #32		1						0						0						0		523,359		2018A Project Fund Req #32		1						0						0		135,570		2018A Project Fund Req #32		1		27,547				8		52,302		2018A Project Fund Req #32		1						0		5,939,857		2018A Project Fund Req #32		1						0						0		233,210,827		2020A Project Fund Req #2		2						0						0		19,152				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/7/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,403,932		2020A Project Fund Req #3		2		2,944		2020A Project Fund Req #3		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/13/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,576,544		2020A Project Fund Req #7		2		146		2020A Project Fund Req #7		2		125,886,543		2020A Project Fund Req #4		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/7/20						0						0		63		2018A Project Fund Req #33		1		5,343		2018A Project Fund Req #33		1						0						0						0						0		2,894,009		2018A Project Fund Req #33		1						0						0		-168,053		2018A Project Fund Req #33		1		1,640				8		60,433		2018A Project Fund Req #33		1						0		6,617,068		2018A Project Fund Req #33		1						0						0				0		0						0						0		291,333				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/14/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		32,826,420		2020A Project Fund Req #6		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/18/20						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		311,491		2020A Project Fund Req #8		2		255		2020A Project Fund Req #8		2				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						12/22/20						0						0		51		2018A Project Fund Req #34		1		38,736		2018A Project Fund Req #34		1		26,374		2018A Project Fund Req #34		1		5,182,125		2018A Project Fund Req #34		1						0						0		4,325,915		2018A Project Fund Req #34		1						0						0		208,962		2018A Project Fund Req #34		1		6,027				8		27,788		2018A Project Fund Req #34		1						0		10,431,286		2018A Project Fund Req #34		1						0						0				0		0						0						0		22,395				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		24,977,265		2020A Project Fund Req #9		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,674,718		2021A Project Fund Req #1		5		394		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/25/21						0						0		849		2018A Project Fund Req #35		1		10,475		2018A Project Fund Req #35		1		41,038		2018A Project Fund Req #33 & 35		1		23,996,352		2018A Project Fund Req #33 & 35		1						0						0		2,649,094		2018A Project Fund Req #35		1						0						0		681,139		2018A Project Fund Req #35		1		23,251				8		7,295		2018A Project Fund Req #35		1						0		1,120,702		2018A Project Fund Req #35		1						0						0				0		0						0						0		242,537				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						1/29/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		279,329				8						0						0						0						0																		0																																																				0				0				0				0

						2/12/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		46,390,484		2020A Project Fund Req #10		2						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/12/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,199,973		2021A Project Fund Req #1		5						0						0						0						0						8						0						0						0						0																		0																																																				0				0				0				0

						2/19/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,630,594		2021A Project Fund Req #1		5		2,697		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/22/21						0						0						0						0						0		2,359,965		2018A Project Fund Req #36		1						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						2/22/21						0						0						0		25,038		2018A Project Fund Req #36		1		4,171		2018A Project Fund Req #36		1		1,143,677		2018A Project Fund Req #36		1						0						0		2,550,316		2018A Project Fund Req #36		1						0						0		11,265		2018A Project Fund Req #36		1		2,095				8		19,558		2018A Project Fund Req #36		1						0		9,152,132		2018A Project Fund Req #36		1						0						0				0		0						0						0		262,921				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/15/21						0						0		272		2018A Project Fund Req #37		1		4,286		2018A Project Fund Req #37		1		4,254		2018A Project Fund Req #37		1		308,829		2018A Project Fund Req #37		1						0						0		280,199		2018A Project Fund Req #37		1						0						0		12,732		2018A Project Fund Req #37		1		863				8		48,533		2018A Project Fund Req #37		1						0		5,545,830		2018A Project Fund Req #37		1						0						0		31,323,648		2021A Project Fund Req #1		5						0						0		153,731				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						3/16/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,012,623		2021A Project Fund Req #1		5		2,153		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		34,086,509		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,892,604		2021A Project Fund Req #1		5		6,701		2021A Project Fund Req #1		5				0		0		143,415		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/16/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0		145,983				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/19/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0		253,827				8						0						0						0						0																		0																																																				0				0				0				0

						4/21/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		5,249,346		2018A Project Fund Req #38		1						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						4/21/21						0						0		222		2019A BAN Requisition #2		4		5,208		2019A BAN Requisition #2		4		19,085		2019A BAN Requisition #2		4		5,736,119		2019A BAN Requisition #2		4						0						0		5,623,778		2019A BAN Requisition #2		4						0						0		74,498		2019A BAN Requisition #2		4		768				8		2,230		2019A BAN Requisition #2		4						0		1,185,619		2019A BAN Requisition #2		4						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/14/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		44,311,960		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/20/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,830,941		2021A Project Fund Req #1		5		12,115		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/21/21						0						0		2,812		2019A BAN Requisition #3		4		7,521		2019A BAN Requisition #3		4		3,563		2019A BAN Requisition #3		4		610,215		2019A BAN Requisition #3		4						0						0		3,148,096		2019A BAN Requisition #3		4						0						0		57,637		2019A BAN Requisition #3		4						0		9,684		2019A BAN Requisition #3		4						0		3,768,975		2019A BAN Requisition #3		4						0						0				0		0						0						0		115,946				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						5/24/21						0						0						0						0						0						0						0						0						0						0						0						0		423				8						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		606,010		2021A Project Fund Req #1		5						0		56,208,404		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/21/21						0						0		85		2019A BAN Requisition #4		4		3,642		2019A BAN Requisition #4		4						0						0						0						0		1,255,610		2019A BAN Requisition #4		4						0						0		91,328		2019A BAN Requisition #4		4		1,599				8		78,894		2019A BAN Requisition #4		4						0		10,788,548		2019A BAN Requisition #4		4						0						0				0		0						0						0		20,716				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/24/21						0						0						0						0		20,547		2019A BAN Requisition #4		4		4,716,416		2019A BAN Requisition #4		4						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						6/30/21						0						0						0						0						0						0						0						0						0						0						0						0		11,578				8						0						0						0						0						0				0		0						0						0						0						0		386,697				8						0						0						0						0																		0																																																				0				0				0				0

						7/14/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,958,651		2021A Project Fund Req #1		5		12,078		2021A Project Fund Req #1		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		42,730,490		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						7/26/21						0						0		104		2019A BAN Requisition #5		4		1,032		2019A BAN Requisition #5		4		2,568		2019A BAN Requisition #5		4		10,048,727		2019A BAN Requisition #5		4						0						0		2,324,344		2019A BAN Requisition #5		4						0						0						0		1,680				8		9,015		2019A BAN Requisition #5		4						0		9,573,936		2019A BAN Requisition #5		4						0						0				0		0						0						0		126,031				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/12/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		35,908,334		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,973,871		2021A Project Fund Req #2		5		15,448		2021A Project Fund Req #2		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/20/21						0						0						0						0						0						0						0						0						0						0						0		137,879		2019A BAN Requisition #5		4						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/23/21						0						0		2,184		2019A BAN Requisition #6		4		382		2019A BAN Requisition #6		4		26,527		2019A BAN Requisition #6		4		286,830		2019A BAN Requisition #6		4						0						0		2,445,631		2019A BAN Requisition #6		4						0						0		43,530		2019A BAN Requisition #6		4						0						0						0						0						0						0				0		0						0						0		113,266				8						0						0						0						0						0						0																		0																																																				0				0				0				0

						8/25/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0		645,254				8		694,892				8		724,522				8						0																		0																																																				0				0				0				0

						9/8/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0		137,639				8		216,695				8						0																		0																																																				0				0				0				0

						9/9/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		189,917		2021A Project Fund Req #3		5		6,779		2021A Project Fund Req #3		5				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						9/16/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,429,333		2021A Project Fund Req #1		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/6/21						0						0		36		2019A BAN Requisition #7		4		4,447,624		2019A BAN Requisition #7		4		7,193		2019A BAN Requisition #7		4		3,166,163		2019A BAN Requisition #7		4						0						0		3,245,286		2019A BAN Requisition #7		4						0						0		10,354		2019A BAN Requisition #7		4		9,332				8		97,625		2019A BAN Requisition #6		4						0		7,719,289		2019A BAN Requisition #6		4						0						0				0		0						0						0		147,399				8						0						0		3,543,532				8		2,912,956				8						0						0																		0																																																				0				0				0				0

						10/13/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,951,738		2021A Project Fund Req #6		5		1,780,172		2021A Project Fund Req #6		5				0		0		3,913,121		2021A Project Fund Req #6		5						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		44,916,793		2021A Project Fund Req #4		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						10/24/21						0						0						0						0						0						0						0						0						0						0						0						0						0		48,093		2019A BAN Requisition #9		4						0		7,841,881		2019A BAN Requisition #9		4						0						0				0		0						0						0						0						0						0						0						0						0						0																		0

						10/27/21						0						0		89		2019A BAN Requisition #8		4		994		2019A BAN Requisition #8		4		8,342		2019A BAN Requisition #8		4		16,435,054		2019A BAN Requisition #8 & 9		4						0						0		2,806,298		2019A BAN Requisition #8		4						0						0		30,151		2019A BAN Requisition #8		4		22,232				8		-4,933		2019A BAN Requisition #8		4						0		4,898,049

Dong Kim: Dong Kim:
To reflect paygo		

Dong Kim: Dong Kim:
$10,258.38 from Req#3 | $17,172.70 from Req#4								2019A BAN Requisition #8		4						0						0				0		0						0						0						0						0						0						0		518,684				8		390,927				8						0																		0

						10/29/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		903,164				8						0						0				0		0						0						0						0						0		33,682				8						0						0						0						0																		0																																																				0				0				0				0

						11/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		35,923,151		2021A Project Fund Req #5		5						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/17/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,229,325		2021A Project Fund Req #8		5		55,354		2021A Project Fund Req #8		5				0		0						0						0						0						0						0						0						0						0						0																		0

						11/24/21						0						0						0						0		820		2019A BAN Requisition #9		4						0						0						0		110,602		2019A BAN Requisition #9		4						0						0		52,655		2019A BAN Requisition #9		4		3,556				8						0						0						0						0						0				0		0						0						0		189,598				8						0						0						0		508,917				8		171,078				8						0																		0

						11/29/21						0						0						0						0						0						0						0						0						0						0						0						0						0		23,793		2019A BAN Requisition #7		4						0		10,456,571		2019A BAN Requisition #7		4						0						0				0		0						0						0						0						0						0						0						0						0						0																		0																																																				0				0				0				0

						11/30/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0						0						0						0						0						0		2,511,819				8						0																		0																																																				0				0				0				0

						12/15/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		92,763		2021A Project Fund Req #10		5		34,920,101		2021A Project Fund Req #7		5						0						0						0						0						0						0						0						0						0																		0

						12/20/21						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0				0		0						0						0		142,396				8						0						0		911,267				8						0						0						0																		0

						12/30/21						0						0		67		2019A BAN Requisition #10		4		4,602		2019A BAN Requisition #10		4		18,182		2019A BAN Requisition #10		4		353,304		2019A BAN Requisition #10		4						0						0		2,629,699		2019A BAN Requisition #10		4						0						0		50,704		2019A BAN Requisition #10		4		9,070				8		-280,761		2019A BAN Requisition #10		4						0		10,693,032		2019A BAN Requisition #10		4						0						0				0		0						0						0		19,535				8						0						0		521,448				8		738,573				8		156,923				8						0																		0

						1/14/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		26,153,187		2021A Project Fund Req #9		5						0						0						0						0						0						0						0						0						0																		0

						1/18/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,147,180		2021A Project Fund Req #12		5		36,128		2021A Project Fund Req #12		5						0						0						0						0						0						0						0						0						0						0																		0

						1/24/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		222,407		2021A Project Fund Req #10		5						0						0						0						0						0						0						0						0						0						0						0																		0

						1/26/22						0						0		22		2019A BAN Requisition #11		4		173		2019A BAN Requisition #11		4		3,658		2019A BAN Requisition #11		4		6,297,840		2019A BAN Requisition #11		4						0						0		5,582,571		2019A BAN Requisition #11		4						0						0		19,611		2019A BAN Requisition #11		4		4,385				8		6,443		2019A BAN Requisition #11		4						0		20,601,245		2019A BAN Requisition #11 & 12		4						0						0						0						0						0		247,710				8						0						0						0		195,616				8		94,708				8						0																		0

						1/31/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		79,437				8						0						0						0						0																		0

						2/15/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		38,167,136		2021A Project Fund Req #11		5						0						0						0						0						0						0						0						0						0																		0

						2/17/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,608,697		2021A Project Fund Req #14		5		49,261		2021A Project Fund Req #14		5						0		4,683,463		2021A Project Fund Req #14		5						0						0						0						0						0						0						0						0																		0

						2/24/22						0						0						0		12		2019A BAN Requisition #12		4		17,353		2019A BAN Requisition #12		4		6,471,813		2019A BAN Requisition #12		4						0						0		1,674,938		2019A BAN Requisition #12		4						0						0		121,176		2019A BAN Requisition #12		4		18,862				8		5,811		2019A BAN Requisition #12		4						0						0						0						0						0						0						0		148,411				8						0						0						0		209,149				8		202,958				8						0																		0

						3/11/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,754,577		2021A Project Fund Req #16		5		7,510		2021A Project Fund Req #16		5						0						0						0						0						0						0						0						0						0						0																		0

						3/15/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		29,443,389		2021A Project Fund Req #13		5						0						0						0						0						0						0						0						0						0																		0

						3/17/22						0						0						0						0		1,944		2019A BAN Requisition #13		4		97,044		2019A BAN Requisition #13		4						0						0		369,340		2019A BAN Requisition #13		4						0						0		44,234		2019A BAN Requisition #13		4		28,961				8		99,724		2019A BAN Requisition #13 		4						0		269,641		2019A BAN Requisition #13		4						0						0						0						0						0		29,388				8						0						0						0						0		136,365				8						0																		0

						4/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,620,880		2021A Project Fund Req #18		5		15,542		2021A Project Fund Req #18		5						0		1,648,352		2021A Project Fund Req #18		5						0						0						0						0						0						0						0						0																		0

						4/14/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		32,126,532		2021A Project Fund Req #15		5						0						0						0						0						0						0						0						0						0																		0

						4/27/22						0						0						0						0		2,053		TIFIA 2021A Requistion #2		6		92,427		TIFIA 2021A Requistion #2		6						0						0		3,343,768		TIFIA 2021A Requistion #2		6						0						0		33,640		TIFIA 2021A Requistion #2		6		212,827				8		-3,695		TIFIA 2021A Requistion #2		6						0		15,598,328		TIFIA 2021A Requistion #2		6						0						0						0						0						0		318,307				8						0						0						0						0		233,392				8						0																		0

						4/29/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		93,002				8						0						0						0						0																		0

						5/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		295,015		2021A Project Fund Req #20		5		11,414		2021A Project Fund Req #20		5						0						0						0						0						0						0						0						0						0						0																		0

						5/16/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		30,858,773		2021A Project Fund Req #17		5						0						0						0						0						0						0						0						0						0																		0

						5/23/22						0						0						0						0		8,163		TIFIA 2021A Requistion #3		6		324,286		TIFIA 2021A Requistion #3		6						0						0		1,633,556		TIFIA 2021A Requistion #3		6						0						0		17,224		TIFIA 2021A Requistion #3		6		7,802				8		8,288		TIFIA 2021A Requistion #3		6						0		10,937,458		TIFIA 2021A Requistion #3		6						0						0						0						0						0		19,570				8						0						0						0						0		135,697				8						0																		0

						6/16/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,617,357		2021A Project Fund Req #22		5		15,902		2021A Project Fund Req #22		5						0						0						0						0						0						0						0						0						0						0																		0

						6/22/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		29,020,502		2021A Project Fund Req #19		5						0						0						0						0						0						0						0						0						0																		0

						6/29/22						0						0						0						0		1,645		TIFIA 2021A Requistion #3		6		41,194		TIFIA 2021A Requistion #3		6						0						0		976,268		TIFIA 2021A Requistion #3		6						0						0		2,107		TIFIA 2021A Requistion #3		6		9,177				8		94,687		TIFIA 2021A Requistion #3		6						0		14,149,730		TIFIA 2021A Requistion #3		6						0						0						0						0						0		126,440				8						0						0						0						0		128,422				8						0																		0

						6/30/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		335,061				8						0						0						0						0																		0

						7/8/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,606,984		2021A Project Fund Req #24		5		5,212		2021A Project Fund Req #24		5						0		1,040,337		2021A Project Fund Req #24		5						0						0						0						0						0						0						0						0																		0

						7/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,316,235		2021A Project Fund Req #21		5						0						0						0						0						0						0						0						0						0																		0

						7/19/22						0						0						0						0		5,277		TIFIA 2021A Requistion #3		6		133,992		TIFIA 2021A Requistion #3		6						0						0		1,416,567		TIFIA 2021A Requistion #3		6						0						0		50,174		TIFIA 2021A Requistion #3		6		1,043,728				8		278		TIFIA 2021A Requistion #3		6						0						0						0						0						0						0						0		133,077				8						0						0						0						0		134,490				8						0																		0

						8/12/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		25,265,002		TIFIA 2021A Requistion #3		6						0						0		31,270,274		2021A Project Fund Req #23		5						0						0						0						0						0						0						0						0						0																		0

						8/16/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		372,655		2021A Project Fund Req #25		5		31,463		2021A Project Fund Req #25		5						0						0						0						0						0						0						0						0						0						0																		0

						8/22/22						0						0						0						0		582		TIFIA 2021A Requistion #3		6		340,855		TIFIA 2021A Requistion #3		6						0						0						0						0						0		17,763		TIFIA 2021A Requistion #3		6		16,313				8		3,381		TIFIA 2021A Requistion #3		6						0						0						0						0						0						0						0		71,947				8						0						0						0						0		72,276				8						0																		0

						9/12/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,886,404		2021A Project Fund Req #26		5		16,883		2021A Project Fund Req #26		5						0						0						0						0						0						0						0						0						0						0																		0

						9/27/22						0						0						0						0		1,624		TIFIA 2021A Requistion #3		6		636,731		TIFIA 2021A Requistion #3		6						0						0						0						0						0		43,235		TIFIA 2021A Requistion #3		6		289,256				8		3,939		TIFIA 2021A Requistion #3		6						0		9,023,852		TIFIA 2021A Requistion #3		6						0						0						0						0						0		102,823				8						0						0		-499				8						0		655,613				8		1,913,028				8														606,526				8

						10/20/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		116,245				8						0						0						0						0																		0

						10/21/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,065,846		2021A Project Fund Req #27		5		8,318		2021A Project Fund Req #27		5						0						0						0						0						0						0						0						0						0						0																		0

						10/22/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		499				8						0						0						0														49,578				8

						10/25/22						0						0						0						0		1,696		TIFIA 2021A Requistion #3		6		40,154		TIFIA 2021A Requistion #3		6						0						0						0						0						0		58,011		TIFIA 2021A Requistion #3		6		12,830				8		891		TIFIA 2021A Requistion #3		6						0		242,448		TIFIA 2021A Requistion #3		6						0						0						0						0						0		88,819				8						0						0						0						0		83,205				8		76,545				8																		0

						11/18/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		674,676		2021A Project Fund Req #29		5		21,785		2021A Project Fund Req #29		5						0		5,330,602		2021A Project Fund Req #29		5						0						0						0						0						0						0						0						0																		0

						11/22/22						0						0						0						0		32,262		TIFIA 2021A Requistion #3		6		39,993		TIFIA 2021A Requistion #3		6						0						0						0						0						0		18,728		TIFIA 2021A Requistion #3		6		362,986				8		97,940		TIFIA 2021A Requistion #3		6						0		9,198,939		TIFIA 2021A Requistion #3		6						0						0						0						0						0		9,748				8						0						0						0						0						0		135,773				8														166,463				8

						12/13/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		662,254		2021A Project Fund Req #28		5						0						0						0						0						0						0						0						0						0																		0

						12/14/22						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,118,742		2021A Project Fund Req #31		5		20,730		2021A Project Fund Req #31		5						0						0						0						0						0						0						0						0						0						0																		0

						12/22/22						0						0						0						0		2,332		TIFIA 2021A Requistion #3		6		26,663		TIFIA 2021A Requistion #3		6						0						0						0						0						0		29,598		TIFIA 2021A Requistion #3		6		40,963				8		12,073		TIFIA 2021A Requistion #3		6						0		6,215,379		TIFIA 2021A Requistion #3		6						0						0						0						0						0		30,786				8						0						0						0						0		1,162				8						0														48,055				8

						1/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,171,688		2021A Project Fund Req #33		5		13,703		2021A Project Fund Req #33		5		25,295,750		2021A Project Fund Req #30		5						0						0						0						0						0						0						0						0						0																		0

						1/17/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		280,636				8						0						0						0		40,105				8																		0

						1/25/23						0						0						0						0		2,077		TIFIA 2021A Requistion #3		6		18,780		TIFIA 2021A Requistion #3		6						0						0						0						0						0						0		723,337				8		134,760		TIFIA 2021A Requistion #3		6						0		2,150,587		TIFIA 2021A Requistion #3		6						0						0						0						0						0		114,320				8						0						0						0						0						0						0																		0

						1/25/23						0						0						0						0		530		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0

						2/16/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,613,371		2021A Project Fund Req #32		5						0						0						0						0						0						0						0						0		108,141				8														109,093				8

						2/21/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		1,968,556		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8		14,338		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0						0						0						0						0						0						0						0						0						0																		0

						2/24/23						0						0						0						0						0		12,922		Eligible for TIFIA 2021A		6						0						0						0						0						0		51,915		Eligible for TIFIA 2021A		6		579,101				8		6,627		Eligible for TIFIA 2021A		6						0		6,550,748		Eligible for TIFIA 2021A		6						0						0						0						0						0		12,670				8						0						0						0						0						0		259,229				8														344,033				8

						3/9/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		428,251		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8		10,998		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0		1,943,919		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0						0						0						0						0						0						0						0																		0

						3/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		33,049,955		2022A Project Fund Req #1		3						0						0						0						0						0						0						0						0						0																		0

						3/21/23						0						0						0						0		610		Eligible for TIFIA 2021A		6		8,676		Eligible for TIFIA 2021A		6						0						0						0						0						0		42,769		Eligible for TIFIA 2021A		6						0		1,071		Eligible for TIFIA 2021A		6						0		2,109,629		Eligible for TIFIA 2021A		6						0						0						0						0						0		54,136				8						0						0						0						0						0		136,350				8																		0

						3/29/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		-976				8						0														18,776				8

						4/12/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		30,748,372		Paygo Initial Payment Eligible for 2021 A Project Fund Requisition 		8						0						0						0						0						0						0						0						0						0																		0

						4/19/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,416,613		2022A Project Fund Req #3		3		15,535		2022A Project Fund Req #3		3						0						0						0						0						0						0						0						0						0						0																		0

						4/24/23						0						0						0						0		405		Eligible for TIFIA 2021A		6		2,886,722		Eligible for TIFIA 2021A		6						0						0						0						0						0		74,647		Eligible for TIFIA 2021A		6		176,586				8		90,949		Eligible for TIFIA 2021A		6						0		779,073		Eligible for TIFIA 2021A		6						0						0						0						0						0		45,968				8						0						0						0						0						0		1,422				8														24,736				8

						4/28/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		225,926				8						0						0						0						0																		0

						5/11/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,456,033		2022A Project Fund Req #2		3						0						0						0						0						0						0						0						0						0																		0

						5/18/23						0						0						0						0		296		Eligible for TIFIA 2021A		6		5,715		Eligible for TIFIA 2021A		6						0						0						0						0						0		20,128		Eligible for TIFIA 2021A		6		61,267				8		3,997		Eligible for TIFIA 2021A		6						0		465,179		Eligible for TIFIA 2021A		6						0						0						0						0						0		21,457				8						0						0						0						0		4,920				8		28				8														223,255				8

						6/8/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,576,145		2022A Project Fund Req #5		3		22,863		2022A Project Fund Req #5		3						0						0						0						0						0						0						0						0						0						0																		0

						6/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		56,174,576		2022A Project Fund Req #4		3						0						0						0						0						0						0						0						0						0																		0

						6/15/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		540,020		2022A Project Fund Req #7		3		19,437		2022A Project Fund Req #7		3						0						0						0						0						0						0						0						0						0						0																		0

						6/26/23						0						0						0						0		1,163		Eligible for TIFIA 2021A		6		7,696		Eligible for TIFIA 2021A		6						0						0						0						0						0		276,611		Eligible for TIFIA 2021A		6		86,293				8		40,386		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0		33,955				8						0						0						0						0						0						0														26,923				8

						6/30/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		544,210				8						0						0						0						0																		0

						7/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		30,699,573		2022A Project Fund Req #6		3						0						0						0						0						0						0						0						0						0																		0

						7/14/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,460,463		2022A Project Fund Req #8		3		21,687		2022A Project Fund Req #8		3						0		2,494,378		2022A Project Fund Req #8		3						0						0						0						0						0						0						0						0																		0

						8/9/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		8,547				8						0																		0

						8/17/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,076,740		2022A Project Fund Req #10		3		24,265		2022A Project Fund Req #10		3						0						0						0						0						0						0						0						0						0						0																		0																								0						0						0						0

						8/29/23						0						0						0						0						0		13,687		Eligible for TIFIA 2021A		6						0						0						0						0						0						0		70,354				8		9,583		Eligible for TIFIA 2021A		6						0		1,774,588		Eligible for TIFIA 2021A		6						0						0						0						0						0		84,902				8						0						0						0						0						0		834				8														16,476				8														100,690		Originally paid HRTF and reimbursed with 2023A as per Closing memo direction dated 11/10/2023		11		1,468,741				8		47,312,026				8						0						0

						9/13/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		23,660,883		2022A Project Fund Req #9		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						9/26/23						0						0						0						0						0		6,013		Eligible for TIFIA 2021A		6						0						0						0						0						0		132,263		Eligible for TIFIA 2021A		6		5,450				8		84,651		Eligible for TIFIA 2021A		6						0		421,443		Eligible for TIFIA 2021A		6						0						0						0						0						0		64,527				8						0						0						0						0						0						0														2,186				8														3,743		Eligible for TIFIA 2023A Req #1		11		2,834				8		9,415,030		Eligible for TIFIA 2023A Req #1		11						0						0

						10/12/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		38,046,714		2022A Project Fund Req #11		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						10/13/23						0						0						0						0		517		Eligible for TIFIA 2021A		6		1,596		Eligible for TIFIA 2021A		6						0						0						0						0						0		72,429		Eligible for TIFIA 2021A		6		6,299				8		1,680		Eligible for TIFIA 2021A		6						0		86,825		Eligible for TIFIA 2021A		6						0						0						0						0						0		72,787				8						0						0						0						0						0						0														1,112				8																		0		6,347				8		5,133,825		Eligible for TIFIA 2023A Req #2		11		14,059				8		4,464				8

						10/18/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		363,399		2022A Project Fund Req #14		3		25,786		2022A Project Fund Req #14		3						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						10/19/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,306,863		2022A Project Fund Req #12		3		21,568		2022A Project Fund Req #12		3						0		819,096		2022A Project Fund Req #12		3						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						10/31/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		136,700				8						0						0						0						0																		0																		0						0						0						0						0

						11/1/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0		1,795,869				8		31,407				8

						11/14/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		42,646,778		2022A Project Fund Req #13		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						11/20/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,292,596		2022A Project Fund Req #16		3		29,477		2022A Project Fund Req #16		3						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						11/30/23						0						0						0						0		255		Eligible for TIFIA 2021A		6		7,089		Eligible for TIFIA 2021A		6						0						0						0						0						0						0		10,291				8		-9,751		Eligible for TIFIA 2021A		6						0		598,347		Eligible for TIFIA 2021A		6						0						0						0						0						0		98,109				8						0						0						0						0						0						0														245,361				8																		0		4,406				8		5,432,325		Eligible for TIFIA 2023A Req #3		11		668,347				8		7,337				8

						12/12/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		41,822,471		2022A Project Fund Req #15		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						12/15/23						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,907,746		2022A Project Fund Req #18		3						0						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						1/3/24						0						0						0						0						0		16,002		Eligible for TIFIA 2021A		6						0						0						0						0						0		493,358		Eligible for TIFIA 2021A		6		6,715				8		7,983		Eligible for TIFIA 2021A		6						0		292,176		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0						0						0						0						0						0														1,402				8																		0						0						0						0						0

						1/12/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		33,450,580		2022A Project Fund Req #17		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						1/18/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		3,954,551		2022A Project Fund Req #19		3		30,795		2022A Project Fund Req #19		3						0		653,192		2022A Project Fund Req #19		3						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						1/29/24						0						0						0						0						0						0						0						0						0						0						0						0		17,322				8		2,944		Eligible for TIFIA 2021A		6						0		801,678		Eligible for TIFIA 2021A		6						0						0						0						0						0						0						0						0						0						0						0						0														128,961				8																		0						0						0						0						0

						1/30/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0																		0		5,515				8		10,704,672		Eligible for TIFIA 2023A Req #4&5		11		464,666				8		117				8

						1/31/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		498,326		2022A Project Fund Req #18		3						0						0						0		55,954				8						0		254,229				8						0						0						0						0																		0																		0						0						0						0						0

						2/12/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		39,086,069		2022A Project Fund Req #20		3						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						2/16/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		46,724,729		Commodities Look Back Payment CA Amendment NON-Federal Eligible Pay-Go non reimbursible		8						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						2/20/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		2,006,360		2021A Project Fund Req #34		5		55,126		2021A Project Fund Req #34		5						0						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						2/23/24						0						0						0						0						0		2,940		Eligible for TIFIA 2021A		6						0						0						0						0						0		293,340		Eligible for TIFIA 2021A		6		13,714				8						0						0						0						0						0						0						0						0		20,469				8						0						0						0						0						0						0														1,463				8																		0						0						0						0		5				8

						3/11/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		8,026,239		2021A Project Fund Req #34		5						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0

						3/12/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0																		0																		0		2,427				8		3,318,409		Eligible for TIFIA 2023A Req #6		11						0						0

						3/18/24						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0						0		28,715,589		2022A Project Fund Req #21		5						0						0						0						0						0						0						0						0						0																		0																		0						0						0						0						0































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































HW_by UPC & Source

						DO NOT TOUCH - INFORMATION SUMMARY ONLY

						Reference Date

						6/13/24

						Will Include all costs occurring on or before this date

								TOTAL		I-64 Pen Seg 1		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 3		I-64 Pen Seg 3		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase III		HRB I		HRB I		HRB I		HRBT		HRBT		HRBT		HRBT		460 58 13 Study		Bowers Hill Study		I-64 HRCS HRBT		HRTPO Study		HRELN Segment 1 		HRELN Segment 4A/4B		HRELN Segement 4C		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1B		HRELN Segment 1B		HRELN Segment 1B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN		HRELN		0		HRELN		0		HRELN

				1		HRTF 2018A Bonds		595,437,591		10,063,882		2,792,605		520,788		151,092,257		5,481,553		32,990,949		199,910		47,874,837		34,570,708		3,500,000		11,571,063		114,974,247		0		9,225,097		12,189,098		158,390,598		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2		HRTF 2020A Bonds		742,943,666		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		19,184,009		6,468,118		713,291,539		4,000,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				3		HRTF 2022A Bonds		407,665,171		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		24,895,135		709,739		378,093,632		3,966,666		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				4		HRTF 2019A Notes		193,093,102		0		77,054		9,334		5,067,665		212,252		54,219,524		0		6,517,829		31,216,195		0		0		6,390,464		0		1,533,115		0		87,849,670		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				5		HRTF 2021A Notes		827,803,308		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		48,120,461		2,295,631		760,627,927		16,759,289		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				6		HRTF 2019 TIFIA Loan		122,622,290		1,544,502		0		0		0		61,489		4,664,133		0		0		7,370,159		0		0		1,727,938		0		592,660		0		106,661,409		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				7		HRTF 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				8		HRTF Paygo		204,849,885		0		0		0		0		0		0		0		0		0		0		0		0		6,173,770		0		0		903,164		2,396,807		25,336		30,748,372		48,668,648		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,916,425		6,062,743		2,671,455		0		0		2,014,399		0		0		0		1,490,270		47,312,026		2,942,941		43,331		0

				9		Toll 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		0		10		HRTF Credits		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		DON’T DELETE		11		HRTF 2023A Notes		34,108,693		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		104,433		0		34,004,260		0		0		0

				12		HRTF 2024A Bonds		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				13		Toll 2025 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				14		Future Source 04		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				15		Future Source 05		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0



						Total				11,608,384		2,869,659		530,122		156,159,922		5,755,293		91,874,605		199,910		54,392,666		73,157,062		3,500,000		11,571,063		123,092,649		6,173,770		11,350,872		12,189,098		353,804,841		94,596,413		9,498,823		1,882,761,470		73,394,603		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,916,425		6,062,743		2,671,455		0		0		2,014,399		0		0		104,433		1,490,270		81,316,286		2,942,941		43,331		0		0		0		0		0		0		0		0		0		0		0		0



						Aggregate Total to date																														377,344,811		179,804,793

		TRUE				3,128,523,707

						Check		2,123,166,118

								V201



						PFM Invoice Calc		918,229,916.98

						Less: Paygo 		- 0

						Less: i64/i264 Phase 3		6,173,770.05

						Bond Portion		912,056,146.93





HW_by year and UPC

		DO NOT TOUCH - INFORMATION SUMMARY ONLY

								I-64 Pen Seg 1		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 3		I-64 Pen Seg 3		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase III		HRB I		HRB I		HRB I		HRBT		HRBT		HRBT		HRBT		460 58 13 Study		Bowers Hill Study		I-64 HRCS HRBT		HRTPO Study		HRELN Segment 1 		HRELN Segment 4A/4B		HRELN Segement 4C		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1B		HRELN Segment 1B		HRELN Segment 1B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN		0		HRELN

						Total		104905_CN		106665_PE		106665_ROW		106665_CN		106689_PE		106689_CN		17630 & 108041_PE		17630 & 108041_ROW		17630 & 108041_CN		57048 & 108042_PE		57048 & 108042_ROW		57048 & 108042_CN		106693_PE		106692_ROW		106692_PE		106692_CN		115009_PE		115009_ROW		115008_CN		115009_CONTING		106694_PE		111427_PE		110577_PE		HRTPOSTUDY		117840_PE		117839_PE		117841_PE		119637_PE		119637_ROW		119637_CN		120863_PE		120863_ROW		120863_CN		119638_PE		119638_ROW		119638_CN		119824_PE		119824_ROW		119824_CN		HRELN_UPC3		paid with		HRELN_UPC4

				Total		3,126,979,205		10,063,882		2,869,659		530,122		156,159,922		5,755,293		91,874,605		199,910		54,392,666		73,157,062		3,500,000		11,571,063		123,092,649		6,173,770		11,350,872		12,189,098		353,804,841		94,596,413		9,498,823		1,882,761,470		73,394,603		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,916,425		6,062,743		2,671,455		0		0		2,014,399		0		0		104,433		1,490,270		81,316,286		2,942,941		43,331		0		0		0		0		0		0		0		0		0		0		0		0

				2016		32,727,649		0		649,820		316		7,050,985		0		0		0		14,029,051		0		3,443,883		4,191,439		0		0		0		3,362,155		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2017		77,020,677		0		942,895		168,552		40,513,898		0		0		0		10,520,735		0		56,117		1,250,262		17,353,214		0		0		6,215,004		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2018		134,554,631		0		769,815		123,855		51,412,677		4,475,287		0		171,231		10,902,755		0		0		6,129,362		42,652,316		46,815		0		2,597,925		0		0		0		0		0		682,707		125,238		14,360,603		104,043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2019		231,752,880		10,063,882		326,822		223,715		49,722,582		611,564		0		25,763		5,364,735		0		0		0		42,932,657		1,399,132		8,573,170		14,014		41,570,826		149,672		0		54,756,989		0		412,661		1,477,070		13,594,833		532,794		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2020		292,019,132		0		179,225		6,827		3,014,540		306,933		0		2,915		12,272,258		0		0		0		15,408,036		707,672		1,692,302		0		40,488,547		9,733,525		6,449,796		194,444,634		4,000,000		0		409,497		844,850		2,057,576		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2021		840,224,858		0		1,082		4,354		-9,577		213,433		44,053,699		0		1,303,131		44,598,193		0		0		2,508,197		169,465		487,930		0		92,127,251		19,948,303		42,382		632,220,410		143,415		0		1,396,886		0		1,016,306		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2022		662,271,603		0		0		2,503		4,454,818		98,449		43,614,681		0		0		27,142,302		0		0		563,263		327,884		104,090		0		113,642,325		21,569,615		2,098,351		419,597,721		10,244,935		0		1,628,053		0		541,182		5,621,500		5,916,425		5,103,505		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2023		407,152,682		0		0		0		0		48,854		4,158,900		0		0		1,416,567		0		0		683,578		3,392,659		396,290		0		62,000,837		23,826,581		201,265		295,586,820		8,314,858		0		719,707		0		1,167,017		0		0		950,691		2,670,621		0		0		1,617,438		0		0		0		0		0		0		0		0		0		0		0

				2024		449,255,094		0		0		0		0		773		47,326		0		0		0		0		0		991,389		130,143		97,090		0		3,975,056		19,368,718		707,030		286,154,896		50,691,395		0		396,749		0		390,929		0		0		8,547		834		0		0		396,961		0		0		104,433		1,490,270		81,316,286		2,942,941		43,331		0		0		0		0

				2025		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2026		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2027		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2028		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2029		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2030		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2031		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2032		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2033		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2034		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2035		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2036		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2037		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2038		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2039		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2040		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2041		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2042		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2044		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2045		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				Paid With

				HRTF 2018A Bonds

				HRTF 2020A Bonds

				HRTF 2022A Bonds

				HRTF 2019A Notes

				HRTF 2021 Notes

				HRTF 2019 TIFIA Loan

				HRTF 2021 TIFIA Loan

				HRTF Paygo

				Toll 2021 TIFIA Loan





HW_by year, UPC, Source
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								I-64 Pen Seg 1		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 2		I-64 Pen Seg 3		I-64 Pen Seg 3		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase II		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase I		I64 I264 Phase III		HRB I		HRB I		HRB I		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		HRBT		460 58 13 Study		Bowers Hill Study		I-64 HRCS HRBT		HRTPO Study		HRELN Segment 1 		HRELN Segment 1 		HRELN Segment 1 		HRELN Segment 4A/4B		HRELN Segment 4A/4B		HRELN Segment 4A/4B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1A		HRELN Segment 1B		HRELN Segment 1B		HRELN Segment 1B		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4C		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		HRELN Segement 4A/B		0		HRELN		0		HRELN

						Total		104905_CN		106665_PE		106665_ROW		106665_CN		106689_PE		106689_CN		17630 & 108041_PE		17630 & 108041_ROW		17630 & 108041_CN		57048 & 108042_PE		57048 & 108042_ROW		57048 & 108042_CN		106693_PE		106692_ROW		106692_PE		106692_CN		115009_PE		115009_PE		115009_PE		115009_PE		115009_PE		115009_ROW		115009_ROW		115009_ROW		115009_ROW		115009_ROW		115008_CN		115008_CN		115008_CN		115008_CN		115008_CN		115009_CONTING		115009_CONTING		115009_CONTING		115009_CONTING		115009_CONTING		106694_PE		111427_PE		110577_PE		HRTPOSTUDY		117840_PE		117840_PE		117840_PE		117839_PE		117839_PE		117839_PE		117841_PE		117841_PE		117841_PE		119637_PE		119637_ROW		119637_CN		120863_PE		120863_ROW		120863_CN		119638_PE		119638_PE		119638_ROW		119638_ROW		119638_CN		119638_CN		119824_PE		119824_PE		119824_PE		119824_ROW		119824_ROW		119824_ROW		119824_CN		119824_CN		119824_CN		paid with		HRELN_UPC3		paid with		HRELN_UPC4

				Total		5,204,831,182		10,063,882		2,869,659		530,122		156,159,922		5,755,293		91,874,605		199,910		54,392,666		73,157,062		3,500,000		11,571,063		123,092,649		6,173,770		11,350,872		12,189,098		353,804,841		94,596,413		19,184,009		24,895,135		48,120,461		2,396,807		9,498,823		6,468,118		709,739		2,295,631		25,336		1,882,761,470		713,291,539		378,093,632		760,627,927		30,748,372		73,394,603		4,000,000		3,966,666		16,759,289		48,668,648		1,095,368		6,153,199		28,800,287		5,809,846		5,621,500		5,621,500		0		5,916,425		5,916,425		0		6,062,743		6,062,743		0		2,671,455		0		0		2,014,399		0		0		0		104,433		1,490,270		0		47,312,026		34,004,260		2,942,941		0		0		43,331		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2016		32,727,649		0		649,820		316		7,050,985		0		0		0		14,029,051		0		3,443,883		4,191,439		0		0		0		3,362,155		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2017		77,020,677		0		942,895		168,552		40,513,898		0		0		0		10,520,735		0		56,117		1,250,262		17,353,214		0		0		6,215,004		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2018		134,554,631		0		769,815		123,855		51,412,677		4,475,287		0		171,231		10,902,755		0		0		6,129,362		42,652,316		46,815		0		2,597,925		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		682,707		125,238		14,360,603		104,043		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2019		231,752,880		10,063,882		326,822		223,715		49,722,582		611,564		0		25,763		5,364,735		0		0		0		42,932,657		1,399,132		8,573,170		14,014		41,570,826		149,672		149,672		0		0		0		0		0		0		0		0		54,756,989		54,756,989		0		0		0		0		0		0		0		0		412,661		1,477,070		13,594,833		532,794		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2020		292,019,132		0		179,225		6,827		3,014,540		306,933		0		2,915		12,272,258		0		0		0		15,408,036		707,672		1,692,302		0		40,488,547		9,733,525		9,733,525		0		0		0		6,449,796		6,449,796		0		0		0		194,444,634		194,444,634		0		0		0		4,000,000		4,000,000		0		0		0		0		409,497		844,850		2,057,576		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2021		840,224,858		0		1,082		4,354		-9,577		213,433		44,053,699		0		1,303,131		44,598,193		0		0		2,508,197		169,465		487,930		0		92,127,251		19,948,303		9,300,813		0		10,647,490		0		42,382		18,322		0		24,060		0		632,220,410		464,089,916		0		168,130,494		0		143,415		0		0		143,415		0		0		1,396,886		0		1,016,306		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2022		678,913,033		0		0		2,503		4,454,818		98,449		43,614,681		0		0		27,142,302		0		0		563,263		327,884		104,090		0		113,642,325		21,569,615		0		0		21,569,615		0		2,098,351		0		0		2,098,351		0		419,597,721		0		0		419,597,721		0		10,244,935		0		0		10,244,935		0		0		1,628,053		0		541,182		5,621,500		5,621,500		0		5,916,425		5,916,425		0		5,103,505		5,103,505		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2023		408,103,373		0		0		0		0		48,854		4,158,900		0		0		1,416,567		0		0		683,578		3,392,659		396,290		0		62,000,837		23,826,581		0		7,532,778		13,896,995		2,396,807		201,265		0		57,835		118,094		25,336		295,586,820		0		128,680,564		136,157,883		30,748,372		8,314,858		0		0		6,370,939		1,943,919		0		719,707		0		1,167,017		0		0		0		0		0		0		950,691		950,691		0		2,670,621						1,617,438						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2024		449,263,641		0		0		0		0		773		47,326		0		0		0		0		0		991,389		130,143		97,090		0		3,975,056		19,368,718		0		17,362,357		2,006,360		0		707,030		0		651,904		55,126		0		286,154,896		0		249,413,068		36,741,828		0		50,691,395		0		3,966,666		0		46,724,729		0		396,749		0		390,929		0		0		0		0		0		0		8,547		8,547		0		834						396,961						0		104,433		1,490,270		0		47,312,026		34,004,260		2,942,941		0		0		43,331		0		0		0		0		0		0		0		0		0

				2025		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2026		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2027		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2028		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2029		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2030		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2031		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2032		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2033		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2034		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2035		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2036		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2037		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2038		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2039		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2040		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2041		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2042		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2044		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				2045		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0						0						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				Paid With

				HRTF 2018A Bonds

				HRTF 2020A Bonds

				HRTF 2022A Bonds

				HRTF 2019A Notes

				HRTF 2021 Notes

				HRTF 2019 TIFIA Loan

				HRTF 2021 TIFIA Loan

				HRTF Paygo

				Toll 2021 TIFIA Loan







HW_by year & Source

						DO NOT TOUCH - INFORMATION SUMMARY ONLY

						FY Start				7/1/13		7/1/14		7/1/15		7/1/16		7/1/17		7/1/18		7/1/19		7/1/20		7/1/21		7/1/22		7/1/23		7/1/24		7/1/25		7/1/26		7/1/27		7/1/28		7/1/29

						FY End				6/30/14		6/30/15		6/30/16		6/30/17		6/30/18		6/30/19		6/30/20		6/30/21		6/30/22		6/30/23		6/30/24		6/30/25		6/30/26		6/30/27		6/30/28		6/30/29		6/30/30



						Fiscal Year		TOTAL		2014		2015		2016		2017		2018		2019		2020		2021		2022		2023		2024		2025		2026		2027		2028		2029		2030

				1		HRTF 2018A Bonds		595,437,591		0		0		32,727,649		77,020,677		119,235,225		159,429,730		58,946,953		148,077,358		0		0		0		0		0		0		0		0		0

				2		HRTF 2020A Bonds		742,943,666		0		0		0		0		0		54,906,661		214,627,954		473,409,051		0		0		0		0		0		0		0		0		0

				3		HRTF 2022A Bonds		407,665,171		0		0		0		0		0		0		0		0		0		136,271,176		271,393,995		0		0		0		0		0		0

				4		HRTF 2019A Notes		193,093,102		0		0		0		0		0		0		14,424,628		37,210,334		141,458,140		0		0		0		0		0		0		0		0

				5		HRTF 2021A Notes		827,803,308		0		0		0		0		0		0		0		178,945,459		453,510,622		156,543,912		38,803,314		0		0		0		0		0		0

				6		HRTF 2019 TIFIA Loan		122,622,290		0		1,544,502		0		0		0		0		0		0		47,261,127		68,705,027		5,111,634		0		0		0		0		0		0

				7		HRTF 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				8		HRTF Paygo		204,849,885		0		0		0		0		15,319,406		17,416,489		4,019,596		2,582,656		20,041,713		45,632,567		99,837,458		0		0		0		0		0		0

				9		Toll 2021 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		0		10		HRTF Credits		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		DON’T DELETE		11		HRTF 2023A Notes		34,108,693		0		0		0		0		0		0		0		0		0		0		34,108,693		0		0		0		0		0		0

				12		HRTF 2024A Bonds		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				13		Toll 2025 TIFIA Loan		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				14		Future Source 04		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

				15		Future Source 05		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0



						Total				0		1,544,502		32,727,649		77,020,677		134,554,631		231,752,880		292,019,132		840,224,858		662,271,603		407,152,682		449,255,094		0		0		0		0		0		0



						Grand Total

		FALSE				3,128,523,707

						Check								TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE		TRUE











Transit Master Sheet





				Transit Project Allocation and Expenditure Report (Aggregate)

																				46204				46935																				As of Fiscal Year:				2024

				Project ID		Project Name		Aggregate 
Committed 
Funding		FY 2021 
Commited Funding		FY 2022 
Commited Funding		FY 2023 
Commited Funding		FY 2024 
Commited Funding		FY 2025 
Commited Funding		FY 2026 
Commited Funding		FY 2027 
Commited Funding		FY 2028
Commited Funding		FY 2029 
Commited Funding		FY 2030 
Commited Funding		FY 2031
Commited Funding		FY 2032
Commited Funding		Advance 
Drawn		Approved Advance  Expenditures 		Advance 
Returned		Advance 
Balance		Approved Regular Expenditures Paid by Advance		Approved Regular Expenditures Paid by HRTAC		Deallocated Amount		HRTAC Unencumbered Balance

								[A]		7/1/20		7/1/21		7/1/22		7/1/23		7/1/24		7/1/25		7/1/26		7/1/27		7/1/28		7/1/29		7/1/30		7/1/31		[B]		[C]		[D]		[F]=[B]-[C]-[D]-[E]		[E]		[G]		[H]		[I]=[A]-[C]-[G]-[H]

				202101A		Transit Bus Expansion (Group A)		9,306,000.00		9,306,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		9,099,298.00		0.00		206,702.00

				202101B		Bus Stop Amenity Program		3,265,000.00		3,265,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						1,730,000.00		1,730,000.00		0.00		0.00		0.00		1,535,000.00		0.00		- 0

				202101C		Regional Transit System Technology		80,000.00		80,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						80,000.00		61,296.92		0.00		18,703.08		0.00		0.00		0.00		18,703.08

				202101D		Net Center Replacement		62,000.00		62,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						62,000.00		61,869.32		0.00		130.68		0.00		0.00		0.00		130.68

				202101E		New Bus Operating Division - Southside		1,000,000.00		1,000,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						1,000,000.00		1,000,000.00		0.00		0.00		0.00		0.00		0.00		- 0

				202201A		Robert Hall Transfer Center Replacement (Minor Enhancement)		100,000.00		0.00		100,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		100,000.00

				202201B		Evelyn T. Butts (Minor Enhancement) Project		100,000.00		0.00		100,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		100,000.00

				202201C		RTS Operations and Maintenance 		5,730,123.00		0.00		5,730,123.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		3,523,222.00		2,206,901.00		- 0

				202201D		RTS Development and Support Services		4,946,973.00		0.00		4,946,973.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						1,093,579.00		1,093,579.00		0.00		0.00		0.00		829,862.96		3,023,531.04		- 0

				202201E		New Bus Operating Division - Southside		6,708,000.00		0.00		6,708,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						205,000.00		205,000.00		0.00		0.00		0.00		2,730,717.42		0.00		3,772,282.58

				202201F		Bus Amenity Program		5,326,000.00		0.00		5,326,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		2,253,018.38		0.00		3,072,981.62

				202201G		Regional Transit System Technology		518,000.00		0.00		518,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						129,500.00		129,500.00		0.00		0.00		0.00		252,727.95		0.00		135,772.05

				202301C		RTS Operations and Maintenance 		18,669,009.00		0.00		0.00		18,669,009.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		7,993,504.73		0.00		10,675,504.27

				202301E		New Bus Operating Division - Southside		597,000.00		0.00		0.00		597,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		597,000.00

				202301H		Transit Bus Expansion (Group B)		5,149,662.00		0.00		0.00		4,380,520.00		769,142.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		3,662,858.08		0.00		1,486,803.92

				202301I		Paratransit Fleet		465,000.00		0.00		0.00		465,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		430,803.60		0.00		34,196.40

				202301J		Non-Revenue Fleet		1,243,421.00		0.00		0.00		951,000.00		292,421.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		310,476.00		0.00		932,945.00

				202402B		Evelyn T. Butts (Major Enhancement) Project		6,500,000.00		0.00		0.00		0.00		4,500,000.00		2,000,000.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,500,000.00

				202401C		RTS Operations and Maintenance 		25,975,300.00		0.00		0.00		0.00		25,975,300.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				0.00		0.00		0.00		0.00		0.00		6,294,723.19		0.00		19,680,576.81

				202401E		New Bus Operating Division - Southside		11,514,000.00		0.00		0.00		0.00		11,514,000.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		11,514,000.00

				202401F		Bus Amenity Program		1,065,000.00		0.00		0.00		0.00		1,065,000.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,065,000.00

				202402H		Transit Bus Expansion		2,936,431.00		0.00		0.00		0.00		2,936,431.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,936,431.00

				202401J		Non-Revenue Fleet		35,941.00		0.00		0.00		0.00		35,941.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		35,941.00

				202501A		Robert Hall Transfer Center Replacement (Major Enhancement)		500,000.00		0.00		0.00		0.00		0.00		500,000.00		1,813,000.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		500,000.00

				202501B		Evelyn T. Butts (Major Enhancement) Project		2,000,000.00		0.00		0.00		0.00		0.00		2,000,000.00		0.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,000,000.00

				202501C

Dong Kim: Dong Kim:
Recurring growth assumed at 2.50%		RTS Operations and Maintenance 		25,307,000.00		0.00		0.00		0.00		0.00		25,307,000.00		27,837,700.00		30,621,470.00		33,683,617.00		35,873,052.11		38,204,800.49		40,688,112.52				0.00		0.00		0.00		0.00		0.00		0.00		0.00		25,307,000.00

				202501D		Orcutt Transfer Center		258,000.00		0.00		0.00		0.00		0.00		258,000.00		0.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		258,000.00

				202501E		New Bus Operating Division - Southside		22,852,000.00		0.00		0.00		0.00		0.00		22,852,000.00		4,447,000.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		22,852,000.00

				202501F		Bus Amenity Program		2,753,000.00		0.00		0.00		0.00		0.00		2,753,000.00		3,523,000.00		1,790,000.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,753,000.00

				202501H		Transit Bus Expansion		2,198,000.00		0.00		0.00		0.00		0.00		2,198,000.00		649,000.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,198,000.00

				202501J		Non-Revenue Fleet		5,920.00		0.00		0.00		0.00		0.00		5,920.00		0.00		0.00		0.00										0.00		0.00		0.00		0.00		0.00		0.00		0.00		5,920.00

				F.Proj.ID.20		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.21		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.22		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.23		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.24		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.25		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.26		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.27		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.28		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.29		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.30		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.31		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.32		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.33		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.34		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.35		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.36		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.37		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.38		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.39		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.40		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.41		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.42		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.43		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.44		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.45		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.46		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.47		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.48		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.49		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.50		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.51		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.52		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.53		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.54		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.55		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.56		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.57		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.58		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.59		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

				F.Proj.ID.60		[Placeholder]		0.00		0.00		0.00		0.00		0.00		0.00		0.00														0.00		0.00		0.00		0.00		0.00		0.00		0.00		- 0

						Total		$167,166,780.00		$13,713,000.00		$23,429,096.00		$25,062,529.00		$47,088,235.00		$57,873,920.00		$38,269,700.00		$32,411,470.00		$33,683,617.00		$35,873,052.11		$38,204,800.49		$40,688,112.52				$4,300,079.00		$4,281,245.24		$0.00		$18,833.76		$0.00		$38,916,212.31		$5,230,432.04		$118,738,890.41

																		-100.00%		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!		ERROR:#DIV/0!
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Transit_Proj_Descr





				Transit Project Description & Project IDs																Transit Project Description & Project IDs

				Project Name \ Project Year		2021		2022		2023		2024		2025		2026				Project Name \ Project Year		2021		2022		2023		2024		2025		2026

				Transit Bus Expansion (Group A)		202101A														Transit Bus Expansion (Group A)		202101A		 		 		 		 		 

				Bus Stop Amenity Program		202101B														Bus Stop Amenity Program		202101B		 		 		 		 		 

				Regional Transit System Technology		202101C		202201G												Regional Transit System Technology		202101C		202201G		 		 		 		 

				Net Center Replacement		202101D														Net Center Replacement		202101D		 		 		 		 		 

				New Bus Operating Division - Southside		202101E		202201E		202301E		202401E		202501E						New Bus Operating Division - Southside		202101E		202201E		202301E		202401E		202501E		 

				Robert Hall Transfer Center Replacement (Minor Enhancement)				202201A												Robert Hall Transfer Center Replacement (Minor Enhancement)		 		202201A		 		 		 		 

				Evelyn T. Butts (Minor Enhancement) Project				202201B												Robert Hall Transfer Center Replacement (Major Enhancement)		 		 		 		 		202501A		 

				RTS Operations and Maintenance 				202201C		202301C		202401C		202501C						Evelyn T. Butts (Minor Enhancement) Project		 		202201B		 		 		 		 

				RTS Development and Support Services				202201D												Evelyn T. Butts (Major Enhancement) Project		 		 		 		202402B		202501B		 

				Bus Amenity Program				202201F		-		202401F		202501F						RTS Operations and Maintenance 		 		202201C		202301C		202401C		202501C		 

				Transit Bus Expansion (Group B)						202301H										RTS Development and Support Services		 		202201D		 		 		 		 

				Paratransit Fleet						202301I										Bus Amenity Program		 		202201F		-		202401F		202501F		 

				Non-Revenue Fleet						202301J		202401J		202501J						Transit Bus Expansion (Group B)		 		 		202301H		 		 		 

				Evelyn T. Butts (Major Enhancement) Project								202402B		202501B						Transit Bus Expansion		 		 		 		202402H		202501H		 

				Transit Bus Expansion								202402H		202501H						Paratransit Fleet		 		 		202301I		 		 		 

				Robert Hall Transfer Center Replacement (Major Enhancement)										202501A						Non-Revenue Fleet		 		 		202301J		202401J		202501J		 

				Orcutt Transfer Center										202501D						Orcutt Transfer Center		 		 		 		 		202501D		 

				[Placeholder]						F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None

										None
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Transit_Proj_Details

				Check		Approved Funds		HRTAC Balance		Advance Balance		Advance Expenditure		Reg. Exp. Paid by Adv.		Regular Expenditure				Project ID w/ a Negative HRTAC Balance:						None

																				Project ID w/ a Negative HRT Balance:						None

				wrong		199,458,980		228,315,276		18,834		4,281,245		0		38,916,212				Project ID w/ a Negative Deallocated Balance:						None

				Approved Funding Balance (Held by HRTAC)																																																																																																																																																				Advance Balance (Held by HRT)																																																																																																																																																				Regular Expenditure Invoice

				Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		202301C		202301E		202301H		202301I		202301J		202402B		202401C		202401E		202401F		202402H		202401J		202501A		202501B		202501C		202501D		202501E		202501F		202501H		202501J		F.Proj.ID.17		F.Proj.ID.18		F.Proj.ID.19		F.Proj.ID.20		F.Proj.ID.21		F.Proj.ID.22		F.Proj.ID.23		F.Proj.ID.24		F.Proj.ID.25		F.Proj.ID.26		F.Proj.ID.27		F.Proj.ID.28		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57				Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		202301C		202301E		202301H		202301I		202301J		202402B		202401C		202401E		202401F		202402H		202401J		202501A		202501B		202501C		202501D		202501E		202501F		202501H		202501J		F.Proj.ID.17		F.Proj.ID.18		F.Proj.ID.19		F.Proj.ID.20		F.Proj.ID.21		F.Proj.ID.22		F.Proj.ID.23		F.Proj.ID.24		F.Proj.ID.25		F.Proj.ID.26		F.Proj.ID.27		F.Proj.ID.28		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57				Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G		202301C		202301E		202301H		202301I		202301J		202402B		202401C		202401E		202401F		202402H		202401J		202501A		202501B		202501C		202501D		202501E		202501F		202501H		202501J		F.Proj.ID.17		F.Proj.ID.18		F.Proj.ID.19		F.Proj.ID.20		F.Proj.ID.21		F.Proj.ID.22		F.Proj.ID.23		F.Proj.ID.24		F.Proj.ID.25		F.Proj.ID.26		F.Proj.ID.27		F.Proj.ID.28		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57

						2		4		6		8		10		12		14		16		18		20		22		24		26		28		30		32		34		36		38		40		42		44		46		48		50		52		54		56		58		60		62		64		66		68		70		72		74		76		78		80		82		84		86		88		90		92		94		96		98		100		102		104		106		108		110		112		114		116		118		120		122		124		126		128		130		132		134		136		138		140		142		144						2		4		6		8		10		12		14		16		18		20		22		24		26		28		30		32		34		36		38		40		42		44		46		48		50		52		54		56		58		60		62		64		66		68		70		72		74		76		78		80		82		84		86		88		90		92		94		96		98		100		102		104		106		108		110		112		114		116		118		120		122		124		126		128		130		132		134		136		138		140		142		144						2		4		6		8		10		12		14		16		18		20		22		24		26		28		30		32		34		36		38		40		42		44		46		48		50		52		54		56		58		60		62		64		66		68		70		72		74		76		78		80		82		84		86		88		90		92		94		96		98		100		102		104		106		108		110		112		114		116		118		120		122		124		126		128		130		132		134		136		138		140		142		144

				Approved HRTAC Funding Per FY																																																																																																																																																				Advance Draw 



				Total		9,306,000.00		3,265,000.00		80,000.00		62,000.00		1,000,000.00		100,000.00		100,000.00		5,730,123.00		4,946,973.00		6,708,000.00		5,326,000.00		518,000.00		18,669,009.00		597,000.00		5,149,662.00		465,000.00		1,243,421.00		6,500,000.00		25,975,300.00		11,514,000.00		1,065,000.00		2,936,431.00		35,941.00		2,313,000.00		2,000,000.00		53,144,700.00		258,000.00		23,963,750.00		3,633,750.00		2,847,000.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		1,730,000.00		80,000.00		62,000.00		1,000,000.00		0.00		0.00		0.00		1,093,579.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		9,099,298.00		1,535,000.00		0.00		0.00		0.00		0.00		0.00		3,523,222.00		829,862.96		2,730,717.42		2,253,018.38		252,727.95		7,993,504.73		0.00		3,662,858.08		430,803.60		310,476.00		0.00		6,294,723.19		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/20		9,306,000.00		3,265,000.00		80,000.00		62,000.00		1,000,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				3/22/21		0.00		800,000.00		80,000.00		62,000.00		300,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				9/27/22		9,099,298.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/21		0.00		0.00		0.00		0.00		0.00		100,000.00		100,000.00		5,730,123.00		4,946,973.00		6,708,000.00		5,326,000.00		518,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/22/21		0.00		930,000.00		0.00		0.00		700,000.00		0.00		0.00		0.00		0.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				2/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		3,523,222.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		4,380,520.00		465,000.00		951,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/22/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,093,579.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				3/15/23		0.00		1,411,888.98		0.00		0.00		0.00		0.00		0.00		0.00		829,862.96		1,972,322.95		0.00		133,299.78		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				10/1/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				6/14/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		3,254,253.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				1/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				6/15/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,226,270.58		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				4/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,667,252.25		149,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				7/7/23		0.00		123,111.02		0.00		0.00		0.00		0.00		0.00		0.00		0.00		436,086.79		1,230,188.04		82,587.46		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		769,142.00		0.00		292,421.00		0.00		6,493,825.00		2,878,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				9/28/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		231,894.68		663,741.22		35,280.81		3,512,981.15		0.00		5,602.00		430,803.60		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				10/1/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,493,825.00		2,878,500.00		1,065,000.00		0.00		35,941.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				9/29/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,414,511.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				1/1/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,493,825.00		2,878,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/7/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,610,341.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				4/1/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		4,500,000.00		6,493,825.00		2,878,500.00		0.00		2,936,431.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				11/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		90,413.00		359,089.12		1,559.90		0.00		0.00		12,178.92		0.00		310,476.00		0.00		771,154.19		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		2,000,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,326,750.00		0.00		5,713,000.00		688,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				2/14/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		3,913,228.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				10/1/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		500,000.00		2,000,000.00		6,326,750.00		258,000.00		5,713,000.00		688,250.00		2,198,000.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				2/15/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		1,230,566.16		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				1/1/25		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		6,326,750.00		0.00		5,713,000.00		688,250.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00
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				Advance Drawn 																																																																																																																																																				Pay Advanced Expenditure																																																																																																																																																				Advance Expenditure Invoice 

																																																																																																																																																																																																																																																																																																												Project ID:		202101A		202101B		202101C		202101D		202101E		202201A		202201B		202201C		202201D		202201E		202201F		202201G

				Total		0.00		(1,730,000.00)		(80,000.00)		(62,000.00)		(1,000,000.00)		0.00		0.00		0.00		(1,093,579.00)		(205,000.00)		0.00		(129,500.00)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		(1,730,000.00)		(61,296.92)		(61,869.32)		(1,000,000.00)		0.00		0.00		0.00		(1,093,579.00)		(205,000.00)		0.00		(129,500.00)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		1,730,000.00		61,296.92		61,869.32		1,000,000.00		0.00		0.00		0.00		1,093,579.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				3/22/21		0		(800,000)		(80,000)		(62,000)		(300,000)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				3/15/23		0.00		(1,730,000.00)		(61,296.92)		(59,665.39)		(1,000,000.00)		0.00		0.00		0.00		(1,093,579.00)		(205,000.00)		0.00		(129,500.00)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				3/15/23		0.00		1,730,000.00		61,296.92		59,665.39		1,000,000.00		0.00		0.00		0.00		1,093,579.00		205,000.00		0.00		129,500.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/22/21		0		(930,000)		0		0		(700,000)		0		0		0		0		(205,000)		0		(129,500)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				7/7/23		0.00		0.00		0.00		(2,203.93)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				7/7/23		0.00		0.00		0.00		2,203.93		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/22/22		0		0		0		0		0		0		0		0		(1,093,579)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00																																																																																																																												 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00
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				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Regular Expenditure Paid [Override the formula when necessary]																																																																																																																																																				Pay Regular Expenditure 



				Total		(9,099,298.00)		(1,535,000.00)		0.00		0.00		0.00		0.00		0.00		(3,523,222.00)		(829,862.96)		(2,730,717.42)		(2,253,018.38)		(252,727.95)		(7,993,504.73)		0.00		(3,662,858.08)		(430,803.60)		(310,476.00)		0.00		(6,294,723.19)		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				9/27/22		(9,099,298)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				9/27/22		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				2/8/23		0		0		0		0		0		0		0		(3,523,222)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				2/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				3/15/23		0		(1,411,889)		0		0		0		0		0		0		(829,863)		(1,972,323)		0		(133,300)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				3/15/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				6/14/23		0		0		0		0		0		0		0		0		0		0		0		0		(3,254,253)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				6/14/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				6/15/23		0		0		0		0		0		0		0		0		0		0		0		0		(1,226,271)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				6/15/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/7/23		0		(123,111)		0		0		0		0		0		0		0		(436,087)		(1,230,188)		(82,587)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				7/7/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				9/28/23		0		0		0		0		0		0		0		0		0		(231,895)		(663,741)		(35,281)		(3,512,981)		0		(5,602)		(430,804)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				9/28/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				9/29/23		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(2,414,511)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				9/29/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/7/23		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(1,610,341)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				11/7/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				11/8/23		0		0		0		0		0		0		0		0		0		(90,413)		(359,089)		(1,560)		0		0		(12,179)		0		(310,476)		0		(771,154)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				11/8/23		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				2/14/24		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(3,913,228)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				2/14/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				2/15/24		0		0		0		0		0		0		0		0		0		0		0		0		0		0		(1,230,566)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				2/15/24		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Advance Returned																																																																																																																																																				Advance Returned 

																																																																																																																																																								date 1

				Total		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Total		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				 		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00
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				Committed Funding Balance																																																																																																																																																				Advance Balance

				Balance		206,702.00		0.00		0.00		0.00		0.00		100,000.00		100,000.00		2,206,901.00		3,023,531.04		3,772,282.58		3,072,981.62		135,772.05		10,675,504.27		597,000.00		1,486,803.92		34,196.40		932,945.00		6,500,000.00		19,680,576.81		11,514,000.00		1,065,000.00		2,936,431.00		35,941.00		2,313,000.00		2,000,000.00		117,449,787.00		258,000.00		27,299,000.00		8,066,000.00		2,847,000.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00				Balance		0.00		0.00		18,703.08		130.68		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00
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						0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00						0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00



				Last Activity Date		9/27/22		7/7/23		3/22/21		3/22/21		11/22/21		7/1/21		7/1/21		2/8/23		3/15/23		11/8/23		11/8/23		11/8/23		9/28/23		4/1/23		2/15/24		9/28/23		11/8/23		7/1/24		4/1/24		4/1/24		10/1/23		4/1/24		10/1/23		7/1/25		10/1/24		7/1/27		10/1/24		4/1/26		7/1/26		7/1/25		10/1/24		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.				Last Activity Date		n.a.		3/15/23		3/15/23		7/7/23		3/15/23		n.a.		n.a.		n.a.		3/15/23		3/15/23		n.a.		3/15/23		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.		n.a.

				Completed In		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a		n.a



				Deallocated Balance		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

						FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE		FALSE

						0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00







Transit_Invoice Entry

												5				6				7				8				9				10				11				12				13				14				15				16				17				18				19				20				21				22				23				24				25				26				27				28				29				30				31				32				33				34				35				36				37				38				39				40				41				42				43				44				45				46				47				48				49				50				51				52				53				54				55				56				57				58				59				60				61				62				63				64				65				66				67				68				69				70				71				72				73				74				75				76

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0



										Approved Funding Balance (Held by HRTAC)

				Project ID:		Description				Project ID:		202101A				202101B				202101C				202101D				202101E				202201A				202201B				202201C				202201D				202201E				202201F				202201G				202301C				202301E				202301H				202301I				202301J				202402B				202401C				202401E				202401F				202402H				202401J				202501A				202501B				202501C				202501D				202501E				202501F				202501H				202501J				F.Proj.ID.17				F.Proj.ID.18				F.Proj.ID.19				F.Proj.ID.20				F.Proj.ID.21				F.Proj.ID.22				F.Proj.ID.23				F.Proj.ID.24				F.Proj.ID.25				F.Proj.ID.26				F.Proj.ID.27				F.Proj.ID.28				F.Proj.ID.29				F.Proj.ID.30				F.Proj.ID.31				F.Proj.ID.32				F.Proj.ID.33				F.Proj.ID.34				F.Proj.ID.35				F.Proj.ID.36				F.Proj.ID.37				F.Proj.ID.38				F.Proj.ID.39				F.Proj.ID.40				F.Proj.ID.41				F.Proj.ID.42				F.Proj.ID.43				F.Proj.ID.44				F.Proj.ID.45				F.Proj.ID.46				F.Proj.ID.47				F.Proj.ID.48				F.Proj.ID.49				F.Proj.ID.50				F.Proj.ID.51				F.Proj.ID.52				F.Proj.ID.53				F.Proj.ID.54				F.Proj.ID.55				F.Proj.ID.56				F.Proj.ID.57

				202101A		Transit Bus Expansion (Group A)				Category:		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #

				202101B		Bus Stop Amenity Program				Approved HRTAC Funding Per FY [data entry]

				202101C		Regional Transit System Technology

				202101D		Net Center Replacement				Total		9,306,000.00		0.00		3,265,000.00		0.00		80,000.00		0.00		62,000.00		0.00		1,000,000.00		0.00		100,000.00		0.00		100,000.00		0.00		5,730,123.00		0.00		4,946,973.00		0.00		6,708,000.00		0.00		5,326,000.00		0.00		518,000.00		0.00		18,669,009.00		0.00		597,000.00		0.00		5,149,662.00		0.00		465,000.00		0.00		1,243,421.00		0.00		6,500,000.00		0.00		25,975,300.00		0.00		11,514,000.00		0.00		1,065,000.00		0.00		2,936,431.00		0.00		35,941.00		0.00		2,313,000.00		0.00		2,000,000.00		0.00		232,215,752.12		0.00		258,000.00		0.00		27,299,000.00		0.00		8,066,000.00		0.00		2,847,000.00		0.00		5,920.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				202101E		New Bus Operating Division - Southside				7/1/20		9,306,000.00				3,265,000.00				80,000.00				62,000.00				1,000,000.00

				202201A		Robert Hall Transfer Center Replacement (Minor Enhancement)				7/1/21																						100,000.00				100,000.00				5,730,123.00				4,946,973.00				6,708,000.00				5,326,000.00				518,000.00

				202201B		Evelyn T. Butts (Minor Enhancement) Project				7/1/22																																																		$4,667,252.25				$149,250.00				$4,380,520.00				$465,000.00				$951,000.00

				202201C		RTS Operations and Maintenance 				10/1/22																																																		$4,667,252.25				$149,250.00

				202201D		RTS Development and Support Services				1/1/23																																																		$4,667,252.25				$149,250.00

				202201E		New Bus Operating Division - Southside				4/1/23																																																		$4,667,252.25				$149,250.00

				202201F		Bus Amenity Program				7/1/23																																																										$769,142.00

Dong Kim: Dong Kim:
Budget Amendment								$292,421.00								$6,493,825.00				$2,878,500.00

				202201G		Regional Transit System Technology				10/1/23																																																																										$6,493,825.00				$2,878,500.00				$1,065,000.00								$35,941.00

				202301C		RTS Operations and Maintenance 				1/1/24																																																																										$6,493,825.00				$2,878,500.00

				202301E		New Bus Operating Division - Southside				4/1/24																																																																						$4,500,000.00				$6,493,825.00				$2,878,500.00								$2,936,431.00

				202301H		Transit Bus Expansion (Group B)				7/1/24																																																																						$2,000,000.00																																$6,326,750.00								$5,713,000.00				$688,250.00

				202301I		Paratransit Fleet				10/1/24																																																																																														$500,000.00				$2,000,000.00				$6,326,750.00				$258,000.00				$5,713,000.00				$688,250.00				$2,198,000.00				$5,920.00

				202301J		Non-Revenue Fleet				1/1/25																																																																																																						$6,326,750.00								$5,713,000.00				$688,250.00

				202402B		Evelyn T. Butts (Major Enhancement) Project				4/1/25																																																																																																						$6,326,750.00								$5,713,000.00				$688,250.00

				202401C		RTS Operations and Maintenance 				7/1/25																																																																																														$1,813,000.00								$27,837,700.00								$1,111,750.00				$880,750.00				$649,000.00

				202401E		New Bus Operating Division - Southside				10/1/25																																																																																																														$1,111,750.00				$880,750.00

				202401F		Bus Amenity Program				1/1/26																																																																																																														$1,111,750.00				$880,750.00

				202402H		Transit Bus Expansion				4/1/26																																																																																																														$1,111,750.00				$880,750.00

				202401J		Non-Revenue Fleet				7/1/26																																																																																																						$30,621,470.00												$1,790,000.00

				202501A		Robert Hall Transfer Center Replacement (Major Enhancement)				7/1/27																																																																																																						$33,683,617.00

				202501B		Evelyn T. Butts (Major Enhancement) Project				7/1/28																																																																																																						$35,873,052.11

				202501C		RTS Operations and Maintenance 				7/1/29																																																																																																						$38,204,800.49

				202501D		Orcutt Transfer Center				7/1/30																																																																																																						$40,688,112.52

				202501E		New Bus Operating Division - Southside

				202501F		Bus Amenity Program				Advance Drawn [hard code - data entry]

				202501H		Transit Bus Expansion						202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

				202501J		Non-Revenue Fleet				Total		0.00				1,730,000.00				80,000.00				62,000.00				1,000,000.00				0.00				0.00				0.00				1,093,579.00				205,000.00				0.00				129,500.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

				F.Proj.ID.17		[Placeholder]				3/22/21		0.00				800,000.00		1		80,000.00		1		62,000.00		1		300,000.00		1		0.00				0.00				0.00				0.00				0.00				0.00				0.00

				F.Proj.ID.18		[Placeholder]				11/22/21		0.00				930,000.00		2		0.00				0.00				700,000.00		2		0.00				0.00				0.00				0.00				205,000.00		1		0.00				129,500.00		1

				F.Proj.ID.19		[Placeholder]				11/22/22		0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				1,093,579.00		1		0.00				0.00				0.00

				F.Proj.ID.20		[Placeholder]

				F.Proj.ID.21		[Placeholder]

				F.Proj.ID.22		[Placeholder]

				F.Proj.ID.23		[Placeholder]

				F.Proj.ID.24		[Placeholder]

				F.Proj.ID.25		[Placeholder]

				F.Proj.ID.26		[Placeholder]

				F.Proj.ID.27		[Placeholder]

				F.Proj.ID.28		[Placeholder]

				F.Proj.ID.29		[Placeholder]

				F.Proj.ID.30		[Placeholder]

				F.Proj.ID.31		[Placeholder]

				F.Proj.ID.32		[Placeholder]

				F.Proj.ID.33		[Placeholder]

				F.Proj.ID.34		[Placeholder]

				F.Proj.ID.35		[Placeholder]

				F.Proj.ID.36		[Placeholder]

				F.Proj.ID.37		[Placeholder]

				F.Proj.ID.38		[Placeholder]				Regular Expenditure Invoice (hard code - data entry)

				F.Proj.ID.39		[Placeholder]						202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

				F.Proj.ID.40		[Placeholder]				Total		9,099,298.00				1,535,000.00				0.00				0.00				0.00				0.00				0.00				3,523,222.00				829,862.96				2,730,717.42				2,253,018.38				252,727.95				7,993,504.73				0.00				3,662,858.08				430,803.60				310,476.00				0.00				6,294,723.19				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

				F.Proj.ID.41		[Placeholder]				9/27/22		9,099,298.00		1

				F.Proj.ID.42		[Placeholder]				2/8/23																														3,523,222.00		1

				F.Proj.ID.43		[Placeholder]				3/15/23						1,411,888.98		1																										829,862.96		1		1,972,322.95		1						133,299.78		1

				F.Proj.ID.44		[Placeholder]				6/14/23																																																		3,254,253.00		1

				F.Proj.ID.45		[Placeholder]				6/15/23																																																		1,226,270.58		2

				F.Proj.ID.46		[Placeholder]				7/7/23						123,111.02		2																														436,086.79		2		1,230,188.04		1		82,587.46		2

				F.Proj.ID.47		[Placeholder]				9/28/23																																						231,894.68		3		663,741.22		2		35,280.81		3		3,512,981.15		3						5,602.00		1		430,803.60		1

				F.Proj.ID.48		[Placeholder]				9/29/23																																																										2,414,511.00		2

				F.Proj.ID.49		[Placeholder]				11/7/23																																																																										1,610,341.00		1

				F.Proj.ID.50		[Placeholder]				11/8/23																																						90,413.00		4		359,089.12		3		1,559.90		4										12,178.92		3						310,476.00		1						771,154.19		2

				F.Proj.ID.51		[Placeholder]				2/14/24																																																																										3,913,228.00		3

				F.Proj.ID.52		[Placeholder]				2/15/24																																																										1,230,566.16		4

				F.Proj.ID.53		[Placeholder]

				F.Proj.ID.54		[Placeholder]

				F.Proj.ID.55		[Placeholder]

				F.Proj.ID.56		[Placeholder]

				F.Proj.ID.57		[Placeholder]

				F.Proj.ID.58		[Placeholder]

				F.Proj.ID.59		[Placeholder]

				F.Proj.ID.60		[Placeholder]



										Advance Expenditure Invoice  (hard code - data entry)

										Project ID:		202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Total		0.00				1,730,000.00				61,296.92				61,869.32				1,000,000.00				0.00				0.00				0.00				1,093,579.00				205,000.00				0.00				129,500.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

										3/15/23						1,730,000.00		1		61,296.92		1		59,665.39		1		1,000,000.00		1														1,093,579.00		1		205,000.00		1						129,500.00		1

										7/7/23														2,203.93		2







































										Advance Returned (hard code - data entry)

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Total		0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00











































										Project Completion Dates (hard code - data entry)

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Completed In





										Project Completion Dates (hard code - data entry)

												202101A		0		202101B		0		202101C		0		202101D		0		202101E		0		202201A		0		202201B		0		202201C		0		202201D		0		202201E		0		202201F		0		202201G		0		202301C		0		202301E		0		202301H		0		202301I		0		202301J		0		202402B		0		202401C		0		202401E		0		202401F		0		202402H		0		202401J		0		202501A		0		202501B		0		202501C		0		202501D		0		202501E		0		202501F		0		202501H		0		202501J		0		F.Proj.ID.17		0		F.Proj.ID.18		0		F.Proj.ID.19		0		F.Proj.ID.20		0		F.Proj.ID.21		0		F.Proj.ID.22		0		F.Proj.ID.23		0		F.Proj.ID.24		0		F.Proj.ID.25		0		F.Proj.ID.26		0		F.Proj.ID.27		0		F.Proj.ID.28		0		F.Proj.ID.29		0		F.Proj.ID.30		0		F.Proj.ID.31		0		F.Proj.ID.32		0		F.Proj.ID.33		0		F.Proj.ID.34		0		F.Proj.ID.35		0		F.Proj.ID.36		0		F.Proj.ID.37		0		F.Proj.ID.38		0		F.Proj.ID.39		0		F.Proj.ID.40		0		F.Proj.ID.41		0		F.Proj.ID.42		0		F.Proj.ID.43		0		F.Proj.ID.44		0		F.Proj.ID.45		0		F.Proj.ID.46		0		F.Proj.ID.47		0		F.Proj.ID.48		0		F.Proj.ID.49		0		F.Proj.ID.50		0		F.Proj.ID.51		0		F.Proj.ID.52		0		F.Proj.ID.53		0		F.Proj.ID.54		0		F.Proj.ID.55		0		F.Proj.ID.56		0		F.Proj.ID.57		0

										Total		0.00				0.00				0.00				0.00				0.00				0.00				0.00				2,206,901.00				3,023,531.04				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00				0.00

										3/7/24																														2,206,901.00		1		3,023,531.04		1



































Transit_Applications

				Project ID:		202101A				202101B				202101C				202101D				202101E				202201A				202201B				202201C				202201D				202201E				202201F				202201G				202301C				202301E				202301H				202301I				202301J				202401B				202401C				202401E				202401F				202401H				202401J

				Category:		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #		Amount ($)		Invoice #

				HRRTF Requested 



				Total		9,306,000.00		0.00		3,265,000.00		0.00		80,000.00		0.00		62,000.00		0.00		1,000,000.00		0.00		100,000.00		0.00		100,000.00		0.00		5,730,123.00		0.00		4,946,973.00		0.00		6,708,000.00		0.00		5,326,000.00		0.00		518,000.00		0.00		0.00		0.00		0.00		0.00		18,669,009.00		0.00		0.00		0.00		597,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				7/1/20		9,306,000.00				3,265,000.00				80,000.00				62,000.00				1,000,000.00

				7/1/21																						100,000.00				100,000.00				5,730,123.00				4,946,973.00				6,708,000.00				5,326,000.00				518,000.00

				7/1/22																																																										$4,667,252.25								$149,250.00

				10/1/22																																																										$4,667,252.25								$149,250.00

				1/1/23																																																										$4,667,252.25								$149,250.00

				4/1/23																																																										$4,667,252.25								$149,250.00

				Project Costs & Fundings



				Total		26,120,000.00		0.00		21,141,000.00		0.00		651,000.00		0.00		696,000.00		0.00		33,980,000.00		0.00		2,100,000.00		0.00		5,221,000.00		0.00		5,730,123.00		0.00		4,946,973.00		0.00		45,396,000.00		0.00		24,721,000.00		0.00		651,000.00		0.00		18,669,009.00		0.00		8,067,000.00		0.00		6,637,152.00		0.00		465,000.00		0.00		951,000.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00		0.00

				FY 2021		13,246,000.00				3,265,000.00				80,000.00				62,000.00				2,000,000.00																								3,265,000.00				80,000.00

				FY 2022		6,384,000.00				5,326,000.00				518,000.00				634,000.00				21,124,000.00				100,000.00				100,000.00				5,730,123.00				4,946,973.00				13,416,000.00				5,326,000.00				518,000.00

				FY 2023		6,490,000.00				$5,505,000.00												10,856,000.00				$2,000,000.00				$5,121,000.00												$21,124,000.00				$5,505,000.00								$18,669,009.00				$597,000.00				$6,637,152.00				$465,000.00				$951,000.00

				FY 2024						$7,045,000.00				$53,000.00																												$10,856,000.00				$7,045,000.00				$53,000.00								$2,490,000.00

				FY 2025																																										$3,580,000.00												$2,490,000.00

				FY 2026																																																						$2,490,000.00

				Sources: 

				- "12 6A TDCHR application 202101_HRRTF 11 13 2020"

				- "39 6J TDCHR application 202102_HRRTF 05 20 2021"

				- "Application 3 Final_Revised"



				Key:

				TEXT - DARK RED		Based on FY 21 Application showing the projected costs & fundings in aggregate of all items

				TEXT - RED		Based on FY 22 Application showing the projected costs & fundings in aggregate of all items

				TEXT - ORANGE		Based on FY 22 Application showing the prior costs & fundings 

				TEXT - BLUE		Based on corresponding FY application showing the aggregate cots & fundings 

				TEXT - BLACK		Based on FY 23 Application showing the projected costs & fundings in aggregate of all items
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		Transit Bus Expansion (Group A)		202101A		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Bus Stop Amenity Program		0		202101B		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Regional Transit System Technology		0		0		202101C		0		0		0		0		0		0		0		0		202201G		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Net Center Replacement		0		0		0		202101D		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		New Bus Operating Division - Southside		0		0		0		0		202101E		0		0		0		0		202201E		0		0		0		0		0		0		202301E		0		0		0		0		0		0		0		0		0		202401E		0		0		0		0		0		0		0		0		0		202501E		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Robert Hall Transfer Center Replacement (Minor Enhancement)		0		0		0		0		0		202201A		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Evelyn T. Butts (Minor Enhancement) Project		0		0		0		0		0		0		202201B		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		RTS Operations and Maintenance 		0		0		0		0		0		0		0		202201C		0		0		0		0		0		0		202301C		0		0		0		0		0		0		0		0		0		202401C		0		0		0		0		0		0		0		0		0		202501C		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		RTS Development and Support Services		0		0		0		0		0		0		0		0		202201D		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Bus Amenity Program		0		0		0		0		0		0		0		0		0		0		202201F		0		0		0		0		0		0		-		0		0		0		0		0		0		0		0		0		202401F		0		0		0		0		0		0		0		0		0		202501F		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Transit Bus Expansion (Group B)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202301H		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Paratransit Fleet		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202301I		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Non-Revenue Fleet		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202301J		0		0		0		0		0		0		0		0		0		202401J		0		0		0		0		0		0		0		202501J		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Evelyn T. Butts (Major Enhancement) Project		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202402B		0		0		0		0		0		0		0		0		0		202501B		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Transit Bus Expansion		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202402H		0		0		0		0		0		0		0		0		202501H		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Robert Hall Transfer Center Replacement (Major Enhancement)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202501A		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		Orcutt Transfer Center		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		202501D		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		[Placeholder]		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		F.Proj.ID.29		F.Proj.ID.30		F.Proj.ID.31		F.Proj.ID.32		F.Proj.ID.33		F.Proj.ID.34		F.Proj.ID.35		F.Proj.ID.36		F.Proj.ID.37		F.Proj.ID.38		F.Proj.ID.39		F.Proj.ID.40		F.Proj.ID.41		F.Proj.ID.42		F.Proj.ID.43		F.Proj.ID.44		F.Proj.ID.45		F.Proj.ID.46		F.Proj.ID.47		F.Proj.ID.48		F.Proj.ID.49		F.Proj.ID.50		F.Proj.ID.51		F.Proj.ID.52		F.Proj.ID.53		F.Proj.ID.54		F.Proj.ID.55		F.Proj.ID.56		F.Proj.ID.57		F.Proj.ID.58		F.Proj.ID.59		F.Proj.ID.60

		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0





VDOT_Rev.Forecast - HRRTF

				HRTF (09740) Revenue Forecast

				Fiscal Year		Grantor's Tax		TOT		Transfer		Total

				FY 2022		8.2		11.2		20.0		39.4

				FY 2023		8.2		11.7		20.0		39.9

				FY 2024		8.2		12.3		20.0		40.5

				FY 2025		8.2		12.9		20.0		41.1

				FY 2026		8.2		13.0		20.0		41.2

				FY 2027		8.2		13.0		20.0		41.2

				FY 2028		8.2		13.0		20.0		41.2



				TOT = Transient Occupancy Tax

				Transfer = Recordation Tax/ Appropriation Transfer



				*Provided by VDOT December 2021









VDOT_Rev.Forecast - HRTF

																						Build SUT Profile for CAGR Calculation								CAGR Calculation						VA Statewide Fuels Consumption Data								CAGR Calculation

				HRTF (09820) Revenue Forecast

				Fiscal Year		Decemeber 2020 Forecast								Decemeber 2021 Forecast								2002		88,129,030		SUT Proxy				Start Year		2011												Start Year		2013

						S&U		Fuels 		Total				S&U		Fuels 		Total				2003		93,364,096		SUT Proxy				End Year		2028												End Year		2028

				FY 2022		142.8		60.4		203.2				173.9		56.3		230.2				2004		101,078,657		SUT Proxy

				FY 2023		146.8		62.2		209				186.8		58.9		245.7				2005		107,248,060		SUT Proxy				Start Year Rev.		110,371,138												Start Year Rev.		4,805

				FY 2024		150.2		63.5		213.7				192.2		59.7		251.9				2006		113,382,826		SUT Proxy				End Year Rev. 		200,000,000												End Year Rev. 		4,952

				FY 2025		157.8		64.3		222.1				197.0		60.2		257.2				2007		117,182,714		SUT Proxy

				FY 2026		165.4		65.5		230.9				198.2		60.7		258.9				2008		112,674,749		SUT Proxy				CAGR		3.56%												CAGR		0.20%

				FY 2027		169.9		67.2		237.1				199.2		61.7		260.9				2009		107,097,997		SUT Proxy										2009

				FY 2028		175.2		69		244.2				200.0		63.1		263.1				2010		107,017,396		SUT Proxy										2010

				FY 2029										207.1		63.2		270.3				2011		110,371,138		SUT Proxy										2011

				FY 2030										214.5		63.4		277.8				2012		113,390,688		SUT Proxy										2012

				FY 2031										222.1		63.5		285.6				2013		116,323,463		SUT Proxy										2013		4,805		Actual

				FY 2032										230.0		63.6		293.6				2014		119,692,040		SUT Proxy										2014		4,898		Actual

				FY 2033										238.2		63.7		301.9				2015		124,286,237		SUT Proxy										2015		5,034		Actual

				FY 2034										246.7		63.9		310.6				2016		126,536,775		Actual SUT										2016		4,998		Actual

				FY 2035										255.5		64.0		319.5				2017		131,472,532		Actual SUT										2017		5,197		Actual

																						2018		136,530,706		Actual SUT										2018		5,172		Actual

																						2019		139,404,158		Actual SUT										2019		5,222		Actual

																						2020		146,185,709		Actual SUT										2020		4,796		Actual

																						2021		171,605,603		Actual SUT										2021		4,918		Forecast

																						2022		173,900,000		Projected SUT 										2022		4,935		Forecast

																						2023		186,800,000		Projected SUT 										2023		4,979		Forecast

																						2024		192,200,000		Projected SUT 										2024		4,994		Forecast

																						2025		197,000,000		Projected SUT 										2025		4,960		Forecast

																						2026		198,200,000		Projected SUT 										2026		4,934		Forecast

																						2027		199,200,000		Projected SUT 										2027		4,944		Forecast

																						2028		200,000,000		Projected SUT 										2028		4,952		Forecast



																						*Provided by VDOT December 2021														in million gallons

																																				Source: Virginia Department of Tax prepared in Jan 2021





HRTAC Admin

				Current Fical Year (FY):				2023						Look up to FY		2030

				HRTF & HRRTF Admin and Project Development Budget



				Operating Costs				Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022

Dong Kim: Dong Kim:
Source: HRTAC Annual Organizational Meeting (6/17/2021) Agenda - PDF pg 180 		FY 2023

Dong Kim: Dong Kim:
Source: Budget and Finance - FY23 (https://www.hrtac.org/page/budget-and-finance-_-fy23/)		FY 2024

Dong Kim: Dong Kim:
Source: Budget and Finance - FY24 (https://www.hrtac.org/page/budget-and-finance-_-fy24/)		FY 2025

Dong Kim: Dong Kim:
Per Kevin's email (4/3/24)		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

				Costs

				HRTF Admin Budget - General				11,833,518		0		1,088,363		1,666,732		1,475,000		1,300,000

Kevin Page: Kevin Page:
Audited Year End		1,342,512

Kevin Page: Kevin Page:
Final Year End Audited Budget Total

Provided by Tiffany		1,649,390

Kevin Page: Kevin Page:
FY2020 Adopted  Budget
Amended to include +$220,000 audit fees 10/17/2019
		2,035,771

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $1,850,701X1.1 to include operating reserve of 110%. 

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 		1,275,750		1,374,611		1,750,921		2,221,952		2,277,501		2,334,438		2,392,799		2,518,421		2,650,639		2,789,797		2,936,261		3,090,415		3,252,662		3,423,427		3,603,157				29,354,801

				HRTF Admin Budget - Direct				523,000																		523,000		653,000		809,007		2,731,016		2,799,291		2,869,274		2,941,006		3,095,408		3,257,917		3,428,958		3,608,978		3,798,450		3,997,868		4,207,756		4,428,663				19,678,919

				HRRTF Admin Budget - General				202,789																		202,789		223,228		271,885		320,825		337,669		355,396		374,055		393,692		414,361		436,115		459,011		483,109		508,473		535,167		563,264				2,893,900

				HRRTF Admin Budget - Direct																												20,000		20,500		21,013		21,538		22,076		22,628		23,194		23,774		24,368		24,977		25,602		26,242				127,755

				HRTF Project Development Budget				21,145,000		0		0		1,300,000		925,000		970,000		3,105,000		4,168,000		5,962,000

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $5,420,000X1.1 to include operating reserve of 110%.

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 		4,715,000		5,113,000		5,526,589		1,654,000		1,695,350		1,737,734		1,781,177		1,874,689		1,973,110		2,076,698		2,185,725		2,300,476		2,421,251		2,548,366		2,682,155				42,500,649

				HRRTF Project Deveopment Budget				30,000																		30,000		30,000		10,000		15,000		15,788		16,616		17,489		18,407		19,373		20,390		21,461		22,587		23,773		25,021		26,335				172,673

				Prior Other Costs				598,213		543,051		55,162		0		0		0		0		0		0		0		0		0		0		0		0		0																				598,213

				Total				34,332,520		543,051		1,143,525		2,966,732		2,400,000		2,270,000		4,447,512		5,817,390		7,997,771

HRTAC: HRTAC:
Approved 6/18/2020 $7,270,701X1.1 to include operating reserve of 110% operating budget
		6,746,539		7,393,839		8,368,402		6,962,793		7,146,098		7,334,471		7,528,063		7,922,694		8,338,028		8,775,153		9,235,210		9,719,405		10,229,004		10,765,340		11,329,816				95,326,910



				Funding				Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

				HRTF				34,099,731		543,051		1,143,525		2,966,732		2,400,000		2,270,000		4,447,512		5,817,390		7,997,771		6,513,750		7,140,611		8,086,517		6,606,968		6,772,142		6,941,446		7,114,982		7,488,519		7,881,666		8,295,453		8,730,965		9,189,340		9,671,781		10,179,549		10,713,975				92,132,582

				HRRTF				232,789																		232,789		253,228		281,885		355,825		373,956		393,025		413,081		434,176		456,363		479,699		504,246		530,065		557,223		585,791		615,840				3,194,328

				Total				34,332,520		543,051		1,143,525		2,966,732		2,400,000		2,270,000		4,447,512		5,817,390		7,997,771		6,746,539		7,393,839		8,368,402		6,962,793		7,146,098		7,334,471		7,528,063		7,922,694		8,338,028		8,775,153		9,235,210		9,719,405		10,229,004		10,765,340		11,329,816				95,326,910



				HRTF Operating Reserve Fund Paid by HRTAC				Prior Years		FY 2014		FY 2015		FY 2016		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036				Total

				Deposit (Release)				7,854,673										3,169,520		1,134,931		961,728		1,898,947		689,548		1,040,496		(1,627,503)		181,692		186,234		190,890		410,890		432,462		455,166		479,062		504,213		530,684		558,545		587,869						9,124,999



				Approved Budget - Audited F/S

				Total										2,966,732		2,400,000		2,270,000		4,447,512		5,597,390		7,973,201		6,746,539

				Difference										0		0		0		0		220,000		24,570		0



				Audited F/S - HRTF

				General & Admin										725,416		425,636		468,009		775,631		762,708		745,582

Dong Kim: Dong Kim:
Subtracted HRRTF portion		799,752

Dong Kim: Dong Kim:
Subtracted HRRTF portion		910,459

Dong Kim: Dong Kim:
Subtracted HRRTF portion

																		

Kevin Page: Kevin Page:
Audited Year End		

Kevin Page: Kevin Page:
Final Year End Audited Budget Total

Provided by Tiffany						

Dong Kim: Dong Kim:
Source: HRTAC Annual Organizational Meeting (6/17/2021) Agenda - PDF pg 180 		

Kevin Page: Kevin Page:
FY2020 Adopted  Budget
Amended to include +$220,000 audit fees 10/17/2019
						

Dong Kim: Dong Kim:
Source: Budget and Finance - FY23 (https://www.hrtac.org/page/budget-and-finance-_-fy23/)		

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $1,850,701X1.1 to include operating reserve of 110%. 

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 						

Dong Kim: Dong Kim:
Source: Budget and Finance - FY24 (https://www.hrtac.org/page/budget-and-finance-_-fy24/)		

Dong Kim: Dong Kim:
Per Kevin's email (4/3/24)		

Kevin Page: Kevin Page:
FY2021 Approved 6/18/2020 of $5,420,000X1.1 to include operating reserve of 110%.

LS: also include annual INCREMENTAL deposit to the Operating Fund reflecting the 110% reserve requirement. 		

HRTAC: HRTAC:
Approved 6/18/2020 $7,270,701X1.1 to include operating reserve of 110% operating budget
		Investment Fees										578,230		625,772		643,699		663,365		821,267		249,038		251,224		397,818

				Professional Services																929,501		944,882		1,185,916		1,089,485		408,417

				Cost of Debt Issuance														1,540,064		512,885		1,384,280		2,606,899		3,714,543		1,001,805

				Total						543,051		1,143,525		1,303,646		1,051,408		2,651,772		2,881,382		3,913,137		4,787,435		5,855,004		2,718,499



				Audited F/S - HRRTF

				General & Admin																				166,377		225,372		228,023

				Total																				166,377		225,372		228,023

























































Prepared &D




PFM_DS & Payments

				HRTF

				Debt Service Payment		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039		FY 2040		FY 2041		FY 2042		FY 2043		FY 2044		FY 2045		FY 2046		FY 2047		FY 2048		FY 2049		FY 2050		FY 2051		FY 2052		FY 2053		FY 2054		FY 2055		FY 2056		FY 2057		FY 2058		FY 2059		FY 2060		FY 2061		FY 2062		FY 2063		FY 2064		FY 2065		FY 2066		FY 2067

				Senior Lien

		364,974,397		Series 2018A Bonds

Dong Kim: Dong Kim:
Reflect the 2022 Cash Defeasance of partial Series 2018 (Escrow Settled: 4/19/2022)				9,838,912		25,854,075		25,854,075		25,854,075		22,042,510		6,796,250		6,796,250		11,541,250		11,544,000		11,544,750		11,543,000		11,543,250		11,544,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		14,581,750		14,581,750		14,578,250		14,580,250		14,581,250		14,580,000		14,580,250		14,580,500		14,579,250

				Principal																		4,745,000		4,985,000		5,235,000		5,495,000		5,770,000		6,060,000																		9,400,000		9,870,000		10,360,000		10,880,000		11,425,000		11,995,000		12,595,000		13,225,000		13,885,000

				Interest				9,838,912		25,854,075		25,854,075		25,854,075		22,042,510		6,796,250		6,796,250		6,796,250		6,559,000		6,309,750		6,048,000		5,773,250		5,484,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		5,181,750		4,711,750		4,218,250		3,700,250		3,156,250		2,585,000		1,985,250		1,355,500		694,250

		1,396,578,801		Series 2020A Bonds										19,524,851		28,228,700		28,228,700		28,228,700		28,228,700		28,228,700		36,413,700		36,414,450		36,414,700		36,413,450		36,414,700		36,412,200		36,414,950		36,416,450		36,410,450		36,415,950		36,417,950		36,417,450		36,412,650		36,411,650		36,416,050		36,415,100		36,413,450		36,414,750		36,417,450		36,415,050		36,415,800		27,016,050		27,016,550		27,012,300		27,017,300		27,015,100		27,016,100		27,014,300		27,013,900		27,013,900		27,014,700		67,017,575		67,016,525		67,017,800

				Principal																						8,185,000		8,595,000		9,025,000		9,475,000		9,950,000		10,445,000		10,970,000		11,520,000		12,090,000		12,700,000		13,210,000		13,870,000		14,420,000		15,140,000		15,750,000		16,445,000		17,170,000		17,930,000		18,725,000		19,550,000		20,440,000		11,970,000		12,515,000		13,080,000		13,680,000		14,225,000		14,795,000		15,385,000		16,000,000		16,640,000		17,435,000		58,270,000		61,050,000		63,965,000

				Interest										19,524,851		28,228,700		28,228,700		28,228,700		28,228,700		28,228,700		28,228,700		27,819,450		27,389,700		26,938,450		26,464,700		25,967,200		25,444,950		24,896,450		24,320,450		23,715,950		23,207,950		22,547,450		21,992,650		21,271,650		20,666,050		19,970,100		19,243,450		18,484,750		17,692,450		16,865,050		15,975,800		15,046,050		14,501,550		13,932,300		13,337,300		12,790,100		12,221,100		11,629,300		11,013,900		10,373,900		9,579,700		8,747,575		5,966,525		3,052,800

		860,984,747		Series 2022A Bonds												2,008,434		17,215,150		17,215,150		17,215,150		17,215,150		18,280,150		18,276,900		18,281,150		18,277,400		24,380,900		24,381,150		24,382,900		24,380,150		24,382,150		24,382,650		24,380,650		24,380,150		15,364,900		15,364,400		15,364,150		15,363,900		15,363,400		15,367,400		15,365,400		15,367,400		15,362,900		38,366,900		38,368,300		38,368,100		38,364,700		38,366,500		38,366,500		38,364,450		38,367,863		38,364,538		38,367,713

				Principal																						1,065,000		1,115,000		1,175,000		1,230,000		7,395,000		7,765,000		8,155,000		8,560,000		8,990,000		9,440,000		9,910,000		10,405,000		1,910,000		2,005,000		2,105,000		2,210,000		2,320,000		2,440,000		2,560,000		2,690,000		2,820,000		25,965,000		27,005,000		28,085,000		29,205,000		30,375,000		31,590,000		32,840,000		34,145,000		35,495,000		36,905,000

				Interest												2,008,434		17,215,150		17,215,150		17,215,150		17,215,150		17,215,150		17,161,900		17,106,150		17,047,400		16,985,900		16,616,150		16,227,900		15,820,150		15,392,150		14,942,650		14,470,650		13,975,150		13,454,900		13,359,400		13,259,150		13,153,900		13,043,400		12,927,400		12,805,400		12,677,400		12,542,900		12,401,900		11,363,300		10,283,100		9,159,700		7,991,500		6,776,500		5,524,450		4,222,863		2,869,538		1,462,713

		14,100,000		Series 2023A BANs																				7,050,000		7,050,000

				Principal																				7,050,000		7,050,000

				Interest

		348,807,813		Series 2024A Bonds																0		4,488,313		7,694,250		7,694,250		9,399,250		9,399,000		9,399,500		9,395,500		9,397,000		9,398,500		9,399,750		9,395,500		9,395,750		9,400,000		9,397,750		9,399,000		9,398,250		9,395,250		9,399,750		9,396,000		9,399,000		9,398,000		9,397,750		9,397,750		9,397,500		9,396,500		9,399,250		9,400,000		9,398,250		9,398,500		9,400,000		9,397,000		9,399,000		9,395,000		9,399,500		9,396,250		9,399,750		9,398,750		9,397,500

				Principal																0		0		0		0		1,705,000		1,790,000		1,880,000		1,970,000		2,070,000		2,175,000		2,285,000		2,395,000		2,515,000		2,645,000		2,775,000		2,915,000		3,060,000		3,210,000		3,375,000		3,540,000		3,720,000		3,905,000		4,100,000		4,305,000		4,520,000		4,745,000		4,985,000		5,235,000		5,495,000		5,770,000		6,060,000		6,360,000		6,680,000		7,010,000		7,365,000		7,730,000		8,120,000		8,525,000		8,950,000

				Interest																0		4,488,313		7,694,250		7,694,250		7,694,250		7,609,000		7,519,500		7,425,500		7,327,000		7,223,500		7,114,750		7,000,500		6,880,750		6,755,000		6,622,750		6,484,000		6,338,250		6,185,250		6,024,750		5,856,000		5,679,000		5,493,000		5,297,750		5,092,750		4,877,500		4,651,500		4,414,250		4,165,000		3,903,250		3,628,500		3,340,000		3,037,000		2,719,000		2,385,000		2,034,500		1,666,250		1,279,750		873,750		447,500

				Intermediate Lien

		20,717,250		2019 TIFIA BANs												20,717,250

				Principal												0

				Interest												20,717,250

				Subordinate Lien

		723,412,750		Series 2019 TIFIA Loan

Dong Kim: Dong Kim:
2021 TIFIA Refinance																		11,949,341		12,458,332		12,948,062		13,518,205		14,061,566		14,675,604		15,253,724		15,890,699		16,529,024		17,209,182		17,919,836		18,693,991		19,424,564		20,231,987		21,089,840		21,928,712		22,842,289		23,747,032		24,745,809		25,730,051		26,791,484		27,874,726		29,009,438		30,200,644		31,439,853		32,718,187		34,027,173		35,418,101		36,845,109		38,344,922		39,895,264

				Principal																		2,369,266		2,922,325		3,466,410		4,101,028		4,720,669		5,422,511		6,101,489		6,851,953		7,617,724		8,439,571		9,307,202		10,254,471		11,175,776		12,191,069		13,275,676		14,361,475		15,542,176		16,736,003		18,046,071		19,365,970		20,787,610		22,257,500		23,806,202		25,440,203		27,152,600		28,935,973		30,783,168		32,746,663		34,782,758		36,929,531		39,166,762

				Interest																		9,580,075		9,536,007		9,481,652		9,417,176		9,340,897		9,253,093		9,152,234		9,038,746		8,911,300		8,769,610		8,612,634		8,439,520		8,248,787		8,040,918		7,814,164		7,567,236		7,300,113		7,011,028		6,699,739		6,364,082		6,003,875		5,617,225		5,203,236		4,760,440		4,287,253		3,782,214		3,244,005		2,671,438		2,062,350		1,415,391		728,502

		1,217,080,463		Series 2021 TIFIA Loan

Dong Kim: Dong Kim:
Senior Lien Series 2021A BANs refunded by the Series 2021 TIFIA Loan + CAPI structure																						18,859,208		18,902,577		18,859,229		23,861,898		23,920,471		27,568,808		33,354,031		33,643,464		34,008,787		34,448,676		34,788,309		35,115,758		35,517,752		35,981,073		36,420,599		36,757,239		37,166,291		37,559,298		37,936,149		38,383,894		38,736,586		39,147,610		39,627,910		40,002,026		40,445,061		40,868,785		41,360,046		41,830,154		42,279,402		42,707,586		43,201,625		43,673,075		44,121,833		46,025,253

				Principal																						3,078,921		3,164,471		3,164,477		8,210,499		8,381,556		12,144,720		18,096,325		18,702,444		19,395,060		20,174,363		20,867,047		21,559,669		22,338,958		23,193,210		24,061,810		24,843,594		25,712,252		26,580,937		27,449,535		28,405,096		29,283,282		30,238,976		31,281,720		32,237,676		33,280,333		34,323,070		35,452,741		36,582,270		37,711,948		38,841,574		40,058,066		41,274,596		42,491,062		45,184,815

				Interest																						15,780,287		15,738,106		15,694,752		15,651,399		15,538,915		15,424,088		15,257,705		14,941,020		14,613,727		14,274,313		13,921,262		13,556,089		13,178,794		12,787,863		12,358,788		11,913,645		11,454,038		10,978,362		10,486,614		9,978,798		9,453,304		8,908,635		8,346,190		7,764,350		7,164,729		6,545,715		5,907,306		5,247,885		4,567,454		3,866,012		3,143,559		2,398,479		1,630,771		840,438

		324,184,494		Series 2023 TIFIA Loan

Dong Kim: Dong Kim:
Senior Lien Series 2021A BANs refunded by the Series 2021 TIFIA Loan + CAPI structure																								6,570,600		6,662,020		6,661,928		6,661,833		6,661,733		6,661,628		6,661,519		6,661,405		6,661,285		6,661,160		6,661,030		6,660,893		6,660,750		12,151,476		11,521,545		10,805,897		10,105,656		9,373,752		8,598,610		7,848,298		7,529,337		6,656,955		5,825,180		5,422,174		5,188,072		5,187,749		5,187,412		5,187,059		20,486,953		19,859,749		18,262,167		17,519,615		16,456,954		28,502,102

				Principal																								0		91,420		95,588		99,947		104,505		109,270		114,253		119,463		124,910		130,606		136,562		142,789		149,300		5,646,984		5,280,202		4,810,612		4,334,545		3,804,630		3,206,784		2,605,909		2,408,383		1,648,231		893,264		531,884		322,568		337,277		352,656		368,738		15,685,814		15,789,570		14,927,781		14,880,864		14,511,652		27,233,042

				Interest																								6,570,600		6,570,600		6,566,340		6,561,885		6,557,228		6,552,358		6,547,266		6,541,942		6,536,375		6,530,554		6,524,468		6,518,104		6,511,450		6,504,493		6,241,343		5,995,286		5,771,111		5,569,122		5,391,826		5,242,390		5,120,954		5,008,724		4,931,916		4,890,290		4,865,504		4,850,473		4,834,755		4,818,322		4,801,138		4,070,180		3,334,386		2,638,751		1,945,303		1,269,060

		-1

		1000000		HRTF Paygo Payments		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039		FY 2040		FY 2041		FY 2042		FY 2043		FY 2044		FY 2045		FY 2046		FY 2047		FY 2048		FY 2049		FY 2050		FY 2051		FY 2052		FY 2053		FY 2054		FY 2055		FY 2056		FY 2057		FY 2058		FY 2059		FY 2060		FY 2061		FY 2062		FY 2063		FY 2064		FY 2065		FY 2066		FY 2067

		8,321,869		Subordinate Lien DSRF Ongoing Deposit												0		0		0		678,878		290,909		0		1,183,840		983,462		1,021,826		861,274		892,167		768,988		537,155		532,061		521,265		50,043		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		79,039,857		HRTF DSRF												0		0		24,439,620						54,600,237		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		10,000,000		Toll RSF												0		0		0		0		0		0		0		10,000,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		9,000,000		Tolling M&R Reserve												0		0		0				0		9,000,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		39,309,391		Toll TIFIA DSRF (Initial Deposit ONLY)																		0		0		0		0		39,309,391		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		0		2021 Toll Loan DSRF												0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		412,791,056		2018A Cash Defeasance												412,791,056

		83,869,650		2019A BANs Payoff												83,869,650

		(400,789,463)		2019A Loan Reimbursement (deposits)														(299,000,000)		(101,789,463)

		(58,555,363)		Toll Revenue Reimbursement																0		0		0		0		0		0		0		0		0		0		(8,954,752)		(14,381,066)		(16,387,448)		(18,832,097)		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0



				Toll Paygo Payments		FY 2017		FY 2018		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		FY 2036		FY 2037		FY 2038		FY 2039		FY 2040		FY 2041		FY 2042		FY 2043		FY 2044		FY 2045		FY 2046		FY 2047		FY 2048		FY 2049		FY 2050		FY 2051		FY 2052		FY 2053		FY 2054		FY 2055		FY 2056		FY 2057		FY 2058		FY 2059		FY 2060		FY 2061		FY 2062		FY 2063		FY 2064		FY 2065		FY 2066		FY 2067

		ROW 7		Toll Revenue																						21,184,155		37,062,781		42,838,646		46,421,775		49,273,682		52,161,439		55,221,808		58,490,502		61,983,812		65,216,772		68,095,392		71,114,926		74,282,975		77,607,602		81,097,370		84,761,375		88,609,284		92,651,381		96,898,608		101,297,659		105,828,446		110,574,751		115,547,414		120,757,850		126,218,078		131,940,758		137,939,228		144,227,537		150,820,490		157,733,689		164,983,578		172,587,491		180,563,703		188,931,484		197,711,156		206,924,154		216,593,090		226,741,821		237,395,522		248,580,764		260,325,592

		ROW 9		Interest Earnings - O&M Reserve																						0		28,219		35,363		40,750		42,124		44,111		46,519		47,428		49,371		50,302		52,041		55,249		55,761		58,433		58,929		61,437		64,697		65,920		68,745		69,849		72,250		77,089		77,583		81,326		82,301		85,872		90,347		92,392		96,162		98,294		101,868		108,121		109,885		115,338		117,292		122,622		130,613		132,627		141,203		142,070		147,686

		ROW 10		Interest Earnings - Tolling M&R Reserve																						0		114,742		164,657		210,380		272,704		282,070		271,245		202,928		208,971		108,572		153,189		213,144		135,442		165,684		207,965		278,075		266,001		137,655		227,778		239,001		285,603		373,875		218,687		190,693		137,208		209,476		270,315		166,406		267,010		359,961		364,070		479,855		266,800		382,296		361,092		551,503		735,421		445,537		564,273		90,000		90,000

		ROW 17		Tolling O&M Expenditure																						11,287,434		14,145,199		16,300,083		16,849,573		17,644,531		18,607,587		18,971,313		19,748,412		20,120,774		20,816,428		22,099,773		22,304,303		23,373,130		23,571,499		24,574,713		25,878,957		26,367,858		27,498,020		27,939,729		28,900,162		30,835,479		31,033,041		32,530,247		32,920,458		34,348,613		36,138,893		36,956,637		38,464,860		39,317,452		40,747,099		43,248,526		43,953,998		46,135,259		46,916,941		49,048,631		52,245,121		53,050,610		56,481,364		56,828,188		59,074,475		64,911,442

		ROW 34		Tolling O&M Reserve - Ongoing Deposit																						0		714,441		538,721		137,373		198,739		240,764		90,932		194,275		93,091		173,913		320,836		51,132		267,207		49,592		250,804		326,061		122,225		282,540		110,427		240,108		483,829		49,390		374,302		97,553		357,039		447,570		204,436		377,056		213,148		357,412		625,357		176,368		545,315		195,421		532,923		799,122		201,372		857,689		86,706		561,572		1,459,242

		ROW 67		Debt Service Fund																						0		0		39,309,391		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		ROW 68		Debt Service Reserve Fund - Ongoing Deposit																						0		0		0		865,335		389,461		398,810		409,942		397,954		407,265		398,314		393,379		443,728		446,028		490,366		481,804		527,008		586,609		611,410		659,819		664,893		649,018		720,147		305,792		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		ROW 85		Tolling M&R Reserve - Ongoing Deposit																						2,474,180		5,586,525		4,572,362		6,266,348		1,365,823		1,594,016		0		2,556,970		4,264,681		4,461,655		5,995,527		7,038,510		6,369,464		7,397,529		7,995,839		6,461,967		7,189,061		9,012,353		9,431,979		8,636,694		8,827,166		8,140,324		6,317,032		5,059,433		7,226,754		7,036,282		9,834,023		10,060,434		13,414,915		11,247,594		11,578,428		12,908,096		12,681,685		18,771,941		19,041,073		20,045,984		11,873,592		11,873,592		3,916,235		1,345,661		6,678,728

		ROW 101		Additional Network Cost Payment Fund																						0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		10,794,039		27,700,469		28,234,432		30,854,338		33,686,085		35,784,261		40,336,434		44,724,718		49,725,348		50,838,753		54,480,254		55,393,525		58,694,955		58,966,370		66,581,716		69,279,117		72,815,235		77,557,630		77,692,367		83,206,569		88,623,741		102,777,077		158,107,341		177,269,870		187,831,127		187,513,866

		ROW 116		VDOT Repayment Fund																						0		0		0		696,261		7,739,662		9,032,755		12,508,695		11,863,845		12,536,048		13,961,135		3,875,457		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		ROW 121		HRTAC HRTF Repayment Fund																						0		0		0		0		0		0		0		0		0		0		10,469,320		15,735,339		18,345,690		13,759,042		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0		0

		row 45		Debt Service Fund - Mandatory DS																						0		0		0		0		0		3,268,278		9,289,604		9,208,119		9,113,379		10,567,469		15,795,009		19,579,424		19,360,274		19,446,179		19,274,821		21,298,489		21,698,626		21,717,620		22,098,036		22,610,265		26,501,587		27,628,808		28,241,202		29,479,246		29,751,940		33,173,106		34,556,270		36,889,029		39,271,778		39,258,123		40,718,088		43,321,771		44,020,499		45,852,449		46,360,345		45,884,311		49,556,473		0		0		0		0

		row 57		Debt Service Fund - Scheduled DS																						0		0		7,910,412		21,858,016		22,241,808		19,335,546		14,257,844		14,760,043		15,706,915		14,996,733		9,351,321		6,230,884		6,312,384		7,168,598		7,315,258		5,133,508		5,275,134		5,498,580		6,100,804		6,868,302		3,104,958		3,117,570		3,350,392		3,747,830		3,914,488		960,000		1,355,000		0		0		0		0		0		0		0		0		0		0		0		0		0		0









PFM_Funding Inputs



				Six Initial Projects		Total		Prior Years		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032

				Costs		1,022,135,852		682,212,614		198,396,735		141,526,503



				Funds/Sources:

				HRTF Paygo		233,605,089		1,544,502

Dong Kim: Dong Kim:
"includes $1,544,502.43 in Paygo payments, subtracted this to arrive at the Bond Portion.  These payments were from 2014 & 2015."		90,534,084		141,526,503

				HRTF Senior 2018A Bonds		595,437,591		595,437,591

Dong Kim: Dong Kim:
Inlcude $13M of interest earnings (Estimated)		-		-

				HRTF Intermediate 2019A Notes (2019 TIFIA)		193,093,172		85,230,521		107,862,651		-

				Total		1,022,135,852		682,212,614		198,396,735		141,526,503		-		-		-		-		-		-		-		-



				HRBT 		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000								-



				Funds/Sources:

				VDOT SMART Scale

Dong Kim: Dong Kim:
UPC 115108				-		-		-		-		110,000,000		90,000,000		-		-		-		-		-

				HRTF Senior 2020A Bonds		-		-		742,940,898		-		-		-		-		-		-		-		-		-

				HRTF 2021 TIFIA Loan/BANs				-		55,417,621		650,246,346		86,891,220		-		-		-		-		-		-		-

				HRTF Senior 2022A Bonds										412,791,056

				HRTF Paygo		75,680,593		215,520,260		-				206,945,748		565,891,030		163,883,045		40,792,183		-		-		-		-

				Toll 2021 TIFIA Loan

Dong Kim: Dong Kim:
UPC: 115108 & 115109				-		-		-		-		-		310,757,997		34,242,003		-		-		-		-

				Total		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186		-		-		-		-



				HRBT - PFM Adjusted		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000		-		-		-		-

																																-

				Funds/Sources:																												-

				VDOT SMART Scale

Dong Kim: Dong Kim:
UPC 115108				-		-		-		-		110,000,000		90,000,000		-		-		-		-		-				200,000,000

				HRTF Senior 2020A Bonds		75,680,593		215,520,260		451,742,813		-		-		-		-		-		-		-		-		-				742,943,666

				HRTF 2021 TIFIA Loan/BANs				-		346,615,706		445,939,481		-		-		-		-		-		-		-		-				792,555,186		742940898

				HRTF Senior 2022A Bonds								204,306,865		208,484,191																		412,791,056		2,768

				HRTF Paygo		-		-		-				498,143,833		565,891,030		204,675,228		-		-		-		-		-				1,268,710,091

				Toll 2021 TIFIA Loan

Dong Kim: Dong Kim:
UPC: 115108 & 115109																

Dong Kim: Dong Kim:
Additional $8.5M from the Adjustment to Account For PAFA Section 3.03 (a) max Commission Financial Commitment $3,562,000,000		

Dong Kim: Dong Kim:
UPC: 115108 & 115109				

Dong Kim: Dong Kim:
"includes $1,544,502.43 in Paygo payments, subtracted this to arrive at the Bond Portion.  These payments were from 2014 & 2015."		

Dong Kim: Dong Kim:
Inlcude $13M of interest earnings (Estimated)				-		-		-		-		-		269,965,814		75,034,186		-		-		-		-				345,000,000

				Total		75,680,593		215,520,260		798,358,519		650,246,346		706,628,024		675,891,030		564,641,041		75,034,186		-		-		-		-



				HRELN		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs

				Costs - HRTAC Obligation						11,455,040		26,538,244		154,892,181		270,845,532		281,012,879		170,050,186		25,375,000

				Costs - Other Sources								1,399,005		5,985,009		43,684,723		60,224,127		49,424,811		16,137,279

				Total Costs						11,455,040		27,937,249		160,877,190		314,530,255		341,237,006		219,474,997		41,512,279



				Funds/Sources:

				State Appropriation

Dong Kim: Dong Kim:
HRELN_UPC1		

Dong Kim: Dong Kim:
UPC 115108		-		-		-		-		93,100,000		-		-		-		-

				HRTF Paygo		-		-		11,455,040		26,538,244		18,614,531		-		183,654,177		20,116,982		25,375,000

				HRTF Senior 2023A Bonds		-		-		-		-		43,177,650		138,918,533		-		-		-

				HRTF 2023 TIFIA Loan

Dong Kim: Dong Kim:
HRELN_UPC3		-		-		-		-		-		131,926,999		4,291,906		-		-

				Toll 2023 TIFIA Loan

Dong Kim: Dong Kim:
HRELN_UPC4		

Dong Kim: Dong Kim:
UPC 115108		-		-		-		-		-		-		93,066,796		149,933,204		-

				Total		-		-		11,455,040		26,538,244		154,892,181		270,845,532		281,012,879		170,050,186		25,375,000		-		-		-



				Other Funding Source

				Bridge - IIJA Funding								1,056,504		5,137,510		37,114,723		41,055,540		31,192,737		8,887,500

				VDOT IOEP								342,501		847,499		6,570,000		7,170,000		6,795,000		2,675,000

				VDOT TFRA - Toll Integration								-		-		-		11,998,587		11,437,074		4,574,779

				Total								1,399,005		5,985,009		43,684,723		60,224,127		49,424,811		16,137,279



				Project Development 		FY 2019		FY 2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031

				Costs



				Funds/Sources:

				Placeholder

				Total





HRTAC Debt Summary

				HRTF & Toll Debt Summary

				HRTF Debt 		Dated & 
Delivery Date		Lien		Par / Loan 
Amount		Premium 
(Discount)		Outstanding 
Amount		Remaining Project Fund		Coupon 
Range		Yield 
Range		Call Date

				2018A Bonds		2/14/18		Senior		$500,000,000		$83,270,073		$135,925,000		-		5.00%		2.15% - 3.21%		1/1/28

				2019A BANs		12/17/19		Intermediate		$414,345,000		$38,488,507		$0		-		5.00%		1.27%		N.A

				2020A Bonds		10/22/20		Senior		$614,615,000		$129,973,450		$614,615,000		-		4.00% - 5.00%		0.64% - 2.65%		7/1/30

				2021A BANs		9/23/21		Senior		$817,990,000		$170,779,952		$817,990,000		$72,741,066		5.00%		0.56%		N.A

				2019/2021 Successor TIFIA Loan		9/21/21		Subordinate		$500,789,463		$0		$430,000,000		-		1.86%		1.86%		-

				2021 TIFIA Loan		9/21/21		Subordinate		$817,990,000		$0		$817,990,000		-		1.37% - 1.86%		1.37% - 1.86%		-

				2022A Bonds		5/19/22		Senior		$407,875,000		$6,175,604		$407,875,000		$5,125,885		4.00% - 5.00%		2.58% - 4.18%		7/1/32

				2023A BANs		11/16/23		Intermediate		$141,000,000		$7,626,690		$141,000,000		$105,025,977		5.00%		3.40%		N.A

				2023 TIFIA Loan		11/14/23		Subordinate		$141,000,000		$0		$0		-		4.66%		4.66%		-



				Toll Debt 		Dated & 
Delivery Date		Lien		Par / Loan 
Amount		Premium 
(Discount)		Outstanding 
Amount				Coupon 
Range		Yield 
Range		Call Date

				2021 Toll Loan		9/21/21		Senior		$345,000,000		$0		$0		-		1.86%		1.86%		-

				2024/2025 Toll Loan





HRTAC DS - Semi Annual

				Dated & Delivery Date				2/14/18										Senior				Dated & Delivery Date				12/17/19														Intermediate				Dated & Delivery Date				10/22/20										Senior				Dated & Delivery Date				9/23/21														Senior				Dated & Delivery Date				9/21/21

Dong Kim: Dong Kim:
Original Closing: 12/10/2019														Subordinate				Dated & Delivery Date				9/21/21														Subordinate				Dated & Delivery Date				5/19/22														Senior				Dated & Delivery Date				11/16/23														Intermediate				Dated & Delivery Date				11/14/23														Subordinate				Dated & Delivery Date				9/21/21														Senior

				2018A Bonds																		2019A BANs																						2020A Bonds																		2021A BANs																						2019/2021 Successor TIFIA Loan																						2021 TIFIA Loan																						2022A Bonds																						2023A BANs																						2023 TIFIA Loan																						2021 Toll Loan

												Current		Capitalized 		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual												Current		Capitalized 		Annual		Total Annual		Annual		Total Annual

				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS				Date		Principal		Coupon		Yield		Interest		Interest		Gross Interest		Gross DS		Net Interest		Net DS

				7/1/18								9,838,912				9,838,912		9,838,912				7/1/18																						7/1/18																		7/1/18																						7/1/18																						7/1/18																						7/1/18																						7/1/18																						7/1/18																						7/1/18

				1/1/19		0						12,927,038				0						1/1/19		0										0										1/1/19		0										0						1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0										1/1/19		0										0

				7/1/19		0						12,927,038				25,854,075		25,854,075				7/1/19		0										0										7/1/19		0										0		0				7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0										7/1/19		0										0

				1/1/20		0						12,927,038				0		0				1/1/20		0										0										1/1/20		0										0		0				1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0										1/1/20		0										0

				7/1/20		0						12,927,038				25,854,075		25,854,075				7/1/20		0						11,164,296		11,164,296		11,164,296		11,164,296		0		0				7/1/20		0										0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0				7/1/20		0										0		0		0		0

				1/1/21		0						12,927,038				0		0				1/1/21		0						10,358,625		10,358,625		0		0		0		0				1/1/21		0						5,410,501				0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0				1/1/21		0										0		0		0		0

				7/1/21		0						12,927,038				25,854,075		25,854,075				7/1/21		0						10,358,625		10,358,625		20,717,250		20,717,250		0		0				7/1/21		0						14,114,350				19,524,851		19,524,851				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0				7/1/21		0										0		0		0		0

				1/1/22		0						12,927,038				0		0				1/1/22		0						10,358,625				0		0		0		0				1/1/22		0						14,114,350				0		0				1/1/22		0						11,133,753		11,133,753		0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0				1/1/22		0										0		0		0		0

				7/1/22		0						9,115,473				22,042,510		22,042,510				7/1/22		414,345,000		5.000%		1.270%		10,358,625				20,717,250		435,062,250		20,717,250		435,062,250				7/1/22		0						14,114,350				28,228,700		28,228,700				7/1/22								20,449,750		20,449,750		31,583,503		31,583,503		0		0				7/1/22								81,534		81,534		81,534		81,534		0		0				7/1/22												0		0		0		0				7/1/22								2,008,434				2,008,434		2,008,434		2,008,434		2,008,434				7/1/22												0		0		0		0				7/1/22												0		0		0		0				7/1/22												0		0		0		0

				1/1/23		0						3,398,125				0		0				1/1/23												0		0		0		0				1/1/23		0						14,114,350				0		0				1/1/23								20,449,750		20,449,750		0		0		0		0				1/1/23								2,065,925		2,065,925		0		0		0		0				1/1/23												0		0		0		0				1/1/23								8,607,575				0		0		0		0				1/1/23												0		0		0		0				1/1/23												0		0		0		0				1/1/23												0		0		0		0

				7/1/23		0						3,398,125				6,796,250		6,796,250				7/1/23												0		0		0		0				7/1/23		0						14,114,350				28,228,700		28,228,700				7/1/23								20,449,750		20,449,750		40,899,500		40,899,500		0		0				7/1/23								3,914,851		3,914,851		5,980,776		5,980,776		0		0				7/1/23								3,911,595		3,911,595		3,911,595		3,911,595		0		0				7/1/23								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/23												0		0		0		0				7/1/23												0		0		0		0				7/1/23												0		0		0		0

				1/1/24		0						3,398,125				0		0				1/1/24												0		0		0		0				1/1/24		0						14,114,350				0		0				1/1/24								20,449,750		20,449,750		0		0		0		0				1/1/24								4,077,540		4,077,540		0		0		0		0				1/1/24								7,512,612		7,512,612		0		0		0		0				1/1/24								8,607,575				0		0		0		0				1/1/24								881,250		881,250		0		0		0		0				1/1/24												0		0		0		0				1/1/24												0		0		0		0

				7/1/24								3,398,125				6,796,250		6,796,250				7/1/24												0		0		0		0				7/1/24								14,114,350				28,228,700		28,228,700				7/1/24								20,449,750		20,449,750		40,899,500		40,899,500		0		0				7/1/24								4,563,790		4,563,790		8,641,330		8,641,330		0		0				7/1/24								7,499,101		7,499,101		15,011,713		15,011,713		0		0				7/1/24								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/24								3,525,000		3,525,000		4,406,250		4,406,250		0		0				7/1/24												0		0		0		0				7/1/24												0		0		0		0

				1/1/25		0						3,398,125				0		0				1/1/25												0		0		0		0				1/1/25		0						14,114,350				0		0				1/1/25								20,449,750		20,449,750		0		0		0		0				1/1/25								4,833,489				0		0		0		0				1/1/25								7,671,242		7,671,242		0		0		0		0				1/1/25								8,607,575				0		0		0		0				1/1/25								3,525,000		3,525,000		0		0		0		0				1/1/25												0		0		0		0				1/1/25												0		0		0		0

				7/1/25		4,745,000		5.000%		2.150%		3,398,125				6,796,250		11,541,250				7/1/25												0		0		0		0				7/1/25								14,114,350				28,228,700		28,228,700				7/1/25								20,449,750		20,449,750		40,899,500		40,899,500		0		0				7/1/25		2,371,268		1.860%				4,754,682				9,588,172		11,959,440		9,588,172		11,959,440				7/1/25								7,615,565		7,615,565		15,286,807		15,286,807		0		0				7/1/25								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/25								3,525,000		3,525,000		7,050,000		7,050,000		0		0				7/1/25												0		0		0		0				7/1/25												0		0		0		0

				1/1/26		0						3,279,500				0		0				1/1/26												0		0		0		0				1/1/26								14,114,350				0		0				1/1/26								20,449,750		20,449,750		0		0		0		0				1/1/26		0						4,811,255				0		0		0		0				1/1/26								7,811,827		7,811,827		0		0		0		0				1/1/26								8,607,575				0		0		0		0				1/1/26								3,525,000				0		0		0		0				1/1/26												0		0		0		0				1/1/26												0		0		0		0

				7/1/26		4,985,000		5.000%		2.280%		3,279,500				6,559,000		11,544,000				7/1/26												0		0		0		0				7/1/26								14,114,350				28,228,700		28,228,700				7/1/26		817,990,000		5.000%		0.560%		20,449,750		20,449,750		40,899,500		858,889,500		0		817,990,000				7/1/26		2,924,794		1.860%				4,732,811				9,544,066		12,468,861		9,544,066		12,468,861				7/1/26								7,755,132		7,755,132		15,566,959		15,566,959		0		0				7/1/26								8,607,575				17,215,150		17,215,150		17,215,150		17,215,150				7/1/26								3,525,000				7,050,000		7,050,000		7,050,000		7,050,000				7/1/26												0		0		0		0				7/1/26												0		0		0		0

				1/1/27		0						3,154,875				0		0				1/1/27												0		0		0		0				1/1/27								14,114,350				0		0				1/1/27												0		0		0		0				1/1/27		0						4,783,831				0		0		0		0				1/1/27		0						7,954,994		0		0		0		0		0				1/1/27		0						8,607,575		0		0		0		0		0				1/1/27								3,525,000				0		0		0		0				1/1/27		0										0		0		0		0				1/1/27		0										0		0		0		0

				7/1/27		5,235,000		5.000%		2.410%		3,154,875				6,309,750		11,544,750				7/1/27												0		0		0		0				7/1/27		8,185,000		5.000%		0.640%		14,114,350				28,228,700		36,413,700				7/1/27												0		0		0		0				7/1/27		3,469,340		1.860%				4,705,834				9,489,665		12,959,005		9,489,665		12,959,005				7/1/27		3,078,921		1.860%				7,825,293		0		15,780,287		18,859,208		15,780,287		18,859,208				7/1/27		1,065,000		5.000%		2.580%		8,607,575		0		17,215,150		18,280,150		17,215,150		18,280,150				7/1/27		141,000,000		5.000%		3.400%		3,525,000				7,050,000		148,050,000		7,050,000		148,050,000				7/1/27												0		0		0		0				7/1/27												0		0		0		0

				1/1/28		0						3,024,000				0		0				1/1/28												0		0		0		0				1/1/28		0						13,909,725				0		0				1/1/28												0		0		0		0				1/1/28		0						4,738,319				0		0		0		0				1/1/28		0						7,912,053		0		0		0		0		0				1/1/28								8,580,950		0		0		0		0		0				1/1/28												0		0		0		0				1/1/28		0						3,303,252		0		0		0		0		0				1/1/28		0										0		0		0		0

				7/1/28		5,495,000		5.000%		2.490%		3,024,000				6,048,000		11,543,000				7/1/28												0		0		0		0				7/1/28		8,595,000		5.000%		0.840%		13,909,725				27,819,450		36,414,450				7/1/28												0		0		0		0				7/1/28		4,104,494		1.860%				4,686,816				9,425,135		13,529,630		9,425,135		13,529,630				7/1/28		3,164,471		1.860%				7,826,053		0		15,738,106		18,902,577		15,738,106		18,902,577				7/1/28		1,115,000		5.000%		2.680%		8,580,950		0		17,161,900		18,276,900		17,161,900		18,276,900				7/1/28												0		0		0		0				7/1/28		0						3,267,348		0		6,570,600		6,570,600		6,570,600		6,570,600				7/1/28		0										0		0		0		0

				1/1/29		0						2,886,625				0		0				1/1/29												0		0		0		0				1/1/29		0						13,694,850				0		0				1/1/29												0		0		0		0				1/1/29		0						4,712,816				0		0		0		0				1/1/29		0						7,911,875		0		0		0		0		0				1/1/29								8,553,075		0		0		0		0		0				1/1/29												0		0		0		0				1/1/29		0						3,312,302		0		0		0		0		0				1/1/29										0		0		0		0		0

				7/1/29		5,770,000		5.000%		2.620%		2,886,625				5,773,250		11,543,250				7/1/29												0		0		0		0				7/1/29		9,025,000		5.000%		1.010%		13,694,850				27,389,700		36,414,700				7/1/29												0		0		0		0				7/1/29		4,724,658		1.860%				4,635,976				9,348,792		14,073,450		9,348,792		14,073,450				7/1/29		3,164,477		1.860%				7,782,877		0		15,694,752		18,859,229		15,694,752		18,859,229				7/1/29		1,175,000		5.000%		2.770%		8,553,075		0		17,106,150		18,281,150		17,106,150		18,281,150				7/1/29												0		0		0		0				7/1/29		91,420		4.660%				3,258,298		0		6,570,600		6,662,020		6,570,600		6,662,020				7/1/29										0		0		0		0		0

				1/1/30		0						2,742,375				0		0				1/1/30												0		0		0		0				1/1/30		0						13,469,225				0		0				1/1/30												0		0		0		0				1/1/30		0						4,668,515				0		0		0		0				1/1/30		0						7,890,020		0		0		0		0		0				1/1/30								8,523,700		0		0		0		0		0				1/1/30												0		0		0		0				1/1/30		0						3,310,155		0		0		0		0		0				1/1/30										0		0		0		0		0

				7/1/30		6,060,000		5.000%		2.690%		2,742,375				5,484,750		11,544,750				7/1/30												0		0		0		0				7/1/30		9,475,000		5.000%		1.110%		13,469,225				26,938,450		36,413,450				7/1/30												0		0		0		0				7/1/30		5,427,094		1.860%				4,592,398				9,260,913		14,688,007		9,260,913		14,688,007				7/1/30		8,210,499		1.860%				7,761,379		0		15,651,399		23,861,898		15,651,399		23,861,898				7/1/30		1,230,000		5.000%		2.830%		8,523,700		0		17,047,400		18,277,400		17,047,400		18,277,400				7/1/30												0		0		0		0				7/1/30		95,588		4.660%				3,256,185		0		6,566,340		6,661,928		6,566,340		6,661,928				7/1/30										0		0		0		0		0

				1/1/31		0						2,590,875				0		0				1/1/31												0		0		0		0				1/1/31		0						13,232,350				0		0				1/1/31												0		0		0		0				1/1/31		0						4,617,628				0		0		0		0				1/1/31		0						7,833,316		0		0		0		0		0				1/1/31								8,492,950		0		0		0		0		0				1/1/31												0		0		0		0				1/1/31		0						3,307,909		0		0		0		0		0				1/1/31										0		0		0		0		0

				7/1/31		0						2,590,875				5,181,750		5,181,750				7/1/31												0		0		0		0				7/1/31		9,950,000		5.000%		1.240%		13,232,350				26,464,700		36,414,700				7/1/31												0		0		0		0				7/1/31		6,106,646		1.860%				4,542,341				9,159,969		15,266,615		9,159,969		15,266,615				7/1/31		8,381,556		1.860%				7,705,599		0		15,538,915		23,920,471		15,538,915		23,920,471				7/1/31		7,395,000		5.000%		2.890%		8,492,950		0		16,985,900		24,380,900		16,985,900		24,380,900				7/1/31												0		0		0		0				7/1/31		99,947		4.660%				3,253,976		0		6,561,885		6,661,833		6,561,885		6,661,833				7/1/31										0		0		0		0		0

				1/1/32		0						2,590,875				0		0				1/1/32												0		0		0		0				1/1/32		0						12,983,600				0		0				1/1/32												0		0		0		0				1/1/32		0						4,547,910				0		0		0		0				1/1/32		0						7,754,186		0		0		0		0		0				1/1/32								8,308,075		0		0		0		0		0				1/1/32												0		0		0		0				1/1/32		0						3,296,530		0		0		0		0		0				1/1/32										0		0		0		0		0

				7/1/32		0						2,590,875				5,181,750		5,181,750				7/1/32												0		0		0		0				7/1/32		10,445,000		5.000%		1.350%		12,983,600				25,967,200		36,412,200				7/1/32												0		0		0		0				7/1/32		6,857,744		1.860%				4,498,476				9,046,385		15,904,129		9,046,385		15,904,129				7/1/32		12,144,720		1.860%				7,669,902		0		15,424,088		27,568,808		15,424,088		27,568,808				7/1/32		7,765,000		5.000%		2.930%		8,308,075		0		16,616,150		24,381,150		16,616,150		24,381,150				7/1/32												0		0		0		0				7/1/32		104,505		4.660%				3,260,698		0		6,557,228		6,661,733		6,557,228		6,661,733				7/1/32										0		0		0		0		0

				1/1/33		0						2,590,875				0		0				1/1/33												0		0		0		0				1/1/33		0						12,722,475				0		0				1/1/33												0		0		0		0				1/1/33		0						4,496,068				0		0		0		0				1/1/33		0						7,691,556		0		0		0		0		0				1/1/33								8,113,950		0		0		0		0		0				1/1/33												0		0		0		0				1/1/33		0						3,303,106		0		0		0		0		0				1/1/33										0		0		0		0		0

				7/1/33		0						2,590,875				5,181,750		5,181,750				7/1/33												0		0		0		0				7/1/33		10,970,000		5.000%		1.440%		12,722,475				25,444,950		36,414,950				7/1/33												0		0		0		0				7/1/33		7,624,162		1.860%				4,422,763				8,918,831		16,542,994		8,918,831		16,542,994				7/1/33		18,096,325		1.860%				7,566,150		0		15,257,705		33,354,031		15,257,705		33,354,031				7/1/33		8,155,000		5.000%		3.030%		8,113,950		0		16,227,900		24,382,900		16,227,900		24,382,900				7/1/33												0		0		0		0				7/1/33		109,270		4.660%				3,249,251		0		6,552,358		6,661,628		6,552,358		6,661,628				7/1/33										0		0		0		0		0

				1/1/34		0						2,590,875				0		0				1/1/34												0		0		0		0				1/1/34		0						12,448,225				0		0				1/1/34												0		0		0		0				1/1/34		0						4,424,581				0		0		0		0				1/1/34		0						7,531,911		0		0		0		0		0				1/1/34								7,910,075		0		0		0		0		0				1/1/34												0		0		0		0				1/1/34		0						3,300,540		0		0		0		0		0				1/1/34										0		0		0		0		0

				7/1/34		0						2,590,875				5,181,750		5,181,750				7/1/34												0		0		0		0				7/1/34		11,520,000		5.000%		1.480%		12,448,225				24,896,450		36,416,450				7/1/34												0		0		0		0				7/1/34		8,446,704		1.860%				4,352,441				8,777,022		17,223,726		8,777,022		17,223,726				7/1/34		18,702,444		1.860%				7,409,108		0		14,941,020		33,643,464		14,941,020		33,643,464				7/1/34		8,560,000		5.000%		3.070%		7,910,075		0		15,820,150		24,380,150		15,820,150		24,380,150				7/1/34												0		0		0		0				7/1/34		114,253		4.660%				3,246,726		0		6,547,266		6,661,519		6,547,266		6,661,519				7/1/34										0		0		0		0		0

				1/1/35		0						2,590,875				0		0				1/1/35												0		0		0		0				1/1/35		0						12,160,225				0		0				1/1/35												0		0		0		0				1/1/35		0						4,345,381				0		0		0		0				1/1/35		0						7,366,920		0		0		0		0		0				1/1/35								7,696,075		0		0		0		0		0				1/1/35												0		0		0		0				1/1/35		0						3,297,856		0		0		0		0		0				1/1/35										0		0		0		0		0

				7/1/35		0						2,590,875				5,181,750		5,181,750				7/1/35												0		0		0		0				7/1/35		12,090,000		5.000%		1.540%		12,160,225				24,320,450		36,410,450				7/1/35												0		0		0		0				7/1/35		9,315,068		1.860%				4,274,532				8,619,913		17,934,981		8,619,913		17,934,981				7/1/35		19,395,060		1.860%				7,246,807		0		14,613,727		34,008,787		14,613,727		34,008,787				7/1/35		8,990,000		5.000%		3.160%		7,696,075		0		15,392,150		24,382,150		15,392,150		24,382,150				7/1/35												0		0		0		0				7/1/35		119,463		4.660%				3,244,086		0		6,541,942		6,661,405		6,541,942		6,661,405				7/1/35										0		0		0		0		0

				1/1/36		0						2,590,875				0		0				1/1/36												0		0		0		0				1/1/36		0						11,857,975				0		0				1/1/36												0		0		0		0				1/1/36		0						4,246,405				0		0		0		0				1/1/36		0						7,176,158		0		0		0		0		0				1/1/36								7,471,325		0		0		0		0		0				1/1/36												0		0		0		0				1/1/36		0						3,286,046		0		0		0		0		0				1/1/36										0		0		0		0		0

				7/1/36		0						2,590,875				5,181,750		5,181,750				7/1/36												0		0		0		0				7/1/36		12,700,000		4.000%		1.750%		11,857,975				23,715,950		36,415,950				7/1/36												0		0		0		0				7/1/36		10,263,138		1.860%				4,200,248				8,446,653		18,709,791		8,446,653		18,709,791				7/1/36		20,174,363		1.860%				7,098,156		0		14,274,313		34,448,676		14,274,313		34,448,676				7/1/36		9,440,000		5.000%		3.180%		7,471,325		0		14,942,650		24,382,650		14,942,650		24,382,650				7/1/36												0		0		0		0				7/1/36		124,910		4.660%				3,250,328		0		6,536,375		6,661,285		6,536,375		6,661,285				7/1/36										0		0		0		0		0

				1/1/37		0						2,590,875				0		0				1/1/37												0		0		0		0				1/1/37		0						11,603,975				0		0				1/1/37												0		0		0		0				1/1/37		0						4,161,807				0		0		0		0				1/1/37		0						7,017,842		0		0		0		0		0				1/1/37								7,235,325		0		0		0		0		0				1/1/37												0		0		0		0				1/1/37		0						3,292,115		0		0		0		0		0				1/1/37										0		0		0		0		0

				7/1/37		0						2,590,875				5,181,750		5,181,750				7/1/37												0		0		0		0				7/1/37		13,210,000		5.000%		1.660%		11,603,975				23,207,950		36,417,950				7/1/37												0		0		0		0				7/1/37		11,185,221		1.860%				4,093,952				8,255,759		19,440,980		8,255,759		19,440,980				7/1/37		20,867,047		1.860%				6,903,420		0		13,921,262		34,788,309		13,921,262		34,788,309				7/1/37		9,910,000		5.000%		3.220%		7,235,325		0		14,470,650		24,380,650		14,470,650		24,380,650				7/1/37												0		0		0		0				7/1/37		130,606		4.660%				3,238,439		0		6,530,554		6,661,160		6,530,554		6,661,160				7/1/37										0		0		0		0		0

				1/1/38		0						2,590,875				0		0				1/1/38												0		0		0		0				1/1/38		0						11,273,725				0		0				1/1/38												0		0		0		0				1/1/38		0						4,056,930				0		0		0		0				1/1/38		0						6,833,754		0		0		0		0		0				1/1/38								6,987,575		0		0		0		0		0				1/1/38												0		0		0		0				1/1/38		0						3,289,047		0		0		0		0		0				1/1/38										0		0		0		0		0

				7/1/38		0						2,590,875				5,181,750		5,181,750				7/1/38												0		0		0		0				7/1/38		13,870,000		4.000%		1.880%		11,273,725				22,547,450		36,417,450				7/1/38												0		0		0		0				7/1/38		12,201,372		1.860%				3,990,784				8,047,714		20,249,086		8,047,714		20,249,086				7/1/38		21,559,669		1.860%				6,722,334		0		13,556,089		35,115,758		13,556,089		35,115,758				7/1/38		10,405,000		5.000%		3.250%		6,987,575		0		13,975,150		24,380,150		13,975,150		24,380,150				7/1/38												0		0		0		0				7/1/38		136,562		4.660%				3,235,421		0		6,524,468		6,661,030		6,524,468		6,661,030				7/1/38										0		0		0		0		0

				1/1/39		0						2,590,875				0		0				1/1/39												0		0		0		0				1/1/39		0						10,996,325				0		0				1/1/39												0		0		0		0				1/1/39		0						3,942,524				0		0		0		0				1/1/39		0						6,643,557		0		0		0		0		0				1/1/39								6,727,450		0		0		0		0		0				1/1/39												0		0		0		0				1/1/39		0						3,285,839		0		0		0		0		0				1/1/39										0		0		0		0		0

				7/1/39		9,400,000		5.000%		3.140%		2,590,875				5,181,750		14,581,750				7/1/39												0		0		0		0				7/1/39		14,420,000		5.000%		1.740%		10,996,325				21,992,650		36,412,650				7/1/39												0		0		0		0				7/1/39		13,286,896		1.860%				3,878,244				7,820,768		21,107,664		7,820,768		21,107,664				7/1/39		22,338,958		1.860%				6,535,238		0		13,178,794		35,517,752		13,178,794		35,517,752				7/1/39		1,910,000		5.000%		3.310%		6,727,450		0		13,454,900		15,364,900		13,454,900		15,364,900				7/1/39												0		0		0		0				7/1/39		142,789		4.660%				3,232,265		0		6,518,104		6,660,893		6,518,104		6,660,893				7/1/39										0		0		0		0		0

				1/1/40		0						2,355,875				0		0				1/1/40												0		0		0		0				1/1/40		0						10,635,825				0		0				1/1/40												0		0		0		0				1/1/40		0						3,807,509				0		0		0		0				1/1/40		0						6,428,871		0		0		0		0		0				1/1/40								6,679,700		0		0		0		0		0				1/1/40												0		0		0		0				1/1/40		0						3,273,516		0		0		0		0		0				1/1/40										0		0		0		0		0

				7/1/40		9,870,000		5.000%		3.140%		2,355,875				4,711,750		14,581,750				7/1/40												0		0		0		0				7/1/40		15,140,000		4.000%		1.980%		10,635,825				21,271,650		36,411,650				7/1/40												0		0		0		0				7/1/40		14,373,613		1.860%				3,766,123				7,573,632		21,947,245		7,573,632		21,947,245				7/1/40		23,193,210		1.860%				6,358,992		0		12,787,863		35,981,073		12,787,863		35,981,073				7/1/40		2,005,000		5.000%		3.320%		6,679,700		0		13,359,400		15,364,400		13,359,400		15,364,400				7/1/40												0		0		0		0				7/1/40		149,300		4.660%				3,237,934		0		6,511,450		6,660,750		6,511,450		6,660,750				7/1/40										0		0		0		0		0

				1/1/41		0						2,109,125				0		0				1/1/41												0		0		0		0				1/1/41		0						10,333,025				0		0				1/1/41												0		0		0		0				1/1/41		0						3,683,167				0		0		0		0				1/1/41		0						6,230,184		0		0		0		0		0				1/1/41								6,629,575		0		0		0		0		0				1/1/41												0		0		0		0				1/1/41		0						3,278,977		0		0		0		0		0				1/1/41										0		0		0		0		0

				7/1/41		10,360,000		5.000%		3.140%		2,109,125				4,218,250		14,578,250				7/1/41												0		0		0		0				7/1/41		15,750,000		5.000%		2.020%		10,333,025				20,666,050		36,416,050				7/1/41												0		0		0		0				7/1/41		15,555,311		1.860%				3,623,115				7,306,283		22,861,594		7,306,283		22,861,594				7/1/41		24,061,810		1.860%				6,128,605		0		12,358,788		36,420,599		12,358,788		36,420,599				7/1/41		2,105,000		5.000%		3.330%		6,629,575		0		13,259,150		15,364,150		13,259,150		15,364,150				7/1/41												0		0		0		0				7/1/41		5,646,984		4.660%				3,225,516		0		6,504,493		12,151,476		6,504,493		12,151,476				7/1/41										0		0		0		0		0

				1/1/42		0						1,850,125				0		0				1/1/42												0		0		0		0				1/1/42		0						9,985,050				0		0				1/1/42												0		0		0		0				1/1/42		0						3,537,314				0		0		0		0				1/1/42		0						6,005,783		0		0		0		0		0				1/1/42								6,576,950		0		0		0		0		0				1/1/42												0		0		0		0				1/1/42		0						3,146,321		0		0		0		0		0				1/1/42										0		0		0		0		0

				7/1/42		10,880,000		5.000%		3.140%		1,850,125				3,700,250		14,580,250				7/1/42												0		0		0		0				7/1/42		16,445,000		5.000%		2.020%		9,985,050				19,970,100		36,415,100				7/1/42												0		0		0		0				7/1/42		16,750,148		1.860%				3,479,640				7,016,954		23,767,101		7,016,954		23,767,101				7/1/42		24,843,594		1.860%				5,907,862		0		11,913,645		36,757,239		11,913,645		36,757,239				7/1/42		2,210,000		5.000%		3.350%		6,576,950		0		13,153,900		15,363,900		13,153,900		15,363,900				7/1/42												0		0		0		0				7/1/42		5,280,202		4.660%				3,095,022		0		6,241,343		11,521,545		6,241,343		11,521,545				7/1/42										0		0		0		0		0

				1/1/43		0						1,578,125				0		0				1/1/43												0		0		0		0				1/1/43		0						9,621,725				0		0				1/1/43												0		0		0		0				1/1/43		0						3,380,257				0		0		0		0				1/1/43		0						5,774,091		0		0		0		0		0				1/1/43								6,521,700		0		0		0		0		0				1/1/43												0		0		0		0				1/1/43		0						3,022,281		0		0		0		0		0				1/1/43										0		0		0		0		0

				7/1/43		11,425,000		5.000%		3.210%		1,578,125				3,156,250		14,581,250				7/1/43												0		0		0		0				7/1/43		17,170,000		5.000%		2.020%		9,621,725				19,243,450		36,413,450				7/1/43												0		0		0		0				7/1/43		18,061,322		1.860%				3,325,144				6,705,401		24,766,723		6,705,401		24,766,723				7/1/43		25,712,252		1.860%				5,679,948		0		11,454,038		37,166,291		11,454,038		37,166,291				7/1/43		2,320,000		5.000%		3.450%		6,521,700		0		13,043,400		15,363,400		13,043,400		15,363,400				7/1/43												0		0		0		0				7/1/43		4,810,612		4.660%				2,973,005		0		5,995,286		10,805,897		5,995,286		10,805,897				7/1/43										0		0		0		0		0

				1/1/44		0						1,292,500				0		0				1/1/44												0		0		0		0				1/1/44		0						9,242,375				0		0				1/1/44												0		0		0		0				1/1/44		0						3,202,133				0		0		0		0				1/1/44		0						5,519,176		0		0		0		0		0				1/1/44								6,463,700		0		0		0		0		0				1/1/44												0		0		0		0				1/1/44		0						2,901,324		0		0		0		0		0				1/1/44										0		0		0		0		0

				7/1/44		11,995,000		5.000%		3.210%		1,292,500				2,585,000		14,580,000				7/1/44												0		0		0		0				7/1/44		17,930,000		5.000%		2.020%		9,242,375				18,484,750		36,414,750				7/1/44												0		0		0		0				7/1/44		19,382,337		1.860%				3,167,327				6,369,460		25,751,797		6,369,460		25,751,797				7/1/44		26,580,937		1.860%				5,459,185		0		10,978,362		37,559,298		10,978,362		37,559,298				7/1/44		2,440,000		5.000%		3.450%		6,463,700		0		12,927,400		15,367,400		12,927,400		15,367,400				7/1/44												0		0		0		0				7/1/44		4,334,545		4.660%				2,869,788		0		5,771,111		10,105,656		5,771,111		10,105,656				7/1/44										0		0		0		0		0

				1/1/45		0						992,625				0		0				1/1/45												0		0		0		0				1/1/45		0						8,846,225				0		0				1/1/45												0		0		0		0				1/1/45		0						3,029,169				0		0		0		0				1/1/45		0						5,286,403		0		0		0		0		0				1/1/45								6,402,700		0		0		0		0		0				1/1/45												0		0		0		0				1/1/45		0						2,807,448		0		0		0		0		0				1/1/45										0		0		0		0		0

				7/1/45		12,595,000		5.000%		3.210%		992,625				1,985,250		14,580,250				7/1/45												0		0		0		0				7/1/45		18,725,000		5.000%		2.020%		8,846,225				17,692,450		36,417,450				7/1/45												0		0		0		0				7/1/45		20,805,178		1.860%				2,979,780				6,008,949		26,814,127		6,008,949		26,814,127				7/1/45		27,449,535		1.860%				5,200,211		0		10,486,614		37,936,149		10,486,614		37,936,149				7/1/45		2,560,000		5.000%		3.450%		6,402,700		0		12,805,400		15,365,400		12,805,400		15,365,400				7/1/45												0		0		0		0				7/1/45		3,804,630		4.660%				2,761,674		0		5,569,122		9,373,752		5,569,122		9,373,752				7/1/45										0		0		0		0		0

				1/1/46		0						677,750				0		0				1/1/46												0		0		0		0				1/1/46		0						8,432,525				0		0				1/1/46												0		0		0		0				1/1/46		0						2,834,090				0		0		0		0				1/1/46		0						5,030,408		0		0		0		0		0				1/1/46								6,338,700		0		0		0		0		0				1/1/46												0		0		0		0				1/1/46		0						2,718,071		0		0		0		0		0				1/1/46										0		0		0		0		0

				7/1/46		13,225,000		5.000%		3.210%		677,750				1,355,500		14,580,500				7/1/46												0		0		0		0				7/1/46		19,550,000		5.000%		2.110%		8,432,525				16,865,050		36,415,050				7/1/46												0		0		0		0				7/1/46		22,276,311		1.860%				2,787,882				5,621,973		27,898,284		5,621,973		27,898,284				7/1/46		28,405,096		1.860%				4,948,390		0		9,978,798		38,383,894		9,978,798		38,383,894				7/1/46		2,690,000		5.000%		3.450%		6,338,700		0		12,677,400		15,367,400		12,677,400		15,367,400				7/1/46												0		0		0		0				7/1/46		3,206,784		4.660%				2,673,755		0		5,391,826		8,598,610		5,391,826		8,598,610				7/1/46										0		0		0		0		0

				1/1/47		0						347,125				0		0				1/1/47												0		0		0		0				1/1/47		0						7,987,900				0		0				1/1/47												0		0		0		0				1/1/47		0						2,625,218				0		0		0		0				1/1/47		0						4,765,501		0		0		0		0		0				1/1/47								6,271,450		0		0		0		0		0				1/1/47												0		0		0		0				1/1/47		0						2,642,739		0		0		0		0		0				1/1/47										0		0		0		0		0

				7/1/47		13,885,000		5.000%		3.210%		347,125				694,250		14,579,250				7/1/47												0		0		0		0				7/1/47		20,440,000		5.000%		2.110%		7,987,900				15,975,800		36,415,800				7/1/47												0		0		0		0				7/1/47		23,826,322		1.860%				2,582,415				5,207,633		29,033,955		5,207,633		29,033,955				7/1/47		29,283,282		1.860%				4,687,803		0		9,453,304		38,736,586		9,453,304		38,736,586				7/1/47		2,820,000		5.000%		3.450%		6,271,450		0		12,542,900		15,362,900		12,542,900		15,362,900				7/1/47												0		0		0		0				7/1/47		2,605,909		4.660%				2,599,651		0		5,242,390		7,848,298		5,242,390		7,848,298				7/1/47										0		0		0		0		0

				1/1/48												0		0				1/1/48												0		0		0		0				1/1/48		0						7,523,025				0		0				1/1/48												0		0		0		0				1/1/48		0						2,395,250				0		0		0		0				1/1/48		0						4,478,658		0		0		0		0		0				1/1/48								6,200,950		0		0		0		0		0				1/1/48												0		0		0		0				1/1/48		0						2,574,469		0		0		0		0		0				1/1/48										0		0		0		0		0

				7/1/48												0		0				7/1/48												0		0		0		0				7/1/48		11,970,000		5.000%		2.110%		7,523,025				15,046,050		27,016,050				7/1/48												0		0		0		0				7/1/48		25,461,704		1.860%				2,369,214				4,764,464		30,226,167		4,764,464		30,226,167				7/1/48		30,238,976		1.860%				4,429,977		0		8,908,635		39,147,610		8,908,635		39,147,610				7/1/48		25,965,000		4.000%		4.080%		6,200,950		0		12,401,900		38,366,900		12,401,900		38,366,900				7/1/48												0		0		0		0				7/1/48		2,408,383		4.660%				2,546,485		0		5,120,954		7,529,337		5,120,954		7,529,337				7/1/48										0		0		0		0		0

				1/1/49												0		0				1/1/49												0		0		0		0				1/1/49		0						7,250,775				0		0				1/1/49												0		0		0		0				1/1/49		0						2,163,072				0		0		0		0				1/1/49		0						4,207,394		0		0		0		0		0				1/1/49								5,681,650		0		0		0		0		0				1/1/49												0		0		0		0				1/1/49		0						2,524,946		0		0		0		0		0				1/1/49										0		0		0		0		0

				7/1/49												0		0				7/1/49												0		0		0		0				7/1/49		12,515,000		5.000%		2.110%		7,250,775				14,501,550		27,016,550				7/1/49												0		0		0		0				7/1/49		27,175,548		1.860%				2,127,804				4,290,876		31,466,424		4,290,876		31,466,424				7/1/49		31,281,720		1.860%				4,138,795		0		8,346,190		39,627,910		8,346,190		39,627,910				7/1/49		27,005,000		4.000%		4.080%		5,681,650		0		11,363,300		38,368,300		11,363,300		38,368,300				7/1/49												0		0		0		0				7/1/49		1,648,231		4.660%				2,483,778		0		5,008,724		6,656,955		5,008,724		6,656,955				7/1/49										0		0		0		0		0

				1/1/50												0		0				1/1/50												0		0		0		0				1/1/50		0						6,966,150				0		0				1/1/50												0		0		0		0				1/1/50		0						1,908,262				0		0		0		0				1/1/50		0						3,914,083		0		0		0		0		0				1/1/50								5,141,550		0		0		0		0		0				1/1/50												0		0		0		0				1/1/50		0						2,486,226		0		0		0		0		0				1/1/50										0		0		0		0		0

				7/1/50												0		0				7/1/50												0		0		0		0				7/1/50		13,080,000		5.000%		2.110%		6,966,150				13,932,300		27,012,300				7/1/50												0		0		0		0				7/1/50		28,960,428		1.860%				1,877,149				3,785,411		32,745,839		3,785,411		32,745,839				7/1/50		32,237,676		1.860%				3,850,267		0		7,764,350		40,002,026		7,764,350		40,002,026				7/1/50		28,085,000		4.000%		4.080%		5,141,550		0		10,283,100		38,368,100		10,283,100		38,368,100				7/1/50												0		0		0		0				7/1/50		893,264		4.660%				2,445,690		0		4,931,916		5,825,180		4,931,916		5,825,180				7/1/50										0		0		0		0		0

				1/1/51												0		0				1/1/51												0		0		0		0				1/1/51		0						6,668,650				0		0				1/1/51												0		0		0		0				1/1/51		0						1,636,716				0		0		0		0				1/1/51		0						3,611,809		0		0		0		0		0				1/1/51								4,579,850		0		0		0		0		0				1/1/51												0		0		0		0				1/1/51		0						2,465,242		0		0		0		0		0				1/1/51										0		0		0		0		0

				7/1/51												0		0				7/1/51												0		0		0		0				7/1/51		13,680,000		4.000%		2.500%		6,668,650				13,337,300		27,017,300				7/1/51												0		0		0		0				7/1/51		30,809,184		1.860%				1,610,031				3,246,747		34,055,931		3,246,747		34,055,931				7/1/51		33,280,333		1.860%				3,552,920		0		7,164,729		40,445,061		7,164,729		40,445,061				7/1/51		29,205,000		4.000%		4.080%		4,579,850		0		9,159,700		38,364,700		9,159,700		38,364,700				7/1/51												0		0		0		0				7/1/51		531,884		4.660%				2,425,048		0		4,890,290		5,422,174		4,890,290		5,422,174				7/1/51										0		0		0		0		0

				1/1/52												0		0				1/1/52												0		0		0		0				1/1/52		0						6,395,050				0		0				1/1/52												0		0		0		0				1/1/52		0						1,344,153				0		0		0		0				1/1/52		0						3,290,742		0		0		0		0		0				1/1/52								3,995,750		0		0		0		0		0				1/1/52												0		0		0		0				1/1/52		0						2,446,046		0		0		0		0		0				1/1/52										0		0		0		0		0

				7/1/52												0		0				7/1/52												0		0		0		0				7/1/52		14,225,000		4.000%		2.500%		6,395,050				12,790,100		27,015,100				7/1/52												0		0		0		0				7/1/52		32,774,338		1.860%				1,329,543				2,673,696		35,448,034		2,673,696		35,448,034				7/1/52		34,323,070		1.860%				3,254,973		0		6,545,715		40,868,785		6,545,715		40,868,785				7/1/52		30,375,000		4.000%		4.080%		3,995,750		0		7,991,500		38,366,500		7,991,500		38,366,500				7/1/52												0		0		0		0				7/1/52		322,568		4.660%				2,419,458		0		4,865,504		5,188,072		4,865,504		5,188,072				7/1/52										0		0		0		0		0

				1/1/53												0		0				1/1/53												0		0		0		0				1/1/53		0						6,110,550				0		0				1/1/53												0		0		0		0				1/1/53		0						1,040,529				0		0		0		0				1/1/53		0						2,977,929		0		0		0		0		0				1/1/53								3,388,250		0		0		0		0		0				1/1/53												0		0		0		0				1/1/53		0						2,445,170		0		0		0		0		0				1/1/53										0		0		0		0		0

				7/1/53												0		0				7/1/53												0		0		0		0				7/1/53		14,795,000		4.000%		2.500%		6,110,550				12,221,100		27,016,100				7/1/53												0		0		0		0				7/1/53		34,812,155		1.860%				1,023,564				2,064,093		36,876,248		2,064,093		36,876,248				7/1/53		35,452,741		1.860%				2,929,376		0		5,907,306		41,360,046		5,907,306		41,360,046				7/1/53		31,590,000		** %		4.180%		3,388,250		0		6,776,500		38,366,500		6,776,500		38,366,500				7/1/53												0		0		0		0				7/1/53		337,277		4.660%				2,405,303		0		4,850,473		5,187,749		4,850,473		5,187,749				7/1/53										0		0		0		0		0

				1/1/54												0		0				1/1/54												0		0		0		0				1/1/54		0						5,814,650				0		0				1/1/54												0		0		0		0				1/1/54		0						714,115				0		0		0		0				1/1/54		0						2,645,509		0		0		0		0		0				1/1/54								2,762,225		0		0		0		0		0				1/1/54												0		0		0		0				1/1/54		0						2,437,247		0		0		0		0		0				1/1/54										0		0		0		0		0

				7/1/54												0		0				7/1/54												0		0		0		0				7/1/54		15,385,000		4.000%		2.500%		5,814,650				11,629,300		27,014,300				7/1/54												0		0		0		0				7/1/54		36,960,742		1.860%				702,472				1,416,587		38,377,329		1,416,587		38,377,329				7/1/54		36,582,270		1.860%				2,602,376		0		5,247,885		41,830,154		5,247,885		41,830,154				7/1/54		32,840,000		** %		4.180%		2,762,225		0		5,524,450		38,364,450		5,524,450		38,364,450				7/1/54												0		0		0		0				7/1/54		352,656		4.660%				2,397,509		0		4,834,755		5,187,412		4,834,755		5,187,412				7/1/54										0		0		0		0		0

				1/1/55												0		0				1/1/55												0		0		0		0				1/1/55		0						5,506,950				0		0				1/1/55												0		0		0		0				1/1/55		0						367,555				0		0		0		0				1/1/55		0						2,302,498		0		0		0		0		0				1/1/55								2,111,431		0		0		0		0		0				1/1/55												0		0		0		0				1/1/55		0						2,428,962		0		0		0		0		0				1/1/55										0		0		0		0		0

				7/1/55												0		0				7/1/55												0		0		0		0				7/1/55		16,000,000		4.000%		2.500%		5,506,950				11,013,900		27,013,900				7/1/55												0		0		0		0				7/1/55		39,199,863		1.860%				361,562				729,117		39,928,981		729,117		39,928,981				7/1/55		37,711,948		1.860%				2,264,957		0		4,567,454		42,279,402		4,567,454		42,279,402				7/1/55		34,145,000		** %		4.180%		2,111,431		0		4,222,863		38,367,863		4,222,863		38,367,863				7/1/55												0		0		0		0				7/1/55		368,738		4.660%				2,389,360		0		4,818,322		5,187,059		4,818,322		5,187,059				7/1/55										0		0		0		0		0

				1/1/56												0		0				1/1/56												0		0		0		0				1/1/56		0						5,186,950				0		0				1/1/56												0		0		0		0				1/1/56												0		0		0		0				1/1/56		0						1,943,569		0		0		0		0		0				1/1/56								1,434,769		0		0		0		0		0				1/1/56												0		0		0		0				1/1/56		0						2,413,687		0		0		0		0		0				1/1/56										0		0		0		0		0

				7/1/56												0		0				7/1/56												0		0		0		0				7/1/56		16,640,000		4.000%		2.650%		5,186,950				10,373,900		27,013,900				7/1/56												0		0		0		0				7/1/56												0		0		0		0				7/1/56		38,841,574		1.860%				1,922,443		0		3,866,012		42,707,586		3,866,012		42,707,586				7/1/56		35,495,000		** %		4.180%		1,434,769		0		2,869,538		38,364,538		2,869,538		38,364,538				7/1/56												0		0		0		0				7/1/56		15,685,814		4.660%				2,387,451		0		4,801,138		20,486,953		4,801,138		20,486,953				7/1/56										0		0		0		0		0

				1/1/57												0		0				1/1/57												0		0		0		0				1/1/57		0						4,789,850				0		0				1/1/57												0		0		0		0				1/1/57												0		0		0		0				1/1/57		0						1,584,698		0		0		0		0		0				1/1/57								731,356		0		0		0		0		0				1/1/57												0		0		0		0				1/1/57		0						2,051,817		0		0		0		0		0				1/1/57										0		0		0		0		0

				7/1/57												0		0				7/1/57												0		0		0		0				7/1/57		17,435,000		4.000%		2.650%		4,789,850				9,579,700		27,014,700				7/1/57												0		0		0		0				7/1/57												0		0		0		0				7/1/57		40,058,066		1.860%				1,558,861		0		3,143,559		43,201,625		3,143,559		43,201,625				7/1/57		36,905,000		** %		4.180%		731,356		0		1,462,713		38,367,713		1,462,713		38,367,713				7/1/57												0		0		0		0				7/1/57		15,789,570		4.660%				2,018,363		0		4,070,180		19,859,749		4,070,180		19,859,749				7/1/57										0		0		0		0		0

				1/1/58												0		0				1/1/58												0		0		0		0				1/1/58		0						4,373,788				0		0				1/1/58												0		0		0		0				1/1/58												0		0		0		0				1/1/58		0						1,209,096		0		0		0		0		0				1/1/58										0		0		0		0		0				1/1/58												0		0		0		0				1/1/58		0						1,680,896		0		0		0		0		0				1/1/58										0		0		0		0		0

				7/1/58												0		0				7/1/58												0		0		0		0				7/1/58		58,270,000		4.000%		2.650%		4,373,788				8,747,575		67,017,575				7/1/58												0		0		0		0				7/1/58												0		0		0		0				7/1/58		41,274,596		1.860%				1,189,383		0		2,398,479		43,673,075		2,398,479		43,673,075				7/1/58										0		0		0		0		0				7/1/58												0		0		0		0				7/1/58		14,927,781		4.660%				1,653,490		0		3,334,386		18,262,167		3,334,386		18,262,167				7/1/58										0		0		0		0		0

				1/1/59												0		0				1/1/59												0		0		0		0				1/1/59		0						2,983,263				0		0				1/1/59												0		0		0		0				1/1/59												0		0		0		0				1/1/59		0						822,087		0		0		0		0		0				1/1/59										0		0		0		0		0				1/1/59												0		0		0		0				1/1/59		0						1,330,220		0		0		0		0		0				1/1/59										0		0		0		0		0

				7/1/59												0		0				7/1/59												0		0		0		0				7/1/59		61,050,000		4.000%		2.650%		2,983,263				5,966,525		67,016,525				7/1/59												0		0		0		0				7/1/59												0		0		0		0				7/1/59		42,491,062		1.860%				808,684		0		1,630,771		44,121,833		1,630,771		44,121,833				7/1/59										0		0		0		0		0				7/1/59												0		0		0		0				7/1/59		14,880,864		4.660%				1,308,531		0		2,638,751		17,519,615		2,638,751		17,519,615				7/1/59										0		0		0		0		0

				1/1/60												0		0				1/1/60												0		0		0		0				1/1/60		0						1,526,400				0		0				1/1/60												0		0		0		0				1/1/60												0		0		0		0				1/1/60		0						422,515		0		0		0		0		0				1/1/60										0		0		0		0		0				1/1/60												0		0		0		0				1/1/60		0						977,966		0		0		0		0		0				1/1/60										0		0		0		0		0

				7/1/60		0				0.000%						0		0				7/1/60												0		0		0		0				7/1/60		63,965,000		4.000%		2.650%		1,526,400				3,052,800		67,017,800				7/1/60												0		0		0		0				7/1/60												0		0		0		0				7/1/60		45,184,815		1.860%				417,923		0		840,438		46,025,253		840,438		46,025,253				7/1/60										0		0		0		0		0				7/1/60												0		0		0		0				7/1/60		14,511,652		4.660%				967,336		0		1,945,303		16,456,954		1,945,303		16,456,954				7/1/60										0		0		0		0		0

				1/1/61																		1/1/61												0		0		0		0				1/1/61												0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61												0		0		0		0				1/1/61		0						639,745				0		0		0		0				1/1/61												0		0		0		0

				7/1/61																		7/1/61												0		0		0		0				7/1/61												0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61												0		0		0		0				7/1/61		27,233,042		4.660%				629,315				1,269,060		28,502,102		1,269,060		28,502,102				7/1/61												0		0		0		0

				1/1/62																		1/1/62														0		0						1/1/62																		1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0						1/1/62														0		0

				7/1/62																		7/1/62														0		0						7/1/62																		7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0						7/1/62														0		0

				1/1/63																		1/1/63														0		0						1/1/63																		1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0						1/1/63														0		0

				7/1/63		0										0		0				7/1/63		0										0				0		0				7/1/63		0										0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0				7/1/63		0										0				0		0

				Total		135,925,000						229,049,397				229,049,397		364,974,397				Total		414,345,000						52,598,796				52,598,796		466,943,796		20,717,250		435,062,250				Total		614,615,000						781,963,801				781,963,801		1,396,578,801				Total		817,990,000						195,181,503				195,181,503		1,013,171,503		0		817,990,000				Total		515,493,103						223,234,673				223,234,673		738,727,777		208,531,033		724,024,136				Total		867,767,074						399,090,463				399,090,463		1,266,857,538		349,313,389		1,217,080,463				Total		407,875,000						453,109,747				453,109,747		860,984,747		453,109,747		860,984,747				Total		141,000,000						25,556,250				25,556,250		166,556,250		14,100,000		155,100,000				Total		141,000,000						183,184,494				183,184,494		324,184,494		183,184,494		324,184,494				Total		0						0				0		0		0		0

																																																4.000%		0.640%																5.000%		0.560%																																																																4.000%		2.580%																				5.000%		3.400%																				4.660%		ERROR:#NUM!																				0.000%		ERROR:#NUM!

								5.000%		2.150%												Premium		38,488,507		5.000%		1.270%																Premium		129,973,450		5.000%		2.650%												Premium		170,779,952		5.000%		0.560%																Loan Amount		500,789,463																				Loan Amount		817,990,000																				Premium		6,175,604		5.000%		4.180%																Premium		7,626,690		5.000%		3.400%																Loan Amount		141,000,000		4.660%		0.000%																Loan Amount		345,000,000		0.000%		0.000%

								5.000%		3.210%																5.000%		1.270%
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5.D. HRTAC 2045 Long Range Plan of Finance Updates for the
Region’s High Priority Projects and the Hampton Roads
Regional Transit Fund Update



Agenda Item 5D
Consent Item

To: Chair West and the other members of HRTAC
From: Kevin B. Page, Executive Director
Date: June 20, 2024

Re: HRTAC 2045 Long Range Plan of Finance Updates for the Region’s High
Priority Projects and the Hampton Roads Regional Transit Fund Update

Recommendation:

The Finance Committee recommends that the Commission approve the proposed HRTAC
2045 Long Range Plan of Finance Updates for the Region’s High Priority Projects and the
Hampton Roads Regional Transit Fund Update.

Background:

At the April 18, 2024 Commission Meeting, the Commission endorsed the HRTAC 2045
Long Range Plan of Finance Updates for the Region’s High Priority Projects and the
Hampton Roads Regional Transit Fund Update and authorized the Executive Director to
conduct a public hearing on the Proposed HRTAC 2045 Long Range Plan of Finance
Updates for the Region’s High Priority Projects and the Hampton Roads Regional Transit
Fund Update. Following the Commission meeting, VDOT provided an adjusted revenue
forecast relating to the Hampton Roads Transportation Fund (Hampton Roads Regional
Transit Fund estimated revenues remained unchanged). HRTAC's Financial Advisors,
Asset Manager, and Executive Director worked to update the endorsed HRTAC Long Range
Plan of Finance Update for the Region’s High Priority Projects incorporating the updated
revenue estimate and included the updated information in the public hearing materials
provided at the June 10, 2024 public hearing. The modifications to incorporate the
updated information resulted in an additional $410 million assumed HRTF debt. The
Public Hearing was conducted on June 10, 2024 and no one from the public provided
comments. At the June 20, 2024 Finance Committee meeting, the Finance Committee
reviewed the updated revenue estimate and endorsed the HRTAC 2045 Long Range Plan of
Finance Updates for the Region’s High Priority Projects and the Hampton Roads Regional
Transit Fund Update and recommended to the Commission for approval.

Fiscal Impact:

Once adopted, the proposed HRTAC 2045 Long Range Plan of Finance Update represents
$11,552 million in high priority regional congestion relief projects and $1,007 million in
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Hampton Roads Regional Transit Fund projects.
Suggested Motion:
Motion: The Commission approves the enclosed version of the Proposed HRTAC 2045 Long

Range Plan of Finance Update for the Region’s High Priority Projects and the Hampton
Roads Regional Transit Fund.
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Agenda Item SD:

2045 Long Range Plan of Finance Update for the Region’s High Priority Highway
Projects — With Adjusted Revenue Estimate and the Hampton Roads Regional
Transit Fund




2045 LRTP — Highway Projects

Slx 1-64/1-264 1-264/Independence | I-64/Denbigh Bowers Hill | 1-664 Widening 1-64/1-464 1-264 VA-164 | VA-168
Initial | HRBT | HRELN | Interchange: Boulevard Boulevard Interchange |to College Bivd Loop Widening |Widening| Bypass
Projects Phase IIIA Interchange Interchange Ramps
Inflated Costs ($MM) $1,394 | $3,762 | $1,289 $482 $207 $262 $771 $1,529 $339 $669 $493 $355
Construction Start Year 2015 2020 2022 2026 2029 2030 2030 2031 2033 2036 2041 2041
Construction End Year 2024 2027 2029 2030 2033 2034 2034 2035 2037 2040 2045 2045
Total YOE Costs ($MM)I"! $11,552 Assumptions:
Funded by ($MM): [1] Inflation costs provided by VDOT or HRTPO
Existing HRTAC HRTF Debt  $3,311 [2] Future HRTAC paygo and debt funding depend on revenue availabilities and interest rates at the time of debt issuance
Existing HRTAC Toll Debt $345 [3] $238M assumed in the HRELN financing; pending public hearing results and further developments,
Existing HRTAC HRTF Paygo $1,494 Bowers Hill Interchange and -664 Widening to College Blvd may contain managed lanes that produce toll revenues
Future HRTAC HRTF Debt®?  $1,218 [4] $588M existing VDOT and other local funding for the Six Initial Projects and HRBT
Future HRTAC Toll Debt® Bl $238 [5] Assume additional $971M SMART SCALE awarded prior to FY 2034 for new projects after HRELN;
Future HRTAC HRTF Paygo'? $3,046 1-664 Widening to College Blvd completion in FY 2034 conditioned upon this assumption
VDOT - SMART SCALE ¥ 1,559 [6] $164M assumed for HRELN; additional IOEP funding may be available
VDOT - IOEP Funding $164 [7] $93M General Assembly Appropriation for HRELN approved in June 2022;
VDOT - Other Funding ! $119 assume $26M VDOT Funding for HRELN toll integration costs
IJA Funding ¥ $58 [8] $58M Infrastructure Investment & Jobs Act (IlJA) funding assumed for HRELN;

Total Funding $11,552 additional IIJA funding may be available




2045 LRTP — Transit Projects

HRTAC Transit Regional Priority Projects - Proposed 2045 Long Range Plan of Finance Update

HRRTF Supported
Projects

0&M Costs’ $815

Capital Costs®> $192

Fiscally Constrained Construction 2045

End Year

Total FV Cost $1,007
Funded by HRRTF Debt $0
Funded by HRRTF Pay-Go $1,007

1. Assume annual O&M costs after FY 2030 same as the FY 2030
2. Assume HRRTF annual revenue grows by 0.5% after the FY 2030 estimate provided by the VA Department of Tax
3. Assume capital project costs are aggregate HRRTF revenues net of O&M costs




Apr 2024 Transit



				HRTAC Transit Regional Priority Projects - Proposed 2045 Long Range Plan of Finance Update



						HRRTF Supported Projects

				O&M Costs1		$815

				Capital Costs2,3		$192

				Fiscally Constrained Construction End Year		2045

																2021		0				29027153

				Total FV Cost		$1,007										2022		5,730,123				37822912

				Funded by HRRTF Debt		$0										2023		18,669,009				36483305

				Funded by HRRTF Pay-Go		$1,007										2024		25,975,300				37800000

																2025		25,307,000				38200000

				1. Assume annual O&M costs after FY 2030 same as the FY 2030												2026		27,837,700				38800000

				2. Assume HRRTF annual revenue grows by 0.5% after the FY 2030 estimate provided by the VA Department of Tax												2027		30,621,470				39200000

				3. Assume capital project costs are aggregate HRRTF revenues net of O&M costs												2028		33,683,617				39800000

																						40000000

				HRRTF revenues through FY 2030		377,433,370		1006.6868492847				O&M costs through FY 2028						167,824,219				40300000

				2031		40.5015000				2029		35,873,052

				2032		40.7040075				2030		38,204,800

				2033		40.9075275				2031		38,204,800

				2034		41.1120652				2032		38,204,800

				2035		41.3176255				2033		38,204,800

				2036		41.5242136				2034		38,204,800

				2037		41.7318347				2035		38,204,800

				2038		41.9404939				2036		38,204,800

				2039		42.1501963				2037		38,204,800

				2040		42.3609473				2038		38,204,800

				2041		42.5727521				2039		38,204,800

				2042		42.7856158				2040		38,204,800

				2043		42.9995439				2041		38,204,800

				2044		43.2145416				2042		38,204,800

				2045		43.4306143				2043		38,204,800

				2046						2044		38,204,800

				2047						2045		38,204,800























































































































































































March 2023 Transit



				HRTAC Transit Regional Priority Projects - Proposed 2045 Long Range Plan of Finance Update



						HRRTF Supported Projects

				O&M Costs1		$878

				Capital Costs2,3		$119

				Fiscally Constrained Construction End Year		2045



				Total FV Cost		$997

				Funded by HRRTF Debt		$0

				Funded by HRRTF Pay-Go		$997



				1. Assume annual O&M costs after FY 2028 same as the FY 2028 estimate provided by HRT

				2. Assume HRRTF annual revenue grows by 0.5% after the FY 2030 estimate provided by the VA Department of Tax

				3. Assume capital project costs are aggregate HRRTF revenues net of O&M costs



				HRRTF revenues through FY 2030		376050065		997.4964291571				O&M costs through FY 2028						203027000

				2031		39.999				2029		39721432

				2032		40.198995				2030		39721432

				2033		40.399989975				2031		39721432

				2034		40.6019899249				2032		39721432

				2035		40.8049998745				2033		39721432

				2036		41.0090248739				2034		39721432

				2037		41.2140699982				2035		39721432

				2038		41.4201403482				2036		39721432

				2039		41.62724105				2037		39721432

				2040		41.8353772552				2038		39721432

				2041		42.0445541415				2039		39721432

				2042		42.2547769122				2040		39721432

				2043		42.4660507968				2041		39721432

				2044		42.6783810508				2042		39721432

				2045		42.891772956				2043		39721432

				2046						2044		39721432

				2047						2045		39721432























































































































































































March 2022 Transit



				HRTAC Transit Regional Priority Projects - 2045 LRTP



						HRRTF Supported Projects

				O&M Costs1		$876

				Capital Costs2,3		$167

				Fiscally Constrained Construction End Year		2045



				Total FV Cost		$1,043

				Funded by HRRTF Debt		$0

				Funded by HRRTF Pay-Go		$1,043



				1. Assume annual O&M costs after FY 2028 same as the FY 2028 estimate provided by HRT

				2. Assume HRRTF annual revenue grows by 0.5% after the FY 2028 estimate provided by the Department of Tax

				3. Assume capital project costs are aggregate HRRTF revenues net of O&M costs



				HRRTF revenues through FY 2028		313527153		1042.655970947				O&M costs through FY 2028						200302459

				2029		41.2						39721432

				2030		41.406						39721432

				2031		41.61303						39721432

				2032		41.82109515						39721432

				2033		42.0302006257						39721432

				2034		42.2403516289						39721432

				2035		42.451553387						39721432

				2036		42.663811154						39721432

				2037		42.8771302097						39721432

				2038		43.0915158608						39721432

				2039		43.3069734401						39721432

				2040		43.5235083073						39721432

				2041		43.7411258488						39721432

				2042		43.9598314781						39721432

				2043		44.1796306355						39721432

				2044		44.4005287886						39721432

				2045		44.6225314326						39721432























































































































































































Apr 2024 2045 LRTP



						HRTAC Highway Regional Priority Projects - Proposed 2045 Long Range Plan of Finance Update

								Six Initial Projects		HRBT		HRELN		I-64/I-264 Interchange: Phase IIIA		I-264/Independence Boulevard Interchange		I-64/Denbigh Boulevard Interchange 		Bowers Hill Interchange		I-664 Widening to College Blvd		I-64/I-464 Loop Ramps 		I-264 Widening		VA-164 Widening		VA-168 Bypass				I-64/Denbigh Boulevard Interchange 

						Inflated Costs ($MM)		$1,394		$3,762		$1,289		$482		$207		$262		$771		$1,529		$339		$669		$493		$355				$261

						Start Year								2032				2026		2027		2028		2030				2039		2039				2026

						Construction End Year		2024		2027		2029		2030		2033		2034		2034		2035		2037		2040		2045		2045				2034



						Total YOE Costs ($MM)[1]		$11,552				Assumptions:

						Funded by ($MM):						[1] Inflation costs provided by VDOT or HRTPO

		$119				Existing HRTAC HRTF Debt		$3,172				[2] Future HRTAC paygo and debt funding depend on revenue availabilities and interest rates at the time of debt issuance

		$0				Existing HRTAC Toll Debt		$345				[3] $210M assumed in the HRELN financing; pending public hearing results and further developments, 

		-$119				Existing HRTAC HRTF Paygo		$1,494				Bowers Hill Interchange and I-664 Widening to College Blvd may contain managed lanes that produce toll revenues

		-$282				Future HRTAC HRTF Debt[2]		$790				[4] $588M existing VDOT and other local funding for the Six Initial Projects and HRBT

		-$33				Future HRTAC Toll Debt[2], [3]		$210				[5] Assume additional $971M SMART SCALE awarded prior to FY 2034 for new projects after HRELN; 

		$388				Future HRTAC HRTF Paygo[2]		$3,641				I-664 Widening to College Blvd completion in FY 2034 conditioned upon this assumption

		$0				VDOT - SMART SCALE [4],[5]		$1,559				[6] $164M assumed for HRELN; additional IOEP funding may be available

		$140				VDOT - IOEP Funding [6]		$164				[7] $93M General Assembly Appropriation for HRELN approved in June 2022;

		-$2				VDOT - Other Funding [7]		$119				assume $26M VDOT Funding for HRELN toll integration costs

		-$66				IIJA Funding [8]		$58				[8] $58M Infrastructure Investment & Jobs Act (IIJA) funding assumed for HRELN; 

						Total Funding		$11,552				additional IIJA funding may be available





						HRTF Debt ($mm)						HRTF Paygo ($mm)

						2018a		595				existing								1613

						2019a 		424

						2020a		743

						2021a		911

tc={E89E5996-4E12-4568-8816-943B31C9BB1B}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    assume the defeasance. CAPI release

						2022a		412

						2019/2021 Loan (net)		87

						2023 TIFIA		141

						2023a		139

						2031a		290

						2033a		390

						2038a		110
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assume the defeasance. CAPI release







June 2023 2045 LRTP



						HRTAC Highway Regional Priority Projects - Proposed 2045 Long Range Plan of Finance Update

								Six Initial Projects		HRBT		HRELN		I-64/I-264 Interchange: Phase IIIA		I-264/Independence Boulevard Interchange		I-64/Denbigh Boulevard Interchange 		Bowers Hill Interchange		I-664 Widening to College Blvd		I-64/I-464 Loop Ramps 		I-264 Widening		VA-164 Widening		VA-168 Bypass				I-64/Denbigh Boulevard Interchange 

						Inflated Costs ($MM)		$1,394		$3,762		$1,313		$478		$207		$261		$771		$1,529		$339		$669		$493		$355				$261

						Start Year								2032				2026		2027		2028		2030				2039		2039				2026

						Construction End Year		2024		2027		2029		2030		2033		2034		2034		2035		2037		2040		2045		2045				2034



						Total YOE Costs ($MM)[1]		$11,571				Assumptions:

						Funded by ($MM):						[1] Inflation costs provided by VDOT or HRTPO

		$119				Existing HRTAC HRTF Debt		$3,172				[2] Future HRTAC paygo and debt funding depend on revenue availabilities and interest rates at the time of debt issuance

		$0				Existing HRTAC Toll Debt		$345				[3] $230M assumed in the HRELN financing; pending public hearing results and further developments, 

		-$119				Existing HRTAC HRTF Paygo		$1,494				Bowers Hill Interchange and I-664 Widening to College Blvd may contain managed lanes that produce toll revenues

		$17				Future HRTAC HRTF Debt[2]		$1,089				[4] $588M existing VDOT and other local funding for the Six Initial Projects and HRBT

		-$13				Future HRTAC Toll Debt[2], [3]		$230				[5] Assume additional $971M SMART SCALE awarded prior to FY 2034 for new projects after HRELN; 

		$86				Future HRTAC HRTF Paygo[2]		$3,339				I-664 Widening to College Blvd completion in FY 2034 conditioned upon this assumption

		$0				VDOT - SMART SCALE [4],[5]		$1,559				[6] $164M assumed for HRELN; additional IOEP funding may be available

		$140				VDOT - IOEP Funding [6]		$164				[7] $93M General Assembly Appropriation for HRELN approved in June 2022;

		$0				VDOT - Other Funding [7]		$121				assume $28M VDOT Funding for HRELN toll integration costs

		-$66				IIJA Funding [8]		$58				[8] $58M Infrastructure Investment & Jobs Act (IIJA) funding assumed for HRELN; 

						Total Funding		$11,571				additional IIJA funding may be available





						HRTF Debt ($mm)						HRTF Paygo ($mm)

						2018a		595				existing								1613

						2019a 		424

						2020a		743

						2021a		911

tc={4B9F0D35-0588-47A3-B7A3-2C487CD0161E}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    assume the defeasance. CAPI release

						2022a		412

						2019/2021 Loan (net)		87

						2023 TIFIA		135

						2023a		164

						2031a		290

						2033a		390

						2038a		110
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Data_March 2023 2045 LRTP 

						June 2022 HRTAC 2045 LRTP						March 2023 HRTAC 2045 LRTP (DRAFT)						VDOT Comments 2/24/23

						Costs		Completion Fiscal Year				Costs		Completion Fiscal Year

				Six Initial Projects		$1,420		2023				$1,394

tc={EC43F8F0-EBF2-4ABC-AC2A-86BEB12A23EC}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    initial total budget $1420 including $10M for 64/264 Interchange III PE; remove that (the PE money is now in the entire project - see cell F16), next reduce by savings of $16.3M		2023		VDOT confirm completion year		NO, please change to 2024.  NOTE: the project completion is planned for 2024. However, there could be additional costs beyond this date dependant upon outstanding claims/court cases.

				HRBT		$3,762		2026				$3,762		2027				Yes, 2027 is correct

				HRELN		$1,117

tc={CF4DC4F1-A70E-4B1C-8414-C13DB6706967}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Based VDOT sheet from 1/25. Added $28M tolling integration; but no 64/464 Loop Ramp at that time		2027				$1,316

tc={08903339-5BD6-4BEA-8B1A-29769FE9D418}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    VDOT estimates on 2/15 of $1,288M (has $181M 464 Loop Ramp), plus $26M toll integration (in the last version too), plus $2.5M Loop Ramp IAR		2028		VDOT confirm completion year 		Yes, 2028 is correct



		Split to two:		I-264/Independence Boulevard Interchange & I-264 Widening		$876		2032

		accelerated		I-264/Independence								$207		2031				NOTE: Based on latest spreadsheet dated 2/23/23, completion is FY2033

		delayed		I-264 Widening								$669		2040		VDOT confirm it is $669, not $665		The $669M figure is correct.  FY 2040 is correct

				Bowers Hill Interchange		$771		2033				$771		2033				FY 2033 is correct

				I-664 Widening to College Blvd		$1,529		2034				$1,529		2034				FY 2034 is correct

				I-64/I-464 Loop Ramps 		$339		2036				$339		2036				Based on latest spreadsheet dated 2/23/23, completion is FY2037

		accelerated		I-64/I-264 Interchange: Phase IIIA		$525		2039				$438

tc={71B4727B-86FD-492F-A156-F77C6C3D976E}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    $431 is HRTAC (include the $7.5M PE)		2029				Based on latest spreadsheet dated 2/23/23, completion is FY2030

		accelerated		I-64/Denbigh Boulevard Interchange Project		$219		2040				$261

tc={023F7E54-5080-4148-8C21-4D4F67352EEC}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    $188M is hrtac		

tc={EC43F8F0-EBF2-4ABC-AC2A-86BEB12A23EC}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    initial total budget $1420 including $10M for 64/264 Interchange III PE; remove that (the PE money is now in the entire project - see cell F16), next reduce by savings of $16.3M		

tc={CF4DC4F1-A70E-4B1C-8414-C13DB6706967}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    Based VDOT sheet from 1/25. Added $28M tolling integration; but no 64/464 Loop Ramp at that time						

tc={08903339-5BD6-4BEA-8B1A-29769FE9D418}: [Threaded comment]

Your version of Excel allows you to read this threaded comment; however, any edits to it will get removed if the file is opened in a newer version of Excel. Learn more: https://go.microsoft.com/fwlink/?linkid=870924

Comment:
    VDOT estimates on 2/15 of $1,288M (has $181M 464 Loop Ramp), plus $26M toll integration (in the last version too), plus $2.5M Loop Ramp IAR		2033				Based on latest spreadsheet dated 2/23/23, completion is FY2034

				VA-164 Widening		$493		2045				$493		2045				FY 2045 is correct

				VA-168 Bypass		$355		2045				$355		2045				FY 2045 is correct

				Projects post HREL finishing by 2035		$3,176						$3,206

				GRAND TOTAL		$11,406						$11,534

initial total budget $1420 including $10M for 64/264 Interchange III PE; remove that (the PE money is now in the entire project - see cell F16), next reduce by savings of $16.3M



Based VDOT sheet from 1/25. Added $28M tolling integration; but no 64/464 Loop Ramp at that time



VDOT estimates on 2/15 of $1,288M (has $181M 464 Loop Ramp), plus $26M toll integration (in the last version too), plus $2.5M Loop Ramp IAR



$431 is HRTAC (include the $7.5M PE)



$188M is hrtac







June 2022 2045 LRTP



				HRTAC Highway Regional Priority Projects - Proposed 2045 Long Range Plan of Finance Update

						Six Initial Projects		HRBT		HRELN		I-264/Independence Boulevard Interchange & I-264 Widening		Bowers Hill Interchange		I-664 Widening to College Blvd		I-64/I-464 Loop Ramps 		I-64/I-264 Interchange: Phase IIIA		I-64/Denbigh Boulevard Interchange Project		VA-164 Widening		VA-168 Bypass

				Inflated Costs ($MM)		$1,420		$3,762		$1,117		$876		$771		$1,529		$339		$525		$219		$493		$355

				Start Year								2026		2027		2028		2030		2032		2034		2039		2039

				Construction End Year		2023		2026		2027		2032		2033		2034		2036		2039		2040		2045		2045



				Total YOE Costs ($MM)[1]		$11,406				Assumptions:

				Funded by ($MM):						[1] Inflation costs provided by VDOT or HRTPO

				Existing HRTAC HRTF Debt		$3,053				[2] Future HRTAC paygo and debt funding depend on revenue availabilities and interest rates at the time of debt issuance

				Existing HRTAC Toll Debt		$345				[3] $243M assumed in the HRELN financing; pending public hearing results and further developments, 

				Existing HRTAC HRTF Paygo		$1,613				Bowers Hill Interchange and I-664 Widening to College Blvd may contain managed lanes that produce toll revenues

				Future HRTAC HRTF Debt[2]		$1,072				[4] $588M existing VDOT and other local funding for the Six Initial Projects and HRBT

				Future HRTAC Toll Debt[2], [3]		$243				[5] Assume additional $971M SMART SCALE awarded prior to FY 2034 for new projects after HRELN; 

				Future HRTAC HRTF Paygo[2]		$3,252				I-664 Widening to College Blvd completion in FY 2034 conditioned upon this assumption

				VDOT - SMART SCALE [4],[5]		$1,559				[6] $24M assumed for HRELN; additional IOEP funding may be available

				VDOT - IOEP Funding [6]		$24				[7] $93M General Assembly Appropriation for HRELN approved in June 2022;

				VDOT - Other Funding [7]		$121				assume $28M VDOT Funding for HRELN toll integration costs

				IIJA Funding [8]		$124				[8] $124M Infrastructure Investment & Jobs Act (IIJA) funding assumed for HRELN; 

				Total Funding		$11,406				additional IIJA funding may be available





				HRTF Debt ($mm)						HRTF Paygo ($mm)

				2018a		595				existing		1613

				2019a 		424

				2020a		743

				2021a		792

				2022a		412

				2019/2021 Loan (net)		87

				2023a		182

				2031a		390

				2033a		390

				2038a		110


















































































































































































































































THANK YOU

LIMT A &~




5.E. FY2025 HRTAC Meeting Schedule



Agenda Item 5E
Consent Item

To: Chair West and the other members of HRTAC
From: Kevin B. Page, Executive Director
Date: June 20, 2024

Re: RE: FY2025 HRTAC Meeting Schedule

Recommendation:

The Executive Director recommends approval of the proposed meeting schedule of the
Commission for FY2025.

Background:

The Commission meets regularly on a quarterly basis. The proposed meeting schedule
below identifies the meeting dates of the Commission for FY2025. Special Meetings may be
called by the Chair in accordance with Article IV, C. of the Third Amended and Restated
Bylaws of HRTAC.

Meeting Dates and Times for FY2025:

Thursday, September 19, 2024, 12:30 p.m. - Regular Meeting
Thursday, December 12, 2024, 12:30 p.m. - Regular Meeting
Thursday, March 20, 2025, 12:30 p.m. - Regular Meeting (General Assembly Short Session)
Thursday, June 12, 2025, 12:30 p.m. - Annual Organizational Meeting (Election of Officers)*
*Moved from the traditional third Thursday of June to the second Thursday of
June, 2025 due to the June 19, 2025 Federal Holiday.

Suggested Motion:

Motion is to approve the proposed meeting schedule of the Commission for FY2025.
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FY 2025 Hampton Roads Regional
Meetings (July 2024 - June 2025)
HRPDC/HRTPO/HRMFFA/HRTAC

HRTPO

HRPDC

HRMFFA

HRTAC

JuLy 18,2024

v

10:30 AM 12:30 PM

v

10:30 AM

12:30 PM

AUGUST 15,2024

No Meetings Currently Scheduled

SEPTEMBER 19, 2024 v v
OCTOBER 17,2024 v v
NOVEMBER 21,2024 \/ \/
DECEMBER 12, 2024 v v
JANUARY 16,2025 Vi vFE
FEBRUARY 20, 2025 \/ \/
MARCH 20, 2025 v v
APRIL 17,2025 w4 7
May 15, 2025 v v
JUNE12, 2025 VE v'F

*Annual Meeting
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5. F. Title VI Policy



Agenda Item 5F
Consent Item

To: Chair West and the other members of HRTAC
From: Kevin B. Page, Executive Director
Date: June 20, 2024

Re: RE: Title VI Policy

Recommendation:

Finance Committee recommends that the Commission endorse the proposed HRTAC Title
VI Policy and authorize a public comment period for the proposed HRTAC Title VI Policy.

Background:

The Commission is a recipient of certain federal financial assistance that is used to support
the construction of certain highway congestion relief projects. In that connection, HRTAC
is required to comply with Title VI of the Civil Rights Act of 1964 (Title VI), as amended,
and certain other nondiscrimination laws and authorities. Title VI prohibits agencies
receiving federal financial assistance from discriminating against anyone or any group in
the United States on the ground of race, color or national origin. Specifically, 42 USC 2000d
states that: “No person in the United States shall, on the ground of race, color, or national
origin, be excluded from participation in, be denied the benefits of, or be subjected to
discrimination under any program or activity receiving federal financial assistance.” VDOT
Office of Civil Rights and the Commission Staff have developed a Title VI Policy that is
intended to ensure that its programs and activities that receive federal financial assistance
are accessible to all residents, regardless of their race, color, or national origin. As a part of
the approval process, the Commission will conduct a public comment period to provide for
the opportunity to receive comments and input on the draft policy prior to the Commission
taking action to adopt the proposed HRTAC Title VI Policy. At the June 20, 2024 Finance
Committee meeting, the Finance Committee endorsed the proposed Title VI Policy and
authorized the Finance Committee Chair to communicate its action at the June 20, 2024
Annual Organizational Meeting.

Fiscal Impact:
There is no fiscal impact to the Commission relating to this Action Item.

Suggested Motion:
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Motion: The Commission endorses the proposed HRTAC Title VI Policy and authorizes a
public comment period beginning the date of this action and ending September 18, 2024.
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Introduction

The Hampton Roads Transportation Accountability Commission (HRTAC) is a recipient of
federal financial assistance for certain purposes, discussed below. As a recipient, HRTAC is
required to comply with Title VI of the Civil Rights Act of 1964 (Title VI), as amended, and
other nondiscrimination laws and authorities. Title VI prohibits agencies receiving federal
financial assistance from discriminating against anyone or any group in the United States on
the ground of race, color or national origin. Specifically, 42 USC 2000d states that: “No person
in the United States shall, on the ground of race, color, or national origin, be excluded from
participation in, be denied the benefits of, or be subjected to discrimination under any program
or activity receiving federal financial assistance.”

“Program or activity” is broadly defined to include “all of the operations of a department,
agency, special purpose district, or other instrumentality of a State or of a local government;
or the entity of such State or local government that distributes such assistance and each such
department or agency.” The federal assistance received by HRTAC is in the form of low
interest loans for specific Interstate improvement projects and the proceeds are passed
through to the Virginia Department of Transportation (VDOT) for the development and
delivery of those projects.

The United States Department of Transportation (USDOT) Regulations, 49 Code of Federal
Regulations (CFR), Part 21, and other applicable Executive Orders and authorities provide
guidelines, actions, and responsibilities for implementation of this Title VI Implementation
Plan to ensure that HRTAC complies with nondiscrimination requirements as outlined
therein.

This Title IV Implementation Plan includes the structure of HRTAC’s Title VI Program as well
as the policies, procedures and practices that will be followed to comply with
nondiscrimination requirements.

HRTAC is responsible for the facts and the accuracy of the data presented herein. The
contents do not necessarily reflect the official views or policies of the USDOT, the Federal
Highway Administration (FHWA), VDOT or the Hampton Roads Transportation Planning
Organization (HRTPO). This Title VI Implementation Plan does not constitute a standard,
specification, or regulation. This Plan describes how HRTAC will accomplish
nondiscrimination in the delivery of its federally-assisted programs and activities in
accordance with federal guidelines. Additional planning and project-level environmental
impact assessments, studies, right-of-way purchases, and construction may be necessary
from time to time and will be administered by agreement with VDOT and/or the Hampton
Roads Transportation Planning Organization (HRTPO), in which case the Title VI plans of
VDOT and HRTPO shall apply to their respective programs and activities.

HRTAC utilizes Hampton Roads Transportation Fund monies and tolls through its own
adopted Program of Projects for construction projects on new or existing highways, bridges
and tunnels and to support the repayment of bonds used to finance its Program of Projects.
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HRTAC works closely with the HRTPO which determines Project Prioritization and programs
federal funds for the region. The evolution of HRTAC Projects, including the High Priority
Highway Congestion Relief Projects is demonstrated in the following graphics, including the
responsible party for each phase of the Project:

HRTAC HRTF Project Evolution

-

b

Finance & Deliver

Program

* HRTPO (Long-Range « HRTAC (Six-Year and * HRTAC (Regional Tax
Transportation Plan Long Range Plans of Funding/Bonding,
with HRTAC Input) Finance) Toll )

« Prioritizes Projects « CTB (Six-Year Revenues/Bonding,
Based on Project Improvement and Smart Scale
Readiness with Program) Grants — Contracts
HRTAC Input « HRTPO (Adds HRTAC with V.DOT or _Others

Projects to to Deliver Projects)
Transportation * VDOT - Smart Scale
Improvement Funding (Constructs
Program) Projects Contracted
by HRTAC)
\ § 4




HRTAC Title VI Policy Statement

HRTAC will effectuate the provisions of Title VI of the Civil Rights Act of 1964, 49 Code of
Federal Regulations (CFR) Part 21, and other applicable directives. These authorities provide
that no person shall, on the ground of race, color, or national origin, be excluded from
participation in, be denied the benefits of, or be otherwise subjected to discrimination under
any program or activity for which HRTAC receives federal assistance.

Further, as a recipient of federal-aid funding, HRTAC strives to achieve nondiscrimination in
its programs and activities. HRTAC’s commitment includes, but is not limited to:

Equity

HRTAC is committed to proactively identifying and eliminating barriers to access and
participation in HRTAC’s programs and activities. HRTAC will work to ensure that all
individuals, regardless of their race, color or national origin, have an equal
opportunity to access and benefit from HRTAC’s programs and activities.

Public Engagement

HRTAC recognizes that community input and engagement are critical to achieving
equity and inclusion goals. HRTAC will ensure that HRTAC’s public involvement
activities are accessible to all individuals, regardless of race, color or national origin.

Accessibility
HRTAC will monitor and evaluate its programs and activities to ensure that they are
accessible to all individuals, regardless of their race, color or national origin. HRTAC
will review and update the HRTAC Title VI Implementation Plan as necessary to
ensure compliance with all applicable federal and state laws and regulations related
to civil rights.

Accountability

HRTAC is committed to addressing complaints of discrimination that may arise from
HRTAC’s programs or activities. HRTAC has established and publicized complaint
procedures for individuals who believe they have been discriminated against based
on race, color or national origin. HRTAC will investigate all complaints and take
appropriate action to address any findings of discrimination.

Every employee and representative of HRTAC shall perform all official actions in full accord
with applicable statutes, executive orders, regulations and policies enunciated thereunder
to assure compliance with Title VI.

The HRTAC Executive Director is responsible for ensuring the implementation of HRTAC's
Title VI Implementation Plan and Program. The Title VI Liaison, under the supervision of the
Executive Director, is responsible for coordinating the overall administration of the Plan and
the USDOT Standard Title VI/Non-Discrimination Assurances signed by HRTAC from time to
time in accordance with DOT Order No. 1050.2A, which establish an agreement to assure



nondiscrimination in HRTAC’s programs and activities. A copy of the Assurances signed by
the Executive Director is attached as an Appendix to this Plan.

Employees of HRTAC, contractors or any member of the public with questions, problems or
complaints regarding this Policy Statement, and the implementation of the stated provisions,
should contact the Executive Director at 723 Woodlake Drive, Chesapeake, Virginia 23320;
telephone: (757) 420 - 8300; or LeeQuan McLaurin, Title VI Liaison, at 723 Woodlake Drive,
Chesapeake, Virginia 23320; telephone: (757) 420-8300.

Executive Director, Date
Hampton Roads Transportation Accountability Commission



Understanding this Document

The HRTAC Title VI Implementation Plan outlines the steps that HRTAC will take to ensure
that its programs and activities receiving federal financial assistance are accessible to all
residents, regardless of their race, color, or national origin. This includes identifying
potential barriers to access and developing strategies to eliminate them.

The Plan also includes a complaint procedure, allowing individuals who believe that they
have experienced discrimination in HRTAC’s programs or activities to file a complaint.
HRTAC will investigate complaints and appropriately address any identified discrimination.

By developing and implementing a Title VI Implementation Plan and Program, HRTAC is
demonstrating its commitment to administering equitable programs and activities.
Additional planning and project-level environmental impact assessments, studies, right-of-
way purchases, and construction may be necessary from time to time and will be
administered by agreement with VDOT and/or HRTPO, in which case the Title VI plans of
VDOT and HRTPO shall apply to their respective programs and activities.



Organizational Structure

HRTAC (the Commission) consists of twenty-three (23) members as follows: (i) the chief
elected officer of the governing body of each of the ten (10) cities embraced by the
Commission; (ii) a current elected official of each of the four counties embraced by the
Commission; (iii) three (3) members of the House of Delegates who reside in different
counties or cities embraced by the Commission and two (2) members of the Senate who
reside in different counties or cities embraced by the Commission; and (iv) the following four
(4) persons serving as nonvoting ex officio members of the Commission - a member of the
Commonwealth Transportation Board who resides in a locality embraced by the
Commission, the Director of the Department of Rail and Public Transportation, the
Commissioner of Highways, and the Executive Director of the Virginia Port Authority.

HRTAC employs an Executive Director who oversees the day-to-day operations of HRTAC as
well as other staff to carry out the duties and responsibilities of HRTAC.
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HRTAC Organizational Chart

Hampton Roads Transportation Accountability Commission
Organization Chart

HRTAC Board

Kevin B. Page
Executive Director

Executive Director’s Office:

Jennifer Hodnett, Executive Assistant
Thomas C.Inglima, General Counsel Support!
Eric Ballou, Bond Counsel Support?

Board Committees
Finance Committee,

Regional Transit
Committee,

Other Ad-Hoc

Sheila Wilson
Chief Financial Officer’

Quan McLaurin
Title VT Liaison®

Kelli Arledge
Human Resources
Administrator’

[

Danetta Jankosky
Senior Accounting Manager

Lynn Coen
BondFund Manager

Jaquil Tatwm

Senior Accounting Manager®

Quanda Tvnes

Accounting Manager II?

Willcox & Savage, P.C. Contracted Legal Support
2Kaufman and Canoles, P.C. Contracted Legal Support
3Hampton Roads Planning District Commission/Hampton Roads Transportation Planning Organization Contracted Staff Support
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HRTAC Title VI Responsibilities

HRTAC is empowered to procure, finance, build and operate highway, bridge and tunnel
projects in Hampton Roads. HRTAC works closely with HRTPO which determines project
prioritization and programs federal funds for the region. HRTAC contracts with VDOT to
assist HRTAC in developing project readiness and to advertise and build certain projects
through project development and construction agreements.

The following is a list of general Title VI responsibilities applicable to HRTAC’s programs and
activities. The Title VI Liaison is responsible for ensuring that these elements are
appropriately implemented and maintained. Additional planning and project-level
environmental impact assessments, studies, right-of-way purchases, and construction may
be necessary from time to time and will be administered by agreement with VDOT and/or
HRTPO, in which case the Title VI plans of VDOT and HRTPO shall apply to their respective
programs and activities.

1. Data Collection

The statistical data gathering process will be reviewed regularly to ensure the
sufficiency of the data in meeting the requirements of Title VI and guiding public
participation efforts. Statistical data, including race, national origin, age or disability
(where known) of participants in and beneficiaries of HRTAC’s programs will be
collected, analyzed and maintained to determine the transportation investment
benefits and burdens to the eligible population, including minority and limited
English proficiency (LEP) populations. HRTAC may from time to time for reference
Title VI data collected, analyzed and reported by HRTPO and/or VDOT pertaining to
their respective program areas and in subrecipient reviews of the Title VI Program.

2. Dissemination

Information on the Title VI Program will be disseminated to employees and sub-
recipients, including contractors, subcontractors, consultants, and sub-consultants
and beneficiaries, as well as the public.

Internal communication materials and resources include distribution and evaluation
of the Title VI related policies and procedures.

Community outreach and public education include making available, and where
appropriate, distributing Title VI policy and procedures, posting HRTAC’s Title VI
Statement, outreaching to people with LEP, and using other forms of public
distribution where applicable.
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Audit by the Virginia Department of Transportation (VDOT) and Federal
Partners on Title VI Compliance

As required, HRTAC will participate in Title VI audits conducted by VDOT or federal
planning partners.

Title VI Statement

This text will remain permanently on the HRTAC websites, as well as in publications
and other public documents:

HRTAC fully complies with Title VI of the Civil Rights Act of 1964 and related statutes
and regulations as required. HRTAC will strive to provide reasonable accommodations
and services for persons who require special assistance to participate in any public
involvement opportunity. For more information on meeting accessibility or to obtain a
Title VI Complaint Form, email TitleVI@HRTAC.org or call the HRTAC Title VI Liaison
at (757) 420- 8300.

Complaints

Any individual may exercise their right to file a complaint or have a legal
representative file a claim on their behalf if that person believes that they or any other
program beneficiaries have been subjected to unequal treatment or discrimination
on the grounds of race, color, or national origin in any program or activity
administered by the HRTAC, or its sub-recipients, including contractors,
subcontractors, consultants, and sub-consultants and beneficiaries. Title VI
complaints that may be received by HRTAC will be reviewed following the adopted
procedural guidelines.

Title VI Liaison Responsibilities

The HRTAC Executive Director is responsible for ensuring the implementation of the
HRTAC’s Title VI Implementation Plan. The Title VI Liaison, under the supervision of the
Executive Director, is generally responsible for administering HRTAC's Title VI Program and
coordinating implementation of the Title VI Implementation Plan. In addition, the Title VI
Liaison (i) ensures compliance with the assurances, policy and Program objectives, (ii)
performs Title VI Program reviews to assess administrative procedures, staffing and
resources, and (iii) provides recommendations, as required, to the Executive Director. Other
staff assist the Title VI Liaison in conducting this work.

HRTAC Title VI Liaison
LeeQuan McLaurin
TitleVI@HRTAC.org

(757) 420-8300 (voice)

(757) 390-2578 (TTY)

13


mailto:TitleVI@HRTAC.org

Other responsibilities of the designated Title VI Liaison include:

Identifying, investigating, and mitigating instances or patterns of discrimination
when found to exist;

Processing discrimination complaints received by HRTAC;

Meeting with appropriate staff members to monitor and discuss progress,
implementation, and compliance issues related to the HRTAC Title VI Implementation
Plan;

Periodically reviewing HRTAC’s Title VI Implementation Plan to assess whether
administrative procedures are effective, staffing is appropriate, and adequate
resources are available to ensure compliance;

Working with staff involved with consultant contracts to ensure contracts are
solicited in accordance with federal and state laws and regulations and that contracts
awarded include appropriate language on non-discrimination requirements;
Working with staff to monitor consultants and investigate, resolve, and implement a
remedial action plan in cases of Title VI deficiencies;

Assessing communications and public involvement strategies to ensure adequate
participation of impacted Title VI protected groups, as appropriate;

Developing and maintaining a contact list of interpretation and translation service
providers;

Coordinating with appropriate federal, state, and regional entities to periodically
provide HRTAC employees with training opportunities regarding nondiscrimination
and Title VI; and

Reviewing important nondiscrimination-related issues, as needed.

If this information is needed in another language or if there are questions about the
information contained within this document, please contact LeeQuan McLaurin, Title VI
Liaison TitleVI@HRTAC.org or (757) 420-8300.

Staff Training
HRTAC Title VI training consists of:

Staff training and development opportunities throughout their employment;
Wherever possible, HRTAC leverages the training and development resources of
VDOT and FHWA on Title VI, including, without limitation VDOT Title VI Program
Compliance Toolkit and various Title VI nondiscrimination document templates
available on VDOT’s website;

Additional Title VI training opportunities available to staff, as provided by VDOT and
FHWA - active participation in any available training opportunities is not just
encouraged, but required;

The Title VI Liaison is accessible to staff for any questions or concerns related to Title
VI training and development; and
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e Every staff member has access to the HRTAC Title VI Implementation Plan for
continued reference throughout their employment.

Review and Reporting Processes
The designated Title VI Liaison employs the following processes to review the HRTAC Title
VI Implementation Plan:

e The Title VI Liaison completes and submits reports to VDOT and FHWA, as required.

e The Title VI Liaison is included in the review process when the HRTAC directives are
drafted and policies implemented. This allows the Title VI Liaison to review for any
possible Title VI issues ahead of implementation.

e The Title VI Liaison advises staff working with HRTAC’s decision-making committees
to ensure directives are in accordance with the federal and state nondiscrimination
laws, rules, and regulations.

e The Title VI Liaison reviews documents, materials, and public meeting transcripts, to
ensure staff are aware of any potential Title VI issues.

e The Title VI Liaison works cooperatively with the VDOT and FHWA Division of Civil
Rights staff to implement federal nondiscrimination directives applicable to HRTAC.

Sub-Recipient Review and Processes

HRTAC will conduct, or will cause to be conducted, Title VI compliance reviews and
monitoring of its sub-recipients, including contractors, subcontractors, consultants, and sub-
consultants and beneficiaries, of federal-aid highway or other federal funds, including
consultants and contractors, to ensure adherence to Title VI requirements.

HRTAC is responsible for selecting, negotiating, and administrating consultant contracts and
operates under its internal contract procedures and all relevant federal and state laws.
HRTAC will periodically review operational guidelines provided to sub-recipients (including
contractors, subcontractors, consultants, and sub-consultants and beneficiaries), including
Title VI language, provisions, and related requirements, as applicable.

The designated Title VI Liaison is responsible for evaluating and monitoring compliance with
nondiscrimination authorities in all applicable aspects of HRTAC’s consultant contracts
process.

The Title VI Liaison will:

e Ensure inclusion of specific Title VI nondiscrimination language in applicable
contracts and Requests for Proposals (RFPs);
e Review consultants to ensure that:
o All consultants verify their compliance with nondiscrimination authorities,
procedures, and requirements;
o If a recipient or sub-recipient does not comply with nondiscrimination
authorities, the Title VI Liaison and relevant staff will work with the recipient
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or sub-recipient to resolve the deficiency status and write a remedial action if
necessary; and

o Small, disadvantaged, minority, women, and veteran-owned businesses and
people with disabilities can compete for consulting contracts.

If irregularities occur at sub-recipient levels, HRTAC will take corrective action to resolve the
identified Title VI issues. HRTAC will seek the cooperation of the sub-recipient in correcting
deficiencies found during periodic reviews and will provide technical assistance and
guidance, upon request, to support voluntary compliance by the sub-recipient.

If a sub-recipient fails or refuses to comply with requirements voluntarily, HRTAC will
submit copies of the case file and a recommendation that the sub-recipient be found in
noncompliance to VDOT’s Civil Rights Division.

A follow-up review will be conducted to ascertain if the sub-recipient has complied with the
Title VI Program requirements in correcting deficiencies previously identified. If the sub-
recipient refuses to comply, HRTAC and VDOT may, with FHWA'’s concurrence, initiate
sanctions per 49 CFR 21.

Filing a Title VI Complaint

Any person who believes they—or a specific class of persons—were subjected to
discrimination based on race, color, or national origin in the programs or activities of a
recipient of federal financial assistance through HRTAC may file a Title VI complaint.

HRTAC refers to the person who submitted the discrimination complaint as the
“complainant” and to the person/agency the complaint is about as the “respondent”.

According to USDOT regulations, 49 CFR § 21.11(b), the complainant must file the
discrimination complaint within 180 days after the date of the alleged act of discrimination,
subject to the following:

e Where there has been a continued course of conduct, the 180-day timeframe begins
after the date on which that conduct ceased.

e In either case, the respondent or their designee may extend the time for filing or
waive the time limit in the interest of justice, specifying in writing the reason for doing
So.

Title VI Complaint Process
Anyone filing a complaint can do so in the following ways:

In Writing
1. On Paper:
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a. To download the Complaint form from the HRTAC website, please click on the
following link(s) or copy and paste it into your web browser: www.HRTAC.org.

b. To obtain a paper copy of the Complaint form, you can:

i. Request a copy and postage-paid envelope by mail by emailing
TitleVI@HRTAC.org

ii.  Go to the HRTAC offices located at:

The Regional Building
723 Woodlake Drive
Chesapeake, VA 23320

2. Mail or deliver the completed form to:

Title VI Administrator
HRTAC
The Regional Building
723 Woodlake Drive
Chesapeake, VA 23320

Completed complaint forms can also be faxed to (757) 523-4881
Electronically

1. Through email attachment to: TitleVI@HRTAC.org

2. The online form does not automatically file a formal complaint. The completed form
must be emailed as an attachment if submitted electronically. Upon receipt of your
completed form, HRTAC’s Title VI Liaison will review your form and contact you to
initiate the process.

Verbally

1. If a person makes a verbal complaint of discrimination to an officer or employee of
the respondent, the person shall be interviewed by the Title VI Liaison.

2. If necessary, the Title VI Liaison will assist the person in putting the complaint in
writing and submitting the written version to the person for signature. The complaint
shall then be handled in the manner described herein.

What happens when a Title VI Complaint is filed?

As part of HRTAC’s commitment to ensuring adherence to Title VI and other
nondiscrimination authorities, HRTAC follows a detailed Discrimination Complaint
Procedure.

1. WITHIN 10 DAYS of HRTAC's receipt of a complaint, the Title VI Liaison shall:
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a. Acknowledge receipt of the allegation in writing;

b. Determine, if applicable, the responsible sub-entity (VDOT or HRTPO) and
forward the complaint to either or both parties, as appropriate (In the
engagement with VDOT and the HRTPO for their responsible areas as described, the
respective agency Title VI plans will be used by the entities to provide the
compliance activities in the discharge of HRTAC engaged program activities.);

c. Inform the complainant of action taken or proposed action to process the
allegation;

d. Advise the respondent of their rights under Title VI and related statutes;
e. Advise the complainant of other avenues of redress, if available; and

f. Send a letter to the appropriate state and federal transportation organizations,
listing the parties’ names, the complaint’s basis, and the assigned investigator.

2. WITHIN 60 DAYS of HRTAC’s receipt of a complaint, the Title VI Liaison will conduct
and complete an investigation of the allegation(s), and based on the information
obtained, render a recommendation for action in a report of findings to the Executive
Director.

Note: The complaint should be resolved by informal means whenever possible. Such
informal attempts and their results will be summarized in the report of findings.

3. WITHIN 90 DAYS of HRTAC's receipt of a complaint, the Title VI Liaison will notify
the complainant in writing of the final decision reached, including the proposed
disposition of the matter.

a. What happens if the complainant is dissatisfied with the decision?

The Title VI Liaison will notify the complainant of their appeal rights with the
state and federal transportation organizations. These appeal rights will be
included with the correspondence on the final decision.

b. Who else is notified of the final decision?

The Title VI Liaison will also provide the appropriate state transportation
department with a copy of the determination and report findings.

c. Whatifitis a complaint against HRTAC?

A state or federal transportation department investigator will investigate and
prepare a final investigative report and send it to the complainant, the
respondent (HRTAC person listed), the HRTAC Title VI Liaison, and the
appropriate federal agency.
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Note: If a complaint is routed to and managed by a state or federal agency, the
processing timeframe may differ from the one described here.

d. What happens if the decision is escalated to a state or federal organization
for further investigation?

The Title VI Liaison will monitor the investigation and notify the complainant of
updates per applicable regulations, policies, and procedures of state
transportation departments. At any time during the investigation, the
complainant may communicate with the Title VI Liaison.

For any questions or concerns about the Title VI Complaint process, please email the
Title VI Liaison at: TitleVI@HRTAC.org.
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Title VI Complaint Form

Title VI Liaison —

Hampton Roads Transportation Accountability Commission
The Regional Building
723 Woodlake Drive

Chesapeake, VA 23320

Please provide the following information to process your complaint. Assistance is available upon request by
contacting the Title VI Liaison Monday - Friday from 8:00 a.m. to 4:30 p.m. by phone at (757) 420-8300 or

by email at TitleVIQHRTAC.org.

Section 1:
Full Name:
Address:
Phone (Home): Phone (Mobile):
Phone (Work): Email:
Accessible Format Requirements? (check all that apply):
Large Print | Audio TDD Other
Section 2:
Are you filing this complaint on your behalf? \ Yes* No
*If you answered “yes,” go to section 3.
If you answered “no,” please supply the name and | Name: Relationship:
relationship of the person you are filing a complaint
with.
Please explain why you have filed for a third party:
Please confirm that you have obtained the Yes No

permission of the third party.

Section 3:
| believe the discrimination | experienced was based on (circle all that apply):
Race Color National Origin Limited English
Proficiency
Age Income Status Sex Disability

Date of Alleged Discrimination (MM/DD/YYYY):
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Explain what happened and why you believe you were discriminated against as clearly as possible.
Describe all persons who were involved. Include the name and contact information of the person(s) who
discriminated against you (if known) and any witnesses names and contact information. If more space is
needed, please attach pages.

Section 4:

Have you previously filed a Title VI complaint with Yes No
this agency?

Section 5:

Have you filed this complaint with any other agency Yes No
or court?

If yes, check all that apply.

Federal Agency: Federal Court:

State Agency: State Court:

Local Agency: Other:

Please provide a point of contact at the agency or court where the complaint was filed.

Agency/Court:

Address:

Contact Name:

Title:

Phone:

Email:

Are you represented by legal counsel for this Yes No
matter?
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If yes, please provide name and contact information:

Section 6:

Agency the complaint is against:

Contact Name:

Title:

Phone:

Email:

You may attach any written materials or other information relevant to your complaint.

Signature (required) Date (required)

D Access
The Title VI Complaint form can be accessed via the HRTAC website, email, mail, or in person.

Accommodation
Should individuals require accommodation support, including language translation services,
during the complaint process, they can receive that support via our website, email, mail, or in

=i
==e
F

person.

m(.aHRTAC.ORG
&) EmaiL

2] TitleVI@HRTAC.org

a :’7[]5(;?220-8300

{:E Mail

Hampton Roads Transportation Accountability Commission
C/O Title VI Administrator

The Regional Building

723 Woodlake Drive

Chesapeake, VA 23320

22


mailto:TitleVI@HRTAC.org

In Person

The Regional Building
723 Woodlake Drive
Chesapeake, VA 23320
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Other Nondiscrimination Authorities

In addition to Title VI, there are other nondiscrimination authorities that afford legal
protection. These include the Americans with Disabilities Act and Executive Order 13166,
each described in further detail below.

Americans with Disabilities Act (ADA)

Titles II and III of the Americans with Disabilities Act, as implemented by Department of
Transportation regulations at 49 C.F.R. parts 37 and 38, prohibit discrimination on the basis
of disability in the operation of public entities, public and private transportation systems,
places of public accommodation, and certain testing entities (42 U.S.C. §§ 12131-12189).

In accordance with the Americans with Disabilities Act (ADA), HRTAC strives to provide
reasonable accommodations and services for persons who require special assistance to
participate in HRTAC’s public involvement efforts. Services for persons with hearing or
speech loss are available through the Virginia Relay System at 7-1-1, 1-866-894-4116
(voice), or 1-866-246-9300 (TTY).

HRTAGC, in coordination with the Virginia Disabilities Services Council, will assist with the
Virginia Relay System services for persons with a physical, visual, or reading disability.
HRTAC may be contacted at (757) 420-8300 or TitleVI@HRTAC.org.

If you suffer from hearing or speech loss, contact the HRTAC at (757) 390-2578 (TTY).

NOTICE UNDER THE AMERICANS WITH DISABILITIES ACT
In accordance with the Americans with Disabilities Act of 1990 (ADA), HRTAC will not
discriminate against individuals with disabilities in its programs or activities.

Employment

HRTAC does not discriminate based on disability in its hiring or employment practices and
complies with all regulations promulgated by the U.S. Equal Employment Opportunity
Commission under Title I of the ADA.

Accommodations

HRTAC will generally, upon request, provide appropriate aids and services leading to
effective communication for qualified persons with disabilities so they can participate
equally in HRTAC’s programs and activities, including qualified sign language interpreters,
documents in braille, and other ways of making information and communications accessible
to people who have speech, hearing or vision impairments.
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Modifications to Policies and Procedures
HRTAC will make all reasonable modifications to policies and programs to ensure that
people with disabilities have an equal opportunity to enjoy all its programs and activities.

Anyone who requires an auxiliary aid or service for effective communication, or a
modification of policies or procedures to participate in an agency program or activity, should
contact the HRTAC Title VI Liaison as soon as possible, but no later than 48 hours before the
scheduled event.

The ADA does not require HRTAC to take any action that would fundamentally alter the
nature of its programs or activities or impose any undue financial or administrative burden.

Complaints that an agency program or activity is not accessible to persons with disabilities
should be directed to the HRTAC Title VI Liaison at TitleVI@HRTAC.org.

HRTAC will not place a surcharge on a particular individual with a disability or any group
with disabilities to cover the cost of providing auxiliary aids/services or reasonable policy
modifications.

Accessibility Policy
Accessibility concerns, including those related to the website, can be communicated to the
HRTAC Title VI Liaison at TitleVI@HRTAC.org.

Limited English Proficiency (LEP)

On August 11, 2000, President Clinton signed Executive Order 13166 to improve access to
federally conducted and assisted programs and activities for persons who as a result of
national origin have limited English proficiency (LEP). The Executive Order was titled,
“Improving Access to Services for Persons with Limited English Proficiency”. The USDOT
issued its “Policy Guidance Concerning Recipients Responsibilities to Limited English
Proficient (LEP) Persons” to effectuate Executive Order 13166. The policy guidance requires
recipients of federal financial assistance to develop and implement guidance on how they
will provide meaningful access to LEP persons, to comply with Title VI.

A Limited English Proficient person does not speak English as their primary language and/or
has a limited ability to read, speak, write, or understand English very well. HRTAC endeavors
to provide language assistance for LEP persons seeking meaningful access to HRTAC
programs and activities, as required by Executive Order 13166.

HRTAC’s identification of the LEP population is done in coordination with VDOT and/or
HRTPO. While designed to be a flexible and fact-dependent standard, the starting point is an
individualized assessment that balances the following four factors outlined by USDOT to
determine what translations are appropriate:

1. The number or proportion of LEP persons eligible to be served or likely to be
encountered by HRTAC programs or activities;
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4,

The frequency with which LEP individuals come in contact with the HRTAC programs
or activities;

The nature and importance of the program or activity provided by HRTAC to the LEP
population; and

The resources available to HRTAC and the overall cost to provide LEP assistance.

To ensure that LEP persons have access to important information, the following tools are
available:

Interpretation Services - HRTAC provides language interpreters for public
meetings if given at least 48 hours’ notice. HRTAC will endeavor to provide
translators for other languages upon request.

Material Translation - Documents and materials are translated depending on
project needs and the impacted populations. Additional documents can be translated
upon request. HRTAC aims to complete document translation within a reasonable
time frame.

TDD/TTY capabilities - Deaf and hearing impaired people can call the Virginia Relay
Center at 7-1-1, 1-866-894-4116 (voice), or 1-866-246-9300 (TTY). HRPDC may be
contacted at 757-420-8300 (voice) or (757) 390-2578 (TTY). This information is also
listed on the HRTAC website.

HRTAC will ensure that organizational staff understands the following:

How to handle verbal and written requests for interpretation or translation services;
and
Staff responsibility to notify the Title VI Liaison about any LEP persons’ unmet needs.
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5. G. HRTAC Office Lease



Agenda Item 5G
Consent Item

To: Chair West and the other members of HRTAC
From: Kevin B. Page, Executive Director
Date: June 20, 2024

Re: RE: HRTAC Office Lease

Recommendation:

The Finance Committee has endorsed and recommends that the Commission authorize the
Executive Director to i. negotiate an HRTAC Office Successor Lease to the Commission’s
Existing Lease, ii. authorize the Executive Director to engage counsel, and iii. execute the
Successor Lease.

Background:

Since November 9, 2015, HRTAC has leased office space from the Southeastern Public
Service Authority (SPSA) to house the headquarters of the Commission. To accommodate
additional HRTAC staff and file storage needs, SPSA and HRTAC have engaged in
discussions to lease additional space, and SPSA is amenable to continuing to provide
HRTAC its existing office space along with the additional office space through a Successor
Lease agreement. The Successor Lease would have an initial term from July 1, 2024
through June 30, 2029, with two one (1) year extensions. The proposed Successor Lease
agreement would in form be similar to the Existing Lease agreement. At the June 20, 2024
Finance Committee meeting, the Finance Committee endorsed and recommended to the
Commission for approval the HRTAC Successor Lease and authorized the Finance
Committee Chair to communicate its action at the June 20, 2024 Annual Organization
meeting.

Fiscal Impact

In relation to this Consent Action Item, necessary funds are provided for in the Approved
2025 HRTAC Administrative Budget.

Suggested Motion:
Motion: The Commission authorizes the Executive Director to i. negotiate the Successor

Lease Agreement in form similar to the Commission’s Existing Lease Agreement and having
an initial term through June 30, 2029 and two one (1) year extension termes, ii. authorize
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the Executive Director to engage counsel with respect to same, and iii. execute the
Successor Lease Agreement, subject to the foregoing provisions as to its form and its terms.
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LEASE AGREEMENT

THIS LEASE AGREEMENT (the “Lease”) is made and entered into as of this 1% day
day of July 2024 (the “Commencement Date”), by and between the SOUTHEASTERN PUBLIC
SERVICE AUTHORITY OF VIRGINIA (“Landlord”), and the HAMPTON ROADS
TRANSPORTATION ACCOUNTABILITY COMMISSION (“Tenant”).

1. Premises. Landlord hereby leases to Tenant, and Tenant hereby leases from
Landlord, that portion of the building (the “Building”) located at 723 Woodlake Drive,
Chesapeake, Virginia 23320, containing approximately 3,424 square feet and referred to as Rooms
139, 140, 141, 142, 151, 160, 163, 164, 166, 167, 168A, 168B, 169, 172, and 173, together with 2
dedicated hall closets 150 and 170, as generally shown on the floor plan attached to this Lease as
Exhibit “A” (the “Premises”). Tenant acknowledges and agrees that (i) Landlord has let the
Premises in its present “as is” condition and without any representations or warranties of any kind
or nature, through its officers, employees, agents or otherwise, and (ii) the Premises will be
delivered to Tenant unfurnished and, further, Tenant will be responsible at its sole expense for the
acquisition and installation of any furniture, fixtures and equipment it requires or desires in
connection with its lease of the Premises hereunder. It is understood and agreed that Landlord will
only make those improvements to the Premises identified in Exhibit “B” (the “Improvements”)
unless otherwise set forth herein.

2. Term.

(a) The term of this Lease (the “Initial Term”) shall commence on the
Commencement Date stated above and expire on June 30, 2028, subject to Section 20 below.

(b) During the Term of this Lease, rent will automatically increase by two
percent (2%) on July 1% of each year.

(c) Provided there is no event of default by Tenant under this Lease, Tenant
shall have the option to renew this Lease for two (2) additional terms of one (1) year (each, a
“Renewal Term”) by giving written notice to Landlord at least ninety (90) days prior to the
expiration of the then-current term. All terms and conditions of this Lease shall remain in effect
during any Renewal Term.

(d) The Initial Term and all Renewal Terms are, collectively, the “Term”.

(e) Notwithstanding anything herein to the contrary, this Lease shall terminate
contemporaneously with the dissolution of either Landlord or Tenant in accordance with
applicable law.

3. Rent. From and after the Commencement Date, subject to Section 20 below,
Tenant shall pay Landlord annual rent for the Premises in the amount of Fifty-Eight Thousand
Two Hundred Eight Dollars ($58,208.00), payable in advance in equal monthly installments of
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Four Thousand Eight Hundred Fifty and 66/100 Dollars ($4,850.66) on the first business day of
each month at the address of Landlord set forth below in Section 18, in each case subject to
adjustment as set forth in 2.(b).

4. Use. Tenant shall use and occupy the Premises for general office use, and for no
other purpose, and at all times in compliance with all applicable laws, rules, and regulations.

5. Common Areas. In addition to the exclusive use of the Premises, Tenant shall
have the non-exclusive right during the Term to the use and enjoyment of all applicable common
areas, conference room, parking, driveways, entranceways, sidewalks and other areas in or around
the Building designated for the common use of the tenants, occupants, and invitees of the Building
(the “Common Areas™), subject to such security and other measures as Landlord may implement
and require from time to time.

6. Taxes. Landlord shall be responsible for all real estate taxes and special
assessments, if any, imposed with respect to the Premises.

7. Utilities and Services. Landlord shall pay for all utilities and services supplied to
Tenant in connection with Tenant’s use and occupancy of the Premises including janitorial services
for the specified rooms and Common Area, but expressly excluding all, telephone, data, and other
telecommunications services for those arcas identified in Section 1 of this Lease. Without limiting
the generality of the foregoing exclusion of telephone, data and other telco services, Tenant
acknowledges and agrees that (i) any wiring, cabling or other equipment necessary to connect
Tenant’s telecommunications equipment shall be Tenant’s responsibility, and shall be installed at
Tenant’s sole cost and expense in a manner reasonably acceptable to Landlord, and (ii) Tenant
shall be solely responsible for establishing any and all telecommunications services for the
Premises and shall promptly pay when due all applicable service charges.

8. Quiet Enjoyment. Tenant, on paying the rent and performing the covenants in this
Lease, shall peaceably and quietly have, hold, and enjoy the Premises for the Term of this Lease.

9. Repairs and Maintenance. Landlord, at its own expense, shall make all necessary
repairs to the Premises; provided, however, that Landlord shall have no responsibility to make any
repair until Landlord receives written notice of the need for such repair. Notwithstanding the
foregoing, if any repairs to either the Premises or the Common Areas are required as a result of
any act or omission of Tenant, its agents or employees, such repairs shall be at the sole cost and
expense of Tenant, and Tenant shall reimburse Landlord for such costs within thirty (30) days after
Tenant’s receipt of an invoice therefor.

10. Alterations. Tenant will not make any alternations or additions to the Premises
without the prior written consent of Landlord, which consent shall not be unreasonably withheld.
In the event Landlord consents to any alterations or additions, Tenant shall complete the same, at
Tenant’s expense, in a good and workmanlike manner in compliance with all applicable laws and
regulations and free of any mechanic’s or materialman’s liens.
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11. Signs. Tenant may not install any signs on the Premises or any Common Areas
without obtaining the prior written consent of Landlord, which consent shall not be unreasonably
withheld with respect to signage on the Premises. Any such signs shall be erected and maintained
in good condition and, at the termination of this Lease, shall be removed and any damage caused
by the removal repaired, in each case at Tenant’s sole cost and expense.

12. Inspection. Tenant shall permit inspection, including, but not limited to, quarterly
safety inspections, of the Premises by Landlord or Landlord’s agent or representatives during
normal business hours.

13. Fire or Other Casualty. If the Premises are damaged by fire, or other casualty,
this Lease shall terminate effective as of the date of the damage. All rent shall be apportioned as
of that date of such casualty.

14. Eminent Domain. If all or any part of the Premises shall be taken for any public
use, by right of eminent domain or purchase in lieu thereof, this Lease shall terminate effective as
of the date of the taking. All rent shall be apportioned as of the date of such taking.

15. Assignment and Subletting. Tenant shall not sublet any part of the Premises or
assign this Lease in whole or in part without Landlord’s written approval.

16. Surrender. At the expiration or sooner termination of this Lease, Tenant shall
deliver the Premises to Landlord in the same condition existing on the Commencement Date,
ordinary wear and tear excepted.

17.  Default. If Tenant fails to observe and perform or otherwise breaches any
provision of this Lease, and Tenant fails to cure the default on or before the date that is ten (10)
days after Landlord gives Tenant written notice of such breach or default, then Landlord shall have
the right, in addition to and not in limitation of any other legal or equitable rights or remedies
available to Landlord, to terminate this Lease on written notice to Tenant.

18.  Notices. Any notice or demand required under this Lease shall be in writing and
personally delivered or sent by certified mail, return receipt requested, addressed to Landlord at
723 Woodlake Drive, Chesapeake, Virginia 23320, Attention: Executive Director; and to Tenant
at the Premises.

19. Insurance.

(a) Landlord, at its expense, shall maintain insurance against loss or damage to
the Building by fire and other casualties, together with such other insurance as Landlord, in its sole
discretion, may deem appropriate. Landlord shall not be responsible for insuring Tenant’s

property.

(b) Tenant, at its expense, shall maintain comprehensive general liability
insurance in such coverage amounts as are appropriate for its business and use of the Premises,
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with Landlord named as an additional insured, together with workers’ compensation insurance in
accordance with applicable law. Tenant shall deliver certificates of such insurance to Landlord
prior to the Commencement Date.

(c) Tenant will not store any materials, supplies or products in the Premises that
do or will contravene Landlord’s policies protecting against loss or damage by fire or other
hazards. If Tenant’s use of the Premises shall cause the rate of fire or other insurance to be
increased beyond the currently applicable rate, Tenant will pay the incremental amount of such
increase promptly upon Landlord’s demand.

20.  Non-Appropriation. Notwithstanding any other provision herein, it is understood
between the parties hereto that the Tenant shall be bound and obligated hereunder only to the extent
that the funds shall have been appropriated and budgeted for the purposes of this Lease. In the
event insufficient funds are appropriated and budgeted in any fiscal year for payments due under
this Lease, Tenant shall immediately notify Landlord of such occurrence and this Lease shall
terminate on the last day of the fiscal period for which an appropriation was received without
penalty or expense to the Tenant of any kind whatsoever.

21. Certain Liability of Tenant. To the extent permitted by law (and without waiving
its sovereign immunity), Tenant shall be liable for any loss of life, personal injury or property
damage in or about the Premises and/or the Common Areas that arises out of or results from the
occupancy or use of the Premises and/or the Common Areas by Tenant or its employees, agents
or contractors.

22. Limitation of Landlord’s Liability. If Landlord is in default under this Lease or
fails to perform any of its obligations hereunder, Tenant shall look solely to the equity of Landlord
in the Building for the satisfaction of Tenant’s remedies.

23. Sale, Transfer or Conveyance. Landlord covenants and agrees to make any sale,
transfer or conveyance of Landlord’s interest in the Building expressly subject to the leasehold
estate created herein. Tenant agrees to attorn to any such purchaser or transferee and will join in
such documents reasonably necessary to evidence such successor as Landlord on the terms and
conditions of this Lease. At such time, it shall be deemed and construed without further agreement
between the parties to this Lease that such purchaser, transferee or conveyee has assumed and
agreed to carry out all of Landlord's covenants and obligations under this Lease, and Landlord
shall be released from all further liability and obligations under this Lease arising or accruing after
the effective date thereof.

24.  Authority. Each party represents and warrants that the person signing this Lease
is duly authorized to execute and deliver this Lease on behalf of such party and, when signed, this
Lease constitutes a legal, valid, and binding obligation against such party, enforceable against it in
accordance with its terms.

25. Keys; Locks. Landlord shall provide Tenant with keys for access to the rooms
included within the Premises, and Tenant shall not change any locks nor place additional locks
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upon any doors without the prior written approval of Landlord. In addition, Tenant acknowledges
and agrees that both Landlord and Landlord’s janitorial services provider will maintain “master
keys” to the Premises for appropriate use, including, in the case of the janitor, in connection with
its provision of janitorial services for the Premises.

26.  Miscellaneous. The covenants and agreements contained in this Lease shall bind
the successors in interest and permitted assigns of the parties hereto. The provisions of this Lease
shall be governed by and construed in accordance with the laws of the Commonwealth of Virginia.
The unenforceability, invalidity, or illegality of any provision of this Lease shall not affect the
enforceability, validity, or legality of any other provision of this Lease. This Lease may be
executed in one or more counterparts, all of which shall constitute one and the same instrument.

[Signatures Appear on Following Pages]

[-1350269.7



EXHIBIT “A”
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EXHIBIT “B”

IMPROVEMENTS
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IN WITNESS WHEREQF, the parties hereto have caused this lease to be duly executed
under seal the day and year first above written.
LANDLORD:

SOUTHEASTERN PUBLIC SERVICE AUTHORITY OF
VIRGINIA

By: _
Name:
Title:

TENANT:

HAMPTON ROADS TRANSPORTATION
ACCOUNTABILITY COMMISSION

By:

Name:
Title:

1-1350269.7



5. H. Hampton Roads Regional Transit Fund - Application
202102, Projects 202102C, 202102D, and 202102E and
Application 202301, Project 202301C - Float Down, Project
Share Adjustments and Agreement Amendments



Agenda Item S5SH
Consent Item

To: Chair West and the other members of HRTAC
From: Kevin B. Page, Executive Director
Date: June 20, 2024
Hampton Roads Regional Transit Fund - Application 202102, Projects 202102C,

202102D, and 202102E and Application 202301, Project 202301C Float Down,
Project Share Adjustments and Agreement Amendments

Recommendation:

The Chair of the Regional Transit Committee recommends that the Commission approve
the Transportation District Commission of Hampton Roads (“TDCHR”) Hampton Roads
Regional Transit Fund - Application 202101, Project 202101E, Application 202102,
Projects 202102C, 202102D, and 202102E and Application 202301, Project 202301C Float
Down, Project Share Adjustments, and Agreement Amendments.

Background:

The TDCHR and HRTAC are parties to a Memorandum of Understanding dated July 15,
2021 (the “MOU"). In accordance with the MOU, TDCHR has submitted a letter of request
and email communication to deallocate, float down Hampton Roads Regional Transit Fund
projects (Request letter dated March 28, 2024 and email dated December 20, 2023
attached). Details of the requests are summarized below:

A. Deallocate and float down $5,230,432.04 of FY2022 committed Hampton Roads
Regional Transit Funds to Application 202102, specifically Projects 202102C and
202102D

B. Deallocate and float down $10,675,504.27 of FY2023 committed Hampton Roads
Regional Transit Funds specifically to Application 202301, Project 202301C.

C. Adjust project funding source shares without increase of Hampton Roads Regional
Transit Funds to Application 202101, Project 202101E and Application 202102,
Project 202102E

Fiscal Impact:

There is a deallocation of $5,230,432.04 in FY2022 and $10,675,504.27 FY2023 committed
Hampton Roads Regional Transit Funds relating to this action item to be returned to the
unobligated balance of the Hampton Roads Regional Transit Fund for future program
allocation.

Suggested Motion:
LAY A 7
lﬂoads'l’“sortatioln Accountability Commission

HRTAC Annual Organizational Meeting | June 20, 2024 | Agenda Action Item 5H




Motion: The Commission approves the following actions: i. Deallocate and float down
$5,230,432.04 of FY2022 committed Hampton Roads Regional Transit Funds to
Application 202102, specifically Projects 202102C and 202102D, ii. Deallocate and float
down $10,675,504.27 of FY2023 committed Hampton Roads Regional Transit Funds
specifically to Application 202301, Project 202301C, iii. Adjust project funding source
shares without increase of Hampton Roads Regional Transit Funds to Application 202101,
Project 202101E and Application 202102, Project 202102E, and iv. Authorize the Chair to
execute and deliver funding agreement amendments relating to such request, in a form
consistent with past practice, with such changes, insertions or omissions as may be
finalized by such officer, with the advice of the Executive Director and the Commission’s
general counsel.

LAMY'T"A 7~
THINK 1

Hampton Roads Transportation Accountability Commission

HRTAC Annual Organizational Meeting | June 20, 2024 | Agenda Action Item 5H
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"HAMPTON ROADS TRANSIT

March 28, 2024

Mr. Kevin Page

Executive Director

Hampton Roads Transportation Accountability Commission
723 Woodlake Drive

Chesapeake, VA 23320

Dear Kevin

Following up from your March 8, 2024 email and our recent conversations, please allow this
letter to serve as our request to deallocate the following funds:

1. HRT Project ID: 202102C Operations and Maintenance funds for FY2021-FY2022 in the
amount of $2,206,901.00.
a. The original application requested $5,730,123.00.
b. HRTAC has this listed as project number 202201C.
2. Project ID: 202102D RTS Development and Support Service funds for $3,023,531.04.
a. The original application requested $4,946,973.
3. Project ID: 202301C Operations and Maintenance fund for FY2023 in the amount of
$10,675,504.27.
a. The original application requested $18,669,009.00.

We understand that all funds that are deallocated will be returned to the unobligated fund balance
of the HRRTF for future obligations for eligible HRRTF projects and expenditures.

Kevin, we appreciate your partnership and continued support as we grow our regional transit
service.

Sincerely,

FCLB u—

Conner Burns
Chief Financial Officer
Hampton Roads Transit

Cc: William Harrell, Brian Smith, Ray Amoruso, Angela Glass, Donna Brumbaugh, Robert Lee



From: Brian Smith

To: Kevin Page

Cc: Robert Lee

Subject: Follow up on SS Facility funding arrangement
Date: Wednesday, December 20, 2023 7:46:15 PM
Attachments: image003.png

image008.png
image009.png

Kevin, thanks again for touching base this afternoon. Great news on the wire transfer!

Below is the outlay to rectify and clarify the mix of all funding related to the SS Facility, from the first two
approved applications/agreements.

First is a summary table. This is important because it gives the complete picture. It shows all funding laid out
now that Federal matching grants are obligated and/or in process. Essentially, this reflects ‘reality’ as to actual
arrangement of funding and how we’ve been and will continue doing business until these amounts are
exhausted. HRT has definitely taken (and will continue to take) all actions necessary and within its control to
obtain State and Federal matching funds in a timely manner.

As you already know (but | can’t stress enough) ... Over the duration of time that HRT seeks disbursements
from HRTAC for covered projects, whether through prepayment or reimbursement basis, match rates between
approved funding sources (State, Federal, and HRRTF) may vary depending on the obligation and availability of
anticipated Federal and State grants to cover eligible expenses. What I've always wanted to emphasize,
however, is that the effective net match rate for HRRTF funds (totaling $7,708,000 over the course of these
first two applications), remains at 50 percent or less of total funds. | hope this gives you some confidence and
assurance, as it does for me, that we are remaining in total cost profile as it relates to approved funding. And,
of course, this is also consistent with net outcomes contemplated at the time the original applications and
subsequent agreements were approved.

All that being said, here is the combined summary table that gives to the complete picture:

Active and Pending Federal and State Obligations matching HRRTF Funding approved December 10,
2020, and June 17, 2021

Federal State
Grant # Contract Project Description  Total Amount Federal State HRRTF
VA-2022- MNew Southside Facilty $ 5,408 000 $ 3,854,000 $ 1,554 000
040 N/A (Engineenng/Design) -
Mot yet Mew Southside Facilty $ 5,408,000 $ 3,854,000 $ 1,554,000
Obligated | N/A {Construction) -
New Southside Facility
(100% HRRTF for
N/A M/A Engineering) $ 4,500,000 - - $ 4,500,000
New Southside Facility
N/A 71321-06 (State Planning Grant) $ 200,000 - $ 100000 | $ 100,000
Total New Southside
Facility $ 15,516,000 $7.708,000 | $ 100,000 | $ 7,708,000

As for specific amendments (compared to how funds were listed in the original applications approved Dec
2020 and June 2021), they are segmented as follows (and embedded within the figures listed above) ::

Amendment to Project 202101E
New Bus Operating Division — Southside:



mailto:bsmith@hrtransit.org
mailto:kpage@hrtac.org
mailto:rlee@hrtransit.org

Active and Pending Federal and State Obligations matching HRRTF Funding approved December 10,

2020, and June 17, 2021

Federal | State
Grant# | Contract _Project Description _Total Amount | _Federal state HRRTF
VA-2022- New Southside Facilty $ 5,408,000 | $ 3,854,000 $ 1,554,000
040 N/A (Engineering/Design) -
Not yet New Southside Facilty $ 5,408,000 | $ 3,854,000 $ 1,554,000
Obligated | N/A (Construction) -
New Southside Facilty
(100% HRRTF for
N/A N/A Engineering) $ 4,500,000 - - $ 4,500,000
New Southside Facilty
N/A 71321-06(State Planning Grant) _$ 200,000 - $100,000 | § 100.000
Total New Southside
Facility $15,516,000 | $7.708,000 | § 100,000 | §7.708,000





Application: 202101

ProjectID: 202101E

Original Original % Amended Amended %
HRRTF $ 1,000,000 | 50% $ 1,000,000 | 91%

Federal § 900,000 | 45% B — 0%

State $ 100,000 | 5% $ 100,000 |9%

Total $ 2,000,000 $ 1,100,000





Application: 202102

ProjectID: 202102E ("HRTAC Project 202201E")

Original Original % Amended Amended %
HRRTF $ 6.708000 50% § 6708000 |47%
Federal $ 6.708000 50% § 7708000 |53%
State $ - $ -
Total § 13,416,000 § 14,416,000





* Federal funding of $900,000 is removed.

« Total Project Cost reduced from $2,000,000 to $1,100,000.

Application: 202101
ProjectID: 202101E
Original Original % Amended Amended %
HRRTF $ 1,000,000 | 50% $ 1,000,000 91%
Federal $ 900,000 | 45% $ - 0%
State $ 100,000 | 5% $ 100,000 9%
Total $ 2,000,000 $ 1,100,000
Amendment to Project 202102E “HRTAC Project 202201E”
New Bus Operating Division — Southside (Virginia Beach):
* Federal funding increased from $6,708,000 to $7,708,000.
« Total Project Cost increased from $13,416,000 to $14,416,000.
Application: 202102
ProjectID: 202102E ("HRTAC Project 202201E")
Original Original % Amended Amended %
HRRTF $ 6,708,000 50% $ 6,708,000 47%
Federal $ 6,708,000 50% $ 7,708,000 53%
State $ - $ -
Total $ 13,416,000 $ 14,416,000

| said I'd get this over to you by tomorrow, so | wanted to get a jump on it. Let’s confer at your convenience.
Thanks, and Happy Holidays to you and the team!

R/ Brian

Brian Smith, PhD
Deputy CEO
Hampton Roads Transit

509 E. 18" st

Norfolk, VA 23504
0: (757) 222-6110
m: (757) 592-2329

www.gohrt.com

MISSION: To connect Hampton Roads with transportation solutions that are reliable, safe, efficient,
and sustainable.

HAMPTON ROADS TRANSIT LEGAL NOTICE: The information contained in this communication
(including any attachments) may be confidential and legally privileged information intended solely for
the use of the intended recipient. This email may not serve as a contractual agreement unless explicit
written agreement for this purpose has been made. If you are not the intended recipient, you are hereby
notified that any dissemination, distribution, or copying of this communication or any of its contents is
strictly prohibited. If you have received this communication in error, please re-send this communication
to the sender indicating that it was received in error and delete the original message and any copy of it


http://www.gohrt.com/
https://gohrt.com/agency/#mission
https://gohrt.com/agency/#mission

from your computer system. You may also contact the sender immediately by calling Hampton Roads
Transit at 757.222.6000.



AMENDMENT TO
PROJECT FUNDING AGREEMENT FOR HRRTF DISBURSEMENTS
BETWEEN
THE HAMPTON ROADS TRANSPORTATION ACCOUNTABILITY COMMISSION
AND THE TRANSPORTATION DISTRICT COMMISSION OF HAMPTON ROADS
d/b/a HAMPTON ROADS TRANSIT

(HRT Application Number 202102, Projects 202102C, 202102D and 202102E — Float Down
and Modification re: Non-HRTAC Sources)

THIS AMENDMENT TO PROJECT FUNDING AGREEMENT FOR HRRTF
DISBURSEMENTS (this “Amendment”), dated as the date of last execution below (the
“Effective Date”), is made by and between the HAMPTON ROADS TRANSPORTATION
ACCOUNTABILITY COMMISSION (“HRTAC”) and the TRANSPORTATION DISTRICT
COMMISSION OF HAMPTON ROADS d/b/a HAMPTON ROADS TRANSIT (“HRT”).

RECITALS:

A. The parties have entered into a Project Funding Agreement for HRRTF
Disbursements dated as of August 3, 2021 (the “Agreement”).

B. Under the Agreement, (i) Project ID 202102C included an allocation of
$5,730,123 for Operation and Maintenance funds for FY2021-FY2022, and (ii) Project ID
202102D included an allocation of $4,946,973 for Operation and Maintenance funds for
FY2021-FY2022.

C. By letter dated March 28, 2024, HRT requested that HRTAC deallocate (i)
$2,206,901 from the commitment made in respect of Project 202102C (the “Project 202102C
Deallocation™), and (i1) $3,023,531.04 from the commitment made in respect of Project 202102D
(the “Project 202102D Deallocation”).

D. Under the Agreement, Project ID 202102E reflected a project funded by both
HRTAC ($6,708,000) and Federal ($6,708,000) sources (the “Project 202102E Sources”).

E. HRT has advised HRTAC that the Project 202102E Sources should be modified
to reflect that the Federal contribution is now $7,708,000 (the “Adjusted Federal Contribution to
Project 202102E”)

F. The parties now desire to amend the Agreement to confirm the foregoing.

NOW, THEREFORE, in consideration of the premises, the mutual covenants and
agreements set forth in this Amendment, and other good and valuable consideration, the receipt
and sufficiency of which are hereby acknowledged, the parties hereby agree to amend the
Agreement as follows:

2759355.1



1. The Approved Funding (as defined in the Agreement) is hereby amended to
decrease the committed/allocated HRTAC funding by an amount equal to the Project 202102C
Deallocation and the Project 202102D Deallocation.

2. The Federal Contribution is hereby amended to reflect the Adjusted Federal
Contribution to Project 202102E.

3. Appendix B of the Agreement is hereby amended and restated in its entirety as set
forth in the document attached hereto as Attachment 1.

4. Except as modified by the provisions of this Amendment, all other terms of the
Agreement shall remain in full force and effect.

5. This Amendment may be executed in any number of counterparts, and by each
party on a separate counterpart, each of which, when so executed and delivered, shall be deemed
to be an original and all of which taken together shall constitute one and the same instrument.

IN WITNESS WHEREOF, the parties have executed this Amendment by their duly
authorized representatives, intending it to be effective on the date of last execution.

TRANSPORTATION DISTRICT HAMPTON ROADS TRANSPORTATION
COMMISSION OF HAMPTON ROADS ACCOUNTABILITY COMMISSION
d/b/a HAMPTON ROADS TRANSIT

By: By:
William E. Harrell, President & CEO Richard W. West
Chair

Date: Date:

2759355.1



ATTACHMENT 1

AMENDED AND RESTATED APPENDIX B

(see attached)

2759355.1



APPENDIX B-PROJECT BUDGET & CASH FLOW
HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title:
Scope of Project Services:

Recipient Entity:
HRT Project Contact:
Baseline Schedule:

HRTAC Project 202201C (HRT Project 202102C) - Operations and Maintenance - Regional Transit Services (Identified Regional

Program Routes)

Standard Project Services to Support Operations and Maintenance of Identified Regional Transit Services (Regional Program
Routes) - HRTAC Project 202201C, HRT Application 202102C and Amended based on HRT Deallocation Letter Dated March

28,2024

TDCHR d/b/a_Hampton Roads Transit

Brian Smith (757) 592-2329

Start July 2021 - End June 2022

PROJECT COSTS & FUNDING SOURCE

Project Cost Category

Total Project Costs

HRTAC PayGo
Funds

HRTAC Financed
Funds

Description

Other Sources

of Funds

Amount Other
Sources of Funds

Recipient Entity
Funds

Preliminary Design,
Engineering, Environmental

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

Operations and
Maintenenace

$ 3,523,222.00

Total Estimated Cost

»

3,523,222.00

»

FISCAL YEAR ANNUAL PROJECT C

Total Fiscal Year 2022

Total Fiscal Year 2023

ASH FLOW

Total Fiscal

1 Year 2024

Total Fiscal Year 2025

Project Phase

PayGo

Financed

PayGo

Financed

PayGo

Financed

PayGo Financed

Preliminary Design,
Engineering, Environmental

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

Operations and
Maintenance

3,523,222.00

Total Estimated Cost

$ 3,523,222.00

@

$ -

$

Please Note: If additional years are needed, pleas

e submit a separate form with additional columns

FISCAL YEAR ESTIMATED PROJECT CASH FLOW

FY 2022 Cash Flow

FY 2023 Cash Flow

FY 2024 Cash Flow

FY 2025 Cash Flow

PayGo

Financed

PayGo

Financed

PayGo

Financed

PayGo Financed

Jul

August

September

October

November

December

January

February

S 3,523.222.00

March

April

May

June

Total per Fiscal Year

$ -

$ -

$ 3,523,222.00

$

Please Note: If additional years are needed, please submit a separate form with additional columns

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature

Title

Date

Print name of person signing

Revised 7/21/2021

2759355.1

Hampton Roads Transportation Accountability Commission

Signature
HRTAC Chair

Title

Date

Print name of person si

gning




APPENDIX B-PROJECT BUDGET & CASH FLOW
HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title:
Scope of Project Services:

Recipient Entity:
HRT Project Contact:
Baseline Schedule:

HRTAC Project 202201D (HRT Project 202102D) - Development and Support Services, Regional Transit Service

Standard Project Services to Support Development and Support Services for the Regional Transit Service - HRTAC Project
202201D, HRT Application 202102D and Amended based on HRT Deallocation Letter Dated March 28, 2024

TDCHR d/b/a_Hampton Roads Transit

Brian Smith (757) 592-2329

Start July 2021 - End June 2022

PROJECT COSTS & FUNDING SOURCE

Project Cost Category

Total Project Costs

HRTAC PayGo
Funds

HRTAC Financed
Funds

Other Sources

Description

of Funds

Amount Other
Sources of Funds

Recipient Entity
Funds

Preliminary Design,
Engineering, Environmental

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

Development and Support
Services

$ 1,923,441.96

$ 1,923,441.96

Total Estimated Cost

»*

1,923 441.96

$ 1,923,441.96

@

FISCAL YEAR ANNUAL PROJECT C

Total Fiscal Year 2022

Total Fiscal Year 2023

ASH FLOW

Total Fiscal

1 Year 2024

Total Fiscal Year 2025

Project Phase

PayGo

Financed

PayGo

Financed

PayGo

Financed

PayGo Financed

Preliminary Design,
Engineering, Environmental

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

Development and Support
Services

1,923,441.96

Total Estimated Cost

$ 1,923,441.96

S -

$ -

$

Please Note: If additional years are needed, pleas

e submit a separate form with additional columns

FISCAL YEAR ESTIMATED PROJECT CASH FLOW

FY 2022 Cash Flow

FY 2023 Cash Flow

FY 2024 Cash Flow

FY 2025 Cash Flow

PayGo

Financed

PayGo

Financed

PayGo

Financed

PayGo Financed

Jul

August

September

October

November

December

January

February

March

$ 1,923,441.96

April

Ma

June

Total per Fiscal Year

S -

$ -

$ 1,923,441.96

$

Please Note: If additional years are needed, please submit a separate form with additional columns

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature

Title

Date

Print name of person signing

Revised 7/21/2021

2759355.1

Hampton Roads Transportation Accountability Commission

Signature
HRTAC Chair

Title

Date

Print name of person si

gning




APPENDIX B-PROJECT BUDGET & CASH FLOW
HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title:
Scope of Project Services:
Recipient Entity:

HRT Project Contact:
Baseline Schedule:

HRTAC Project 202201E - (HRT Project 202102E) New Bus Operating Division - Southside (Virginia Beach) 47% HRRTF -
53% Fed
Standard Project Services to Support Site Acquisition, Design, and Engineering of the New Bus Operating Division - Southside
(Virginia Beach) - HRTAC Project 202201E, HRT Application 202102E as adjusted by HRT email request to Amend dated

12/20/2023

TDCHR d/b/a_Hampton Roads Transit

Brian Smith (757) 592-2329

PE: Start July 2021 - End June 2022

PROJECT COSTS & FUNDING SOURCE

Project Cost Category

Total Project Costs

HRTAC PayGo
Funds 47%

Description
Other Sources
of Funds

HRTAC Financed
Funds

Amount Other
Sources of Funds
53%

Recipient Entity
Funds

Preliminary Design,
Engineering,
Environmental, Site
Acquisition

14,416,000.00 | $

6,708,000.00

HRT
Controlled
Funds

13

»
'

S 7,708,000.00

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

Other

Total Estimated Cost

14,416,000.00 | $

6,708,000.00

@
»

$ 7,708,000.00

»
'

FISCAL YEAR ANNUAL PROJECT C

Total Fiscal Year 2022

Total Fiscal Year 2023

ASH FLOW

Total Fiscal Year 2024

Total Fiscal Year 2025

Project Phase

PayGo Financed

PayGo Financed

PayGo Financed

PayGo Financed

Preliminary Design,
Engineering,
Environmental, Site
Acquisition

6,708,000.00

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

Other

Total Estimated Cost

$

6,708,000.00 | $

$ - s -

Please Note: If additional years are needed, pleas

FISCAL YEAR ESTIMATED PROJECT CASH FLOW

e submit a separate form with additional columns

FY 2022 Cash Flow

FY 2023 Cash Flow

FY 2024 Cash Flow

FY 2025 Cash Flow

PayGo Financed

PayGo Financed

PayGo Financed

PayGo Financed

Jul

4,955,000.00

August

September

October

584,334.00

November

December

January

584,333.00

February

March

April

584,333.00

May

June

Total per Fiscal Year

$

6,708,000.00 | S

$ i ) -

Please Note: If additional years are needed, please submit a separate form with additional columns

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature

Title

Date

Print name of person signing

Revised 7/21/2021

2759355.1

Hampton Roads Transportation Accountability Commission

Signature
HRTAC Chair

Title

Date

Print name of person signing




AMENDMENT TO
PROJECT FUNDING AGREEMENT FOR HRRTF DISBURSEMENTS
BETWEEN
THE HAMPTON ROADS TRANSPORTATION ACCOUNTABILITY COMMISSION
AND THE TRANSPORTATION DISTRICT COMMISSION OF HAMPTON ROADS
d/b/a HAMPTON ROADS TRANSIT

(HRT Application Number 202301, Project 202301C) — Float Down

THIS AMENDMENT TO PROJECT FUNDING AGREEMENT FOR HRRTF
DISBURSEMENTS (this “Amendment”), dated as the date of last execution below (the
“Effective Date”), is made by and between the HAMPTON ROADS TRANSPORTATION
ACCOUNTABILITY COMMISSION (“HRTAC”) and the TRANSPORTATION DISTRICT
COMMISSION OF HAMPTON ROADS d/b/a HAMPTON ROADS TRANSIT (“HRT”).

RECITALS:

A. The parties have entered into a Project Funding Agreement for HRRTF
Disbursements dated as of July 6, 2022 (the “Agreement”).

B. Under the Agreement, Project ID 202301C included an allocation of $18,669,009
for Operation and Maintenance funds for FY2023.

C. By letter dated March 28, 2024, HRT requested that HRTAC deallocate
$10,675,504.27 from the commitment made in respect of Project 202301C (the “Project
202301C Deallocation”).

D. The parties now desire to amend the Agreement to confirm the deallocation.

NOW, THEREFORE, in consideration of the premises, the mutual covenants and
agreements set forth in this Amendment, and other good and valuable consideration, the receipt
and sufficiency of which are hereby acknowledged, the parties hereby agree to amend the
Agreement as follows:

1. The Approved Funding (as defined in the Agreement) is hereby amended to
decrease the committed/allocated HRTAC funding by an amount equal to the Project 202301C
Deallocation.

2. Appendix B of the Agreement is hereby amended and restated in its entirety as set
forth in the document attached hereto as Attachment 1.

3. Except as modified by the provisions of this Amendment, all other terms of the
Agreement shall remain in full force and effect.

4. This Amendment may be executed in any number of counterparts, and by each
party on a separate counterpart, each of which, when so executed and delivered, shall be deemed
to be an original and all of which taken together shall constitute one and the same instrument.

2759662.1



IN WITNESS WHEREOF, the parties have executed this Amendment by their duly
authorized representatives, intending it to be effective on the date of last execution.

TRANSPORTATION DISTRICT
COMMISSION OF HAMPTON ROADS
d/b/a HAMPTON ROADS TRANSIT

By:

William E. Harrell, President & CEO

Date:

2759662.1

HAMPTON ROADS TRANSPORTATION
ACCOUNTABILITY COMMISSION

By:

Richard W. West
Chair

Date:




ATTACHMENT 1

AMENDED AND RESTATED APPENDIX B

(see attached)
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APPENDIX B-PROJECT BUDGET & CASH FLOW
HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title:
Scope of Project Services:

Recipient Entity:
HRT Project Contact:
Baseline Schedule:

HRTAC Project 202301C - RTS Bus Operations/Program Costs

Standard Project Services to Support expenses for Bus Operations that are part of the Regional Transit Service program in fiscal

year 2023 (July 1, 2022 through June 30, 2023). This includes eleven (11) regional Metro Area Express (MAX) in addition to five

(5) Peninsula Commuter Service (PCS) routes (Hampton and Newport News) connecting to the Newport News Shipyard.

Additionally, RTS routes 101,112, and 114 will operate as part of Group A and Rt.21 extension the circulator service will begin on

Norfolk Naval Station. Costs to develop, maintain, improve, and operate a core and connected regional network of transit routes
and related infrastructure, rolling stock, and support facilities. These costs are segmented in six discrete categories: Planning,
Human Resources; Marketing and Communications; Technology; Safety and Security; Engineering and Facilities - HRTAC
Project 202301C, HRT Application Number 202301 dated March 1, 2022 and Float Down Letter dated March 28, 2024.

TDCHR d/b/a_Hampton Roads Transit
Brian Smith (757) 592-2329
Operations/Program Costs: Start July 2022 - End June 2023

PROJECT COSTS & FUNDING SOURCE

Description
HRTAC PayGo HRTAC Financed | Other Sources Amount Other Recipient Entity
Project Cost Category | Total Project Costs Funds Funds of Funds Sources of Funds Funds
RTS Bus Operations $ 5,285,551.00 | $ 5,285,551.00 | $ - $ - $ -
Planning 47,047.86 47,047.86
Human Resources 1,000,556.26 1,000,556.26
Marketing and
Communications 242.,446.54 242,446.54
Technology 503,863.83 503,863.83
Safety and Security 132,997.07 132,997.07
Facilities 530,574.17 530,574.17
Other (Navy Circular) $ 250,468.00 | $ 250,468.00
Total Estimated Cost $ 7,993,504.73 | $ 7,993,504.73 | $ - $ - $ - $ -
FISCAL YEAR ANNUAL PROJECT CASH FLOW
Total Fiscal Year 2023 Total Fiscal Year 2024 Total Fiscal Year 2025 Total Fiscal Year 2026
Project Phase PayGo Financed PayGo Financed PayGo Financed PayGo Financed

RTS Bus Operations $ 5,285,551.00
Planning 47,047.86
Human Resources 1,000,556.26
Marketing and
Communications 242,446.54
Technology 503,863.83
Safety and Security 132,997.07
Facilities 530,574.17
Other (Navy Circulator) 250,468.00
Total Estimated Cost $ 7,993,504.73 | $ - $ - $ - $ - $ - - $ -

Please Note: If additional

years are needed, please submit a separate form with additional columns

FISCAL YEAR ESTIMATED PROJECT CASH FLOW

FY 2023 Cash Flow FY 2024 Cash Flow

FY 2025 Cash Flow

FY 2026 Cash Flow

PayGo Financed PayGo Financed

PayGo Financed

PayGo Financed

July

August

September

B 3,512,981.15

October

[November

December

Januar

Februar

March

April

Ma

June

$ 4,480,523.58

Total per Fiscal Year

$ 4,480,523.58 | $ - $ 3,512,981.15 | $ - $

Please Note: If additional

years are needed, please submit a sep form with additional col,

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature Signature
HRTAC Chair

Title Title

Date Date

Print name of person signing

Revised 6/29/2022

2759662.1

Print name of person signing

Hampton Roads Transportation Accountability Commission




AMENDMENT TO
PROJECT FUNDING AGREEMENT FOR HRRTF DISBURSEMENTS
BETWEEN
THE HAMPTON ROADS TRANSPORTATION ACCOUNTABILITY COMMISSION
AND THE TRANSPORTATION DISTRICT COMMISSION OF HAMPTON ROADS
d/b/a HAMPTON ROADS TRANSIT

(HRT Application Number 202101, Project 202101E)

THIS AMENDMENT TO PROJECT FUNDING AGREEMENT FOR HRRTF
DISBURSEMENTS (this “Amendment”), dated as the date of last execution below (the
“Effective Date”), is made by and between the HAMPTON ROADS TRANSPORTATION
ACCOUNTABILITY COMMISSION (“HRTAC”) and the TRANSPORTATION DISTRICT
COMMISSION OF HAMPTON ROADS d/b/a HAMPTON ROADS TRANSIT (“HRT”).

RECITALS:

A. The parties have entered into a Project Funding Agreement for HRRTF
Disbursements dated as of December 10, 2020 (the “Agreement”).

B. Under the Agreement, Project ID 202101E included an allocation of $1,000,000
from HRTAC, $900,000 from Federal sources, and $100,000 from State sources.

C. The parties now desire to amend the Agreement to confirm the elimination of the
Federal allocation from the budget.

NOW, THEREFORE, in consideration of the premises, the mutual covenants and
agreements set forth in this Amendment, and other good and valuable consideration, the receipt
and sufficiency of which are hereby acknowledged, the parties hereby agree to amend the
Agreement as follows:

1. The budget is hereby amended to eliminate the Federal allocation, meaning that,
based on the amounts committed under the Agreement, the relative percentages of HRTAC and
the State are 91% and 9%, respectively.

2. Except as modified by the provisions of this Amendment, all other terms of the
Agreement shall remain in full force and effect.

3. This Amendment may be executed in any number of counterparts, and by each
party on a separate counterpart, each of which, when so executed and delivered, shall be deemed
to be an original and all of which taken together shall constitute one and the same instrument.

IN WITNESS WHEREOF, the parties have executed this Amendment by their duly
authorized representatives, intending it to be effective on the date of last execution.

27596717.1



TRANSPORTATION DISTRICT HAMPTON ROADS TRANSPORTATION
COMMISSION OF HAMPTON ROADS ACCOUNTABILITY COMMISSION
d/b/a HAMPTON ROADS TRANSIT

By: By:
William E. Harrell, President & CEO Richard W. West
Chair

Date: Date:

27596717.1



APPENDIX B

PROJECT BUDGET AND CASH FLOW

HRTAC ANALYSIS OF PROJECT COST AND FUNDING SOURCE FOR EACH
COVERED PROJECT

(See attached)
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APPENDIX B-PROJECT BUDGET & CASH FLOW
HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title:
Scope of Project Services:

Recipient Entity:
HRT Project Contact:
Baseline Schedule:

HRTAC Project 202101E - 91% HRRTF/9% HRT State Funds - New Bus Operating Division - Southside (Virginia Beach)

Standard Project Services to Support Site Acquisition, Design, and Engineering of the New Bus Operating Division - Southside

(Virginia Beach) - HRTAC Project 202201E, HRT Application 202101E as adjusted by float down email request to Amend dated

12/20/2023

TDCHR d/b/a_Hampton Roads Transit

Brian Smith (757) 592-2329

PE: Start July 2021 -

End June 2022

PROJECT COSTS & FUNDING SOURCE

Project Cost Category

Total Project Costs

HRTAC PayGo
Funds 91%

HRTAC Financed
Funds

Description
Other Sources
of Funds

Amount Other
Sources of Funds 9%

Recipient Entity
Funds

Preliminary Design,
Engineering,
Environmental, Site
Acquisition

$ 1,100,000.00

$ 1,000,000.00

HRT

13

Funds

Controlled

$ 100,000.00

»
'

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

Other

Total Estimated Cost

$ 1,100,000.00

$ 1,000,000.00

@
s

$ 100,000.00

s
'

FISCAL YEAR ANNUAL PROJECT C

Total Fiscal Year 2022

Total Fiscal Year 2023

ASH FLOW

Total Fiscal

1 Year 2024

Total Fiscal Year 2025

Project Phase

PayGo

Financed

PayGo

Financed

PayGo

Financed

PayGo Financed

Preliminary Design,
Engineering,
Environmental, Site
Acquisition

$ 1,000,000.00

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

Other

Total Estimated Cost

$ _ 1,000,000.00

S -

$ - $

Please Note: If additional years are needed, please submit a separate form with additional columns

FISCAL YEAR ESTIMATED PROJECT CASH FLOW

FY 2021 Cash Flow

FY 2022 Cash Flow

FY 2023 Cash Flow

FY 2024 Cash Flow

PayGo

Financed

PayGo

Financed

PayGo

Financed

PayGo Financed

Jul

August

September

October

[November

December

January

February

March

1,000,000.00

April

Ma

June

Total per Fiscal Year

S -

$ -

$ - |8

$ 1,000,000.00

Please Note: If additional years are needed, please submit a separate form with additional columns

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature

Title

Date

Print name of person signing

Revised 7/21/2021

27596717.1

Hampton Roads Transportation Accountability Commission

Signature
HRTAC Chair

Title

Date

Print name of person si

gning




6. A. Election of FY2025 Officers of the Commission



Agenda Item 6A
Action Item

To: Chair West and the other members of HRTAC
From: Kevin B. Page, Executive Director
Date: June 20, 2024

Re: Election of FY2025 Officers of the Commission

Recommendation:

The Nominating Committee recommends that the Commission adopt the proposed FY2025
Slate of Officers.

Background:

Sections III.A. and IV.A. of the HRTAC Amended and Restated Bylaws of the Commission
require that the Commission annually elect from its voting Members a Chair and a Vice-Chair
atits Annual Organizational Meeting. Atits April 18, 2024 Regular Meeting, the HRTAC Chair
appointed a Nominating Committee. The Nominating Committee members conferred with
each other informally to discuss the Chair and Vice Chair. The existing Chair and Vice Chair
have expressed interest in seeking a second one year term as permitted in the Amended and
Restated Bylaws of the Commission. No other members expressed interest in serving at this
time. The Nominating Committee recommends as the FY2025 Slate of Officers the following:
Dr. Richard “Rick” West (Chesapeake Mayor), as Chair, and Doug Pons (Williamsburg
Mayor), as Vice Chair.

Fiscal Impact:
There is no fiscal impact in relation to this Action Item.
Suggested Motion*:

Motion is the Commission approve the recommended FY2025 Slate of Officers for Chair and
Vice Chair.

*If any additional nominations are made, each officer position will be voted on separately
and the Nominating Committee will introduce separate motions.
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6. B. Authorization to Issue Up to $173,000,000 in Aggregate
Principal Amount of Hampton Roads Transportation Fund
Senior Lien Revenue Bonds Series 2024A - Resolution 2024-01



Agenda Item 6B
Action Item

To: Newly Elected Chair and the other members of HRTAC

From: Kevin B. Page, Executive Director

Date: June 20, 2024

Re: Authorization to Issue Up to $173,000,000 in Aggregate Principal Amount of

Hampton Roads Transportation Fund Senior Lien Revenue Bonds Series 2024A -
Resolution 2024-01

Recommendation:

The Finance Committee recommends the Commission approve Resolution 2024-01 for the
proposed 2024 HRTF-backed senior lien revenue bonds issuance for up to $173 million.

Background:

The Commission has previously reviewed and approved a debt management plan for the
financing and refinancing of the costs of Commission-approved new construction projects
for congestion relief in the localities comprising Planning District 23. The current financing
provides funding towards the remaining segments of the Hampton Roads Express Lanes
Network (HRELN). Given current market conditions, the HRTAC finance team suggests
providing some flexibility on timing, size, and structure of the Series 2024A Bonds, within
certain parameters that have been incorporated into Resolution 2024-01, a copy of which
is attached. HRTAC Resolution 2024-01 would authorize the Commission’s staff, counsel(s)
and financial advisors to move forward with such financing, in consultation with the Chair
or Vice Chair, and finalize the documents and agreements required for the same, all subject
to parameters in Resolution 2024-01, which will be reviewed at the Finance Committee
meeting. The Resolution would further authorize the Executive Director, following the
issuance of the 2024A Bonds, to work with the Commission’s financial advisor to prepare
and disseminate a solicitation for a new pool of underwriters for Commission financings
and debt issuances in years 2025-2030.

At the June 20, 2024 Finance Committee meeting, the Finance Committee endorsed and
recommended approval of Resolution 2024-01 and authorized the Finance Committee
Chair to communicate its action at the June 20, 2024 Annual Organizational meeting.

Fiscal Impact:

There is a significant fiscal impact in relation to this Action Item as a portion of the
Commission’s revenues will be devoted to debt service payments while these financings

LIMTA ~
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remain outstanding.
Suggested Motion:

Motion: The Commission approves Resolution 2024-01.
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Agenda ltem 6B:

Recommendation to Issue Up to $173,000,000 in Aggregate Principal
Amount of Hampton Roads Transportation Fund Senior Lien Revenue
Bonds Series 2024A — Resolution 2024-01

Financing Overview and Analysis

Resolution and Documentation Approval




HRTAC Debt Management Plan

Debt financings for the Six Initial Projects have been completed. The Projects are
expected to reach substantial completion in June/July 2024.

Debt financings for the HRBT Project have been completed. HRTAC’s maximum funding
obligation remains the same.

Additional debt financings for the HRELN are to be completed. Planned debt issuances
include:

HRTF bond issuance fall 2024
Toll revenue TIFIA loan summer 2025

All HRELN Segments, except for Segment 1B, are under construction and on budgets as
agreed to.

Currently, the remaining HRELN budget is $1.29 billion, and HRTAC'’s funding
obligation is estimated to be $935 million.

Segment 1B —=VDOT is to award a construction contract for Segment 1B in summer
2025 to keep close pace with the completion of the continuous connected
uninterrupted bidirectional HOT network with or near the HRBT opening.




HRELN — HRTAC's Debt Funding

$141 million HRTF 2023A TIFIA BANs were issued in 2023 (in conjunction with executing the $141

million 2023 HRTF TIFIA Loan).

HRTF 2024A Bonds and 2025 Toll TIFIA Loan are the next debt components of the HRELN funding

plan, as described below.

HRELN Funding Plan Amount In Early Implementation phase

Costs - HRTAC Obligation $934,613,240

HRTAC Funding Obligation

HRTF Paygo $392,587,463
HRTF 2023A BANs* $139,134,670
HRTF Senior 2024 Bonds $164,891,107

| 2025 Toll TIFIA Loan $238,000,000 |
Total $934,613,240

*Included assumed investment earnings of the BANs proceeds before spent

Seeking the Commission’s Approval in June
2024
Bond sale expected in Fall 2024

Similar financing documentation to
previously issued HRTF bonds

Preparation and submission of a TIFIA
Letter of Interest was authorized by the
Commission in April 2024

Creditworthiness review expected to start
in fourth quarter 2024, followed by
preparation of financing documentation
and Commission approval of the TIFIA
borrowing and the related finance
documents

TIFIAtoll-backed short-term BANs, a
strategy that has been used in the past,
may be recommended if market and
credit conditions warrant

Loan closing anticipated in the summer of
2025




o&m m&r

				2.50%																																		Tolling O&M in 2021 Dollars												Tolling O&M in 2020 Dollars

																																		Segments				S1+S2+S3+S4+S1HSL												S1+S2+S3+S4+S1HSL

						Inflation Factor						Operations & Maintenance 										Maintenance & Rehabilitation																Provided in March 2024												Provided in December 2020

						2020 Study		2024 Study				Year		2020 Study		2024 Study		% Change				Year		2020 Study		2024 Study		% Change						Year				Capital		Routine		Operation		MTA		M&R				Capital		Routine		Operation		MTA		M&R

				2.50%		105.1%		102.5%				2022																						2022				0		0		0		0		0				0		0		7,200				0

				2.50%		107.7%		105.1%				2023																						2023				0		936		320		148		0				0		2,342		8,069		382		0

				2.50%		110.4%		107.7%				2024																						2024				0		3,216		1,636		382		0				0		2,550		6,340		382		0

				2.50%		113.1%		110.4%				2025		21,771		6,468		-70.3%				2025		0		0		0.0%						2025				3,600		2,874		2,603		382		0				0		2,161		16,699		382		0

				2.50%		116.0%		113.1%				2026		26,658		6,467		-75.7%				2026		0		0		0.0%						2026				13,800		2,477		2,857		382		0				0		3,502		18,508		977		0

				2.50%		118.9%		116.0%				2027		15,452		11,287		-27.0%				2027		1,204		581		-51.8%						2027				0		3,856		4,900		977		501				0		3,616		8,406		977		1,013

				2.50%		121.8%		118.9%				2028		16,345		14,145		-13.5%				2028		0		0		-						2028				0		3,978		6,944		977		0				0		3,627		8,811		977		0

				2.50%		124.9%		121.8%				2029		16,958		16,300		-3.9%				2029		2,869		861		-70.0%						2029				0		4,250		8,151		977		707				0		3,812		8,790		977		2,297

				2.50%		128.0%		124.9%				2030		17,270		16,850		-2.4%				2030		8,063		553		-93.1%						2030				0		3,978		8,523		991		443				0		3,616		8,860		1,015		6,299

				2.50%		131.2%		128.0%				2031		18,438		17,645		-4.3%				2031		0		2,746		-						2031				0		4,044		8,749		991		2,145				0		3,925		9,137		991		0

				2.50%		134.5%		131.2%				2032		18,341		18,608		1.5%				2032		8,024		6,665		-16.9%						2032				0		4,287		8,871		1,024		5,080				0		3,621		9,002		1,014		5,967

				2.50%		137.9%		134.5%				2033		19,074		18,971		-0.5%				2033		8,355		808		-90.3%						2033				0		4,049		9,066		991		601				0		3,633		9,213		991		6,061

				2.50%		141.3%		137.9%				2034		19,721		19,748		0.1%				2034		653		13,956		2037.8%						2034				0		4,190		9,130		1,006		10,124				0		3,817		9,150		991		462

				2.50%		144.8%		141.3%				2035		20,081		20,121		0.2%				2035		5,969		0		-						2035				0		4,049		9,200		991		0				0		3,622		9,225		1,018		4,122

				2.50%		148.5%		144.8%				2036		21,401		20,816		-2.7%				2036		4,598		0		-						2036				0		3,984		9,399		991		0				0		3,924		9,501		991		3,097

				2.50%		152.2%		148.5%				2037		21,290		22,100		3.8%				2037		10,443		14,448		38.4%						2037				0		4,352		9,508		1,027		9,732				0		3,622		9,356		1,014		6,863

				2.50%		156.0%		152.2%				2038		22,115		22,304		0.9%				2038		0		3,264		-						2038				0		3,984		9,684		991		2,145				0		3,632		9,556		991		0

				2.50%		159.9%		156.0%				2039		22,844		23,373		2.3%				2039		3,275		3,092		-5.6%						2039				0		4,255		9,725		1,006		1,983				0		3,817		9,482		991		2,049

				2.50%		163.9%		159.9%				2040		23,245		23,571		1.4%				2040		25,258		961		-96.2%						2040				0		3,984		9,770		991		601				0		3,621		9,546		1,018		15,414

				2.50%		168.0%		163.9%				2041		24,747		24,575		-0.7%				2041		610		7,482		1127.2%						2041				0		4,049		9,957		991		4,566				0		3,925		9,818		991		363

				2.50%		172.2%		168.0%				2042		24,749		25,879		4.6%				2042		4,681		19,535		317.3%						2042				0		4,287		10,080		1,041		11,631				0		3,621		9,678		1,077		2,719

				2.50%		176.5%		172.2%				2043		25,598		26,368		3.0%				2043		8,443		0		-						2043				0		4,049		10,276		991		0				0		3,633		9,883		991		4,785

				2.50%		180.9%		176.5%				2044		26,445		27,498		4.0%				2044		3,938		8,107		105.9%						2044				0		4,190		10,339		1,054		4,594				0		3,817		9,813		991		2,177

				2.50%		185.4%		180.9%				2045		27,105		27,940		3.1%				2045		11,987		3,879		-67.6%						2045				0		4,049		10,407		991		2,145				0		3,622		9,882		1,116		6,466

				2.50%		190.0%		185.4%				2046		28,642		28,900		0.9%				2046		9,802		0		-						2046				0		3,984		10,614		991		0				0		3,924		10,158		991		5,158

				2.50%		194.8%		190.0%				2047		28,542		30,835		8.0%				2047		20,112		23,082		14.8%						2047				0		4,352		10,750		1,125		12,147				0		3,622		10,018		1,014		10,326

				2.50%		199.6%		194.8%				2048		29,642		31,033		4.7%				2048		0		8,894		-						2048				0		3,984		10,958		991		4,566				0		3,632		10,224		991		0

				2.50%		204.6%		199.6%				2049		30,620		32,530		6.2%				2049		1,343		10,154		656.2%						2049				0		4,255		11,033		1,006		5,086				0		3,817		10,155		991		656

				2.50%		209.8%		204.6%				2050		31,180		32,920		5.6%				2050		9,449		0		-						2050				0		3,984		11,112		991		0				0		3,621		10,225		1,018		4,505

				2.50%		215.0%		209.8%				2051		33,150		34,349		3.6%				2051		4,681		929		-80.1%						2051				0		4,049		11,336		991		443				0		3,925		10,503		991		2,177

				2.50%		220.4%		215.0%				2052		33,065		36,139		9.3%				2052		11,334		19,732		74.1%						2052				0		4,287		11,495		1,027		9,177				0		3,621		10,369		1,014		5,143

				2.50%		225.9%		220.4%				2053		34,342		36,957		7.6%				2053		2,811		0		-						2053				0		4,049		11,730		991		0				0		3,633		10,580		991		1,244

				2.50%		231.5%		225.9%				2054		35,479		38,465		8.4%				2054		12,492		4,019		-67.8%						2054				0		4,190		11,833		1,006		1,779				0		3,817		10,516		991		5,395

				2.50%		237.3%		231.5%				2055		36,181		39,317		8.7%				2055		28,528		10,572		-62.9%						2055				0		4,049		11,942		991		4,566				0		3,622		10,592		1,032		12,021

				2.50%		243.3%		237.3%				2056		38,411		40,747		6.1%				2056		2,920		0		-						2056				0		3,984		12,195		991		0				0		3,924		10,875		991		1,200

				2.50%		249.3%		243.3%				2057		38,352		43,249		12.8%				2057		7,769		33,379		329.6%						2057				0		4,352		12,387		1,041		13,722				0		3,622		10,746		1,014		3,116

				2.50%		255.6%		249.3%				2058		39,833		43,954		10.3%				2058		5,564		1,104		-80.1%						2058				0		3,984		12,654		991		443				0		3,632		10,963		991		2,177

				2.50%		262.0%		255.6%				2059		41,161		46,135		12.1%				2059		13,931		20,383		46.3%						2059				0		4,255		12,791		1,006		7,975				0		3,817		10,905		991		5,318

				2.50%		268.5%		262.0%				2060		41,957		46,917		11.8%				2060		12,621		0		-						2060				0		3,984		12,936		991		0				0		3,621		10,986		1,018		4,700

				2.50%		275.2%		268.5%				2061		44,562		49,049		10.1%				2061		14,849		1,614		-89.1%						2061				0		4,049		13,227		991		601				0		3,925		11,276		991		5,395

				2.50%		282.1%		275.2%				2062		46,244		52,245		13.0%				2062		53,340		39,865		-25.3%						2062				0		4,287		13,458		1,239		14,485				0		3,621		11,153		1,619		18,908

				2.50%		289.2%		282.1%				2063		46,262		53,051		14.7%				2063		10,844		0		-						2063				0		4,049		13,766		991		0				0		3,633		11,376		991		3,750

				2.50%		296.4%		289.2%				2064		47,812		56,481		18.1%				2064		7,602		50,091		559.0%						2064				0		4,190		13,945		1,398		17,324				0		3,817		11,324		991		2,565

				2.50%		303.8%		296.4%				2065		50,945		56,828		11.5%				2065		69,691		1,313		-98.1%						2065				0		4,049		14,134		991		443				0		3,622		11,412		1,736		22,941

				2.50%		311.4%		303.8%				2066		51,763		59,074		14.1%				2066		36,547		6,516		-82.2%						2066				0		3,984		14,471		991		2,145				0		3,924		11,708		991		11,737

				2.50%		319.2%		311.4%				2067		51,794		64,911		25.3%				2067		16,803		114,195		579.6%						2067				0		4,352		14,750		1,744		36,673				0		3,622		11,592		1,014		5,264

				2.50%		327.1%		319.2%				2068		53,800		64,098		19.1%				2068		17,651		1,918		-89.1%						2068				0		3,984		15,108		991		601				0		3,632		11,822		991		5,395

				2.50%		335.3%		327.1%				2069		55,615		67,397		21.2%				2069		651		17,251		2549.5%						2069				0		4,255		15,340		1,006		5,273				0		3,817		11,777		991		194

				2.50%		343.7%		335.3%				2070		56,754		68,938		21.5%				2070		34,435		0		-						2070				0		3,984		15,584		991		0				0		3,621		11,872		1,018		10,019

				2.50%		352.3%		343.7%				2071		60,213		72,241		20.0%				2071		8,687		0		-						2071				0		4,049		15,978		991		0				0		3,925		12,176		991		2,466

				2.50%		361.1%		352.3%				2072		60,314		76,203		26.3%				2072		13,172		41,511		215.1%						2072				0		4,287		16,317		1,027		11,783				0		3,621		12,067		1,014		3,648

				2.50%		370.1%		361.1%				2073		62,656		78,640		25.5%				2073		2,464		7,745		214.3%						2073				0		4,049		16,738		991		2,145				0		3,633		12,304		991		666

				2.50%		379.4%		370.1%				2074		64,782		82,284		27.0%				2074		2,196		4,362		98.6%						2074				0		4,190		17,035		1,006		1,178				0		3,817		12,268		991		579

				2.50%		388.9%		379.4%				2075		66,150		84,933		28.4%				2075		61,346		2,280		-96.3%						2075				0		4,049		17,347		991		601				0		3,622		12,371		1,018		15,775

												Total

												Operations & Maintenance (in $000)										Major Maintenance (in $000)

												Year		Prior Estimate (1)		New Estimate (2)		% Change				Year		Prior Estimate (1)		New Estimate (2)		% Change

												2027		$15,452		$11,287		-27.0%				2027		$1,204		$581		-51.8%

												2030		$17,270		$16,850		-2.4%				2028-2030		$10,932		$1,414		-87.1%

												2035		$20,081		$20,121		0.2%				2031-2035		$23,002		$24,175		5.1%

												2040		$23,245		$23,571		1.4%				2036-2040		$43,573		$21,764		-50.1%

												2045		$27,105		$27,940		3.1%				2041-2045		$29,658		$39,004		31.5%

												2050		$31,180		$32,920		5.6%				2046-2050		$40,706		$42,130		3.5%

												2055		$36,181		$39,317		8.7%				2051-2055		$59,846		$35,252		-41.1%

												2060		$41,957		$46,917		11.8%				2056-2060		$42,805		$54,866		28.2%

												2065		$50,945		$56,828		11.5%				2061-2065		$156,326		$92,883		-40.6%

												Total 		$1,157,606		$1,228,201		6.1%				Total 		$408,053		$312,070		-23.5%



												(1) Estimates provided in 2020 real dollars, PFM inflated assuming 2.5% annual CPI

												(2) Estimates provided in 2021 real dollars, PFM inflated assuming 2.5% annual CPI





Debt Financing Summary

				HRTAC Project 		HRTAC Debt Funding 		Outstanding Par/Drawn Loan

				Six Initial Projects		HRTF Senior Lien 2018A Bonds		$135,925,000

				Draw TIFIA to 
  pay off the BANs		HRTF Intermediate Lien 2019A Notes (2019A BANs)		$0

						HRTF Subordinate Lien 2021 Successor TIFIA Loan
("2021 Successor HRTF Loan")		$430,000,000

				HRBT		HRTF Senior Lien 2020A Bonds		$614,615,000

				Draw TIFIA to 
  pay off the BANs		HRTF Senior Lien 2021A Notes
("2021A BANs")		$0



						HRTF Subordinate Lien 2021 TIFIA Loan
("2021 HRTF Loan")		$817,990,000



						Toll Revenue Senior Lien 2021 TIFIA Loan
("2021 Toll Loan")		$0



						HRTF Senior Lien 2022A Bonds		$407,875,000

				HRELN		HRTF Intermediate Lien 2023A Notes (2023A BANs)		$141,000,000

				Draw TIFIA to 
  pay off the BANs		HRTF Subordinate Lien 2023 TIFIA Loan
("2023 HRTF Loan")		$0

						Additional HRTF Bonds (CY 2024)		n.a.

						Additional Toll Revenue TIFIA Loan (CY 2025)		n.a.

				Legends:

				Prior transcations

				Completed 2023 Financing 

				Future Financings





HRTF Rev.

						Previous Forecast						Actual & Current Forecast						Difference

				in millions		Sales Tax		Fuels Tax		Total		Sales Tax		Fuels Tax		Total		Sales Tax		Fuels Tax		Total				FY		Sales Tax		YoY		Fuels Tax		YoY		Total		YoY

				FY 2023		$197.2		$63.5		$260.7		$191.9 (act.)		$60.7 (act.)		$252.7 (act.)		($5.3)		($2.8)		($8.0)				2014		$108				$37.3				$145.2

				FY 2024		$201.6		$67.6		$269.2		$185.7		$64.2		$249.9		($15.9)		($3.4)		($19.3)				2015		$130		20.5%		$40.9		9.7%		$170.9		17.7%

				FY 2025		$208.4		$70.4		$278.8		$195.1		$66.5		$261.6		($13.3)		($3.9)		($17.2)				2016		$127		-2.7%		$26.7		-34.7%		$153.2		-10.4%				83%

				FY 2026		$213.9		$72.7		$286.6		$212.8		$68.9		$281.7		($1.1)		($3.8)		($4.9)				2017		$132		4.0%		$25.0		-6.4%		$156.5		2.2%				84%

				FY 2027		$215.8		$74.7		$290.5		$221.3		$70.8		$292.1		$5.5		($3.9)		$1.6				2018		$137		3.8%		$32.7		30.8%		$169.2		8.1%				81%

				FY 2028		$218.2		$76.7		$294.9		$229.6		$72.8		$302.4		$11.4		($3.9)		$7.5				2019*		$145		5.9%		$81.1		148.0%		$225.7		33.4%				64%

				FY 2029		$220.6		$78.7		$299.3		$237.8		$74.8		$312.6		$17.2		($3.9)		$13.3				2020*		$146		1.1%		$55.0		-32.2%		$201.2		-10.9%				73%

				FY 2030		$223.0		$80.5		$303.5		$245.6		$76.7		$322.3		$22.6		($3.8)		$18.8				2021		$172		17.4%		$56.0		1.8%		$227.6		13.1%				75%

																										2022		$185		7.7%		$58.7		4.7%		$243.5		7.0%				76%

				1000000																						2023		$192		3.8%		$60.7		3.5%		$252.7		3.8%				76%

																										YTD 2024		$114.6		1.0%		$33.4		8.0%		$148.0		2.5%				77%

																										in millions



																												114595263.65				33416692.37







SIP



				Six Initial Projects Funding Plan		Amount

				HRTAC Obligation		$1,005,862,658



				HRTAC Funds

				HRTF Senior Lien 2018A Bonds		$595,437,592

				HRTF 2021 Sucessor TIFIA Loan		$410,425,066

				Total		$1,005,862,658





HRBT Funding Plan



				HRBT Funding Plan		Amount				Financing Reserve Budget (Initial Deposits)

						Amount						Amount		Sources

				HRTAC Obligation		$3,762,000,000				Tolling O&M Reserve		$2,200,041		VDOT

										Tolling M&R Reserve		$5,000,000		HRTAC HRTF

				Funds						Toll Revenue Stabilization Fund		$10,000,000		HRTAC HRTF

				VDOT Controlled Federal Funding		$200,000,000				Toll Revenue Debt Service Reserve Fund		$19,484,746		HRTAC HRTF

										HRTF Debt Service Reserve Fund		$35,666,814		HRTAC HRTF

				HRTAC Funds

				HRTF Paygo 		$1,160,720,904

				HRTF Senior Lien 2020A Bonds		$742,943,666

				HRTF 2021 TIFIA Loan		$817,990,000

				HRTF Senior Lien 2021A TIFIA BANs		$82,554,374

				HRTF Senior Lien 2022A Bonds		$412,791,056

				2021 Toll TIFIA Loan		$345,000,000

				Total		$3,762,000,000































Debt Service

				 FY2025 Scheduled Debt Service																		Est.

				CATEGORY						Debt Service 												CAPI or Unpaid interest added to the loan balance

				 				 		 												Act. & Scheduled DS

				SOURCE OF FUNDS						 

				 				HRTF Revenues - Commonwealth of Virginia		$73,422,754		good

				 				Capitalized interest on hand at Trustee - 2023A BAN1		$7,050,000

				 				Addition to Principle of TIFIA 20211008A Loan2		$15,286,807

				 		 		 		$95,759,561

				 		 		 		 

				PRINCIPAL PAYMENTS						 

				 				2018A Revenue Bonds		$4,745,000				 

				 				TIFIA Loan 20211010A		$2,369,266				 

				 		 		TOTAL PRINCIPAL PAYMENTS		$7,114,266

				 		 		 		 

				INTEREST PAYMENTS						 

				 				2018A Revenue Bonds		$6,796,250				 

				 				2020A Revenue Bonds		$28,228,700				 

				 				2022A Revenue Bonds		$17,215,150				 

				 				2023A Bond Anticipation Notes		$7,050,000				 

								2024A Revenue Bonds (estimated)3		$4,488,313

				 				TIFIA Loan 20211010A		$9,580,075				 

				 				INTEREST PAYMENTS		$73,358,488

				 				 		 

				 				Interest Added to Principal Balance of TIFIA Loan 20211008A		$15,286,807				 

				 		 		TOTAL INTEREST 		$88,645,295

				 				 		 

				TOTAL SCHEDULED DEBT SERVICE						$95,759,561





HRELN



				HRELN - Phase 1 (Segment 4C)

				Costs - HRTAC Obligation		405,216,054



				HRTAC Funds

				HRTF Paygo		266,081,384

				HRTF 2023A BANs*		139,134,670

				Total		405,216,054



				HRELN - Phase 2

				Costs - HRTAC Obligation		521,397,186



				HRTAC Funding Obligation

				HRTF Paygo		118,506,079

				HRTF Senior 2024 Bonds		164,891,107

				Toll 2025 TIFIA Loan		238,000,000

				Total		521,397,186



				HRELN - TMP

				Costs - HRTAC Obligation		8,000,000



				HRTAC Funding Obligation

				HRTF Paygo		8,000,000



				HRELN Funding Plan		Amount

				Costs - HRTAC Obligation		$934,613,240



				HRTAC Funding Obligation

				HRTF Paygo		$392,587,463

				HRTF 2023A BANs*		$139,134,670

				HRTF Senior 2024 Bonds		$164,891,107

				2025 Toll TIFIA Loan		$238,000,000										Total		HRTAC 		Federal		VDOT Funding

				Total		$934,613,240										Cost				Funding		Bridge Funds		CTB		IOEP		TFRA		Total VDOT

				*Included assumed investment earnings of the BANs proceeds before spent						HRELN - TIFIA Eligible Projects

										Segment 4C						$407,922,054		$405,216,054				$2,706,000								$2,706,000



										HRELN Phase 2 - Toll Loan Projects

										Segment 1A						$197,612,207		$94,061,245				$10,450,962		$93,100,000						$103,550,962

										Segment 1B						$328,327,648		$266,927,648		$40,000,000						$21,400,000				$21,400,000

										Segment 4AB						$163,527,919		$142,527,919		$18,000,000						$3,000,000				$3,000,000

										I-464 Interchange*						$157,880,374		$17,880,374								$140,000,000				$140,000,000

										Tolling Integration						$25,799,914												$25,799,914		$25,799,914

										Total						$1,281,070,116		$926,613,240		$58,000,000		$13,156,962		$93,100,000		$164,400,000		$25,799,914		$296,456,876



										HRELN - Non TIFIA Project

										Transportation Management Plan						$8,000,000		$8,000,000



										HRELN Total						$1,289,070,116		$934,613,240		$58,000,000		$13,156,962		$93,100,000		$164,400,000		$25,799,914		$296,456,876

																1313013751										HRTAC portion

																($23,943,635)										Aug 2023		March 2024

												Segment 1A				197,612,207.00		0.00		0.00						94,061,245.00		94,061,245.00

												Segment 1B				315,885,943.00		12,441,705.00		12,441,705.00						254,485,943.00		266,927,648.00

												Segment 4AB				172,220,184.00		(8,692,265.00)		(8,692,265.00)						151,220,184.00		142,527,919.00

												I-464 Interchange*				183,362,923.00		(25,482,549.00)		(25,482,549)						40,862,923.00		15,380,374.00

												Tolling Integration				28,010,440.00		(2,210,526.00)

																897,091,697.00		383,978,419.00





Group 3

						Total
Cost		HRTAC 
Funding		State/Federal
Funding

				I-64/Denbigh Boulevard Interchange		$261,866,822		$188,063,070		$73,803,752

				I-264/Independence Boulevard Interchange		$207,000,000		$207,000,000

				I-264/I-64 Phase III-A		$482,336,463		$482,336,463

				Bowers Hill Interchange IAR*		$11,904,630		$11,904,630

				Total		$963,107,915		$889,304,163		$73,803,752

								499144078

								$16,807,615

								21500000

								$4,692,385





Rev

				Year		2022 Update		2023 Study										Diff.

						Case 1		Case 2		Case 3		Case 4		Case 5				Case 2		Case 3		Case 4		Case 5

				2024		$9,292												0.2%		-2.1%		2.7%		3.1%

				2025		$10,088												2.3%		0.6%		4.3%		4.6%

				2026		$27,271												-100.0%		-100.0%		-100.0%		-100.0%

				2027		$36,726		$18,267		$17,237		$17,738		$15,072				-50.3%		-53.1%		-51.7%		-59.0%

				2028		$39,872		$31,180		$29,371		$30,018		$25,889				-21.8%		-26.3%		-24.7%		-35.1%

				2029		$41,220		$35,160		$33,025		$33,603		$29,150				-14.7%		-19.9%		-18.5%		-29.3%

				2030		$42,189		$37,171		$34,802		$35,346		$30,741				-11.9%		-17.5%		-16.2%		-27.1%

				2031		$43,186		$38,493		$36,009		$36,546		$31,864				-10.9%		-16.6%		-15.4%		-26.2%

				2032		$44,214		$39,755		$37,176		$37,700		$32,966				-10.1%		-15.9%		-14.7%		-25.4%

				2033		$45,273		$41,061		$38,383		$38,893		$34,113				-9.3%		-15.2%		-14.1%		-24.7%

				2034		$46,364		$42,430		$39,647		$40,143		$35,318				-8.5%		-14.5%		-13.4%		-23.8%

				2035		$47,489		$43,868		$40,970		$41,453		$36,586				-7.6%		-13.7%		-12.7%		-23.0%

				2036		$48,563		$45,030		$42,039		$42,507		$37,600				-7.3%		-13.4%		-12.5%		-22.6%

				2037		$49,555		$45,871		$42,809		$43,262		$38,319				-7.4%		-13.6%		-12.7%		-22.7%

				2038		$50,572		$46,736		$43,602		$44,038		$39,059				-7.6%		-13.8%		-12.9%		-22.8%

				2039		$51,615		$47,628		$44,419		$44,837		$39,822				-7.7%		-13.9%		-13.1%		-22.8%

				2040		$52,685		$48,546		$45,261		$45,659		$40,609				-7.9%		-14.1%		-13.3%		-22.9%

				2041		$53,784		$49,491		$46,127		$46,504		$41,420				-8.0%		-14.2%		-13.5%		-23.0%

				2042		$54,911		$50,466		$47,021		$47,374		$42,256				-8.1%		-14.4%		-13.7%		-23.0%

				2043		$56,069		$51,470		$47,941		$48,270		$43,119				-8.2%		-14.5%		-13.9%		-23.1%

				2044		$57,257		$52,505		$48,890		$49,192		$44,009				-8.3%		-14.6%		-14.1%		-23.1%

				2045		$58,478		$53,573		$49,868		$50,142		$44,927				-8.4%		-14.7%		-14.3%		-23.2%

				2046		$59,715		$54,639		$50,837		$51,089		$45,836				-8.5%		-14.9%		-14.4%		-23.2%

				2047		$60,953		$55,691		$51,783		$52,020		$46,721				-8.6%		-15.0%		-14.7%		-23.3%

				2048		$62,221		$56,769		$52,752		$52,974		$47,630				-8.8%		-15.2%		-14.9%		-23.5%

				2049		$63,519		$57,875		$53,746		$53,952		$48,562				-8.9%		-15.4%		-15.1%		-23.5%

				2050		$64,849		$59,010		$54,765		$54,954		$49,519				-9.0%		-15.5%		-15.3%		-23.6%

				2051		$66,210		$60,174		$55,810		$55,981		$50,500				-9.1%		-15.7%		-15.5%		-23.7%

				2052		$67,605		$61,368		$56,881		$57,033		$51,508				-9.2%		-15.9%		-15.6%		-23.8%

				2053		$69,033		$62,593		$57,979		$58,111		$52,542				-9.3%		-16.0%		-15.8%		-23.9%

				2054		$70,496		$63,850		$59,105		$59,217		$53,603				-9.4%		-16.2%		-16.0%		-24.0%

				2055		$71,995		$65,140		$60,260		$60,350		$54,693				-9.5%		-16.3%		-16.2%		-24.0%

				2056		$73,530		$66,464		$61,444		$61,512		$55,812				-9.6%		-16.4%		-16.3%		-24.1%

				2057		$75,103		$67,824		$62,659		$62,704		$56,961				-9.7%		-16.6%		-16.5%		-24.2%

				2058		$76,715		$69,219		$63,906		$63,925		$58,140				-9.8%		-16.7%		-16.7%		-24.2%

				2059		$78,366		$70,652		$65,184		$65,178		$59,352				-9.8%		-16.8%		-16.8%		-24.3%

				2060		$80,058		$72,123		$66,497		$66,464		$60,597				-9.9%		-16.9%		-17.0%		-24.3%

				2061		$81,791		$73,634		$67,843		$67,782		$61,875				-10.0%		-17.1%		-17.1%		-24.3%

				2062		$83,568		$75,185		$69,225		$69,135		$63,189				-10.0%		-17.2%		-17.3%		-24.4%

				2063		$85,389		$76,779		$70,644		$70,522		$64,538				-10.1%		-17.3%		-17.4%		-24.4%

				2064		$87,255		$78,416		$72,100		$71,946		$65,925				-10.1%		-17.4%		-17.5%		-24.4%

				2065		$89,168		$80,098		$73,595		$73,407		$67,350				-10.2%		-17.5%		-17.7%		-24.5%

				2066		$91,128		$81,826		$75,130		$74,907		$68,815				-10.2%		-17.6%		-17.8%		-24.5%

				2067		$93,137		$83,602		$76,706		$76,447		$70,321				-10.2%		-17.6%		-17.9%		-24.5%

				2068		$95,198		$85,428		$78,325		$78,027		$71,869				-10.3%		-17.7%		-18.0%		-24.5%

				2069		$97,309		$87,304		$79,987		$79,649		$73,461				-10.3%		-17.8%		-18.1%		-24.5%

				2070		$99,475		$89,233		$81,695		$81,315		$75,097				-10.3%		-17.9%		-18.3%		-24.5%

				2071		$101,695		$91,216		$83,449		$83,026		$76,780				-10.3%		-17.9%		-18.4%		-24.5%

				2072		$103,971		$93,255		$85,252		$84,783		$78,511				-10.3%		-18.0%		-18.5%		-24.5%

				2073		$106,305		$95,352		$87,104		$86,588		$80,292				-10.3%		-18.1%		-18.5%		-24.5%

				2074		$108,699		$97,508		$89,007		$88,441		$82,123				-10.3%		-18.1%		-18.6%		-24.4%

				2075		$111,154		$99,727		$90,964		$90,346		$84,008				-10.3%		-18.2%		-18.7%		-24.4%

				in thousands

				2022 Study: O:\FA-Clients\H-Clients\Hampton Roads Transportation Accountability Commission\Docs and Materials\Technical Reports\2022 T&R\Feb_Summer Weekend





SYIP

						Prior Years		Pre HRTAC		FY
2015		FY
2016		FY
2017		FY
2018		FY
2019		FY
2020		FY 2021		FY 2022		FY 2023		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030		FY 2031		FY 2032		FY 2033		FY 2034		FY 2035		Total

				Federal		$152		$0		$0		$0		$0		$0		$0		$0		$0		$0		$152		$33		$13		$27		$14		$10		$8		$0		$0		$0		$0		$0		$0		$258

				VDOT & Other		$430		$35		$0		$107		$45		$49		$46		$64		$34		$8		$41		$88		$67		$79		$46		$25		$23		$0		$0		$0		$0		$0		$0		$758

				HRTAC HRTF Paygo		$773		$1		$1		$1		$8		$30		$10		$4		$15		$233		$469		$523		$94		$254		$226		$124		$152		$151		$102		$9		$9		$10		$10		$2,297

				HRTAC HRTF Debt		$3,085		$12		$19		$62		$113		$170		$344		$619		$1,250		$491		$7		$104		$155		$20		$0		$0		$0		$0		$0		$98		$68		$4		$0		$3,364

				HRTAC Toll Debt		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$0		$325		$72		$66		$66		$55		$0												$583

				Total		$4,440		$48		$20		$170		$167		$249		$399		$687		$1,299		$732		$669		$748		$655		$452		$352		$225		$238		$151		$102		$106		$78		$14		$10		$7,261



						Prior Years		FY 2024		FY 2025		FY 2026		FY 2027		FY 2028		FY 2029		FY 2030				Total

				Federal		$152		$33		$13		$27		$14		$10		$8		$0				$258

				VDOT & Other		$430		$88		$67		$79		$46		$25		$23		$0				$758

				HRTAC HRTF Paygo		$773		$523		$94		$254		$226		$124		$152		$151				$2,297

				HRTAC HRTF Debt		$3,085		$104		$155		$20		$0		$0		$0		$0				$3,364

				HRTAC Toll Debt		$0		$0		$325		$72		$66		$66		$55		$0				$583

				Total		$4,440		$748		$655		$452		$352		$225		$238		$151				$7,261



Federal	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	33.389606000000001	13.224759000000001	26.686903000000001	14.494944	9.9574440000000006	8.2978810000000003	0	VDOT 	&	 Other	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	87.938527000000022	67.173327	79.364763999999994	45.826374000000001	25.419630000000002	23.159016999999999	0	HRTAC HRTF Paygo	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	522.9874575870067	94.481498758086843	253.5484262091139	226.04055293159624	124.33429807988615	151.69578663908015	151.10853186763188	HRTAC HRTF Debt	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	103.78713800000003	154.66907641	20.355035163175131	0	0	0	0	HRTAC Toll Debt	FY 2024	FY 2025	FY 2026	FY 2027	FY 2028	FY 2029	FY 2030	0	325.00178	71.773964000000007	65.726208	65.726208	54.771839999999997	0	









Federal	VDOT 	&	 Other	HRTAC HRTF Paygo	HRTAC HRTF Debt	HRTAC Toll Debt	258.00000000000006	758.49820199999988	2296.9919114024019	3364.0115188231748	583	





Sheet2

				HRELN Funding Plan Comparison

						Jan 2021 Update		July 2020 Update

				HRTF Debt		293,815,900		315,925,345

				HRTF Paygo		127,448,779		68,767,250

				Toll Revenue Debt		265,605,321		555,000,000



				GA Appropriation 		93,130,000

				VDOT TFRA		26,000,000

				Total		806,000,000		939,692,595



				Benchmark Interest Rate

						Jan 8, 2021		July 6, 2020

				30-Year Treasury Rate		1.87%		1.45%





				HRELN Gross Toll Revenues Assumptions								HRELN Tolling O&M Expenditure Assumptions								Pro-Forma Debt Coverage

				Jan-21		July 2020 						Jan-21		July 2020 						Jan-21		July 2020 

		FY		Update		Update		Diff.				Update		Update		Diff.				Update		Update		Diff.

		2026		30,166,467		29,132,480		3.5%				13,372,834		23,468,040		-43.0%												197,700,000		192067801.804527				1.9647472003

		2027		41,186,892		35,445,520		16.2%				15,452,436		23,402,240		-34.0%												203,200,000		197535522.317915				1.1368311581

		2028		45,685,905		40,587,320		12.6%				16,345,109		24,988,960		-34.6%				1.83x		2.58x		-0.74x				209,000,000		203791794.266354				0.8810179845

		2029		48,369,275		46,533,760		3.9%				16,958,279		25,699,600		-34.0%				1.85x		2.30x		-0.45x				213,700,000		206089825.407535				0.507667965

		2030		50,676,723		53,416,440		-5.1%				17,220,934		28,903,120		-40.4%				1.89x		2.68x		-0.79x				222,100,000		208857461.980052				0.3648004044

		2031		53,094,866		56,996,900		-6.8%				18,420,531		29,273,480		-37.1%				1.90x		2.56x		-0.65x				230,900,000		212688706.59719				0.2507235579

		2032		55,633,949		60,829,280		-8.5%				18,291,649		29,650,420		-38.3%				1.96x		1.58x		0.39x				237,100,000		216595619.225528				0.1976800917

		2033		58,295,061		64,930,500		-10.2%				19,055,351		31,104,600		-38.7%				1.96x		1.60x		0.36x				244,200,000		220579760.44395				0.1600492633

		2034		61,090,665		69,323,120		-11.9%				19,701,987		31,520,080		-37.5%				2.13x		1.63x		0.50x				249,127,442		224642723.770271				0.0948505077

		2035		64,019,305		74,025,940		-13.5%				20,021,352		33,648,240		-40.5%				2.04x		1.73x		0.32x				254,186,070		228786136.364704				0.0896597058

		2036		67,025,763		79,063,400		-15.2%				21,380,499		34,120,120		-37.3%				2.07x		1.80x		0.27x				259,379,462		233011659.748428				0.015619323

		2037		70,105,100		83,359,200		-15.9%				21,233,338		35,392,880		-40.0%				2.07x		1.92x		0.15x				264,711,295		237320990.5376				0.0188766202

		2038		73,336,479		89,067,820		-17.7%				22,093,672		37,115,900		-40.5%				2.07x		1.82x		0.25x				270,185,347		241715861.193132				-0.0136494208

		2039		76,713,467		95,185,340		-19.4%				22,822,068		37,676,140		-39.4%				2.11x		1.83x		0.28x				275,805,497		246198040.786582				-0.0629082142

		2040		80,257,139		101,742,780		-21.1%				23,177,592		40,468,880		-42.7%				2.10x		1.87x		0.23x				281,575,732		250769335.782494				-0.068452516

		2041		83,966,202		107,550,100		-21.9%				24,723,571		41,105,260		-39.9%				2.17x		1.88x		0.29x				287,500,148		255431590.837553				-0.1083938056

		2042		87,851,143		113,661,040		-22.7%				24,577,454		41,752,920		-41.1%				2.18x		1.87x		0.31x				293,582,952		260186689.616916				-0.1200758887

		2043		91,921,261		120,087,820		-23.5%				25,573,753		43,765,460		-41.6%				2.22x		1.89x		0.33x				299,828,466		265036555.628078				-0.1306936942

		2044		96,186,328		126,844,540		-24.2%				26,419,991		44,466,700		-40.6%				2.21x		1.87x		0.34x				306,241,131		269983153.072662				-0.1530933917

		2045		100,658,504		133,946,240		-24.9%				26,847,043		47,343,100		-43.3%				2.21x		1.89x		0.32x				312,825,509		275028487.716522				-0.1477045604

		2046		105,354,555		141,407,960		-25.5%				28,616,372		48,119,540		-40.5%				2.25x		1.88x		0.37x				319,586,286		280174607.778538				-0.1774093411

		2047		110,286,385		149,244,740		-26.1%				28,469,911		48,910,080		-41.8%				2.28x		1.87x		0.41x				326,528,277		285423604.838519				-0.1845642013

		2048		115,454,212		157,472,560		-26.7%				29,614,619		51,236,580		-42.2%				2.30x		1.89x		0.41x				333,656,429		290777614.764627				-0.1919913303

		2049		120,874,429		166,104,580		-27.2%				30,591,982		52,091,040		-41.3%				2.31x		1.87x		0.44x				340,975,822		296238818.660728				-0.2081427592

		2050		126,551,548		175,163,360		-27.8%				31,093,643		55,394,200		-43.9%				2.30x		1.89x		0.41x				348,491,677		301809443.834119				-0.2029842607

		2051		132,496,478		184,664,880		-28.3%				33,120,856		56,336,080		-41.2%				2.32x		1.88x		0.44x				356,209,357		307491764.784053				-0.2256171488

		2052		138,740,879		194,627,940		-28.7%				32,983,779		57,294,880		-42.4%				2.48x		1.88x		0.60x				364,134,372		313288104.211522				-0.2299224954

		2053		145,284,149		205,065,700		-29.2%				34,310,891		59,982,340		-42.8%				2.60x		1.89x		0.71x				372,272,381		319200834.050748				-0.2351069232

		2054		152,143,811		216,003,540		-29.6%				35,447,786		61,015,400		-41.9%				2.74x		1.87x		0.86x				380,629,201		325232376.522858				-0.2470648077

		2055		159,331,063		227,456,500		-30.0%				36,050,036		64,808,300		-44.4%				2.90x		1.89x		1.01x				389,210,803		331385205.212211				-0.2420387858

		2056		166,879,828		239,448,080		-30.3%				38,377,433		65,942,880		-41.8%				3.02x		1.88x		1.14x				398,023,326		337661846.165878				-0.2593743867

		2057		174,780,565		251,995,200		-30.6%				38,259,934		67,097,200		-43.0%				3.21x		1.88x		1.33x				407,073,075		344064879.016757				-0.2616435489

		2058		183,071,582		265,123,240		-30.9%				39,798,165		70,199,200		-43.3%				3.37x		1.89x		1.49x				416,366,526		350596938.130853				-0.2649782121

		2059		191,761,889		278,853,820		-31.2%				41,125,234		71,441,880		-42.4%				3.55x		1.88x		1.67x				425,910,333		357260713.779228				-0.273731999

		2060		200,879,628		293,204,800		-31.5%				41,846,551		75,793,140		-44.8%				3.75x								435,711,334		364058953.335155				-0.2685163428

																												445,776,550		370994462.497027

																												456,113,197		378070106.537571

																												466,728,687		385288811.579931

																												477,630,634		392653565.901209

																												488,826,861
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Sources of Project Funds

Amount

HRTF Paygo to Commission-
Funded Budget
HRTF Paygo to HRTAC-
Funded Contingency
HRTF Paygo to No
Excuses Incentive
HRTF Paygo to Other C-
F Budget
HRTF Paygo for Set-Aside
Funding
HRTF Paygo for Financing
Costs
HRTF Senior Lien 2020A Bonds
HRTF Senior Lien 2021A TIFIA
BANs
HRTF Senior Lien 2022A Bonds
2021 Toll TIFIA Loan
VDOT Funding

$379,240,416
$90,000,000
$682,950,069
$8,530,419

$291,755,087
$742,943 666

$990,417,494
$412,791,056
$345,000,000
$364,539,826

Total

$4,308,168,033
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Non-Eligible

Cost Element Cost Cost Eligible Cost
HRBT Expansion Project Cost | $3,015,809,366 | $90,000,000 | $3,825,809,366
HRTAC Set-Aside Funding $8,530,419|  $8530,419
Interest During Construction 308,795,833 308,795,833
Debt Issuance Cost $2,680,815 $2,680,815
Reserve - Initial Funding

Tolling O&M Reserve $2,200,041|  $2,200,041

Major Maintenance and

Renewal Fund $5,000,000|  $5,000,000

RSF $10,000,000| $10,000,000

Toll TIFIA DSRF $19,484,746|  $19.484,746

HRTF TIFIA DSRF $35666,814| $35,666,814
Total $4,308,168.033 | $170.882,020 | $4.137,286,014
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Total PriorYears  FY2024 Y2025 FY2026 Y2027 FY2028

[ARBT
|Costs - HRTAC Obligation 3762000000 1703329271 703364912 568364715 476585429 306660487 3594186
JHRTAC Funds

Federal Funding Award 200000000 149948837 50,051,163

HRTF Paygo 1,160,720904 150,415,087 568364715 380322910 61518192

HRTF Senior 2020 Bonds 742943666 742043666

HRTF Senior 20224 Bonds 412791056 412791056

HRTF Senior 2021ATIFIABANS (Pro 792,665,185 792,555,186

HRTF Senior 2021ATIFIABANS (CAF 107,989,187 17881582 90,107,605

Toll 2021 TIFIA Loan 345,000,000 96263519 245042205 3594186
Total 3762000000 1703329271 703364912 568364715 476,586,429 306660487 _ 3694186








2024A Bonds Resolution and Financing Documents

Given current market conditions, the HRTAC finance team suggests providing some
flexibility on timing, size, and structure of the Series 2024A Bonds, within certain
parameters.

Resolution 2024-01 authorizes issuance of HRTF 2024 A Bonds to finance costs of
the HRELN project and approves the associated financing documentation including:
11t Supplemental Indenture to the HRTF Master Indenture
Official Statement (preliminary and final)

Other: Bond Purchase Agreement (in form similar to previous BPAs)

Bond parameters:
Maximum par amount — $173,000,000

Maximum term — 40 years after issuance

Different liens permitted (likely Senior Lien)

Maximum interest rate — 5.25% True Interest Cost

Minimum sales price (excluding original issue discount) — 95%

Authorizes the Executive Director to select and determine amounts and timing,
within parameters

Underwriter selection — delegated to the Executive Director, with the advice of the
Financial Advisor, to select from the current underwriting pool
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Hampton Roads Transportation Accountability Commission

HRTAC RESOLUTION 2024-01

RESOLUTION AUTHORIZING THE ISSUANCE OF
UP TO $173,000,000 IN AGGREGATE PRINCIPAL AMOUNT
OF HAMPTON ROADS TRANSPORTATION FUND
SENIOR LIEN REVENUE BONDS, SERIES 2024A

WHEREAS, the Hampton Roads Transportation Accountability Commission (the
“Commission”) 1is a political subdivision of the Commonwealth of Virginia (the
“Commonwealth”) having the powers set forth in Chapter 26, Title 33.2, of the Code of Virginia
of 1950, as amended (the “HRTAC Act”);

WHEREAS, the Commission has previously reviewed and approved a debt management
plan for the financing and refinancing of the costs of Commission-approved new construction
projects for congestion relief on new or existing highways, bridges, and tunnels in the localities
comprising Planning District 23 (the “Projects,” which are further described below);

WHEREAS, the Commission has entered into a Master Indenture of Trust (as
supplemented and amended from time to time, the “Master Indenture”) with Wilmington Trust,
National Association (the “Trustee”) providing for the issuance from time to time of the
Commission’s “HRTF Bonds” (as defined below) to finance and refinance some or all of the costs
of the Projects;

WHEREAS, the Commission has issued its $141,000,000 Subordinate Lien Revenue
Bond, TIFIA Series 2023 (TIFIA —20241002A) pursuant to the Master Indenture as supplemented
by a Ninth Supplemental Series Indenture of Trust dated as of November 1, 2023, and its
$141,000,000 Intermediate Lien Bond Anticipation Notes, Series 2023 A, pursuant to the Master
Indenture and a Tenth Supplemental Series Indenture of Trust dated as of November 15, 2023,
each between the Commission and the Trustee, to finance costs related to the Hampton Roads
Express Lanes Network, as described in the Master Agreement for Development and Tolling of
Hampton Roads Express Lanes Network dated August 18, 2020, and consisting generally of a
tolling network of contiguous high-occupancy toll lanes or other dynamically-priced travel lanes
(HOT lanes) on Interstate 64, in each direction, between the interchange of Interstate 64 and
Jefferson Avenue in Newport News and the interchange of Interstate 64, Interstate 264 and
Interstate 664 in the Bowers Hill section of Chesapeake (approximately 45 miles in length), which
ultimately would enable continuous HOT lane travel throughout such corridor (collectively, the
“Express Lanes Network™);

WHEREAS, obligations issued under the Master Indenture are payable from and secured
by the revenues and funds in the Hampton Roads Transportation Fund (as defined in the HRTAC
Act) (the “HRTF Bonds”) and the net proceeds of such HRTF Bonds are to be used to finance and
refinance the costs of the Projects;



WHEREAS, the Executive Director of the Commission (the “Executive Director”),
together with PFM Financial Advisors, LLC, as municipal securities financial advisor (the
“Financial Advisor”), and Kaufman & Canoles, a Professional Corporation, as bond counsel
(“Bond Counsel”), have provided presentations to the Commission’s Finance Committee and to
the Commission describing a plan of finance to issue HRTF Bonds under and pursuant to the
Master Indenture, in one or more series, to provide further funding for the Express Lanes Network

and to pay certain costs associated with the issuance of such HRTF Bonds (collectively, the “Series
2024A Bonds”);

WHEREAS, in furtherance of the foregoing, the Executive Director and the Finance
Committee have recommended that the Commission proceed with the issuance of the Series 2024A
Bonds, and with the authorization, execution and delivery of certain financing documents, drafts
of which have been presented by the Commission’s Financial Advisor and Bond Counsel to the
Finance Committee and to the Commission, including the following (collectively, the “Bond
Documents™):

(a) An Eleventh Supplemental Series Indenture of Trust between the Commission and
the Trustee (the “Series Supplement”), relating to the issuance of the Series 2024A
Bonds;

(b) The form of the Series 2024A Bonds, attached as Exhibit A to the Series
Supplement;

(c) A Preliminary Official Statement furnishing information to prospective purchasers
of the Series 2024 A Bonds regarding the Commission, the Series 2024 A Bonds and
the security therefor (the “Preliminary Official Statement™); and

(d) A Continuing Disclosure Undertaking of the Commission, in accordance with
Securities Exchange Commission Rule 15¢2-12, as amended (the “Municipal
Securities Rule”), to periodically provide certain updated disclosures to the
municipal securities market regarding the Commission, the Series 2024A Bonds
and the security therefor;

and

WHEREAS, the Commission has determined that it would be in the best interests of the
Commission to authorize the Executive Director to finalize the terms of the Series 2024A Bonds
and the Bond Documents in consultation with the HRTAC Representative (as defined below) and
with the assistance of the Financial Advisor, Bond Counsel and the Commission’s general counsel,
and to cause the execution and delivery thereof, subject to the limitations and parameters
hereinafter provided in this Resolution.

NOW, THEREFORE, BE IT RESOLVED BY THE HAMPTON ROADS
TRANSPORTATION ACCOUNTABILITY COMMISSION:

1. The Commission authorizes and approves the issuance of the Series 2024A Bonds,
in one or more series and from time to time, under the Master Indenture.

2-



2. The Commission authorizes and directs the Executive Director to develop,
negotiate and finalize, with the advice of the Financial Advisor, Bond Counsel and the
Commission’s general counsel, the structure, terms and conditions of the Series 2024A Bonds,
including, without limitation, their series designations, dated dates, principal amounts, interest rates,
maturity dates, lien status as to senior indebtedness under the Master Indenture, redemption and
prepayment provisions (if any), sales prices, and principal amounts in each maturity of each series,
subject to the following parameters and conditions:

(1) the Series 2024A Bonds shall be issued in accordance with the form and
requirements of the Master Indenture and the applicable Series Supplement (as
determined and finalized in accordance with the terms of this Resolution);

(i)  the aggregate principal amount of the Series 2024A Bonds shall not exceed
$173,000,000;

(ii1))  the Series 2024A Bonds shall have a final maturity date not later than 40 years from
the date of their issuance;

(iv)  the true interest cost of any series of the Series 2024A Bonds shall not exceed
5.25%; and

%) the sale price of any series of the Series 2024A Bonds, excluding any original issue
discount, shall not be less than 95.0% of the aggregate principal amount thereof.

The Series 2024A Bonds may be sold, issued and delivered in one or more series or sub-series and
from time to time.

3. The Bond Documents are approved. The Chair or Vice Chair of the Commission,
either of whom may act (the “HRTAC Representative”), is authorized to execute and deliver the Bond
Documents on the Commission’s behalf, with such changes, insertions or omissions (not inconsistent
with the parameters in Section 2 above) as may be finalized by the Executive Director, in consultation
with the HRTAC Representative, in accordance with the terms of this Resolution with the advice of
the Financial Advisor, Bond Counsel and the Commission’s general counsel. Such authorization and
approval shall be evidenced conclusively by the execution and delivery of the finalized Bond
Documents by the HRTAC Representative. The Series Supplement may have a different and
additional numbered supplemental designation if necessary, desirable or in connection with the
issuance of Series 2024A Bonds such that separate supplemental indentures may be used and are
hereby authorized for any separate series or sub-series of bonds.

4. The Commission authorizes the HRTAC Representative or the Executive Director,
either of whom may act, to determine additional Projects from time to time to be financed with
proceeds of the Series 2024A Bonds, provided that any such Project must be authorized for
Commission financing.

5. The Commission hereby authorizes the Executive Director, with the advice of the

Financial Advisor, to appoint one or more underwriters from time to time from the Commission’s
current underwriting pool, including one or more senior and/or co-managers, to serve as the

3.



underwriters with respect to the Series 2024A Bonds, and authorizes the sale of the Series 2024A
Bonds to any or all of such underwriters appointed by the Executive Director for the issuance of
the Series 2024A Bonds, and in connection therewith, the Commission hereby authorizes and
directs the Executive Director to execute and deliver a bond purchase agreement with such
underwriters in a form substantially similar to those bond purchase agreements previously
approved by the Commission and entered into for negotiated financings of HRTF Bonds.

6. The Commission authorizes the distribution of the Preliminary Official Statement for
the Series 2024A Bonds, provided that the HRTAC Representative or the Executive Director, either
of whom may act, is authorized to “deem final” such Preliminary Official Statement as of the date of
its distribution, subject to the omission of final pricing information as permitted by the Municipal
Securities Rule. Such officials are each individually further authorized to approve such completions,
omissions, insertions and other changes to the Preliminary Official Statement, specifying the terms of
the Series 2024 A Bonds, together with any other information required by law to reflect the terms of
the sale of the Series 2024A Bonds, the details thereof and the security therefor, as may be necessary
or appropriate to complete it as a final Official Statement with respect to the Series 2024A Bonds.
The HRTAC Representative or the Executive Director, either of whom may act, is authorized to
review, and certify as to the accuracy of, the information set forth in the Official Statement describing
the Commission, the Series 2024A Bonds or the security therefor. Such officials are each further
authorized to execute the final Official Statement and deliver the same to the underwriters, and such
execution and delivery shall constitute conclusive evidence that such Official Statement has been
deemed a “final official statement” (as defined in the Municipal Securities Rule).

7. After the Series 2024 A Bonds are sold, (i) the HRTAC Representative is authorized
and directed to take all necessary or proper steps to have the final Series 2024A Bonds prepared
in accordance with the terms of the Master Indenture and the applicable Series Supplement and to
execute the Series 2024A Bonds by manual or facsimile signature, (ii) the Executive Director is
authorized to countersign the Series 2024A Bonds by manual or facsimile signature, and (iii) any
such official is authorized to deliver the Series 2024A Bonds to the applicable underwriters upon
receipt of the purchase price therefor.

8. The HRTAC Representative and the Executive Director, either of whom may act,
is authorized and directed to execute, deliver and file all certificates and documents, and take all
further action, as he or she may consider necessary or appropriate in accordance with the terms of
this Resolution in connection with the issuance and sale of the Series 2024A Bonds, including,
without limitation, and with the advice of Bond Counsel, (i) as applicable, execution and delivery
of a certificate setting forth the expected use and investment of the proceeds of the Series 2024A
Bonds to show that such expected use and investment will not violate the provisions of Section
148 of the Internal Revenue Code of 1986, as amended, and the Treasury Regulations promulgated
thereunder (the “Tax Code”), (ii) making any elections that such officials deem desirable regarding
any provision requiring rebate to the United States of “arbitrage profits” earned on investment of
proceeds of the Series 2024A Bonds, and (iii) filing Internal Revenue Service Form 8038-G.

0. To ensure compliance with the Tax Code, the Executive Director is authorized and
directed to comply with, and cause the Commission’s staff to comply with, the Commission’s
existing Post-Issuance Compliance Policies and Procedures, as the same shall be amended or



supplemented, and to monitor compliance with arbitrage yield restriction and rebate requirements
and, in connection with the foregoing, the Executive Director is authorized to utilize any arbitrage
rebate compliance services offered by the Financial Advisor, Bond Counsel and/or any third party
arbitrage rebate consultant.

10.  The Executive Director is authorized to utilize the State Non-Arbitrage Program of
the Commonwealth of Virginia (“SNAP”) in connection with the investment of proceeds of the
Series 2024A Bonds, if the Executive Director determines, with the advice of the PFM Asset
Management LLC, as the investment advisor to the Commission, that the utilization of SNAP is
in the best interest of the Commission. The Commission acknowledges that the Treasury Board
of the Commonwealth is not, and shall not be, in any way liable to the Commission in connection
with SNAP, except as otherwise provided in the standard form SNAP Contract utilized by state
and local governmental entities within the Commonwealth.

11. The Executive Director and his staff is further authorized to take such actions as
may be necessary or appropriate to provide for the deposit and investment of funds to carry out
the Commission’s purposes in accordance with the Commission’s adopted budget, the Master
Indenture and the HRTAC Act, both prior to and following the issuance of Series 2024A Bonds,
including, without limitation, by the funding of a reserve for administrative operating expenses,
the provision for payment of debt service on the Series 2024A Bonds, the establishment and
replenishment of reserves, and the deposit and investment of Series 2024A Bond proceeds and
Commission revenues in the various funds and accounts established by the Master Indenture and
the Series Supplement.

12.  Each HRTAC Representative is authorized to execute and deliver on the
Commission’s behalf such other instruments, documents or certificates, and to do and perform
such further things and acts, as he or she shall deem necessary or appropriate to carry out in
accordance with the terms of this Resolution the transactions authorized by this Resolution or
contemplated by the Master Indenture or any supplement thereto. Any of the foregoing previously
done or performed by any officer or authorized representative of the Commission is in all respects
approved, ratified and confirmed.

13. Following the issuance of the Series 2024A Bonds, the Commission authorizes the
Executive Director, in conjunction with the Financial Advisor, to prepare and disseminate a
solicitation for a new pool of underwriters for Commission financings and debt issuances in years
2025-2030, including but not limited to financings and debt issuances payable from or secured by
Hampton Roads Transportation Fund revenues and/or toll revenues.

14. This Resolution shall take effect immediately.

The undersigned hereby certify that this is a true and correct copy of a resolution duly
adopted at a meeting of the Hampton Roads Transportation Accountability Commission held on

June ,2024.



Chair, Hampton Roads Transportation
Accountability Commission

Vice Chair, Hampton Roads Transportation
Accountability Commission



This Preliminary Official Statement and the information contained herein are subject to change, completion and amendment without notice. The Series 2024A Bonds may not be sold nor may an offer to buy be accepted prior to the time the Official

nary Official Statement constitute an offer to sell or the solicitation of an offer to buy, nor shall there be any sale of the Series 2024A Bonds in any jurisdiction in which

such offer, solicitation or sale would be unlawful prior to registration or qualification under the securities laws of such jurisdiction.

PRELIMINARY OFFICIAL STATEMENT DATED , 2024

NEW ISSUE Ratings: Moody’s: “[Aa3]”
BOOK ENTRY ONLY S&P: “[AA]”
(See “Ratings” herein)
[In the opinion of Bond Counsel, under current law and assuming compliance with certain covenants and accuracy of certain
representations and certifications made by HRTAC, interest on the Series 20244 Bonds (i) is excludable from gross income for federal income tax
purposes under Section 103 of the Internal Revenue Code of 1986, as amended (the “Code”), (ii) is not a specific item of tax preference for purposes
of the federal alternative minimum tax on individuals; however, such interest is included in the “adjusted financial statement income” (as defined in
Section 564 of the Code) of certain corporations that are subject to the alternative minimum tax imposed under Section 55 of the Code, and (iii) is
exempt from income taxation by the Commonwealth of Virginia. See “TAX MATTERS.”]

Hampton Roads Transportation Accountability Commission
$ *
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Senior Lien Revenue Bonds
FAFR LAYy Series 2024A

Dated: Date of Delivery Due: July 1, as shown on the inside cover

This Official Statement has been prepared by the Hampton Roads Transportation Accountability Commission (“HRTAC” or the
“Commission”) to provide information on the above-referenced bonds (the “Series 2024A Bonds™). Selected information is presented on this cover
page for the convenience of the reader. To make an informed decision regarding the Series 2024A Bonds, a prospective investor should read this
Official Statement in its entirety.

Security/Payment The Series 2024A Bonds are limited obligations of HRTAC that are payable solely from certain funds pledged by
HRTAC for such purpose under the Master Indenture (defined herein). The Series 2024A Bonds are on parity with
respect to payment with all other Senior Bonds, and senior to all Intermediate Lien Obligations and all Subordinate
Obligations, each as defined herein, as described in “SECURITY FOR AND SOURCES OF PAYMENT OF THE
SERIES 2024A BONDS.” The pledged funds consist of amounts credited by the Commonwealth of Virginia (the
“Commonwealth”) to the Hampton Roads Transportation Fund (the “HRTF”), a nonreverting fund held by the State
Treasurer and recorded on the books of the Comptroller of Virginia and transferred to HRTAC for inclusion in the
HRTAC Revenues (defined herein). The HRTF consists of revenues generated by (i) an additional 0.7% retail sales
and use tax on transactions occurring in HRTAC’s Member Localities (defined herein), and (ii) an additional wholesale
motor vehicle fuels sales tax on transactions occurring in the Member Localities at a current rate of [ ] cents per
gallon on gasoline and gasohol (and [ ] cents per gallon on diesel), subject to an annual adjustment in accordance
with the consumer price index. The availability of these tax revenues for deposit in the HRTF is subject to annual
appropriation by the General Assembly of the Commonwealth, and the General Assembly may eliminate or change the
source of funds for the HRTF at any time. HRTAC relies entirely on the Commonwealth to collect and deposit such
funds in the HRTF and to transfer such funds to HRTAC for inclusion in the HRTAC Revenues. HRTAC has no taxing
powers. The Series 2024A Bonds are not a debt of the Commonwealth or any political subdivision thereof (including
any Member Locality) other than HRTAC. Neither the faith and credit nor the taxing power of the Commonwealth or
any of its political subdivisions (including any Member Locality) is pledged to the payment of the Series 2024A Bonds.
See “INTRODUCTION—Security and Sources of Payment” and “SECURITY FOR AND SOURCES OF PAYMENT
OF THE SERIES 2024A BONDS.”

Issued Pursuant to The Series 2024 A Bonds will be issued pursuant to a Master Indenture of Trust dated as of February 1, 2018, as previously
amended and supplemented, and an Eleventh Supplemental Series Indenture of Trust to be dated as of ,2024.
The Commission approved the issuance of the Series 2024A Bonds in a resolution dated ,2024.

Purpose The proceeds of the Series 2024A Bonds, along with other available funds, will be used to finance a portion of the costs of

the Hampton Roads Express Lanes Network project and to pay costs of issuance of the Series 2024A Bonds. See
“DESCRIPTION OF THE SERIES 2024A BONDS—Estimated Sources and Uses of Funds.”

Interest Rates/Yields See inside cover.
Interest Payment Dates January 1 and July 1, commencing [January 1][July 1], 2025.*

Redemption Terms See inside front cover and “DESCRIPTION OF THE SERIES 2024A BONDS” herein.
Denominations $5,000 or integral multiples thereof.

Closing/Delivery Date [October] [November] _, 2024.*

Registration Full book-entry only; The Depository Trust Company, New York, New York.

Trustee Wilmington Trust, National Association.

Bond Counsel Kaufman & Canoles, a Professional Corporation, Richmond, Virginia.

Underwriter’s Counsel , Richmond, Virginia.

Financial Advisor PFM Financial Advisors, LLC, Orlando, Florida.

Official Statement Date: [October ] [November] _, 2024

* Preliminary, subject to change.



HAMPTON ROADS TRANSPORTATION ACCOUNTABILITY COMMISSION

$—~k
HAMPTON ROADS TRANSPORTATION FUND
SENIOR LIEN REVENUE BONDS

SERIES 2024A
S * Serial Bonds, due July 1, as follows
Principal Interest
July 1" Amount” Rate Yield CUSIPT

* Preliminary, subject to change.

T CUSIP® is a registered trademark of the American Bankers Association. The CUSIP numbers listed above are being provided
solely for the convenience of bondholders, and neither HRTAC nor the Underwriters make any representation with respect to
such numbers or undertake any responsibility for their accuracy. The CUSIP numbers are subject to being changed after the
issuance of the Series 2024A Bonds.



Optional Redemption

The Series 2024 A Bonds maturing on or before July 1,20 , will not be subject to optional redemption. The
Series 2024A Bonds maturing on and after July 1, 20__, will be subject to optional redemption, at the sole discretion
of HRTAC, on and after July 1, 20__, in whole or in part (in increments of $5,000) at any time, at par plus interest
accrued thereon to the date fixed for redemption.

Mandatory Redemption
The Series 2024A Bonds maturing on July 1, 20, are subject to mandatory sinking fund redemption prior

to maturity in the years and amounts set forth below upon payment of 100% of the principal amount to be redeemed
plus interest accrued to the redemption date:

Year” Amount”

*final maturity

" Preliminary, subject to change.
il
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HAMPTON ROADS TRANSPORTATION ACCOUNTABILITY COMMISSION

VOTING MEMBERS

Dr. Richard W. “Rick” West, Chair, City of Chesapeake
Douglas G. Pons, Vice Chair, City of Williamsburg

Kenneth C. Alexander, City of Norfolk Phillip Jones, City of Newport News
Bonita Anthony, Virginia House of Delegates Barry D. Knight, Virginia House of Delegates
Christopher D. Cornwell, Sr., Southampton County Mamie Locke, Virginia Senate
Robert “Bobby” Cutchins, City of Franklin L. Louise Lucas, Virginia Senate
Michael D. Duman, City of Suffolk William M. McCarty, Isle of Wight County
Robert M. Dyer, City of Virginia Beach Thomas G. Shepperd, York County
Shannon E. Glover, City of Portsmouth Anne Ferrell Tata, Virginia House of Delegates
Gordon C. Helsel, City of Poquoson Donnie R. Tuck, City of Hampton

Michael J. Hipple, James City County

NON-VOTING MEMBERS

Stephen Brich, Commissioner of Highways Virginia Department of Transportation
Jennifer DeBruhl, Director Department of Rail and Public Transportation
Frederick T. Stant I1I, Member Commonwealth Transportation Board
Stephen A. Edwards, Executive Director Virginia Port Authority

HRTAC SENIOR STAFF
Kevin B. Page, Executive Director

GENERAL COUNSEL
Willcox & Savage, P.C.
Norfolk, Virginia

BOND COUNSEL
Kaufman & Canoles, a Professional Corporation
Richmond, Virginia

FINANCIAL ADVISOR
PFM Financial Advisors, LLC
Orlando, Florida
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The Series 2024A Bonds will be exempt from registration under the Securities Act of 1933, as amended. As
obligations of a political subdivision of the Commonwealth, the Series 2024A Bonds will also be exempt from
registration under the securities laws of the Commonwealth.

No dealer, broker, salesman or other person has been authorized by HRTAC to give any information or to make any
representations other than those contained in this Official Statement, and, if given or made, such other information or
representations must not be relied upon as having been authorized by HRTAC. This Official Statement does not
constitute an offer to sell or the solicitation of an offer to buy, nor shall there be any sale of the Series 2024A Bonds
by any person in any jurisdiction in which it is unlawful for such person to make an offer, solicitation or sale. This
Official Statement is not to be construed as a contract or agreement between HRTAC and the purchasers or owners of
any of the Series 2024A Bonds. The information and expressions of opinion herein are subject to change without
notice, and neither the delivery of this Official Statement nor any sale made hereunder shall under any circumstances
create any implication that there has been no change in the affairs of HRTAC or in any other matters described herein
since the date hereof or, as in the case of any information incorporated herein by reference to certain publicly available
documents, since the date of such documents.

The information set forth herein has been obtained from HRTAC and other sources which are believed to be reliable,
but such information is not guaranteed as to accuracy or completeness and is not to be construed as a representation
by any of such sources as to information provided by any other source. The information and expressions of opinion
herein are subject to change without notice, and neither the delivery of this Official Statement nor any sale made
hereunder shall under any circumstances create any implication that there has been no change in the affairs of HRTAC
or in any other matters described herein since the date hereof or, as in the case of any information incorporated herein
by reference to certain publicly available documents, since the date of such documents.

CAUTIONARY STATEMENT REGARDING FORWARD-LOOKING
STATEMENTS IN THIS OFFICIAL STATEMENT

Certain statements contained in this Official Statement, including the Appendices hereto, reflect not historical facts
but forecasts, projections and “forward-looking statements.” No assurance can be given that the future results
discussed in certain sections of this Official Statement will be achieved and actual results may differ materially from
the forecasts and projections contained herein. In this respect, words such as “plan,” “expect,” “estimate,” “project,”
“anticipate,” “intend,” “believe,” “budget” or words of similar import are intended to identify forward-looking
statements. A number of factors affecting HRTAC and its financial results could cause actual results to differ
materially from those stated in the forward-looking statements. All projections, forecasts, assumptions and other
forward-looking statements are expressly qualified in their entirety by the cautionary statements set forth in this
Official Statement. Such forward-looking statements include, among others, certain of the information under the
captions “SECURITY FOR AND SOURCES OF PAYMENT OF THE SERIES 2024A BONDS,”
“DESCRIPTION OF THE SERIES 2024A BONDS - Estimated Sources and Uses of Funds,”
“DEVELOPMENT OF CAPITAL EXPENDITURE AND FUNDING PLANS,” “HISTORICAL COVERAGE
AND PROJECTED OPERATING RESULTS,” and “INVESTMENT CONSIDERATIONS.” See also
“FORWARD-LOOKING STATEMENTS.” All statements in this Official Statement, including forward-looking
statements, speak only as of the date they are made, and HRTAC and the Underwriters disclaim any obligation to
update any of the forward-looking statements contained herein to reflect future events or developments.

99 < ERIT3

The achievement of certain results or other expectations contained in or implied by such forward-looking
statements involves known and unknown risks, uncertainties and other factors that may cause actual results,
performance or achievements described to be materially different from any future results, performance or
achievements expressed or implied by such forward-looking statements. HRTAC does not plan to issue updates
or revisions to those forward-looking statements if or when its expectations change or events, conditions or
circumstances on which such statements are based occur or fail to occur.

Any references to website addresses presented herein are for informational purposes only and may be in the form of
a hyperlink solely for the reader’s convenience. Unless specified otherwise, such websites and the information or links
contained therein are not incorporated into, and are not part of, this offering document for purposes of, and as that
term is defined in, Securities and Exchange Commission Rule 15¢2-12, as amended.



The Underwriters have provided the following sentence for inclusion in this Official Statement. The Underwriters
have reviewed the information in this Official Statement in accordance with, and as part of, their responsibilities to
investors under the federal securities laws as applied to the facts and circumstances of this transaction, but the
Underwriters do not guarantee the accuracy or completeness of such information.

Third parties may engage in transactions that stabilize, maintain or otherwise affect the price of the Series 2024A
Bonds, including transactions to (i) overallot in arranging the sales of the Series 2024 A Bonds, and (ii) make purchases
and sales of Series 2024A Bonds, for long or short account, on a when-issued basis or otherwise, at such prices, in
such amounts and in such manner beyond the control of HRTAC.
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OFFICIAL STATEMENT

HAMPTON ROADS TRANSPORTATION ACCOUNTABILITY COMMISSION
$ *
HAMPTON ROADS TRANSPORTATION FUND
SENIOR LIEN REVENUE BONDS
SERIES 2024A

INTRODUCTION

The purpose of this Official Statement, including the cover page and Appendices hereto, is to set
forth certain information in connection with the issuance by the Hampton Roads Transportation
Accountability Commission (“HRTAC” or the “Commission”) of its $ " Hampton Roads
Transportation Fund Senior Lien Revenue Bonds, Series 2024A (the “Series 2024A Bonds™).

This information speaks as of its date and is not intended to indicate future or continuing trends in
the financial or economic position of HRTAC or of the revenues that will be credited to the Hampton Roads
Transportation Fund (the “HRTF”) (as described herein) and transferred to HRTAC. The following
material is qualified in its entirety by the detailed information and financial statements appearing elsewhere
in this Official Statement, including the Appendices hereto, reference to which is hereby made for all
purposes.

Unless otherwise defined in this Official Statement, all capitalized terms shall have the meanings
as set forth in Appendix A — “DEFINITIONS AND SUMMARIES OF THE MASTER INDENTURE AND
THE 2024A SERIES SUPPLEMENT.”

Hampton Roads Transportation Accountability Commission

HRTAC is a body politic and a political subdivision of the Commonwealth of Virginia (the
“Commonwealth”) created pursuant to the Code of Virginia of 1950, as amended (the “Virginia Code”™),
under Title 33.2, Chapter 26, thereof (the “HRTAC Act”), and empowered to finance and construct
highway, bridge and tunnel projects in Planning District 23 of the Commonwealth. Planning District 23 is
an area designated by the Virginia Department of Housing and Community Development (“DHCD”) to
provide a forum for addressing regional cooperation among local governments in the Hampton Roads
region of southeastern Virginia (“Hampton Roads™). As provided by the HRTAC Act, the Commission
embraces all of the cities and counties in Planning District 23, which currently include the Counties of Isle
of Wight, James City, Southampton, and York, and the Cities of Chesapeake, Franklin, Hampton, Newport
News, Norfolk, Poquoson, Portsmouth, Suffolk, Virginia Beach and Williamsburg (collectively, the
“Member Localities”). All of the Member Localities other than Southampton County and the City of
Franklin are located in the Virginia portion of the Virginia Beach-Norfolk-Newport News Metropolitan
Statistical Area (the “Hampton Roads MSA”), certain economic and demographic information about which
is included in Appendix D. Cities and counties in the Commonwealth are independent entities; therefore,
the Member Localities do not overlap. Certain local governments, including but not limited to the Member
Localities, have agreed to assemble as the Hampton Roads Planning District Commission (“HRPDC”);
however, the Member Localities (and sources of taxable transactions generating revenues for the HRTF)
are limited to the localities designated by DHCD as constituting Planning District 23 and are not entirely
identical to the membership of HRPDC. The membership of the Hampton Roads Transportation Planning

* Preliminary, subject to change.
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Organization (“HRTPO”), the federally-mandated metropolitan planning organization for transportation in
the Hampton Roads region, is also not exactly the same as the composition of Planning District 23. For
example, both the HRPDC and the HRTPO include Gloucester County which is not a Member Locality of
HRTAC.

The HRTF was established as a nonreverting fund in the State Treasury under Chapter 766, 2013
Va. Acts of Assembly (“Chapter 766”), enacted on April 3, 2013 and effective July 1, 2013. Pursuant to
Chapter 766, the General Assembly of the Commonwealth (the “General Assembly”) dedicated to the
HRTF all of the revenues generated by (i) an additional 0.7% retail sales and use tax on transactions
occurring within the Member Localities, and (ii) an additional wholesale motor vehicle fuels sales tax on
transactions occurring in the Member Localities, which as of July 1, 2024, is at a rate of [ ] cents per
gallon on gasoline and gasohol (and [ ] cents per gallon on diesel), subject to an annual adjustment in
accordance with the consumer price index (collectively, the “HRTF Revenues”). See “HAMPTON
ROADS TRANSPORTATION FUND—HRTF Revenues.”

HRTAC was established under Chapter 545, 2014 Va. Acts of Assembly (“Chapter 545”), enacted
on April 3, 2014, to receive the HRTF funds and apply them to (i) funding new construction projects on
new or existing highways, bridges, and tunnels in the Member Localities, giving priority to projects
expected to provide the greatest impact on reducing congestion for the greatest number of citizens residing
within the Member Localities, and (ii) paying the Commission’s administrative and operating expenses as
provided in the Commission’s annual budget. See “HAMPTON ROADS TRANSPORTATION
ACCOUNTABILITY COMMISSION—HRTAC Annual Budget,” “DEVELOPMENT OF CAPITAL
EXPENDITURE AND FUNDING PLANS,” and “Table 5: HRTAC Operating Budget” in Appendix E.
Although HRTAC has statutory authority to enter into agreements with public or private entities for the
operation and maintenance of bridges, tunnels, transit, rail facilities, and highways, the HRTAC Act does
not authorize HRTAC to include in its budget any funds to independently operate and maintain such
facilities or to perform any transportation service.

HRTAC and the Virginia Department of Transportation (“VDOT”) entered into a Memorandum of
Agreement dated March 30, 2015 (the “HRTAC-VDOT MOA”) to set forth terms under which the two
entities would cooperate, along with HRTPO, to ensure the efficient and effective development and
construction of projects to be funded with HRTF Revenues. To date, all of HRTAC’s projects funded with
HRTF Revenues have been part of VDOT’s statewide transportation system. Therefore, consistent with
the HRTAC-VDOT MOA, HRTAC and VDOT have entered into standard project agreements (“Standard
Project Agreements”) to govern their funding and performance obligations on such projects and a Project
Agreement for Funding and Administration (“PAFA”) with respect to the Hampton Roads Bridge Tunnel
(“HRBT”) Expansion Project. Under the PAFA and all Standard Project Agreements to date, VDOT has
agreed to provide administration of project construction as well as project operation and maintenance. See
“DEVELOPMENT OF CAPITAL EXPENDITURE AND FUNDING PLANS.”

The 2020 Virginia General Assembly, pursuant to Chapter 703, 2020 Va. Acts of Assembly
(“Chapter 703”) and effective July 1, 2020, granted additional and specific tolling authority to HRTAC
with respect to high-occupancy toll lanes designated by the Commonwealth Transportation Board (“CTB”)
on Interstate 64 from Jefferson Avenue in Newport News to the interchange of Interstate 64, Interstate 264
and Interstate 664 at Bowers Hill in Chesapeake, which lanes, contiguous and in each traffic direction, are
known as the “Hampton Roads Express Lanes Network™ (the “Express Lanes Network,” “HRELN,” or
“HRELN Project”). See “HRELN PROJECT.” Segment 3 of the Express Lanes Network will run through
the HRBT. The funding plan for the HRBT Expansion Project (as described below) anticipates that not
less than $345,000,000 of the funding for such project will be derived through toll-backed financing
supported by the Express Lanes Network. Although toll revenues are a source of funding for the
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HRELN Project, toll revenues are entirely distinct and separate from the HRTF Revenues, and toll
revenues will not be pledged to or secure payment of the Series 2024A Bonds. Conversely, certain
limited transfers of HRTF Revenues described below in “SECURITY FOR AND SOURCES OF
PAYMENT OF THE SERIES 2024A BONDS — Transfers of HRTF Revenues from General Fund,” will
be made from the General Fund to support the toll-backed financing, such transfers being subordinate in
nature to other HRTAC obligations. See “SECURITY FOR AND SOURCES OF PAYMENT OF THE
SERIES 2024A BONDS - Flow of Funds.”

The 2020 Virginia General Assembly, pursuant to Chapters 1241 and 1281, 2020 Va. Acts of
Assembly and effective July 1, 2020, also created the Hampton Roads Regional Transit Program and Fund
(the “Hampton Roads Regional Transit Fund”) to develop, maintain, and improve a regional network of
transit routes and related infrastructure in Planning District 23. The program is funded by an additional (i)
regional grantor’s tax at a rate of $0.06 per $100 of the consideration for the conveyance, (ii) effective May
1, 2021, regional transient occupancy tax at a rate of one percent of the charge for the occupancy, both
imposed in a transportation district in Hampton Roads as specified in the Virginia Code, and (iii) annual
recordation tax transfer of $20 million. HRTAC manages the Hampton Roads Regional Transit Fund,
but it is entirely distinct and segregated from the HRTF and will not be pledged to or secure payment
of the Series 2024A Bonds.

Master Indenture Structure

The HRTAC Act provides that HRTAC may issue bonds and pledge the funds received from the
HRTF as security for such bonds. The Commission has entered into a Master Indenture of Trust dated as
of February 1, 2018, as previously supplemented and amended (the “Master Indenture”), between HRTAC
and Wilmington Trust, National Association, as trustee (the “Trustee”), under which the Commission is
authorized to issue senior lien, intermediate lien, and subordinate lien obligations, as further described
herein. See “Table III: Outstanding HRTF Bonds.”

The Series 2024A Bonds will be paid and secured on a senior basis as to all intermediate lien
revenue bonds to be issued by the Commission under the Master Indenture (the “Intermediate Lien
Obligations”) and subordinate obligations to be issued by the Commission under the Master Indenture (the
“Subordinate Obligations”) as to payment and security, and on a parity basis with the outstanding
$500,000,000 Senior Lien Revenue Bonds, Series 2018 A (the “Series 2018 A Bonds™), $614,615,000 Senior
Lien Revenue Bonds, Series 2020A (the “Series 2020A Bonds™), $407,875,000 Senior Lien Revenue
Bonds, Series 2022A (the “Series 2022A Bonds”), and all senior lien revenue bonds to be issued by the
Commission under the Master Indenture (the “Senior Bonds™) that may be issued in the future.

On June , 2024, the Commission adopted a resolution authorizing the issuance of the Series
2024A Bonds in a principal amount not to exceed $ pursuant to the Master Indenture and an
Eleventh Supplemental Series Indenture of Trust to be dated as of , 2024 (the “2024A Series
Supplement”), between the Commission and the Trustee. The issuance of the Series 2024A Bonds is fully
authorized by the provisions of the HRTAC Act, the Master Indenture and the 2024 A Series Supplement.

The Series 2024A Bonds, together with all Senior Bonds, Intermediate Lien Obligations and

Subordinate Obligations issued previously or in the future under the Master Indenture, are collectively
referred to herein as the “Bonds.” For further information, see “Table III: Outstanding HRTF Bonds.”
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Purpose of the Series 2024A Bonds

HRTAC will use the proceeds of the Series 2024A Bonds, along with other available funds, to
finance a portion of the costs of the HRELN Project and to pay costs of issuance of the Series 2024 A Bonds.
See “DESCRIPTION OF THE SERIES 2024A BONDS—Estimated Sources and Uses of Funds.” The
HRELN Project is one of the projects in the “FY 2025-2030 Six-Year Operating and Capital Plan of Finance
Update for the Region’s High Priority Projects,” which was approved on June 17, 2021, and was updated
on June 20, 2024 (the “Six-Year Funding Plan”). See “DEVELOPMENT OF CAPITAL EXPENDITURE
AND FUNDING PLANS—HRTAC Six-Year Funding Plan.”

Security and Sources of Payment

The Series 2024 A Bonds are limited obligations of HRTAC that are payable solely from the funds
appropriated by the General Assembly that are pledged under the Master Indenture for such purpose,
consisting of the HRTAC Revenues (as defined below). The Series 2024A Bonds are on a parity basis in
payment and security with the outstanding Series 2018 A Bonds, the Series 2020A Bonds, the Series 2022A
Bonds, and any other Senior Bonds that may be issued by HRTAC in the future. The Series 2024A Bonds
will be payable and secured senior to (i) the $141,000,000 Intermediate Lien Bond Anticipation Notes,
Series 2023 A (the “Series 2023 A Notes”) and any Intermediate Lien Obligations that HRTAC may issue
in the future, and (ii) the $500,789,463 TIFIA Successor Series 2021 Bond (TIFIA — 20211010A) (the
“2021 Successor TIFIA Bond”), the $817,990,000 TIFIA Series 2021 Bond (TIFIA — 20211008A) (the
“2021 HRTF TIFIA Bond”), the $141,000,000 TIFIA Series 2023 Bond (TIFIA —20241002A) (the “2023
HRTF TIFIA Bond”), and any other Subordinate Obligations that HRTAC may issue in the future.

The Series 2024A Bonds are not a debt of the Commonwealth or any political subdivision
thereof (including any Member Locality or any member of the HRTPO or the HRPDC) other than
HRTAUC, and the Series 2024A Bonds do not constitute indebtedness within the meaning of any debt
limitation or restriction. Neither the faith and credit nor the taxing power of the Commonwealth or
any of its political subdivisions (including any Member Locality or any member of the HRTPO or
the HRPDC) is pledged to the payment of the Series 2024A Bonds. HRTAC has no taxing powers.

The Series 2024A Bonds are not secured by any mortgage or lien on any transportation facilities
of HRTAC or VDOT or by any tolls collected at any transportation facility. In the event of a failure to
make any payment on the Series 2024A Bonds when due, the Trustee and the owners of the Series 2024A
Bonds shall not have any right to take possession of any transportation facilities or to exclude HRTAC or
VDOT from possession of any transportation facilities. Additionally, in the event of non-payment, the
Trustee and the owners of the Series 2024A Bonds will have no right to accelerate payment on the Series
2024 A Bonds.

The “HRTAC Revenues” pledged pursuant to the Master Indenture include (i) all of the revenues
appropriated by the General Assembly and transferred by the Commonwealth into the HRTF, (ii) all
earnings from the investment of moneys held in any Fund or Account under and as defined in the Master
Indenture, and (iii) any other revenues available under the HRTAC Act that may be designated as HRTAC
Revenues pursuant to a Supplemental Indenture. The Master Indenture does not permit toll revenues to be
pledged to payment of the Bonds issued thereunder (including the Series 2024A Bonds). The continued
availability of tax revenues for the HRTF is subject to annual appropriation by the General Assembly of
the Commonwealth. See “HAMPTON ROADS TRANSPORTATION FUND.”
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Validation

On August 15, 2016, the Commission instituted a bond validation proceeding in the Circuit Court
for the City of Chesapeake, Virginia (the “Court”). The bond validation was not challenged. On October
7,2016, the Court entered an Order by which the Court validated, among other things, the constitutionality
and validity of the HRTAC Act, the HRTF, the six-year funding plan then in effect, the Series 2018A
Bonds, the pledge of the HRTAC Revenues to the payment of Bonds, and the original version of the Master
Indenture. No appeal was taken within the time prescribed in Section 15.2-2656 of the Virginia Code. The
Commission is not required by law to obtain validation of any further Bonds and is not seeking any such
validation of the Series 2024A Bonds.

HAMPTON ROADS TRANSPORTATION FUND

General

The HRTF was established under Chapter 766, effective July 1, 2013. Pursuant to Chapter 766,
the General Assembly dedicated to the HRTF all of the additional revenues generated by the imposition of
an additional retail sales and use tax, and an additional wholesale motor vehicle fuels sales tax, on
transactions occurring within the Member Localities. See “HAMPTON ROADS TRANSPORTATION
FUND—HRTF Revenues.” As described in the following section, the continued availability of these tax
revenues is subject to annual appropriation by the General Assembly of the Commonwealth.

HRTAC was established under Chapter 545, enacted on April 3, 2014, to receive the HRTF funds
and apply them to the financing of (i) new construction projects on new or existing highways, bridges, and
tunnels in the Member Localities, and (ii) administrative and operating expenses as provided in the
Commission’s annual budget (which under the HRTAC Act shall be limited solely to administrative
expenses of the Commission and shall not include any funds for construction or acquisition of transportation
facilities or the performance of any transportation service). Under HRTAC’s existing Standard Project
Agreements with VDOT and the PAFA, project construction and expenses for operating and maintaining
projects funded by HRTAC are responsibilities of VDOT. See “DEVELOPMENT OF CAPITAL
EXPENDITURE AND FUNDING PLANS.”

The HRTF was created in the State Treasury to be held by the State Treasurer (the head of the
Department of the Treasury) and recorded on the books of the Comptroller of Virginia (the head of the
Department of Accounts) as a special non-reverting fund for Planning District 23. The tax revenues
dedicated to the HRTF are collected and paid into the State Treasury and credited to the HRTF on a monthly
basis net of certain fees, including an annual audit fee from the Department of Motor Vehicles (“DMV™).
Interest earned on moneys in the HRTF remains in and is credited to the HRTF. Any moneys remaining in
the HRTF, including interest thereon, at the end of each fiscal year of the Commonwealth will not revert to
the Commonwealth’s general fund, but shall remain in the HRTF. Pursuant to Chapter 608, 2016 Va. Acts
of Assembly, enacted on April 1, 2016, the amounts held in the HRTF are distributed to the Commission
as soon as practicable for use in accordance with the HRTAC Act. If the Commission determines that such
moneys distributed to it exceed the amount required to meet the current needs and demands to fund
transportation projects pursuant to the HRTAC Act, the Commission may invest such excess funds in
accordance with state law.

Subject-to-Appropriation

The continued availability of the above-described tax revenues for deposit in the HRTF remains
subject to annual appropriation by the General Assembly of the Commonwealth, and the General Assembly
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may eliminate or change the source of funds for the HRTF at any time. Funds already transferred to the
HRTF, which is a non-reverting fund, are no longer subject to appropriation but HRTAC continues to rely
entirely on the Commonwealth to transmit such funds to HRTAC for inclusion in the HRTAC Revenues.

VDOT agreed, under the HRTAC-VDOT MOA, to annually request (in accordance with the
schedule of the Virginia Department of Planning and Budget) for the Governor to include the HRTF
Revenues in the budget delivered to the General Assembly for the next succeeding Fiscal Year or biennial
period, as applicable. VDOT also agreed to promptly notify HRTAC upon becoming aware of any failure
by the General Assembly to appropriate tax revenues to the HRTF. As a practical matter there is no
effective remedy if the Governor and the General Assembly fail to provide for HRTF funding in the
Commonwealth’s Budget. Further, the HRTAC-VDOT MOA provides that VDOT shall bear no
responsibility for collecting or depositing the tax revenues in the HRTF.

Under the Virginia Constitution, no appropriation is valid for more than two years and six months
after the adjournment of the session of the General Assembly at which the appropriation was made. The
General Assembly of the Commonwealth is not obligated to make any future appropriations, and the
Commission makes no representation that the General Assembly will keep the HRTF in existence or that
appropriations to the HRTF will be made by the General Assembly in any future fiscal year of the
Commonwealth.

Enactment Clause 14 of Chapter 766 provides that the provisions of Chapter 766 that generate
revenue through the additional state taxes for transportation projects in Planning District 23 shall expire on
December 31 of any year in which the General Assembly appropriates or transfers any of such revenues for
any non-transportation-related purpose (the “Sunset Provisions”). Accordingly, the appropriation or
transfer by the General Assembly of “any” Chapter 766 revenue providing additional revenue for non-
transportation related purposes, whether or not related to HRTF revenues, would activate the Sunset
Provisions.

The General Assembly has in the past enacted other transportation legislation containing similar
sunset provisions, and has from time to time made appropriations of portions of such additional revenue for
non-transportation-related purposes which would have activated the applicable sunset provision had the
General Assembly not also enacted a savings clause to override such provisions (a “Savings Clause”). The
current appropriations act does not appropriate or transfer any of the additional transportation revenues
generated by Chapter 766 for any non-transportation-related purpose.

No assurance can be given that the General Assembly will not activate Sunset Provisions in future
appropriation acts, and no assurance can be given that, if any Sunset Provision is activated, the General
Assembly will enact a Savings Clause to override it. See “INVESTMENT CONSIDERATIONS—Risks
of Non-Appropriation and Future Legislative Actions.”

HRTF Revenues

This section provides a brief description of the taxes which comprise the HRTF Revenues, and is
followed by separate sections describing each tax source in greater detail. The HRTF Revenues are derived
from the revenues generated from the following taxes that were imposed starting July 1, 2013 on
transactions taking place within Planning District 23:

1) Additional Retail Sales and Use Tax. Section 58.1-638.H.2 of the Virginia Code provides
for the deposit in the HRTF of the revenue generated by an additional retail sales and use tax of 0.70 percent
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imposed on retail sales transactions within the Member Localities other than food purchased for home
consumption (the “Additional Sales and Use Tax”).

(i1) Additional Wholesale Motor Vehicle Fuels Sales Tax. Section 58.1-2295.A.2 of the
Virginia Code provides for the deposit in the HRTF of the revenue generated by an additional motor vehicle
fuels sales tax imposed on each gallon of fuel sold by a distributor to a retail dealer for retail sale in any of
the Member Localities, which as of July 1, 2024, is at the rate of [ ] cents per gallon on gasoline and
gasohol (and [ ] cents per gallon on diesel), subject to an annual adjustment in accordance with the
consumer price index (the “Additional Motor Vehicle Fuels Tax”). Prior to July 1, 2020, the Additional
Motor Vehicle Fuels Tax was calculated based on 2.1% of the average statewide wholesale price per gallon,
subject, beginning July 1, 2018, to a floor of 6.7 cents per gallon. Effective July 1, 2020, in conjunction
with transportation reform legislation that enacted statewide changes to the Commonwealth’s method of
funding transportation, the Additional Motor Vehicle Fuels Tax was changed to a per gallon rate, subject
to an annual adjustment in accordance with the consumer price index, and the floor rate was eliminated.
On July 1, 2024 the tax rate was adjusted in accordance with the authorizing legislation to [ ] cents per
gallon on gasoline and gasohol (and [ ] cents per gallon on diesel) for Fiscal Year 2025.

For alternative fuels other than liquid alternative fuels, the Commissioner of the DMV shall
determine an equivalent tax rate based on gasoline gallon equivalency. The Additional Motor Vehicle Fuels
Tax is imposed at the time of sale by the distributor to the retail dealer and collected by the distributor. The
Additional Motor Vehicle Fuels Tax shall be a debt from the retail dealer to the distributor until paid and
shall be recoverable at law in the same manner as other debts. At present, the DMV Commissioner has not
determined an equivalent tax rate for alternative fuels, and alternative fuels are not a component of the
Additional Motor Vehicle Fuels Tax.

Additional Sales and Use Tax

The Additional Sales and Use Tax is administered and collected by the State Tax Commissioner,
the head of the Virginia Department of Taxation, in the same manner and subject to the same penalties as
provided for the statewide retail sales and use tax. The receipts of the Additional Sales and Use Tax are
deposited into the State Treasury and then credited by the Comptroller of Virginia to the HRTF. In
accordance with the HRTAC-VDOT MOA, VDOT provides monthly notice to HRTAC of the Additional
Sales and Use Tax collection amounts. This usually occurs during the third week of the month. The
revenues are typically transferred into the HRTF within a week after such notice. HRTAC is entirely
dependent on the Virginia Department of Taxation, the Virginia Department of Treasury and the Virginia
Department of Accounts to collect and deposit the Additional Sales and Use Tax revenues in the HRTF and
to transfer them to HRTAC for inclusion in the HRTAC Revenues.

The Additional Sales and Use Tax is imposed upon transactions in the Member Localities in
addition to the statewide retail sales and use tax of 4.3% and the local option retail sales and use tax of 1.0%
used by the Commonwealth and its localities for other purposes. Consumers therefore pay a total of 6% in
sales and use taxes on retail transactions occurring in the Member Localities. HRTAC does not receive any
revenues from the statewide or local option retail sales and use taxes, but only receives the proceeds of the
0.7% Additional Sales and Use Tax.

Under Virginia law, retail sales taxes are imposed on transactions involving (i) the business of
selling at retail or distributing tangible personal property; (ii) the leasing or rental of tangible personal
property as part of an established business; (iii) the storing for use or consumption in the Commonwealth
of any item or article of tangible personal property or leasing or renting such property within the
Commonwealth; (iv) the finishing of transient accommodations; or (v) the selling of certain services. The
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tax on sales is based on the gross sales price of each item or article of tangible personal property. The seller
collects the tax from the customer by separately stating the amount of the tax and adding it to the sales price
or charge. The tax on accommodations, leases and rentals, which is based upon the lessor’s gross proceeds
from the leases and rentals, is collected by the lessor by separately stating the amount of tax and adding it
to the charge made to the lessee. The tax on items or articles of tangible personal property stored in the
Commonwealth for use or consumption in the Commonwealth is based on the cost price of each item or
article. The tax on taxable services is based on the gross sales price of the services.

Under Virginia law, use taxes are imposed on the use or consumption of tangible personal property
throughout the Commonwealth, or the storage of such property outside the Commonwealth for use or
consumption in the Commonwealth. This tax applies to (i) tangible personal property purchased outside
the Commonwealth that would have been subject to sales tax if purchased in the Commonwealth, and (ii)
purchases, leases or rentals made in the Commonwealth if the sales tax was not paid at the time of purchase,
lease or rental. In general, the use tax is based on the cost price of each item or article of tangible personal
property used or consumed in the Commonwealth or the cost price of each item or article of tangible
personal property stored outside the Commonwealth for use or consumption in the Commonwealth.

The Commonwealth requires all dealers with nexus to the Commonwealth to collect and remit
applicable retail sales and use tax. In South Dakota v. Wayfair, 138 S. Ct. 2080 (2018), the U.S. Supreme
Court held for the first time that states have the authority to collect sales tax directly from out-of-state sellers
having no physical presence in the taxing state. In 2019, the Virginia General Assembly enacted Chapter
815, Acts of Assembly, which became effective on July 1, 2019 and provides uniform nexus requirements
for remote sellers, marketplace facilitators, and marketplace sellers. Dealers with no Virginia physical
presence are required to collect and remit sales tax if they have more than $100,000 in Virginia gross sales
or complete greater than 200 separate transactions in Virginia during the current or previous calendar year.

The Virginia Code provides various exclusions and exemptions from the retail sales and the use
tax. For example, the sales and use tax is not levied upon medicines, certain purchases by nonprofit entities,
certain agricultural supplies and commodities, certain industrial materials and machinery, supplies used to
produce publications, and certain commercial computer equipment. Sales and use taxes are not imposed
on food for human consumption except under the 1% local option sales tax described above (which is not
included in the tax sources for the HRTF). Further exemptions or other legislative proposals affecting sales
and use taxes may arise in the future. See “INVESTMENT CONSIDERATIONS — General Assembly May
Enact Exemptions to and Holidays from Taxes.”

Additional Motor Vehicle Fuels Tax

The Additional Motor Vehicle Fuels Tax is administered and collected by distributors in each
Member Locality and paid to the Commissioner of the DMV each month. The distributor is required to
collect the tax from the retail dealer by separately stating the amount of the tax and adding it to the sales
price or charge. Distributors are required to remit the collected amounts to the DMV by midnight of the
20th day of the second month succeeding the month of collection. However, remittance of the tax for the
month of May must be received by the DMV no later than the last business day of June. Once received by
the DMV, revenues from the Additional Motor Vehicle Fuels Tax are credited by the Comptroller of
Virginia to the HRTF on a monthly basis and are thereafter distributed to HRTAC as soon as practicable.
HRTAC is entirely dependent on the Virginia Department of Taxation, the DMV and the Virginia
Department of Accounts to collect and deposit the Additional Motor Vehicle Fuels Tax revenues in the
HRTF and to transfer them to HRTAC for inclusion in the HRTAC Revenues.
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The Additional Motor Vehicle Fuels Tax is imposed upon transactions in the Member Localities
and is in addition to the statewide motor vehicle fuels tax, used by the Commonwealth for other purposes.
Prior to July 1, 2020, the statewide motor vehicle fuels tax was 5.1% of the statewide average wholesale
price of a gallon of unleaded regular gasoline for a trailing six-month base period, subject to a designated
floor price of $3.17 per gallon. Legislation enacted by the 2020 Virginia General Assembly converted the
then-existing tax rate, which equated to a rate of $0.162 per gallon, to a cents-per-gallon rate of $0.262 per
gallon of gasoline, which rate was phased in by increasing the rate by $0.05 per gallon each year over two
years and then indexed to changes in the consumer price index.

HRTAC does not receive any revenue from the statewide motor vehicle fuels tax, but instead
receives the proceeds of the Additional Motor Vehicle Fuels Tax imposed on sales of fuel by distributors
at wholesale to retail dealers for retail sales in the Member Localities, at a current rate of [ ] cents per
gallon on gasoline and gasohol (and [ ] cents per gallon on diesel), subject to an annual adjustment in
accordance with the consumer price index. Unlike the change in the statewide motor vehicle fuels tax, the
change in the Additional Motor Vehicle Fuels Tax was effective July 1, 2020 with no phase-in period.
Further legislative proposals affecting the statewide motor vehicle fuels tax may arise from time to time.
See “INVESTMENT CONSIDERATIONS — General Assembly May Enact Exemptions to and Holidays
from Taxes.”

Legislative Discretion Regarding HRTF Revenues

There is no assurance that the taxes comprising the HRTF Revenues will remain in effect or will
continue at the current levels. The General Assembly is under no obligation to continue to impose the taxes
that comprise the HRTF Revenues or appropriate the HRTF Revenues to pay debt service. See
“INVESTMENT CONSIDERATIONS — Risks of Non-Appropriation and Future Legislative Actions or
Administrative Actions Affecting Revenues” herein.

HRTAC makes no representation that the General Assembly will not make HRTF Revenues
available as a source of payment for other transportation programs, including revenue bonds issued for
other programs, or otherwise materially modify or amend the legislation creating or pertaining to the HRTF,
the Additional Sales and Use Tax or the Additional Motor Vehicle Fuels Tax. While proposals to modify
or amend the legislation with respect to the HRTF, the Additional Sales and Use Tax or the Additional
Motor Vehicle Fuels Tax may arise from time to time, any such proposal would need General Assembly
approval to become effective.

Additionally, HRTAC can provide no assurance that the General Assembly will not appropriate or
transfer HRTF Revenues for non-transportation purposes activating the Sunset Provisions which if not
cured would result in the termination of the Additional Sales and Use Tax or the Additional Motor Vehicle
Fuels Tax. “See “INVESTMENT CONSIDERATIONS — Risks of Non-Appropriation and Future
Legislative or Administrative Actions Affecting Revenues,” herein.

Historical HRTF Revenues

The following Table I shows historical receipts from the two HRTF Revenue sources. Aggregate
HRTF Revenues in Fiscal Years 2022, 2023 and 2024 were approximately $243.6 million, $252.7 million
and $ million, respectively, an increase in Fiscal Year 2024 HRTF Revenues of approximately %
and % compared to Fiscal Years 2023 and 2022, respectively. See also “Table IX: HRTF Revenues on
a Monthly Basis” for the HRTF Revenues on a monthly basis and see also “Table 1: HRTF Revenues” in
Appendix E for the presentation of Additional Sales and Use Tax and Additional Motor Vehicle Fuels Tax
by jurisdiction, including the presentation of such information on a monthly basis.
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Table I
Historical Hampton Roads Transportation Fund Revenues (in Millions)": @

FY FY FY FY FY FY FY FY
Source 2017 2018 20199 20200 2021 2022 2023 2024

Additional Sales $131.5  $136.5  $1446  $1462  $171.6  $1849  $191.9 $

and Use Tax®

Additional Motor

Vehicle Fuels 25.0 327 8L1® 55.0 56.0 58.7 60.7 L

Tax®

TOTAL®: $156.5 1692  $225.7 201.2 22 24 252 -

Source: HRTAC. Table I reflects use of the accrual method of accounting and FY 2019 amounts differ than those set forth in
Table IX due to the inclusion of more than 12 months of revenues described in Footnote (1).

(M At the end of Fiscal Year 2020, the Commission changed its accounting policy for recognizing revenue in order to match the
Virginia Department of Transportation’s income, and thus accrued two months of Sales and Use tax and three months of
Motor Fuels tax as receivables and revenue for the Fiscal Year ended June 30, 2020. This was a change from prior years
where the Commission accrued one month of each of such taxes. This change in accounting and revenue recognition was
made due to additional information provided by the agencies that collect and remit the taxes on behalf of the Commission.
Accordingly, Fiscal Years 2014 — 2018 reflect 12 months of each of the two revenue sources, but Fiscal Year 2019 reflects a
total of 13 months of Additional Sales and Use Tax (with the amount of the Additional Sales and Use tax for the 13" month
being $5.21 million) and 14 months of Additional Motor Vehicle Fuels Tax (with the amount of the Additional Motor Vehicle
Fuels Tax for such months being $9.42 million), while Fiscal Year 2020 reverts to 12 months of each. The Commission did
not undertake a formal restatement of its financial statements for fiscal years prior to Fiscal Year 2020.

) The Commission’s fiscal year ends on June 30.

) The Accelerated Retail Sales and Use Tax paid in June, commencing in Fiscal Year 2015, lapsed in June 2022, but nonetheless
may be enacted in future years.

&) Effective as of July 1, 2018, the General Assembly established a wholesale price floor for deriving the Additional Motor Vehicle
Fuels Tax, as described above. Effective July 1, 2020, the General Assembly changed the tax rate to 7.6 cents per gallon on
gasoline and gasohol (and 7.7 cents per gallon on diesel), subject to an annual adjustment in accordance with the consumer price
index. Beginning on July 1, 2024 the tax rate was adjusted in accordance with the authorizing legislation to [ ] cents per gallon
on gasoline and gasohol (and [ ] cents per gallon on diesel).

) Included $11 million special audit assessment adjustments resulting from vendor audit settlements.
©) Totals may not add due to rounding.

HRELN PROJECT
General

Pursuant to Chapter 703 and effective July 1, 2020, as codified at Section 33.2-2612 of the Virginia
Code, the General Assembly granted additional and specific tolling authority to HRTAC for a network of
planned contiguous high-occupancy toll lanes or other dynamically-priced travel lanes on Interstate 64, in
each direction, between the interchange of Interstate 64 and Jefferson Avenue in Newport News and the
interchange of Interstate 64, Interstate 264 and Interstate 664 in the Bowers Hill section of Chesapeake,
which ultimately would enable continuous high occupancy lane travel throughout such corridor. When
complete, the HRELN Project will consist of a continuous 44.7 miles in each traffic direction.

Chapter 703 further provides that HRELN tolls shall be collected by an electronic toll system that,
to the extent possible, shall not impede the traffic flow, and such tolls may only be imposed on a portion of

the HRELN Project that has been designated as high-occupancy toll lanes by the CTB pursuant to Section
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33.2-502 of the Virginia Code. The amount of the tolls shall be varied by congestion level. All such tolls
may be used for programs and projects that are reasonably related to or that benefit users of the HRELN
and, without limiting the foregoing, may be used to pay the debt service on and related reserves and
financing costs for, and pledged to support, bonds and other evidences of indebtedness the proceeds of
which are or were used for construction or improvement of the facility.

The Series 2024A Bonds will not be paid from or secured by any toll revenues.
Master Agreement for Development and Tolling

Chapter 703 requires that prior to the imposition of tolls with respect to the HRELN Project, the
Commission shall enter into an agreement with the CTB and VDOT that (i) sets the standards for the
operations of the HRELN, including the collection of tolls; (ii) addresses the use and application of toll
revenues and toll-backed debt proceeds and the reimbursement of any funds expended by the CTB or VDOT
to convert any portion of the facility from high-occupancy vehicle lanes to high-occupancy toll lanes, as
these terms are defined in Section 33.2-500 of the Virginia Code; and (iii) contains such other provisions
deemed appropriate and necessary to ensure the safe and efficient operations of the general purpose and
high-occupancy toll lanes on any portion of the HRELN where the Commission intends to exercise the
tolling authority provided by Chapter 703.

In satisfaction of Chapter 703’s requirement for such an agreement, on August 18, 2020, the
Commission, the CTB, and VDOT entered into the Master Agreement for Development and Tolling of
Hampton Roads Express Lanes Network (the “Master Tolling Agreement”) to coordinate their efforts and
actions with respect to, and to establish protocols and procedures to govern, among other things, (i) the
procurement, financing, and delivery of the additional facilities to support the HRELN, including the
design, construction, installation, testing and implementation of the tolling infrastructure and system, (ii)
the tolling policies, (iii) the imposition, collection, and enforcement of tolls, (iv) the operation and
maintenance of the tolling infrastructure and system, the high-occupancy toll lanes and the applicable
Interstate 64 facilities, and (v) the uses of certain toll revenues and the proceeds of toll-backed debt.
HRELN Segments

The HRELN Project is divided into various segments.

o Segment 1 — Existing Reversible Express Lanes Segment (I-264 to [-564)
o Segment 1A — Norfolk Segment (Tidewater Drive to Patrol Road)

e Segment 1B — Norfolk Segment Norfolk Segment Drivable (“hard running”) Median
Shoulders (I-264 to Tidewater Drive)

e Segment 2A — High Rise Bridge Project (Bowers Hill to [-464)

e Segment 2B — Chesapeake Segment (I-464 to 1-264)

e Segment 3 — Hampton Roads Bridge-Tunnel (Patrol Road to East of Settlers Landing Road)
o Segment 4A/4B — Newport News Segment (LaSalle Avenue to Denbigh Boulevard)

e Segment 4C — Hampton Segment (East of Settlers Landing Road to LaSalle Avenue)
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[Update as to construction and funding status]

The proceeds of the Series 2024A Bonds, along with other available funds, will be used to finance
a portion of the costs of the HRELN Project. For additional information regarding the current status of
development and construction of certain segments of the HRELN, see the following subsections “ — HRBT
Expansion Project” [and “ — Remaining Segments 1A, 1B, and 4A/4B”] and “DEVELOPMENT OF
CAPITAL EXPENDITURE AND FUNDING PLANS — VDOT Agreements.”

The following map shows the various segments comprising the HRELN Project.

[Remainder of page intentionally left blank]
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HRBT Expansion Project

Interstate 64 (“I-64”) is the only interstate that serves Hampton Roads. The various segments of
the Express Lanes Network run through [-64 in the region, with Segment 3 including the HRBT. The
“HRBT Expansion Project” is intended to address severe traffic congestion at the existing HRBT by
increasing capacity and upgrading approximately ten miles of [-64 between just east of Settlers Landing
Road interchange in Hampton, Virginia and Tidewater Drive west of the Interstate 64/Interstate 564 (“I-
564”) interchange in Norfolk, Virginia. The 3.5 mile-long HRBT was originally placed in service in 1957,
and was expanded to its current four lane configuration in 1976.

[While the proceeds of the Series 2024 A Bonds will not finance the HRBT Expansion Project (see
the subsection “ — Remaining Segments 1A, 1B, and 4A/4B” below)], the HRBT Expansion Project is a
central component of the HRELN Project. For over three decades, public and area leaders have identified
persistent and significant traffic congestion and delays at the HRBT as an important issue for the Hampton
Roads region, with vehicles routinely queuing for miles in each direction. More than 90,000 vehicles use
the existing HRBT daily, seasonally exceeding 100,000 vehicles per day, which represents about half of all
traffic crossing the James River/Hampton Roads water body between the lower “Peninsula” formed by the
James and York Rivers and South Hampton Roads. The HRBT is part of the Hampton Roads Beltway, an
approximate 55-mile loop of [-64 and 1-664, encircling the metropolitan area. Likewise, the HRBT is an
important regional transportation link for residential, commercial, industrial, and military mobility.

The HRBT Expansion Project will widen [-64 for approximately ten miles, including the 3.5-mile
long water crossing to create an eight lane bridge-tunnel facility with six consistent lanes. The expanded
facility will include four general purpose lanes (two in each direction), two new High Occupancy Toll
(“HOT”) lanes (one in each direction) [and two new drivable (hard-running) shoulders (one in each
direction) to be used as HOT lanes during certain times of the day]. The HOT lanes will be incorporated
into the Express Lanes Network, as part of Segment 3.

Under the PAFA between HRTAC and VDOT relating to the HRBT Expansion Project, HRTAC
provides most of the funding relating to project construction, up to a maximum financial commitment of
$3.562 billion. VDOT, in turn, administers the HRBT Expansion Project through a Comprehensive
Agreement with the design-build contractor (the “Comprehensive Agreement”). Following the COVID-19
pandemic, the design-build contractor sought an extension of the agreed-upon schedule for project
completion, an adjustment to the contract price, and relief from the cap that applies to certain commodities
price adjustments, along with other relief based on various asserted delays and construction issues related
to the HRBT Expansion Project.

In February 2024, CTB, VDOT, the TIFIA Lender, HRTAC and the design builder implemented
amendments to the Comprehensive Agreement, the PAFA and the 2021 Toll TIFIA Loan Agreement (as
defined below) to, among other things, amend the Comprehensive Agreement to extend the substantial
completion deadline for the HRBT Expansion Project from September 1, 2025 to February 26, 2027, realign
the milestone dates on which the design-build contractor may earn its early completion incentive payment
(or a portion thereof), with such reset substantial completion deadline, and enable the design-builder
contractor to receive up to [$373,119,941 in additional compensation relating to certain commodities
adjustments. The PAFA was amended to provide that the additional compensation will be supported, first,
[by the remaining contingency reserve] under the PAFA that HRTAC has funded, totaling $265,495,663,
and then by a supplemental contingency of $107,624,278, which will be funded in equal halves (50%/50%)
by VDOT and HRTAC. HRTAC’s $53,812,139 share of the supplemental contingency does not increase
its $3.562 billion maximum financial commitment to the HRBT Expansion Project because its funding
obligations relating to construction costs were previously decreased by $53,812,139 when certain work was
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de-scoped from the Comprehensive Agreement. The anticipated future HRTAC funding plans presented
elsewhere in this Official Statement do not account for any future commitments that may result from the
claims by the design-build contractor]. See “Table IV: HRTAC Projects Under Agreements With VDOT.”

[Remaining Segments 1A, 1B, and 4A/4B]

[HRTAC expects to use the proceeds of the Series 2024 A Bonds, along with other available funds,
to finance a portion of the costs of Segments 1A, 1B, and 4A/4B or other portions of the HRELN Project.]

[Provide description of construction and funding]

DESCRIPTION OF THE SERIES 2024A BONDS
General

The Series 2024A Bonds will be issued as fully registered bonds in book-entry form. The Series
2024A Bonds will be dated their date of delivery, will be issued in denominations of $5,000 or integral
multiples of $5,000, and will bear interest from the dated date thereof, payable semiannually on each
January 1 and July 1, beginning [January] [July] 1, 2025, at the rate and will mature on the date and in the
amount set forth on the inside front cover of this Official Statement. Interest on the Series 2024A Bonds
will be computed on the basis of a year of 360 days and twelve 30-day months. Interest will be payable to
the registered owners of the Series 2024A Bonds at their addresses as they appear on the fifteenth day of
the month preceding the interest payment date on the registration books kept by the Trustee. Principal of,
premium, if any, and interest on the Series 2024A Bonds will be paid by the Trustee to The Depository
Trust Company (“DTC”) for distribution to its Direct and Indirect Participants (as defined in Appendix G).
See “DESCRIPTION OF THE SERIES 2024A BONDS—Book-Entry System” herein, and Appendix G.

Estimated Sources and Uses of Funds

Set forth below are the expected amounts and components of the proceeds of the sale of the Series
2024A Bonds and the application of the proceeds on the date of delivery of the Series 2024A Bonds:

Sources:
Principal Amount of Series 2024A Bonds
[Net] Original Issue [Premium][Discount]
Total Sources:
Uses:
Deposit to Project Fund
Issuance Expenses'"
Total Uses:

fE T

M Includes Underwriter’s discount, legal fees, printing costs, financial advisor fees, etc. See
“UNDERWRITING.”

* Preliminary, subject to change.
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Redemption*

Optional Redemption. The Series 2024A Bonds maturing on or before July 1, 20, will not be
subject to optional redemption before their respective maturity dates. The Series 2024A Bonds maturing on
and after July 1,20, may be redeemed prior to their respective maturities, at the option of HRTAC, from
any moneys that may be made available for such purpose, either in whole or in part (in $5,000 increments),
on any date and in such order as HRTAC shall determine on and after July 1, 20__, at 100% of the principal
amount to be redeemed together with the interest accrued thereon to the date fixed for redemption.

[Mandatory Redemption. The Series 2024A Bonds maturing on July 1, 20, are subject to
mandatory sinking fund redemption prior to maturity in the years and amounts set forth below upon
payment of 100% of the principal amount to be redeemed plus interest accrued to the redemption date:

Year Amount

*final maturity ]

Selection of Bonds for Redemption. If less than all of the Series 2024A Bonds are called for
optional redemption, HRTAC will select the maturities of the serial bonds and portions of the amortization
of the term bonds to be redeemed and will designate such selection in an Officer’s Certificate.

If less than all of the Series 2024A Bonds of a serial maturity are called for redemption, the
particular Series 2024A Bonds of such maturity to be redeemed will be selected by DTC or any successor
securities depository pursuant to its rules and procedures or, if the book entry system is discontinued, will
be selected by the Registrar (as defined in Appendix A) by lot in such manner as the Registrar at its
discretion may determine.

The portion of any Bond to be redeemed shall be in the principal amount of $5,000 or some multiple
thereof. In selecting Bonds for redemption, each Bond shall be considered as representing that number of
Bonds that is obtained by dividing the principal amount of such Bond by $5,000. If a portion of a Bond
shall be called for redemption, a new Bond in principal amount equal to the unredeemed portion thereof
shall be issued to the registered owner upon the surrender thereof.

Notice of Redemption

HRTAC will direct the Trustee to give notice in the name of HRTAC if any Bonds have been called
for redemption, and the Trustee shall cause notice of the redemption to be delivered not less than 20 nor
more than 60 days prior to the redemption date, to the holders of the Series 2024A Bonds to be redeemed,
stating that such Bonds will be due and payable on the date fixed for redemption upon surrender of such
Bonds at the designated corporate trust office of the Trustee, stating the applicable redemption price, and
stating that all interest on such Bonds will cease to accrue on and after the redemption date. The notice of
optional redemption may, on written instructions of HRTAC to the Trustee, state (i) that it is conditional
on the deposit of redemption moneys with the Trustee not later than the opening of business on the
redemption date, and/or (ii) that HRTAC has retained the right to rescind the redemption.
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During the period that DTC or its nominee is the registered holder of the Series 2024A Bonds, the
Trustee will not be responsible for mailing notices of redemption to the beneficial owners of the Series
2024 A Bonds, but shall send such notice to DTC according to its requirements.

Book-Entry System

The Series 2024A Bonds will be available only in book-entry form. DTC will act as securities
depository for the Series 2024A Bonds. The Series 2024A Bonds will be issued as fully-registered
securities registered in the name of Cede & Co. (DTC’s partnership nominee) or such other name as may
be requested by an authorized representative of DTC. One fully-registered Bond certificate will be issued
for the Series 2024A Bonds and will be deposited with DTC. See Appendix G.

SO LONG AS CEDE & CO. IS THE REGISTERED OWNER OF THE SERIES 2024A BONDS,
AS NOMINEE OF DTC, REFERENCES IN THIS OFFICIAL STATEMENT TO THE OWNERS OF
THE SERIES 2024A BONDS SHALL MEAN CEDE & CO. AND SHALL NOT MEAN THE
BENEFICIAL OWNERS, AND CEDE & CO. WILL BE TREATED AS THE ONLY OWNER OF THE
SERIES 2024A BONDS FOR ALL PURPOSES UNDER THE MASTER INDENTURE AND THE 2024A
SERIES SUPPLEMENT.

Neither the Commission nor the Trustee has any responsibility or obligation to the Direct or Indirect
Participants (as defined in Appendix G) or the Beneficial Owners with respect to (a) the accuracy of any
records maintained by DTC or any Direct or Indirect Participant; (b) the payment by any Direct or Indirect
Participant of any amount due to any Beneficial Owner in respect of the principal of, premium, if any, and
interest on the Series 2024A Bonds; (c) the delivery or timeliness of delivery by any Direct or Indirect
Participant of any notice to any Beneficial Owner that is required or permitted under the terms of the Master
Indenture to be given to Bondholders; or (d) any other action taken by DTC, or its nominee, Cede & Co.,
as Bondholder, including the effectiveness of any action taken pursuant to an Omnibus Proxy.

ESTIMATED DEBT SERVICE REQUIREMENTS

The following Table II sets forth for each fiscal year the estimated principal and interest payments
on the Series 2024A Bonds, as of the date of issuance of the Series 2024A Bonds. Table II should be
reviewed in conjunction with Table XI herein, which includes projected debt service requirements for
HRTAC’s Senior Bonds, Intermediate Lien Obligations, and Subordinate Obligations.
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Table 11
Estimated Debt Service Requirements on the Series 2024A Bonds”

Payment Date Principal Interest Total Debt Service
Total $

Preliminary, subject to change.

SECURITY FOR AND SOURCES OF PAYMENT OF THE SERIES 2024A BONDS

Limited Obligations

The Series 2024 A Bonds are limited obligations of HRTAC and are payable solely as Senior Bonds
from the revenues, moneys and other property pledged by the Master Indenture for such purpose, consisting
of the HRTAC Revenues. The pledged HRTAC Revenues include (i) the amounts credited by the
Comptroller of Virginia to the HRTF and transferred to HRTAC, including the Additional Sales and Use
Tax revenues and the Additional Motor Vehicle Fuels Tax revenues, (ii) all earnings from the investment
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of moneys held in any Fund or Account under and as defined in the Master Indenture, and (iii) any other
revenues available under the HRTAC Act that pursuant to a Supplemental Indenture may be hereafter
designated as HRTAC Revenues. The availability of such Additional Sales and Use Tax revenues and
Additional Motor Vehicle Fuels Tax revenues for deposit into the HRTF is subject to annual appropriation
by the General Assembly, and the General Assembly may eliminate or change such taxes and fees at any
time. The receipt of such funds is also conditioned upon their use for transportation-related purposes,
specifically new construction projects on new or existing highways, bridges or tunnels in the Member
Localities. See “HAMPTON ROADS TRANSPORTATION FUND—Subject-to-Appropriation” above.

The realization of amounts to be derived upon the enforcement of the Series 2024A Bonds will
depend upon the exercise and effectiveness of the remedies specified in the Master Indenture. These and
other remedies may, in many respects, require judicial action of a nature that is often subject to discretion
and delay. Under existing laws, the remedies specified in the Master Indenture may not be readily available
or may be limited. The various legal opinions to be delivered concurrently with the delivery of the Series
2024 A Bonds will be qualified as to the enforceability of various legal instruments by limitations imposed
by state and federal laws, rulings and decisions affecting remedies and by bankruptcy, fraudulent
conveyance, reorganization and other laws affecting the enforcement of creditors’ rights generally. See
“INVESTMENT CONSIDERATIONS—Limitation on Remedies” herein, and “THE MASTER
INDENTURE—ZEvents of Default and Remedies Upon Default” in Appendix A.

The Series 2024A Bonds are not a debt of the Commonwealth or any political subdivision
thereof (including any Member Locality or any member of the HRTPO or the HRPDC) other than
the Commission, and the Series 2024A Bonds do not constitute indebtedness within the meaning of
any debt limitation or restriction. Neither the faith and credit nor the taxing power of the
Commonwealth or any of its political subdivisions (including any Member Locality or any member
of the HRTPO or the HRPDC) is pledged to the payment of the Series 2024A Bonds. The Commission
has no taxing powers.

Pledges Under the Master Indenture

Senior Bonds. The Series 2024A Bonds are being issued as Senior Bonds and are the fifth series
of Senior Bonds issued by HRTAC under the Master Indenture. The Series 2024A Bonds are payable as
to principal and interest from, and secured by, a pledge of HRTAC Revenues that is on parity with the
payment of principal of and interest on all outstanding Senior Bonds, including the Series 2018A Bonds,
the Series 2020A Bonds, and the Series 2022A Bonds, and senior to all Intermediate Lien Obligations,
including the Series 2023 A Notes, and all Subordinate Obligations, including the 2021 Successor TIFIA
Bond, the 2021 HRTF TIFIA Bond, and the 2023 HRTF TIFIA Bond.

Indenture Accounts. With respect to the Series 2024A Bonds, the 2024A Series Supplement
establishes solely for the benefit of the Owners of the Series 2024A Bonds, the Series 2024A Interest
Account, the Series 2024A Principal Account, the Series 2024A Costs of Issuance Fund and the Series
2024A Project Fund, which are pledged exclusively to secure the obligations of HRTAC to the Owners of
the Series 2024A Bonds. The Series 2024A Rebate Account is created exclusively to make certain
payments, if any, to maintain the federal tax-exempt status of the Series 2024A Bonds, and is not pledged
to the repayment of the Series 2024A Bonds.

Payment of Interest and Principal. Interest to be paid on the Series 2024A Bonds shall be paid

from the HRTAC Revenues, subject to the prior application of such funds as described below under
“SECURITY FOR AND SOURCES OF PAYMENT OF THE SERIES 2024A BONDS—Flow of Funds.”
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TIFIA Loan Agreements. The 2021 Successor TIFIA Bond, the 2021 HRTF TIFIA Bond, and
the 2023 HRTF TIFIA Bond are subordinate in payment and security to all Senior Bonds including the
Series 2024A Bonds, although the Commission has agreed to certain mandatory prepayment provisions
under the terms of, respectively, the Successor 2019/2021 TIFIA Loan Agreement dated September 21,
2021, between the U.S. Department of Transportation (“USDOT”), an agency of the United States of
America, acting by and through the Executive Director of the Build America Bureau (the “TIFIA Lender”)
and HRTAC (the “Successor 2019/2021 TIFIA Loan Agreement”), the TIFIA Loan Agreement (HRTF
Revenues) dated September 21, 2021, between USDOT and HRTAC (the “2021 HRTF TIFIA Loan
Agreement,” and the TIFIA Loan Agreement (HRTF Revenues) dated November 14, 2023, between
USDOT and HRTAC (the “2023 HRTF TIFIA Loan Agreement,” and together with the Successor
2019/2021 TIFIA Loan Agreement and the 2021 HRTF TIFIA Loan Agreement, the “TIFIA Loan
Agreements”). The TIFIA Loan Agreements are the agreements under which the TIFIA Lender has
extended direct loans, respectively, in an aggregate principal amount not to exceed $500,789,463 (the “2021
Successor TIFIA Loan”), in an aggregate principal amount not to exceed $817,990,000 (the “2021 HRTF
TIFIA Loan”), and in an aggregate principal amount not to exceed $141,000,000 (the “2023 HRTF TIFIA
Loan,” and together with the 2021 Successor TIFIA Loan and the 2021 HRTF TIFIA Loan, the “TIFIA
Loans”). HRTAC issued and delivered to the TIFIA Lender the 2021 Successor TIFIA Bond as a
Subordinate Obligation to evidence HRTAC’s obligation to repay the 2021 Successor TIFIA Loan, the
2021 HRTF TIFIA Bond as a Subordinate Obligation to evidence HRTAC’s obligation to repay the 2021
HRTF TIFIA Loan, and the 2023 HRTF TIFIA Bond as a Subordinate Obligation to evidence HRTAC’s
obligation to repay the 2023 HRTF TIFIA Loan. See “TIFIA LOAN AGREEMENTS.” Both of the 2021
Successor TIFIA Bond and 2021 HRTF TIFIA Bond are fully drawn, while the 2023 HRTF TIFIA Loan is
currently undrawn. With respect to the latter, HRTAC expects to draw on it to repay, at maturity, the
outstanding Series 2023 A Notes.

As more particularly described under “TIFIA LOAN AGREEMENTS,” there are numerous
conditions that must be satisfied by HRTAC in connection with the requisitioning of moneys under the
TIFIA Loan Agreements, including certain conditions relating to third parties, such as VDOT, over which
HRTAC has no control. In addition, the TIFIA Lender may refuse to honor a requisition if, among other
things, an event of default under the TIFIA Loan Agreements or certain other material contracts has
occurred and is continuing, or if HRTAC or certain other parties are not in compliance with federal law or
their obligations under certain material contracts. See “TIFIA LOAN AGREEMENTS — Disbursement
Conditions,” and “INVESTMENT CONSIDERATIONS — No Assurance of Funds under 2023 TIFIA Loan
Agreement.” HRTAC has agreed in the applicable series supplements to take all actions necessary to ensure
that it can requisition sufficient moneys under the 2023 HRTF TIFIA Loan Agreement to pay the principal
of the Series 2023 A Notes on their maturity date. See “TIFIA LOAN AGREEMENTS — Disbursement
Conditions.”

The Commission is also a party to the 2021 Toll TIFIA Loan Agreement. See “SECURITY FOR
AND SOURCES OF PAYMENT OF THE SERIES 2024A BONDS — Pledges Under the Master Indenture
-- No Toll Revenues.”

No Mortgage, Lien or Acceleration. The Series 2024A Bonds are not secured by any mortgage or
lien on any transportation facilities of the Commission, VDOT, the Commonwealth, or any of the Member
Localities or by a pledge of the revenues derived from any such facility. In the event of a failure to make
any payment on the Series 2024A Bonds when due, neither the Trustee nor the owners of the Series 2024A
Bonds shall have any right to take possession of any transportation facilities or to exclude the Commission,
VDOT, the Commonwealth, or any of the Member Localities from possession of them, nor shall there be
any right to accelerate payment of the Series 2024 A Bonds.

-20-



No Toll Revenues. The Series 2024A Bonds will not be paid from or secured by any toll revenues.
The Commission has entered into the 2021 Toll TIFIA Loan Agreement (the “2021 Toll TIFIA Loan
Agreement”) between the Commission and the TIFIA Lender, with the obligation of the Commission to
repay the loan under the 2021 Toll TIFIA Loan Agreement evidenced by an obligation under a Master
Indenture of Trust between the Commission and U.S. Bank Trust Company, National Association, as
trustee, dated as of September 1, 2021 (the “Master Toll Indenture”), in an initial principal amount of up to
$345,000,000 (the “TIFIA Series 2021 Toll Bond”). For additional discussion on the 2021 Toll TIFTA
Loan Agreement and the TIFIA Series 2021 Toll Bond, see “SECURITY FOR AND SOURCES OF
PAYMENT OF THE SERIES 2024A BONDS — Flow of Funds -- Transfers of HRTF Revenues from
General Fund to Support Toll Revenue Bonds.” The Series 2024 A Bonds are not supported by toll revenues
or secured by a pledge of any toll revenues, as the Master Indenture does not permit toll revenues to be
pledged to the payment of the Bonds. Although the funding plan for the HRBT Expansion Project
anticipates that not less than $345,000,000, of the funding for such project will be derived through toll-
backed financing from the Express Lanes Network, such revenues are a source of project funding that is
entirely distinct and separate from the HRTF Revenues and are not included under the Master Indenture
waterfall. Conversely, certain limited transfers of HRTF Revenues, described below in “SECURITY FOR
AND SOURCES OF PAYMENT OF THE SERIES 2024A BONDS — Flow of Funds -- Transfers of HRTF
Revenues from General Fund to Support Toll Revenue Bonds,” will support the toll-backed debt, such
transfers being made from the General Fund and accordingly being subordinate in nature to other HRTAC
obligations.

Outstanding HRTF Bonds

As of the date of this Official Statement, the following table describes Commission obligations
outstanding that are secured by or payable from HRTAC Revenues, other than the limited transfers of HRTF
Revenues described below in “SECURITY FOR AND SOURCES OF PAYMENT OF THE SERIES
2024A BONDS — Transfers of HRTF Revenues from General Fund” to support the TIFIA Series 2021 Toll
Bond, such transfers being made from the General Fund and accordingly being subordinate in nature to
other HRTAC obligations.
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Table 111

Outstanding HRTF Bonds*

Series Delivery Date Lien Original Par  Outstanding Par®  Final Maturity
2018A Bonds® 2/14/2018 Senior $ 500,000,000 $ 135,925,000 2047
2020A Bonds 10/22/2020 Senior 614,615,000 614,615,000 2060
2021 Successor TIFIA Bond® 9/21/2021 Subordinate 500,789,463 500,789,463 2055
2021 HRTF TIFIA Bond 9/21/2021 Subordinate 817,990,000 817,990,000 2060
2022A Bonds 5/19/2022 Senior 407,875,000 407,875,000 2057
2023A Notes 11/16/2023 Intermediate 141,000,000 141,000,000 2027
2023A TIFIA Bond 11/14/2023 Subordinate 141,000,000 0@ 2061
Total $

Source: HRTAC

(1) Does not include accrued interest.

(2) On April 19, 2022, the Commission utilized available amounts in the General Fund to defease $364,075,000 of the Series
2018A Bonds.

(3) Originally issued December 10, 2019 and refinanced on September 21, 2021.

(4) The Commission’s 2023 HRTF TIFIA Bond is currently undrawn; as described elsewhere in this Official Statement, the
Commission expects to draw on such obligation loan to repay, at maturity, the outstanding Series 2023 A Notes.

Additional Bonds

Authority to Issue Additional Bonds. Under the Master Indenture, the Commission may issue
additional Bonds, including (i) Senior Bonds that are on a parity as to the pledge of HRTAC Revenues with
the Series 2024 A Bonds, (ii) Intermediate Lien Obligations that are subordinate as to the pledge of HRTAC
Revenues with the Series 2024A Bonds and subordinate in payment and security to all Senior Bonds, and
(ii1)) Subordinate Obligations that are subordinate in payment and security to all Intermediate Lien
Obligations and all Senior Bonds. The Series 2024A Bonds and all other Senior Bonds will be equally and
ratably secured under the Master Indenture without preference, priority or distinction on account of the time
of their authentication, delivery or maturity. However, different Series of Senior Bonds may bear interest
at different rates, have different maturity dates and payment dates, may be subject to different mandatory
or optional redemption or tender terms, and may have the benefit of credit facilities that do not support
other Series of Senior Bonds. See “THE MASTER INDENTURE—Issuance of Bonds—Parity of Bonds”

in Appendix A.

The following sections describe the Master Indenture’s requirements for the issuance of additional
Bonds. See also “THE MASTER INDENTURE — Issuance of Bonds” in Appendix A. In addition, the
TIFIA Loan Agreements require that HRTAC satisfy certain conditions with respect to the issuance of
additional obligations under the Master Indenture. See “TIFIA LOAN AGREEMENTS — Representations,
Warranties and Covenants - Permitted Indebtedness” for a summary of these requirements.

Conditions to the Issuance of Senior Bonds. The Master Indenture requires as a condition to the
issuance of any additional Senior Bonds for non-refunding purposes the filing with the Trustee of an
Officer’s Certificate to the effect that, during any twelve consecutive months of the eighteen months
preceding the issuance of the additional Senior Bonds, the HRTAC Revenues were not less than 2.00 times
the maximum annual Principal and Interest Requirements (excluding any Excluded Interest Payments and
Excluded Principal Payments to the extent permitted by the Master Indenture) during the current or any
future Fiscal Year (defined in the Master Indenture as the twelve-month period commencing on July 1 of
one year and ending on June 30 of the following year)) on all Senior Bonds Outstanding and the Series of
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Senior Bonds to be issued. See “THE MASTER INDENTURE—Issuance of Bonds—Conditions to the
Issuance of Additional Series of Bonds™” in Appendix A.

Conditions to the Issuance of Intermediate Lien Obligations. HRTAC is permitted to issue
Intermediate Lien Obligations secured by the HRTAC Revenues, the payment and security of each which
shall be subordinate to all Senior Bonds and to the Senior Debt Service Fund deposits required to be made
under the Master Indenture. [The Series Supplement pursuant to which the Series 2023A Notes were
issued provides that HRTAC must satisfy the following requirements in connection with the issuance of
additional Intermediate Lien Obligations, other than any Intermediate Lien Obligations that may be incurred
to rollover or refinance the 2023 A Notes: (i) unless such additional Intermediate Lien Obligations shall not
be secured by or participating in a debt service reserve fund, there shall be or have been established in
connection with such additional Intermediate Lien Obligations, an Intermediate Lien Debt Service Reserve
Fund as provided in the Master Indenture; (ii)) HRTAC shall file with the Trustee an Officer’s Certificate
to the effect that the Intermediate Lien Debt Service Reserve Fund Requirement, calculated immediately
after the issuance of such additional Intermediate Lien Obligations, will be met effective upon the issuance
of such additional Intermediate Lien Obligations; (iii) HRTAC shall file with the Trustee an Officer’s
Certificate to the effect that during any twelve consecutive months of the eighteen months preceding the
1ssuance of the Bonds to be issued, the HRTAC Revenues were not less than 1.75 times the maximum
annual Principal and Interest Requirements during the current or any future Fiscal Year on any Senior
Bonds and Intermediate Lien Obligations then Outstanding plus the Intermediate Lien Obligations to be
issued; and (iv) HRTAC shall file with the Trustee an Officer’s Certificate demonstrating that, for each
Fiscal Year while such Intermediate Lien Obligations will be Outstanding, HRTAC Revenues are projected
by HRTAC to equal at least 1.35 times the annual aggregate Principal and Interest Requirements during the
current or any future Fiscal Year on any Senior Bonds, Intermediate Lien Obligations, and Subordinate
Lien Obligations then Outstanding plus the Series of Intermediate Lien Obligations to be issued. Such
projections shall be in reasonable detail and may be made by HRTAC in consultation with the Virginia
Department of Transportation and the Virginia Department of Taxation or other relevant state, regional or
local agency.]

Conditions to the Issuance of Subordinate Obligations. HRTAC is permitted to issue Subordinate
Obligations secured by the HRTAC Revenues, the payment and security of each which shall be subordinate
to all Senior Bonds and Intermediate Lien Obligations and to the Senior Debt Service Fund and Intermediate
Debt Service Fund deposits required to be made under the Master Indenture.

Each of the 2021 HRTF TIFIA Loan Agreement, the Successor 2019/2021 TIFIA Loan Agreement,
and the 2023 HRTF TIFIA Loan Agreement require that HRTAC satisfy certain conditions with respect to
the issuance of permitted indebtedness thereunder. See “TIFIA LOAN AGREEMENTS — Representations,
Warranties and Covenants - Permitted Indebtedness” and “THE MASTER INDENTURE - Issuance of
Bonds” in Appendix A.

Debt Service Reserve

No debt service reserve fund will be established or maintained for the Series 2024A Bonds, and the
Commission has not provided for the establishment or maintenance of any debt service reserve fund for the
Series 2022A Bonds, the 2020A Bonds, or the Series 2018 A Bonds.

[The 2023 A Series Supplement established a debt service reserve requirement in connection with
the issuance of additional Intermediate Lien Obligations. Such requirement is an amount equal to the least
of (a) ten percent (10%) of the principal amount of Intermediate Lien Obligations then Outstanding that are
participating in the Intermediate Lien Debt Service Reserve Fund or in a separately created Intermediate
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Lien Debt Service Reserve Fund established in a Series Supplement (provided, however, that if such
Intermediate Lien Obligations have original issue discount or premium that exceeds two percent (2%) of
the stated redemption price at maturity plus any original issue premium attributable exclusively to
underwriters’ compensation, the issue price shall be used in lieu of the stated principal amount for purposes
of the 10% limitation), (b) the maximum annual Principal and Interest Requirements during the current or
any future Fiscal Year on Intermediate Lien Obligations Outstanding plus the Series of Intermediate Lien
Obligations to be issued, or (c) one hundred and twenty-five percent (125%) of the average annual Principal
and Interest Requirements on all Intermediate Lien Obligations through their final maturity date.

As provided in the Master Indenture, HRTAC may provide that any Intermediate Lien Debt Service
Reserve Fund be held collectively or with respect to all or multiple Series of Intermediate Lien Obligations,
and determine that a Series of Intermediate Lien Obligations shall not participate in or be secured by an
Intermediate Lien Debt Service Reserve Fund. The 2023 A Notes are not participating in or secured by an
Intermediate Lien Debt Service Reserve Fund.]

Each of the 2021 HRTF TIFIA Bond, the 2021 Successor TIFIA Bond, and the 2023 HRTF TIFIA
Bond will be secured by a pooled Subordinate Debt Service Reserve Fund. See “HRTF TIFIA LOAN
AGREEMENTS — TIFIA Debt Service Reserve.”

Flow of Funds

The following summary of the Master Indenture’s flow of funds provisions does not purport to be
comprehensive or definitive and is qualified by reference to the entire Master Indenture, as supplemented
by the 2024 A Series Supplement and other series supplements. The Master Indenture establishes a Revenue
Fund to which HRTAC will deposit all HRTAC Revenues immediately upon receipt. The Revenue Fund
is the source of the following monthly transfers that will benefit the holders of the Bonds:

FIRST: To each Senior Debt Service Fund, ratably, the amount, if any, required under the
Related Series Supplement so that the balance therein on the next Payment Date shall equal the
amount of principal, if any, and interest due on the next Payment Date on the Related Series of
Bonds; provided that HRTAC shall receive a credit against such transfer for the amount, if any,
held in a Senior Debt Service Fund as capitalized interest or otherwise, together with the investment
earnings thereon;

SECOND: To each Senior Debt Service Reserve Fund, ratably, the amount, if any,
required so that the balance in each such Fund shall be equal to the respective Senior Debt Service
Reserve Requirement;

THIRD: To each Intermediate Lien Debt Service Fund, ratably, the amount, if any,
required so that the balance in each such Fund shall equal the amount of principal, if any, and
interest due on the Related Intermediate Lien Obligations on the next ensuing payment date;
provided that HRTAC shall receive a credit against such transfer for the amount, if any, held in an
Intermediate Lien Debt Service Fund as capitalized interest or otherwise, together with the
investment earnings thereon;

FOURTH: To each Intermediate Lien Debt Service Reserve Fund, ratably, the amount, if

any, required so that the balance in such Fund shall be equal to the respective Intermediate Lien
Debt Service Reserve Requirement;
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FIFTH: To each Subordinate Debt Service Fund, ratably, the amount, if any, required so
that the balance in each such Fund shall equal the amount of principal, if any, and interest due on
the Related Subordinate Obligations on the next ensuing payment date; provided that HRTAC shall
receive a credit against such transfer for the amount, if any, held in a Subordinate Debt Service
Fund as capitalized interest or otherwise, together with the investment earnings thereon;

SIXTH: To each Subordinate Debt Service Reserve Fund, ratably, the amount, if any, so
that the balance in such Fund shall be equal to the respective Subordinate Debt Service Reserve
Requirement;

SEVENTH: To each Rebate Fund the amounts necessary to provide for the payment of
any Rebate Amounts with respect to the Related Series of Bonds as confirmed in an Officer’s
Certificate;

EIGHTH: To the Operating Account of the Operating Fund, the amount of funds necessary
to pay Operating Expenses during such period in accordance with the Annual Budget (as defined
in the Master Indenture; see Appendix A);

NINTH: To the Operating Reserve Account of the Operating Fund, the amount, if any, so
that the balance in such Account shall be equal to the Operating Reserve Requirement;

TENTH: To fund any Hedging Termination Obligation in connection with a Qualified
Hedge; and

ELEVENTH: To the General Fund, the balance remaining in the Revenue Fund.

Pursuant to the 2024 A Series Supplement, each monthly transfer into the 2024A Bond Debt Service
Fund under the Master Indenture shall be in an amount not less than the sum of (i) one-sixth of the interest
due on the Series 2024A Bonds on the next ensuing Interest Payment Date, plus (ii) one-twelfth of the
principal due on the Series 2024A Bonds at maturity or upon mandatory redemption on the next ensuing
Principal Payment Date, less (iii) accrued interest and any other interest earnings currently on deposit
therein. See “THE 2024A SERIES SUPPLEMENT—Bond Debt Service Fund” in Appendix A.

A schematic diagram of the Flow of Funds is presented on page [ ].

Application of Amounts in the General Fund. HRTAC shall apply the balance in the General Fund,
including interest earnings, as follows: (i) first to cure any deficiency in the amount required to be on
deposit in any Senior Debt Service Fund, any Senior Debt Service Reserve Fund, any Intermediate Lien
Debt Service Fund, any Intermediate Lien Debt Service Reserve Fund, any Subordinate Debt Service Fund,
any Subordinate Debt Service Reserve Fund, any Rebate Fund, or the Operating Reserve Account, in that
order; (ii) to provide certain transfers of HRTF Revenues from the General Fund for limited support of the
TIFIA Series 2021 Toll Bond; (iii) to pay any credit provider in respect of a bond credit facility or DSRF
credit facility any excess interest, fees, fines or other penalties owed as a result of a default on any applicable
credit or DSRF facility; (iv) to the payment of expenditures for capital improvements with respect to any
project; (v) for deposit into the TIFIA Revenue Sharing Account, the amount, if any, as may be required
under the 2024A Series Supplement, each Series Supplement relating to an HRTF TIFIA Bond and the
applicable provisions of any Series Supplement in an amount equal to “excess revenues” for such month;
and (vi) to the payment of any other lawful purpose approved by resolution of the Commission. See “THE
MASTER INDENTURE—Revenue Fund and Flow of Funds” in Appendix A. The Commission generally
funds PayGo project costs from the General Fund, and expects to fund the debt service reserve account
established for the 2021 Successor TIFIA Bond, the 2021 HRTF TIFIA Bond, and the 2023 HRTF TIFIA
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Bond from available amounts in the General Fund, as well as to make the HRTF Transfers as described in
the following paragraphs.

Transfers of HRTF Revenues from the General Fund to Support Toll Revenue Bonds. As stated
above, the Master Indenture provides that HRTAC may use amounts in the General Fund for any lawful
purpose approved by resolution of HRTAC, including expenditures for capital improvements. In
establishing the tolling component of the financial framework for the Express Lanes Network, the
Commission entered into the Master Toll Indenture and a First Supplemental Indenture of Trust, dated as
of September 1, 2021 (the “First Supplemental Toll Indenture” and together with the Master Toll Indenture,
the “Toll Indenture”). The Master Toll Indenture provides for the collection, custody, application and use
of toll revenues of the Express Lanes Network (the “Express Lanes Toll Revenues”) to finance the Express
Lanes Network and facilities related thereto, including a portion of the HRBT Expansion Project. The
Commission has entered into the 2021 Toll TIFIA Loan Agreement with the TIFIA Lender, pursuant to
which the TIFTA Lender has agreed to extend a loan secured under the Master Toll Indenture to the
Commission to finance a portion of the costs of the HRBT Expansion Project, comprising Segment 3 of the
Express Lanes Network. To evidence the obligation of the Commission to repay the loan under the 2021
Toll TIFTIA Loan Agreement, the Commission issued the TIFIA Series 2021 Toll Bond under the Master
Toll Indenture in an initial principal amount of up to $345,000,000.

The Series Supplement relating to the 2021 HRTF TIFIA Bond provides that the Commission will
make certain transfers of HRTF Revenues from the General Fund for limited support of the TIFIA Series
2021 Toll Bond. These include the following (together, the “HRTF Transfers”):

e An amount equal to the TIFIA Loan Reserve Account Reserve Requirement
(approximately $19.2 million based on current estimates) for transfer and deposit to the
debt service reserve account established under the First Supplemental Toll Indenture, to
occur by no later than the 2021 TIFIA Toll Debt Service Payment Commencement Date,
which is the earlier of (a) the date that is the earlier of (i) two (2) years and six (6) months
after the substantial completion date of the HRBT Expansion Project and (ii) seven (7)
years and six (6) months after the issuance date of the TIFIA Series 2021 Toll Bond, or (b)
if the applicable date described in clause (a) does not fall on a semi-annual payment date,
then the semi-annual payment date immediately preceding such date.

e $10,000,000, as the initial deposit to a revenue stabilization fund, which fund is to provide
replenishments to the debt service fund and the debt service reserve fund for the TIFIA
Series 2021 Toll Bond, such initial deposit to occur at the TIFIA Toll Debt Service
Commencement Date; and commencing thereafter, and continuing in each year through
the maturity of the TIFIA Series 2021 Toll Bond, to the extent that amounts on deposit in
such fund are less than $10,000,000, an amount sufficient to restore the balance therein to
$10,000,000, subject to an annual transfer cap of $10,000,000 during any Fiscal Year;

e For deposit to the major maintenance and renewal fund established under the Master Toll
Indenture, the amount of $5,000,000, to occur no later than the later of the (i) substantial
completion date of the HRBT Expansion Project, or (ii) the date on which the Commission
makes the first draw under the TIFIA Series 2021 Toll Bond; and commencing thereafter,
and continuing in each year through the maturity of the TIFIA Series 2021 Toll Bond, to
the extent that amounts on deposit in such fund are less than the amount required to be
maintained in the major maintenance and renewal fund, based on the life cycle costs of
the Express Lanes Network, an amount sufficient to restore the amount on deposit in the
such fund to the required amount, provided, however, that the aggregate amount of all
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HRTF Transfers made while the TIFIA Series 2021 Toll Bond is outstanding for deposit
to such major maintenance and renewal fund shall not exceed a cumulative cap equal to
the total of expected major maintenance and renewal fund expenditures to the final maturity
of any toll obligations issued under the Master Toll Indenture.

The Master Toll Indenture specifies that HRTF Transfers may only be used to pay for costs legally
permitted for the use of HRTF funds. The Commission agrees to manage the use of HRTF Revenues in the
General Fund so as to provide for the availability of sufficient amounts in the General Fund to make the
foregoing HRTF Transfers as and when required, subject to the availability of HRTF Revenues and to its
commitments to provide funding for the HRBT Expansion Project.

[Remainder of page intentionally left blank;
schematic diagram of Flow of Funds follows on next page]
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FLOW OF FUNDS DIAGRAM

Revenue Fund

l

Senior Debt Service Fund

!

Senior Debt Service Reserve Fund (if any)

!

Intermediate Lien Debt Service Fund

!

Intermediate Lien Debt Service Reserve Fund (if any)*

!

Subordinate Debt Service Fund

!

Subordinate Debt Service Reserve Fund (if any)

!

Rebate Fund

!

Operating Account

!

Operating Reserve Account

!

Hedging Termination Obligation (if any)

!

General Fund**

* No Debt Service Reserve Fund will be established or maintained for the
Series 20244 Bonds.

** See “SECURITY AND SOURCES OF PAYMENT OF THE SERIES
2024A BONDS — Flow of Funds -- Application of Amounts in the General
Fund and Transfers of HRTF Revenues from the General Fund to Support
Toll Revenue Bonds” herein for a description of the use of funds in the
General Fund.

TIFIA LOAN AGREEMENTS
[Reduction or relegation to appendix to be discussed.]

On September 21, 2021, USDOT and HRTAC entered into the Successor 2019/2021 TIFIA Loan
Agreement, relating to the 2021 Successor TIFIA Loan. To evidence its obligations under the Successor
2019/2021 TIFIA Loan Agreement upon the closing thereof, HRTAC issued the 2021 Successor TIFIA
Bond pursuant to the Master Indenture and the Seventh Supplemental Series Indenture of Trust dated
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September 21, 2021. As of the date hereof, the full principal amount thereunder ($500,789,463), excluding
capitalized interest, has been advanced.

On September 21, 2021, USDOT and HRTAC entered into the 2021 HRTF TIFIA Loan
Agreement, relating to the 2021 HRTF TIFIA Loan. To evidence its obligations under the 2021 HRTF
TIFIA Loan Agreement upon the closing thereof, HRTAC issued the 2021 HRTF TIFIA Bond pursuant to
the Master Indenture and the Fifth Supplemental Series Indenture of Trust dated September 21, 2021. On
March 27, 2023, in accordance with the provisions of the Master Indenture and a defeasance escrow
agreement, the Commission fully drew the 2021 HRTF TIFTIA Bond in the amount of $817,990,000,
excluding capitalized interest, and utilized such proceeds along with certain funds held by the Trustee to
defease the $817,990,000 Senior Lien Bond Anticipation Notes, Series 2021A (the “Series 2021 A Notes”).

On November 14, 2023, USDOT and HRTAC entered into the 2023 HRTF TIFIA Loan
Agreement, relating to the 2023 HRTF TIFIA Loan. To evidence its obligations under the 2021 HRTF
TIFIA Loan Agreement upon the closing thereof, HRTAC issued the 2023 HRTF TIFIA Bond pursuant to
the Master Indenture and the Ninth Supplemental Series Indenture of Trust dated November 1, 2023.
HRTAC expects to make a single requisition under the 2023 HRTF TIFIA Loan on or before July 1, 2027,
within one year after substantial completion of HRELN Segment 4C financed thereunder, and apply the
amount requisitioned under the 2023 HRTF TIFIA Loan Agreement to reimburse itself for eligible project
costs, including for HRELN Segment 4C. Such reimbursement will include an amount to pay principal on
the Series 2023 A Notes at their maturity. The proceeds of the 2023 HRTF TIFIA Loan may be disbursed
to HRTAC for the payment, reimbursement or refinancing of certain costs of the projects that are eligible
to be financed with proceeds of the 2023 HRTF TIFIA Loan pursuant to federal law; provided, that total
disbursements under the 2023 HRTF TIFIA Loan cannot exceed 33% of all such eligible project costs,
which include the costs of the HRELN Segment 4C, the funding of capitalized interest on the Series 2023 A
Notes through July 1, 2025, and to pay costs of issuance of the Series 2023 A Notes.

The Successor 2019/2021 TIFIA Loan Agreement, the 2021 HRTF TIFIA Loan Agreement, and
the 2023 HRTF TIFIA Loan Agreement, along with the 2021 Toll TIFIA Loan Agreement, have been filed
with the MSRB through its EMMA system and may be accessed over the internet at
https://www.emma.msrb.org. The Successor 2019/2021 TIFIA Loan, the 2021 HRTF TIFIA Loan
Agreement, and the 2023 HRTF TIFIA Loan Agreement, were implemented under the provision of the
TIFIA statute that allows for a waiver of TIFIA’s non-subordination or “springing lien” requirement.

Certain provisions of the TIFIA Loan Agreements relating to conditions precedent to requisitioning
moneys and events of default are summarized below, with such summaries applying respectively under
each TIFIA Loan Agreement unless otherwise noted.

Disbursement Conditions

Disbursements under the TIFIA Loans are subject to numerous conditions precedent. In addition
to the delivery of customary certificates as to representations and warranties, no defaults and other corporate
matters, the following conditions, among others, also apply to the TIFIA Lender’s obligation to fund a
requisition request:

e delivery to the TIFIA Lender of updated Financial Plans and, to the extent not previously

delivered, copies of the applicable project contracts and amendments and modifications, if any,
thereto;
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all governmental approvals necessary as of the time of the applicable disbursement for the
development, construction, operation and maintenance of the Initial Financed Projects (for the
2021 Successor TIFIA Loan), the HRBT Expansion Project (for the 2021 HRTF TIFIA Loan),
or HRELN Segment 4C (for the 2023 HRTF TIFIA Loan) are in full force and effect;

all applicable insurance policies shall be in full force and effect and all permits and
governmental approvals necessary to complete construction of the Initial Financed Projects (for
the 2021 Successor TIFIA Loan), the HRBT Expansion Project (for the 2021 HRTF TIFIA
Loan), or HRELN Segment 4C (for the 2023 HRTF TIFIA Loan) shall have been obtained;

no event of default under the TIFIA Loan Agreements, the Master Indenture or other material
contracts, or event which with the giving of notice or the passage of time or both under such
documents would result in an event of default shall have occurred and be continuing; and

since the date HRTAC submitted the application for the TIFIA Loans to the TIFIA Lender
there shall not have occurred a Material Adverse Effect (as defined in the TIFIA Loan
Agreements).

The TIFIA Lender shall be entitled to withhold approval of the disbursement of TIFIA Loans’

proceeds if:

an event of default or an event that, with the giving of notice of the passage of time or both,
would constitute an event of default, under the TIFIA Loan Agreements shall have occurred
and be continuing; or

HRTAC:

o knowingly takes any action, or omits to take any action, amounting to fraud or violation of
any applicable federal or local criminal law, in connection with the transactions
contemplated by the TIFTA Loan Agreements; or

o fails to ensure VDOT’s construction of [the Initial Financed Projects (for the 2021
Successor TIFIA Loan), the HRBT Expansion Project (for the 2021 HRTF TIFIA Loan),
or] HRELN Segment 4C (for the 2023 HRTF TIFIA Loan) in a manner consistent with the
governmental and other approvals therefor or in accordance with the highest standards of
VDOT’s industry, where such failure prevents or materially impairs the project from
fulfilling its intended purpose, or prevents or materially impairs the ability of the TIFIA
Lender to monitor compliance by VDOT with applicable federal or local law pertaining to
the Initial Financed Projects (for the 2021 Successor TIFIA Loan), the HRBT Expansion
Project (for the 2021 HRTF TIFIA Loan), or HRELN Segment 4C (for the 2023 HRTF
TIFIA Loan), or with the terms and conditions of the TIFIA Loan Agreements; or

o fails to observe or comply with any applicable federal or local law, or any term or condition
of the TIFIA Loan Agreements; or

o fails to satisfy disbursement conditions or conditions precedent to all disbursements set out
in the TIFIA Loan Agreements; or

o fails to deliver documentation satisfactory to the TIFIA Lender evidencing eligible project
costs claimed for disbursement at the times and in the manner specified by the TIFIA Loan
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Agreements; provided, that in such case the TIFIA Lender may, in its sole discretion,
partially approve a disbursement request in respect of any amounts for which adequate
documentation evidencing eligible project costs has been provided and may, in its sole
discretion, disburse in respect of such properly documented amounts.

See additional discussion of the conditions to closing and delivery of, as well as disbursements
under, the TIFIA Loans below under “INVESTMENT CONSIDERATIONS—No Assurance of Funds
under TIFIA Loan Agreements.”

Repayment Terms

No payment of the principal of or interest on the TIFIA Loans is required to be made during the
capitalized interest period, which will be the period from the drawdown of the TIFIA Loans to the date that
HRTAC commences repayment of the TIFIA Loans as described below (“TIFIA Capitalized Interest
Period”). As of each June 30 and December 31 during the TIFIA Capitalized Interest Period and on the
last day of the TIFIA Capitalized Interest Period, interest accrued in the six-month period ending on the
subject date (or such lesser period in connection with the end of the TIFIA Capitalized Interest Period) on
the TIFTIA Loans shall be capitalized and added to the outstanding respective TIFIA Loan balance. Within
30 days after the end of the TIFIA Capitalized Interest Period, the TIFIA Lender shall give written notice
to HRTAC stating the outstanding TIFIA Loan balance as of the close of business on the last day of the
TIFIA Capitalized Interest Period, which statement thereof shall be deemed conclusive absent manifest
error; provided, however, that no failure to give or delay in giving such notice shall affect any of the
obligations of the Commission under the TIFIA Loan Agreements or under any of the other TIFIA Loan
documents.

Under the Successor 2019/2021 TIFIA Loan Agreement, on the earlier of (a) January 1, 2025, and
(b) the ninth semi-annual payment date immediately succeeding the substantial completion date of the Initial
Financed Projects, HRTAC shall commence paying TIFIA Debt Service in the amount of interest on and
principal of the 2021 Successor TIFIA Loan equal to the amount set forth in the Successor 2019/2021 TIFTA
Loan Agreement, as the same may be revised as provided in the Successor 2019/2021 TIFIA Loan
Agreement, which payments shall be made in accordance with the terms of the Successor 2019/2021 TIFIA
Loan Agreement.

Under the 2021 HRTF TIFIA Loan Agreement, on the earlier of (a) January 1, 2027, and (b) the
first semi-annual payment date immediately succeeding the substantial completion date of the HRBT
Expansion Project financed with 2021 HRTF TIFIA Loan proceeds, HRTAC shall commence paying TIFIA
Debt Service in the amount of interest on and principal of the 2021 HRTF TIFIA Loan equal to the amount
set forth in the 2021 HRTF TIFIA Loan Agreement, as the same may be revised as provided in the 2021
HRTF TIFIA Loan Agreement, which payments shall be made in accordance with the terms of the 2021
HRTF TIFIA Loan Agreement.

Under the 2023 HRTF TIFIA Loan Agreement, on the earlier of (a) January 1, 2028, and (b) the
first semi-annual payment date immediately succeeding the substantial completion date of the HRELN
Segment 4C project financed with 2023 HRTF TIFIA Loan proceeds, HRTAC shall commence paying
TIFIA Debt Service in the amount of interest on and principal of the 2021 HRTF TIFIA Loan equal to the
amount set forth in the 2023 HRTF TIFIA Loan Agreement, as the same may be revised as provided in the
2023 HRTF TIFIA Loan Agreement, which payments shall be made in accordance with the terms of the
2023 HRTF TIFIA Loan Agreement.
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A projected amortization of the TIFIA Bonds is set forth under Table VIII — Projected HRTF
Bonds’ Debt Service and Debt Service Coverage Ratio in “PROJECTED OPERATING RESULTS AND
DEBT SERVICE COVERAGE RATIO.”

Prepayment of the TIFIA Loans

HRTAC will be required to mandatorily prepay all or a portion of the TIFIA Loans without
penalty or premium following the occurrence of a Revenue Sharing Trigger Event (defined below), on
each semi-annual payment date under the TIFIA Loan Agreements occurring while the Revenue Sharing
Trigger Event remains in effect, from “Excess Revenues” (as described below) on deposit in the Revenue
Sharing Account. See “SECURITY FOR AND SOURCES OF PAYMENT OF THE SERIES 2024A
BONDS - Flow of Funds” above. Prepayment of the TIFTA Loans will be made, on a pro rata basis with
any other TIFIA Loans secured by HRTAC Revenues then outstanding, in each case, based on the then
outstanding amount of such TIFIA Loans.

A “Revenue Sharing Trigger Event” is any date on which the TIFIA Loan Agreements are
outstanding and (a) HRTAC or VDOT, on behalf of HRTAC, is not actively engaged in the development
of capital project programs in the Hampton Roads Transportation Planning Organization’s most recently
adopted long-range transportation plan, and (b) for so long as the 2021 TIFIA Toll Obligation remains
Outstanding, the unencumbered amount on deposit in the General Fund (after taking into account any
HRTF Transfers required to be made as of such date or within the next twelve (12 months)) is greater
than $50,000,000 after making the deposits or transfers as described in paragraphs FIRST through
TENTH under “SECURITY FOR AND SOURCES OF PAYMENT OF THE SERIES 2024A BONDS
— Flow of Funds” herein and clauses (i) through (iv) under “SECURITY FOR AND SOURCES OF
PAYMENT OF THE SERIES 2024A BONDS — Flow of Funds — Application of Amounts in the General
Fund” herein (in that order). See “INVESTMENT CONSIDERATIONS — Risks of Non-Appropriation
and Future Legislative or Administrative Actions Affecting Revenues — TIFIA Revenue Sharing Trigger
Event.” Under the Indenture and its flow of funds provisions, “Excess Revenues” are, following the
occurrence of a Revenue Sharing Trigger Event and until such time as the Revenue Sharing Trigger
Event ends, an amount in each month equal to 50% of the HRTAC Revenues remaining each month after
the transfers described in paragraphs FIRST through TENTH under “SECURITY FOR AND SOURCES
OF PAYMENT OF THE SERIES 2024A BONDS — Flow of Funds” herein and clauses (i) through (iv)
under “SECURITY FOR AND SOURCES OF PAYMENT OF THE SERIES 2024A BONDS — Flow of
Funds — Application of Amounts in the General Fund” herein (in that order) have occurred. See
“SECURITY FOR AND SOURCES OF PAYMENT OF THE SERIES 2024A BONDS — Flow of Funds
— Application of Amounts in the General Fund” above.

Upon any voluntary prepayment of any Bonds, other than any voluntary prepayment of any such
Bonds made with the proceeds of Additional Bonds issued on the same lien level, in accordance with the
requirements of the TIFIA Loan Agreements, the applicable TIFIA Bond shall be repaid pro rata with
such voluntary prepayment of such other Bonds.

In addition, HRTAC will have the right to prepay the TIFIA Loans in whole or in part (and, if in
part, the amounts thereof to be prepaid will be determined by HRTAC; provided, however, that such
prepayments have to be in a minimum principal amount of $1,000,000), at any time or from time-to-
time, without penalty or premium, by paying to the TIFIA Lender such principal amount of the TIFIA
Loans to be prepaid, together with the unpaid interest accrued on the amount of principal so prepaid to
the date of such prepayment. Each prepayment of the TIFIA Loans has to be made on such date and in
such principal amount as HRTAC specifies in a written notice delivered to the TIFIA Lender. In the case
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of any prepayment, such written notice has to be delivered to the TIFIA Lender not less than 10 days or
more than 30 days prior to the date set for prepayment.

If such notice has been given, the principal amount of the TIFIA Loans stated in such notice or
the whole thereof, as the case may be, is due and payable on the prepayment date stated in such notice,
together with interest accrued and unpaid to the prepayment date on the principal amount then being
prepaid.

TIFIA Debt Service Reserve

Each of the 2021 HRTF TIFIA Bond, the 2021 Successor TIFIA Bond, and the 2023 HRTF TIFIA
Bond will be secured by a pooled Subordinate Debt Service Reserve Fund. On or prior to the later of the
substantial completion date of the projects financed by the 2021 Successor TIFIA Bond or the date of the
final disbursement under the Successor 2019/2021 TIFIA Loan Agreement, HRTAC shall cause the
deposit of available HRTAC Revenues or HRTF Transfers in such Subordinate Debt Service Reserve
Fund in an amount sufficient to cause the balance therein to equal the combined “TIFIA Subordinate
Debt Service Reserve Required Balance.” Such amount is the lesser of (x) ten percent (10%) of the
maximum stated principal of the 2021 HRTF TIFIA Loan, the 2021 Successor TIFIA Loan, and the 2023
HRTF TIFIA Loan, (y) one hundred percent (100%) of the combined TIFIA maximum annual debt
service, or (z) one hundred and twenty-five percent (125%) of the average annual combined TIFIA debt
service. If there are TIFIA loans in addition to the 2021 HRTF TIFIA Loan, the 2021 Successor TIFIA
Loan and the 2023 HRTF TIFIA Loan that are secured by HRTAC Revenues on a Subordinate Lien basis
outstanding at any time, then such amounts will be calculated using the summation of all TIFIA Loans
as if there were one TIFIA Loan.

Representations, Warranties and Covenants

Pursuant to the terms of the TIFIA Loan Agreements, HRTAC makes certain customary
representations, warranties and covenants as of (i) the date of execution and delivery of the TIFIA Loan
Agreements, and (ii) each date on which a disbursement of the TIFIA Loans are requested or made,
including, but not limited to:

Compliance with Laws. Pursuant to the TIFIA Loan Agreements, HRTAC represents and
warrants that the execution and delivery by HRTAC of the TIFIA Loan Agreements and other related
documents to which HRTAC is a party, and compliance with the terms thereof will not, in any material
respect, conflict with or constitute a violation or breach of or default of any applicable law or administrative
rule or regulation, or any applicable court or administrative decree or order, or any indenture, mortgage,
deed of trust, loan agreement, lease, contract or other agreement or instrument. VDOT has oversight
responsibility for ensuring compliance with all applicable provisions of federal transportation law for
project oversight activities.

Permitted Indebtedness. Under the TIFIA Loan Agreements, HRTAC may issue certain
permitted debt and additional obligations (“Additional Obligations™), as follows, provided, however, that
no event of default under the Indenture or the TIFIA Loan Agreements has occurred and is continuing.
See “SECURITY FOR AND SOURCES OF PAYMENT OF THE SERIES 2024A BONDS — Additional
Bonds” and “THE MASTER INDENTURE—Issuance of Bonds—Intermediate Lien Obligations” and
“—Subordinate Obligations” in Appendix A:

(D if the proceeds of the Additional Obligations will be used to refinance Senior Bonds,
Intermediate Lien Obligations, or Subordinate Obligations and are issued on the same lien level as
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the proposed refunded obligations, (i) such Additional Obligations must receive a rating from a
nationally recognized rating agency of equivalent to the lesser of the rating on the obligations being
refinanced with the proceeds of the Additional Obligations as of the applicable effective date or the
most recent rating of such obligations provided under the TIFIA Loan Agreements, (ii) the net
proceeds thereof (after deducting any amounts required to be deposited to satisfy the respective
debt service reserve requirement or required to pay costs of issuance) must not exceed the principal
amount of the respective obligations outstanding and being refinanced, (iii) the respective lien level
debt service, after the incurrence of such Additional Obligations, in each year of the remaining term
of'the TIFIA Loans, must be projected to be less than the respective lien level debt service projected
for each such year in the TIFIA Loan Agreements’ base case projections, and (iv) the stated
maturity of such Additional Obligations shall not exceed the stated maturity for the obligations
being refinanced with the proceeds of the Additional Obligations; and

2) if the proceeds thereof will be used for any reason not described in the foregoing clause (1)
above, the issuance of the Additional Obligations shall not result in a downgrade of any Subordinate
Lien Obligations issued to the TIFIA Lender and HRTAC shall provide the TIFIA Lender a
certificate in a form reasonably acceptable to the TIFIA Lender (including the calculations
supporting such certificate), certifying that (i) the activity or project to which such Additional
Obligation proceeds will be applied could not reasonably be expected to result in a material adverse
effect under the TIFIA Loan Agreements; (ii)) HRTAC has satisfied the requirements for issuing
the Additional Obligations in accordance with the applicable provisions of the Indenture or Series
Supplement existing as of the applicable effective date, including, specifically, that during any
twelve consecutive months of the eighteen months preceding the issuance of the Additional
Obligations, (A) the HRTAC Revenues were not less than (1) 2.00 times the maximum annual
Principal and Interest Requirements during the current or any future Fiscal Year on the Senior
Bonds then outstanding plus, if such Additional Obligations are Senior Bonds, such Additional
Obligations, and (2) 1.50 times the maximum annual Principal and Interest Requirements during
the current or any future Fiscal Year on the Senior Bonds and Intermediate Lien Obligations then
outstanding plus, if such Additional Obligations are Intermediate Lien Obligations, such Additional
Obligations, and (B) the total debt service coverage ratio, including debt service for the Additional
Obligations to be issued, for each calculation period under the TIFIA Loan Agreements is projected
to be not less than 1.35 to 1.00 while any Subordinate Obligations issued to the TIFIA Lender
remain outstanding.

Additional Covenants. The following briefly summarizes additional covenants of HRTAC (which
covenants may be qualified by materiality and other exceptions).

@8 Maintenance by HRTAC of legal structure;

2) No indebtedness, other than Permitted Indebtedness;

3) Securing and maintaining the liens on HRTAC Revenues;

4) No swap or hedging transactions other than as expressly permitted;

(%) Ensure that VDOT has complied under all principal project contracts or the Standard
Project Agreements, as applicable, with respect to the Initial Financed Projects (for the

2021 Successor TIFIA Loan), the HRBT Expansion Project (for the 2021 HRTF TIFIA
Loan) and the HRELN Segment 4C project (for the 2023 HRTF TIFIA Loan); and
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(6)

Ensure maintenance by VDOT of all required insurance.

Events of Default Under the TIFIA Loan Agreements

The following events constitute events of default under the TIFIA Loan Agreements:

(1)

2)

)

4)

)

(6)

(7

Failure to pay any of the principal amount of or interest due and payable on the TIFIA
Loans or to make any required mandatory prepayment thereunder;

A failure by HRTAC (or with respect to the 2023 HRTF TIFIA Loan Agreement, VDOT)
to observe or perform any covenant, agreement or obligation of HRTAC (or with respect
to the 2023 HRTF TIFIA Loan Agreement, VDOT), under the TIFIA Loan Agreements
or any other TIFIA Loan Document (other than in the case of any payment default or any
development default), and such failure shall not be cured within 30 days after HRTAC’s
(or with respect to the 2023 HRTF TIFIA Loan Agreement, VDOT’s) knowledge thereof
or receipt by HRTAC from the TIFIA Lender of written notice thereof provided, however,
that if such failure is capable of cure but cannot reasonably be cured within such 30-day
period, then no event of default shall be deemed to have occurred or be continuing under
this provision if and so long as within such 30-day period HRTAC (or with respect to the
2023 HRTF TIFIA Loan Agreement, VDOT) shall commence actions reasonably
designed to cure such failure and shall diligently pursue such actions until such failure is
cured, provided such failure is cured within 180 days of the first occurrence of such failure;

A development default shall occur, which means VDOT fails to diligently prosecute the
work related to the applicable project, or (b) VDOT fails to complete the applicable project
by a certain date, unless otherwise agreed by the TIFIA Lender in writing;

Any of the representations, warranties or certifications of HRTAC (or with respect to the
2023 HRTF TIFIA Loan Agreement, VDOT) made in or delivered pursuant to the TIFIA
Loan Agreements and the TIFIA Bonds (or in any certificates delivered by HRTAC in
connection with such documents) shall prove to have been false or misleading in any
material respect when made, subject to certain conditions;

Any acceleration shall occur of the maturity of any Senior Bonds, Intermediate Lien
Obligations, or Subordinate Obligations, or any such Senior Bonds, Intermediate Lien
Obligations, or Subordinate Obligations shall not be paid in full upon the final maturity
thereof;

One or more judgments (A) for the payment of money in an aggregate amount in excess
0f $5,000,000 (inflated annually by CPI) that are payable from HRTAC Revenues and are
not or have not been otherwise fully covered by insurance (for which the insurer has
acknowledged and not disputed coverage), or (B) that would reasonably be expected to
result in a Material Adverse Effect shall, in either case, be rendered against HRTAC, and
the same shall remain undischarged for a period of thirty (30) consecutive days during
which time period execution shall not be effectively stayed, or any action shall be legally
taken by a judgment creditor to attach or levy upon any assets of HRTAC to enforce any
such judgment;

HRTAC shall fail to maintain its existence as a body politic and a political subdivision
created and existing under the laws of the Commonwealth or the HRTAC Act shall be
repealed or amended in a manner that could reasonably be expected to result in failure of
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HRTAC to maintain its existence, unless at or prior to the time HRTAC ceases to exist in
such form or the repeal or amendment of the HRTAC Act becomes effective a successor
public agency or governing body has been created by the Commonwealth pursuant to a
valid and unchallenged Commonwealth law and has succeeded to the assets of HRTAC
and has assumed all of the obligations of HRTAC under the TIFIA Loan Documents, the
Indenture or the Toll Indenture, including the payment of all Secured Obligations;

(8) A Bankruptcy Related Event, as defined in the TIFIA Loan Agreements, shall occur with
respect to HRTAC, VDOT, or certain principal project parties;

C) HRTAC or VDOT shall abandon the Initial Financed Projects (for the 2021 Successor
TIFIA Loan), the HRBT Expansion Project (for the 2021 HRTF TIFIA Loan), or the
HRELN Segment 4C project (for the 2023 HRTF TIFIA Loan);

(10)  (A) Any TIFIA Loan Document ceases to be in full force and effect (other than as a result
of the termination thereof in accordance with its terms) or becomes void, voidable, illegal
or unenforceable, or HRTAC contests in any manner the validity or enforceability of any
TIFIA Loan Document to which it is a party or denies it has any further liability under any
TIFIA Loan Document to which it is a party, or purports to revoke, terminate or rescind
any TIFIA Loan Document to which it is a party; or (B) any Indenture Document ceases
(other than as expressly permitted thereunder) to be effective to grant a valid and binding
security interest on any material portion of the Trust Estate other than as a result of actions
or a failure to act by, and within the control of, the Trustee or any Secured Party, and with
the priority purported to be created therebys;

(11)  Operation of a material portion of the applicable project shall cease for a continuous period
of not less than one hundred eighty (180) days, subject to certain exceptions; and

(12)  Failure to increase the amount required in the major maintenance and renewal fund as
estimated by a consulting engineer.

Remedies

Upon the occurrence of a development default under the TIFIA Loan Agreements, all obligations
of the TIFIA Lender thereunder with respect to the disbursement of any undisbursed amounts of the TIFIA
Loans may immediately be deemed suspended, subject to cure by HRTAC.

Upon the occurrence of any bankruptcy related event of default with respect to HRTAC, all
obligations of the TIFIA Lender thereunder with respect to the disbursement of any undisbursed amounts
of the TIFIA Loans shall automatically be deemed terminated, and, to the extent permitted under the
Indenture, the outstanding TIFIA Loans’ balances, together with all interest accrued thereon and all fees,
costs, expenses, indemnities and other amounts payable under the TIFIA Bonds or the other TIFIA Loan
documents, shall automatically become immediately due and payable;

Upon the occurrence of any other event of default under the TIFIA Loan Agreements, the TIFIA
Lender, by written notice to HRTAC, may (A) suspend or terminate all of its obligations thereunder with
respect to the disbursement of any undisbursed amounts of the TIFIA Loans, and (B) to the extent permitted
under the Indenture, declare the unpaid principal amount of the TIFIA Bonds to be, and the same shall
thereupon forthwith become, immediately due and payable, together with the interest accrued thereon and
all fees, costs, expenses, indemnities and other amounts payable under the TIFIA Loan Agreements, the
TIFIA Bonds or the other TIFIA Loan documents.
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Whenever any Event of Default thereunder shall have occurred and be continuing, the TIFIA
Lender shall be entitled and empowered to institute any actions or proceedings at law or in equity for the
collection of any sums due and unpaid thereunder or under the TIFIA Bonds or the other TIFIA Loan
documents, and may prosecute any such judgment or final decree against HRTAC and collect in the manner
provided by law out of the trust estate the moneys adjudged or decreed to be payable, and the TIFIA Lender
shall have all of the rights and remedies of a creditor, including all rights and remedies of a secured creditor
under the Uniform Commercial Code, and may take such other actions at law or in equity as may appear
necessary or desirable to collect all amounts payable by HRTAC under the TIFIA Loan Agreements, the
TIFIA Bonds or the other TIFIA Loan documents then due and thereafter to become due, or to enforce
performance and observance of any obligation, agreement or covenant of HRTAC under the TIFIA Loan
Agreements, the TIFTA Bonds or the other TIFIA Loan documents.

Whenever any Event of Default under the TIFIA Loan Agreements shall have occurred and be
continuing, the TIFIA Lender may suspend or debar HRTAC from further participation in any federal
government program administered by the TIFIA Lender and to notify other departments and agencies of
such default.

No action taken pursuant to the TIFIA Loan Agreements shall relieve HRTAC from its obligations
pursuant to the TIFIA Loan Agreements, the TIFIA Bonds or the other TIFIA Loan documents, all of which
shall survive any such action.

HAMPTON ROADS TRANSPORTATION ACCOUNTABILITY COMMISSION

The Commission was created by the Virginia General Assembly in 2014 to be a body politic and a
political subdivision of the Commonwealth with responsibility for approving the funding of projects to be
financed with the HRTF Revenues. Such revenues are derived from the additional taxes levied pursuant to
Chapter 766 within Planning District 23. The Member Localities comprising Planning District 23 currently
include the Counties of Isle of Wight, James City, Southampton, and York, and the Cities of Chesapeake,
Franklin, Hampton, Newport News, Norfolk, Poquoson, Portsmouth, Suffolk, Virginia Beach, and
Williamsburg. The Commission is a separate legal entity from these Member Localities within Planning
District 23. Cities and counties in the Commonwealth are independent entities; therefore, the Member
Localities do not overlap. Pursuant to Chapter 545, the Commission must use the HRTF Revenues for
purposes of (i) funding new construction projects on new or existing highways, bridges, and tunnels in the
Member Localities, giving priority to projects expected to provide the greatest impact on reducing
congestion for the greatest number of citizens residing within the Member Localities, and (ii) paying the
Commission’s administrative and operating expenses as provided in its annual budget (which under the
HRTAC Act shall be limited solely to administrative expenses of the Commission and shall not include any
funds for construction or acquisition of transportation facilities or the performance of any transportation
service). See “HAMPTON ROADS TRANSPORTATION FUND—General” herein, and “Table 5:
HRTAC Operating Budget” in Appendix E. HRTAC collaborates with HRTPO to set transportation
funding priorities on the basis of a regional consensus developed by HRTPO, but HRTAC serves primarily
as a financing vehicle for regional transportation projects rather than as a planning board. To date, all of
HRTAC’s projects have been part of VDOT’s statewide transportation system and HRTAC has entered
into Standard Project Agreements and the PAFA with VDOT whereby HRTAC provides funds to such
projects. See “DEVELOPMENT OF CAPITAL EXPENDITURE AND FUNDING PLANS.”
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Hampton Roads Region

With the exception of Southampton County and the City of Franklin, all of the Member Localities
are located in the Hampton Roads MSA. For a description of certain demographic, economic and financial
information regarding Planning District 23 and Hampton Roads, see Appendix D.

Commission Members

Pursuant to the HRTAC Act, HRTAC has 23 members as follows: the chief elected official of the
ten (10) cities embraced by the Commission, which in each such city is a mayor; a current elected official
of each of the four (4) counties embraced by the Commission, provided that such official (a) serves on the
governing body of the county and (b) has been appointed by resolution of such governing body to serve as
the county’s member on the Commission; three (3) members of the House of Delegates who reside in
different counties or cities embraced by the Commission and who are appointed by the Speaker of the
House; and two (2) members of the Senate who reside in different counties or cities embraced by the
Commission, who are appointed by the Senate Committee on Rules. In addition, the Director of the Virginia
Department of Rail and Public Transportation (“VDRPT”), or his/her designee; the Commissioner of
Highways, or his/her designee; the Executive Director of the Virginia Port Authority, or his/her designee;
and a member of the Commonwealth Transportation Board who resides in a locality embraced by the
Commission and who is appointed by the Governor, serve as non-voting members of HRTAC.

The current membership of HRTAC is listed below, together with the related Member Locality or
appointing official or body:

Voting Members Title Source of Appointment
Richard W. West HRTAC Chair City of Chesapeake
Douglas G. Pons HRTAC Vice Chair City of Williamsburg
Kenneth C. Alexander Member City of Norfolk

Bonita Anthony Member Virginia House of Delegates
Christopher D. Member Southampton County
Cornwell, Sr.

Robert “Bobby” Member City of Franklin

Cutchins

Michael D. Duman Member City of Suffolk

Robert M. Dyer Member City of Virginia Beach
Shannon E. Glover Member City of Portsmouth

Gordon C. Helsel Member City of Poquoson

Michael J. Hipple Member James City County

Phillip Jones Member City of Newport News
Barry D. Knight Member Virginia House of Delegates
Mamie Locke Member Virginia Senate

L. Louise Lucas Member Virginia Senate
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William M. McCarty Member Isle of Wight County

Thomas G. Shepperd Member York County

Anne Ferrell Tata Member Virginia House of Delegates

Donnie R. Tuck Member City of Hampton

Non-Voting Members: Title Source of Appointment

Frederick T. Stant I11 Non-Voting Member ~ Commonwealth Transportation Board

Jennifer DeBruhl Non-Voting Member  Director of VDRPT

Non-Voting Members:  Title Source of Appointment

Stephen Brich Non-Voting Member  Virginia Department of Transportation

Stephen A. Edwards Non-Voting Member  Executive Director, Virginia Port
Authority

HRTAC Executive Director

Kevin B. Page serves as the Executive Director of HRTAC. He has served the Commission in this
role for 9 years. Mr. Page is responsible for management of the day-to-day administrative affairs of the
Commission, which relate principally to the support of more than $11.55 billion in mega highway
transportation projects and $1.0 billion in transit projects that are planned for Hampton Roads. Mr. Page
is also responsible for coordinating the management and investment of the HRTF funds received by
HRTAC. Mr. Page has over 35 years of multimodal leadership experience within the transportation
industry and has served in executive roles on major infrastructure funding and construction initiatives and
in forging strategic partnerships, including serving on various transportation boards and safety committees.
Before joining HRTAC, he spent over 10 years in executive leadership roles over transit and rail funding
and program delivery with the Virginia Department of Rail and Public Transportation, 7 years as the Transit
Manager of Petersburg, Virginia’s separate transit and school bus enterprise operations, and 2 years with
the Greater Richmond Transit Company in Richmond, Virginia. He has led the planning, development and
implementation of a wide variety of projects including large scale public-private and multistate
partnerships, the safety oversight of transportation systems, corridor long environmental studies, short and
long-range planning and financing, and was instrumental in the development and delivery of regional
Amtrak passenger train service and the expansion of the Virginia Railway Express to serve new markets.
Mr. Page earned a B.S. degree in Urban Studies and Planning from Virginia Commonwealth University,
is a graduate of the Virginia Executive Institute, and his professional awards of recognition include the
VDOT Peer Award, VDOT Commissioner’s Award of Excellence, the Virginia Economic Developer’s
Association Economic Development Ally of the Year Award, HB2 (Smartscale) Team Excellence in
Teamwork Award, CSX Transportation Partnershipping Award, the Commonwealth Transportation Safety
Board’s Award for Rail Safety, and the Amtrak President’s State Partner Award.

HRTAC Annual Budget

As adopted, HRTAC’s Fiscal Year 2025 administrative and operating expense budget totals
$6,692,793 and is expected to be funded proportionately by the HRTF and the Hampton Roads Regional
Transit Fund. The largest expenditures in the budget are personnel and professional services costs. As
required by the HRTAC Act, the annual budget is limited solely to the administrative and operating
expenses of the Commission and does not include funds for construction or acquisition of transportation
facilities or for the performance of any transportation service. See “HAMPTON ROADS
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TRANSPORTATION FUND — General” and “SECURITY FOR AND SOURCES OF PAYMENT OF
THE SERIES 2024A BONDS — Flow of Funds” herein, and “Table 5: HRTAC Operating Budget” in
Appendix E. The financial activities of the Commission are overseen by the Commission’s Finance
Committee and are subject to annual audit (as described below) and annual reporting to the
Commonwealth’s Joint Legislative Commission on Transportation Accountability.

Deposits and Investments

Information regarding HRTAC’s cash and investments as of June 30, 2024 is included in Note 2
(Deposits and Investments) of HRTAC’s audited financial statements for the Fiscal Year ended June 30,
2024 included in Appendix B. At June 30, 2024, HRTF cash, cash equivalents and investments consisted
of the following:

Cash $ 1) G)

Local Government Investment Pool (LGIP) 0@

Bank Deposits (OIC)

State Non-Arbitrage Pool (SNAP) “)

Wilmington Trust ©)
Total $

Source: Derived from HRTAC’s Financial Statements for the Fiscal Year Ended June 30, 2024 (Note 2),
included in Appendix B. Does not include Hampton Roads Regional Transit Fund amounts aggregating

$

S in cash and $ in bank deposits).

(M

@

(€)

“)

Amounts in this line are included in the General Fund. For a description of the General Fund, see “SECURITY
FOR AND SOURCES OF PAYMENT OF THE SERIES 2024A BONDS.” Substantial amounts in the
General Fund are programmed for PayGo expenditures on various projects, including the HRBT Expansion
Project, as described below. The General Fund is also the funding source for other HRTAC commitments as
described in “SECURITY FOR AND SOURCES OF PAYMENT OF THE SERIES 2024A BONDS — Flow
of Funds (Application of Amounts in the General Fund) and (Transfers of HRTF Revenues from the General
Fund to Support Toll Revenue Bonds).”

The LGIP is a specialized commingled investment program that operates in compliance with GASB Statement
No. 79 and is intended to offer a convenient and cost-effective investment vehicle for public funds. Itis a
professionally managed money market fund, which invests in qualifying obligations and securities as
permitted by Virginia statutes, and is rated AAAm by S&P (as defined below).

Deposits with banks are covered by the Federal Deposit Insurance Corporation (FDIC) and collateralized in
accordance with the Virginia Security for Public Deposits Act (SPDA). Under the SPDA, banks and savings
institutions holding public deposits in excess of the amount insured by the FDIC must pledge collateral to the
Commonwealth of Virginia Treasury Board. Financial institutions may choose between two collateralization
methodologies and, depending upon that choice, will pledge collateral that ranges in the amounts from 50%
to 130% of excess deposits.

SNAP has been established by the Commonwealth of Virginia to provide investment management, accounting
and arbitrage rebate calculation services for proceeds of tax-exempt borrowings and other financings of
Virginia issuers that are subject to Section 148 and related sections of the Internal Revenue Code. It invests
in obligations of the United States Government and its agencies, high quality debt obligations of U.S.
companies and obligations of financial institutions, is rated AAAm by S&P, and is managed in accordance
with GASB Statement No. 79.

[The SNAP Fund line includes bond proceeds from HRTAC’s [Series 2021A Notes, issued to finance the
HRBT Expansion Project, and its] Series 2023 A Notes, issued to finance the HRELN Segment 4C Project].
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) The Wilmington Trust line includes amounts held under the Master Indenture and applicable Supplemental
Indentures related to other debt obligations of HRTAC. Generally, such amounts are in and restricted to
various project funds, debt service funds, and costs of issuance funds.

The information in Note 2 (Deposits and Investments) provides a description of HRTAC’s
investment policy and related matters. Of the amounts set forth above and as further described in the
footnotes to the table, some amounts are restricted, or consist of trust funds, or are largely committed or
held to fulfill HRTAC commitments under its Six-Year Funding Plan (including various Standard Project
Agreements and the PAFA), and the HRTPO Long-Range Transportation Plan. See “DEVELOPMENT
OF CAPITAL EXPENDITURE AND FUNDING PLANS.”

As described in this Official Statement, HRTAC provides a significant portion of project funding
with PayGo, primarily sourced to the General Fund. Approximately $1.16 billion HRTF PayGo is currently
programmed to fund the HRBT Expansion Project, and approximately §  billion HRTF PayGo is
currently programmed to fund the HRELN Express Lanes Project. [Of such commitments, as of

, 2024, approximately $ __ billion remains to be paid through and following completion of
such project.]

DEVELOPMENT OF CAPITAL EXPENDITURE AND FUNDING PLANS

The primary documents that guide the Commission’s transportation funding priorities are the
HRTPO Long-Range Transportation Plan (“LRTP”’) and HRTAC’s Six-Year Funding Plan, both of which
are described below.

HRTPO’s Long-Range Transportation Plan

HRTAC sets its long-range transportation funding priorities in coordination with the conceptual,
regional consensus developed through meetings of the HRTPO. The HRTPO is a metropolitan planning
organization (“MPQO”) established in accordance with the Federal-Aid Highway Act of 1962, as amended.
Federal regulations require that urbanized areas throughout the United States have MPOs to conduct a
continuing, cooperative and comprehensive transportation planning process. Urbanized areas are defined
as areas with a population of 200,000 or greater, known as Transportation Management Areas (“TMAs”).
MPOs participate in a federal certification review of the transportation planning process for their TMAs
every four years. MPOs must be certified in order to receive federal funds for transportation projects. The
transportation planning process must result in plans and programs that consider all modes of transportation
and support metropolitan community development and social goals. These plans and programs must lead
to the development and operation of an integrated, intermodal transportation system that facilitates the
efficient, economic movement of people and goods.

HRTAC participates in the HRTPO’s planning process by preparing and updating a fiscally
constrained long-range regional transportation project funding plan for the High Priority Projects in
Planning District 23 which includes transportation improvements of regional significance and
improvements necessary or incidental thereto. It is important to note the “constrained” aspect of HRTAC’s
plan for regional priority projects, which means HRTAC has identified only those projects which could be
funded from available resources in HRTAC’s 2045 Long-Range Funding Plan (“HRTAC 2045 Long Range
Funding Plan”). The HRTPO’s 2045 LRTP includes long-range and “Vision Plan” projects as detailed
herein. HRTAC communicates its long-range plan to the HRTPO, and the HRTPO works to incorporate
such plan into the constrained section of its broader Long-Range Transportation Plan. HRTPO’s 2045
LRTP includes the HRELN Project which is being funded in part by the Series 2024A Bonds.
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The HRTPO 2045 LRTP is the official transportation blueprint guiding multimodal transportation
investments for Hampton Roads and is used to (i) identify regional priority projects, and (ii) help determine
project sequencing based on project readiness and available funding. As the guiding regional transportation
plan, the HRTPO 2045 LRTP is designed to be a “living” document, updated through an amendment
process. HRTAC most recently amended its HRTAC 2045 Long Range Funding Plan on June 20, 2024, to
conform to updated cost estimates and opening year information for multiple regional priority projects to
be supported by HRTAC funds and to reflect updated revenue forecasts used to fiscally-constrain those
projects. Of the total $12.56 billion highway and transit projects included in the HRTAC 2045 Long Range
Funding Plan, HRTAC’s regional high priority highway project costs included are approximately $11.56
billion, expressed in year-of-expenditure dollars to properly reflect inflation, of which HRTAC has
programmed only a subset in the Six-Year Funding Plan. See “Table IV: HRTAC Projects Under
Agreements With VDOT” and “Table V: HRTAC Projects Under Development with VDOT.” HRTAC’s
approach has been to provide funding as the project planning, engineering and readiness process warrants,
and in coordination with VDOT.

As HRTAC allocates funds to projects in its 2045 Long Range Funding Plan and FY 2025 — FY
2030 Six-Year Funding Plan Update, those projects are reflected in HRTPO’s Transportation Improvement
Program (“TIP”), which is a four-year program for the implementation of surface transportation projects in
Hampton Roads. The TIP includes all funded transportation projects of regional significance.

The HRTAC projects under agreements with VDOT in the HRTPO 2045 LRTP include the
Interstate 64 Peninsula Widening Project in Newport News, York County and James City County, the I-
64/1-264 Interchange Improvements Project in Norfolk and Virginia Beach, and the [-64 Southside
Widening and High Rise Bridge Project (Phase I) in Chesapeake (collectively, the “Initial Financed
Projects”), the HRBT Expansion Project, and HRELN Segments 4A/4B, 4C and 1A, as well as certain
HRELN preliminary engineering work. See “Table IV: HRTAC Projects Under Agreements with VDOT.”

The HRTAC projects under development with VDOT in the HRTPO 2045 LRTP, which are in
various stages of cost estimation, analysis, preliminary engineering, right of way, and construction, include
HRELN Segment 4A/4B, 1A, and 1B, 1-64/1-464 Loop Ramp, and “Gen Three Projects” (including I-
64/Denbigh Boulevard Interchange, [-264/Independence Boulevard Interchange, and 1-264/1-64 Phase I11-
A). These projects are incorporated in HRTAC’s current Six-Year Funding Plan (for Fiscal Years 2025
through 2030). HRTAC has planned for future anticipated construction funding for these projects. HRTAC
will continue to refine cost estimates for these projects and will engage with VDOT to identify funding
commitments based on project readiness and funding availability. See “Table V: HRTAC Projects Under
Development with VDOT.”

Other long-range HRTAC projects in the 2045 LRTP include the Bowers Hill Interchange, [-664
Widening to College Boulevard, [-64/1-464 Loop Ramps (Phase II), I-264 Widening, VA 164 Widening,
and the VA 168 Bypass to be completed by 2045. See “Table VI: Future HRTAC Projects in the 2045
Long Range Funding Plan.”

Projects not included in the HRTPO 2045 LRTP, but included within a “Vision Plan” for the region,
are longer term and will require additional study and evaluation. They will not be completed unless
additional resources become available. The projects within the “Vision Plan” include construction of an I-
564/1-664 Connector (dubbed “Patriot’s Crossing”) to connect Norfolk with the existing Monitor Merrimac
Memorial Bridge Tunnel, improvements to the 1-664 Monitor-Merrimac Memorial Bridge-Tunnel
connecting Suffolk with Newport News, improvements to VA 164 in Portsmouth, and construction ofa VA
[-64 Connector to the Patriot’s Crossing.
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The map on the following page illustrates the HRTAC projects under agreement with VDOT and
under development with VDOT.

[ALL MAPS AND CHARTS SUBJECT TO UPDATE
WITH FY 2024 INFORMATION]

[Remainder of page intentionally left blank]
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Hampton Roads Regional Transportation Priority Projects
$5.1 Billion HRTAC Funded Under Construction
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HRTAC Six-Year Funding Plan

The Commission is required by the HRTAC Act to develop and adopt the Six-Year Funding Plan
(which is a rolling six-year plan) to provide for the expenditure of funds over a four- to six-year period for
projects that have been planned and also programmed for actual development. The Six-Year Funding Plan
is required by the HRTAC Act to align as much as possible with the Statewide Transportation Plan
maintained by the CTB and described below.

HRTAC’s current Six-Year Funding Plan (for Fiscal Years 2025 through 2030) was adopted in
June 2021 and updated on June 20, 2024, and includes the Initial Financed Projects, the HRBT Expansion
Project, the HRELN Project, and the Gen Three Projects. The current Six-Year Funding Plan identifies a
variety of funding sources that may be utilized by the Commission, including HRTF funds applied directly
to construction costs (“PayGo”) (in lieu of borrowed/leveraged amounts to generate bond or loan proceeds),
the remaining proceeds of Bonds previously issued under the Master Indenture, additional Bonds, toll
revenues and debt proceeds, VDOT funding, and other public funds.

The Six-Year Funding Plan is designed to prioritize the funding of projects in a manner consistent
with (i) the regional project sequencing set forth in the HRTPO 2045 LRTP and HRTAC 2045 Long Range
Funding Plan, (ii) the CTB’s Statewide Transportation Plan and its prioritization process (described below),
and (iii) the goal of providing the greatest impact on reducing congestion for the greatest number of citizens
residing in the Member Localities.

Statewide Transportation Plan

Under state law, the CTB’s Statewide Transportation Plan must incorporate the measures and goals
of the approved long-range plans developed by applicable regional organizations. In addition, consistent
with the Statewide Transportation Plan, the CTB is required to develop, in accordance with federal
transportation requirements, and in cooperation with MPOs situated within the Commonwealth, a statewide
prioritization process for the use of available highway funds in a manner that considers congestion
mitigation, economic development, accessibility, safety, environmental quality, and other factors.

The current statewide prioritization process for transportation projects financed by the
Commonwealth was established under Chapter 726, 2014 Va. Acts of Assembly, enacted on April 6, 2014,
and codified in Virginia Code Section 33.2-214.1. This project selection process, known as SMART
SCALE (System for the Management and Allocation of Resources for Transportation) (the “SMART
SCALE Program”), is a competitive prioritization process administered by the Commonwealth to advise
the CTB in its funding decisions. For each SMART SCALE cycle, the screening and scoring results are
presented to the CTB and the public and a Six-Year Improvement Program for the Commonwealth is
developed based on CTB direction and the SMART SCALE scoring results. As enacted, the prioritization
process utilized by the CTB is designed to be an objective and quantifiable analysis for project selection
that considers, at a minimum, congestion mitigation, economic development, accessibility, safety, and
environmental quality. When evaluating and scoring projects within the geographical confines of HRTAC,
the SMART SCALE Program requires the CTB to weigh congestion mitigation as the most important
factor.

The SMART SCALE Program has committed approximately $384 million toward the Initial
Financed Projects. VDOT contributed $200 million of state-controlled federal funds to the HRBT
Expansion Project. See also the section entitled “HRELN PROJECT — HRBT Expansion Project.”

The Six-Year Funding Plan assumes no additional SMART SCALE funding beyond these amounts.
The HRTPO will submit HRTAC project SMART SCALE funding applications for the next allocation
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cycle. For each SMART SCALE cycle, basic project information must be submitted by June 1st of the
calendar year, and final project applications must be submitted by August 1st.

VDOT Agreements

HRTAC has entered into Standard Project Agreements for construction with VDOT for the Initial
Financed Projects and the Initial HRELN Projects (defined and described below), and the PAFA with
VDOT for the HRBT Expansion Project, all of which relate to HRTAC’s funding of approved projects and
will be part of VDOT’s statewide transportation system. Under certain Standard Project Agreements and
the PAFA, the CTB has agreed to also contribute state funds to construction. Under all Standard Project
Agreements to date and the PAFA, VDOT has agreed to provide administration of project construction as
reimbursed by HRTAC, and VDOT has assumed responsibility applicable for operation and maintenance
of all roadway, bridge and tunnel structures at no cost to HRTAC. HRTAC’s construction funding
obligation under each of these agreements generally is limited to the amounts budgeted. If VDOT
determines it may incur additional, unbudgeted costs, such as to cover construction cost overruns, HRTAC
generally has the option to provide additional funding, cancel the applicable projects or a portion thereof,
or authorize VDOT to make modifications or reductions in scope or design to stay within the initial budget
under the applicable Standard Project Agreement or PAFA. The HRTAC Act does not permit HRTAC to
include in its budget any HRTF funds to independently operate and maintain funded projects or to perform
any transportation service therefor. HRTAC has no control over the long-term impact of its spending on
future obligations of the Commonwealth. See “INVESTMENT CONSIDERATIONS — Risks Arising
from Operating and Maintenance Burdens on Commonwealth.”

HRTAC’s executed Standard Project Agreements and funding shares to date are described in Table
IV below. Upon issuance of the Series 2024A Bonds, HRTAC will continue to contribute funds to various
segments of the HRELN Project and Gen Three Projects, and such contributions will be made from
proceeds of Bonds issued under the Master Indenture, PayGo funds from the HRTF, or toll revenue debt
proceeds. See “DEVELOPMENT OF CAPITAL EXPENDITURE AND FUNDING PLANS.”

Project development and delivery of each of the HRTAC projects will continue to be addressed
using HRTAC’s Standard Project Agreement (“SPA”) engagement process between HRTAC and
VDOT. This process begins with an initial project development SPA to develop preliminary engineering,
conduct environmental (“NEPA”) required work, identify right-of-way needs, and to prepare a project
budget and schedule with contingencies. The first step is the initial project development SPA for each
segment that will provide confidence of project constructability, permit ability, and budget
identification. Funding and construction agreements are in place for current projects relating to the
Segments 2A and 2B, and Segment 3 tolling infrastructure projects as well as Segment 4A/4B, 4C and 1A
(the “Initial HRELN Projects”). Additional project development and delivery agreements are expected for
the HRELN Project as geographically identified in the Master Tolling Agreement. Segments 1B is the
remaining HRELN segment to be constructed to complete the HRELN Project. The construction SPAs for
HRELN Segments 1B, as well as the Gen Three Projects, will be contingent upon project readiness and
HRTAC’s funding availability.

[Remainder of page intentionally left blank]

[ALL MAPS AND CHARTS SUBJECT TO UPDATE
WITH FY 2024 INFORMATION]
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Table IV

HRTAC Projects Under Agreements With VDOT (in Millions)

Prior FY
Years 2025

Interstate 64 Peninsula Widening (Segments 1-3)
HRTAC Funding $294 $0 $0 $0
VDOT Funding 221 0 0 0
Total 8515 $0 $0 $0
1-64/1-264 Interchange Improvements (Phases I-1I)
HRTAC Funding $280 $0 $0 $0
VDOT Funding 68 0 0 0
HRTPO and Local Funding 5 0 0 0
Total $353 $0 30 $0
1-64 Southside Widening and High Rise Bridge Project (Phase I)
HRTAC Funding $432 $0 $0
VDOT Funding 95 0 0
Total $527 $0 30
HRBT Expansion Project _
HRTAC Funding® $2,830 $291
VDOT Funding® 93 90
Total $2.923 $381
HRELN - Segment 1A, 4C, and PE Costs®
HRTAC Funding $124 $144
VDOT Funding 38 4
Total $162 $148
Project Development ~
HRTAC Funding $59 $0
VDOT Funding 0 0
Total $59 $0
Total To-Date Standard Project Funding Agreements or
Project Administration and Funding Agreement With VDOT
HRTAC Funding $4,019 $435
VDOT Funding 515 94
HRTPO and Local Funding 5 0 0

Total $4,539 $529

Source: HRTAC, as of 2024.

Notes:

(1) Totals may not add up due to rounding.

(2) Includes $345 million TIFIA Series 2021 Toll Bond issued under the Master Toll Indenture.

(3) Includes $109 million in VDOT Funded HRBT South Trestle Replacement Costs in Project Administration and Funding
Agreement (not included in HRTAC Six-Year Funding Plan), and includes $200 million in VDOT-controlled federal
funding. Does not include VDOT’s portion of a potential supplemental contingency amount. See “HRELN PROJECT —

HRBT Expansion Project.”
(4) Include preliminary engineering work for Segment 1B.

[ALL MAPS AND CHARTS SUBJECT TO UPDATE

WITH FY 2024 INFORMATION]

The following Table V sets forth HRTAC projects programmed in the Six-Year Funding Plan,
which are in various stages of cost estimation, analysis, preliminary engineering, and right-of-way, and
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thus, the applicable SPA between HRTAC and VDOT covers only certain preliminary engineering or right-
of-way activities.
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Table V

HRTAC Projects Under Development with VDOT (in Millions)

HRELN - Segment 4A/4B and 1B
HRTAC Funding

VDOT Funding

Total

1-64/Denbigh Boulevard Interchange
HRTAC Funding

VDOT Funding

Total

1-264/Independence Boulevard Interchange
HRTAC Funding

VDOT Funding
Total

1-264/1-64 Phase III-A
HRTAC Funding
VDOT Funding

Total

Total HRTAC Funding
Total VDOT Funding
Grand Total

Source: HRTAC, as of
Note:
(1) Totals may not add up due to rounding.

2024.

Programmed Costs

To Be Programmed Costs

Pior FY FY FY FY FY FY FY | FY FY FY FY
Years 2024 2025 2026 2027 2028 2029 2030 | 2031 2032 2033 2034
$0  $26 $70 $123 $108 $76 $24  $0  $0O - - -

0 26 76 90 41 16 1 0 0 = = =

$0  $52 S$146 $214 $149  $92  $25 $0 80 B} B} B}

$O0  $2  $3  $6  $6  $3  $4  $4 $50 $54  $54  $4

1 2 5 15 20 18 13 0 0 0 0 0

$1 34 $8 821  $26  $20  $16 $4 850 854  $54 34

$O0  $1 $1 $2  $4  $4 $33  $59 $44  $44 $15 SO

0 0 0 0 0 0 0 0 0 0 0 0

$0 $1 81 $2 $4 $4 $33 $59 $44 344 SIS $0

$6 82 $1  $61 $I122 S$I115 $I115  $48 S0 S0 SO0 SO

0 0 0 0 0 0 0 0 0 0 0 0

$6 82 81 $61 $122 $115 SI1IS $48  $0 S0 S0 S0

$7 $30 $75 $193 $240 $197 $176 S$I111  $93  $98  $68  $4

1 28 81 105 62 34 14 0 0 0 0 0

$7  $58 $I56 $298 $301 $231 S$I190 SII1  $93  $98  $68  $4
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The HRTAC projects in the 2045 LRTP that are subject to funding availability or are planned on a
vision basis, but not yet programmed for actual development, are shown in Table VI below. HRTAC may
receive SMART SCALE and other funding for these projects in the future. The expected completion dates
and estimated costs shown below incorporate a number of assumptions and are subject to change.

[ALL MAPS AND CHARTS SUBJECT TO UPDATE
WITH FY 2024 INFORMATION]

Table VI
Future HRTAC Projects in the HRTAC 2045 LRTP (in Millions)"

Expected Estimated

Project Completion Cost
Bowers Hill Interchange 2034 $ 771
[-664 Widening to College Blvd 2035 1,529
1-64/1-464 Loop Ramps 2037 339
1-264 Widening 2040 669
VA-164 Widening 2045 493
VA-168 Bypass 2045 355
Source: HRTAC, 2045 Long Range Plan of Finance Update adopted June 17, 2021 and
updated on ,2024.

Note:

@ Adjusted net approved Six-Year Funding Plan contributions. HRTAC Assumes $119
million funding from VDOT for the HRELN Project; also assumes future SMART SCALE
funding of $971 million for other projects, as estimated by HRTPO.

Collaborative Planning Process

As outlined above, the planning, programming, funding, and delivery of HRTAC projects requires
input and collaboration between HRTAC, HRTPO and VDOT. HRTAC also receives administrative and
technical support upon request from VDOT and DRPT. In general, the three entities have different, but
interdependent roles: HRTPO undertakes regional transportation planning, HRTAC provides funding from
the HRTF (in addition to toll revenues and other available sources), and VDOT delivers and administers
the projects. The interplay and cooperation among the various public entities is summarized by the
following diagram and bullet points.

[Remainder of page intentionally left blank]
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My

Finance & Deliver

*HRTPO (Long- *HRTAC (Six-Year *HRTAC (HRTF
Range and Long Range Revenues, Bond
Transportation Plans of Proceeds, Toll
Plan with Finance) Revenues, and
HRTAC Input) «CTB (Six-Year Grants)

¢ Prioritizes Improvement ¢ Contracts with
Projects Based Program) VDOT or Others
on Project «HRTPO (Adds to Deliver
Readiness with HRTAC Projects Projects
HRTAC Input to «Certain VDOT

Transportation SMART SCALE
Improvement Funding for
Program) Projects
Contracted by
HRTAC
4 \ \ /

*  HRTPO’s LRTP identifies priority projects in the constrained plan or vision plan as under
study/development/construction.

*  HRTAC develops six-year and long-range plans of finance to guide in project funding for
development and construction; HRTAC’s plans feed into HRTPO’s LRTP and when
HRTAC allocates funds to specific projects, they are added to HRTPO’s Transportation
Improvement Program.

* [The CTB selects Local Preferred Alternative, maintains Statewide Transportation Plan and
the Commonwealth’s Six-Year Improvement Program, allocates state funding to projects in
the VDOT Six-Year Funding Program, and awards SMART SCALE funding through its
competitive statewide prioritization process. |

+ VDOT assists in project readiness and construction through HRTAC/VDOT Standard Project
Agreements.

HRTAC Debt Management Plan

Established on September 21, 2017 and as amended from time to time, most recently on April 18,
2024, the Commission’s Debt Management Plan helps guide the Commission with respect to the funding
and delivery of the projects in the Commission’s Six-Year Funding Plan, currently through Fiscal Year
2030. The purpose of the plan is to support the implementation of HRTAC’s construction funding program
while achieving the lowest cost of capital on its borrowings. The Debt Management Plan evolves over time
and sets forth the following goals:

(a) Full funding of project costs through Fiscal Year 2030 identified in the current Six-Year
Funding Plan including the HRBT Expansion Project and the HRELN through completion, as well as Gen
Three Projects into construction. HRTAC’s commitments related to funding the projects under
development with VDOT, see “Table V: HRTAC Projects Under Development with VDOT,” are subject
to the execution and delivery of one or more Standard Project Agreement(s) with VDOT in the future.

(b) Issuance of Bonds as construction progresses (which began in calendar year 2018 with
issuance of the Series 2018 A Bonds), including Bonds to reimburse PayGo expenditures, so that Bond sales
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can be minimized in later years during which the Commission would likely have greater expenditure
requirements;

(©) Establishment and maintenance of a structure suited for subsequent Bond issuances needed
for HRTAC projects in the 2045 LRTP; and

(d) Exploration of the possibility of credit assistance under additional TIFIA loans backed by
HRTAC Revenues under the Master Indenture and/or toll revenue-backed TIFIA loans, issued under
indenture(s) separate from the Master Indenture, and including the use of bond anticipation notes where
appropriate.

To provide for additional funding for HRTAC-programmed projects, HRTAC currently expects to
issue approximately $[160] million” of debt in FY 2025, including the Series 2024A Bonds, and possible
additional debt thereafter to be secured by HRTAC Revenues. Such additional debt and their lien level
under the Master Indenture is still to be determined. Where appropriate, HRTAC may continue to utilize
bond anticipation notes in conjunction with TIFIA loans.

The Debt Management Plan incorporates a number of assumptions regarding project costs, project
timing, inflation rates, interest rates, revenue growth and federal and state funding, among others. The
likelihood that all assumptions will prove to be accurate cannot be predicted. Assumptions and actual
results are subject to change and to the occurrence of unanticipated events, such as those described under
the caption “INVESTMENT CONSIDERATIONS.” HRTAC’s ability to incur indebtedness pursuant to
its Debt Management Plan is in all instances subject to the conditions set forth in the Master Indenture and
Related Supplemental Indentures, including but not limited to debt service coverage tests. See
“SECURITY FOR AND SOURCES OF PAYMENT OF THE SERIES 2024A BONDS” above.

The funding components and the debt issuance plan incorporated in the Debt Management Plan are
described in Tables VII and VIII below.

[ALL MAPS AND CHARTS SUBJECT TO UPDATE
WITH FY 2024 INFORMATION]

Table VII
Estimated HRTAC Project Costs by Funding Source (in Millions)'"
(Fiscal Years 2024 to 2030)

Sources Amounts
HRTF Bonds and TIFIA Loans? $ 302
Toll Revenue Debt® 575
HRTAC PayGo 1,506
VDOT Funding® 339
Federal Funding 109
Total $2,831

Source: HRTAC.

Notes:

(@ Preliminary, subject to change. Totals may not add due to rounding.

@ Includes Senior Bonds, Intermediate Lien Obligations (including the Series 2024A Bonds) and Subordinate
Obligations, both existing and those which may be incurred in the future. See Tables VIII and X herein.

) May include one or more TIFIA loans (including the TIFIA Series 2021 Toll Bond).

* Preliminary, subject to change.
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@ Does not include VDOT’s portion of a potential supplemental contingency amount. See “HRELN PROJECT
— HRBT Expansion Project.”

[ALL MAPS AND CHARTS SUBJECT TO UPDATE
WITH FY 2024 INFORMATION]

Table VIII
HRTAC Debt Issuance Plan in Par Amounts (in Millions)"

CYy CYy CYy CYy CYy

2023 2024 2025 2026 2027 Total
HRTF $141 $153 ; - - $294
Bonds/TIFIA®
Toll Revenue - - $0 $208 $367 575
Debt?®
Total $141 $153 $0 $208 $367 $869

Source: HRTAC.

Notes:

(@ Preliminary, subject to change.

@ Includes the 2023 HRTF TIFIA Loan, and additional Senior Bonds or Intermediate Lien Obligations (including the Series
2024A Bonds) which may be incurred in the future. See Table VII herein.

® Includes multiple toll revenue TIFIA loans (including the TIFIA Series 2021 Toll Bond) and the expected year of draws.

MONTHLY REVENUES
The following tables show historical collections of the Additional Sales and Use Tax and the
Additional Motor Vehicle Fuels Tax on a monthly basis. The following tables reflects point of sale cash
collections. See also “Table I: Historical Hampton Roads Transportation Fund Revenues.”

[Remainder of page intentionally left blank]

[ALL MAPS AND CHARTS SUBJECT TO UPDATE
WITH FY 2024 INFORMATION]
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Table IX
HRTF Revenues on a Monthly Basis

Additional Sales and Use Tax (millions)

Month of Sales FY FY FY 2021 vs. 2022 vs. 2023 vs.
2021 2022 2023 2020@ 2021®@ 2022@
July $13.2 $13.7 $14.1 2.0% 3.9% 2.8%
August 13.3 14.0 16.8 1.7 52 16.7
September 13.4 16.0 16.0 11.0 19.7 0.0
October 13.4 16.0 15.0 10.0 19.3 -6.7
November 13.4 15.2 15.2 7.2 13.5 0.0
December 16.2 16.8 18.8 11.1 33 10.6
January 12.0 12.2 14.0 14.1 1.6 12.9
February 11.6 13.1 144 15.5 13.2 9.0
March 15.9 16.4 16.3 40.8 3.0 -0.6
April 15.3 16.3 16.1 45.6 6.3 -1.2
May" 22.1 15.8 15.3 239 -28.2 33
June 11.8 19.4 20.0 37.0 64.0 3.0
Total through
December® $82.9 $91.7 $95.9
Total® $171.6  $184.9 $192.0

() May includes actual sales in May and 90% of sales in June of the prior fiscal year for certain vendors subject to the
Commonwealth’s accelerated sales tax rules[, which as repealed beginning with payments due in June 2022].
@ Totals and percentages may not add due to rounding.

Additional Motor Vehicle Fuels Tax (millions)

Month of Sales FY FY FY 2021 vs. 2022 vs. 2023 vs.
2021 2022 2023 20200 20210 20220
July $5.0 $5.2 $5.8 -7.4% 5.9% 10.3%
August 4.9 5.5 5.6 -9.4 12.6 1.8
September 5.0 5.1 5.3 -L.5 2.2 3.8
October 4.8 5.0 5.1 -6.8 4.4 2.0
November 43 4.7 4.8 -10.6 11.2 2.1
December 4.7 4.8 5.0 -6.8 32 4.0
January 43 4.2 4.9 -4.6 -1.6 14.3
February 3.7 4.6 4.7 -14.0 26.1 2.1
March 5.0 5.0 5.2 10.8 0.4 3.8
April 4.8 49 55 19.3 1.0 10.9
May 52 49 4.9 66.8 -6.6 0.0
June 4.5 4.7 4.0 15.0 43 -17.5
Total through
December(! $28.7 $30.3 $31.6
Total® $56.0 $58.7 $60.8

(M Totals and percentages may not add due to rounding.
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FORWARD-LOOKING STATEMENTS

Certain statements included or incorporated by reference in this Official Statement, including the
Appendices hereto, constitute “forward-looking statements.” Such statements are generally identifiable by
the terminology used such as “plan,” “expect,” “estimate,” “project,” “anticipate,” “intend,” “believe,”
“budget” or other similar words. The achievement of certain results or other expectations contained in such
forward-looking statements involve known and unknown risks, uncertainties and other factors which may
cause actual results, performance or achievements described to be materially different from any future
results, performance or achievements expressed or implied by such forward-looking statements. No
assurance can be given that actual results will meet the Commission’s forecasts in any way, regardless of
any level of optimism communicated in this Official Statement, including the Appendices hereto. The
Commission will not issue any updates or revisions to forward-looking statements if or when its
expectations, or events, conditions or circumstances on which such statements are based, change.

EEINT3 LR I3 EEINT3

HISTORICAL COVERAGE AND PROJECTED OPERATING RESULTS
Historical Coverage

The following Table X presents historical debt coverage for Fiscal Years 2021, 2022, and 2023
based on the formulas set forth in the following “Table XI: Projected HRTF Bonds Debt Service and Debt
Service Coverage Ratio.”

[ALL MAPS AND CHARTS SUBJECT TO UPDATE
WITH FY 2024 INFORMATION]

Table X
Historical Debt Coverage

Fiscal Year Senior Lien Intermediate Lien Subordinate Lien
2021 5.02x - -
2022 4.66x 3.34x --
2023 4.84x - --
2024 X X --

For additional information regarding historical HRTF Revenues, see the sections entitled
“HAMPTON ROADS TRANSPORTATION FUND - Historical HRTF Revenues,” and “MONTHLY
REVENUES,” and the tables in Appendix E entitled “Table 1: “HRTF Revenues,” “Table 2: “Hampton
Roads Transportation Fund (HRTF) Revenues and Expenditures,” and “Table 4: FY 2024 Hampton Roads
Transportation Accountability Commission HRTF Collections.”

Projected Operating Results

The following Table XI presents the Commission’s projections for HRTAC Revenues, Principal
and Interest Requirements and related measures of debt service coverage through Fiscal Year [ ]. Such
projections present management’s expectations based on various assumptions described therein and herein
(especially as noted below and in the footnotes to Table XI), financials developed by the Commission and
financial analysis prepared by the Commission’s Financial Advisor. Anticipated issuances of future Bonds,
as set forth in Table VIII, are not included.
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The following projections are predicated on the following basic sources and assumptions:

e For both the Additional Sales and Use Tax revenue and the Additional Motor Vehicle Fuels
Tax revenue for Fiscal Years [2024 through 2030], the projections consist of forecasts provided
in by the Virginia Department of Taxation.

e Beginning in Fiscal Year _ , projections of the Additional Sales and Use Tax revenue
assume a ___ % annual growth rate that is based on a compounded annual growth calculation
period comprised of the historical local option sales and use tax from [2012 to 2015, the
historical data for the Additional Sales and Use Tax revenue from 2016 to 2023, and the
Virginia Department of Taxation projections from 2024 to 2030.]

e Beginning in Fiscal Year , projections of the Additional Motor Vehicle Fuels Tax revenue
assume a % annual growth rate that is based on a compounded annual growth calculation
period comprised of historical Additional Motor Vehicle Fuels Tax revenue from [2021 to
2023, and the Virginia Department of Taxation projections from 2024 to 2030.] Please note
that it is not practical to use a longer period for the Additional Motor Vehicle Fuels Tax revenue
compounded annual growth calculation, due to various legislative changes to the tax rate, such
as indexing, implemented prior to Fiscal Year 2021 as described in “HAMPTON ROADS
TRANSPORTATION FUND — HRTF Revenues.”

Actual future HRTAC Revenues and therefore debt service coverage may vary from the figures
presented below, and any such variance(s) may be significant in size and duration. Hence, there can be
no assurance as to the accuracy of the estimates and projections or that they will approximate actual
results. None of the Commission, the Financial Advisor or the Underwriters warrants or represents that
the estimates and projections in Table XI will be met. The revenues and coverages contained in Table XI
are based upon assumptions about the outcome of future events, and there can be no assurance that the
assumptions embodied in the estimates and projections will prove to be accurate. See “FORWARD-
LOOKING STATEMENTS” and “INVESTMENT CONSIDERATIONS - Risks of Non-
Appropriation and Future Legislative or Administrative Actions Affecting Revenues,” “— Forward-
Looking Statements and Forecasts,” and “— Actual Results May Diverge from Projections.”

[Remainder of page intentionally left blank]
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Pledged Revenues™: @

Table XI
Projected HRTF Bonds Debt Service and Debt Service Coverage Ratio

Principal and Interest Requirements®

Debt Coverage

Fiscal
Year

Additional
Retail Sales
and Use Tax®

Additional
‘Wholesale
Motor Vehicle
Fuels Tax® ©

Series 2024A
Total Existing Existing Bonds
Pledged Existing Intermediate Subordinate Senior Senior Intermediate
Revenues Senior Lien Lien Lien Lien” Lien Lien

[A] [B] (€] [D] [E] [AV(BI+[E] [AV(BIHCD

Subordinate
Lien

[A}/(Sum of [B] to [E])

2024
2025
2026
2027
2028
2029
2030
2031
2032
2033
2034
2035
2036
2037
2038
2039
2040
2041
2042
2043
2044
2045
2046
2047
2048
2049
2050
2051
2052
2053
2054
2055
2056
2057
2058
2059
2060
2061
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Notes:

1

2

3)

“4)

()

(6)

(7

Consists of HRTAC Revenues.
See “MONTHLY REVENUES — HRTAC and HRTF Revenues.”

Does NOT include future issuances of Senior Bonds, Intermediate Lien Obligations, or Subordinate Lien Obligations. HRTAC’s current anticipation is that after issuance of the Series 2024A Bonds,
[approximately $153 million will be needed in Fiscal Year 2025] to fund projects in the Six-Year Funding Plan. See “Table VIII: HRTAC Debt Issuance Plan in Par Amounts” herein. The lien level
of such debt has not been determined. See “DEVELOPMENT OF CAPITAL EXPENDITURE AND FUNDING PLANS — HRTAC Debt Management Plan.”

[Fiscal Years 2024-2030 forecast provided by VA Department of Taxation in December 2022, starting 2031, assumes a 3.83% annual growth rate based on a compounded annual growth calculation
period comprised of historical local option sales and use tax from 2012 to 2015, historical HRTF Sales and Uses Tax Revenue from 2016 to 2023, and VA Department of Taxation projections from
2024 t0 2030.]

[Fiscal Years 2024-2030 forecast of the Additional Motor Vehicle Fuels Tax provided by VA Department of Taxation in December 2022, starting 2031, assume a 4.11% annual growth rate based on
a compounded annual growth calculation period comprised of historical HRTF Fuels Tax Revenue from 2021 to 2023, and VA Department of Taxation projections from 2024 to 2030.]

A longer period for the HRTF Fuels Tax compounded annual growth calculation is not practical due to different tax rate regimes implemented prior to FY 2021 - see the summary in “HAMPTON
ROADS TRANSPORTATION FUND — HRTF Revenues.”

Preliminary, subject to change.
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None of the Commission, the Financial Advisor or the Underwriters warrants or represents that the
estimates or amounts set forth in Table XI or the December, 2022 VA Department of Taxation estimates
will be met. In addition, the Commission gives no assurances that the actual financial results of future
HRTAC Revenues and debt service coverage will meet or exceed the presentation set forth in Table XI.
See “FORWARD-LOOKING STATEMENTS” and “INVESTMENT CONSIDERATIONS - Risks
of Non-Appropriation and Future Legislative or Administrative Actions Affecting Revenues,” “—
Forward-Looking Statements and Review Presentation,” and “— Actual Results May Diverge From
Review Presentation.”

INVESTMENT CONSIDERATIONS
The Series 2024A Bonds Are Limited Obligations

The Series 2024A Bonds are limited obligations of HRTAC that are payable solely from the funds
pledged under the Master Indenture for such purpose. The Series 2024A Bonds are not a debt of the
Commonwealth or any political subdivision thereof (including any Member Locality or any member of the
HRTPO or the HRPDC) other than the Commission, and the Series 2024A Bonds do not constitute
indebtedness within the meaning of any debt limitation or restriction. Neither the faith and credit nor the
taxing power of the Commonwealth or any of its political subdivisions (including any Member Locality or
any member of the HRTPO or the HRPDC) is pledged to the payment of the Series 2024A Bonds. The
Series 2024A Bonds are not secured by a pledge of any toll revenues or any other revenues generated by
HRTAC projects.

Risks of Non-Appropriation and Future Legislative or Administrative Actions Affecting Revenues

Availability of HRTF Revenues is Subject to Appropriation. The General Assembly is responsible
for setting the rates of the taxes and fees from which the HRTF Revenues are derived and for appropriating
such revenues from the state budget to the HRTF. HRTAC makes no representation that the General
Assembly will maintain the rates of the taxes and fees or continue to make appropriations of amounts to the
HRTF. In addition, HRTAC makes no representation that the General Assembly will not repeal or
materially modify the legislation creating the HRTF or imposing the taxes and fees. The General Assembly
is not legally required to make the aforementioned appropriations or to refrain from repealing or modifying
such legislation. Legislative considerations regarding the Commonwealth’s budget priorities could
materially impact HRTAC’s ability to continue receiving the HRTF Revenues.

Under the Virginia Constitution, no appropriation is valid for more than two years and six months
after the adjournment of the session of the General Assembly at which the appropriation was made. The
General Assembly of the Commonwealth is not obligated to make any future appropriations, and the
Commission makes no representation that the General Assembly will keep the HRTF in existence or that
appropriations to the HRTF will be made by the General Assembly in any future fiscal year of the
Commonwealth. As a practical matter there is no effective remedy if the Governor and the General
Assembly fail to provide for HRTF funding in the Commonwealth’s budget. See “HAMPTON ROADS
TRANSPORTATION FUND—Subject-to-Appropriation” above.

Political Risks. The funding sources for the Commission may, over time, be subject to political
scrutiny as viewpoints change or new economic or financial challenges arise, including but not limited to
initiatives to reduce the use of fossil fuels, greater fuel efficiency standards, any movement to shift to
mileage-based usage fees rather than fuels taxes, the burdens of long-term operating and maintenance
expense, and other factors. This is particularly true given that sales taxes and fuels taxes are regressive
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taxes that are not necessarily allocated to entities and persons that most benefit from the expenditures
derived from such taxes. As with any body that undertakes infrastructure projects that involve significant
sums of money and that affect many citizens and businesses, there is a risk of political interference into the
operations of the funding and operating authorities, some of which may be detrimental to bondholders or
their rights under the Indenture.

Sunset Provision. Chapter 766 is a broad-based transportation initiative that provides not only for
the collection and application of HRTF Revenues, but also for generating certain other additional revenues
to fund transportation improvements throughout the Commonwealth. However, enactment Clause 14 of
Chapter 766 declares that the provisions of Chapter 766 that generate additional revenue through state taxes
or fees for transportation throughout the Commonwealth and in Planning District 23 shall expire on
December 31 of any year in which the General Assembly appropriates or transfers any of such additional
revenues for any non-transportation-related purpose. In other words, the appropriation of revenues
generated pursuant to Chapter 766 for a purpose other than that permitted by Chapter 766, even if the
particular revenue affected is not payable to the HRTF, could result in expiration of all revenue provisions
of Chapter 766 if the General Assembly does not enact any savings clause or otherwise take action to
override such sunset provision. The General Assembly enacted a similar provision in 2020 Acts of
Assembly, Chapter 1230 (“Chapter 12307), in connection with the statewide restructuring of the
Commonwealth’s transportation funding arrangements and which legislation changed the Additional Motor
Vehicles Fuels Tax from its previous tax rate to the a consumer price index adjusted rate, subject to an
annual adjustment in accordance with the consumer price index.

No assurance can be given that the General Assembly will not take action in the future that
could activate the sunset provisions of Chapter 766 or Chapter 1230, and no assurance can be given
that, if such activation occurs, the General Assembly will enact a savings clause or otherwise take
action to override such sunset provision(s). In such event, it is possible that the rights of bondholders
under the Indenture could be impaired without any recourse by either bondholders or the Commission.

TIFIA Revenue Sharing Trigger Event. The 2023 HRTF TIFIA Loan Agreement provides that,
following a Revenue Sharing Trigger Event, prepayment of the 2023 HRTF TIFIA Loan will be made, on
a pro rata basis with any other 2023 HRTF TIFIA Loan then outstanding, and such prepayment would be
made in monthly increments under the Master Indenture after current payments are made on the Senior
Bonds and Intermediate Lien Obligations of the Commission. A “Revenue Sharing Trigger Event” is
defined to occur as of any date on which Subordinate Obligations issued to the TIFIA Lender are
Outstanding, and both of the following exist: (a) HRTAC or VDOT, on behalf of the HRTAC, is not actively
engaged in the development of capital project programs in the Hampton Roads Transportation Planning
Organization’s most recently adopted long-range transportation plan, and (b) for so long as the 2021 TIFIA
Toll Obligation remains Outstanding, the unencumbered amount on deposit in the General Fund (after
taking into account any HRTF Transfers required to be made as of such date or within the next twelve (12)
months) is greater than $50,000,000 after making the deposits or transfers as described in paragraphs FIRST
through TENTH under “SECURITY FOR AND SOURCES OF PAYMENT OF THE SERIES 2024A
BONDS - Flow of Funds” herein and clauses (i) through (iv) under “SECURITY FOR AND SOURCES
OF PAYMENT OF THE SERIES 2024A BONDS — Flow of Funds — Application of Amounts in the
General Fund” herein (in that order). Ifa Revenue Sharing Trigger Event occurs and obligations to TIFIA
become due earlier in time than otherwise required by the 2023 HRTF TIFIA Loan Agreement, it is possible
that the interests of bondholders could be impaired either immediately or over time, particularly if
termination of Commission’s active engagement in capital project programs is coupled with a reduction in
the Commission’s authority or the triggering of the Sunset Provision described in the foregoing section.
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Administrative Actions. HRTAC’s ability to continue to fund its projects and its ability to receive
and effectively utilize HRTF Revenues depends on the continued cooperation of the CTB and VDOT. If
the CTB does not cause VDOT to satisfy its obligations under its Standard Project Agreements or PAFA
with HRTAC, if HRTAC does not continue to obtain funding under SMART SCALE or any successor
statewide prioritization process for transportation projects, or if the CTB and the Commonwealth’s
Secretary of Transportation cause transportation projects in Hampton Roads to be constructed without
HRTAC’s involvement and assistance, HRTAC might not continue to effectively function as the recipient
of HRTF Revenues and as a key funding source of transportation projects in Hampton Roads. If HRTAC
is unable to complete needed projects, it may lose political support and thereafter lose control of HRTF
Revenues, impeding HRTAC’s ability to make timely payments of debt service on the Series 2024 A Bonds.

In addition, HRTAC is entirely dependent on the Virginia Department of Taxation and other state
agencies to collect and deposit in the HRTF the Additional Sales and Use Tax revenues and the Additional
Motor Vehicle Fuels Tax revenues and to timely transfer them to HRTAC. Failure or delay in this regard
might also impede HRTACs ability to make timely payments of debt service on the Series 2024A Bonds.

Risk of Future Legislative or Court Decisions Affecting Tax-Exempt Obligations

Legislation affecting tax-exempt obligations is frequently considered by the United States Congress
and may also be considered by the Virginia General Assembly. Court proceedings may also be filed, the
outcome of which could modify the tax treatment of obligations such as the Series 2024A Bonds. There
can be no assurance that legislation enacted or proposed, or actions by a court, after the date of issuance of
the Series 2024 A Bonds will not have an adverse effect on the tax status of the interest on the Series 2024A
Bonds or the market value or marketability of the Series 2024A Bonds. These adverse effects could result,
for example, from changes to federal or state income tax rates, changes in the structure of federal or state
income taxes (including replacement with another type of tax), or repeal (or reduction in the benefit) of the
exclusion of interest on the Series 2024 A Bonds from gross income for federal or state income tax purposes
for all or certain taxpayers.

Additionally, investors in the Series 2024A Bonds should be aware that future legislative actions
(including federal income tax reform) may retroactively change the treatment of all or a portion of the
interest on the Series 2024A Bonds for federal income tax purposes for all or certain taxpayers. In all such
events, the market value of the Series 2024A Bonds may be affected and the ability of holders to sell their
Series 2024 A Bonds in the secondary market may be reduced. The Series 2024 A Bonds are not subject to
special mandatory redemption, and the interest rates on the Series 2024A Bonds are not subject to
adjustment, in the event of any such change in the tax treatment of interest on the Series 2024A Bonds.

[No Assurance of Funds Under 2023 HRTF TIFIA Loan Agreement

It is anticipated that the Series 2023 A Notes will be paid at their maturity from a disbursement
made to HRTAC under the 2023 HRTF TIFIA Loan Agreement. There are numerous conditions that must
be satisfied by HRTAC in connection with the requisitioning of moneys under the 2023 HRTF TIFIA Loan
Agreement, including certain conditions relating to third parties, such as VDOT, over which HRTAC has
no control. See “TIFIA LOAN AGREEMENTS — Disbursement Conditions.” There can be no assurances
that all such conditions to disbursement will be satisfied and thus no assurances that such funds will be
available under the 2023 HRTF TIFIA Loan Agreement for HRTAC to reimburse itself for eligible project
costs or to pay the Series 2023 A Notes. In addition, the TIFIA Lender may refuse to honor a requisition if,
among other things, an event of default under the 2023 HRTF TIFIA Loan Agreement or certain other
material contracts has occurred and is continuing, or if HRTAC or certain other parties are not in compliance
with federal law or their obligations under certain material contracts. If HRTAC does not meet the
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conditions for disbursement of moneys under the 2023 HRTF TIFIA Loan Agreement, the Series 2023 A
Notes will need to be paid from the HRTAC Revenues, subject to the prior application of such funds to pay
scheduled debt service on Senior Bonds, or from proceeds of Additional Bonds issued under the Master
Indenture. No assurance can be given that HRTAC will be able to pay such debt service from the HRTAC
Revenues, or access the credit markets for the issuance of Additional Bonds, in the event it cannot
requisition moneys under the 2023 HRTF TIFIA Loan Agreement.]

HRTF Transfers to Support Toll Financing

As described above, HRTF Revenues, to the extent available in the General Fund, are to be used to
provide support for the TIFTA Series 2021 Toll Bond issued under the Master Toll Indenture. Should toll
revenues under the Express Lanes Network produce less net toll revenue than is expected, HRTF Transfers
may be required under the terms of the Master Toll Indenture and the TIFIA Series Supplement. Although
such HRTF Transfers are to be made from available amounts in the General Fund, to the extent of any such
HRTF Transfers, there would be a corresponding decrease in amounts in the General Fund that otherwise
would be available to make up deficiencies in the Debt Service Funds established under the Indenture or
that would be used to make PayGo project expenditures.

Forward-Looking Statements and Forecasts

The statements contained in this Official Statement, and in other information provided by HRTAC,
that are not purely historical, including statements regarding HRTAC’s expectations regarding the
collection and timing of future HRTF Revenues as discussed earlier in this Official Statement, are forward-
looking statements. All forward-looking statements included in this Official Statement are based on
information available to HRTAC as of the date hereof, and HRTAC assumes no obligation to update any
such forward-looking statements, other than as set out in the Continuing Disclosure Undertaking, the form
of which is attached hereto as Appendix C.

The forward-looking statements herein are based on various assumptions, forecasts and estimates
that are inherently subject to numerous risks and uncertainties, including the possible invalidity of
underlying assumptions, forecasts and estimates, possible changes or developments in social, economic,
business, industry, market, legal and regulatory circumstances and conditions, and actions taken or not
taken by third parties and legislative, judicial and other governmental authorities and officials. In addition,
these assumptions, forecasts and estimates involve judgments regarding, among other things, future
economic conditions, future actions by third parties and future events and decisions, all of which are
difficult, if not impossible, to predict accurately. There can be no assurance that the forward-looking
statements in this Official Statement will prove to be accurate.

No representation is made or intended, nor should any representation be inferred, with respect to
the likely existence of any particular future set of facts or circumstances, and prospective purchasers of the
Series 2024A Bonds are cautioned not to place undue reliance upon any projections contained in this
Official Statement. If actual results are less favorable than the results projected or if the assumptions used
in preparing the projections prove to be incorrect, HRTAC’s ability to make timely payment of the principal
of and interest on the Series 2024A Bonds may be materially and adversely affected.

Enforceability of Rights and Remedies, Including Bankruptcy Ramifications
Effects of Bankruptcy on Rights and Remedies. The rights and remedies available to the owners

of the Series 2024A Bonds may be subject to the provisions of the United States Bankruptcy Code (the
“Bankruptcy Code”), to other bankruptcy, insolvency, reorganization, moratorium or similar laws affecting
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creditor’s rights generally and equitable principles that may limit enforcement of such remedies. Under
existing constitutional and statutory law and judicial decisions, including specifically the Bankruptcy Code,
the remedies provided in the Master Indenture may not be readily available or may be limited. No
assurances can be given that a court or regulatory agency would enforce the rights or types of remedies
available under the Master Indenture, including any rights and remedies with respect to the pledge of HRTF
Revenues.

The various legal opinions to be delivered concurrently with the delivery of the Series 2024A
Bonds, including the opinion of Bond Counsel, will be qualified as to the enforceability of these rights and
remedies, for example, by limitations imposed by bankruptcy, reorganization, insolvency or other similar
laws affecting the rights of creditors generally and by principles of equity.

Bankruptcy Filing by HRTAC. Under the Bankruptcy Code and current Virginia law, the
Commission may not file for bankruptcy protection under Chapter 9 of the Bankruptcy Code (“Chapter 97)
and no creditor or judgment holder of the Commission may file a Chapter 9 petition on behalf of the
Commission. Pursuant to Section 109(c)(2) of the Bankruptcy Code, a political subdivision or public
agency or instrumentality of a state must be specifically authorized by state law before it may file for
bankruptcy protection. Currently, there is no Virginia statute that prescribes, authorizes or otherwise
contains authorization for a political subdivision such as the Commission to file for Chapter 9 protection,
or delegates such authority to any governmental officer or organization. There can be no assurance,
however, that the Bankruptcy Code or Virginia law will not be amended in the future to permit the
Commission to file for bankruptcy protection, and such a filing could, under certain circumstances, subject
all or a portion of the HRTF Revenues to the jurisdiction of the bankruptcy court. Potential purchasers of
the Series 2024A Bonds should consult their own attorneys and advisors in assessing the risk and the
likelihood of recovery in the event the Commission becomes a debtor in a bankruptcy proceeding. When
an entity is in bankruptcy, its creditors (including Bondholders) may be prohibited from acting to collect
from or to enforce obligations of the debtor entity without permission of the bankruptcy court; therefore,
the Commission may be prevented from making payments to the Bondholders from funds in its possession.
These restrictions may result in delays or reductions in payments on the Series 2024A Bonds. Should the
Commission become the debtor in a bankruptcy case, the holders of the Series 2024A Bonds will not have
a lien on HRTAC Revenues received by the Commission after the commencement of the bankruptcy case
unless the bankruptcy court determines that such HRTAC Revenues constitute “Special Revenues” within
the meaning of the Bankruptcy Code. “Special Revenues” are defined to include, among other things,
receipts from the ownership, operation, or disposition of projects or systems that are primarily used or
intended to be used primarily to provide transportation, utility or other services, as well as other revenues
or receipts derived from functions of the debtor. Although the Commission believes that HRTAC Revenues
should be treated as “Special Revenues,” no assurance can be given that a bankruptcy court would agree
with such characterization. Further, even if the HRTAC Revenues are treated as “Special Revenues,” no
assurance can be provided that a bankruptcy court would allow Bondholders to compel payments on the
Series 2024A Bonds from such “Special Revenues.” In any case, there could be delays or reductions in
payments on the Series 2024A Bonds or losses to Bondholders. Regardless of any specific adverse
determinations in any bankruptcy proceeding involving the Commission, the mere existence of such a
bankruptcy proceeding would have an adverse effect on the liquidity and value of the Series 2024A Bonds.

Judicial Discretion. Upon a default under the Master Indenture, the remedies available to the
Trustee may depend upon judicial actions that may be subject to substantial discretion and delay. Some of
these remedies may be found unenforceable. The rights of the owners of the Series 2024A Bonds and the
enforceability of HRTAC’s obligations will be subject to the exercise of judicial discretion under a variety
of circumstances. The enforceability of governmental obligations is also subject to constitutional, statutory
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and public policy limitations and to other considerations that do not limit enforcement of obligations of
private parties.

Market Liquidity

The Series 2024A Bonds constitute a new issue. No assurance can be given as to the development
or liquidity of any market for the Series 2024A Bonds. If an active public market does not develop, the
market price and liquidity of the Series 2024A Bonds may be adversely affected.

Economic Conditions Affecting the HRTF

The availability of HRTF Revenues from the HRTF is dependent on uncontrollable economic
factors. The revenues received from the Additional Sales and Use Tax and the Additional Motor Vehicle
Fuels Tax tend to fluctuate significantly based on economic variables, including, but not limited to, the
condition of the economies of the Member Localities in which such taxes are collected, the Commonwealth
and the United States, economic growth or recessions, population growth, income and employment levels,
levels of tourism, public health conditions, weather conditions, fuel prices, road conditions, and the
availability of alternate modes of transportation. HRTAC’s revenues and purposes may be further generally
affected by those factors, as well as by trends or changes in housing and business concentrations, the
opinions and sensitivities of area residents, the costs and consequences of complying with federal
regulations, and unintended effects of infrastructure development on urban growth patterns. Any of these
economic or social factors could have a material adverse effect upon HRTAC’s revenue and capital sources,
including market disruptions in the financial sector and potential effects on the cost and duration of its
funded projects in addition to the tax base upon which the HRTF relies. There can be no assurance that
negative impacts attributable to economic factors will not materially adversely affect the availability of
revenues in the HRTF and impede the ability of HRTAC to receive transfers from the HRTF. See Appendix
D.

Risk Arising from Operating and Maintenance Burdens on Commonwealth

The HRTAC Act does not permit HRTAC to include in its budget any funds to independently
operate and maintain funded projects or to perform any transportation service; therefore, HRTAC has no
control over the long-term impact of its spending on future obligations of the Commonwealth. This could
result in future budgetary and political conditions that are difficult to predict, but may have a material
adverse impact on HRTAC, the HRTF Revenues and HRTAC’s ability over the long term to support debt
service payments on the Senior Bonds.

Impact of Federal Budget Restraints and Federal Tax Policy

Hampton Roads has been directly affected by federal budget restraints and sequestration, given the
large impact of the military and government contracts on the Hampton Roads economy. It is uncertain
whether such budget restraints will be reduced or increased, or whether other industries will provide
adequate economic growth to make up for any reduction in spending resulting from federal budget
restraints. See “Economic Profile” in Appendix D.

To the extent that federal funds for transportation projects cease to be provided to the
Commonwealth or its political subdivisions, or that the federal government reduces funding to, restricts or
eliminates the TIFIA credit assistance program, HRTAC will have difficulty carrying out its funding plans.
If HRTAC is unable to complete needed projects, it may lose political support and thereafter lose control
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of HRTF Revenues, impeding HRTAC’s ability to make timely payments of debt service on the Series
2024A Bonds.

Restraints under tax reform, such as limitations on the federal deduction for state and local tax
payments, or limitations on the home mortgage interest deduction, could affect consumer behavior and
policy priorities at the state and local level, having an adverse effect on the HRTF that cannot presently be
quantified.

Infectious Disease Outbreaks

The HRTF Revenues may be adversely impacted by national or regional outbreaks of highly
contagious or epidemic diseases, such as what occurred with COVID-19. Such events may affect travel,
commerce, business, and financial markets globally as well as in Hampton Roads. The COVID-19
pandemic adversely impacted HRTAC and the Hampton Roads area and similar public health emergencies
may do so again in the future.

Hurricanes, Flooding, Sea-Level Rise and Other Natural Risks

Planning District 23 is located in the Mid-Atlantic region of the east coast of the United States.
The Mid-Atlantic region is an area that has in the past been periodically susceptible to damaging storms,
storm surge, and flooding. The risk of hurricanes, tropical storms or other major weather events affecting
the Member Localities and interrupting commerce and military activities within Hampton Roads is a
material risk that could negatively affect the regional economy and the revenues available through the
HRTF to pay debt service on the Series 2024A Bonds and could directly impact or damage Commission-
funded facilities. Further, storm and flooding-related risks are likely to intensify over time if scientific
projections about climate change and sea-level rise are correct. In addition, the Member Localities are
located within a seismic zone that has experienced earthquakes in the past 15 years, and there can be no
assurance that Commission-funded projects would not be damaged in any future earthquakes.

Cybersecurity

The Commission and the Commonwealth rely on computer networks to conduct their business.
Such computer networks may be vulnerable to hackers or phishing attacks, or to breaches by employee
error, negligence or malfeasance. Any such attacks or breaches could compromise the Commission’s
and/or the Commonwealth’s computer systems and the information stored thereon. Any disruption or loss
of information could result in a material adverse effect on the efficiency of the Commission’s and/or the
Commonwealth’s work. The Commission and the Commonwealth maintain a security posture designed to
deter cyber-attacks, but no assurances can be given that the Commission’s and/or the Commonwealth’s
security measures will prevent cyber-attacks, and no assurances can be given that any cyber-attacks, if
successful, will not have a material adverse effect on the operations or financial condition of the
Commission or the Commonwealth’s collection and administration and transfers of HRTF amounts.

Fluctuations in Fuel Prices and Fuel Usage May Adversely Affect Additional Motor Vehicle Fuels
Tax Revenues

The availability of Additional Motor Vehicle Fuels Tax revenue is dependent on several economic
factors. The revenues received from the Additional Motor Vehicle Fuels Tax tend to fluctuate significantly
based on economic variables, including, but not limited to, the condition of the economies of the Planning
District 23 localities in which such tax is collected, the Commonwealth and the United States, economic
growth or recessions, population growth, trends or changes in housing and business concentrations, income
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and employment levels, tele-commuting, vehicle fuel efficiency standards, levels of tourism, weather
conditions, fuel prices, road conditions, geopolitical events, and the availability of alternate modes of
transportation. There can be no assurance that negative impacts attributable to economic factors will not
materially adversely affect the availability of Additional Motor Vehicle Fuels Tax and impede the ability
of HRTAC to make timely payments on the Series 2024A Bonds.

General Assembly May Enact Exemptions to and Holidays from Taxes

The Additional Sales and Use Tax applies to the same transactions and items that are subject to the
statewide retail sales and use tax levied by the Commonwealth. In the past, the General Assembly has made
changes to the transactions and items subject to the statewide retail sales and use tax. For example, in 1990,
the General Assembly enacted legislation to exempt from the statewide retail sales and use tax all
nonprescription drugs and proprietary medicines purchased for the cure, mitigation, treatment, or
prevention of disease in human beings. There can be no assurance that further exemptions will not be
granted.

The General Assembly has established certain sales tax holidays. A “sales tax holiday” is a
temporary period during which purchases of certain items are exempt from retail sales and use taxes.
Following legislation enacted by the 2007 session of the General Assembly, the Commonwealth had three
annual sales tax holidays. During a seven-day period in May of each year, purchases of items designated
by the Virginia Department of Taxation as hurricane preparedness equipment, including portable
generators, were exempt from the statewide sales tax. Portable generators must have been priced at $1,000
or less, and other eligible items must have been priced at $60 or less for each item. During a three-day
period in August of each year, purchases of certain school supplies, clothing and footwear were exempt
from the statewide sales tax. Each eligible school supply item must have been priced at $20 or less, and
each eligible article of clothing and footwear must have been priced at $100 or less. During a four-day
period in October of each year, purchases of products meeting the Energy Star and WaterSense
qualifications, such as certain energy-efficient appliances, were exempt from the statewide sales tax.
Eligible products must have been priced at $2,500 or less for each item, and have been purchased for
noncommercial home or personal use. Although the prior provision for sales tax holidays expired on July
1, 2023, the 2023 Virginia General Assembly, pursuant to Chapter 1, 2023 Va. Acts of Assembly, provided
the sales tax holidays shall remain in effect through July 1, 2025.

Each such exemption and holiday affects the application of the Additional Sales and Use Tax that
benefits the HRTF. In the future, the General Assembly could further change the transactions and items
upon which either the general or additional tax is imposed or add or remove sales tax holidays. The
Additional Sales and Use tax revenues available to the HRTF could increase or decrease depending on the
nature of the change.

In addition to sales tax exemptions and holidays, it is possible that the General Assembly could
consider exemptions and holidays applicable to state and/or regional fuels taxes. The Additional Motor
Vehicle Fuels Tax could be affected by any such proposals, which could lead to a material adverse effect
on the Commission’s revenues.

Tax Revenues Could Be Eroded by Changes to Planning District 23

The sources of taxable transactions generating revenues for the HRTF from the Additional Sales
and Use Tax and the Additional Motor Vehicle Fuels Tax are limited geographically to Planning District
23. The mix of localities within Planning District 23, which currently include Isle of Wight, James City,
Southampton, York, Chesapeake, Franklin, Hampton, Newport News, Norfolk, Poquoson, Portsmouth,
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Suffolk, Virginia Beach and Williamsburg, could be altered by administrative action of DHCD. Any such
change could have a material adverse effect on the composition of the tax base for the Additional Sales and
Use Tax and the Additional Motor Vehicle Fuels Tax, which could erode the revenues available to pay debt
service on the Series 2024A Bonds.

No Right to Accelerate Debt Service

The Master Indenture does not permit the Trustee or Owners, upon the occurrence of an Event of
Default under the Master Indenture or for any other reason, to accelerate the maturity of any Bonds,
including the Series 2024A Bonds, or the payment of principal of and interest due thereon. Owners will be
able to collect principal and interest that become due after an Event of Default only from the HRTAC
Revenues and any other funds pledged under the Master Indenture and only when such principal and interest
are scheduled to be paid.

No Mortgage or Other Liens

Payment of the principal of and interest on the Series 2024A Bonds is not secured by any deed of
trust, mortgage or other lien on any of the Initial Financed Projects, the HRBT Expansion Project, the
HRELN Project, any equipment or other tangible personal property of HRTAC or VDOT, or any property
of the Member Localities.

Limitation on Remedies

The remedies available to the Owners upon a default under the Master Indenture are in many
respects dependent upon judicial action, which is often subject to discretion and delay under existing
constitutional and statutory law and judicial decisions, including specifically Title 11 of the Bankruptcy
Code. Although political subdivisions of the Commonwealth, including the Commission, are not currently
authorized to seek relief under the provisions of Chapter 9 of the Federal Bankruptcy Code, the various
legal opinions to be delivered concurrently with delivery of the Series 2024 A Bonds will be qualified as to
enforceability of the various legal instruments by limitations imposed by bankruptcy, reorganization,
insolvency or other similar laws affecting the rights of credits generally, now of hereafter in effect; to usual
equity principles which shall limit the specific enforcement under laws of the Commonwealth as to certain
remedies; to the exercise by the United States of America of the powers delegated to it by the United States
Constitution; and to the reasonable and necessary exercise, in certain exceptional situations, of the police
power inherent in the sovereignty of the Commonwealth and its governmental bodies, in the interest of
serving an important public purpose.

No Redemption of Bonds in the Event of Taxability

The Series 2024 A Bonds are not subject to redemption prior to maturity upon the occurrence of an
event which has the effect of rendering interest on the Series 2024 A Bonds includable in the gross income
of the owners of the Series 2024 A Bonds for purposes of federal income taxation. No provision is made in
the Master Indenture for any increase or other adjustment in the rate of interest payable on the Series 2024A
Bonds in the event of such an occurrence.

CERTAIN LEGAL MATTERS

Certain legal matters relating to the authorization and validity of the Series 2024A Bonds will be
subject to the approving opinion of Kaufman & Canoles, a Professional Corporation, Richmond, Virginia,

-76-



Bond Counsel, which will be furnished at the expense of the Commission upon delivery of the Series 2024A
Bonds, in substantially the form set forth as Appendix F (the “Bond Opinion”). The Bond Opinion will be
limited to matters relating to authorization and validity of the Series 2024A Bonds and to the tax status of
interest thereon as described in the section “TAX MATTERS.” Bond Counsel has not been engaged to
investigate the financial resources of the Commission or its ability to provide for payment of principal of,
interest, or premium, if any, on the Series 2024A Bonds, and the Bond Opinion will make no statement as
to such matters or as to the accuracy or completeness of this Official Statement or any other information
that may have been relied on by anyone in making the decision to purchase the Series 2024A Bonds.

Certain legal matters will be passed upon for HRTAC by Willcox & Savage, P.C., Norfolk,
Virginia, its general counsel, and Kaufman & Canoles, a Professional Corporation, Richmond, Virginia, as
disclosure counsel, and for the Underwriters by their counsel, , Richmond, Virginia.

TAX MATTERS
[Opinion of Bond Counsel

In the opinion of Bond Counsel, under current law, interest on the Series 2024A Bonds (a) is
excludable from gross income for federal income tax purposes under Section 103 of the Internal Revenue
Code of 1986, as amended (the “Tax Code™), and (b) is not a specific item of tax preference for purposes
of the federal alternative minimum tax on individuals; however, such interest is included in the “adjusted
financial statement income” (as defined in Section 56A of the Tax Code) of certain corporations that are
subject to the alternative minimum tax imposed under Section 55 of the Tax Code. Interest on the Series
2024 A Bonds is exempt from income taxation by the Commonwealth. No other opinion is expressed by
Bond Counsel regarding the tax consequences of the ownership of or the receipt or accrual of interest on
the Series 2024 A Bonds.

The Bond Opinion will be given in reliance upon certifications by representatives of the
Commission as to certain facts relevant to both the opinion and requirements of the Tax Code, and
applicable regulations thereunder. The Bond Opinion is subject to the condition that there is compliance
subsequent to the issuance of the Series 2024A Bonds with all requirements of the Tax Code that must be
satisfied in order for interest thereon to remain excludable from gross income for federal income tax
purposes. The Commission has covenanted to comply with the current provisions of the Tax Code
regarding, among other matters, the use, expenditure and investment of the proceeds of the Series 2024A
Bonds and the timely payment to the United States of any arbitrage rebate amounts with respect to the
Series 2024A Bonds. Failure by the Commission to comply with such covenants, among other things,
could cause interest on the Series 2024A Bonds to be included in gross income for federal income tax
purposes retroactively to their date of issue.

Original Issue Discount

The Series 2024A Bonds that have an original yield above their respective interest rates, as shown
on the inside cover of this Official Statement (collectively, the “OID Bonds”), are being sold at an original
issue discount. The difference between the initial public offering prices of such OID Bonds and their stated
amounts to be paid at maturity constitutes original issue discount treated in the same manner for federal
income tax purposes as interest, as described above.

The amount of original issue discount that is treated as having accrued with respect to a OID Bond
is added to the cost basis of the owner of the bond in determining, for federal income tax purposes, gain or
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loss upon disposition of such OID Bond (including its sale, redemption or payment at maturity). Amounts
received on disposition of such OID Bond that are attributable to accrued original issue discount will be
treated as tax-exempt interest, rather than as taxable gain, for federal income tax purposes.

Original issue discount is treated as compounding semiannually, at a rate determined by reference
to the yield to maturity of each individual OID Bond, on days that are determined by reference to the
maturity date of such OID Bond. The amount treated as original issue discount on such OID Bond for a
particular semiannual accrual period is equal to (a) the product of (i) the yield to maturity for such OID
Bond (determined by compounding at the close of each accrual period) and (ii) the amount that would have
been the tax basis of such OID Bond at the beginning of the particular accrual period if held by the original
purchaser, (b) less the amount of any interest payable for such OID Bond during the accrual period. The
tax basis for purposes of the preceding sentence is determined by adding to the initial public offering price
on such OID Bond the sum of the amounts that have been treated as original issue discount for such
purposes during all prior periods. If such OID Bond is sold between semiannual compounding dates,
original issue discount that would have been accrued for that semiannual compounding period for federal
income tax purposes is to be apportioned in equal amounts among the days in such compounding period.

Owners of OID Bonds should consult their tax advisors with respect to the determination and
treatment of original issue discount accrued as of any date and with respect to the state and local tax
consequences of owning a OID Bond. Subsequent purchasers of OID Bonds that purchase such bonds for
a price that is higher or lower than the “adjusted issue price” of the bonds at the time of purchase should
consult their tax advisors as to the effect on the accrual of original issue discount.

Original Issue Premium

The Series 2024 A Bonds that have an original yield below their respective interest rates, as shown
on the inside cover of this Official Statement (collectively, the “Premium Bonds”), are being sold at a
premium. An amount equal to the excess of the issue price of a Premium Bond over its stated redemption
price at maturity constitutes premium on such Premium Bond. A purchaser of a Premium Bond must
amortize any premium over such Premium Bond’s term using constant yield principles, based on the
purchaser’s yield to maturity (or, in the case of Premium Bonds callable prior to their maturity, generally
by amortizing the premium to the call date, based on the purchaser’s yield to the call date and giving effect
to any call premium). As premium is amortized, the amount of the amortization offsets a corresponding
amount of interest for the period, and the purchaser’s basis in such Premium Bond is reduced by a
corresponding amount resulting in an increase in the gain (or decrease in the loss) to be recognized for
federal income tax purposes upon a sale or disposition of such Premium Bond prior to its maturity. Even
though the purchaser’s basis may be reduced, no federal income tax deduction is allowed.

Purchasers of the Premium Bonds should consult their tax advisors with respect to the
determination and treatment of premium for federal income tax purposes and with respect to the state and
local tax consequences of owning a Premium Bond.

Other Tax Matters

Prospective purchasers of the Series 2024A Bonds should be aware that the ownership of tax-
exempt obligations may result in collateral federal income tax consequences to certain taxpayers, including
without limitation financial institutions, property and casualty insurance companies, S corporations, foreign
corporations subject to the branch profits tax, recipients of Social Security or Railroad Retirement benefits
and taxpayers who may be deemed to have incurred or continued indebtedness to purchase or carry tax-
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exempt obligations. Prospective purchasers of the Series 2024 A Bonds should consult their tax advisors as
to the applicability and impact of such consequences.

In addition, prospective purchasers should be aware that interest paid on, and the proceeds of the
sale of, tax-exempt obligations, including the Series 2024 A Bonds, are in many cases subject to information
reporting in a manner similar to interest paid on taxable obligations. While this reporting requirement does
not by itself affect the excludability of interest on the Series 2024A Bonds from gross income for federal
income tax purposes, the reporting requirement causes the payment of interest on the Series 2024A Bonds
to be subject to backup withholding if such interest is paid to beneficial owners who (i) are not “exempt
recipients,” and (ii) fail to provide certain identifying information (such as the beneficial owner’s taxpayer
identification number) in the required manner or have been identified by the Service as having failed to
report all interest and dividends required to be shown on their income tax returns. Generally, individuals
are not exempt recipients, whereas corporations and certain other entities generally are exempt recipients.
Amounts withheld under the backup withholding rules from a payment to a beneficial owner would be
allowed as a refund or a credit against such beneficial owner’s federal income tax liability provided the
required information is timely furnished to the Service.

The Internal Revenue Service (the “Service”) has a program to audit state and local government
obligations to determine, as applicable, whether the interest thereon is includible in gross income for federal
income tax purposes. If the Service does audit the Series 2024A Bonds, under current Service procedures,
the Service will treat the Commission as the taxpayer and the owners of the Series 2024A Bonds will have
only limited rights, if any, to participate.

Prospective purchasers of the Series 2024A Bonds should consult their own tax advisors as to the
status of interest on the Series 2024 A Bonds under the tax laws of any state other than the Commonwealth.

The Bond Opinion represents Bond Counsel’s legal judgment based in part upon the representations
and covenants referenced therein and its review of existing law, but are not a guarantee of results or binding
on the Service or the courts. Bond Counsel assumes no duty to update or supplement its opinion to reflect
any facts or circumstances that may come to Bond Counsel’s attention after the date of its opinion or to
reflect any changes in law or the interpretation thereof that may occur or become effective after such date.

Future Events and Legislative and Regulatory Actions

There are many events that could affect the value and liquidity or marketability of the Series 2024A
Bonds after their issuance, including but not limited to public knowledge of an audit of the Series 2024A
Bonds by the Service, a general change in interest rates for comparable securities, a change in federal or
state income tax rates, legislative or regulatory proposals affecting state and local government securities
and changes in judicial interpretation of existing law. Legislation affecting tax-exempt obligations is
considered by the U.S. Congress and various state legislatures. Such legislation may effect changes in
federal or state income tax rates and the application of federal or state income tax laws (including the
substitution of another type of tax), or may repeal or reduce the benefit of the excludability of interest on
the tax-exempt obligations from gross income for federal or state income tax purposes.

The U.S. Treasury Department and the IRS are continuously drafting regulations to interpret and
apply the provisions of the Tax Code and court proceedings may be filed the outcome of which could
modify the federal or state tax treatment of tax-exempt obligations.

There can be no assurance that legislation proposed or enacted after the date of issue of the Series

2024 A Bonds, regulatory interpretation of the Tax Code or actions by a court involving either the Series
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2024 A Bonds or other tax-exempt obligations will not have an adverse effect on the Series 2024A Bonds’
federal or state tax status, marketability or market price or on the economic value of the tax-exempt status
of the interest on the Series 2024A Bonds. Neither the Bond Opinion nor this Official Statement purports
to address the likelihood or effect of any such future events or legislative and regulatory actions, and
purchasers of the Series 2024 A Bonds should seek advice concerning such matters as they deem prudent in
connection with their purchase of Series 2024A Bonds. ]

LITIGATION

There is no litigation of any kind now pending or, to the best of its information, knowledge and
belief, threatened against the Commission to restrain or enjoin the issuance or delivery of the Series 2024A
Bonds or the collection and application of HRTAC Revenues under the Master Indenture, or in any manner
contesting or affecting the validity of the Series 2024A Bonds, any proceeding of HRTAC taken with
respect to their issuance, authentication or sale, or any appropriation of funds to pay debt service on the
Series 2024 A Bonds.

RATINGS

Moody’s Investor Service (“Moody’s”) and S&P Global Ratings (“S&P”) have given the Series
2024A Bonds the ratings of [“Aa3”’] and [“AA,”] respectively. The Commission requested that the Series
2024A Bonds be rated and furnished certain information to Moody’s and S&P, including certain
information that may not be included in this Official Statement.

Reference should be made to the individual rating agency for a more complete description of the
meaning of the rating assigned by such rating agency. These ratings are not a recommendation to buy, sell
or hold the Series 2024A Bonds. The ratings are subject to review and change or withdrawal at any time
if, in the judgment of the respective rating agency, circumstances so warrant. There is no assurance that
any such ratings will continue for any period of time or that any such rating will not be revised or withdrawn.
A downward revision or withdrawal of a rating may have an adverse effect on the market price of the Series
2024 A Bonds.

FINANCIAL STATEMENTS

The audited financial statements of the Commission for the Fiscal Year ended June 30, 2024 are
included in Appendix B. The Commission’s financial statements are prepared in accordance with generally
accepted accounting principles and audited annually in accordance with government auditing standards.
The Commission’s independent auditor, PBMares, LLP, has not been engaged to perform and has not
performed since the date of its report included in Appendix B any procedures on the financial statements
addressed in that report. Such auditor also has not performed any procedures relating to this Official
Statement.

FINANCIAL ADVISOR
The Commission has retained PFM Financial Advisors LLC, Orlando, Florida, as financial advisor

(the “Financial Advisor”) in connection with the issuance of the Series 2024A Bonds. Although the
Financial Advisor assisted in the review of this Official Statement, the Financial Advisor is not obligated
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to undertake, and has not undertaken to make, an independent verification or to assume responsibility for
the accuracy, completeness, or fairness of the information contained in this Official Statement. The
Financial Advisor is a financial advisory, investment management and consulting organization and is not
engaged in the business of underwriting municipal securities.

RELATIONSHIP OF PARTIES

Kaufman & Canoles, a Professional Corporation, Richmond, Virginia, Bond Counsel, from time to
time represents one or more of the Underwriters or the Trustee in matters unrelated to the Series 2024A
Bonds or one or more of the Member Localities in matters unrelated to HRTAC. , counsel
to the Underwriters, from time to time represents the Trustee in matters unrelated to the Series 2024 A Bonds
or one or more of the Member Localities in matters unrelated to HRTAC.

UNDERWRITING

The Series 2024A Bonds are being purchased by the Underwriters pursuant to a Bond Purchase
Agreement (the “Bond Purchase Agreement”) between HRTAC and , as
representative of the Underwriters (collectively, the “Underwriters”). The Bond Purchase Agreement sets
forth the obligation of the Underwriters to purchase the Series 2024 A Bonds at an aggregate purchase price
of $ (representing the sum of the $ par amount of the Series 2024A Bonds, [plus] [less] original
issue [premium] [discount] of § , less an underwriting discount of $ on such Series 2024A
Bonds) and is subject to certain terms and conditions, including the approval of certain legal matters by
counsel. The Bond Purchase Agreement provides that the Underwriters will purchase all of the Series
2024 A Bonds if any are purchased. The Underwriters may offer and sell the Series 2024 A Bonds to certain
dealers (including dealers depositing the Series 2024A Bonds into investment trusts) and others at prices
different from the public offering prices stated on the cover page of this Official Statement. The public
offering prices may be changed from time to time at the discretion of the Underwriters.

The Underwriters and their respective affiliates are full service financial institutions engaged in
various activities, which may include sales and trading, commercial and investment banking, advisory,
investment management, investment research, principal investment, hedging, market making, brokerage
and other financial and non-financial activities and services. In the course of their various business
activities, the Underwriters and their respective affiliates, officers, directors and employees may purchase,
sell or hold a broad array of investments and actively traded securities, derivatives, loans, commodities,
currencies, credit default swaps and other financial instruments for their own account and for the accounts
of their customers, and such investment and trading activities may involve or relate to assets, securities
and/or instruments of the Commission (directly, as collateral securing other obligations or otherwise) and/or
persons and entities with relationships with the Commission. The Underwriters and their respective
affiliates may also communicate independent investment recommendations, market color or trading ideas
and/or publish or express independent research views in respect of such assets, securities or instruments
and may at any time hold, or recommend to clients that they should acquire, long and/or short positions in
such assets, securities and instruments.

[Placeholder for underwriter disclaimer. ]
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CONTINUING DISCLOSURE

To assist the underwriters in complying with the provisions of Securities and Exchange
Commission Rule 15¢2-12, as amended (the “Rule”), promulgated by the Securities and Exchange
Commission, HRTAC will execute a Continuing Disclosure Undertaking (the “Disclosure Undertaking”)
at closing pursuant to which the Commission will agree to provide certain annual financial information and
material event notices required by the Rule. Such information will be filed through EMMA maintained by
the Municipal Securities Rulemaking Board and may be accessed through the Internet at emma.mrsb.org.
As described in Appendix C, the Disclosure Undertaking requires the Commission to provide only limited
information at specific times, and the information provided may not be all the information necessary to
value the Series 2024A Bonds at any particular time. The Commission may from time to time disclose
certain information and data in addition to that required by the Disclosure Undertaking. If the Commission
chooses to provide any additional information, the Commission will have no obligation to continue to
update such information or to include it in any future disclosure filing.

There have been no instances in the previous five years in which the Commission has failed to
comply, in all material respects, with any of its previous continuing disclosure undertakings.

Failure by the Commission to comply with the Disclosure Undertaking is not an event of default
under the Series 2024 A Bonds or the Master Indenture. The sole remedy for a default under the Disclosure
Undertaking is to bring an action for specific performance of the Commission’s covenants thereunder, and
no assurance can be provided as to the outcome of any such proceeding.

APPROVAL OF PRELIMINARY OFFICIAL STATEMENT

Any statements in this Official Statement involving matters of opinion or estimates, whether or not
expressly so stated, are intended as such and not representations of fact. No representation is made that any
of the estimates will be realized. Neither this Official Statement nor any statement which may have been
made verbally or in writing is to be construed as a contract with the holder of the Series 2024A Bonds.

The attached Appendices are an integral part of this Official Statement and must be read together
with the balance of this Preliminary Official Statement.

The distribution of this Preliminary Official Statement has been duly authorized by the
Commission. For purposes of compliance with the Rule, this Preliminary Official Statement constitutes an
official statement of the Commission that has been deemed final by the Commission as of its date except
for the omission of certain pricing and other information as permitted by the Rule.
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APPENDIX A

DEFINITIONS AND SUMMARIES OF THE MASTER INDENTURE AND
THE 2024A SERIES SUPPLEMENT



DEFINITIONS AND SUMMARIES OF THE MASTER INDENTURE
AND THE 2024A SERIES SUPPLEMENT

Set forth below are definitions of certain terms contained in the Master Indenture or the 2024A Series
Supplement, followed by summaries of certain provisions of the Master Indenture and the 2024 A Series Supplement.
The descriptions do not purport to be comprehensive or definitive and are qualified in their entirety by reference to
the Master Indenture and the 2024 A Series Supplement, copies of which can be obtained from HRTAC or the Trustee.
The headings below have been added for ease of reference only.

DEFINITIONS OF CERTAIN TERMS

In addition to the terms previously defined in this Official Statement, the following words used in this
Appendix A will have the following meanings unless a different meaning clearly appears from the context:

“2024A Bond Debt Service Fund” means the Bond Debt Service Fund Related to the Series 2024A Bonds
established pursuant to the Master Indenture and the 2024A Series Supplement.

“2024A Cost of Issuance Fund” means the Cost of Issuance Fund Related to the Series 2024A Bonds
established pursuant to the Master Indenture and the 2024A Series Supplement.

“2024A Bonds” means the Series of Senior Bonds authorized to be issued under the 2024A Series
Supplement.

“2024A Project Fund” means the Project Fund Related to the Series 2024A Bonds established pursuant to
the Master Indenture and the 2024A Series Supplement.

“2024A Rebate Fund” means the Rebate Fund Related to the Series 2024A Bonds established pursuant to
the Master Indenture and the 2024A Series Supplement.

“2024A Series Supplement” or “Eleventh Series Supplement” means the Eleventh Supplemental Series
Indenture of Trust to be dated as of , 2024, between HRTAC and the Trustee, being a Series
Supplement with respect to the Series 2024A Bonds pursuant to the provisions of the Master Indenture.

“2024A Tax Regulatory Agreement” means the Tax Certificate and Regulatory Agreement made by
HRTAC for the benefit of the Trustee and the Owners of the Series 2024A Bonds.

“Account” means any account established in a Fund with respect to a Related Series of Bonds or otherwise
pursuant to the terms of the Master Indenture or any Supplemental Indenture.

“Accreted Amount” means with respect to Capital Appreciation Bonds of any Series, the amount set forth
in the Related Series Supplement as the amount representing the initial public offering price plus the accreted and
compounded interest on such Bonds as of any point in time.

“Agency Obligations” means senior debt obligations of U.S. government-sponsored agencies, corporations,
and enterprises that are not backed by the full faith and credit of the U.S. government, including, but not limited to,
Federal Home Loan Mortgage Corporation debt obligations, Farm Credit System consolidated system wide bonds and
notes, Federal Home Loan Banks consolidated debt obligations, Federal National Mortgage Association debt
obligations, Student Loan Marketing Association debt obligations, Tennessee Valley Authority debt obligations,
Resolution Funding Corporation debt obligations (including principal and interest strips), and U.S. Agency for
International Development guaranteed notes (including stripped securities).

“Amortization Requirement” as applied to any Term Bonds of any maturity for any Bond Year, means the
principal amount or amounts fixed by, or computed in accordance with the terms of, the Related Series Supplement
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for the retirement of such Term Bonds by mandatory purchase or redemption on the Principal Payment Date or Dates
established by such Related Series Supplement.

“Annual Budget” means the administrative and operating expense budget of HRTAC for any Fiscal Year
as adopted by HRTAC in accordance with the HRTAC Act, as such budget may be amended from time to time
throughout such Fiscal Year.

“Assumed Debt Service” means for any Fiscal Year the aggregate amount of principal and interest that
would be payable on all Bonds if each Excluded Principal Payment were amortized on a substantially level debt
service basis or other amortization schedule provided by HRTAC for a period commencing on the date of calculation
of such Assumed Debt Service and ending on the earlier of (i) the date specified by HRTAC or (ii) 30 years from the
date of calculation, such Assumed Debt Service to be calculated on a level debt service basis or other amortization
schedule provided by HRTAC, based on a fixed interest rate equal to the rate at which HRTAC could borrow for such
period, as expressed in an Officer’s Certificate (which shall be based upon the opinion of HRTAC’s financial advisor
or of a third party consultant reasonably acceptable to the Trustee).

“Bankruptcy Law” means Title 11 of the United States Code, as it is amended from time to time and any
successor to or replacement of such Title and any other applicable federal or state bankruptcy, insolvency or other
similar law.

“Bond” or “Bonds” means any or all of the bonds that HRTAC may issue under the Virginia Code and
pursuant to Article V of the Master Indenture, including any Senior Bonds, any Intermediate Lien Obligations, or any
Subordinate Obligations.

“Bond Counsel” means (i) Kaufman & Canoles, a Professional Corporation, or (ii) other counsel selected
by HRTAC which is nationally recognized as experienced in matters relating to obligations issued or incurred by
states and their political subdivisions.

“Bond Credit Facility” means a line of credit, letter of credit, standby bond purchase agreement, municipal
bond insurance or similar credit enhancement or liquidity facility established to provide credit or liquidity support for
all or any portion of a Series of Bonds as provided in the Related Series Supplement.

“Bond Credit Provider” means, as to all or any portion of a Series of Bonds, the Person providing a Bond
Credit Facility, as designated in the Related Series Supplement in respect of such Series of Bonds.

“Bond Year” means each twelve month period beginning on July 1 and ending on June 30, or such other
twelve-month period as may be selected by the Commission and approved by Bond Counsel with respect to any Series
of Bonds.

“Business Day” means any day on which commercial banking institutions generally are open for business
in New York and the Commonwealth.

“Capital Appreciation Bonds” means a Series of Bonds the interest on which is compounded and
accumulated at the rates and on the dates set forth in the Related Series Supplement and is payable upon redemption
or on the maturity date of such Series of Bonds.

“Commonwealth” means the Commonwealth of Virginia.

“Convertible Capital Appreciation Bonds” means a Series of Capital Appreciation Bonds having a
conversion date after which such Bonds become Current Interest Bonds.

“Cost of Issuance Fund” means the Cost of Issuance Fund established with respect to a Series of Bonds as
provided in the Master Indenture.
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“Current Interest Bonds” means a Series of Bonds the interest on which is payable currently on the Interest
Payment Dates provided therefor in the Related Series Supplement.

“Custodian” means a bank or trust company that is (i) organized and existing under the laws of the United
States or any of its states and (ii) selected by HRTAC and reasonably acceptable to the Trustee.

“Debt Service Fund” means a Senior Debt Service Fund, an Intermediate Lien Debt Service Fund, and/or a
Subordinate Debt Service Fund established with respect to any Series of Bonds issued under the Master Indenture.

“Debt Service Reserve Fund” means, as the context requires, a Senior Debt Service Reserve Fund, an
Intermediate Lien Debt Service Reserve Fund, and/or a Subordinate Debt Service Reserve Fund established with
respect to any Series of Bonds issued under the Master Indenture.

“Defeasance Obligations” means noncallable (i) Agency Obligations, (ii) Government Obligations, (iii)
Government Certificates, (iv) Defeased Municipal Obligations, and (v) Defeased Municipal Obligation Certificates.

“Defeased Municipal Obligation Certificates” means evidence of ownership of a proportionate interest in
specified Defeased Municipal Obligations, which Defeased Municipal Obligations are held by a Custodian.

“Defeased Municipal Obligations” means obligations of the Commonwealth or any county, city, town,
district, authority, agency, political subdivision or other public body of the Commonwealth that are rated in the highest
rating category by any Rating Agency and provision for the payment of the principal of and redemption premium, if
any, and interest on which has been made by the deposit with a trustee or escrow agent of Government Obligations or
Government Certificates, the maturing principal of and interest on which, when due and payable, will along with any
cash held by the trustee or escrow agent provide sufficient money to pay the principal of and redemption premium, if
any, and interest on such obligations.

“DSRF Credit Facility” means a letter of credit, surety bond or similar credit enhancement facility acquired
by HRTAC, from a financial institution (including, without limitation, any bank, trust company, insurance company,
or broker-dealer) with a long term credit rating at the time of issuance of such facility in the third highest rating
category or higher by any Rating Agency, to substitute for cash or investments required to be held in a Debt Service
Reserve Fund for any Series of Bonds pursuant to the Related Series Supplement.

“DSRF Credit Provider” means the financial institution providing, and qualified under the definition of, a
DSREF Credit Facility.

“Escrow Fund” means an escrow fund relating to a Series of Refunding Bonds that may be established
pursuant to the Related Series Supplement and the Master Indenture.

“Event of Default” means any of the events enumerated in the subsection “Events of Default and Remedies
Upon Default” below.

“Excess Revenues” means, following the occurrence of a Revenue Sharing Trigger Event and until such time
as the Revenue Sharing Trigger Event ends, an amount in each month equal to 50% of the HRTAC Revenues --
remaining each month after the transfers described in paragraphs FIRST through TENTH under the heading “Revenue
Fund and Flow of Funds — Revenue Fund” in this Appendix and paragraphs FIRST through FOURTH under the
heading “Revenue Fund and Flow of Funds — General Fund” in this Appendix (in that order) have occurred.

“Excluded Interest Payment” means each payment of interest on obligations that HRTAC has specified in
a Related Series Supplement or in an Officer’s Certificate to be payable from or secured by funds or revenues that do
not constitute HRTAC Revenues, which may include, without limitation, (i) Toll Revenues, (ii) any grants from the
Commonwealth or federal government, or any agency or instrumentality thereof, that have not been designated as
HRTAC Revenues, or (iii) any other funds that have not been designated as HRTAC Revenues.
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“Excluded Principal Payment” means each payment of Principal on obligations that HRTAC has specified
in a Related Series Supplement or in an Officer’s Certificate to be payable from or secured by funds or revenues that
do not constitute HRTAC Revenues, which may include, without limitation, (i) Toll Revenues, (ii) any grants from
the Commonwealth or federal government, or any agency or instrumentality thereof, that have not been designated as
HRTAC Revenues, (iii) any proceeds of anticipated future borrowings, or (iv) any other funds that have not been
designated as HRTAC Revenues.

“Fiscal Year” means the twelve-month period commencing on July 1 of one year and ending on June 30 of
the following year.

“Fund” means any fund established pursuant to the terms of the Master Indenture or any Supplemental
Indenture.

“GAAP” means generally accepted accounting principles, existing from time to time, as applicable to state
and local governmental units.

“General Fund” means the General Fund established pursuant to the Master Indenture.

“Government Certificates” means certificates representing an ownership interest in United States Treasury
bond principal at maturity or interest coupons for accrued periods, which bonds or coupons are held in the capacity of
custodian by a Custodian that is independent of the seller of such certificates.

“Government Obligations” means direct obligations of, or obligations the payment of the principal of and
interest on which is guaranteed by, the United States of America.

“Hedge Agreement” means, without limitation, (i) any contract known as or referred to or which performs
the function of an interest rate swap agreement, currency swap agreement, forward payment conversion agreement,
or futures contract; (ii) any contract providing for payments based on levels of, or changes or differences in, interest
rates, currency exchange rates, or stock or other indices; (iii) any contract to exchange cash flows or payments or
series of payments; (iv) any type of contract called, or designed to perform the function of, interest rate floors, collars,
or caps, options, puts, or calls, to hedge or minimize any type of financial risk, including, without limitation, payment,
currency, rate, or other financial risk; and (v) any other type of contract or arrangement that HRTAC determines is to
be used, or is intended to be used, to manage or reduce the cost of any Bonds, to convert any element of any Bonds
from one form to another, to maximize or increase investment return, to minimize investment return risk, or to protect
against any type of financial risk or uncertainty.

“Hedge Payments” means amounts payable by HRTAC pursuant to any Hedge Agreement, other than
termination payments, fees, expenses, and indemnity payments.

“Hedge Period” means the period during which a Hedge Agreement is in effect and has not been terminated.

“Hedge Receipts” means amounts payable by any Swap Provider pursuant to a related Hedge Agreement,
other than termination payments, fees, expenses, and indemnity payments.

“Hedging Termination Obligations” means the aggregate amount payable to the Hedging Banks (as defined
in the TIFIA Loan Agreements) by HRTAC upon the early termination of all or a portion of the Hedging Agreements
(as defined in the 2023 HRTF TIFIA Loan Agreement), net of all amounts payable to HRTAC by such Hedging Banks
upon the early unwind of all or a portion of such Hedging Agreements. For the avoidance of doubt, all calculations
of such amounts payable under the Hedging Agreements shall be made in accordance with the terms of the applicable
Hedging Agreements.

“HRTAC” or “Commission” means the Hampton Roads Transportation Accountability Commission, a
body politic and a political subdivision of the Commonwealth.
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“HRTAC Act” means Chapter 26, Title 33.2 of the Virginia Code, as the same may be amended from time
to time, and any successor statutes.

“HRTAC Representative” means (i) the Chair or Vice Chair of HRTAC, and (ii) any other commissioner,
officer or employee of HRTAC authorized by resolution of HRTAC to perform the act or sign the document in
question.

“HRTAC Revenues” means, in any period, (i) all of the HRTF Revenues received by HRTAC during such
period, (ii) all earnings from the investment of moneys held in any Fund or Account that is pledged to the payment of
any Bonds issued under the Master Indenture (other than any Rebate Fund or any Fund or Account that is established
to hold the proceeds of a drawing on a Bond Credit Facility), and (iii) any and all other revenues available under the
HRTAC Act that have been designated as HRTAC Revenues pursuant to a Supplemental Indenture, but shall not
include Toll Revenues.

“HRTF” means the Hampton Roads Transportation Fund established pursuant to Section 33.2-2600 of the
HRTAC Act.

“HRTF Revenues” means the revenues dedicated to the HRTF from the additional sales and use tax
revenues described in Section 58.1-638.H.2 of the Virginia Code and the additional wholesale motor vehicle fuels
sales tax revenues described in Section 58.1-2295.A.2 of the Virginia Code, together with any other funds that may
be hereafter appropriated to the HRTF.

“Interest Payment Date” means any January 1 or July 1, as the case may be, or such other date or dates
provided with respect to any Bond as may be designated in a Related Series Supplement.

“Interest Requirement” for any Interest Payment Date, as applied to all of the Current Interest Bonds or a
portion thereof, means the total of the interest regularly scheduled to become due on such Bonds on such Interest
Payment Date, subject to Section 5.4 (Modification of Certain Definitions) of the Master Indenture. Interest expense
shall be excluded from the definition of Interest Requirement to the extent that (i) they constitute Excluded Interest
Payments, or (ii) proceeds of any Bonds or other funds (including, without limitation, applicable Debt Service Funds
and Debt Service Reserve Funds) are held by the Trustee, or are reasonably expected to be obtained from investment
earnings thereon, to pay such interest. Unless HRTAC shall otherwise provide in a Supplemental Indenture, interest
expense on Bond Credit Facilities drawn upon to purchase but not to retire Bonds, to the extent such interest exceeds
the interest otherwise payable on such Bonds, shall not be included in the determination of an Interest Requirement.

“Intermediate Lien Debt Service Fund” means a Debt Service Fund established with respect to a Series of
Intermediate Lien Obligations pursuant to the Master Indenture.

“Intermediate Lien Debt Service Reserve Fund” means a Debt Service Reserve Fund established with
respect to one or more Series of Intermediate Lien Obligations pursuant to the Master Indenture.

“Intermediate Lien Debt Service Reserve Requirement” means an amount, required to be maintained in
an Intermediate Lien Debt Service Reserve Fund established by the Series Supplement for any Intermediate Lien
Obligations; provided, however, (1) to the extent specified in a Related Series Supplement or in an Officer’s Certificate
in connection with the issuance of any additional Series of Intermediate Lien Obligations or any calculation of the
Intermediate Lien Debt Service Reserve Requirement, HRTAC may hold any Intermediate Lien Debt Service Reserve
Fund collectively with respect to all or multiple Series of Intermediate Lien Obligations; and (2) if any Intermediate
Lien Debt Service Reserve Fund held collectively with respect to all or multiple Series of Intermediate Lien
Obligations is determined as of the beginning of any Fiscal Year to be in an amount greater than the amount that would
be derived by measuring the Intermediate Lien Debt Service Reserve Requirement separately for each Outstanding
Series of Intermediate Lien Obligations, then such lesser derived amount shall be the Intermediate Lien Debt Service
Reserve Requirement for such Fiscal Year.
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“Intermediate Lien Obligations” means any Bonds issued under the Master Indenture and designated as
being subordinate as to payment and security to the Senior Bonds but senior as to payment and security to the
Subordinate Obligations.

“Majority Owners” means the Owners of greater than 50% of the aggregate principal amount of the Senior
Bonds Outstanding.

“Master Indenture” means the Master Indenture of Trust dated as of February 1, 2018, between HRTAC
and the Trustee, as the same may be modified, altered, amended and supplemented in accordance with its terms by
one or more Series Supplements and other Supplemental Indentures.

“Member Localities” means, collectively, each county and city located in Planning District 23, established
pursuant to Chapter 42, Title 15.2, of the Virginia Code, currently consisting of the Counties of Isle of Wight, James
City, Southampton and York, and the Cities of Chesapeake, Franklin, Hampton, Newport News, Norfolk, Poquoson,
Portsmouth, Suffolk, Virginia Beach and Williamsburg, and any other localities that may hereafter be added to
HRTAC by amendment to the Virginia Code.

“Officer’s Certificate” means a certificate signed by an HRTAC Representative and filed with the Trustee,
upon which the Trustee may conclusively rely.

“Operating Expenses” means any expenditure made or to be made by HRTAC that is properly categorized
as an “expense” under GAAP, including, without limitation, the administrative expenses of HRTAC, but shall exclude
expenses related to the payment of debt service on any Bonds, capital expenditures for Projects, or expenses for the
operation or maintenance of any Project.

“Operating Fund” means the Operating Fund established pursuant to the Master Indenture, in which there
is established an Operating Account and an Operating Reserve Account.

“Operating Reserve Requirement” means an amount not to exceed 110% of the aggregate amount of
Operating Expense provided for in the Annual Budget in effect as of the applicable measurement date.

“Opinion” or “Opinion of Counsel” means a written opinion of any attorney or firm of attorneys, who or
which may be Bond Counsel or counsel for HRTAC or the Trustee.

“Optional Tender Bonds” means any Series of Bonds issued under the Master Indenture a feature of which
is an option on the part of the Owners of such Bonds to tender to HRTAC, or to the Trustee, any Paying Agent or
other fiduciary for such Owners, or to an agent of any of the foregoing, all or a portion of such Bonds for payment or
purchase.

“Outstanding” when used in reference to the Bonds and as of a particular date, means all Bonds issued,
authenticated and delivered under the Master Indenture except:

(a) Any Bond canceled or required to be canceled by the Trustee at or before such date;

(b) Any Bond in lieu of or in substitution for which another Bond shall have been issued,
authenticated and delivered under the Master Indenture;

(©) Any Bond deemed paid under Article XII of the Master Indenture except that any such
Bond shall be considered Outstanding until its maturity or redemption date only for the purpose of actually being paid
and for purposes of Articles III and IV and Section 6.1 of the Master Indenture (or the corresponding provisions of
the Related Series Supplement, as the case may be); and

(d) Any Bond not deemed Outstanding under, but only to the extent provided for in, Section
15.2 of the Master Indenture.
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“Owner” means the registered owner of any Bond.

“Paying Agent” means any national banking association, state bank, bank and trust company or trust
company appointed by HRTAC to fulfill the duties of a “paying agent” for the Bonds or any portion thereof as
commonly understood in the municipal bond market and meeting the qualifications of, and subject to the obligations
of, the Trustee in the Master Indenture. Unless otherwise provided in a Supplemental Indenture, the Trustee shall be
the Paying Agent.

“Payment Date” means a date that is an Interest Payment Date or a Principal Payment Date or both.

“Person” means an individual, a corporation, a limited liability company, a partnership, an association, a
joint stock company, a trust, any unincorporated organization or a government or political subdivision thereof.

“Pledged Revenues” means the HRTAC Revenues and all other property of any kind mortgaged, pledged
or hypothecated to provide for the payment of or to secure the Bonds by HRTAC or by anyone on its behalf and with
its written consent at any time as and for additional security under the Master Indenture and the Series Supplements.

“Principal” or “principal” means (i) with respect to a Capital Appreciation Bond, the Accreted Amount
thereof (the difference between the stated amount to be paid at maturity and the Accreted Amount being deemed
unpaid interest) except when used in connection with the authorization and issuance of Bonds and with the order of
priority of payments of Bonds after an Event of Default in which case “principal” means the initial public offering
price of the Capital Appreciation Bond (the difference between the Accreted Amount and the initial public offering
price being deemed interest) and (ii) with respect to the principal amount of any Current Interest Bond, the principal
amount of such Bond payable in satisfaction of an Amortization Requirement, if applicable, or at maturity.

“Principal and Interest Requirements” for any Payment Date or for any period means the sum of the
Principal Requirements and the Interest Requirements for such date or such period, respectively.

“Principal Payment Date” means any July 1 upon which the principal amount of any Bond is stated to
mature or upon which the principal of any Term Bond is subject to redemption in satisfaction of an Amortization
Requirement, or such other date or dates with respect to any Bond as may be provided by a Related Series Supplement.

“Principal Requirement” means for any Principal Payment Date, as applied to all Bonds or a portion
thereof, the total of the principal regularly scheduled to become due on such Principal Payment Date, subject to Section
5.4 (Modification of Certain Definitions) of the Master Indenture. Principal payments shall be excluded from the
definition of Principal Requirement to the extent that (i) they constitute Excluded Principal Payments, or (ii) proceeds
of any Bonds or other funds are held by the Trustee to pay such Principal.

“Project” means any transportation facility or project that HRTAC may finance or refinance pursuant to the
Virginia Code.

“Project Fund” means the Project Fund to be established with respect to a Series of Bonds as provided in
the Master Indenture.

“Purchase Price” means the purchase price established in any Series Supplement for Optional Tender Bonds
as the purchase price to be paid for such Bonds upon an optional or mandatory tender of all or a portion of such Bonds.

“Rating Agency” means, with respect to any Bonds Outstanding, any nationally recognized credit rating
agency if and for so long as such rating agency, at the request of HRTAC, maintains a rating on such Bonds.

“Rating Confirmation” means written evidence that no rating that has been requested by HRTAC and is

then in effect from a Rating Agency with respect to a Series of Bonds will be withdrawn, reduced, or suspended solely
as a result of an action to be taken under the Master Indenture.
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“Rebate Amount” means the liability of HRTAC under Section 148 of the Tax Code (including any “yield
reduction payments”) with respect to any Series of Bonds as may be calculated or specified (including with such
reserves or error margin as HRTAC may deem appropriate) in accordance with a Related Series Supplement, a Related
Tax Regulatory Agreement, or an Officer’s Certificate.

“Rebate Fund” means the Rebate Fund to be established with respect to a Series of Bonds as provided in
the Master Indenture.

“Refunding Bonds” shall have the meaning set forth in the subsection “Issuance of Bonds” below.

“Reimbursement Accounts” means any Reimbursement Account that may be established within a Related
Debt Service Fund by a Related Series Supplement and pursuant to Section 7.2 of the Master Indenture.

“Reimbursement Obligations” means any reimbursement obligations of HRTAC for principal and interest
drawings on any Bond Credit Facility or DSRF Credit Facility with respect to which moneys in a Debt Service Fund,
or Reimbursement Account thereof, are pledged or payable pursuant to the provisions of the Master Indenture or any
Series Supplement.

“Related” means (i) when used with respect to any Fund, Account or Series of Bonds, the Fund, Account or
Series of Bonds so authorized, designated and established by the Master Indenture and the Series Supplement
authorizing a particular Series of Bonds, (ii)) when used with respect to a Series Supplement, Tax Regulatory
Agreement or other document contemplated hereunder, such document authorizing or related to a particular Series of
Bonds, or Supplemental Indenture related thereto and (iii) when used with respect to a Bond Credit Facility, DSRF
Credit Facility or Reimbursement Obligation, the Bond Credit Facility or DSRF Credit Facility securing a particular
Series of Bonds and the Reimbursement Obligation entered into in connection therewith.

“Reserve Determination Date” means (i) the tenth day after each Interest Payment Date, or, if such day is
not a Business Day, on the first Business Day thereafter or (ii) any other date set forth in a Series Supplement or an
Officer’s Certificate for the valuation of a Debt Service Reserve Fund.

“Reserve Requirement” means, as the context requires, the Senior Debt Service Reserve Requirement, the
Intermediate Lien Debt Service Reserve Requirement, and/or the Subordinate Debt Service Reserve Requirement.

“Revenue Fund” means the Revenue Fund established pursuant to the Master Indenture.

“Revenue Sharing Trigger Event” means any date on which Subordinate Obligations issued to the United
States Department of Transportation, acting by and through the Executive Director of the Build America Bureau, are
outstanding and both of the following exist: (a) HRTAC or VDOT, on behalf of the HRTAC, is not actively engaged
in the development of capital project programs in the Hampton Roads Transportation Planning Organization’s most
recently adopted long-range transportation plan, and (b) for so long as the 2021 TIFIA Toll Obligation remains
Outstanding, the unencumbered amount on deposit in the General Fund (after taking into account any HRTF Transfers
required to be made as of such date or within the next twelve (12 months)) is greater than $50,000,000 after making
the deposits or transfers described in paragraphs FIRST through TENTH under the heading “Revenue Fund and Flow
of Funds — Revenue Fund” in this Appendix and paragraphs FIRST through FOURTH under the heading “Revenue
Fund and Flow of Funds — General Fund” in this Appendix (in that order) .

“Senior Bonds” means any Bonds issued under the Master Indenture with seniority of payment and security
to the Intermediate Lien Obligations and the Subordinate Obligations.

“Senior Debt Service Fund” means a Debt Service Fund established with respect to a Series of Senior
Bonds pursuant to the Master Indenture.

“Senior Debt Service Reserve Fund” means a Debt Service Reserve Fund established with respect to one
or more Series of Senior Bonds pursuant to the Master Indenture.
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“Senior Debt Service Reserve Requirement” means an amount, required to be maintained in a Senior Debt
Service Reserve Fund established by the Series Supplement for any Series of Senior Bonds; provided, however, (1)
to the extent specified in a Related Series Supplement or in an Officer’s Certificate in connection with the issuance of
any additional Series of Senior Bonds or any calculation of the Senior Debt Service Reserve Requirement, HRTAC
may hold any Senior Debt Service Reserve Fund collectively with respect to all or multiple Series of Senior Bonds;
and (2) if any Senior Debt Service Reserve Fund held collectively with respect to all or multiple Series of Senior
Bonds is determined as of the beginning of any Fiscal Year to be in an amount greater than the amount that would be
derived by measuring the Senior Debt Service Reserve Requirement separately for each Outstanding Series of Senior
Bonds, then such lesser derived amount shall be the Senior Debt Service Reserve Requirement for such Fiscal Year.

“Serial Bonds” means the Bonds of a Series that are stated to mature in semiannual or annual installments
as designated in the Related Series Supplement.

“Series” means all of the Bonds of a particular series issued, authenticated and delivered pursuant to the
Master Indenture and the Related Series Supplement and identified as such pursuant to such Series Supplement, and
any Bonds of such Series thereafter authenticated and delivered in lieu of or in substitution for such Bonds pursuant
to the Master Indenture and such Series Supplement, regardless of variations in priority of payment, lien status,
maturity, interest rate, sinking fund installments or other provisions.

“Series Supplement” means a Supplemental Indenture providing for the issuance of a Series of Bonds, as
such Series Supplement may be modified, altered, amended and supplemented by a Supplemental Indenture in
accordance with the provisions of the Master Indenture.

“SIFMA” means the Securities Industry and Financial Markets Association and its successors.

“SIFMA Swap Index” means, on any determination date, the rate calculated, on the basis of the seven day
high grade market index comprised of tax exempt variable rate demand obligation reset rates, by Bloomberg (or
successor organizations) and published or made available by SIFMA or any Person acting in cooperation with or under
the sponsorship of SIFMA as the SIFMA Municipal Swap Index on such date.

“Subordinate Debt Service Fund” means a Debt Service Fund established with respect to a Series of
Subordinate Obligations pursuant to the Master Indenture.

“Subordinate Debt Service Reserve Fund” means a Debt Service Reserve Fund established with respect
to one or more Series of Subordinate Obligations pursuant to the Master Indenture.

“Subordinate Debt Service Reserve Requirement” means an amount, required to be maintained in a
Subordinate Debt Service Reserve Fund established by the Series Supplement for any Subordinate Obligations;
provided, however, (1) to the extent specified in a Related Series Supplement or in an Officer’s Certificate in
connection with the issuance of any additional Series of Subordinate Obligations or any calculation of the Subordinate
Debt Service Reserve Requirement, HRTAC may hold any Subordinate Debt Service Reserve Fund collectively with
respect to all or multiple Series of Subordinate Obligations; and (2) if any Subordinate Debt Service Reserve Fund
held collectively with respect to all or multiple Series of Subordinate Obligations is determined as of the beginning of
any Fiscal Year to be in an amount greater than the amount that would be derived by measuring the Subordinate Debt
Service Reserve Requirement separately for each Outstanding Series of Subordinate Obligations as of such date, then
such lesser derived amount shall be the Subordinate Debt Service Reserve Requirement for such Fiscal Year.

“Subordinate Obligations” means any Bonds that are made specifically subordinate as to payment and
security to the Senior Bonds and the Intermediate Lien Obligations.

“Supplemental Indenture” means any indenture supplementary to or amendatory of the Master Indenture

or any Supplemental Indenture or Series Supplement now or hereafter duly executed and delivered in accordance with
the provisions of the Master Indenture, including a Series Supplement.
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“Swap Provider” means, with respect to a Hedge Agreement, the Person that is identified in such agreement
as the counterparty to, or contracting party with, HRTAC.

“Swap Related Bonds” means all or any portion of Bonds with respect to which HRTAC has entered into a
Hedge Agreement identified as relating to such Bonds, whether or not such Hedge Agreement constitutes a “qualified
hedge” under the Tax Code.

“Tax Code” means the Internal Revenue Code of 1986, as amended, as in effect upon the issuance of and
thereafter applicable to any Series of Bonds and the regulations of the U.S. Department of the Treasury promulgated
thereunder as in effect upon the issuance of and thereafter applicable to any Series of Bonds.

“Tax Regulatory Agreement” means, with respect to any Series of Bonds, the Tax Certificate and
Regulatory Agreement, dated the date of the issuance of such Series of Bonds, entered into by HRTAC for the benefit
of the Owners of the Bonds of such Series, as the same may be modified, altered, amended or supplemented pursuant
to its terms.

“Term Bonds” means all or some of the Bonds of a Series, other than Serial Bonds, that shall be stated to
mature on one or more dates and that are so designated in the Related Series Supplement.

“TIFIA Revenue Sharing Account” means the account by that name established in the Subordinate Debt
Service Fund with respect to the 2023 HRTF TIFIA Loan and any Additional TIFIA Loans (as defined in the 2023
HRTF TIFIA Loan Agreement) of HRTAC secured by HRTAC Revenues as provided in Section 5.1(b) of the Second
Series Supplement.

“Toll Revenues” means revenues received from tolls established for the use of any transportation facility
located in one or more of the Member Localities.

“Trustee” means Wilmington Trust, National Association, and its successors serving in the same capacity
under the Master Indenture.

“Variable Rate Bonds” means any Series of Bonds the interest rate on which is not established, at the time
such Bonds are issued, at a single numerical rate for the entire term of such Bonds.

“Verification Agent” means (i) a firm of nationally-recognized independent certified public accountants or
(i) any other qualified firm acceptable to HRTAC and the Trustee.

“Virginia Code” means the Code of Virginia of 1950, as amended.

THE MASTER INDENTURE
Establishment of Trust

Security for Bonds. In order to provide for the payment of the principal of and the premium, if any, and
interest on the Bonds issued hereunder, and to secure the performance of all of the obligations of HRTAC with respect
to the Bonds, this Master Indenture and the Series Supplements, subject to the terms hereof and thereof, HRTAC
pledges and grants to the Trustee:

(a) All of the HRTAC Revenues; and
(b) The Revenue Fund; and
(©) All other property of any kind mortgaged, pledged or hypothecated to provide for the

payment of or to secure the Bonds by HRTAC or by anyone on its behalf and with its written consent at any time as
and for additional security under this Master Indenture and the Series Supplements in favor of the Trustee, which is
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authorized to receive all such property at any time and to hold and apply it subject to the terms of this Master Indenture
and the Series Supplements.

In order to provide for the payment of the principal of and the premium, if any, and interest on each Series of Bonds
issued hereunder, and to secure the performance of all of the obligations of HRTAC with respect to such Series, the
Master Indenture, and the Related Series Supplement, subject to the terms thereof, HRTAC pledges and grants to the
Trustee with respect to such Series (and to such Series only) the money and investments held in the Related Project
Fund (if any), Related Debt Service Fund, and Related Debt Service Reserve Fund (if any).

Bond Credit Facility. Any Bond Credit Facility that is given to secure some, but not all, of the Bonds,
together with money drawn or paid under it, will be held by the Trustee solely as security for such Bonds of the Series
to which such Bond Credit Facility is Related. Neither such Bond Credit Facility nor any money drawn or paid under
it will secure the payment of any other Series of the Bonds. The status of the Bond Credit Facility as a Senior Bond,
an Intermediate Lien Obligation, a Subordinate Obligation or otherwise will be provided for in the Related Series
Supplement.

Issuance of Bonds

In General. HRTAC may issue Bonds, subject to the terms and conditions contained in the Master Indenture,
for any purpose permitted to be financed from the proceeds of Bonds under the HRTAC Act or other law, including
without limitation the construction and acquisition of any Project and the refunding of any Bonds previously issued
and Outstanding. Such Bonds may be issued in any form permitted by law, including, but not limited to, Current
Interest Bonds, Variable Rate Bonds, Capital Appreciation Bonds, Optional Tender Bonds, Serial Bonds or Term
Bonds or any combination thereof.

HRTAC shall not issue or incur any Bonds that will be secured by a pledge of revenues, money or property
pledged by the Master Indenture to the payment of any Series of Bonds, except for Senior Bonds, Intermediate Lien
Obligations and Subordinate Obligations.

Subject to the restrictions described in the previous paragraph, HRTAC reserves the right in its sole discretion
and without the consent of the Trustee or any Owner of any Bond to issue from time to time Bonds for any lawful
purpose authorized by the HRTAC Act.

Parity of Bonds. The Master Indenture constitutes a continuing irrevocable pledge of the HRTAC Revenues
and other revenues, money and property of HRTAC pledged as described in the subsection “Establishment of Trust”
above to secure payment of the principal of and premium, if any, and interest on all Bonds which may, from time to
time, be executed, authenticated and delivered under the Master Indenture. Except as otherwise described herein, all
Bonds shall in all respects be equally and ratably secured under the Master Indenture without preference, priority or
distinction on account of the time of their authentication, delivery or maturity, so that all such Bonds at any time
outstanding under the Master Indenture will have the same right, lien and preference under the Master Indenture with
respect to the pledge described in the subsection “Establishment of Trust” above with like effect as if they had all been
executed, authenticated and delivered simultaneously. Nothing in the Master Indenture will be construed, however,
as (i) requiring that any Bonds bear interest at the same rate or in the same manner as any other Bonds, have the same
or an earlier or later maturity, have the same Principal or Interest Payment Dates as other Bonds, be subject to
mandatory or optional redemption before maturity on the same basis as any other Bonds, or precluding the creation
of separate reserve funds or obtaining separate surety bonds, insurance policies or other Bond Credit Facilities or
DSRF Credit Facilities for any Series of Bonds or portions thereof, (ii) prohibiting HRTAC from entering into
financial arrangements, including any Bond Credit Facility or DSRF Credit Facility, designed to assure that funds will
be available for the payment of certain Bonds at their maturity or tender for purchase, or (iii) prohibiting HRTAC
from pledging funds or assets of HRTAC other than those pledged under the Master Indenture or any Supplemental
Indenture for the benefit of any Bonds. Intermediate Lien Obligations shall in all respects be junior and subordinate
to the Senior Bonds, but senior to the Subordinate Obligations. Subordinate Obligations shall in all respects be junior
and subordinate to the Senior Bonds and the Intermediate Lien Obligations.

Conditions to the Issuance of Additional Series of Bonds. Before the issuance and authentication of any
Series of Bonds by the Trustee, HRTAC shall deliver or cause to be delivered to the Trustee:
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(a) In the case of the initial Series of Bonds issued under the Master Indenture only:
1) An original executed counterpart of the Master Indenture;

2) A certified copy of the initial resolution adopted by HRTAC on June 16, 2016, as
supplemented by the resolution numbered 2017-08 adopted by HRTAC on December 14, 2017, which authorized the
execution and delivery of the Master Indenture; and

3) An Opinion or Opinions of Counsel, subject to customary exceptions and
qualifications, to the effect that the Master Indenture has been duly authorized, executed and delivered by HRTAC;

(b) An original executed counterpart of the Related Series Supplement which may include
provisions (i) authorizing the issuance, fixing the principal amount and setting forth the details of the Bonds of the
Series then to be issued, the interest rate or rates and the manner in which the Bonds are to bear interest, the Principal
and Interest Payment Dates of the Bonds, the purposes for which the Bonds are being issued, the date and the manner
of numbering the Bonds, the series designation, the denominations, the maturity dates and amounts, the Amortization
Requirements or the manner for determining such Amortization Requirements, and any other provisions for
redemption before maturity; (ii) for Bond Credit Facilities for the Series and for the Funds to be established with
respect to the Series of Bonds as required or authorized under the Master Indenture; (iii) for the application of the
proceeds of the Bonds of the Series; (iv) any term or condition necessary or expedient for the issuance of Bonds
constituting Variable Rate Bonds or Optional Tender Bonds, including without limitation, tender and remarketing
provisions, liquidity facility provisions and provisions for establishing the variable rate and changing interest rate
modes; (v) for the amount, if any, to be deposited into the Related Debt Service Reserve Fund to cause the amount
held therein to equal the applicable Reserve Requirement; and (vi) for such other matters as HRTAC may deem
appropriate;

(©) A certified copy of each resolution adopted by HRTAC authorizing the execution and
delivery of the Related Series Supplement, any Related Bond Credit Facility and any Related Reimbursement
Obligation and the issuance, sale, execution and delivery of the Series of Bonds then to be issued;

(d) Original executed counterparts of the Related Tax Regulatory Agreement, any Related
Bond Credit Facility and any Related Reimbursement Obligation;

(e) Except for the initial Series of Bonds to be issued under the Master Indenture and for any
Series of Refunding Bonds, an Officer’s Certificate (subject to the requirements of Section 5.4 (Modification of
Certain Definitions) of the Master Indenture, as applicable) to the effect that during any twelve consecutive months
of the eighteen months preceding the issuance of the Series of Bonds to be issued the HRTAC Revenues were not less
than 2.00 times the maximum annual Principal and Interest Requirements during the current or any future Fiscal Year
on the Senior Bonds Outstanding plus the Series of Senior Bonds to be issued; and to the extent that the Series of
Bonds to be issued consists of or includes Intermediate Lien Obligations or Subordinate Obligations, HRTAC shall
also provide in such Officer’s Certificate evidence of compliance with any minimum ratio of HRTAC Revenues to
Principal and Interest Requirements on Intermediate Lien Obligations and/or Subordinate Obligations as may be
established by any Series Supplement;

® If the Bonds of the Series then to be issued are to be issued to refund Bonds issued and
outstanding under the Master Indenture (“Refunding Bonds”) evidence satisfactory to the Trustee that (i) the refunding
produces present value debt service savings, and (ii)) HRTAC has made provision for the payment or redemption of
all of the Bonds to be refunded as required by the Master Indenture and the Related Series Supplement and for the
payment of the estimated expenses of HRTAC and the Trustee incident to the refunding, including, if applicable, the
fees of the Verification Agent and the escrow agent for the Related Escrow Fund;

(2) An Opinion of Bond Counsel to the effect that (i) the Bonds of the Series then to be issued
have been duly authorized, (ii) all conditions precedent to the issuance of such Bonds have been fulfilled, (iii) the
Related Series Supplement has been duly authorized, executed and delivered by HRTAC and complies in all respects
with the requirements of the Master Indenture and (iv) Bonds are valid and legally binding limited obligations of
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HRTAC and are secured by the Master Indenture and the Related Series Supplement to the extent provided herein and
therein;

(h) An Officer’s Certificate, dated the date of delivery of the Bonds of the Series then to be
issued, to the effect that to the best of the knowledge of the signatory, upon and immediately following such delivery,
no Event of Default under the Master Indenture or any Series Supplement with respect to any Series of Bonds
Outstanding will have occurred and be continuing;

(1) A written order and authorization to the Trustee on behalf of HRTAC, signed by an
HRTAC Representative, to authenticate and deliver the Bonds of the Series then to be issued to or upon the order of
the purchaser or purchasers therein identified upon payment to the Trustee of the purchase price (including accrued
interest, if any) of such Series of Bonds; and

)] Any additional document or instrument specified in the Related Series Supplement.

Modification of Certain Definitions.

(a) In the case of the following described types of Bonds, the definition of the term “Principal
and Interest Requirements” for the purposes of preparing and delivering the Officer’s Certificate regarding the
coverage of HRTAC Revenues described above shall be modified as follows:

(1 Optional Tender Bonds. (i) If any of the Outstanding Bonds or additional Bonds
of the Series then to be issued constitute Optional Tender Bonds, then the options of the Owners of such Bonds to
tender the same for payment prior to their stated maturity or maturities shall be disregarded and Principal and Interest
Requirements shall be calculated based on Assumed Debt Service, (ii) if such Bonds also constitute Variable Rate
Bonds, HRTAC shall also make the adjustments described in the next paragraph, and (iii) any obligation HRTAC may
have, other than its obligation on such additional Bonds(which need not be uniform as to all Owners thereof), to
reimburse any Person for its having extended a Bond Credit Facility shall be disregarded and Principal and Interest
Requirements shall be calculated based on Assumed Debt Service.

2) Variable Rate Bonds.

6))] Tax-Exempt. If any of the Outstanding Bonds or Bonds of the Series
then to be issued constitute Variable Rate Bonds the interest on which is or will be excluded from gross income for
federal income tax purposes, then the interest rate used in the above-described computations shall be assumed to equal
the average of the SIFMA Swap Index for the five years preceding such date of calculation, or such other rate as shall
be specified in a Related Series Supplement or in an Officer’s Certificate in connection with the issuance of any
additional Series of Bonds or any calculation of the Reserve Requirement].

(i1) Taxable. If any of the Outstanding Bonds or Bonds of the Series then to
be issued constitute Variable Rate Bonds the interest on which is or will be included in gross income for federal
income tax purposes, then the interest rate used in the above-described computations shall be assumed to equal the
average for the five years preceding such date of calculation of such rate as shall be specified in a Related Series
Supplement or in an Officer’s Certificate in connection with the issuance of any additional Series of Bonds or any
calculation of the Reserve Requirement.

3) Swap Related Bonds. If any of the Outstanding Bonds or Bonds of the Series then
to be issued constitute Swap Related Bonds, then the Interest Requirements on such Swap Related Bonds during any
Hedge Period and, for so long as the Swap Provider has not defaulted on its payment obligations under the related
Hedge Agreement, shall be calculated by adding (i) the amount of interest payable by HRTAC on such Swap Related
Bonds pursuant to their terms, subject to paragraphs (a)(1) and (2) as applicable, and (ii) the amount of Hedge
Payments payable by HRTAC pursuant to the Hedge Agreement and subtracting (iii) the amount of Hedge Receipts
payable by the Swap Provider to HRTAC pursuant to the Hedge Agreement; provided, however, that if the Swap
Provider is in default under the related Hedge Agreement, the Interest Requirements on such Swap Related Bonds
shall be the interest calculated as if such Hedge Agreement had not been executed. In determining the amount of
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Hedge Payments or Hedge Receipts that are not fixed throughout the Hedge Period (i.e., which are variable), payable
or receivable for any future period, such Hedge Payments or Hedge Receipts for any period of calculation (the
“Determination Period”) shall be computed by assuming that the variables comprising the calculation applicable to
the Determination Period are equal to the higher of (1) such variables in effect as of the date of calculation and (2) the
average of the actual variables that were in effect (weighted according to the length of the period during which each
such variable was in effect) for the most recent 12-month period immediately preceding the date of calculation for
which such information is available (or shorter period if such information is not available for a 12-month period).

(b) The conversion of Bonds constituting Variable Rate Bonds to bear interest at fixed rate or
rates or vice-versa, in accordance with their terms, shall not constitute a new issuance of Bonds under the Master
Indenture.

() With respect to any Bonds bearing interest that is subject to a federal interest subsidy the
proceeds of which are not otherwise designated as HRTAC Revenues, the interest rate on such Bonds shall be assumed
to be the rate net of such interest subsidy.

Intermediate Lien Obligations. Nothing in the Master Indenture shall prohibit or prevent HRTAC from
authorizing and issuing Intermediate Lien Obligations for any lawful purpose payable from HRTAC Revenues subject
and subordinate to the payment of any Senior Bonds and to the deposits required to be made from HRTAC Revenues
to the Senior Debt Service Funds and the Senior Debt Service Reserve Funds, or any other Fund or Account established
to secure any Senior Bonds, or from securing any Intermediate Lien Obligations and their payment by a lien and
pledge of HRTAC Revenues junior and inferior to the lien on and pledge thereof for the payment and security of the
Senior Bonds.

Subordinate Obligations. Nothing in the Master Indenture shall prohibit or prevent HRTAC from authorizing
and issuing Subordinate Obligations for any lawful purpose payable from HRTAC Revenues subject and subordinate
to the payment of any Senior Bonds and Intermediate Lien Obligations and to the deposits required to be made from
HRTAC Revenues to Senior and Intermediate Lien Debt Service Funds and Senior and Intermediate Lien Debt Service
Reserve Funds, or any other Fund or Account established to secure any Senior Bonds or Intermediate Lien Obligations,
or from securing any Subordinate Obligations and their payment by a lien and pledge of HRTAC Revenues junior and
inferior to the lien on and pledge thereof for the payment and security of the Senior Bonds and the Intermediate Lien
Obligations.

Establishment of Funds and Accounts

Permanent Funds. The Funds listed below have been established under the Master Indenture with respect to
all of the Outstanding Bonds issued under or in accordance with the Master Indenture and HRTAC’s operations, and
HRTAC will hold each such Fund without commingling the monies held therein.

(a) Revenue Fund;

(b) Operating Fund, in which there is established an Operating Account and an Operating
Reserve Account; and

(©) General Fund.

Series-Specific Funds. The Funds listed below will be established with respect to each separate Series of
Bonds in the Related Series Supplement, and the Trustee shall hold such Funds without commingling the monies held
therein, except that (i) HRTAC has the option not to establish a Debt Service Reserve Fund for a Series of Bonds, (ii)
HRTAC has the option to establish a Debt Service Reserve Fund securing multiple Series of Bonds on a parity basis,
and (iii) HRTAC shall hold each Cost of Issuance Fund.

(a) Cost of Issuance Fund;
(b) Project Fund and/or Escrow Fund, as appropriate;
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(c) Debt Service Fund,
(d) Debt Service Reserve Fund; and
(e) Rebate Fund.
HRTAC may direct that a Debt Service Fund and/or Debt Service Reserve Fund established for a Series of
Bonds will also provide for the payment of and/or secure any Refunding Bonds issued to refund such Series of Bonds

in whole or in part.

Certain Special Funds.

(a) HRTAC may establish with the Trustee or an escrow agent satisfactory to the Trustee in
connection with the issuance of any Series of Refunding Bonds, an Escrow Fund to provide for the application and
investment of the portion of the proceeds of such Series to be used to refund the refunded Bonds. Such Escrow Fund
shall be established under or in accordance with the Related Series Supplement.

(b) HRTAC may establish with the Trustee in connection with the incurrence of any
Reimbursement Obligation, a Reimbursement Account in any Related Debt Service Fund. Amounts held for the credit
of any such Reimbursement Account shall be paid out by the Trustee as necessary to enable HRTAC to meet its
obligations constituting Reimbursement Obligations.

Revenue Fund and Flow of Funds

Revenue Fund. HRTAC will hold the Revenue Fund as a separate Fund. HRTAC will deposit into the
Revenue Fund all HRTAC Revenues, including any HRTF Revenues transferred from the HRTF, immediately upon
receipt.

At least once each month, not later than the last Business Day of each month, HRTAC shall make transfers
from the Revenue Fund in the amounts and in the order of priority set forth below:

FIRST: To each Senior Debt Service Fund ratably, the amount, if any, required under the
Related Series Supplement so that the balance therein on the next Payment Date shall equal the
amount of principal, if any, and interest due on the next Payment Date on the Related Series of
Bonds; provided that HRTAC shall receive a credit against such transfer for the amount, if any, held
in a Senior Debt Service Fund as capitalized interest or otherwise, together with the investment
earnings thereon;

SECOND: To each Senior Debt Service Reserve Fund, ratably, the amount, if any,
required so that the balance in each such Fund shall be equal to the respective Senior Debt Service
Reserve Requirement;

THIRD: To each Intermediate Lien Debt Service Fund, ratably, the amount, if any,
required so that the balance in each such Fund shall equal the amount of principal, if any, and interest
due on the Related Intermediate Lien Obligations on the next ensuing payment date; provided that
HRTAC shall receive a credit against such transfer for the amount, if any, held in an Intermediate
Lien Debt Service Fund as capitalized interest or otherwise, together with the investment earnings
thereon;

FOURTH: To each Intermediate Lien Debt Service Reserve Fund, ratably, the amount, if

any, so that the balance in such Fund shall be equal to the respective Intermediate Lien Debt Service
Reserve Requirement;

FIFTH: To each Subordinate Debt Service Fund, ratably, the amount, if any, required so
that the balance in each such Fund shall equal the amount of principal, if any, and interest due on
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the Related Subordinate Obligations on the next ensuing payment date; provided that HRTAC shall
receive a credit against such transfer for the amount, if any, held in a Subordinate Debt Service Fund
as capitalized interest or otherwise, together with the investment earnings thereon;

SIXTH: To each Subordinate Debt Service Reserve Fund, ratably, the amount, if any, so
that the balance in such Fund shall be equal to the respective Subordinate Debt Service Reserve
Requirement;

SEVENTH: To each Rebate Fund the amounts necessary to provide for the payment of
any Rebate Amounts with respect to the Related Series of Bonds as confirmed in an Officer’s
Certificate;

EIGHTH: To the Operating Account of the Operating Fund, the amount of funds necessary
to pay Operating Expenses during such period in accordance with the Annual Budget;

NINTH: To the Operating Reserve Account of the Operating Fund, the amount, if any, so
that the balance in such Account shall be equal to the Operating Reserve Requirement;

TENTH: To fund any Hedging Termination Obligation in connection with a Qualified
Hedge; and

ELEVENTH: To the General Fund, the balance remaining in the Revenue Fund.

In the case of Bonds of a Series secured by a Bond Credit Facility, amounts on deposit in the Revenue Fund
may be transferred to the Related Debt Service Fund, or the Related Reimbursement Account thereof, or elsewhere as
provided in the Related Series Supplement to reimburse the Bond Credit Provider for amounts drawn under the Bond
Credit Facility to pay the principal of and premium, if any, and interest on such Bonds.

Operating Fund. HRTAC will hold the Operating Fund and the Accounts therein, as a separate Fund for the
purpose of paying Operating Expenses. Neither the Operating Fund nor any amount therein is pledged to secure the
Bonds. HRTAC shall pay Operating Expenses from the Operating Account as they become due and in accordance
with the purposes and amounts provided in the Annual Budget. If at any time there is a deficiency in the Operating
Account, HRTAC shall transfer funds from the Operating Reserve Account to cover such deficiency. In determining
the balance on deposit in the Operating Account for any purpose of the Master Indenture, there shall be deducted the
amount of any pending payments or transfers from the Operating Account. HRTAC may cause amounts in the
Operating Fund in excess of those required by the Annual Budget to be transferred to the General Fund.

Debt Service Funds. The Trustee shall promptly deposit the following amounts in each Debt Service Fund:

(a) The amount, if any, of the proceeds of the Related Series of Bonds required by the Related
Series Supplement to be deposited in the Debt Service Fund with respect to accrued and/or capitalized interest;

(b) All amounts received from the Revenue Fund as described above;

(©) Any amounts required to be transferred to the Debt Service Fund from a Debt Service
Reserve Fund as provided under the Master Indenture; and

(d) Any other amounts required to be paid to the Debt Service Fund or otherwise made
available for deposit therein by HRTAC, including amounts made available pursuant to the Related Series
Supplement.

The Trustee shall pay out of each Debt Service Fund ratably to the Trustee or, if applicable, the Paying Agent
for the Related Series of Bonds (i) on each Interest Payment Date, the amount required for the payment of interest on
such Bonds then due, (ii) on any redemption date, the amount required for the payment of accrued interest on such
Bonds to be redeemed, unless the payment of such accrued interest shall be otherwise provided for, and such amounts
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shall be applied by the Trustee or the Paying Agent, as applicable, to such payment, and (iii) the accrued interest
included in the Purchase Price of any such Bonds of the Related Series purchased for retirement pursuant to the Master
Indenture.

The Trustee shall pay out of each Debt Service Fund for the Related Series of Bonds on each Principal
Payment Date and redemption date for such Bonds, the amounts then required for the payment of such principal or
redemption price, and such amounts shall be applied by the Trustee to such payments either itself or through the
Paying Agent for such Bonds.

Whenever the amounts in a Debt Service Fund is sufficient to redeem all of the Outstanding Bonds of the
Related Series and to pay interest accrued to the redemption date, the Commission will cause the Trustee to redeem
all such Related Bonds on the applicable redemption date specified by the Commission. Any amounts remaining in
the Related Debt Service Fund after payment in full of the principal or redemption price and interest on the Related
Bonds (or provision for payment thereof) and the fees, charges and expenses related to such transaction, shall be
transferred to the Revenue Fund.

Debt Service Reserve Funds. Except as specifically described below, the amount in each Debt Service
Reserve Fund shall be used solely to cure deficiencies in the amount on deposit in the Related Debt Service Fund and
only with respect to the Related Series of Bonds. If there are insufficient funds in the Related Bond Service Fund to
pay the principal of and interest on a particular Series of Bonds when due, then the Trustee shall transfer the amount
of deficiency from the amount, if any, on deposit in the Related Debt Service Reserve Fund to such Debt Service
Fund.

Any interest earned from the investment of money in a Debt Service Reserve Fund shall be transferred upon
receipt to the Revenue Fund and/or to the Related Rebate Fund to pay any Rebate Amounts in accordance with the
Series Supplements and Tax Regulatory Agreements (as confirmed in an Officer’s Certificate) to the extent that such
transfer will not cause the balance in the Debt Service Reserve Fund to be less than its Reserve Requirement.

On each Reserve Determination Date, the Trustee shall determine if the balance in each of the Debt Service
Reserve Funds is at least equal to the Reserve Requirement for the Related Series of Bonds. In making each such
determination, investments in each Debt Service Reserve Fund shall be valued as described in the subsection
“Permitted Investments and Valuation of Funds” below or as otherwise provided in the Related Series Supplement.
If on any Reserve Determination Date the amount in any Debt Service Reserve Fund is less than its Reserve
Requirement, the Trustee shall immediately notify HRTAC of such fact and the amount of the deficiency.

Any interest earned from the investment of money in a Debt Service Reserve Fund shall be transferred upon
receipt to the Related Debt Service Fund and/or to the Related Rebate Fund to pay any Rebate Amounts in accordance
with the applicable Series Supplements, Tax Regulatory Agreements and Officer’s Certificates to the extent that such
transfer will not cause the balance in the Debt Service Reserve Fund to be less than its Reserve Requirement. If on
any Reserve Determination Date there exists a surplus in a Debt Service Reserve Fund, the Trustee shall transfer such
surplus to the Related Debt Service Fund and/or to the Related Rebate Fund to pay any Rebate Amounts in accordance
with the applicable Series Supplements, Tax Regulatory Agreements and Officer’s Certificate; provided, however,
that if on any Reserve Determination Date there exists or will exist a surplus in a Debt Service Reserve Fund as the
result of the payment at maturity, redemption or defeasance under the Master Indenture of a portion of the Bonds of
the Related Series on or as of such Reserve Determination Date, then the Trustee is authorized to transfer the surplus
(including to an Escrow Fund for any such Bonds to be redeemed or defeased) as specified in (i) a Series Supplement
(as confirmed in an Officer’s Certificate) or (ii) an Officer’s Certificate.

In lieu of maintaining and depositing money or securities in a Debt Service Reserve Fund, HRTAC may
deposit with the Trustee a DSRF Credit Facility in an amount equal to all or a portion of the applicable Reserve
Requirement. Any DSRF Credit Facility will permit the Trustee to draw or obtain under it for deposit in the Debt
Service Reserve Fund amounts that, when combined with the other amounts in such Fund, are not less than the
applicable Reserve Requirement.

The Trustee will make a drawing on or otherwise obtain funds under any DSRF Credit Facility before its
expiration or termination (i) whenever money is required for the purposes for which Debt Service Reserve Fund money
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may be applied and (ii) unless such DSRF Credit Facility has been extended or a qualified replacement for it delivered
to the Trustee, in the event HRTAC has not deposited immediately available funds equal to the applicable Reserve
Requirement at least two Business Days preceding the expiration or termination of such DSRF Credit Facility.

If HRTAC provides the Trustee with a DSRF Credit Facility as provided above, the Trustee will transfer the
corresponding amount of funds then on deposit in the applicable Debt Service Reserve Fund to HRTAC, provided
HRTAC delivers to the Trustee (i) an Opinion of Bond Counsel that such transfer of funds will not adversely affect
the excludability from gross income for purposes of federal income taxation of interest on any Bonds the interest on
which was excludable on the date of their issuance and (ii) HRTAC covenants to comply with any directions or
restrictions contained in such opinion concerning the use of such funds.

General Fund. HRTAC will hold the General Fund and, except as otherwise provided below, neither such
Fund nor any moneys or investments therein shall be pledged to secure the Bonds.

HRTAC shall apply the balance in the General Fund as follows:

FIRST: To cure any deficiency in the amount required to be on deposit in any Senior Debt Service Fund,
any Senior Debt Service Reserve Fund, any Intermediate Lien Debt Service Fund, any Intermediate Lien Debt Service
Reserve Fund, any Subordinate Debt Service Fund, any Subordinate Debt Service Reserve Fund, any Rebate Fund, or
the Operating Reserve Account, in that order;

SECOND: To make HRTF Transfers;

THIRD: To pay any Bond Credit Provider or DSRF Credit Provider any Excess Interest owed due to a
drawing on any applicable Bond Credit Facility or DSRF Credit Facility or any additional interest, fees, fines or other
penalties owed as a result of a default on any applicable Bond Credit Facility or DSRF Credit Facility;

FOURTH: To the payment of expenditures for capital improvements with respect to any Project;

FIFTH: For deposit into the TIFIA Revenue Sharing Account, the amount, if any, as may be required under
applicable Series Supplements, in an amount equal to Excess Revenues for such month; and

SIXTH: To any other lawful purpose approved by resolution of HRTAC.
Operation of Certain Series-Specific Funds

Cost of Issuance Funds. There shall be deposited in each Cost of Issuance Fund the portion of the proceeds
of the Related Series of Bonds and such other amounts as may be specified in the Related Series Supplement. HRTAC
will use the amounts in each Cost of Issuance Fund to pay costs of issuance incurred in connection with the issuance
of the Related Series of Bonds.

Project Funds. There will be deposited into each Project Fund such portion of the proceeds of the Related
Series of Bonds and other amounts as may be specified in the Related Series Supplement. HRTAC shall use the
amounts in each Project Fund to finance or refinance the Projects in accordance with the requirements of the Related
Series Supplement and Tax Regulatory Agreement.

Rebate Funds. There shall be transferred to each Rebate Fund amounts to be used to pay Rebate Amounts
with respect to the Related Series of Bonds to the extent, and from the sources, specified in a Related Series
Supplement, a Related Tax Regulatory Agreement or an Officer’s Certificate. Whenever amounts on deposit in a
Rebate Fund shall be required to pay Rebate Amounts and any other obligations under Section 148 of the Tax Code
in connection with a Related Series of Bonds, HRTAC shall direct the Trustee to transfer such amounts to or on behalf
of HRTAC for such purpose. HRTAC may direct the Trustee to transfer any amounts on deposit in a Rebate Fund
that are not needed for such purpose to the Revenue Fund and/or another Fund or Account established hereunder as
may be authorized or directed in a Related Series Supplement, a Related Tax Regulatory Agreement or an Officer’s
Certificate.

Permitted Investments and Valuation of Funds



Permitted Investments. Subject to the provisions of any Supplemental Indenture, any amounts held in any
Fund or Account established by the Master Indenture or any Supplemental Indenture may be separately invested and
reinvested by the Trustee, at the request of and as directed in writing by an HRTAC Representative, in any investments
that are at the time (i) legal investments for public funds of the type to be invested under Virginia law, including
without limitation the Investment of Public Funds Act, Chapter 45 of Title 2.2 of the Virginia Code or any successor
provision of law and the Government Non-Arbitrage Investment Act, Chapter 47 of Title 2.2 of the Virginia Code or
any successor provision of law, (ii) authorized by HRTAC’s Statement of Investment Policy then in effect, and (iii)
structured to permit adequate liquidity to permit the purpose of such Fund or Account to be satisfied. Notwithstanding
anything to the contrary contained herein, HRTAC may invest the amounts on deposit in the General Fund to the same
extent as provided in Section 33.2-1525 of the Virginia Code for excess funds in the Transportation Trust Fund.

Subject to the provision of any Supplemental Indenture, all investments shall be held by or under the control
of the Trustee or HRTAC, as the case may be, and while so held shall be deemed a part of the Fund or Account in
which the amounts were originally held. The Trustee and HRTAC shall sell and reduce to cash a sufficient amount
of investments whenever the case balance in any Fund or Account is insufficient for its purposes.

Valuation of Investments. Unless otherwise provided in a Supplemental Indenture, HRTAC or the Trustee
shall value the investments in each Fund and Account established under the Master Indenture or any Supplemental
Indenture and held by it or at its direction as of the last Business Day of each month; provided that, notwithstanding
the foregoing, a Debt Service Reserve Fund shall be valued only on Reserve Determination Dates.

Unless otherwise provided in a Supplemental Indenture, each such investment shall be valued (i) at amortized
cost if the weighted average life of all investments held in the same Fund or Account is five years or less or (ii) at its
fair market value or the amortized cost thereof, whichever is lower if the weighted average life of all investments held
in the same Fund or Account exceeds five years. A DSRF Credit Facility shall be valued at the amount that the Trustee
is authorized to draw thereon to pay debt service on the Series of Bonds secured thereby.

Discharge and Defeasance
Discharge. If the following conditions exist:

(a) The principal of any and all of the Series of Bonds and the interest due or to become due
thereon together with any redemption premium required by redemption of any of the Bonds prior to maturity shall be
paid, or is caused to be paid, or is provided for as described under the heading “Defeasance” below, at the times and
in the manner to which reference is made in the Bonds, according to the true intent and meaning thereof, or the
Outstanding Bonds shall have been paid and discharged in accordance with the Master Indenture, and

(b) All of the covenants, agreements, obligations, terms and conditions of HRTAC under the
Master Indenture shall have been kept, performed and observed and there shall have been paid to the Trustee all sums
of money due or to become due to it as bond registrar and paying agent in accordance with the terms and provisions
of the Master Indenture,

then the right, title and interest of the Trustee in the trust estate granted pursuant to the Master Indenture will thereupon
cease and the Trustee, on the request of and at the expense of HRTAC, shall release the Master Indenture and the
trust estate and shall execute such documents to evidence such release as may be reasonably required by HRTAC and
shall turn over to HRTAC, or to such other Person as may be entitled to receive the same, all balances remaining in
any Funds and Accounts established hereunder except for amounts required to pay the Bonds.

Provision for Payment of Particular Bonds. If HRTAC shall pay or provide for the payment of all or part of
the indebtedness on particular Bonds in any one or more of the following ways:

(a) by paying or causing to be paid the principal of and premium, if any, and interest on such
Bonds, as and when the same shall become due and payable;

(b) by delivering such Bonds to the Trustee for cancellation; or
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(c) by depositing with the Trustee (or an escrow agent acceptable to the Trustee), in trust, cash
and/or Defeasance Obligations in such amount as will, together with the income or increment to accrue on such
Defeasance Obligations (the “Defeasance Amount”), be fully sufficient to pay or redeem (when redeemable) and
discharge the indebtedness on such Bonds at or before their respective maturity dates, without consideration of any
reinvestment of the Defeasance Amount, as a Verification Agent will verify to the Trustee’s satisfaction;

and if HRTAC shall also pay or provide for the payment of all other sums payable hereunder by HRTAC with respect
to such Bonds, and, if such Bonds are to be redeemed before their maturity, notice of such redemption shall have been
given as provided in the Master indenture (or the corresponding provisions of the Related Series Supplements) or
provisions satisfactory to the Trustee shall have been made for the giving of such notice, such Bonds shall cease to be
entitled to any lien, benefit or security under the Master Indenture except as described below.

HRTAC may at any time surrender to the Trustee for cancellation any Bonds previously authenticated and
delivered that HRTAC may have acquired in any manner whatsoever, and such Bonds, upon such surrender and
cancellation, shall be deemed to be paid and retired as described above.

Upon such defeasance all rights of HRTAC, including its right to provide for optional redemption of such
Bonds on dates other than planned pursuant to such defeasance, shall cease unless specifically retained by filing a
written notification thereof with the Trustee on or prior to the date the Defeasance Amount is deposited with the
Trustee or escrow agent.

When a Transportation Bond is deemed to be paid as described above, it shall no longer be secured by or
entitled to the benefits of the Master Indenture, except for the purposes of any such payment (to the exclusion of all
other Owners) from the Defeasance Amount and except for the provisions of payment and redemption provisions of
the Master Indenture.

Events of Default and Remedies Upon Default

Events of Default. The occurrence and continuation of one or more of the following events shall constitute
an Event of Default with respect to the Bonds:

(a) default in the payment of any installment of interest in respect of the any Series of Bonds
as the same shall become due and payable; or

(b) default in the payment of the principal of or premium, if any, in respect of any Series of
Bonds as the same shall become due and payable either at maturity, upon redemption, or otherwise; or

(c) default in the payment of any Amortization Requirement in respect of any Bond that is a
Term Bond as the same shall become due and payable; or

(d) failure on the part of HRTAC duly to observe or perform any other of the covenants or
agreements on the part of HRTAC contained in the Master Indenture, a Series Supplement, a Tax Regulatory
Agreement or any Bond (a “Covenant Event of Default”), subject to the provisions described in the subsection “Notice
of Certain Defaults; Opportunity to Cure Such Defaults” below; or

(e) appointment by a court of competent jurisdiction of a receiver for all or any substantial part
of the HRTAC Revenues and the other Funds and Accounts pledged pursuant to the Master Indenture, or the filing
by HRTAC of any petition for reorganization of HRTAC or rearrangement or readjustment of the obligations of
HRTAC under the provisions of any applicable Bankruptcy Law.

Notwithstanding any other provision of the Master Indenture, failure to pay the principal or any
Amortization Requirement of or interest on any Intermediate Lien Obligation or Subordinate Obligation will
not constitute an Event of Default with respect to any of the Senior Bonds, and failure to pay the principal or
any Amortization Requirement of or interest on any Subordinate Obligation will not constitute an Event of
Default with respect to any of the Intermediate Lien Obligations.
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An Event of Default with respect to one Series of Bonds shall not cause an Event of Default with respect to
any Series of Bonds unless such event or condition independently constitutes an Event of Default with such other
Series of Bonds.

HRTAC may, pursuant to a Series Supplement, provide for a particular Series of Bonds different or additional
Events of Default and remedies upon the occurrence thereof including, but not limited to, Events of Default upon the
occurrence of events specified in any agreement entered into in connection with the delivery of a Bond Credit Facility;
provided, however, no such Series Supplement shall provide for any acceleration of the full principal amount of any
Bonds.

Remedies Upon Default. If an Event of Default occurs and is continuing, there shall be no right of
acceleration with respect to any Bonds but the Trustee may, and upon the written request to the Trustee by the Majority
Owners shall, subject to the indemnity requirements of the Master Indenture, protect and enforce its rights and the
rights of the Owners of such Bonds by such suits, actions or proceedings to enforce payment of and receive any and
all amounts due from the Commission hereunder, together with any and all costs and expenses of proceedings and
collections, and to collect (but solely from HRTAC Revenues available for such purpose) in any manner provided by
law, the moneys adjudged or decreed to be payable.

Without limiting the generality of the foregoing, the Commission shall not enter into any agreement,
including, without limitation, a Credit Facility, continuing covenants agreement or similar direct purchase agreement,
which purports to create any rights of acceleration of any Bonds; provided, however, the following shall not be
considered acceleration for purposes of this paragraph: (i) termination payments under any Hedge Agreement; and
(i1) term-outs of Reimbursement Obligations under Bond Credit Facilities that occur as a result of (A) mandatory
tender for purchase of the Bonds or (B) revised amortization requirements and/or increased interest rates following an
optional or mandatory tender for purchase of the Bonds.

Control of Remedies. Notwithstanding anything in the Master Indenture or the Supplemental Indentures to
the contrary, upon the occurrence and continuation of an Event of Default, the Majority Owners will control and direct
all actions of the Trustee in exercising such of the rights and powers conferred by the Master Indenture on the Trustee
or the Owners.

So long as any Senior Bonds are Outstanding, no owner or holder of any Intermediate Lien Obligation or any
Subordinate Obligation may exercise any remedy under the Master Indenture or any Supplemental Indenture, and so
long as any Intermediate Lien Obligations are Outstanding, no owner or holder of any Subordinate Obligation may
exercise any remedy under the Master Indenture or any Supplemental Indenture.

Restriction on Owners’ Actions. No Owner will have any right to institute any suit, action or proceeding in
equity or at law for the enforcement of the Master Indenture or any remedy under the Master Indenture or any
Supplemental Indenture or the Bonds, unless (i) an Event of Default has occurred and is continuing of which the
Trustee has been notified as provided in the Master Indenture, or of which it is deemed to have notice thereunder; (ii)
the Majority Owners have made written request of the Trustee to institute the suit, action, proceeding or other remedy,
after the right to exercise the powers or rights of action, as the case may be, has accrued, and have afforded the Trustee
a reasonable opportunity either to proceed to exercise the powers granted in the Master Indenture or to institute the
action, suit or proceeding in its or their name; (iii) there has been offered to the Trustee security and indemnity
reasonably satisfactory to it against the costs, expenses and liabilities to be incurred as provided in the Master
Indenture; and (iv) the Trustee has not complied with the request within a reasonable time. Such notification, request
and offer of indemnity are declared, at the option of the Trustee, to be conditions precedent to the execution of the
trusts of the Master Indenture or for any other remedy under the Master Indenture. It is intended that no one or more
Owners will have any right to affect, disturb or prejudice the security of the Master Indenture, or to enforce any right
under the Master Indenture or the Bonds, except in the manner provided for in the Master Indenture, and that all
proceedings at law or in equity will be instituted, had and maintained in the manner provided in the Master Indenture
and for the benefit of all Owners. Nothing in the Master Indenture will affect or impair the right of the Owners
generally to enforce payment of the Bonds in accordance with their terms.

Power of Trustee to Enforce. All rights of action under the Master Indenture or under any of the Bonds
secured by it that are enforceable by the Trustee may be enforced without the possession of any of the Bonds, or their
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production at the trial or other related proceedings. Any suit, action or proceedings instituted by the Trustee may be
brought in its own name, as trustee, for the equal and ratable benefit of the Owners subject to the provisions of the
Master Indenture.

Waiver of Events of Default; Effect of Waiver. The Trustee will waive any Event of Default and its
consequences at the written request of the Majority Owners. If any Event of Default with respect to the Bonds has
been waived as provided in the Master Indenture, the Trustee will promptly give written notice of the waiver to
HRTAC and by first class mail, postage prepaid, to all Owners if the Owners had previously been given notice of the
Event of Default. No waiver, rescission and annulment will extend to or affect any subsequent Event of Default or
impair any right, power or remedy available under the Master Indenture.

Application of Money. Any amounts received by the Trustee following an Event of Default will, after
payment of the costs and expenses of the proceedings resulting in the collection of the money, the expenses, liabilities
and advances incurred or made by the Trustee and the fees (whether ordinary or extraordinary) of the Trustee and
expenses of HRTAC in carrying out the provisions of the Master Indenture, be deposited in an appropriate Account
established and held by the Trustee and shall be applied as follows:

FIRST: To the payment of the persons entitled to it of all installments of interest then due on the
Senior Bonds, in order of the maturity of the installments of such interest and, if the money available is not
sufficient to pay in full any particular installment, then ratably, according to the amounts due on such
installment, to the persons entitled to it, without any discrimination or privilege;

SECOND: To the payment of the persons entitled to it of the unpaid principal or Amortization
Requirements of on any of the Senior Bonds which have become due (other than Senior Bonds matured or
called for redemption for the payment of which money is held pursuant to the provisions of the Master
Indenture), in the order of their due dates and, if the amount available is not sufficient to pay in full such
Senior Bonds due on any particular date, then ratably, according to the amount of principal due on such date,
to the persons entitled to it without any discrimination or privilege;

THIRD: To the payment of the persons entitled to it of all installments of interest then due on the
Intermediate Lien Obligations, in order of the maturity of the installments of such interest and, if the money
available is not sufficient to pay in full any particular installment, then ratably, according to the amounts due
on such installment, to the persons entitled to it, without any discrimination or privilege;

FOURTH: To the payment of the persons entitled to it of the unpaid principal or Amortization
Requirements of any of the Intermediate Lien Obligations that have become due (other than Intermediate
Lien Obligations matured or called for redemption for the payment of which money is held pursuant to the
provisions of the Master Indenture), in the order of their due dates and, if the amount available is not sufficient
to pay in full such Intermediate Lien Obligations due on any particular date, then ratably, according to the
amount of principal due on such date, to the persons entitled to it without any discrimination or privilege;

FIFTH: To the payment of the persons entitled to it of all installments of interest then due on the
Subordinate Obligations, in order of the maturity of the installments of such interest and, if the money
available is not sufficient to pay in full any particular installment, then ratably, according to the amounts due
on such installment, to the persons entitled to it, without any discrimination or privilege; and

SIXTH: To the payment of the persons entitled to it of the unpaid principal or Amortization
Requirements of any of the Subordinate Obligations that have become due (other than Subordinate
Obligations matured or called for redemption for the payment of which money is held pursuant to the
provisions of the Master Indenture), in the order of their due dates and, if the amount available is not sufficient
to pay in full such Subordinate Obligations due on any particular date, then ratably, according to the amount
of principal due on such date, to the persons entitled to it without any discrimination or privilege.

Whenever money is to be applied as described above, it will be applied at such times, and from time to time,
as the Trustee determines, having due regard to the amount of money available for application and the likelihood of
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additional money becoming available for application in the future. Whenever the Trustee applies such money, it will
fix the date on which payment is to be made, and interest on the amount of principal to be paid on such date will cease
to accrue. The Trustee will give, in such form as it may deem appropriate, notice to the Owners of the fixing of such
payment date.

Notice of Certain Defaults; Opportunity to Cure Such Defaults. Notwithstanding anything to the contrary in
the Master Indenture, no Covenant Event of Default will occur until actual notice of the default is given to HRTAC
by the Trustee or by the Owners of not less than 25% in aggregate principal amount of all Outstanding Bonds, and
HRTAC has had (i) 30 days after receipt of the notice with respect to any default in the payment of money or (ii) 90
days after receipt of the notice of any other default to correct the default or to cause the default to be corrected;
provided, however, that if the default can be corrected, but cannot within the applicable period, it will not constitute
an Event of Default if corrective action is instituted by HRTAC within the applicable period and diligently pursued
(as determined by the Trustee) until the default is corrected.

Rights of Bond Credit Provider. Notwithstanding anything contained in the Master Indenture to the contrary,
until HRTAC has reimbursed a Bond Credit Provider for amounts paid under a Bond Credit Facility to pay the interest
on or the principal of any Bonds on any Payment Date, (i) such Bonds shall be deemed to be Outstanding and such
Bond Credit Provider shall succeed to the rights and interests of the Owners to the extent of the amounts paid under
the Bond Credit Facility until such amounts have been reimbursed and (ii) upon presentation to the Trustee, such Bond
shall be registered in the name of the Bond Credit Provider or its nominee.

Amendments and Supplemental Indentures

HRTAC and the Trustee may, without the consent of, or notice to, any of the Owners of the Bonds, enter into
such Supplemental Indenture or Supplemental Indentures as shall not be inconsistent with the terms and provisions of
the Master Indenture or any Supplemental Indenture for any one or more of the following purposes:

(a) To cure or correct any ambiguity, formal defect, omission or inconsistent provision in the
Master Indenture or in a Supplemental Indenture;

(b) To grant to or confer on the Trustee for the benefit of the Owners any additional rights,
remedies, powers or authority that may lawfully be granted to or conferred on the Owners or the Trustee;

(c) To permit the appointment of a co-Trustee or additional Paying Agents under the Master
Indenture;

(d) To subject to the lien and pledge of the Master Indenture additional revenues, properties or
collateral;

(e) To provide for the issuance of coupon Bonds if authorized under the Related Supplemental
Indenture;

® To amend certain provisions of the Master Indenture or any Supplemental Indenture in any

manner consistent with Sections 103 and 141 through 150 of the Tax Code (or such other sections of the Tax Code as
may be applicable to the Bonds) as in effect at the time of the amendment;

(2) To confirm, as further assurance, any pledge under, and the subjection to any lien or pledge
created or to be created by the Master Indenture or any Supplemental Indenture, of the HRTAC Revenues or any
other moneys, property or Funds or Accounts;

(h) To modify, amend or supplement the Master Indenture or any Supplemental Indenture as
required to permit its qualification under the Trust Indenture Act of 1939, as amended, or any similar federal statute
hereafter in effect, or to permit the qualification of any of the Bonds for sale under the securities laws of any of the
states of the United States, and, if HRTAC and the Trustee so determine, to add to the Master Indenture or any
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Supplemental Indenture such other terms, conditions and provisions as may be permitted by the Trust Indenture Act
of 1939, as amended, or similar federal statute;

(1) To add to the covenants and agreements of HRTAC contained in the Master Indenture or
any Supplemental Indenture other covenants and agreements thereafter to be observed for the Owners’ protection,
including, but not limited to, additional requirements imposed by virtue of a change of law, or to surrender or to limit
any right, power or authority therein reserved to or conferred upon HRTAC;

)] To amend, modify or change the terms of any agreements governing any book-entry-only
system for any of the Bonds;

(k) In the case of Series Supplements, to provide for the issuance of additional Series of Bonds
(including Refunding Bonds) and to provide for such other related matters as may be required or contemplated by or
appropriate under the Master Indenture;

)] To make any changes necessary to comply with the requirements of a Rating Agency, a
Bond Credit Provider, or an DSRF Credit Provider that, as expressed in a written finding or determination by HRTAC
(which shall be stated in the Related Supplemental Indenture, and may be based on an Opinion of Bond Counsel or
the written opinion of HRTAC’s financial advisor), would not materially adversely affect the security for the Bonds;

(m) To make any other changes that (i) will have no adverse effect upon the ratings currently
assigned to the Bonds by any Rating Agency, as expressed in a Rating Confirmation or (ii) shall not prejudice in any
material respect the rights of the Owners of such Bonds then Outstanding, as expressed in a written determination or
finding by HRTAC (which shall be stated in the Supplemental Indenture, and may be based upon an Opinion of Bond
Counsel or the written opinion of HRTAC’s financial advisor); and

(n) To restate in one document the Master Indenture and all Supplemental Indentures, which
restatement shall then become the Master Indenture for all purposes, effective as of the date of the Master Indenture
with respect to matters set forth therein and as of the date of any Supplemental Indenture included in the restatement
as to matters set forth in any such Supplemental Indenture. Supplemental Indentures and the Bonds issued thereunder
prior to a restatement shall be deemed to relate to the restated Master Indenture without any further action or
amendment.

Exclusive of Supplemental Indentures covered above and subject to the terms and provisions contained
above, the Majority Owners shall have the right from time to time, notwithstanding any other provision of the Master
Indenture, to consent to and approve the execution by HRTAC and the Trustee of such other Supplemental Indenture
or Supplemental Indentures as HRTAC shall deem necessary or desirable to modify, alter, amend, add to or rescind,
in any particular, any of the terms or provisions contained in the Master Indenture or in any Supplemental Indenture;
provided, however, that without the consent and approval of the Owners of all of the affected Senior Bonds,
Intermediate Lien Obligations or Subordinate Obligations, as applicable, then Outstanding nothing in the Master
Indenture shall permit, or be construed as permitting (i) an extension of the maturity of the principal of or the interest
on any such Senior Bond, Intermediate Lien Obligation or Subordinate Obligation, (ii) a reduction in the principal
amount of any such Senior Bond, Intermediate Lien Obligation or Subordinate Obligation or the rate of interest on it,
(iii) a privilege or priority of any such Senior Bond over any other Senior Bond, any such Intermediate Lien Obligation
over any other Intermediate Lien Obligation, or any such Subordinate Obligation over any other Subordinate
Obligation, or (iv) a reduction in the aggregate principal amount of Senior Bonds, Intermediate Lien Obligations or
Subordinate Obligations required for consent to such Supplemental Indenture.

If at any time HRTAC shall request the Trustee to enter into any such Supplemental Indenture for any of the
purposes of expressed above, the Trustee shall, upon being satisfactorily indemnified with respect to expenses, cause
notice of the proposed execution of the Supplemental Indenture to be mailed to each Owner of Bonds then Outstanding
by registered or certified mail to the address of each such Owner as it appears on the registration books for such Bonds;
provided, however, that failure to give such notice by mailing, or any defect in it, shall not affect the validity of any
proceedings regarding such Supplemental Indenture. Such notice shall briefly state the nature of the proposed
Supplemental Indenture and shall state that copies of it are on file at the Trustee’s designated corporate trust office for
inspection by all Owners. If, within six months or such longer period as shall be prescribed by HRTAC following the

A-24



giving of such notice, the Majority Owners shall have consented to and approved its execution, no Owner of any such
Bond shall have any right to object to any of the terms and provisions contained in it, or its operation, or in any manner
to question the propriety of its execution, or to enjoin or restrain the Trustee or HRTAC from executing such
Supplemental Indenture or from taking any action under its provisions. Upon the execution of any such Supplemental
Indenture permitted as described above, the Master Indenture shall be deemed to be modified and amended in
accordance therewith.

Bonds owned or held by or for the account of HRTAC or any Person controlling, controlled by or under
common control with HRTAC shall not be deemed Outstanding for the purpose of consent or any calculation of
Outstanding Bonds for purposes of entering into Supplemental Indentures. At the time of any such calculation,
HRTAC shall furnish the Trustee an Officer’s Certificate describing all such Bonds so to be excluded.

Anything contained in the Master Indenture to the contrary notwithstanding, HRTAC and the Trustee may
enter into any Supplemental Indenture upon receipt of the consent of the Owners of all Bonds then Outstanding.

THE 2024A SERIES SUPPLEMENT
Authorization and Details of 2024A Bonds
The 2024 A Series Supplement authorizes the issuance pursuant to the Master Indenture of the Series 2024A
Bonds. The details as to principal, interest, and redemption terms are set forth in the 2024A Series Supplement and
are consistent with the provisions of the Series 2024A Bonds as described in the Official Statement.

Establishment of Funds

The 2024A Series Supplement creates the following funds to be held by the Trustee:

1. the 2024 A Cost of Issuance Fund;

2. the 2024 A Project Fund;

3. the 2024 A Bond Debt Service Fund; and
4. the 2024 A Rebate Fund.

On the date of issuance of the Series 2024A Bonds, the Trustee shall apply the amounts received from the
underwriters of the Series 2024A Bonds in payment therefor to the 2024A Cost of Issuance Fund and the 2024A
Project Fund as provided in the 2024 A Series Supplement.

The money and investments held in the 2024A Project Fund and in the 2024A Bond Debt Service Fund are
pledged to secure the Series 2024A Bonds.

Cost of Issuance Fund

HRTAC shall apply the amounts in the 2024A Cost of Issuance Fund to pay the issuance and financing costs
of the Series 2024A Bonds. Any amount deposited in the 2024A Cost of Issuance Fund that is not applied in
accordance with the Master Indenture to pay the costs of issuance of the Series 2024A Bonds shall be transferred by
HRTAC to the Project Fund and applied as set forth below.

Project Fund

The Trustee will apply the amounts in the 2024 A Project Fund to the payment or reimbursement of the costs
of the HRELN Project as directed by HRTAC. Disbursements from the 2024A Project Fund shall be made by the
Trustee to HRTAC or as directed by HRTAC upon receipt by the Trustee of a requisition signed by an HRTAC
Representative and containing all information called for by the 2024A Series Supplement.
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Bond Debt Service Fund

Each monthly transfer into the 2024A Bond Debt Service Fund under the Master Indenture shall be in an
amount not less than the sum of (i) one-sixth of the interest due on the Series 2024A Bonds on the next ensuing Interest
Payment Date, plus (ii) one-twelfth of the principal due on the Series 2024A Bonds at maturity or upon mandatory
redemption on the next ensuing Principal Payment Date, less (iii) accrued interest and any other interest earnings
currently on deposit therein.

Rebate Fund

The Trustee shall invest and apply amounts on deposit in the 2024A Rebate Fund as directed by Officer’s
Certificates provided pursuant to and in accordance with the Master Indenture.

Tax Regulatory Agreement

HRTAC agrees that it will not directly or indirectly use or permit the use of the proceeds of the Series 2024A
Bonds except in accordance with the 2024A Tax Regulatory Agreement. HRTAC agrees that it will not take any
action, or omit to take any action, if any such action or omission would adversely affect the excludability from gross
income of interest on the Series 2024A Bonds under Section 103 of the Tax Code. HRTAC agrees that it will not
directly or indirectly use or permit the use of any proceeds of the Series 2024A Bonds or any other funds of HRTAC
or take or omit to take any action that would cause the Series 2024A Bonds to be “arbitrage bonds” under Section
148(a) of the Tax Code. To these ends, HRTAC will comply with all requirements of Sections 141 through 150 of
the Tax Code, including Section 148(f)(2) and (3) of the Tax Code, to the extent applicable to the Series 2024A Bonds.

The Trustee agrees to comply with all written instructions of an HRTAC Representative given in accordance
with the 2024 A Tax Regulatory Agreement, but the Trustee shall not be required to ascertain whether the instructions
comply with the 2024A Tax Regulatory Agreement. The Trustee shall be entitled to receive and may request from
time to time from HRTAC written instructions from a nationally-recognized bond counsel acceptable to the Trustee
regarding the interpretation of Sections 141 through 150 of the Tax Code, and the Trustee agrees that it will comply
with such instructions (upon which the Trustee and HRTAC may conclusively rely) so as to enable HRTAC to perform
its covenants under the Master Indenture and the 2024 A Series Supplement.

Notwithstanding any provisions of the 2024A Series Supplement, if HRTAC shall provide to the Trustee an
opinion of nationally-recognized bond counsel addressed and acceptable to HRTAC and the Trustee to the effect that
any action required under the 2024 A Series Supplement by incorporation or otherwise is not required or is no longer
require to maintain the excludability from gross income of the interest on the Series 2024A Bonds under Section 103
of the Tax Code, HRTAC and the Trustee may rely conclusively on such opinion in complying with the provisions of
the Master Indenture and the 2024A Series Supplement.
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CONTINUING DISCLOSURE UNDERTAKING

This CONTINUING DISCLOSURE UNDERTAKING dated , 2024 (the “Disclosure
Undertaking”), is executed and delivered by the Hampton Roads Transportation Accountability Commission (the
“Commission”), in connection with the issuance by the Commission of its § Hampton Roads Transportation
Fund Senior Lien Revenue Bonds, Series 2024 A (the “Series 2024A Bonds”). The Commission hereby covenants
and agrees as follows:

Section 1. Purpose. This Disclosure Undertaking is being executed and delivered by the Commission for
the benefit of the holders of the Series 2024A Bonds and in order to assist the original purchasers of the Series 2024A
Bonds in complying with the provisions of Section (b)(5)(i) of Securities and Exchange Commission (“SEC”) Rule
15¢2-12, as amended (the “Rule”), by providing certain annual financial information and event notices required by
the Rule (collectively, “Continuing Disclosure™).

Section 2. Annual Disclosure.

(a) The Commission shall provide annually certain financial information and operating data in
accordance with the provisions of Section (b)(5)(i) of the Rule as follows:

(1) the audited financial statements of the Commission prepared in accordance with accounting
principles generally accepted in the United States; and

(i1) updated operating data of the type described in the Official Statement for the Series 2024A
Bonds in (A) Table I: “Historical Hampton Roads Transportation Fund Revenues,” (B) Appendix E, Table 1: “HRTF
Revenues,” (C) Appendix E, Table 2: “Hampton Roads Transportation Fund (HRTF) Revenues and Expenditures,”
and (D) Appendix E, Table 3: “Hampton Roads Transportation Fund (HRTF) Transportation Project Expenditures.”

(b) The Commission shall file annually with the Municipal Securities Rulemaking Board (the “MSRB”)
the financial information and operating data described in subsection (a) above (collectively, the “Annual Disclosure™)
within 180 days after the end of the Commission’s fiscal year, commencing with the Commission’s fiscal year ending
June 30, 2024.

(c) Any Annual Disclosure may be included by specific reference to other documents previously
provided to the MSRB or filed with the SEC; provided, however, that any final official statement incorporated by
reference must be available from the MSRB.

(d) The Commission shall file with the MSRB in a timely manner notice specifying any failure of the
Commission to provide the Annual Disclosure by the date specified.

Section 3. Event Disclosure. The Commission shall file with the MSRB in a timely manner not in excess
of ten (10) business days after the occurrence of the event, notice of any of the following events with respect to the
Series 2024A Bonds:

(a) principal and interest payment delinquencies;

(b) non-payment related defaults, if material;

(c) unscheduled draws on debt service reserves reflecting financial difficulties;

(d) unscheduled draws on any credit enhancement reflecting financial difficulties;

(e) substitution of credit or liquidity providers, or their failure to perform;

€3} adverse tax opinions, the issuance by the Internal Revenue Service of proposed or final

determinations of taxability, Notices of Proposed Issue (IRS Form 5701-TEB) or other material notices or
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determinations with respect to the tax status of the Series 2024A Bonds, or other material events affecting the tax
status of the Series 2024A Bonds;

(2) modifications to rights of Bondholders, if material;

(h) bond calls, if material, and tender offers;

6))] defeasance of all or any portion of the Series 2024A Bonds;

)] release, substitution, or sale of property securing repayment of the Series 2024A Bonds, if material;

(k) rating changes;
)] bankruptcy, insolvency, receivership or similar event of the Commission;

(m) the consummation of a merger, consolidation, or acquisition involving the Commission or the sale
of all or substantially all of the assets of the Commission, other than in the ordinary course of business, the entry into
a definitive agreement to undertake such an action or the termination of a definitive agreement relating to any such
actions, other than pursuant to its terms, if material;

(n) appointment of a successor or additional trustee or the change of name of a trustee, if material.

(0) incurrence of a “Financial Obligation”” of the Commission, if material, or agreement to covenants,
events of default, remedies, priority rights, or other similar terms of a Financial Obligation of the
Commission, any of which affect Bondholders of the Series 2024A Bonds, if material; and

(p) default, event of acceleration, termination event, modification of terms, or other similar events under
the terms of a Financial Obligation of the Commission, any of which reflect financial difficulties.

Section 4. Termination. The obligations of the Commission hereunder will terminate upon the redemption,
defeasance (within the meaning of the Rule) or payment in full of all the Series 2024 A Bonds.

Section 5. Amendment. The Commission may modify its obligations hereunder without the consent of
Bondholders, provided that this Disclosure Undertaking as so modified complies with the Rule as it exists at the time
of modification. The Commission shall within a reasonable time thereafter file with the MSRB a description of such
modification(s).

Section 6. Defaults. (a) If the Commission fails to comply with any covenant or obligation regarding
Continuing Disclosure specified in this Disclosure Undertaking, any holder (within the meaning of the Rule) or
beneficial holder of Bonds then outstanding may, by notice to the Commission, proceed to protect and enforce its
rights and the rights of the holders by an action for specific performance of the Commission’s covenant to provide the
Continuing Disclosure.

(b) Notwithstanding anything herein to the contrary, any failure of the Commission to comply with any
obligation regarding Continuing Disclosure specified in this Disclosure Undertaking (i) shall not be deemed to
constitute an event of default under the Series 2024A Bonds or the Master Indenture of Trust, and any supplement
thereto, providing for the issuance of the Series 2024A Bonds and (ii) shall not give rise to any right or remedy other
than that described in Section 6(a) above.

" “Financial Obligation” means a (a) debt obligation; (b) derivative instrument entered into in connection with, or pledged as
security or a source of payment for, an existing or planned debt obligation; or (c) guarantee of a debt obligation or any such
derivative instrument; provided that “financial obligation” shall not include municipal securities (as defined in the Securities
Exchange Act of 1934, as amended) as to which a final official statement (as defined in the Rule) has been provided to the MSRB
consistent with the Rule.
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Section 7. Filing Method. Any filing required hereunder shall be made by transmitting such disclosure,
notice or other information in electronic format to the MSRB through the MSRB’s Electronic Municipal Market
Access (EMMA) system pursuant to procedures promulgated by the MSRB.

Section 8. Additional Disclosure. The Commission may from time to time disclose certain information
and data in addition to the Continuing Disclosure. Notwithstanding anything herein to the contrary, the Commission
will not incur or be subject to any obligation or duty to continue to provide, or to update, such additional information
or data.

Section 9. Dissemination Agent. The Commission may, in its discretion, from time to time appoint or
engage an entity to serve as Dissemination Agent to assist the Commission in fulfilling its covenants and obligations
regarding this Disclosure Undertaking. HRTAC anticipates utilizing the services of Digital Assurance Certification,
L.L.C. to serve as Dissemination Agent.

Section 10. Counterparts. This Disclosure Undertaking may be executed in several counterparts each of
which shall be an original and all of which shall constitute but one and the same instrument.

Section 11. Governing Law. This Disclosure Undertaking shall be construed and enforced in accordance
with the laws of the Commonwealth of Virginia.

HAMPTON ROADS TRANSPORTATION
ACCOUNTABILITY COMMISSION

By:

[Richard W. West,] Chair

By:

Kevin B. Page, Executive Director
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INFORMATION REGARDING THE DEPOSITORY
TRUST COMPANY AND ITS BOOK-ENTRY SYSTEM

The description which follows of the procedures and recordkeeping with respect to beneficial
ownership interests in the Bonds, payments of principal of and premium, if any and interest on the Series 2024A
Bonds to The Depository Trust Company, New York, New York (“DTC”), its nominee, Participants or
Beneficial Owners (each as hereinafter defined), confirmation and transfer of beneficial ownership interests in
the Bonds and other bond-related transactions by and between DTC, Participants and Beneficial Owners is
based solely on information furnished by DTC.

DTC will act as securities depository for the Series 2024A Bonds. The Series 2024A Bonds will be issued
as fully-registered securities registered in the name of Cede & Co. (DTC’s partnership nominee) or such other name
as may be requested by an authorized representative of DTC. One fully-registered Series 2024A Bond certificate will
be issued for the Series 2024A Bonds, each in the aggregate principal amount of such maturity, and will be deposited
with DTC.

DTC, the world’s largest depository, is a limited-purpose trust company organized under the New York
Banking Law, a “banking organization” within the meaning of the New York Banking Law, a member of the Federal
Reserve System, a “clearing corporation” within the meaning of the New York Uniform Commercial Code, and a
“clearing agency” registered pursuant to the provisions of Section 17A of the Securities Exchange Act of 1934. DTC
holds and provides asset servicing for over 3.5 million issues of U.S. and non-U.S. equity issues, corporate and
municipal debt issues, and money market instruments (from over 100 countries) that DTC’s participants (the “Direct
Participants™) deposit with DTC. DTC also facilitates the post-trade settlement among Direct Participants of sales
and other securities transactions in deposited securities, through electronic computerized book-entry transfers and
pledges between Direct Participants’ accounts. This eliminates the need for physical movement of securities
certificates. Direct Participants include both U.S. and non-U.S. securities brokers and dealers, banks, trust companies,
clearing corporations, and certain other organizations. DTC is a wholly-owned subsidiary of The Depository Trust &
Clearing Corporation (“DTCC”). DTCC is the holding company for DTC, National Securities Clearing Corporation
and Fixed Income Clearing Corporation, all of which are registered clearing agencies. DTCC is owned by the users
of its regulated subsidiaries. Access to the DTC system is also available to others such as both U.S. and non-U.S.
securities brokers and dealers, banks, trust companies, and clearing corporations that clear through or maintain a
custodial relationship with a Direct Participant, either directly or indirectly (“Indirect Participants™). DTC has an S&P
rating of AA+. The DTC Rules applicable to its Participants are on file with the Securities and Exchange Commission.
More information about DTC can be found at www.dtcc.com.

Purchases of the Series 2024 A Bonds under the DTC system must be made by or through Direct Participants,
which will receive a credit for the Series 2024A Bonds on DTC’s records. The ownership interest of each actual
purchaser of each Bond (the “Beneficial Owner”) is in turn to be recorded on the Direct and Indirect Participants’
records. Beneficial Owners will not receive written confirmation from DTC of their purchase. Beneficial Owners,
however, are expected to receive written confirmations providing details of the transaction, as well as periodic
statements of their holdings, from the Direct or Indirect Participant through which the Beneficial Owner entered into
the transaction. Transfers of ownership interests in the Series 2024A Bonds are to be accomplished by entries made
on the books of Direct or Indirect Participants acting on behalf of Beneficial Owners. Beneficial Owners will not
receive certificates representing their ownership interests in the Series 2024A Bonds, except in the event that use of
the book-entry system for the Series 2024 A Bonds is discontinued.

To facilitate subsequent transfers, all Series 2024A Bonds deposited by Direct Participants with DTC are
registered in the name of DTC’s partnership nominee, Cede & Co., or such other name as may be requested by an
authorized representative of DTC. The deposit of the Series 2024A Bonds with DTC and their registration in the
name of Cede & Co. or such other DTC nominee do not effect any change in beneficial ownership. DTC has no
knowledge of the actual Beneficial Owners of the Series 2024A Bonds; DTC’s records reflect only the identity of the
Direct Participants to whose accounts such Series 2024A Bonds are credited, which may or may not be the Beneficial
Owners. The Direct and Indirect Participants will remain responsible for keeping account of their holding on behalf
of their customers.

Conveyance of notices and other communications by DTC to Direct Participants, by Direct Participants to
Indirect Participants, and by Direct Participants and Indirect Participants to Beneficial Owners will be governed by
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arrangements among them, subject to any statutory or regulatory requirements as may be in effect from time to time.
Beneficial Owners of the Series 2024A Bonds may wish to take certain steps to augment the transmission to them of
notices of significant events with respect to the Series 2024A Bonds, such as redemptions, tenders, defaults, and
proposed amendments to the documents relating to the Series 2024A Bonds. For example, Beneficial Owners of
Series 2024A Bonds may wish to ascertain that the nominee holding the Series 2024A Bonds for their benefit has
agreed to obtain and transmit notices to Beneficial Owners. In the alternative, Beneficial Owners may wish to provide
their names and addresses to the Trustee as bond registrar (the “Registrar”’) and request that copies of notices be
provided directly to them.

Redemption notices shall be sent to DTC. If less than all of the Series 2024A Bonds are being redeemed,
DTC’s practice is to determine by lot the amount of the interest of each Direct Participant in such issue to be redeemed.

Neither DTC nor Cede & Co. (nor any other DTC nominee) will consent or vote with respect to the Series
2024 A Bonds unless authorized by a Direct Participant in accordance with DTC’s MMI Procedures. Under its usual
procedures, DTC mails an Omnibus Proxy to the Commission or the Registrar as soon as possible after the record
date. The Omnibus Proxy assigns Cede & Co.’s consenting or voting rights to those Direct Participants to whose
accounts the Bonds are credited on the record date (identified in a listing attached to the Omnibus Proxy).

Principal, interest and redemption proceeds on the Series 2024A Bonds will be made to Cede & Co., or such
other nominee as may be requested by an authorized representative of DTC. DTC’s practice is to credit Direct
Participants’ accounts upon DTC’s receipt of funds and corresponding detail information from the Commission or the
Registrar, on payable date in accordance with their respective holdings shown on DTC’s records. Payments by
Participants to Beneficial Owners will be governed by standing instructions and customary practices, as is the case
with securities held for the accounts of customers in bearer form or registered in “street name,” and will be the
responsibility of such Participant and not of DTC, the Commission or the Registrar subject to any statutory or
regulatory requirements as may be in effect from time to time. Payment of redemption proceeds, distributions, and
dividend payments to Cede & Co. (or such other nominee as may be requested by an authorized representative of
DTC) is the responsibility of the Commission or the Registrar, disbursement of such payments to Direct Participants
will be the responsibility of DTC, and disbursement of such payments to the Beneficial Owners will be the
responsibility of Direct and Indirect Participants.

DTC may discontinue providing its services as securities depository with respect to the Series 2024 A Bonds
at any time by giving reasonable notice to the Commission or the Registrar. Under such circumstances, in the event
that a successor securities depository is not obtained, Series 2024 A Bond certificates will be printed and delivered.

The Commission may decide to discontinue use of the system of book-entry transfers through DTC (or a
successor securities depository). In that event, Series 2024A Bond certificates will be printed and delivered.

The information in this section concerning DTC and DTC’s book-entry system has been obtained from
sources that the Commission believes to be reliable, but the Commission takes no responsibility for the accuracy
thereof.

Neither the Commission nor the Registrar has any responsibility or obligation to the Direct or Indirect
Participants or the Beneficial Owners with respect to (a) the accuracy of any records maintained by DTC or
any Direct or Indirect Participant; (b) the payment by any Direct or Indirect Participant of any amount due to
any Beneficial Owner in respect of the principal of and interest on the Series 2024A Bonds; (c) the delivery or
timeliness of delivery by any Direct or Indirect Participant of any notice to any Beneficial Owner that is
required or permitted under the terms of the Master Indenture to be given to Bondholders; or (d) any other
action taken by DTC, or its nominee, Cede & Co., as Bondholder, including the effectiveness of any action taken
pursuant to an Omnibus Proxy.

So long as Cede & Co. is the registered owner of the Series 2024A Bonds, as nominee of DTC,
references in this Official Statement to the Owners of the Bonds shall mean Cede & Co. and shall not mean
the Beneficial Owners, and Cede & Co. will be treated as the only holder of Series 2024A Bonds for all purposes
under the Master Indenture.
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The Commission may enter into amendments to the agreement with DTC or successor agreements
with a successor securities depository, relating to the book-entry system to be maintained with respect to the
Series 2024A Bonds without the consent of Beneficial Owners or bondholders.
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Action Items 6C and 6D - Recommended Action by the
Commissioners of the Member Jurisdictions of Chesapeake,
Hampton, Newport News, Norfolk, Portsmouth, and Virginia
Beach (the ‘Six Cities of HRT’) for the Distribution of the Hampton
Roads Regional Transit Funds: Discussion/Approval

6.C. Hampton Roads Regional Transit Fund - Transit Regional
High Priority Projects - Mid-Cycle Application and Related
Project Agreement



Agenda Item 6C
Action Item

To: Newly Elected Chair and the Commissioners of the Member Jurisdictions of
Chesapeake, Hampton, Newport News, Norfolk, Portsmouth, and Virginia
Beach (the ‘Six Cities of HRT’) re: the Distribution of Hampton Roads
Regional Transit Funds

From: Kevin B. Page, Executive Director
Date: June 20, 2024

Hampton Roads Regional Transit Fund - Transit Regional High Priority Projects -
Mid-Cycle Application and Related Project Agreements

Recommendation:

The Chair of the Regional Transit Committee recommends to the Commissioners of the
Member Jurisdictions of Chesapeake, Hampton, Newport News, Norfolk, Portsmouth, and
Virginia Beach (the “Six Cities of HRT”) that they approve the Transportation District
Commission of Hampton Roads (“TDCHR”) Hampton Roads Regional Transit Fund - Transit
Regional High Priority Projects - Mid-Cycle Application and Related Project Agreements, a
$7,436,431.00 disbursement from the Hampton Roads Regional Transit Fund (“HRRTF”)
in connection therewith, and a funding agreement to make such disbursement.

Background:

The TDCHR and HRTAC are parties to a Memorandum of Understanding dated July 15,
2021 (the “MOU”). In accordance with the MOU, TDCHR has submitted an application for
funds from the HRRTF (application attached). Disbursements of HRRTF funds require the
affirmative vote of two-thirds of the Member Jurisdictions of Chesapeake, Hampton,
Newport News, Norfolk, Portsmouth, and Virginia Beach (the “Six Cities of HRT”), and the
other Member jurisdictions of HRTAC do not vote on such disbursements. Under the MOU,
HRTAC may require the use of a funding agreement (of the type described in the MOU) to
govern the disbursements.

At the April 18, 2024 Regular Meeting, the Commission approved the Proposed Update to
the Adopted FY2024-FY2030 Plan of Finance Update - Six Year Operating and Capital
Program of Projects - Transit Regional High Priority Projects to provide sufficient
resources to fund the Mid Cycle application.

Fiscal Impact:

There is a $7,436,431.00 fiscal impact to the Hampton Roads Regional Transit Fund
relating to this action item. Allocation of funds will be from existing prior year unobligated
fund balances and anticipated FY2024 Hampton Roads Regional Transit Fund revenues.

Hampton Roads Transportation Accountability Commission
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Suggested Motion:

Motion: The Commissioners of the Member Jurisdictions of Chesapeake, Hampton,
Newport News, Norfolk, Portsmouth, and Virginia Beach: i. Approve the FY2024 Mid-Cycle
Application for Funding made by the Transportation District Commission of Hampton
Roads; ii. Authorize the Chair to execute and deliver a funding agreement relating to such
application, in a form consistent with past practice, with such changes, insertions or
omissions as may be finalized by such officer, with the advice of the Executive Director and
the Commission’s general counsel; and iii. Authorize the Chair and Executive Director,
either of whom may act, to take such action as may be deemed necessary or appropriate to
provide for the payment of the disbursement of $7,436,431.00 from the Hampton Roads
Regional Transit Fund when required under such funding agreement.

LAMY'T"A 7~
THINK 1
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Dated 5/30/24

Project Funding Agreement for HRRTF Disbursements

Applicant: Transportation District Commission of Hampton Roads d/b/a Hampton Roads
Transit

HRT Application Number: 202402

HRTAC Approval Date: June 20, 2023

HRTAC Project Numbers: 202402B, and 202402H

Funding Year: FY2024

This Project Funding Agreement (the “Agreement") is made and executed in
duplicate as of this 20th day of June, 2024, by and between the Hampton Roads
Transportation Accountability Commission ("HRTAC") and the Transportation District
Commission of Hampton Roads d/b/a Hampton Roads Transit (“HRT”).

WITNESSETH

WHEREAS, the Hampton Roads Regional Transit Program (the “Program”) has
been authorized by the General Assembly of Virginia and is now codified at Va. Code §
33.2-2600.1 et seq. (the “‘HRRTF Act”);

WHEREAS, the Program is supported by a special nonreverting fund for
Planning District 23, known as the Hampton Roads Regional Transit Fund (the
“‘Regqional Transit Fund”);

WHEREAS, under the HRRTF Act, (a) the Regional Transit Fund is managed by
HRTAC, (b) disbursements from the Regional Transit Fund shall be approved by HRTAC
consistent with the regional transit planning process developed pursuant to subsection
D of Va. Code § 33.2-286, and (c) moneys deposited in the Regional Transit Fund shall
be used solely for (i) the development, maintenance, improvement, and operation of a
core and connected regional network of transit routes and related infrastructure, rolling
stock, and support facilities, to include the operation of a regional system of
interjurisdictional, high-frequency bus service, in a transportation district in Hampton
Roads created pursuant to Va. Code § 33.2-1903 as included in the strategic plans and
regional transit planning process developed pursuant to Va. Code § 33.2-286 (such
uses, “Permitted Transit Uses”), and (ii) administrative and operating expenses of the
Commission as specified in subsection B of Va. Code § 33.2-2605;

WHEREAS, HRTAC and HRT have entered into a Memorandum of
Understanding (the “MOU”), dated July 15, 2021, to establish the framework and
general procedures for the administration and management by HRTAC of the Regional
Transit Fund in accordance with the provisions of the HRRTF Act;

WHEREAS, as contemplated by the MOU, by letter dated December 4, 2023,
HRT submitted its application number 202402 to HRTAC (the “Application”) requesting
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$7,436,431 from the Regional Transit Fund in respect of two projects (the “Covered
Projects”) identified in the Application as: 202402B and 202402H (a copy of the
Application and its attachments is attached hereto as Appendix A);

WHEREAS, as part of the Application, HRT certified to HRTAC that the Covered
Projects are direct component parts of HRT’s approved Regional Transit Program as
documented in HRT’s Transit Strategic Plan, which was scheduled to be adopted by
HRT on December 14, 2023 (and was), and fully meet all eligibility requirements for the
disbursement and use of the Regional Transit Fund funds as prescribed by law,
including subsection D of Va. Code § 33.2-286;

WHEREAS, HRTAC carried over to FY2024 funds in the Regional Transit Fund
that were not obligated in FY2023;

WHEREAS, on June 20, 2024, HRTAC approved the request made in the
Application and the disbursement of $7,436,431 to HRT for the Covered Projects,
consisting of existing unobligated funds in the Regional Transit Fund carried over from
FY2023 and anticipated FY2024 revenues for the Regional Transit Fund (the “Approved
Funding”), subject to HRT and HRTAC entering into this Project Funding Agreement to
ensure principally that the disbursed funds will be used by HRT solely for Permitted
Transit Uses; and

WHEREAS, the HRTAC analysis of the project cost, schedule, cash flow, and
funding source for each Covered Project is set forth on Appendix B attached to this
Agreement.

NOW THEREFORE, in consideration of the foregoing premises and the mutual
promises, covenants, and agreements contained herein, the parties hereto agree as
follows:

A. HRT Obligations

1. HRT hereby confirms, represents and warrants that all statements and
certifications made in the Application were and are true and correct.

2. HRT, not HRTAC, shall be responsible to develop, implement, administer,
operate and maintain the Covered Projects, all of which shall be done in
accordance with the Application and all applicable federal, state and local
laws and regulations, including, without limitation, the HRRTF Act and the
Virginia Public Procurement Act; HRTAC’s responsibilities shall be limited
to disbursing the Approved Funding from the Regional Transit Fund in the
manner described below.

3. Without limiting the foregoing, HRT shall use the Approved Funding solely
for the facets of the Covered Projects that are Permitted Transit Uses.

4, To the extent the development, implementation, administration, operation
or maintenance of any Covered Project will rely upon other funding
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provided by HRT or any third party (including, without limitation, any
source of federal or Commonwealth of Virginia funds), HRT shall take all
actions within its control to contribute or procure, as applicable, such
additional funding in a timely manner.

HRT shall submit its funding requisitions to HRTAC (c/o HRTAC’s
Executive Director) using the form attached as Appendix C. HRT shall
submit requisitions on a schedule substantially consistent with the
disbursement schedule included in the HRT Application. HRT shall submit
requisitions to enable HRTAC to disburse the Approved Funding prior to,
but substantially concurrent with, HRT’s expenditure thereof. If HRT
receives a disbursement from HRTAC for a Covered Project under this
Agreement and the amount received is not fully expended as
contemplated by the planned schedule for the Covered Project, HRT and
HRTAC shall confer regarding the status of the unexpended funds and
whether HRT anticipates using the unexpended funds with respect to the
Covered Project within the next ninety (90) days; if such use is not
reasonably anticipated, HRT shall return the unexpended amount to
HRTAC for further management with the rest of the Regional Transit Fund
until such time as HRT will actually make the applicable expenditure
planned under the Covered Project, whereupon the returned amount or
the applicable portion thereof will again be disbursed to HRT. HRT may
include in its funding requisitions eligible project costs for costs incurred
and paid by HRT between the time of the HRT Application and execution
of a funding agreement by HRT and HRTAC.

HRT shall maintain complete and accurate financial records relative to the
Covered Projects for all time periods as may be required by the Virginia
Public Records Act and by all other applicable state or federal records
retention laws or regulations. Upon HRTAC's request, (a) HRT shall
provide HRTAC with such documentation and certifications as HRTAC
may reasonably request to verify that the Approved Funding has been
used in accordance with all applicable laws and solely for the facets of the
Covered Projects that are Permitted Transit Uses, (b) HRT shall provide
HRTAC with HRT annual audit statements related to the Covered Projects,
and (c) HRT shall cooperate fully with any audit required by applicable law.

HRT shall exclusively enter into all engagements, commitments and
agreements with third parties relating to the Covered Projects, and HRT
shall not include in such engagements, commitments or agreements any
provision that expressly provides the counterparty with any rights or
recourse against HRTAC or the Regional Transit Fund.

Upon HRTAC's request, HRT shall ensure that HRT’s contractors maintain
commercially reasonable surety bonds and insurance for all work or
services to be performed for any portion of the Covered Projects, and shall
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name HRTAC and its members, officers, employees as additional insureds
on any such insurance policy and provide HRTAC with evidence thereof.

B. HRTAC's Obligations

1. HRTAC shall disburse the Approved Funding to HRT from the Regional
Transit Fund, which disbursement will be made on an installment basis
upon receipt of requisitions made in accordance with Section A.5 above.

2. HRTAC shall use commercially reasonable efforts to fulfill each validly
submitted requisition within ten (10), but not later than thirty (30), days of
receipt.

3. HRTAC shall provide HRT with such cooperation as may be reasonably

requested to coordinate actions required in connection with requisitions
and disbursements.

C. Term

1. This Agreement shall (i) be effective upon execution by both parties and
(i) unless terminated earlier in accordance with its terms, expire ninety
(90) days after the date that the Approved Funding has been fully applied
by HRT to the facets of the Covered Projects that are Permitted Transit
Uses; provided, however, that in the event HRT determines it will not
complete one or more of the Covered Projects, such Covered Projects
shall be disregarded for purposes of determining the expiration date
described above.

2. HRT may terminate this Agreement, for cause, in the event of a material
breach by HRTAC of this Agreement. Before undertaking such
termination, HRT shall give HRTAC sixty (60) days’ written notice of any
claimed material breach (and the reasons for termination) and thereby
allow HRTAC the opportunity to cure such breach during such period.

3. HRTAC may terminate this Agreement, for cause, in the event of a
material breach by HRT of this Agreement. Before undertaking such
termination, HRTAC shall give HRT sixty (60) days’ written notice of any
claimed material breach (and the reasons for termination) and thereby
allow HRT the opportunity to cure such breach during such period.

D. Dispute

In the event of a dispute under this Agreement, the parties agree to meet and
confer promptly in order to ascertain if the dispute can be resolved informally
without the need of a third party or judicial intervention. HRTAC's Executive
Director and HRT’s President shall be authorized to conduct negotiations on
behalf of their respective entities. If a resolution of the dispute is reached via a
meet and confer dispute resolution method, it shall be presented to HRTAC’s

Page 4

1-2758577.2



Commission and to the HRT Board for formal confirmation and approval. If no
satisfactory resolution can be reached via the meet and confer method, either
party is free to pursue whatever remedies it may have at law or in equity,
including all judicial remedies. The foregoing dispute resolution method shall not
bar either party’s right to seek equitable relief on an emergency basis. Neither
party will seek or accept an award of attorneys’ fees or costs incurred in
connection with resolution of a dispute.

E. Appropriations Requirements

The parties acknowledge that (a) HRTAC's obligations under this Agreement are
subject to HRTAC having funds available in the Regional Transit Fund, and (b)
the funding of the Regional Transit Fund is subject to funds being appropriated
by the Virginia General Assembly to such fund.

F. Notices

All notices under this Agreement to either party shall be in writing and forwarded
to the other party by certified U.S. mail, return receipt requested, care of the
following authorized representatives:

1) to: HRTAC, to the attention of its Executive Director and Chairman;
723 Woodlake Drive
Chesapeake, VA 23320

2) to: HRT, to the attention of its President and Chief Executive Officer;
509 East 18" Street
Norfolk, Virginia 23504

G. Assignment

This Agreement shall not be assigned by either party unless express written
consent is given by the other party.

H. Modification or Amendment

This Agreement may not be modified or amended, except pursuant a written
agreement that is duly authorized, executed and delivered by both parties.

No Personal Liability or Creation of Third Party Rights

This Agreement shall not be construed as creating any personal liability on the
part of any officer, member, employee, or agent of the parties; nor shall it be
construed as giving any rights or benefits to anyone other than the parties hereto.
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J. No Agency

HRT acknowledges that it is not acting as a partner or agent of HRTAC; and
nothing in this Agreement shall be construed as making any party a partner or
agent with any other party.

K. Sovereign Immunity

This Agreement shall not be construed as a waiver of either party's sovereign
immunity rights.

L. Incorporation of Recitals and Appendices

The recitals and Appendices to this Agreement are hereby incorporated into this
Agreement and are expressly made a part hereof. The parties to this Agreement
acknowledge and agree that the recitals are true and correct.

M. Mutual Preparation and Fair Meaning

The parties acknowledge that this Agreement has been prepared on behalf of all
parties thereto and shall be construed in accordance with its fair meaning and not
strictly construed for or against either party.

N. Governing Law

This Agreement is governed by the laws of the Commonwealth of Virginia.
0. Survival

The following provisions shall survive the expiration or earlier termination of this
Agreement: Sections A.1, A.2, A.3, A.6, A.7, and D through O, inclusive.

[Signature page follows]
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IN WITNESS WHEREOF, each party hereto has caused this Agreement to be executed
as of the day, month, and year first herein written by their duly authorized
representatives.

Hampton Roads Transportation Accountability Commission

By:

Name:

Title:

Date:

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

By:

Name:

Title:

Date:

Page 7
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WS Draft KP Edits
Dated 5/30/24
APPENDIX A

COPY OF HRT APPLICATION RE: COVERED PROJECTS

(See attached)
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*-IAM PTON ROADS TRANSIT

December 4, 2023

kavin B, Page
Executive Dirgctor
HRETAC

723 Woodlaks Drive
Chasapeake, WA 23320

Subjoct: Spnlication for Hampton Roads Regional Transhl Fund (HRRTF) Fy2024
disbursements
et

Mr.ﬁage.

I have anclosad an application for funding from the Hampton Roads Regional Transit
Fund [HRRTF] in accardance with the pravisions of Virginia Code § 33.2-2600.1.

This appllcatdoen 15 In the amount of §7,436 431, This funding is to cover two capital
projects {buzes and passenger facillly), for the Hampton Roads Reqgignal Transit
Prograr as incormparatad in the strategic plan scheduled to be approved by the
Transportation District Commission of Hampton Roads (d'sa Hampton Roads Transit,
"HRET") at the Decernbeer 14, 2023, board meeting.

I catify that the projects comprising thls application are direct compenent pars to the
reginnal Program and fully mest all eligibility requirements for the disbursernent and use
of HRRTF funds 8z prescribed by law, including subsaction O of Virginia Code § 33.2-
286,

aincaraly,

iam E. Harrall
Presidert and GEC

Enclosure’ HRRTF Application #202492 (two pagas)

FEON Victaia douicvand Hampan, wh 23255 « S0U East Zhin Stree: Mefole, wn 2350 « TET222. 5000 » 21t o



Hamptan Roads Regional Transit Fund - Funding Request Application § 202302
Submitted to HRTAC Date: 12/01/2023

Appillcant: Transportation District Commissien of Hampton Roads [d'iva Hamptan Reads Transit)

Project Name: Evelyn T. Butiz Transfer Ganter Replacement
Froject I 30240F B Pregremmed Into Translk Sratedles Plan: Yoz Type of Project: Maior Epanaon

Sumimary

Talal HRRTF Request: $4.500,000

Project Cost: 38,500,050

Bazet Type:  Passengor Facilily
Do plion:
This provack covars engineering, design, land purchase and construction W repluce the existing Evalyn T. Butts tranait
cervter with & neay facilitg on the scale of Wards Gorner transfer canfar and will be coondinated with v ity of Morfolk. The
onals of tha project ara to prow'de HRT custnmers a more convenertly ocaled tansit cenler with upgradad amanities and
that is not "o street’. The cxisting tranzit canter seryes @ ange nu = ber of rdars hut & poody keated ard peovides miaimal
amanies lika lighting 2nd ahettera. This iz @ *shart-term’ (1 3 years imp cmantztion) projeci. When campletad the axpected
ugeful life of 1hls faclily is 20 yoars.

Cosls snd Funding {$1.000s)

Bhyror FY2za Amenrnt § Eourca FYzozs Amount ¥ Source Franze Amauni § Source FY2oz7 Amaunt £
FRR™= 1Py 24} HECH HRERTF (=¥ 75) £10m
“Einle Dsoretonarny 2000
I a5
Todal 54,550 Towt fLooe Tawl Ted
Fy2028 FYan29 HRRTF Dlsbursement Schedule
e s e Al F Dlsbursement Schedule
hES dmoent §
Yy | A $a, 0000
. L U T 34,500,000

*HET wdll dafe state e prog ram funding receest unl FY 26 t0 meet Commansalth, enginasring and design equirinents fr
major expans on projecs.
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Hampten Roads Regional Transit Fund - Funding Roquest Application ¥ 202402
Submitted to HRTALS Date: 12/'01/2043

Applicant: Transportation District Commlssien of Hampton Roads (dib'a Hampion Roada Tranabk)

Project Name: Translt Bus Expansion

| Project | 202402H  Programmed into Transit Skeateglc Plap: ves Ty of Projact kM nor Enhencement

Summary

Total HRRTF Regueat: 52,935,431

Project Caet: §2,936.431

Acset Typa:  Wshicles

Degcription:  Froject to procure new busas oo systern axpanslon 10 support the implementaticr of HRTs Fegionsal Transit Systomn
[RTS). Thiz project cavars Tha purchase af faur (43 40 fool buses to accommadate addiienal serics on TS mubes,

Costs and Funidlng

FY2026 FY2027

Fy 2024 FY2025

Sourse Amount § Sourcg Amount § Source Amgunt § Souree Amount s
HRRTF =7 21 B A,
Taml §.0%, 421 Totae Tedal i Tatal
Fyv'anze FY 2028
SoUrce Atkounl 5 Source Tt El HRRTF Dishbursement Schedule
Dale ArouT S
ey, 204 AR
Taia SN Yol # Tot IR
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APPENDIX B
PROJECT BUDGET AND CASH FLOW

HRTAC ANALYSIS OF PROJECT COST AND FUNDING SOURCE FOR EACH
COVERED PROJECT

(See attached)
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APPENDIX B-PROJECT BUDGET & CASH FLOW
HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title:
Scope of Project Services:

Recipient Entity:
HRT Project Contact:
Baseline Schedule:

HRTAC Project 202402B - FY2024 - 100% - Evelyn T. Butts Transfer Center

Standard Project Services to cover engineering, design, land purchase and construction of the Evelyn T. Butts transit center with a

new facility on the scale of Wards Corner transfer center and will be coordinated with the City of Norfolk. The goals of the
project are to provide HRT customers a more conveniently located transit center with upgraded amenities and that is not "on
street". The existing transit cneter serves a large number of riders but is poorly located and provides minimal amenities like
lighting and shelters. This is a "short-term" (1 - 3 years implementation) project. When commpleted the expected useful life of
this facility is 20 years. The Transit Strategic Plan includes FY24 HRRTF funding to support land acquisition, design and
engineering. HRTAC Project 202402B 100% HRRTF Participation, HRT Application 202501 dated December 1, 2023.

TDCHR d/b/a_Hampton Roads Transit

Brian Smith (757) 592-2329

Capital Acquisition: Start July 2024 - End June 2025

PROJECT COS

S & FUNDING SOURCE

Project Cost Category

Total Project Costs

HRTAC PayGo
Funds 100%

Description
Other Sources
of Funds

HRTAC Financed
Funds

Amount Other
Sources of Funds

Recipient Entity
Funds

Preliminary Design,
Engineering,
Environmental, Site
Acquisition

$ 4,500,000.00

$ 4,500,000.00

HRT
Controlled
Funds

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

Other

Total Estimated Cost

$ 4,500,000.00

$ 4,500,000.00

@
-

FISCAL YEAR ANNUAL PROJECT C

Total Fiscal Year 2024

Total Fiscal Year 2025

ASH FLOW

Total Fiscal

1 Year 2026

Total Fiscal Year 2027

Project Phase

PayGo

Financed

PayGo Financed

PayGo

Financed

PayGo

Financed

Preliminary Design,
Engineering,
Environmental, Site
Acquisition

$ 4,500,000.00

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

Other

Total Estimated Cost

$ _ 4,500,000.00

S -

$ - $ -

Please Note: If additional years are needed, pleas

e submit a separate form with additional columns

FISCAL YEAR ESTIMATED PROJECT CASH FLOW

FY 2025 Cash Flow

FY 2026 Cash Flow

FY 2027 Cash Flow

FY 2028 Cash Flow

PayGo

Financed

PayGo Financed

PayGo

Financed

PayGo

Financed

Jul

$ 4,500,000.00

August

September

October

November

December

January

February

March

April

Ma

June

Total per Fiscal Year

S 4,500,000.00

$ -

$ - $ -

Please Note: If additional years are needed, please submit a separate form with additional columns

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature

Title

Date

Print name of person signing

Revised 8/21/2023

1-2758577.2

Hampton Roads Transportation Accountability Commission

Signature

HRTAC Chair

Title

Date

Print name of person si

gning




APPENDIX B-PROJECT BUDGET & CASH FLOW

HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title: HRTAC Project 202402H - FY2024 - 100% - Transit Bus Expansion

Scope of Project Services:  Standard Project Services to Project to procure new buses for system expansion to support the implementation of HRT's Regional

Transit System (RTS). This project covers the purchase of four (4) 40 foot buses to accommodate additional service on RTS
routes. HRTAC Project 202402H - 100% HRRTF Participation, HRT Application 202402 dated December 1, 2023.

Recipient Entity: TDCHR d/b/a_Hampton Roads Transit
HRT Project Contact: Brian Smith (757) 592-2329
Baseline Schedule: Capital Acquisition: Start July 2024 - End June 2025

PROJECT COSTS & FUNDING SOURCE

Description
HRTAC PayGo HRTAC Financed | Other Sources Amount Other Recipient Entity
Project Cost Category | Total Project Costs Funds100% Funds of Funds Sources of Funds Funds
Preliminary Design,
Engineering, HRT
Environmental, Site Controlled
Acquisition Funds
Right-of-Way Acquisition
Construction
Contract Administration
Testing Services
Inspection Services
Capital Asset Acquisitions | $ 2,936,431.00 | $ 2,936,431.00
Other
Total Estimated Cost $ 2,936,431.00 | $ 2,936,431.00 | $ - $ - $ - $ -
FISCAL YEAR ANNUAL PROJECT CASH FLOW
Total Fiscal Year 2024 Total Fiscal Year 2025 Total Fiscal Year 2026 Total Fiscal Year 2027
Project Phase PayGo Financed PayGo Financed PayGo Financed PayGo Financed
Preliminary Design,
Engineering,
Environmental, Site
Acquisition
Right-of-Way Acquisition
Construction
Contract Administration
Testing Services
Inspection Services
Capital Asset Acquisitions 2,936,431.00
Other
Total Estimated Cost $ 2,936,431.00 | $ - $ - $ - $ - $ - $ - $ -
Please Note: If additional years are needed, please submit a separate form with additional columns
FISCAL YEAR ESTIMATED PROJECT CASH FLOW
FY 2025 Cash Flow FY 2026 Cash Flow FY 2027 Cash Flow FY 2028 Cash Flow
PayGo Financed PayGo Financed PayGo Financed PayGo Financed
July $ 2,936,431.00
August
September
October
[November
December
January
February
March
April $ -
Ma
June
Total per Fiscal Year $ 2,936,431.00 | $ - $ - $ - $ - $ - $ - $ -

Please Note: If additional years are needed, please submit a separate form with additional columns

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit Hampton Roads Transportation Accountability Commission
Signature Signature
HRTAC Chair
Title Title
Date Date
Print name of person signing Print name of person signing
Revised 8/21/2023
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APPENDIX C

FORM OF REQUISITION

HRT Application Number:
HRTAC Project Number:
Description of Covered Project: See Annex I attached
Draw Request Number:

Date: , 20

Hampton Roads Transportation Accountability Commission
723 Woodlake Drive
Chesapeake, VA 23320

Attention , Executive Director:

This requisition is submitted in connection with the Project Funding Agreement for HRRTF
Disbursements dated , 20 (the "Agreement") between the Hampton Roads
Transportation Accountability Commission (“HRTAC”) and the Transportation District Commission of
Hampton Roads (d/b/a Hampton Roads Transit)(“HRT”). Capitalized terms not defined when used shall
have the meanings given in the Agreement. HRT hereby requests $ of the Approved
Funding to pay the costs of the Covered Project described above. Where practical, such costs are evidenced
by good faith cost estimates and/or invoices attached hereto (for each invoice, we have noted whether it has
been paid or will be paid, and the applicable payment date).

The undersigned certifies (i) the representations and warranties made by HRT in the Agreement
are true and correct as of the date of this Requisition, and (ii) this requisition is validly submitted under the
Agreement and the funding will be used solely for Permitted Transit Uses.

Transportation District Commission of Hampton Roads
d/b/a Hampton Roads Transit

By:

Name:

Title:

Recommended For Payment

By:

Name:

Title: HRTAC Executive Director

1-2758577.2



Action Items 6C and 6D - Recommended Action by the
Commissioners of the Member Jurisdictions of Chesapeake,
Hampton, Newport News, Norfolk, Portsmouth, and Virginia
Beach (the ‘Six Cities of HRT’) for the Distribution of the Hampton
Roads Regional Transit Funds: Discussion/Approval

6.D. Hampton Roads Regional Transit Fund - Transportation
District Commission of Hampton Roads FY2025 Application for
Funding and Related Project Agreements



Agenda Item 6D
Action Item

To: Newly Elected Chair and the Commissioners of the Member Jurisdictions of
Chesapeake, Hampton, Newport News, Norfolk, Portsmouth, and Virginia
Beach (the ‘Six Cities of HRT’) re: the Distribution of Hampton Roads
Regional Transit Funds

From: Kevin B. Page, Executive Director
Date: June 20, 2024

Hampton Roads Regional Transit Fund - Transportation District Commission of
Hampton Roads FY2025 Application for Funding and Related Project Agreements

Recommendation:

The Chair of the Regional Transit Committee recommends to the Commissioners of the
Member Jurisdictions of Chesapeake, Hampton, Newport News, Norfolk, Portsmouth, and
Virginia Beach (the “Six Cities of HRT”) that they approve the Transportation District
Commission of Hampton Roads (“TDCHR”) FY2025 Application for Funding, a
$55,873,920.00 disbursement from the Hampton Roads Regional Transit Fund (“HRRTF”)
in connection therewith, and a funding agreement to make such disbursement.

Background:

The TDCHR and HRTAC are parties to a Memorandum of Understanding dated July 15,
2021 (the “MOU”). In accordance with the MOU, TDCHR has submitted an application for
funds from the HRRTF (application attached). Disbursements of HRRTF funds require the
affirmative vote of two-thirds of the Member Jurisdictions of Chesapeake, Hampton,
Newport News, Norfolk, Portsmouth, and Virginia Beach (the “Six Cities of HRT”), and the
other Member jurisdictions of HRTAC do not vote on such disbursements. Under the MOU,
HRTAC may require the use of a funding agreement (of the type described in the MOU) to
govern the disbursements.

Fiscal Impact:

There is a $55,873,920.00 fiscal impact to the Hampton Roads Regional Transit Fund
relating to this action item. Allocation of funds will be from existing prior year unobligated
fund balances and anticipated FY2025 Hampton Roads Regional Transit Fund revenues.

Suggested Motion:

Motion: The Commissioners of the Member Jurisdictions of Chesapeake, Hampton,
Newport News, Norfolk, Portsmouth, and Virginia Beach: i. Approve the FY2025
Application for Funding made by the Transportation District Commission of Hampton

HRTAC Annual Organizational Meeting | June 20, 2024 | Agenda Action Item 6D




Roads; ii. Authorize the Chair to execute and deliver a funding agreement relating to such
application, in a form consistent with past practice, with such changes, insertions or
omissions as may be finalized by such officer, with the advice of the Executive Director and
the Commission’s general counsel; and iii. Authorize the Chair and Executive Director,
either of whom may act, to take such action as may be deemed necessary or appropriate to
provide for the payment of the disbursement of $55,873,920.00 from the Hampton Roads
Regional Transit Fund when required under such funding agreement.

LIH'I'A s
MIAS Y N

Hampton Roads Transportation Accountability Commission

HRTAC Annual Organizational Meeting | June 20, 2024 | Agenda Action Item 6D



DocuSign Envelope iD: 50C376BF-FD27-46AF-AABB-FC60C4174DB2

%IAM PTON ROADS TRANSIT

March 15, 2024

Kevin B. Page
Executive Director
HRTAC

723 Woodlake Drive
Chesapeake, VA 23320

Subject: Application for Hampton Roads Regional Transit Fund (HRRTF) FY2025
disbursements

.0!//'/[
Mr. Page,

| have enclosed an application for funding from the Hampton Roads Regional Transit
Fund (HRRTF} in accordance with the provisions of Virginia Code § 33.2-2600.1.

This application is in the amount of $55,873,920. In addition to capital items, this
funding is to cover Operations and Maintenance through June 30, 2025 for the Hampton
Roads Regional Transit Program as incorporated in the strategic plan adopted by the
Transportation District Commission of Hampton Roads (d/b/fa Hampton Roads Transit,
“HRT") at the December 14, 2023, board meeting.

| certify that the projects comprising this application are direct component paris to the
regional Program and fully meet all eligibility requirements for the disbursement and use
of HRRTF funds as prescribed by law, including subsection D of Virginia Code § 33.2-
286.

Sincerely,

illia - Harrell
President and CEQO

Enclosure/ HRRTF Application #202501 (eight pages)

3400 Victoria Boulevard Hampton, VA 23661 » 509 East 18th Street Norfolk, VA 23504 « 757.222.6000 » gohrt.com



DocuSign Envelope ID: 50C376BF-FD27-46AF-AABB-FC60C4174082

Hampton Roads Reglonal Transit Fund — Funding Request Application # 202501
Submitted to HRTAC Date: 2/23/2024

Applicant: Transportation District Commisslon of Hampton Roads (d/b/a Hampton Roads Transit)

Project Name: RTS Bus Operations/ Program Costs

Project ID: 202501C Programmed into Transit Strategic Plan: Yes  Type of Project: Operations and Maintenance

HRRTF Request: $25,307,000
Project Cost: $25,307,000

Asset Type:  Operations and Maintenance HRRTF Disbursement Schedule

Description:  This project covers expenses for Bus Operations that Date Amount §
are part of the Regional Transit Service program in fiscal year 2025 (July 1, 2024

through June 30, 2025). This includes ten (10) regional Metro Area Express ( 10/01/2024 $6,326,750
MAX) in addition to five (5) Peninsuta Commuter Service (PCS) routes (Hampton 01/01/2025 $6,326,750
and Newport News) connecting to the Newport News Shipyard. Additionally, 0410172025 $6.326,750
service on RTS routes will be added to the group of routes already operating, as e
operators needs are met. Covers costs to develop, maintain, improve, and 06/01/2025 $6,326,750

operate a core and connected regional network of transit routes and related
infrastructure, rolling stock, and support facilities. These costs are segmented in
six discrete categories: Planning, Human Resources; Marketing and
Communications; Technology,; Safety and Security; Engineering and Facilities

Service Costs and Funding

Table A: FY2025 RTS Bus Operations / Program Costs

Total $25,307,000

139,163 total service hours on:
Limited/Express routes: MAX 964, MAX 921, MAX 960, MAX 961, MAX 966, MAX
RTS Bus 967, MAX 5970, MAX 972, MAX 980, MAX 962,PCS 403, PCS 405, PCS 414, PCS 415,
$17,100,000
Operations PCS 430.
Regional Backbone routes: Route 1, Route 3, Route 15, Route 20, Route 21,
Route 112, Route 114,
Planning RTS Program annual update {Transit Strategic Plan); 10-year RTS Capital Program $500,000
update.
Human Resourcas Direct RTS Program staffing {see positions listed in Table 6-15) 53,200,000
Marketing and Recruitment advertising; Promo media buys; Collateral $500,000
Communications development/printing; Contract services; Outreach software licensing i
CCTV; Client technology software and hardware; Communication services;
Datacenter hardware and software; Endpoint protection; Googie Maps call
increase; Microsoft Dynamics 365 Finance and Operations; Microsoft
Technolagy licenses; Paa$s; Networking; Printing capacity expansion; Real-time displays; 51,200,000
Training; Telephony software; Transit WiFi; Website re-branding; Cell phane
Services.
Security ::::nced security personnel; Transit security officer program $307,000
Insurance; Facility safety and security certification; Compliance with 26 CFR
000
e ity part 1910 and 1926 audit; Inspection and training programs 5200,
Facilities Contracted cleaning; Shelter maintenance and material $2,300,000
Net of fare revenue and grant funds Total 425,307,000
Note: HRT will apply to HRTAC for additional HRRTF funding to cover any negalive end-of-year vanance(s}, should they occur, due
to expenses or farebox revenues being different than shown in Table A. In the case of any positive end-of-year variance, HRT will
apply to HRTAC for remaining funds to be credited toward the following year's RTS Bus Operations expenses




DocuSign Envelope |D: 50C376BF-FD27-46AF-AAB8-FC60C4174DB2
Hampton Roads Reglonal Transit Fund — Funding Request Application # 202501
Submitted to HRTAC Date: 0/23/2024

Applicant: Transportation District Commission of Hampton Roads (d/b/a Hampton Roads Transit)

Project Name: New Bus Operating Division — Southside

Project ID: 202501E Programmed in Transit Strategic Plan: Yes Type of Project: Major Expansion

[ Sbimary

HRRTF Request: $22,852,000 Project

Cost: $32,812,000

Asset Type:  Operations and Maintenance Facility

Description: Project to relocate and replace the Parks Avenue operating and maintenance base with a new facility that can
serve the Southside. This project is critical to meet both existing operating needs and future Regional Transit System (RTS)
needs. A new facility will address operating shortcomings at Parks Avenue and accommodate an expanded bus fleet. The
existing facility has several deficiencies: it is past its useful life, lacks space for additional vehicles, cannot accommodate most
bus maintenance functions, and lacks the facilities to operate outside the peak summer season. A new facility will allow for all-
year operations and will be large enough to accommodate maintenance work locally. The facility would be designed from the
onset to accommodate battery electric buses, with implementation of an initial 40 electric bus chargers. The facility will be
constructed with the capacity to phase in charging of 100 electric buses, aligning with the fleet replacement needs, as well as
trolley operations

Costs ang Fynging ($1,000s

FY2025 FY2026 FY2027

Source Amount$ Source Amount $ Source Amount $

HRRTF {FY 25) $22852  HRRTF (FY 26) $4.447

State (FY 25) $4980°  State (FY 26) $§4,980

Fed. 5307 (FFY23} $4,990 Fed. 5307 (FFY 22} $5.000
Fed. Discrationary (FF26)  $1,957
State Discrationary $1,957
(FF26)

Total $32812 Total $18,341 Total

HRRTF Disbursement Schedule

Date Amount $
10/01/2024 $5713.000
01/01/2025 $5713,000
04/01/2025 $5.713.000
06/01/2025 $5713,000

Total $22,852,000

Notes: * Indicates Federal with State funding already committed.
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ding Request Application # 202501

Submitted to HRTAC Date: 2/23/2024

Applicant: Transportation District Commission of Hampton Roads {(d/b/a Hampton Roads Transit)

Project Name: RTS Non-Revenue Fleet

Project ID: 202501J Programmed into Transit Strategic Plan: Yes Type of Project: Minor Enhancement

HRRTF Request: $5,920

Project Cost: $148,000

Asset Type:  Vehicles

Description:
This project funds the non-revenue vehicles dedicated to the RTS network for sireet supervisors, securily, vehicle maintenance, and

facility maintenance. This project is to purchase twa security vehicles to support staff additions.

Costs and Funding

FY2025 FY2026 .
Source Amount$ Source It 33 HRRTF Disbursement Schedule

State (FY 25} $100,840 Date Amount §
Fed. 5307 {FFY24) $41,440 1000112024 $5,920
HRRTF (FY 25) $5,920
Tolat $148000  Total 50 Total $5,.920
. e M—

Notes:
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Application # 202501
Submitted to HRTAC Date: 2/23/2024

Applicant: Transportation District Commission of Hampton Roads {d/b/a Hampton Roads Transit)

Project Name: Bus Stop Amenity Program

Project ID: 202501F Programmed into Transit Strategic Plan: Yes Type of Project: Major inv

HRRTF Request: $2,753,000

Project Cost: $2,753,000

Asset Type:  Passenger Amenities

Description:  Supports delivery of bus stop amenities throughout the RTS network, including approximately 623 new
shelters, benches, trash cans, and lighting. Project is critical to meet the goals of RTS and deliver an enhanced experience
for HRT riders. The expected useful life of a sheltered bus stop is approximately 20 years,

Costs and Funding ($1,000s)
FY2025 FY2026 FY2027 HRRTF Disbursement
Source Amount$ Source Amount$ Source Amount $ Schedule

HRRTF {FY 25) §2,751 HRRTF (FY 26) $3.523 HRRTF (FY27)  §1.7%0 Date Amount $
10/01/2024 $688,250

01/01/2025 $668,250

0410112025 $688,250

06/01/2025 $688,250

Total §2,753 Total $3.523 Total $1.790 Total §2,753.000

P e m——n — e e ]

Notes:




Application # 202501
Submitted to HRTAC Date: 2/123/2024

Applicant: Transportation District Commission of Hampton Roads {d/b/a Hampton Roads Transit)

Project Name: Robert Hall Transfer Center Replacement

Project ID: 202501A "~ Programmed into Transit Strategic Plan: Yes Type of Project: Major kvesiment

HRRTF Request: $500,000

Project Cost: $500,000

Asset Type:  Passenger Facility

Description:  This project will replace the current curb-side bus stops at Robert Hall Boulevard with a transfer center on a
scale similar to Wards Comner in order to create a new hub for HRT in the City of Chesapeake. The current facility is too
small for the number of routes and buses serving the area. The new multibay facility will include new concrete bus pull offs
and passenger amenilies, such as shelters, benches, trash cans, solar lighting, and an operator restroom facility. Costs and
phasing will likely change once a site is selected and initial design commences. The project is in the early stages of
development and a suitable site has not been identified yet. Site evaluation and land acquisition/lease are eligible expenses
and will be coordinated with the City of Chesapeake. Cosls and phasing will likely change once a site is selected and initial
design commences.

Costs and Funding ($1,000s)

FY2025 FY2026 FY2027 HRRTF Disbursement
Source Amount$ Source Amount$ Source Amount $ Schedule

HRRTF (FY 25) $500 HRRTF (FY 26) $1,.813 Date Amount
State {FY 26) 33,625 10/014/2024 $500,000
Fed, 5307(FF 25}  $1,813
Total $500 Total $7,250 Total Total $500.000
e e e e e ai- e

Notes:
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Application # 202501

Submitted to HRTAC Date: 2/23/2024

Applicant: Transportation District Commission of Hampton Roads (d/b/a Hampton Roads Transit)

Project Name: Transit Bus Expansion

Project ID: 202501H Programmed into Transit Strategic Plan: Yes Type of Project: SGR

HRRTF Request: $2,198,000

Project Cost: $4,396,000

Asset Type:  Vehicles

Description: Project to procure new buses for system expansion to support the implementation of HRT's Regional Transit System
(RTS). This project covers the purchase of four (4) 40 foot buses to accommodate additional service on RTS raules.

FY2025 FY2026 FY2027 HRRTF Disbursement
Source Amount$ Source Amount$ Source Amount $ Schedule

gl e e i
L SI(ERV) : State (FY 26) $1475 10/01/12024 $2,198,000
State (FY 25) $1165  Fed.537(FF26)  $826
Total $4,396 Total $2,951 Total Total $2.198.000

Notes:
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= Funding Request Application # 202501

Submitted to HRTAC Date: 2/23/2024

Applicant: Transportation District Commission of Hampton Roads {d/b/a Hampton Roads Transit)

Project Name: Orcutt Transfer Center

' Project ID: 202501D ' Programmed into Transit Strategic Plan: Yes  Type of Project: Minor Enhancement

HRRTF Request: $258,000

Project Cost: $516,000

Asset Type:  Passenger Facility

Description: The project will reconstruct a portion of Orcutt Avenue between 81st Sireet and 82nd Street in Hampton, VA to
extend the bus lane for the Orcutt transfer area and replace the bus lane pavement with concrete. The project will also
complete sidewalk improvements on the north side of the street, install four bus shelters for the transfer area, complete
ADA improvements, and includes security cameras that will allow HRT to monitor the site. Preliminary and final design are

completed.

Costs and Funding ($1,000s)
FY2025 FY2026 FY2027 HRRTF Disbursement
Source Amount$ Source Amount§ Source Amount $ Schedule

:RRTF FLF::S) S::g Date Amount §
tate ) $ 10/01/12024 $258,000
Total $516 Total Yolal Total $258,000

Notes:




DB2
unding Request Application # 202501

Submitted to HRTAC Date: 2/23/2024

Applicant: Transportation District Commission of Hampton Roads (d/b/a Hampton Roads Transit)

Project Name: Evelyn T. Butts Transfer Center
Project ID: 202501B Programmed into Transit Strategic Plan: Yes Type of Project: Major invesiment

HRRTF Request: $2,000,000

Project Cost: $4,000,000

Asset Type:  Passenger Facility

Description: This project will relocate and construct a replacement to the Evelyn T. Butts transfer center. The project would
provide HRT customers a more convenient off-street facility with upgraded amenities. The existing transfer center is
typically the second busiest transfer hub systemwide, but it is poorly located and provides minimal amenities, like sufficient
lighting and shelters. The project is in the early stages of development, with HRT currently finalizing land acquisition and
design coordination with the City of Norfolk. The Transit Strategic Plan includes FY24 HRRTF funding to support land
acquisition, design and engineering.

Costs and Funding ($1,000s)
FY2025 FY2026 FY2027 HRRTF Disbursement
Source Amount$ Source Amount$ Source Amount $ Schedule

SH::?T[I: (FY:OS) - :i.xg Data Amount §

£ @ Discretionary ( X 10/01//2024 §2,000.000
Tatal $4,000 Total Total Total $2,000 000

[ - —

Notes:




WS Draft KP Comments
Dated 5/30/24

Project Funding Agreement for HRRTF Disbursements

Applicant: Transportation District Commission of Hampton Roads d/b/a Hampton Roads
Transit

HRT Application Number: 202501

HRTAC Approval Date: June 20, 2023

HRTAC Project Numbers: 202501C, 202501E, 202501J, 202501F, 202501A, 202501H,
202501D, and 202501B

Funding Year: FY2025+

This Project Funding Agreement (the “Agreement") is made and executed in
duplicate as of this 20th day of June, 2024, by and between the Hampton Roads
Transportation Accountability Commission ("HRTAC") and the Transportation District
Commission of Hampton Roads d/b/a Hampton Roads Transit (“HRT”).

WITNESSETH

WHEREAS, the Hampton Roads Regional Transit Program (the “Program”) has
been authorized by the General Assembly of Virginia and is now codified at Va. Code §
33.2-2600.1 et seq. (the “HRRTF Act”);

WHEREAS, the Program is supported by a special nonreverting fund for
Planning District 23, known as the Hampton Roads Regional Transit Fund (the
“‘Regional Transit Fund”);

WHEREAS, under the HRRTF Act, (a) the Regional Transit Fund is managed by
HRTAC, (b) disbursements from the Regional Transit Fund shall be approved by HRTAC
consistent with the regional transit planning process developed pursuant to subsection
D of Va. Code § 33.2-286, and (c) moneys deposited in the Regional Transit Fund shall
be used solely for (i) the development, maintenance, improvement, and operation of a
core and connected regional network of transit routes and related infrastructure, rolling
stock, and support facilities, to include the operation of a regional system of
interjurisdictional, high-frequency bus service, in a transportation district in Hampton
Roads created pursuant to Va. Code § 33.2-1903 as included in the strategic plans and
regional transit planning process developed pursuant to Va. Code § 33.2-286 (such
uses, “Permitted Transit Uses”), and (ii) administrative and operating expenses of the
Commission as specified in subsection B of Va. Code § 33.2-2605;

WHEREAS, HRTAC and HRT have entered into a Memorandum of
Understanding (the “MQOU”), dated July 15, 2021, to establish the framework and
general procedures for the administration and management by HRTAC of the Regional
Transit Fund in accordance with the provisions of the HRRTF Act;
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WHEREAS, as contemplated by the MOU, by letter dated March 15, 2024, HRT
submitted its application number 202501 to HRTAC (the “Application”) requesting
$55,873,920 from the Regional Transit Fund in respect of eight projects (the “Covered
Projects”) identified in the Application as: 202501C (Operations and Maintenance),
202501E, 2025014, 202501F, 202501A, 202501H, 202501D, and 202501B (a copy of
the Application and its attachments is attached hereto as Appendix A);

WHEREAS, as part of the Application, HRT certified to HRTAC that the Covered
Projects are direct component parts of HRT’s approved Regional Transit Program as
documented in HRT’s Transit Strategic Plan, as adopted by HRT on December 14,
2023, and fully meet all eligibility requirements for the disbursement and use of the
Regional Transit Fund funds as prescribed by law, including subsection D of Va. Code §
33.2-286;

WHEREAS, HRTAC carried over to FY2024 funds in the Regional Transit Fund
that were not obligated in FY2023;

WHEREAS, on June 20, 2024, HRTAC approved the request made in the
Application and the disbursement of $55,873,920 to HRT for the Covered Projects,
consisting of existing unobligated funds in the Regional Transit Fund carried over from
FY2021-FY2024 (a portion of which were deobligated/deallocated from prior projects in
accordance with HRT’s March 28, 2024 instruction letter to HRTAC) and anticipated
FY2025 revenues for the Regional Transit Fund (the “Approved Funding”), subject to
HRT and HRTAC entering into this Project Funding Agreement to ensure principally that
the disbursed funds will be used by HRT solely for Permitted Transit Uses; and

WHEREAS, the HRTAC analysis of the project cost, schedule, cash flow, and
funding source for each Covered Project is set forth on Appendix B attached to this
Agreement.

NOW THEREFORE, in consideration of the foregoing premises and the mutual
promises, covenants, and agreements contained herein, the parties hereto agree as
follows:

A. HRT Obligations

1. HRT hereby confirms, represents and warrants that all statements and
certifications made in the Application were and are true and correct.

2. HRT, not HRTAC, shall be responsible to develop, implement, administer,
operate and maintain the Covered Projects, all of which shall be done in
accordance with the Application and all applicable federal, state and local
laws and regulations, including, without limitation, the HRRTF Act and the
Virginia Public Procurement Act; HRTAC’s responsibilities shall be limited
to disbursing the Approved Funding from the Regional Transit Fund in the
manner described below.

Page 2
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Without limiting the foregoing, HRT shall use the Approved Funding solely
for the facets of the Covered Projects that are Permitted Transit Uses.

To the extent the development, implementation, administration, operation
or maintenance of any Covered Project will rely upon other funding
provided by HRT or any third party (including, without limitation, any
source of federal or Commonwealth of Virginia funds), HRT shall take all
actions within its control to contribute or procure, as applicable, such
additional funding in a timely manner.

HRT shall submit its funding requisitions to HRTAC (c/o HRTAC’s
Executive Director) using the form attached as Appendix C. HRT shall
submit requisitions on a schedule substantially consistent with the
disbursement schedule included in the HRT Application. HRT shall submit
requisitions to enable HRTAC to disburse the Approved Funding prior to,
but substantially concurrent with, HRT’s expenditure thereof. If HRT
receives a disbursement from HRTAC for a Covered Project under this
Agreement and the amount received is not fully expended as
contemplated by the planned schedule for the Covered Project, HRT and
HRTAC shall confer regarding the status of the unexpended funds and
whether HRT anticipates using the unexpended funds with respect to the
Covered Project within the next ninety (90) days; if such use is not
reasonably anticipated, HRT shall return the unexpended amount to
HRTAC for further management with the rest of the Regional Transit Fund
until such time as HRT will actually make the applicable expenditure
planned under the Covered Project, whereupon the returned amount or
the applicable portion thereof will again be disbursed to HRT. HRT may
include in its funding requisitions eligible project costs for costs incurred
and paid by HRT between the time of the HRT Application and execution
of a funding agreement by HRT and HRTAC.

HRT shall maintain complete and accurate financial records relative to the
Covered Projects for all time periods as may be required by the Virginia
Public Records Act and by all other applicable state or federal records
retention laws or regulations. Upon HRTAC's request, (a) HRT shall
provide HRTAC with such documentation and certifications as HRTAC
may reasonably request to verify that the Approved Funding has been
used in accordance with all applicable laws and solely for the facets of the
Covered Projects that are Permitted Transit Uses, (b) HRT shall provide
HRTAC with HRT annual audit statements related to the Covered Projects,
and (c) HRT shall cooperate fully with any audit required by applicable law.

HRT shall exclusively enter into all engagements, commitments and
agreements with third parties relating to the Covered Projects, and HRT
shall not include in such engagements, commitments or agreements any
provision that expressly provides the counterparty with any rights or
recourse against HRTAC or the Regional Transit Fund.
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Upon HRTAC's request, HRT shall ensure that HRT’s contractors maintain
commercially reasonable surety bonds and insurance for all work or
services to be performed for any portion of the Covered Projects, and shall
name HRTAC and its members, officers, employees as additional insureds
on any such insurance policy and provide HRTAC with evidence thereof.

B. HRTAC's Obligations

1.

C. Term

HRTAC shall disburse the Approved Funding to HRT from the Regional
Transit Fund, which disbursement will be made on an installment basis
upon receipt of requisitions made in accordance with Section A.5 above.

HRTAC shall use commercially reasonable efforts to fulfill each validly
submitted requisition within ten (10), but not later than thirty (30), days of
receipt.

HRTAC shall provide HRT with such cooperation as may be reasonably
requested to coordinate actions required in connection with requisitions
and disbursements.

This Agreement shall (i) be effective upon execution by both parties and
(ii) unless terminated earlier in accordance with its terms, expire ninety
(90) days after the date that the Approved Funding has been fully applied
by HRT to the facets of the Covered Projects that are Permitted Transit
Uses; provided, however, that in the event HRT determines it will not
complete one or more of the Covered Projects, such Covered Projects
shall be disregarded for purposes of determining the expiration date
described above.

HRT may terminate this Agreement, for cause, in the event of a material
breach by HRTAC of this Agreement. Before undertaking such
termination, HRT shall give HRTAC sixty (60) days’ written notice of any
claimed material breach (and the reasons for termination) and thereby
allow HRTAC the opportunity to cure such breach during such period.

HRTAC may terminate this Agreement, for cause, in the event of a
material breach by HRT of this Agreement. Before undertaking such
termination, HRTAC shall give HRT sixty (60) days’ written notice of any
claimed material breach (and the reasons for termination) and thereby
allow HRT the opportunity to cure such breach during such period.

D. Dispute

In the event of a dispute under this Agreement, the parties agree to meet and
confer promptly in order to ascertain if the dispute can be resolved informally
without the need of a third party or judicial intervention. HRTAC's Executive

1-2758784.1
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Director and HRT’s President shall be authorized to conduct negotiations on
behalf of their respective entities. If a resolution of the dispute is reached via a
meet and confer dispute resolution method, it shall be presented to HRTAC’s
Commission and to the HRT Board for formal confirmation and approval. If no
satisfactory resolution can be reached via the meet and confer method, either
party is free to pursue whatever remedies it may have at law or in equity,
including all judicial remedies. The foregoing dispute resolution method shall not
bar either party’s right to seek equitable relief on an emergency basis. Neither
party will seek or accept an award of attorneys’ fees or costs incurred in
connection with resolution of a dispute.

Appropriations Requirements

The parties acknowledge that (a) HRTAC's obligations under this Agreement are
subject to HRTAC having funds available in the Regional Transit Fund, and (b)
the funding of the Regional Transit Fund is subject to funds being appropriated
by the Virginia General Assembly to such fund.

Notices

All notices under this Agreement to either party shall be in writing and forwarded
to the other party by certified U.S. mail, return receipt requested, care of the
following authorized representatives:

1) to: HRTAC, to the attention of its Executive Director and Chairman;
723 Woodlake Drive
Chesapeake, VA 23320

2) to: HRT, to the attention of its President and Chief Executive Officer;
509 East 18" Street
Norfolk, Virginia 23504

Assignment

This Agreement shall not be assigned by either party unless express written
consent is given by the other party.

Modification or Amendment

This Agreement may not be modified or amended, except pursuant a written
agreement that is duly authorized, executed and delivered by both parties.

No Personal Liability or Creation of Third Party Rights

This Agreement shall not be construed as creating any personal liability on the
part of any officer, member, employee, or agent of the parties; nor shall it be
construed as giving any rights or benefits to anyone other than the parties hereto.

Page 5
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J. No Agency

HRT acknowledges that it is not acting as a partner or agent of HRTAC; and
nothing in this Agreement shall be construed as making any party a partner or
agent with any other party.

K. Sovereign Immunity

This Agreement shall not be construed as a waiver of either party's sovereign
immunity rights.

L. Incorporation of Recitals and Appendices

The recitals and Appendices to this Agreement are hereby incorporated into this
Agreement and are expressly made a part hereof. The parties to this Agreement
acknowledge and agree that the recitals are true and correct.

M. Mutual Preparation and Fair Meaning

The parties acknowledge that this Agreement has been prepared on behalf of all
parties thereto and shall be construed in accordance with its fair meaning and not
strictly construed for or against either party.

N. Governing Law

This Agreement is governed by the laws of the Commonwealth of Virginia.
0. Survival

The following provisions shall survive the expiration or earlier termination of this
Agreement: Sections A.1, A.2, A.3, A.6, A.7, and D through O, inclusive.

[Signature page follows]
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IN WITNESS WHEREOF, each party hereto has caused this Agreement to be executed
as of the day, month, and year first herein written by their duly authorized
representatives.

Hampton Roads Transportation Accountability Commission

By:

Name:

Title:

Date:

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

By:

Name:

Title:

Date:

Page 7
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Dated 5/30/24
APPENDIX A

COPY OF HRT APPLICATION RE: COVERED PROJECTS

(See attached)
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S 5 oG A DS TR ANSIT

March 15, 2024

Kevin B. Page
Executive Director
HRTAC

723 Woodlake Drive
Chesapeake, VA 23320

Subject: Application for Hampton Roads Regional Transit Fund (HRRTF) FY2025
disbursements

.C,Un'-f[_
Mr. e,

| have enclosed an application for funding from the Hampton Roads Regional Transit
Fund (HRRTF) in accordance with the provisions of Virginia Code § 33.2-2600.1.

This application is in the amount of $55,873,920. In addition to capital items, this
funding is to cover Operations and Maintenance through June 30, 2025 for the Hampton
Roads Reagional Transit Program as incorparated in the strategic plan adopted by the
Transportation District Commission of Hampton Roads (d/b/a Hampton Roads Transit,
“HRT") at the December 14, 2023, board meeting.

| certify that the projects comprising this application are direct component parts to the
regional Program and fully meet all eligibility requirements for the disbursement and use
of HRRTF funds as prescribed by law, including subsection D of Virginia Code § 33.2-
286.

illi - Harrell
President and CEO

Enclosure/ HRRTF Application #202501 (eight pages)

3400 Victoria Boulevard Hampton, VA 23661 » 509 East 18th Street Norfolk, VA 23504 » 757.222.6000 » gohrt.com
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Hampton Roads Reglonal Translt Fund - Funding Request Application # 202501
Submitted to HRTAC Date: 2/23/2024

Applicant: Transportation District Commisslon of Hampton Roads (d'b/a Hampton Roads Transit)

Project Name: RTS Bus Operations/ Program Costs

Project ID: 202501C  Programmed into Transit Strategic Plan: Yes  Type of Project: Operations and Maintenance

Summary

HRRTF Request: $25,307,000
Project Cost: $25,307,000

Asset Type:  Operations and Maintenance HRRTF Disbursement Schedule
Description:  This project covers expenses {or Bus Operations that Date Amount §
are par of the Regional Transit Service program in fiscal year 2025 (July 1, 2024 olo 5

through June 30, 2025), This includes ten (10) regicnal Metro Area Express ( 100172024 328,750
MAX} in addition to five (5) Peninsula Commuter Service (PCS) routes (Hampton 01/01/2025 $6,326,750
and Newport News) connecling to the Newport News Shipyard. Additionally, 4i0172025 $6.326.750
service on RTS routes will be added 1o the group of routes already operating, as ot
operators needs are met. Covers costs 1o develop, maintain, Improve, and 060172025 $6.326,750

operate a core and connected regional network of transit routes and related

infrastructure, rolling stock, and support facilities. These cosls ara segmented in Total
six discrete categores: Planning, Human Resourcas; Markeling and

Communications; Technology; Safety and Security; Engineering and Facilities

Service Costs and Funding

Table A: FY2025 RTS Bus Operations [ Program Cosls

139,163 total service hours on:
Limited/Express routes: MAX 964, MAX 921, MAX 960, MAX 961, MAX 966, MAX
RTS Bus 967, MAX 970, MAX 972, MAX 980, MAX 962,PC5 403, PCS 405, PCS 414, PCS 415, $17,100,000
Operatlons PCS 430, :
Regional Backbone routes: Route 1, Route 3, Route 15, Route 20, Route 21,
Route 112, Route 114.
pi ::Sd:::gram annual update (Transit Strategic Plan); 10-year RTS Capital Program $500,000
Human Resources | Direct RTS Program staffing (see positions listed in Table 6-15) 53,200,000
Marketing and Recruitment advertising; Promo media buys; Collateral $500,000
Communications development/printing; Contract services; Outreach software licensing s
CCTV; Client technology seftware and hardware; Communication services;
Datacenter hardware and software; Endpoint protection; Google Maps call
" increase; Microsoft Dynamics 365 Finance and Operations; Microsoft
Tochn licenses; Paa$; Networking; Printing capacity expansion; Real-time displays; #1,200,000
Training; Telephony software; Transit WIFi; Website re-branding; Cell phone
Services.
Security :::Iriﬂl:!d security personnel; Transit security officer program $307,000
Insurance; Facility safety and security certification; Compliance with 26 CFR
Safaty and Risk part 1910 and 1926 audit; Inspection and training programs $200,000
Facilities Contracted cleaning; Shelter maintenance and material $2,300,000
Met of fare revenue and grant funds Total $25,307,000
Nole: HRT will apply to HRTAC for additional HRRTF funding to cover any negalive end-of-year vanance(s), should they occur, due
lo expenses or farebox revenues being different than shown in Table A. In the case of any positive end-of-year variance, HRT will
apply to HRTAC for remaining funds to be credited toward the following year's RTS Bus Operalions expenses

1-2758784.1



DocuSign Envelopa I0: 50C376BF-FD2746AF-AABB-FCE0C4174DE2

Hampton Roads Reglonal Transit Fund — Funding Request Application # 202501
Submitted to HRTAC Date: 0/23/2024

Applicant: Transportation District Commisslon of Hampton Roads (d/b/a Hampton Roads Transit)

Project Name: New Bus Operating Division — Southside
Project 1D: 202501E Programmed in Transit Strategic Plan: Yes Type of Preject: Major Expansion

HRRTF Request: $22,852,000

Project Cost: $32,052,000

Asset Type: Operalions and Maintenance Facility

Description: Project lo relocate and replace the Parks Avenue operaling and maintenance base with a new facility that can
serve the Southside. This project is critical to meet both existing operating needs and future Regional Transit System (RTS)
needs. A new facility will address operating shortcomings at Parks Avenue and accommodate an expanded bus fleet. The
existing facility has several deficiencies: il is past ils useful life, lacks space for additional vehicles, cannot accommodate most
bus maintenance functions, and lacks the facilities to operate outside the peak summer season. A new facility will allow for all-
year operations and will be large enough to accommodale maintenance work locally. The facility would be designed from the
onset to accommodate batiery electric buses, with implementalion of an initial 40 electric bus chargers. The facility will be

constructed with the capacity to phase in charging of 100 electric buses, aligning with the fleet replacement needs, as well as
trolley operalions

Costs and Funding ($1,000s)

Source FY2028 o ount $ Source FY2028 \mount $ Source FY2027 Amounts
HRRTF {FY 25) $22852  HRRTF (FY 26) $4.447
State (FY 25) §4.080* State (FY26) §4.900
Fed. 5307 (FFY23) $49%0  Fed.5307 (FFY 22) §5.000
Fed. Discrelionary (FF26)  $1.95T
Stata Discrationary §1,957
{FF26)
Tetal §32.052 Total §16,341 Total
HRRTF Disbursement Schedule
Date Amount §
10/01/2024 $5.713,000
D1h01/2025 $5713.000
04001/2025 $5.713,000
06/01/2025 35,713,000
Total $22,852 0000
e eses a0

Moles: * Indicates Federal with State funding already committed.

1-2758784.1



DocuSign Envelope ID. S0C378BF-FD27-46AF-AARB-FCB0C4174DB2
Hampton R Heg E g und — Funding Request Apphcation # 202504

Submitted to HRTAC Date; 2/23/2024

Applicant: Transportation District Commission of Hampton Roads (d/b/a Hampton Roads Transit)

Project Name: RTS Non-Revenue Fleet

Project ID; 202501J Programmed into Transit Strategic Plan: Yes Type of Project: Minor Enhancement

HRRTF Requast; $5,920

Project Cost: $148,000

Asset Type: Vehicles
Description:

This project funds the non-revenue vehicles dedicaled to the RTS network for street supervisors, secunly, vehicle mainienance, and
facility maintenance, This project is to purchase two security vehicles to suppor staff additions.

Costs and Funding

FY2025 FY2026
Source Amount$ Source Amount $ HRRTF Disbursement Schedule
Stzte [FY 25) $100,640 b s
Fed. 5307 (FFY24) §41,440 1002024 5,920
HRRTF {FY 25) 5,920
Total $148000  Total 50 i S50
Noles:

1-2758784.1



ampton Hoads Regional Transit Fund

Submitted to HRTAC Date: 2/23/2024

Envelope 1D S0C376BF-FD27-46AF-AARS-FCB0C4174DB2 :
i H unding Request Application # 202501

Applicant: Transportation District Commission of Hampton Roads (d/b/a Hampton Roads Transit)

Project Name: Bus Stop Amenity Program

Project ID: 202501F Programmed into Transit Strategic Plan: Yes Type of Project. Major hv

Summary

HRRTF Reguest: $2,753,000

Project Cost: $2,753,000

Asset Typa:  Passenger Amenities

Description:  Supports delivery of bus stop amenities throughout the RTS network, including approximately 623 new
shelters, benches, trash cans, and lighting. Project is critical to meet the goals of RTS and deliver an enhanced experience
for HRT riders. The expected useful life of a sheltered bus stop is approximately 20 years,

Costs and Funding ($1,000s)
FY2025 FY2026 FY2027 HRRTF Disbursement
Source Amount§ Source Amount$ Source Amount $ Schedule

; 2 :

HRRTF (FY 25} $2,753 HRRTF (FY 28} $3523 HRRTF (FY 27) §1,790 Date ooy’

1000112024 $688 250

0110102025 $688 250

0410112025 $688,250

06/01/2025 $688,250

Total §2,753 Total $3s3 Tolal $1.780 Total £2 753,000
Motes:

1-2758784.1




DocuSi

Envelopa D S0C376BF-FD27T-46AF-AABB-FCE0C4174DB2
ampton Roads Regional Transif Fund - Funding Request Application # 202501

Submitted to HRTAC Date: 2/23/2024

Applicant: Transportation District Commission of Hampton Roads {d/b/a Hampton Roads Transit)

Project Name: Robert Hall Transfer Center Replacement

Project ID: 202501A ~ Programmed into Transit Strategic Plan: Yes Type of Project: Major invesimert -

HRRTF Request: $500,000

Project Cost: $500,000

Asset Type:  Passenger Facllity

Description:  This project will replace the current curb-side bus stops at Robert Hall Boulevard with a lransfer center on a
scale similar lo Wards Corner in order to create a new hub for HRT in the City of Chesapeake. The current facility is too
small for the number of routes and buses serving the area. The new mullibay facility will include new concrete bus pull offs
and passenger amenities, such as shellers, benches, trash cans, solar lighting, and an operalor restroom facility. Costs and
phasing will likely change once a site is selected and initial design commences, The project is in the early stages of
development and a suitable site has not been identified yet, Site evaluation and land acquisition/lease are eligible expenses
and will be coordinated with the City of Chesapeake. Costs and phasing will likely change once a site is selected and initial
design commences.

Costs and Funding ($1,000s)
FY2025 FY2026 FY2027 HRRTF Disbursement
Source Amount § Source Amount$ Source Amount § Schedule

HRRTF (FY 25) §500 HRRTF [FY 26} $1,813 Date T3

State {FY 26) $3625 1001112024 $300,000
Fed.5307(FF 25}  $1.813

Tolal §500 Total $7.250 Total Total $500.000

Notes:

1-2758784.1



DocuSia slope |D: S0C376BF-FD27-46AF-AABB-FCEOC4174DB2
Hampton Koads Regional Transit Fund unding Request Application # 202501
Date: 2/23/2024

Submitted to HRTAC

Applicant: Transportation District Commission of Hampton Roads (d/b/a Hampton Roads Transit)

Project Name: Transit Bus Expansion
Project ID: 202501H Programmed into Transit Strategic Plan: Yes Type of Project: SGR

Summary

HRRTF Request: $2,198,000

Project Cost: $4,395.000

Asset Type:  Vehicles

Description: Project to procure new buses for system expansion to support the implementation of HRT's Regional Transit System
(RTS). This project covers the purchase of four (4) 40 fool buses to accommodale additional service on RTS roules.

Costs and Funding ($1,000s)
FY2025 FY2026 Fyz2o27 HRRTF Disbursement
Source Amount § Source Amount § Source Amount $ Schedule

:RR::;:YF:-}H $2.198 HRRTF {FY 28) $640 Daie At
ed. 5307 (FFY23} 51,00 Stala (FY 26) §1475 SO0 2,198,000
Siate (FY 25) $1,185 Fed. 5307(FF 26)  $826
Tolal $4.395 Total $2.851 Total Total §2.190.000
Notes:

1-2758784.1



ding Request Application # 202501
Submitted to HRTAC Date: 2/23/12024

Applicant: Transportation District Commission of Hampton Roads (d/b/a Hampton Roads Transit)

Project Name: Orcutt Transfer Center

Project ID: 202501D Programmed into Transit Strategic Plan: Yes  Type of Project: Minor Enhancement

HRRTF Request: $258.000

Project Cost: $516,000

Asset Type: Passenger Facility

Description: The project will recanstruct a portion of Orcutt Avenue between 81st Street and 82nd Street in Hampton, VA fo
extend the bus lane for the Orcutt transfer area and replace the bus lane pavement with concrete. The project will alsa
complete sidewalk improvements on the norih side of the sireet, install four bus shelters for the transfer area, complete
ADA improvements, and includes security cameras that will allow HRT to monitor the site. Preliminary and final design are

completed.

Costs and Funding ($1,000s)

FY2025 FY2026 FY2027 HRRTF Disbursement
Source Amount§ Source Amount § Source Amount § Schedule
HRRTF [FY 25) $258 Dale Amount §
Stale (FY 25) $258 100142024 $258,000
Tolal $516 Total L Total $258,000

1-2758784.1




DocuSign Envelope ID: S0C376BF-FDZ7T-46AF-AABE-FCE0C4174DB2 : 2
unding Request Application # 202501

Submitted to HRTAC Date: 2/23/2024
Applicant: Transportation District Commission of Hampton Roads (d/b/a Hampton Roads Transit)

Project Name: Evelyn T. Butts Transfer Center
Projact ID: 2025018 Programmed into Transit Strategic Plan: Yes Type of Project: Major invesiment

Summary

HRRTF Request: $2,000,000

Project Cost: $4,000,000

Asset Type:  Passenger Facility

Description: This project will relocate and construct a replacement to the Evelyn T. Butts transfer center. The project would
provide HRT customers a more convenient off-street facility with upgraded amenities. The existing transfer center is
typically the second busiest transfer hub systemwide, bul it is poorly located and provides minimal amenities, like sufficient
lighting and shelters. The project is in the early stages of development, with HRT currently finalizing land acquisition and
design coordination with the City of Norfolk. The Transit Strategic Plan includes FY24 HRRTF funding to support land
acquisition, design and engineering,

Costs and Funding ($1,000s)
FY2025 FY2026 FY2027 HRRTF Disbursement
Source Amount $ Source Amount § Source Amount $ Schedule

I-HRTFrfFY 25) §2.000 Date Amount §

zg;au Discretionary (FY  $2.000 10001112024 §2,000 000

Total $4000  Toml Total Total SN0
Notes:

1-2758784.1



APPENDIX B
PROJECT BUDGET AND CASH FLOW

HRTAC ANALYSIS OF PROJECT COST AND FUNDING SOURCE FOR EACH
COVERED PROJECT

(See attached)
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APPENDIX B-PROJECT BUDGET & CASH FLOW
HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title:

Scope of Project Services:

Recipient Entity:
HRT Project Contact:
Baseline Schedule:

HRTAC Project 202501C - 100% - RTS Bus Operations/Program Costs

Standard Project Services to Support expenses for Bus Operations that are part of the Regional Transit Service program in fiscal

year 2025 (July 1, 2024 through June 30, 2025). This includes ten (10) regional Metro Area Express (MAX) in addition to five (5)

Peninsula Commuter Service (PCS) routes (Hampton and Newport News) connecting to the Newport News Shipyard.
Additionally, service on RTS routes will be added to the group of routes already operating, as operators needs are met. Costs to

develop, maintain, improve, and operate a core and connected regional network of transit routes and related infrastructure, rolling

stock, and support facilities. These costs are segmented in six discrete categories: Planning, Human Resources; Marketing and
Communications; Technology; Safety and Security; Engineering and Facilities - HRTAC Project 202501C 100% HRRTF
Participation, HRT Application Number 202501 dated February 23, 2024.

TDCHR d/b/a_Hampton Roads Transit

Brian Smith (757) 592-2329

Operations/Program Costs: Start July 2024 - End June 2025

PROJECT COSTS & FUNDING SOURCE
Description
HRTAC PayGo HRTAC Financed | Other Sources Amount Other Recipient Entity
Project Cost Category | Total Project Costs Funds 100% Funds of Funds Sources of Funds Funds

RTS Bus Operations $ 17,100,000.00 | $  17,100,000.00 | $ - $ - $ -
Planning 500,000.00 500,000.00
Human Resources 3,200,000.00 3,200,000.00
Marketing and
Communications 500,000.00 500,000.00
Technolog 1,200,000.00 1,200,000.00
Security 307,000.00 307.,000.00
Safety and Risk 200,000.00 200,000.00
Facilities 2,300,000.00 2,300,000.00
Other -
Total Estimated Cost S 25307,000.00 | $ 25,307,000.00 | $ - $ - $ - $ -

FISCAL YEAR ANNUAL PROJECT CASH FLOW

Total Fiscal Year 2025 Total Fiscal Year 2026 Total Fiscal Year 2027

Total Fiscal Year 2028

FISCAL YEAR ESTIMATED PROJECT CASH FLOW

Project Phase PayGo Financed PayGo Financed PayGo Financed PayGo Financed
RTS Bus Operations $ 17,100,000.00
Planning 500,000.00
Human Resources 3,200,000.00
Marketing and
Communications 500,000.00
Technolog 1,200,000.00
Safet 307,000.00
Security and Risk 200,000.00
Facilities 2,300,000.00
Other -
Total Estimated Cost $  25,307,000.00 | $ - $ - $ - $ - $ - - $
Please Note: If additional years are needed, please submit a sep form with additional coll

FY 2025 Cash Flow FY 2026 Cash Flow FY 2027 Cash Flow

FY 2028 Cash Flow

PayGo Financed PayGo Financed PayGo Financed PayGo Financed
July N -
August
September
October $ 6,326,750.00
[November
December
January N 6,326,750.00
February
March
April N 6,326,750.00
Ma
June $ 6,326,750.00
Total per Fiscal Year S 25307,000.00 | $ - $ - $ - $ - S - - $
Please Note: If additional years are needed, please submit a sep form with additional coll

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature Signature
HRTAC Chair

Title Title

Date Date

Print name of person signing Print name of person signing

Revised 8/16/2023

1-2758784.1

Hampton Roads Transportation Accountability Commission




APPENDIX B-PROJECT BUDGET & CASH FLOW

HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title:

HRTAC Project 202501E - 69.624% - New Bus Operating Division - Southside (Virginia Beach)

Scope of Project Services:

Standard Project Services to Support the relocation and replacement of the Parks Avenue operating and maintenance base with a
new facility that can serve the Southside. This project is critical to meet both existing operating needs and future Regional Transit
System (RTS) needs. A new facility will address operating shortcomings at Parks Avenue and accommodate an expanded bus
fleet. The existing facility has several deficiencies: it is past its useful life, lacks space for additional vehicles, cannot accommodate
most bus maintenance functions, and lacks the facilities to operate outside the peak summer season. A new facility will allow for
all-year operations and will be large enough to accommodate maintenance work locally. The facility would be designed from the
onset to accommodate battery electric buses, with implementation of an initial 40 electric bus chargers. The facility will be
constructed with the capacity to phase in charging of 100 electric buses, aligning with the fleet replacement needs, as well as
trolley operations - HRTAC Project 202501E - 69.624% HRRTF Participation, HRT Application 202501 dated February 23, 2024.

Recipient Entity:

TDCHR d/b/a_Hampton Roads Transit

HRT Project Contact:

Brian Smith (757) 592-2329

Baseline Schedule:

PE: Start July 2024 - End June 2025

PROJECT COSTS & FUNDING SOURCE

Project Cost Category

Total Project Costs

HRTAC PayGo
Funds - 69.624%

HRTAC Financed
Funds

Description
Other Sources
of Funds

Amount Other
Sources of Funds -
30.376%

Recipient Entity
Funds

Preliminary Design,
Engineering,

Environmental, Site
Acquisition $

HRT
Controlled
Funds

Right-of-Way Acquisition

Construction $

32,822,000.00

$ 22,852,000.00

S 9.970,000.00

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

Other

Total Estimated Cost $

32,822,000.00

S 22,852,000.00

|

|

$ 9,970,000.00

Total Fiscal

1 Year 2025

FISCAL YEAR ANNUAL PROJE

CT CASH FLOW

Total Fiscal Year 2026

Total Fiscal Year 2027

Total Fiscal Year 2028

Project Phase

PayGo

Financed

PayGo

Financed

PayGo Financed PayGo

Financed

Preliminary Design,
Engineering,

Environmental, Site
Acquisition $

Right-of-Way Acquisition

Construction $

22,852,000.00

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

Other

Total Estimated Cost $

22,852,000.00

N -

$ -

Please Note: If additional years are needed, pleas

e submit a sey

form with additional

FISCAL YEAR ESTIMATED PROJECT CASH FLOW

FY 2025 Cash Flow

FY 2026 Cash Flow

FY 2027 Cash Flow

FY 2028 Cash Flow

PayGo Financed PayGo Financed PayGo Financed PayGo Financed
Jul:
August
September $ 5,713,000.00
October
November
December $ 5,713,000.00
January
Februar
March $ 5,713,000.00
April
May
June $ 5,713,000.00
Total per Fiscal Year $  22,852,000.00 | $ - $ - $ - $ - $ - $

Please Note: If additional years are needed, please submit a separate form with additional columns

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature

Title

Date

Print name of person signing

Revised 8/17/2023

1-2758784.1

Hampton Roads Transportation Accountability Commission

Signature

HRTAC Chair
Title

Date

Print name of person signing




APPENDIX B-PROJECT BUDGET & CASH FLOW

HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title:

HRTAC Project 202501J - 4% - RTS Non-Revenue Fleet

Scope of Project Services:

Standard Project Services to procure non-revenue vehicles dedicated to the RTS netowrk for street supervisors, security, vehicle
maintenance, and facility maintenenace. This project is to purchase two security, vehicles to support staff additions. HRTAC
Project 202501J - 4% HRRTF Participation, HRT Application Number 202501 dated February 23, 2024.

Recipient Entity:

TDCHR d/b/a_Hampton Roads Transit

HRT Project Contact:

Brian Smith (757) 592-2329

Baseline Schedule:

Capital Acquisition: Start July 2024 - End June 2025

PROJECT COSTS & FUNDING SOURCE

Project Cost Category

Total Project Costs

HRTAC PayGo
Funds 4%

HRTAC Financed
Funds

Description
Other Sources
of Funds

Amount Other
Sources of Funds
96%

Recipient Entity
Funds

Preliminary Design,
Engineering,
Environmental, Site
Acquisition

HRT
Controlled
Funds

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

s

148,000.00 | §

5.920.00

$ 142,080.00

Other

Total Estimated Cost

$ 148,000.00 | $

5,920.00

|

$ 142,080.00

!

Total Fiscal Year 2025

FISCAL YEAR ANNUAL PROJE
Total Fiscal Year 2026

CT CASH FLOW

Total Fiscal

I Year 2027

Total Fiscal Year 2028

Project Phase

PayGo

Financed

PayGo

Financed

PayGo

Financed

PayGo Financed

Preliminary Design,
Engineering,
Environmental, Site
Acquisition

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

5,920.00

Other

Total Estimated Cost

$ 5,920.00 | $

S N

Please Note: If additional years are needed, please submit a

sep

form with additional c

FISCAL YEAR ESTIMATED PROJ

ECT CASH FLOW

FY 2025 Cash Flow

FY 2026 Cas

h Flow

FY 2027 Cash Flow

FY 2028 Cash Flow

PayGo

Financed

PayGo

Financed

PayGo

Financed

PayGo Financed

July

August

September

October

$ 5,920.00

[November

December

Januar;

February

March

April

May

June

Total per Fiscal Year

$ 5,920.00 | $

M K3 N

Please Note: If additional years are needed, please submit a sep

 form with additional c

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature

Title

Date

Print name of person signing

Revised 8/18/2023

1-2758784.1

Hampton Roads Transportation Accountability Commission

Signature

HRTAC Chair

Title

Date

Print name of person si;

gning




APPENDIX B-PROJECT BUDGET & CASH FLOW

HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title: HRTAC Project 202501F - 100% - Bus Stop Amenity Program - RTS Network

Scope of Project Services: ~ Standard Project Services to Support Continued Purchase of 623 New Shelters, Benches, Trash Cans, and Lighting - HRTAC
Project 202501F 100% HRRTF Participation, HRT Application 202501 dated February 23, 2024.

Recipient Entity:

TDCHR d/b/a_Hampton Roads Transit

HRT Project Contact:

Brian Smith (757) 592-2329

Baseline Schedule:

Start July 2024 - End June 2025

PROJECT COSTS & FUNDING SOURCE

Project Cost Category | Total Project Costs

HRTAC PayGo
Funds 100%

Funds

HRTAC Financed

Description

Other Sources

of Funds

Amount Other Recipient Entity
Sources of Funds Funds

Preliminary Design,
Engineering,

Environmental, Site
Acquisition $

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions
and Improvements $

2,753,000.00 | $ 2,753,000.00

Other

Total Estimated Cost S

2,753,000.00 | $ 2,753,000.00

©»

Total Fiscal Year 2025

FISCAL YEAR ANNUAL PROJECT CASH FLOW

Total Fiscal Year 2026

Total Fiscal Year 2027

Total Fiscal Year 2028

Project Phase

PayGo Financed

PayGo

Financed

PayGo Financed PayGo

Financed

Preliminary Design,
Engineering,
Environmental, Site
Acquisition

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions
and Improvements $

2,753,000.00

Other

Total Estimated Cost S

2,753,000.00 | $

S

Please Note: If additional years are needed, please submit a sep

——

7

 form with

FISCAL YEAR ESTI

MATED PROJECT CASH FLOW

FY 2025 Cash Flow

FY 2026 Cash Flow

FY 2027 Cash Flow

FY 2028 Cash Flow

PayGo Financed PayGo Financed PayGo Financed PayGo Financed
July
[August
September
October $ 688,250.00
November
December
January $ 688,250.00
Februar
March
April $ 688,250.00
May
June $ 688,250.00
Total per Fiscal Year $ 2,753,000.00 | $ - $ - $ - $ - $ - $

Please Note: If additional years are needed, please submit a separate form with additional columns

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature

Title

Date

Print name of person signing

Revised 8/21/2023

1-2758784.1

Hampton Roads Transportation Accountability Commission

Signature
HRTAC Chair

Title

Date

Print name of person signing




APPENDIX B-PROJECT BUDGET & CASH FLOW
HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title: HRTAC Project 202501A - 100% - Robert Hall Transfer Center Replacement

Scope of Project Services:  Standard Project Services to Support This project will replace the current curb-side bus stops at Robert Hall Boulevard with a
transfer center on a scale similar to Wards Corner in order to create a new hub for HRT in the City of Chesapeake. The current
facility is too small for the number of routes and buses serving the area. The new multibay facility will include new concrete bus
pull offs and passenger amenities, such as shelters, benches, trash cans, solar lighting, and an operator restroom facility. Costs and
phasing will likely change once a site is selected and initial design commences. The project is in the early stages of development
and a suitable site has not been identified yet. Site evaluation and land acquisition/lease are eligible expenses and will be
coordinated with the City of Chesapeake. Costs and phasing will likely change once a site is selected and initial design
commences. - HRTAC Project 202501A 100% HRRTF Participation, HRT Application 202501 dated February 23, 2024.

Recipient Entity: TDCHR d/b/a_Hampton Roads Transit

HRT Project Contact: Brian Smith (757) 592-2329

Baseline Schedule: Start July 2024 - End June 2025

PROJECT COSTS & FUNDI

RCE

Description
HRTAC PayGo HRTAC Financed | Other Sources Amount Other Recipient Entity
Project Cost Category | Total Project Costs Funds 100% Funds of Funds Sources of Funds Funds

Preliminary Design,
Engineering,
Environmental, Site
Acquisition N 500,000.00 N 500,000.00 $ - $ -
Right-of-Way Acquisition
Construction

Contract Administration
Testing Services
Inspection Services
Capital Asset Acquisitions
and Improvements

Other

Total Estimated Cost S 500,000.00

©»
©»

500,000.00 | $ - $ - $ -

FISCAL YEAR ANNUAL PROJECT CASH FLOW

Total Fiscal Year 2025 Total Fiscal Year 2026 Total Fiscal Year 2027 Total Fiscal Year 2028

Project Phase PayGo Financed PayGo Financed PayGo Financed PayGo Financed

Preliminary Design,
Engineering,

Environmental, Site
[Acquisition $ 500,000.00

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions
and Improvements

Other

©»

Total Estimated Cost S 500,000.00 S - $ - $ - $ - $ - $
Please Note: If additional years are needed, please submit a sey  form with additional coly 3

FISCAL YEAR ESTIMATED PROJECT CASH FLOW

FY 2025 Cash Flow FY 2026 Cash Flow FY 2027 Cash Flow FY 2028 Cash Flow

PayGo Financed PayGo Financed PayGo Financed PayGo Financed

Jul

August

September

October $ 500,000.00

[November

December

January

Februar

March

April

May

June

Total per Fiscal Year $ 500,000.00 | $ - $ - $ - $ - $ - $ - S

Please Note: If additional years are needed, please submit a sep  form with additional coli

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit Hampton Roads Transportation Accountability Commission
Signature Signature

_— HRTAC Chair

Title Title

Date Date

Print name of person signing Print name of person signing

Revised 8/21/2023

1-2758784.1



APPENDIX B-PROJECT BUDGET & CASH FLOW
HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title:
Scope of Project Services:

Recipient Entity:
HRT Project Contact:
Baseline Schedule:

HRTAC Project 202501H - FY2025 - 50% - Transit Bus Expansion

Standard Project Services to Project to procure new buses for system expansion to support the implementation of HRT's Regional

Transit System (RTS). This project covers the purchase of four (4) 40 foot buses to accommodate additional service on RTS
routes. HRTAC Project 202501H - 50% HRRTF Participation, HRT Application 202501 dated February 23, 2024.

TDCHR d/b/a_Hampton Roads Transit

Brian Smith (757) 592-2329

Capital Acquisition: Start July 2024 - End June 2025

PROJECT COSTS & FUNDING SOURCE

Project Cost Category

Total Project Costs

HRTAC PayGo
Funds 50%

HRTAC Financed
Funds

Description
Other Sources

of Funds

Amount Other
Sources of Funds
50%

Recipient Entity
Funds

Preliminary Design,
Engineering,
Environmental, Site
Acquisition

HRT
Controlled
Funds

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

$ 4,396,000.00 | $

2,198,000.00

S 2,198,000.00

Other

Total Estimated Cost

$ 4,396,000.00 | $

2,198,000.00

©»

B 2.,198,000.00

-
'

FISCAL YEAR ANNUAL PROJECT C

Total Fiscal Year 2025

Total Fiscal Year 2026

ASH FLOW

Total Fisca

1 Year 2027

Total Fiscal Year 2028

Project Phase

PayGo

Financed

PayGo

Financed

PayGo

Financed

PayGo Financed

Preliminary Design,
Engineering,
Environmental, Site
Acquisition

Right-of-Way Acquisition

Construction

Contract Administration

Testing Services

Inspection Services

Capital Asset Acquisitions

2,198,000.00

Other

Total Estimated Cost

$ 2,198,000.00 | $

R 3 .

$

Please Note: If additional years are needed, pleas

e submit a separate fo

rm with additional columns

FISCAL YEAR ESTIMATED PROJECT CASH FLOW

FY 2025 Cash Flow

FY 2026 Cash Flow

FY 2027 Cash Flow

FY 2028 Cash Flow

PayGo

Financed

PayGo

Financed

PayGo

Financed

PayGo Financed

July

August

September

October

$ 2,198,000.00

[November

December

January

February

March

April

Ma

June

Total per Fiscal Year

$ 2,198,000.00 | $

N N

S

Please Note: If additional years are needed, please submit a separate form with additional columns

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature

Title

Date

Print name of person signing

Revised 8/21/2023

1-2758784.1

Hampton Roads Transportation Accountability Commission

Signature

HRTAC Chair

Title

Date

Print name of person si

gning




APPENDIX B-PROJECT BUDGET & CASH FLOW

HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title:
Scope of Project Services:

Recipient Entity:
HRT Project Contact:
Baseline Schedule:

HRTAC Project 202501D - FY2025 - 50% - Orcutt Transfer Center

Standard Project Services to Project to reconstruct a portion of Orcutt Avenue between 81st Street and 82nd Street in Hampton,
VA to extend the bus lane for the Orcutt transfer area and replace the bus lane pavement with concrete. The project will also
complete sidewalk improvements on the north side of the street, install four bus shelters for the transfer area, complete ADA

improvements, and includes security cameras that will allow HRT to monitor the site. Preliminary and final design are completed.

HRTAC Project 202501D - 50% HRRTF Participation, HRT Application 202501 dated February 23, 2024.

TDCHR d/b/a_Hampton Roads Transit

Brian Smith (757) 592-2329

Capital Acquisition: Start July 2024 - End June 2025

PROJECT COSTS & FUNDING SOURCE

Description Amount Other
HRTAC PayGo HRTAC Financed | Other Sources | Sources of Funds Recipient Entity
Project Cost Category | Total Project Costs Funds 50% Funds of Funds 50% Funds
Preliminary Design,
Engineering, HRT
Environmental, Site Controlled
Acquisition Funds
Right-of-Way Acquisition
Construction $ 516,000.00 | $ 258,000.00 $ 258,000.00
Contract Administration
Testing Services
Inspection Services
Capital Asset Acquisitions
Other
Total Estimated Cost $ 516,000.00 | $ 258,000.00 | $ - $ - $ 258,000.00 | $ -
FISCAL YEAR ANNUAL PROJECT CASH FLOW
Total Fiscal Year 2025 Total Fiscal Year 2026 Total Fiscal Year 2027 Total Fiscal Year 2028
Project Phase PayGo Financed PayGo Financed PayGo Financed PayGo Financed
Preliminary Design,
Engineering,
Environmental, Site
Acquisition
Right-of-Way Acquisition
Construction 258,000.00
Contract Administration
Testing Services
Inspection Services
Capital Asset Acquisitions
Other
Total Estimated Cost $ 258,000.00 | $ - $ - $ - $ - $ - - $ -
Please Note: If additional years are needed, please submit a separate form with additional columns
FISCAL YEAR ESTIMATED PROJECT CASH FLOW
FY 2025 Cash Flow FY 2026 Cash Flow FY 2027 Cash Flow FY 2028 Cash Flow
PayGo Financed PayGo Financed PayGo Financed PayGo Financed
July
August
September
October $ 258,000.00
[November
December
January
February
March
April $ -
Ma
June
Total per Fiscal Year $ 258,000.00 | $ - $ - $ - $ - $ - - $ -

Please Note: If additional years are needed, please submit a separate form with additional columns

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature

Title

Date

Print name of person signing

Revised 8/21/2023

1-2758784.1

Hampton Roads Transportation Accountability Commission

Signature

HRTAC Chair

Title

Date

Print name of person si

gning




APPENDIX B-PROJECT BUDGET & CASH FLOW

HRRTF PROJECT IDENTIFICATION AND PROPOSED FUNDING

HRTAC Project Title:
Scope of Project Services:

Recipient Entity:
HRT Project Contact:
Baseline Schedule:

HRTAC Project 202501B - FY2025 - 50% - Evelyn T. Butts Transfer Center

Standard Project Services to Project to This project will relocate and construct a replacement to the Evelyn T. Butts transfer center.
The project would provide HRT customers a more convenient off-street facility with upgraded amenities. The existing transfer
center is typically the second busiest transfer hub systemwide, but it is poorly located and provides minimal amenities, like
sufficient lighting and shelters. The project is in the early stages of development, with HRT currently finalizing land acquisition
and design coordination with the City of Norfolk. The Transit Strategic Plan includes FY24 HRRTF funding to support land
acquisition, design and engineering. HRTAC Project 202501B 50% HRRTF Participation, HRT Application 202501 dated
February 23, 2024.

TDCHR d/b/a_Hampton Roads Transit

Brian Smith (757) 592-2329

Capital Acquisition: Start July 2024 - End June 2025

PROJECT COSTS & FUNDING SOURCE

Description Amount Other
HRTAC PayGo HRTAC Financed | Other Sources | Sources of Funds Recipient Entity
Project Cost Category | Total Project Costs Funds 50% Funds of Funds 50% Funds
Preliminary Design,
Engineering, HRT
Environmental, Site Controlled
Acquisition $ 4,000,000.00 | $ 2,000,000.00 Funds $ 2,000,000.00
Right-of-Way Acquisition
Construction
Contract Administration
Testing Services
Inspection Services
Capital Asset Acquisitions
Other
Total Estimated Cost $ 4,000,000.00 | $ 2,000,000.00 | $ - $ - $ 2,000,000.00 | $ -
FISCAL YEAR ANNUAL PROJECT CASH FLOW
Total Fiscal Year 2025 Total Fiscal Year 2026 Total Fiscal Year 2027 Total Fiscal Year 2028
Project Phase PayGo Financed PayGo Financed PayGo Financed PayGo Financed
Preliminary Design,
Engineering,
Environmental, Site
Acquisition $ 2,000,000.00
Right-of-Way Acquisition
Construction
Contract Administration
Testing Services
Inspection Services
Capital Asset Acquisitions
Other
Total Estimated Cost $ 2,000,000.00 | $ - $ - $ - $ - $ - - $ -
Please Note: If additional years are needed, please submit a separate form with additional columns
FISCAL YEAR ESTIMATED PROJECT CASH FLOW
FY 2025 Cash Flow FY 2026 Cash Flow FY 2027 Cash Flow FY 2028 Cash Flow
PayGo Financed PayGo Financed PayGo Financed PayGo Financed
July
August
September
October $ 2,000,000.00
November
December
January
February
March
April
Ma;
June
Total per Fiscal Year $ 2,000,000.00 | $ - $ - $ - $ - $ - - $ -

Please Note: If additional years are needed, please submit a separate form with additional columns

This attachment is certified and made an official attachment to the Standard Project Agreement document by the parties of this agreement.

Transportation District Commission of Hampton Roads d/b/a Hampton Roads Transit

Signature Signature
HRTAC Chair

Title Title

Date Date

Print name of person signing

Revised 8/21/2023

1-2758784.1

Print name of person signing

Hampton Roads Transportation Accountability Commission




APPENDIX C

FORM OF REQUISITION

HRT Application Number:
HRTAC Project Number:
Description of Covered Project: See Annex I attached
Draw Request Number:

Date: , 20

Hampton Roads Transportation Accountability Commission
723 Woodlake Drive
Chesapeake, VA 23320

Attention , Executive Director:

This requisition is submitted in connection with the Project Funding Agreement for HRRTF
Disbursements dated , 20 (the "Agreement") between the Hampton Roads
Transportation Accountability Commission (“HRTAC”) and the Transportation District Commission of
Hampton Roads (d/b/a Hampton Roads Transit)(“HRT”). Capitalized terms not defined when used shall
have the meanings given in the Agreement. HRT hereby requests $ of the Approved
Funding to pay the costs of the Covered Project described above. Where practical, such costs are evidenced
by good faith cost estimates and/or invoices attached hereto (for each invoice, we have noted whether it has
been paid or will be paid, and the applicable payment date).

The undersigned certifies (i) the representations and warranties made by HRT in the Agreement
are true and correct as of the date of this Requisition, and (ii) this requisition is validly submitted under the
Agreement and the funding will be used solely for Permitted Transit Uses.

Transportation District Commission of Hampton Roads
d/b/a Hampton Roads Transit

By:

Name:

Title:

Recommended For Payment

By:

Name:

Title: HRTAC Executive Director

1-2758784.1



7. A. HRTAC Monthly Financial Report
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Hampton Roads Transportation Accountability Commission

HAMPTON ROADS TRANSPORTATION FUND and
HAMPTON ROADS REGIONAL TRANSIT FUND
FINANCIAL REPORTS
FY2014 -FY2024
Period Ending February 29, 2024

The HRTAC staff has prepared the attached February 2024 financial report based on data received to date from the

Virginia Department of Transportation.

Revenues

Total Gross Revenues?
HRTF - State Sales Tax & Local Fuels Tax
HRRTF — Fees, Taxes & other Revenue
Interest and Investment Income
Other Income
Bond and Debt Net Proceeds

Expenditures

Total Expenditures

Projects

Operating Expenses & Investment Fees

Bond Interest Expenses

Modified Cash Position at February 29, 2024

Items not using or providing cash since inception:

Amortization - Bond Premium and Gain on Defeasance
Purchase of Capital Assets

Gain not affecting cash

Capitalized interest added to long-term debt

Assets not requiring current use of cash

Liabilities not requiring current sources of cash

Actual cash and investments at February 29, 2024

Inception to

February 2024 FY2024 YTD February 2024
$5,351,083,876 $ 412,848,194 $27,072,010
2,116,136,216 170,359,545 20,160,220
132,979,644 29,646,274 867,151
206,123,377 64,203,185 6,044,639
771,774 12,500 -
2,895,072,865 148,626,690 -
$ 3,379,966,465 $335,111,229 $ 99,954,531
3,113,335,535 301,148,350 95,617,686
27,981,929 2,534,222 166,987
238,649,001 31,428,657 4,169,858

$ 1,971,117,411

(135,554,427)
(14,573)
(759,274)
25,420,756
(158,539,363)
7,638,203

$ 1,709,308,733

1 Beginning in June 2020, State Sales Tax and Local Fuels Tax are recorded either one month (sales tax) or two months (fuels tax) earlier than in previous
periods, due to additional information received from the Commonwealth of Virginia on the timing of the source transactions for tax revenues.



Hampton Roads Transportation Fund
Summary of Cash and Investments

For February 2024
Portfolio Yield at Cost Yield at Market Balances at Cost Balances at Market % of Total
Union Checking 0.00% 0.00% 1,000,000 1,000,000 0.11%
Union Sweep 4.60% 4.60% 9,120,125 9,120,125 0.97%
Union Money Market 5.12% 5.12% 39,773 39,773 0.00%
Union General 5.12% 5.12% 29,398,850 29,398,850 3.11%
Wilmington Trust Variable Variable 116,821,630 116,821,630 12.37%
Enhanced Cash Portfolio 5.07% 5.32% 534,663,703 543,264,707 57.51%
Core Portfolio 4.23% 4.81% 139,973,040 139,558,234 14.77%
SNAP Fund 5.54% 5.54% 105,454,716 105,454,716 11.16%
Total $ 936,471,837 | $ 944,658,034 100.00%
Total Maturity Distribution
100% -

80%

60% 7 46.56%

40% 33.53%

20%

0% | | 0.16% 0.18% 0.11%
Overnight Under 6 Months 6 - 12 Months 1-2Years 2 -3 Years 3-4Years 4 -5 Years 5 Years and Over
Sector Distribution
Commerciil Paper __Corporate Notes/Bonds
9.13% 11.57%
Feder2a.|0A§% /(Oancies — 4 Certifica;t-:}ss(g/: Deposit
___Mortgage Backed Securities
2.79%
~————_ Supranationals
0.21%

U.S. Treasuries/

o Money Market Fund
5.81%

32.92%
\Bank Deposits
4.19%
SNAP Fund U.S.SLGS
11.17% 12.37%
Credit Distribution
AAAmM SPD;A Ar
19_37%‘ - 4.78% 2.56%
A
_2.57%
A-
— 0,
A-1 (Short-term) —4.59%
16.629 Ny -
6.62% S
1.16%

A-1+ (Short-term)

18.81%

All charts are based on market value as of 2/29/24

This material is for general informational purposes only and is not intended to provide specific advice or a specific recommendation.




HRTF Revenue

30,000,000 -

25,000,000 -

20,000,000 -
15,000,000 -
10,000,000 -

5,000,000 -

MHIHT
(I

Total 31,959,099 | 28,467,096 | 25,899,862 | 29,712,046 | 27,712,934 | 31,194,257 | 28,851,893 | 27,319,041 | 30,108,385 | 33,865,646 | 26,639,699 | 25,799,175
W Investment Income | 9,910,489 6,443,548 5,210,110 | 5,315,886 7,047,675 6,975,624 | 6,329,061 7,080,626 | 8,288,937 9,584,551 7,218,770 5,335,396

Interest 562,384 453,423 543,594 437,481 477,335 522,816 695,023 376,020 219,906 425,653 250,532 303,560
= Fuel Tax 5,151,258 5,514,452 | 4,865,482 3,997,619 6,156,518 5,764,717 5,587,353 5,063,758 5,384,752 5,994,188 5,390,553 5,204,299
W Sales & Use Tax 16,334,967 | 16,055,673 | 15,280,675 | 19,961,061 | 14,031,406 | 17,931,101 | 16,240,455 | 14,798,638 | 16,214,789 | 17,861,253 | 13,779,845 | 14,955,920

Notes: November 2018 Wholesale Fuels Tax revenue includes a $9,865,900 Special Audit Assessment adjustment sourced from vendor audit settlement.
January 2019 Wholesale Fuels Tax revenue includes $510,330 in adjustments from a Special Audit Assessment and a vendor audit settlement.
February 2019 Wholesale Fuels Tax revenue includes $806,491 from a vendor audit assessment.

June 2019 Sales & Use Tax includes $7,424,592 of FY2019 AST Estimated Sales & Use Tax revenue.



Hampton Roads Transportation Fuind (HRTF)
Interest and Investment Income
Inception - February 2024

FY2014 -
FY2018 FY2019 FY2020 FY2021 FY2022 FY2023 FY2024 Total
HRTF Interest Income $ 2277312 §$ 1,000,093 $ 669,108 $ 363,661 $ 296,307 $ 3,273,956 $ 3,270,845 § 11,151,281
HRTF Investment Income 14,211,356 29,869,111 26,275,750 3,240,310 (3,394,409) 61,182,839 57,860,641 189,245,597
Total $ 16,488,667 $ 30,869,204 § 26,944,858 § 3,603,971 § (3,098,103) $ 64,456,795 § 61,131,486 $ 200,396,878

Notes:

"HRTF Interest Income" includes interest from Union Bank money market, sweep, and general accounts, as well as Regional Tax Interest/Interest Refund Adjustments.

"HRTF Investment Income" in FY2019 includes income from PFMAM (US Bank & TD Wealth) core and enhanced cash, LGIP, and SNAP accounts. FY2014-2018 totals also include income from Sterling and Union Bank.



Hampton Roads Transportation Fund (HRTF)
Total of HRTF Revenue and Expenditures Activies

Summary
Revenue Expenditures Cumulative Balance
Investment Other Dept of Tax Operating
Sales & Use Tax Fuels Tax Interest Income Income Bond Proceeds Total Projects Admin Fee Investment Fees Bond Expenses Expenses Total 7/1/13 - 2/29/24
July 2013 - February 2023 $ 1,403,944,106 $ 454,671,377 $ 5,883,554 $ 104,504,923 $ 759,274 $ 2,781,605,238 $ 4,751,368,472 | $  2,491,564,272 $ 1,042,620 $ 2,039,499 $ 197,986,757 $ 20,352,633 $  2,712,985,781 | $ 2,038,382,691
March 2023 16,334,967 5,151,258 562,384 9,910,489 - (35,159,063) (3,199,964) 40,595,375 - 35,138 (1,945,362) 265,722 38,950,873 1,996,231,854
April 2023 16,055,673 5,514,452 453,423 6,443,548 - - 28,467,096 37,983,758 - 34,260 3,726,187 260,159 42,004,363 1,982,694,587
May 2023 15,280,675 4,865,482 543,594 5,210,110 - - 25,899,862 43,536,542 - - 3,726,187 238,861 47,501,589 1,961,092,859
June 2023 19,961,061 3,997,619 437,481 5,315,886 - - 29,712,046 165,483,093 71,429 70,158 3,726,576 417,448 169,768,703 1,821,036,203
July 2023 14,031,406 6,156,518 477,335 7,047,675 - - 27,712,934 - - 35,848 3,759,051 117,299 3,912,198 1,844,836,938
August 2023 17,931,101 5,764,717 522,816 6,975,624 - - 31,194,257 - 93 35,947 3,759,051 114,753 3,909,844 1,872,121,351
September 2023 16,240,455 5,587,353 695,023 6,329,061 - - 28,851,893 23,725,295 - 34,839 3,759,051 226,681 27,745,866 1,873,227,378
October 2023 14,798,638 5,063,758 376,020 7,080,626 - - 27,319,041 40,333,110 - 35,039 3,759,051 260,825 44,388,026 1,856,158,394
November 2023 16,214,789 5,384,752 219,906 8,288,937 - 148,626,690 178,735,075 44,242,019 - 35,573 4,026,342 561,906 48,865,840 1,986,027,629
December 2023 17,861,253 5,994,188 425,653 9,584,551 12,500 - 33,878,146 47,358,761 - 36,246 4,026,390 555,963 51,977,360 1,967,928,415
January 2024 13,779,845 5,390,553 250,532 7,218,770 - - 26,639,699 44,932,375 - - 4,169,864 214,936 49,317,175 1,945,250,939
February 2024 14,955,920 5,204,299 303,560 5,335,396 - - 25,799,175 95,617,686 - 36,317 4,169,858 129,188 99,953,048 1,871,097,066
Total 12 Months $ 193,445,784 S 64,074,949 S 5,267,727 $ 84,740,674 S 12,500 $ 113,467,627 S 461,009,261 | $ 583,808,013 $ 71,522 S 389,365 S 40,662,244 S 3,363,742 S 628,294,886
Grand Totals $ 1,597,389,890 $ 518,746,326 $ 11,151,281 $ 189,245,597 $ 771,774 $ 2,895,072,865 $ 5,212,377,733 | $ 3,075372,285 $ 1,114,142 S 2,428,865 $ 238,649,001 $ 23,716,375 $ 3,341,280,667
s s of s
Total Net Available * S (270,387,197)

Notes:
* Total Net Available does not include TIFIA loans not drawn on or HRTF future revenues through FY2028.



Table 1 - Total HRTF Revenues
Hampton Roads Transportation Fund (HRTF)

Total of Sales & Use Taxes and Fuels Taxes

Fiscal Year 2024

Total FY2014 -

Locality FY2023 Previous FY2024 February2024 FY 2024 YTD Total
Chesapeake $ 356,494,992 | $ 26,694,752 $ 3,751,398 $ 30,446,150 | $ 386,941,142
Franklin 21,122,685 1,715,829 211,584 1,927,413 23,050,098
Hampton 141,771,513 11,004,782 1,486,425 12,491,206 154,262,719
Isle of Wight 30,993,193 2,719,042 315,385 3,034,427 34,027,620
James City 85,305,886 6,891,335 843,989 7,735,324 93,041,210
Newport News 206,892,137 15,598,469 2,138,731 17,737,200 224,629,337
Norfolk 272,988,241 20,935,843 2,907,976 23,843,819 296,832,060
Poquoson 5,324,878 457,900 60,197 518,097 5,842,975
Portsmouth 70,140,988 5,611,752 823,063 6,434,815 76,575,803
Southampton 10,198,426 883,034 102,419 985,453 11,183,879
Suffolk 104,904,026 8,865,953 1,200,325 10,066,277 114,970,303
Virginia Beach 517,936,416 40,001,898 5,204,565 45,206,463 563,142,879
Williamsburg 36,424,494 2,421,898 263,473 2,685,371 39,109,865
York 85,278,796 6,396,840 850,691 7,247,531 92,526,327
Total @ $ 1,945,776,671 | $ 150,199,325 $ 20,160,220 $ 170,359,545 | $  2,116,136,216
Interest @ 7,880,436 2,967,286 303,560 3,270,845 11,151,281
Investment Income(Loss) ° 131,384,956 52,525,245 5,335,396 57,860,641 189,245,597
Other Income 759,274 12,500 = 12,500 771,774
Bond & TIFIA Proceeds 2,746,446,175 148,626,690 - 148,626,690 2,895,072,865
Total Revenues $ 4,832,247,512 | $ 354,331,044 $  25799,175 $ 380,130,221 | $  5,212,377,733
Project Expenses (2,779,163,039) (200,591,560) (95,617,686) (296,209,246) (3,075,372,285)
DMV & Dept. of Tax Admin Fees (1,114,049) (93) - (93) (1,114,142)
Investment Fees (Sterling&PFMAM) (2,179,055) (213,493) (36,317) (249,810) (2,428,865)
Bond Interest Expenses (207,220,344) (27,258,799) (4,169,858) (31,428,657) (238,649,001)
@perating Expense (21,534,823) (2,052,364) (129,188) (2,181,552) (23,716,375)
Modified Cash Position $ 1,821,036,202 | $ 124,214,734 $  (74,153,873) $ 50,060,862 | $  1,871,097,066
Less Balance of Encumbered (2,364,937,561) (2,141,484,263)
Net Modified Cash Position S (543,901,359) S (270,387,197)
Updated Forecast 1,855,838,517 155,964,249 19,900,653 175,864,902 2,031,703,419
Total Revenue - Forecast (under)/over 89,938,154 (5,764,924) 259,567 (5,505,357) 84,432,797




Table 1A - State Sales & Use Tax

Hampton Roads Transportation Fund (HRTF)

Fiscal Year 2024

Total FY2014 -

Ll Y2023 Previous FY2024 February2024 FY 2024 YTD Total
Chesapeake S 267,781,778 | S 19,844,925 S 2,800,393 S 22,645,318 290,427,096
Franklin 10,866,067 763,373 107,277 870,650 11,736,717
Hampton 102,816,728 7,611,338 1,046,906 8,658,243 111,474,971
Isle of Wight 18,692,766 1,579,162 213,046 1,792,208 20,484,974
James City 69,377,167 5,201,151 597,595 5,798,746 75,175,913
Newport News 160,209,027 11,618,340 1,607,555 13,225,895 173,434,922
Norfolk 213,349,044 15,759,568 2,231,310 17,990,879 231,339,923
Poquoson 3,943,361 363,683 47,450 411,133 4,354,494
Portsmouth 49,300,279 4,018,757 576,490 4,595,247 53,895,526
Southampton 4,473,134 358,014 47,126 405,140 4,878,274
Suffolk 68,748,894 5,800,292 801,724 6,602,016 75,350,910
Virginia Beach 409,027,186 31,104,613 4,031,341 35,135,954 444,163,140
Williamsburg 28,657,707 2,129,279 218,932 2,348,211 31,005,918
York 64,333,345 4,704,992 628,776 5,333,768 69,667,113

Total ! $ 1,471,576,483 | $ 110,857,487 S 14,955,920 $ 125,813,407 1,597,389,890

Updated Forecast 1,378,144,223 116,572,228 14,749,402 131,321,630 1,509,465,853
Diff(under)/over 93,432,260 (5,714,741) 206,518 (5,508,223) 87,924,037




Table 1B - Local Fuels Tax

Hampton Roads Transportation Fund (HRTF)

Fiscal Year 2024

Total FY2014 - Previous

Locality FY2023 FY2024 February2024 FY 2024 YTD Total
Chesapeake S 88,713,218 | S 6,849,827 S 951,004 7,800,831 96,514,049
Franklin 10,256,619 952,457 104,307 1,056,763 11,313,382
Hampton 38,954,787 3,393,444 439,519 3,832,963 42,787,750
Isle of Wight 12,300,427 1,139,879 102,339 1,242,219 13,542,646
James City 15,928,715 1,690,183 246,394 1,936,577 17,865,292
Newport News 46,683,113 3,980,129 531,176 4,511,305 51,194,418
Norfolk 59,639,196 5,176,275 676,665 5,852,940 65,492,136
Poquoson 1,381,517 94,217 12,747 106,964 1,488,481
Portsmouth 20,840,714 1,592,996 246,573 1,839,569 22,680,283
Southampton 5,725,293 525,021 55,293 580,313 6,305,606
Suffolk 36,155,142 3,065,661 398,601 3,464,262 39,619,404
Virginia Beach 108,909,220 8,897,285 1,173,225 10,070,509 118,979,729
Williamsburg 7,766,782 292,619 44,541 337,160 8,103,942
Vi 20,945,445 1,691,848 221,915 1,913,763 22,859,208
Total' S 474,200,188 | $ 39,341,839 5,204,299 44,546,138 518,746,326
Updated Forecast 477,694,293 39,392,021 5,151,251 44,543,272 522,237,565
Diff(under)/over (3,494,105) (50,182) 53,048 2,866 (3,491,239)

Note: November 2018 Wholesale Fuels Tax revenue included a $9,865,900 Special Audit Assessment adjustment sourced from vendor audit settlement.

1 Beginning in June 2020, State Sales Tax and Local Fuels Tax are recorded either one month (sales tax) or two months (fuels tax)
earlier than in prior accounting periods, due to additional information received from the Commonwealth of Virginia on the timing of the
source transactions for tax revenues. The change is retroactive and the prior year amounts have been restated.




Table 2 - Allocations
Hampton Roads Transportation Fund (HRTF)

Fiscal Year 2024

Total FY2014 - Previous
Project FY2023 FY2024 February2024 FY 2024 YTD Total
1-64 Peninsula Widening
UPC 104905 - Segment 1 - Construction S 11,608,385 | $ - S - S - $ 11,608,385
UPC 106665 - Segment 2 - PE/ROW/Construction 159,559,703 - - - 159,559,703
UPC 109790/106689 - Segment 3 - PE 10,000,000 - - - 10,000,000
UPC 109790/106689 - Segment 3 - Construction 112,893,996 - - - 112,893,996
UPC 123656 - Denbigh Blvd Interchange Phase 2 East . 26,643,026 . 26,643,026 26,643,026
Bound
1-64/264 Interchange Improvement
UPC 57048/108042 - Phase | - PE/ROW 15,071,063 - - - 15,071,063
UPC 57048/108042 - Phase | - Construction 137,023,653 - - - 137,023,653
UPC 17630/108041 - Phase Il - PE/ROW 54,592,576 - - - 54,592,576
UPC 17630/108041 - Phase Il - Construction 73,157,062 - - - 73,157,062
UPC 106693 - Phase Ill - PE & ROW 7,500,000 - - - 7,500,000
1-64 Southside Widening/High-Rise Bridge
UPC 106692 - Phase | - PE 12,200,000 - - - 12,200,000
UPC 106692/108990 - Phase | - ROW/Construction 419,756,220 - - - 419,756,220
1-64 HRBT Expansion Project
UPC 115008 - I1-64 HRBT Expansion Project D-B Contract 3,004,569,251 - - - 3,004,569,251
UPC lfl5009 - 1-64 HRBT Expansion Project Owners 548,900,330 . . . 548,900,330
Oversight
Hampton Roads Express Lanes Network (HRELN)
UPC 117840 - Segment 1 Phase 1 - PE 5,621,500 - - - 5,621,500
UPC 117839 - Segment 4A/4B Phase 1 - PE 5,916,425 - - - 5,916,425
UPC 117841 - Segment 4C Phase 1 - PE 6,062,743 - - - 6,062,743
UPC 119637 - Segment 1A - PE/ROW/Construction 92,079,565 - - - 92,079,565
UPC 120863 - Segment 1B - PE/ROW/Construction 5,860,180 - - - 5,860,180
UPC 119824 -Segment 4A/4B - PE/ROW/Construction 6,074,638 - - - 6,074,638
UPC 119638 - Segment 4C - PE/ROW/Construction 399,153,311 - - - 399,153,311
UPC 122999 - Transportation Management Plan 8,000,000 - - - 8,000,000
UPC 122714 - 1-464/1-64 Interchange Improveme‘nrts - 2,500,000 . . . 2,500,000
Full Interchange Access Report Development Project
UPC 120375 & 123322 - I-64/1-464 Interchange Exit 291 . 40,862,923 . 40,862,023 40,862,923
Flyover Ramp Improvements
UPC 110577 - SEIS - HRCS Preferred Alternative Refinement - 30,000,000 _ _ _ 30,000,000
HRBT
UPC 106694 - 460/58/13 Connector Study - PE 1,095,368 - - - 1,095,368
UPC 111427 - Bowers Hill Interchange Study 7,904,630 4,000,000 - 4,000,000 11,904,630
UPC 122761 - I-264 Independence Blvd Interchange IAR 1,250,000 - - - 1,250,000
HR Req@nal Cor‘mector Sl'l.ldy - HRTPO 7,000,000 _ _ _ 7,000,000
(Remaining Projects of Third Crossing)
Total $ 5,145,350,599 | $ 71,505,949 $ - S 71,505,949 | $ 5,216,856,548




Table 3 - Expenditures
Hampton Roads Transportation Fund (HRTF)
Fiscal Year 2024

Total FY2014 -

Project FY2023 Previous FY2024 February2024 FY 2024 YTD Total
1-64 Peninsula Widening
UPC 104905/111926 - Segment 1 - PE/Construction S 11,608,384 | $ - - S - S 11,608,384
UPC 106665 - Segment 2 - PE/ROW/Construction 159,559,703 - - - 159,559,703
UPC 109790/106689 - Segment 3 - PE 5,754,521 (5,240) - (5,240) 5,749,281
UPC 109790/106689 - Segment 3 - Construction 91,846,978 14,697 43 14,740 91,861,718
UPC 123656 - Denbigh Blvd Interchange Phase 2 East . . ) . .
Bound - Design/ROW
1-64/264 Interchange Improvement
UPC 57048/108042 - Phase | - PE/ROW 15,071,063 - - - 15,071,063
UPC 57048/108042 - Phase | - Construction 122,235,275 70,676 135,305 205,981 122,441,256
UPC 17630/108041 - Phase Il - PE/ROW 54,592,576 - - - 54,592,576
UPC 17630/108041 - Phase Il - Construction 73,157,062 - - - 73,157,062
UPC 106693 - Phase Il - PE & ROW 6,119,431 16,590 6,715 23,304 6,142,735
1-64 Southside Widening/High-Rise Bridge
UPC 106692 - Phase | - PE 12,189,098 - - - 12,189,098
UPC 106692/108990 - Phase | - ROW/Construction 360,673,832 767,100 300,160 1,067,260 361,741,092
1-64 HRBT Expansion Project
UPC 115008 - I-64 HRBT Expansion Project D-B Contract 1,627,306,147 179,627,426 39,086,069 218,713,495 1,846,019,642
UPC 113009 - I-64 HRBT Expansion Project Owners 116,275,041 7,790,046 51,363,267 59,153,313 175,428,354
Oversight
HRELN Segment 1 Phase 1 PE - UPC
UPC 117840 - Segment 1 Phase 1 - PE 5,621,500 - - - 5,621,500
UPC 117839 - Segment 4A/4B Phase 1 - PE 5,916,425 - - - 5,916,425
UPC 117841 - Segment 4C Phase 1 - PE 6,062,743 - - - 6,062,743
UPC 119637 - Segment 1A - PE/ROW/Construction 2,671,455 - - - 2,671,455
UPC 120863 - Segment 1B - PE/ROW/Construction 1,636,100 246,473 1,402 247,875 1,883,975
UPC 119824 -Segment 4A/4B - PE/ROW/Construction 1,827,276 694,207 271,772 965,979 2,793,255
UPC 119638 - Segment 4C - PE/ROW/Construction 57,817,978 11,061,988 4,413,357 15,475,345 73,293,323
UPC 122999 - Transportation Management Plan - - - - -
UPC 122714 - 1-464/1-64 Interchange Improvemenrts - . . ) ) .
Full Interchange Access Report Development Project
UPC 120375 & 123322 - |-64/1-464 Interchange Exit 291 B B ) ) B
Flyover Ramp Improvements
HRCS Preferred Alternative Refinement - HRBT 28,800,287 ) . ) 28,800,287
UPC 110577 - SEIS
460/58/13 Connector Study - UPC 106694 - PE 1,095,368 - - - 1,095,368
Bowers Hill Interchange Study - UPC 111427 5,905,879 170,896 39,597 210,493 6,116,372
UPC 122761 - I-264 Independence Blvd Interchange IAR - - - - -
HR Regional Connector Study - HRTPO 5,418,917 136,700 . 136,700 5,555,617
(Remaining Projects of Third Crossing)
Total $ 2,779,163,039 | $ 200,591,560 $ 95,617,686 $ 296,209,246 | $ 3,075,372,285




Table 3A - Bond-Reimbursed Expenditures
Hampton Roads Transportation Fund (HRTF)
Fiscal Year 2024

Project

Total FY2014 -
FY2023

Previous FY2024

February2024

FY 2024 YTD

Total

1-64 Peninsula Widening
UPC 104905/111926 - Segment 1 - PE/Construction

UPC 106665 - Segment 2 - PE/ROW/Construction
UPC 109790/106689 - Segment 3 - PE

UPC 109790/106689 - Segment 3 - Construction

UPC 123656 - Denbigh Blvd Interchange Phase 2 East
Bound

S 10,063,882

159,559,703

5,693,804

87,210,472

S 10,063,882
159,559,703
5,693,804

87,210,472

1-64/264 Interchange Improvement

UPC 57048/108042 - Phase | - PE/ROW
UPC 57048/108042 - Phase | - Construction
UPC 17630/108041 - Phase Il - PE/ROW
UPC 17630/108041 - Phase Il - Construction

UPC 106693 - Phase Ill - PE & ROW

15,071,063

121,364,711

54,592,576

65,786,903

15,071,063

121,364,711

54,592,576

65,786,903

1-64 Southside Widening/High-Rise Bridge

UPC 106692 - Phase | - PE

UPC 106692/108990 - Phase | - ROW/Construction

12,189,098

257,901,644

12,189,098

257,901,644

1-64 HRBT Expansion Project
UPC 115008 - I-64 HRBT Expansion Project D-B Contract

UPC 115009 - I-64 HRBT Expansion Project Owners
Oversight

1,098,111,167

72,990,559

179,627,426

7,790,046

39,086,069

4,638,538

218,713,495

12,428,584

1,316,824,662

85,419,143

HRELN Segment 1 Phase 1 PE - UPC

UPC 117840 - Segment 1 Phase 1 - PE

UPC 117839 - Segment 4A/4B Phase 1 - PE

UPC 117841 - Segment 4C Phase 1 - PE

UPC 119637 - Segment 1A - PE/ROW/Construction
UPC 120863 - Segment 1B - PE/ROW/Construction
UPC 119824 -Segment 4A/4B - PE/ROW/Construction
UPC 119638 - Segment 4C - PE/ROW/Construction

UPC 122999 - Transportation Management Plan

UPC 122714 - 1-464/1-64 Interchange Improvemenrts -
Full Interchange Access Report Development Project
UPC 120375 & 123322 - |-64/1-464 Interchange Exit 291
Flyover Ramp Improvements

19,984,922

4,410,072

24,394,995

24,394,995

HRCS Preferred Alternative Refinement - HRBT
UPC 110577 - SEIS

460/58/13 Connector Study - UPC 106694 - PE

Bowers Hill Interchange Study - UPC 111427

UPC 122761 - I-264 Independence Blvd Interchange IAR

HR Regional Connector Study - HRTPO
(Remaining Projects of Third Crossing)

Total

$ 1,960,535,582

$

207,402,395 $

48,134,679 $

255,537,074

$ 2,216,072,656




Table 3B - Non-Bond Reimbursed Expenditures
Hampton Roads Transportation Fund (HRTF)

Fiscal Year 2024

Total FY2014 - .
Project FY2023 Previous FY2024 February2024 FY 2024 YTD Total
1-64 Peninsula Widening
UPC 104905/111926 - Segment 1 - PE/Construction S 1,544,502 | $ - S - S - S 1,544,502
UPC 106665 - Segment 2 - PE/ROW/Construction - - - - -
UPC 109790/106689 - Segment 3 - PE 60,716 (5,240) - (5,240) 55,476
UPC 109790/106689 - Segment 3 - Construction 4,636,506 14,697 43 14,740 4,651,246
UPC 123656 - Denbigh Blvd Interchange Phase 2 East ) ) ) ) .
Bound
1-64/264 Interchange Improvement
UPC 57048/108042 - Phase | - PE/ROW - - - - -
UPC 57048/108042 - Phase | - Construction 870,564 70,676 135,305 205,981 1,076,545
UPC 17630/108041 - Phase Il - PE/ROW . . . . -
UPC 17630/108041 - Phase Il - Construction 7,370,159 - - - 7,370,159
UPC 106693 - Phase Il - PE & ROW 6,119,431 16,590 6,715 23,304 6,142,735
1-64 Southside Widening/High-Rise Bridge
UPC 106692 - Phase | - PE - - - - -
UPC 106692/108990 - Phase | - ROW/Construction 102,772,188 767,100 300,160 1,067,260 103,839,448
1-64 HRBT Expansion Project
UPC 115008 - I-64 HRBT Expansion Project D-B Contract 529,194,979 - - - 529,194,979
UPC 1‘15009 - 1-64 HRBT Expansion Project Owners 43,284,481 ) 46,724,729 46,724,729 90,009,210
Oversight
HRELN Segment 1 Phase 1 PE - UPC
UPC 117840 - Segment 1 Phase 1 - PE 5,621,500 - - - 5,621,500
UPC 117839 - Segment 4A/4B Phase 1 - PE 5,916,425 - - - 5,916,425
UPC 117841 - Segment 4C Phase 1 - PE 6,062,743 - - - 6,062,743
UPC 119637 - Segment 1A - PE/ROW/Construction 2,671,455 - - - 2,671,455
UPC 120863 - Segment 1B - PE/ROW/Construction 1,636,100 246,473 1,402 247,875 1,883,975
UPC 119824 -Segment 4A/4B - PE/ROW/Construction 1,827,276 694,207 271,772 965,979 2,793,255
UPC 119638 - Segment 4C - PE/ROW/Construction 57,817,978 (8,922,934) 3,284 (8,919,649) 48,898,329
UPC 122999 - Transportation Management Plan - - - - -
UPC 122714 - 1-464/1-64 Interchange Improvemenrts - ) ) ) ) :
Full Interchange Access Report Development Project
UPC 120375 & 123322 - |-64/1-464 Interchange Exit 291 ) ) ) ) )
Flyover Ramp Improvements
HRCS Preferred Alternative Refinement - HRBT 28,800,287 . . . 28,800,287
UPC 110577 - SEIS
460/58/13 Connector Study - UPC 106694 - PE 1,095,368 - - - 1,095,368
Bowers Hill Interchange Study - UPC 111427 5,905,879 170,896 39,597 210,493 6,116,372
UPC 122761 - I-264 Independence Blvd Interchange IAR - - - - -
HR Regional Connector Study - HRTPO 5,418,917 136,700 . 136,700 5,555,617
(Remaining Projects of Third Crossing)
Total S 818,627,454 | $ (6,810,835) $ 47,483,007 S 40,672,172 | $ 859,299,626




Hampton Roads Regional Transit Fund
Summary of Cash and Investments

For February 2024
Portfolio Yield at Cost Yield at Market Balances at Cost Balances at Market % of Total
Union Checking 0.00% 0.00% 1,000,000 1,000,000 1.27%
Union Sweep 4.60% 4.60% 17,275,457 17,275,457 21.92%
VA LGIP 5.49% 5.49% 60,547,763 60,547,763 76.81%
Total $ 78,823,220 | $ 78,823,220 100.00%

Total Maturity Distribution
100% - 100.00%

80% -
60% -
40% -
20% -

0.00% 0.00% 0.00% 0.00% 3 0.00% 3 0.00% 3 0.00%

0% - : ; i
Overnight Under 6 Months 6 - 12 Months 1-2Years 2 -3 Years 3-4 Years 4 -5 Years 5 Years and Over

Sector Distribution

VALGIP
. 76.81%

Bank Deposits/

23.19%

Credit Distribution

AAAmM
76.81%

All charts are based on market value as of 2/29/24
This material is for general informational purposes only and is not intended to provide specific advice or a specific recommendation.
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HRRTF Revenue

- _— — === —]
March 2023 | April 2023 | May 2023 | June2023 | July2023 | August 2023 Sepztggber O;g’zl;er N°;g;‘3ber Deggg’:er Jazrz)uza;y Fezbégjry
Total 1,479,490 1,459,991 1,772,056 2,211,069 2,404,104 2,100,776 1,756,676 | 21,413,952 | 1,234,865 1,322,144 1,212,621 1,272,834
B Investments - - - - - - - - 3,069 94,014 187,857 262,823
Interest 298,345 284,002 305,853 294,644 323,638 326,309 324,664 412,384 401,806 359,477 232,799 142,860
B Annual Recordation Tax Distribution - - - - - - - 20,000,000 - - - -
W Transient Occupancy Tax 618,829 720,087 907,215 1,233,033 1,593,616 1,232,573 949,529 599,093 485,483 439,656 407,660 457,693
Regional Transportation Improv. Fees 562,316 455,902 558,988 683,392 486,850 541,894 482,483 402,475 344,508 428,997 384,305 409,458




Hampton Roads Transportation Accountabiliy Commission
Interest and Investment Income
Inception - February 2024

FY2021 FY2022 FY2023 FY2024 Total
HRRTF Interest Income 57,044 97,432 2,500,324 2,523,936 5,178,736
HRRTF Investment Income - - - 547,763 547,763

Total 57,044 97,432 2,500,324 3,071,699 5,726,499



Hampton Roads Regional Transit Fund (HRRTF)
Revenue and Expenditures
Summary

Gross Revenue

Expenditures

Cumulative Balance

Regional Annual
Transportation Transient Recordation Tax Operating

Improv. Fees Occupancy Tax Distribution Interest Investments Total Revenue |Project Expenses  Expenses Total 7/1/20 - 2/29/24
July 2020 - February 2023 S 21,546,122 S 16,047,487 $ 60,000,000 $ 1,471,957 $ - S 99,065,566 | $ 9,698,829 S 476,804 $ 10,175,633 ]S 88,889,933
March 2023 562,316 618,829 - 298,345 - 1,479,490 11,550,107 3,036 11,553,142 78,816,281
April 2023 455,902 720,087 - 284,002 - 1,459,991 - 45,164 45,164 80,231,108
May 2023 558,988 907,215 - 305,853 - 1,772,056 - 836 836 82,002,328
June 2023 683,392 1,233,033 - 294,644 - 2,211,069 11,775,210 93,942 11,869,152 72,344,245
July 2023 486,850 1,593,616 - 323,638 - 2,404,104 - 1,620 1,620 74,746,729
August 2023 541,894 1,232,573 - 326,309 - 2,100,776 - 3,214 3,214 76,844,291
September 2023 482,483 949,529 - 324,664 - 1,756,676 - 36,574 36,574 78,564,393
October 2023 402,475 599,093 20,000,000 412,384 - 21,413,952 - 3,353 3,353 99,974,992
November 2023 344,508 485,483 - 401,806 3,069 1,234,865 1,874,305 1,839 1,876,144 99,333,713
December 2023 428,997 439,656 - 359,477 94,014 1,322,144 3,064,799 45,641 3,110,440 97,545,418
January 2024 384,305 407,660 - 232,799 187,857 1,212,621 - 9,045 9,045 98,748,994
February 2024 409,458 457,693 - 142,860 262,823 1,272,834 - 1,482 1,482 100,020,346

Total 12 Months 5,741,568 9,644,467 20,000,000 3,706,779 547,763 39,640,576 28,264,421 245,743 28,510,164

Total $ 27,287,690 $ 25,691,954 $ 80,000,000 $ 5,178,736 $ 547,763 $ 138,706,142 | $ 37,963,250 $ 722,547 $ 38,685,797

Less Balance of Encumbered (through FY2028)

Total Net Available

(63,893,179)
$ 36,127,167




Table 1 - Revenues

Hampton Roads Regional Transit Fund (HRRTF)

Fiscal Year 2024

Total FY2020 - i
Locality FY2023 Px:;;lf February 2024 FY 2024 YTD Total
Regional Taxes and Fees
Chesapeake S 7,116,831 | S 1,215,350 $ 204,058 S 1,419,408 | $ 8,536,239
Hampton 3,482,206 609,314 84,204 693,518 4,175,724
Newport News 3,653,408 645,294 71,673 716,967 4,370,375
Norfolk 6,515,772 1,457,191 148,325 1,605,516 8,121,288
Portsmouth 1,715,091 338,617 35,665 374,282 2,089,373
Virginia Beach 20,850,062 4,513,356 323,226 4,836,582 25,686,643
Total S 43,333,370 8,779,123 867,151 9,646,274 | S 52,979,644
Annual Recordation Tax Distribution 60,000,000 20,000,000 - 20,000,000 80,000,000
Total Tax and Fees Revenue $ 103,333,370 | $ 28,779,123 $ 867,151 $ 29,646,274 | $ 132,979,644
Interest 2,654,800 2,381,076 142,860 2,523,936 5,178,736
Investments - 284,940 262,823 547,763 547,763
Total Revenue S 105,988,170 31,445,140 1,272,834 32,717,973 | S 138,706,142
Project Expenses (33,024,146) (4,939,104) - (4,939,104) $ (37,963,250)
Operating Expense (619,780) (101,285) (1,482) (102,767)| S (722,547)
Modified Cash Position S 72,344,244 (S 26,404,750 S 1,271,352 $ 27,676,102 [ $ 100,020,346
Less Balance of Encumbered (29,180,479) (63,893,179)
Net Modified Cash Position S 43,163,765 S 36,127,167
Forecast 99,155,259 10,404,792 949,245 11,354,037 110,509,296
Total Revenue - Forecast (under)/over 4,178,111 18,374,331 (82,094) 18,292,237 22,470,348




Table 1A - Regional Transportation Improvement Fees

Fiscal Year 2024

Hampton Roads Regional Transit Fund (HRRTF)

Locality Tot::{:;:gzo | P;:;I(i;;:s February 2024 FY 2024 YTD Total

Regional Transit Improvement Fees
Chesapeake $ 5,224,050 |$ 627,034 S 149,167 S 776,201 | $ 6,000,251
Hampton 2,191,369 222,771 31,837 254,608 2,445,977
Newport News 2,376,102 308,402 33,938 342,340 2,718,442
Norfolk 3,735,275 568,583 45,887 614,470 4,349,745
Portsmouth 1,449,630 233,271 26,940 260,211 1,709,841
Virginia Beach 8,830,294 1,111,451 121,689 1,233,140 10,063,434
Total $ 23,806,720 [ S 3,071,513 S 409,458 S 3,480,970 | S 27,287,690
Forecast 21,700,002 3,752,481 460,082 4,212,563 25,912,565
Total Revenue - Forecast (under)/over 2,106,718 (680,968) (50,624) (731,593) 1,375,125




Table 1B - Transient Occupancy Tax

Fiscal Year 2024

Hampton Roads Regional Transit Fund (HRRTF)

Locality Tot::{:;:gzo | P;:;I(i;;:s February 2024 FY 2024 YTD Total

Transient Occupancy Tax
Chesapeake $ 1,892,781 |$ 588,316 S 54,891 S 643,207 [ $ 2,535,988
Hampton 1,290,837 386,543 52,367 438,910 1,729,747
Newport News 1,277,306 336,892 37,735 374,627 1,651,933
Norfolk 2,780,497 888,608 102,438 991,046 3,771,543
Portsmouth 265,461 105,346 8,725 114,071 379,532
Virginia Beach 12,019,769 3,401,905 201,537 3,603,442 15,623,211
Total $ 19,526,651 | S 5,707,610 S 457,693 S 6,165,303 | S 25,691,954
Forecast 17,455,256 6,652,311 489,163 7,141,474 24,596,730
Total Revenue - Forecast (under)/over 2,071,395 (944,701) (31,470) (976,171) 1,095,224




Table 2 - Allocations
Hampton Roads Regional Transit Fund (HRRTF)

Fiscal Year 2024

1 FY2020 - i
Project TOtiY2023 PFrYe:(I)c;:S R SvROz 22 e Total
Regional Transit System - 757 Express
Transit Bus Expansion (Group A) - Project 202101A S 9,306,000 | $ - S S - S 9,306,000
Transit Bus Expansion (Group B) - Project 202301H 4,380,520 769,142 769,142 5,149,662
Bus Stop Amenity Program
- Project 202101B 3,265,000 - - 3,265,000
- Project 202201F 5,326,000 - - 5,326,000
- Project 202401F - 1,065,000 1,065,000 1,065,000
Regional Transit System Technology
- Project 202101C 80,000 - - 80,000
- Project 202201G 518,000 - - 518,000
Regional Transit Services
Operations & Maintenance RTS - Project 202201C 5,730,123 - - 5,730,123
Development & Support Services RTS - Project 202201D 4,946,973 - - 4,946,973
Operations & Maintenance RTS - Project 202301C 18,669,009 - - 18,669,009
Operations & Maintenance RTS - Project 202401C - 25,975,300 25,975,300 25,975,300
Net Center Replacement
- Project 202101D 62,000 - - 62,000
Robert Hall Blvd (Chesapeake) - Project 202201A 100,000 - - 100,000
Evelyn T. Butts (Norfolk) - Project 202201B 100,000 - - 100,000
New Bus Operating Division - Southside
- Project 202101E 1,000,000 - - 1,000,000
- Project 202201E 6,708,000 - - 6,708,000
- Project 202301E 597,000 - - 597,000
- Project 202401E - 11,514,000 11,514,000 11,514,000
Non-Revenue Fleet
- Project 202301J 951,000 292,421 292,421 1,243,421
- Project 202401J - 35,941 35,941 35,941
Paratransit Fleet
- Project 2023011 465,000 - - 465,000
Total Allocations $ 62,204,625 |$ 39,651,804 $ $ 39,651,804 | $ 101,856,429




Table 3 - Expenditures
Hampton Roads Regional Transit Fund (HRRTF)

Fiscal Year 2024

Total FY2020 - i
Project FY2023 '::T:(I::f February 2024 FY2024 YTD Total
Regional Transit System - 757 Express
Transit Bus Expansion (Group A) - Project 202101A S 9,099,298 | S - S - S 9,099,298
Transit Bus Expansion (Group B) - Project 202301H 1,406 2,430,886 2,430,886 2,432,292
Bus Stop Amenity Program
- Project 202101B 4,495,188 - - 4,495,188
- Project 202201F 609,778 413,052 413,052 1,022,830
- Project 202401F - - - -
Regional Transit System Technology
- Project 202101C 143,884 - - 143,884
- Project 202201G 296,664 2,976 2,976 299,640
Regional Transit Services
Operations & Maintenance RTS - Project 202201C 3,523,222 - - 3,523,222
Development & Support Services RTS - Project 202201D 1,923,442 - - 1,923,442
Operations & Maintenance RTS - Project 202301C 7,385,807 (618,573) (618,573) 6,767,234
Operations & Maintenance RTS - Project 202401C - 2,381,495 2,381,495 2,381,495
Net Center Replacement
- Project 202101D 61,869 - - 61,869
Robert Hall Blvd (Chesapeake) - Project 202201A 1,226,271 - - 1,226,271
Evelyn T. Butts (Norfolk) - Project 2022018 - - - -
New Bus Operating Division - Southside
- Project 202101E 1,436,087 - - 1,436,087
- Project 202201E 2,390,426 18,791 18,791 2,409,217
- Project 202301E - - - -
- Project 202401E - - - -
Non-Revenue Fleet
- Project 202301J - 310,476 310,476 310,476
- Project 202401J - - - -
Paratransit Fleet
- Project 2023011 430,804 - - 430,804
Total Expenditures S 33,024,146 | S 4,939,104 S 4,939,104 | S 37,963,250




7. B. VDOT Project Updates
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1. Executive Summary

1.1 Overview

This report provides an overview of accomplishments and activities for the Hampton Roads
Bridge-Tunnel Expansion Project from April 21, 2024 — May 18, 2024. The Design-Builder for
the project is Hampton Roads Connector Partners (HRCP), a consortium that includes lead
contractors Dragados, Vinci, Flatiron, and Dodin Campenon Bernard, with lead designers HDR
and Mott MacDonald.

The current reporting period is aligned with HRCP’s fiscal-month structure, on which the
project’s design-build schedule updates and invoiced construction progress are based.
Reporting periods typically close on the Saturday on or preceding the 24" of each month.

During this reporting period, project accomplishments included the following:

e South Island Progress:
o Installation of south portal external walls 48% complete.
o Installation of south portal internal walls 10% complete.
e Tunnel Progress:
o Completed placement of eastern shield cradle block for the TBM U-Turn
operation.
¢ North Island Progress:
o Completed installation of Cell 2 base slab.
o Installation of rectilinear approach permanent struts 26% complete.
e Landside Progress:
o Completed installation of girders at Spans 18 — 19 at Willoughby Bay Bridge.
o Completed deck placement at Spans 3 — 4 at Willoughby Bay Bridge.
o Began installation of approach slab at Abutment B at Mallory Street Bridge.
o Completed deck placement at Spans 1 — 2 at Oastes Creek Bridge.
e Marine Progress:
o Completed driving piles at South Trestle HOT lanes.

1.2 Priorities

VDOT’s priorities for the Project are to achieve the following objectives:

e To provide mobility enhancements and travel-time reliability along the Project corridor.
¢ To minimize Project impacts on adjacent communities.

e To improve transportation operations and safety throughout the Project corridor.

e To develop public infrastructure in a financially responsible manner.

\DOT HRTAC
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1.3 Key Updates

Project Schedule

The last approved schedule for the project is Update 57 (data date: April 21, 2024), and the
schedule information in this report reflects this update. Schedule 57 was returned Approved as
Noted on May 16, 2024.

e Contractual Substantial and Final Completion Dates remain unchanged.
e Substantial Completion on February 26, 2027
e Final Completion on August 27, 2027

Project Budget

The project budget summary below now includes all billed to date costs through May 18, 2024
and does not include forecasted cost outside of the reporting period.

e Project budget overview:

Current total project budget: $ 3,935,451,641
Total costs to date: $ 2,434,411,387
Remaining project budget: $ 1,501,040,254

o Design-build contract overview:

Design-build contract original amount: $  3,299,997,227

Net change orders: $ 5,655,285

Exercised Options: $ 73,454,414

Material Price Adjustments to Date: $ 90,141,415

Assessed Liquidated Damages (LD): $ (939,000)

Design-build contract sum to date: $ 3,468,309,340

Expenditures to date: $ 2,317,797,929

Remaining design-build contract amount: $ 1,150,511,411
o Design-build progress to date:

Project Management: 81.0%

Design: 94.3%

Physical Construction Progress: 49.1%

Overall: 66.8%
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Environmental
Environmental updates for this reporting period include:

e HRCP received a Warning Letter from the Department of Environmental Quality on May
2, 2024, regarding the unauthorized discharge of wastewater from the North Island water
treatment plant associated with the April 17, 2024, TBM breakthrough. HRCP initiated a
permit modification request for the North Island wastewater treatment plant that would
allow for future treatment and discharge of TBM process water.

Construction

Summary progress updates for this reporting period include:

e Landside Roadways
o Completed the North Trestle eastbound traffic shift on May 2, 2024.
Completed installation of parapet, light blisters, and lighting at retaining wall 108.
Completed placement of moment slabs for retaining walls 301 and 308.
Began excavation for retaining wall 501 at Patrol Road eastbound on-ramp.

O O O

e Marine Works
o Placed decks at South eastbound permanent trestle (2.3 installed this period).
o Placed beams at North westbound permanent trestle (5 installed this period).

e Tunnels and Islands
o 27% complete for stage 1 ballast placement for HT tunnel.
o 50% complete for placement of center shield cradle block for TBM U-Turn
operation.
o 19% complete for Cell 1 and 2 waterproofing at North Island.

e Landside Bridges

o Completed excavation of Pier 2 at Bayville/13" View Street Bridge for eastbound
widening.

o Completed installation of deck concrete at Spans 3 — 4 at Willoughby Bay Bridge
for eastbound widening.

o Completed lead abatement and coating at Abutment A at 4" View Street Bridge
for westbound widening.

o Completed installation of girders at Span 19 at Bay Avenue Bridge for eastbound
widening.

o Completed placement of light blisters at Oastes Creek Bridge for eastbound
widening.
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The number of construction manhours worked each month is provided by HRCP and is current
as of May 31, 2024:

Manhours per Month

400,000 373,223 326,468

350,000 329,211 350 000 324,209
300,000
250,000 222432
200,000 Project Manhours to Date:
150,000 11,513,388
100,000

50,000

Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24

o

Operations

The following operations activities took place during this reporting period:
e Maijor traffic shift onto the new Eastbound North Trestle.
e Short-term lane closure on 1-64 at HRBT eastbound.

o Traffic shift to opposite side of Patrol Road to facilitate continued bridge rehabilitation in
Norfolk.

Quality
Quality updates for this reporting period include:

e VDOT continues to monitor HRCP’s QA and QC material testing. VDOT also performed
Independent Testing and Verification Testing on materials in accordance with VDOT
requirements and coordinated with VDOT Materials Division for shop inspections as
required.

e VDOT continues to engage HRCP in discussions on HRCP’s implementation of their
Quality Management System Plan (QMSP) and the effectiveness of the plan.




=
RBT

EXPANS/ION

Safety

The following safety performance indicator information is provided by HRCP and is current as of
May 31, 2024

e Total Recordable Incidence Rate: 1.55 (National Average: 2.5)

e Lost Time Incidence Rate: 0.26 (National Average 1.6)

Civil Rights & DBE/SWaM Business Opportunities

HRCP has awarded 358 subcontracts, subconsultant agreements, and purchase orders to
certified DBE/SWaM firms on the project. These contract awards represent a total of $556
million to certified DBE/SWaM firms.

Public Outreach & Media

Public outreach and project media updates provided by VDOT and HRCP for this reporting
period include:

e VDOT reached another HRBT Expansion Project milestone on May 2, 2024, with the
opening of the new |-64 east North Trestle.

e« VDOT hosted the 2024 HRBT Expansion Project Regional Stakeholder Committee
Meeting at the Hampton Roads Regional Building on May 9, 2024. A highlight of the
meeting was the debut of the Spring project update video to regional stakeholders. It
featured a virtual tour of the construction corridor.

e The HRBT Expansion Project hosted staff from the Pennsylvania Turnpike Commission
(PTC) who traveled to Virginia on May 16, 2024 to learn about best practices and
challenges associated with the project. VDOT leadership led the visitors on a tour of the
newly constructed eastbound tunnel.
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2. Project Schedule

2.1 Schedule Status

The following table depicts key milestone dates for the project and has been updated as of the
current approved schedule. The last approved schedule for the project is Update 57 (data date:
April 21, 2024), and the schedule information in this report reflects this update. Contractual
Substantial and Final Completion dates remain unchanged from the Contract Amendment;
February 26, 2027 and August 27, 2027 respectively.

Contract April 2024

Requirement Schedule Actual
NTP Sep 11, 2020 Sep 11, 2020
23215[;[?;:'08; Feb 26, 2027 Feb 26, 2027
COrEipr}zltion Aug 27, 2027 Aug 27, 2027

2.2 Longest Path

The longest path/critical path in Project Schedule Update 57 is driven by the following activities:

e TBM U-Turn on North Island

e TBM drive in General Purpose Tunnel

e TBM disassembly in south pit

e South Island Tri-Cell Permanent Structures

e South Island Ventilation Building and Commissioning

¢ Commissioning — High Occupancy Toll and General Purpose Operational Testing
¢ Commissioning — Tunnel, Buildings, Roadways, and Trestles Integration Testing
e ITT Reversal

e Substantial Completion

2.3 Impact Analysis

Several elements of work are near-critical and could affect schedule performance if they are not
addressed diligently. VDOT and HRCP are closely monitoring these activities. The following
work elements have been identified as near critical, meaning there is less than one month of
float in the current schedule.
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South Portal

o South Portal Cell 1 Permanent Structures — Interior Walls & Roadway Slab, Plenum
Slab, Roof Slab
o South Portal - East External Walls — Permanent Headwall and Roadway Slab

South Island

o None

Tunneling
o High Occupancy Tunnel — TBM Cradle, Installation final rings
o Tunneling U-Turn —Cutterhead Cleaning
o High Occupancy Tunnel — Interior Structures — Ballast Stage Il
o General Purpose Tunnel — Interior Structures — Stage | Ballast

North Portal

o North Portal — Temporary U-Turn Structures - High Occupancy Tunnel TBM Shield
Receiving Cradle, General Purpose Tunnel TBM Launch Cradle, Post Breakout Celll
Cleaning, Nitrogen Table Mobilization, Cell 1 Thrust Frame Installation, Gantry Cradles,
Gantry 4 Lift out and Reassembly.

o North Portal — Rectilinear Approach Excavation, Permanent Struts Installation, Cross
Wall demolition

North Island
o None
Roadway and Land Bridges

o Segment 1 Phase 1, 1A, 2 — I-64 North Shore Roadway Widening, Temporary Lighting,
Permanent Barrier Wall, Storm Drainage, Retaining Wall 106

o Segment 3b Phase 2, 2A, 2B, 3, 3A, 4 — 1-64 Willoughby Spit — Widening, Drainage, PV
Drains/Ground Improvement, Retaining Wall 302, 306, 307, 312, 313, Lighting, Ramp F.

o Segment 4 Phase 2, 2A, 3, 3A, 4, 4A — Norfolk to Navy — Storm Drainage, Roadway

Widening, Retaining Wall 406, 407, 408, 409, 501, Permanent Barrier Wall, Widening &

ITS Segment 1 Phases 1 & 1A — Installation

ITS Segment 3 Phases 2, 3 & 4 - Installation

ITS Segment 3B Phases 2, 3A & 4 - Installation

ITS Segment 3C Phases 2 - Installation

ITS Segment 4 Phases 2, 3 - Installation

13" View Bridge — Eastbound Widening & Rehabilitation, Westbound Widening &

Rehabilitation

Willoughby Bay Bridge — Eastbound Superstructure & Rehabilitation, Westbound

Rehabilitation

4" View Bridge — Eastbound Rehabilitation

Mason Creek Bridge - Eastbound Rehabilitation

1%t View Bridge - Eastbound Rehabilitation

Bay Avenue Bridge — Eastbound Widening & Rehabilitation, Westbound Rehabilitation

o O O O O O O

O O O O
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Evans Street Bridge - Eastbound Widening

Bayview Blvd. Bridge - Eastbound Widening & Rehabilitation
Oastes Creek Bridge — Eastbound Widening, Westbound Widening
Patrol Road Bridge — Eastbound Widening & Rehabilitation

Trestles

O O O

0O O 0O 00 0O o O o0 0 O o o

North Trestle Temporary Work Trestle N3 — Construction & Demolition
North Trestle Temporary Work Trestle N4 &N2 — Demolition

North Trestle — Eastbound Zone 1,2 3, 4, 5 Construction, Westbound Zone 8 & 10
Construction

North Trestle Utilities — Eastbound Phase 2 & 3A, Westbound Phase 7
North Trestle Demolition Existing Eastbound Trestle

South Trestle Temporary Work Trestle S2 —Demolition

South Trestle Temporary Work Trestle S3 — Construct

South Trestle Temporary Work Trestle S4 — Construct

South Trestle Temporary Work Trestle S5 — Construct and Demolition
South Trestle — Zone 2 Deck Construction & Finishes

South Trestle — Zone 5 Construction & Finishes

South Trestle — Zone 7 Construction & Finishes

South Trestle — Zone 8 Construction & Finishes

South Trestle — Zone 9 Construction & Finishes

South Island Expansion — Marine Work — Rock Placement & Substructure
South Trestle — Existing Trestle Demolition

Commissioning and Integration

o

Operational Testing — General Purpose Tunnel — Egress Corridor Pressurization System
Commissioning Integration — Existing Westbound Tunnel, Existing Eastbound Tunnel,
General Purpose Tunnel

ITT Reversal — Preparation Work for Eastbound Tunnel Traffic Direction Change,
Roadway Median Barrier Walls after EB ITT Reversal
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3. Project Budget

3.1 Overall Budget

The overall budget outlined in this report is based on the terms and conditions of Article 3

(Project Funding) in the Project Agreement for Funding and Administration (PAFA). The cost
curve is based on Exhibit 6 of the Comprehensive Agreement (monthly maximum cumulative
compensation amount).

Total Percent
Amount Spent | Total Spent to Original Total R L Spent
: S i . emaining
this Period: Date: Budget: . To-
Budget: i
date:
Comprehensive
Agreement
Construction | $28,022,975.65 | $2,183,036,226.88 | $3,299,997,227.00 | $1,116,961,000.12 66.15%
Owner Costs
Administration $1,914,502.81 $103,098,081.19 $122,000,000.00 $18,901,918.81 | 84.51%
Right of Way $10,054.65 $9,515,376.33 $15,000,000.00 $5,484,623.67 63.44%
No-Excuses $0.00 $0.00 $90,000,000.00 $90,000,000.00 0.00%
Incentive
Contingency $5,526,058.18 $132,557,869.09 $335,000,000.00 $202,442,130.91 | 39.57%
Bridge Repair $399,550.80 $6,203,833.18 $73,454,413.96 $67,250,580.78 |  8.45%
Work Option
Total | $35,873,142.09 | $2,434,411,386.67 | $3,935,451,640.96 | $1,501,040,254.29 61.86%
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Overall Payments by Month
$160 $4.5
$140 1 $4.0
$120 | $35
& $3.0
S $100 1
= = $2.5
= $80 +
[ $35,873,142.09 $2.0
© $60 1
|_
> $1.5
J:
S $40 1
5 $1.0
=
$20 ‘ - 505
$ o] (o)) (2] o o o — — — N N N (%] [32] (22] < < < [Te) [Te] n [{e] © (o] ~ l\_ $0.0
T 52 2 a2 BV L 5oL Ho Lt BB L HoEHo L
2822828228228 282282z28¢<z
mmmm Actual Monthly Costs = Actual Cumulative Costs Maximum Total Billing

Cumulative Total (Billion $)

*The Maximum Total Billing showed an adjustment in May 2021 due to the executed Change Order #40 — Update Maximum
Cumulative Cost Curve.

** The increase to monthly costs during February 2024 is primarily due to initial Material Price Adjustments associated with
CA Amendment #1.

\WVDOT HRTAZ
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3.2 Design-Build Contract Cost Status

The budget and planned cost have been established based on the maximum cumulative
compensation amount. For this period, the invoiced expenditures cover the activities noted in

this report.
Design-Build Contract Payments by Month*

$160 $4.0

$140 $3.5

$120 $3.0
. &
@ $100 $25 &
o =
= Q
= %80 $2.0 —
= o
S $60 $28,022,975.65 $1.5 v
> =
= ©
£ $40 | h $1.0 =
o e
2 >
|l r | M “ “ “ o

i
$ L.-lll“‘m‘““ $0.0
32 IJ I JAIYQIIILLLEELERN '
8238238282282 8228238¢%2
mmm Actual Costs = Actual Cumulative Costs Maximum Total Billing

*The Maximum Total Billing showed an adjustment in May 2021 due to the executed Change Order #40 — Update Maximum
Cumulative Cost Curve.
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3.3 Budget by Funding Source

The budget for expenditures by funding source is based on the terms and conditions of Article 3
(Project Funding) and Exhibit 5 of the PAFA. This section outlines planned expenditures of both
HRTAC and VDOT funds. The cost curve has been developed based on the monthly maximum

cumulative compensation amount in the Comprehensive Agreement and will be updated as
HRCP refines its design, construction means-and-methods, activity sequences, and project

resourcing.

3.3.1 HRTAC and Smart Scale

Amoun'; Total Spent to Original Total Total Remaining PEAIEE
Spent this Date: Budget: Budget: Sl
Period: ) get. get. To-date:
Comprehensive
Agreement
Construction $26,401,093.94 $2,135,417,009.97 $3,204,569,251.00 $1,069,152,241.03 66.64%
Owner Costs
Administration $1,719,212.81 $98,774,625.19 $118,472,054.00 $19,697,428.81 83.37%
Right of Way $10,054.65 $9,515,376.33 $15,000,000.00 $5,484,623.67 63.44%
No-Excuses $0.00 $0.00 $90,000,000.00 $90,000,000.00 0.00%
Incentive
Contingency $4,227,280.47 $105,198,218.56 $325,428,276.00 $220,230,057.44 32.33%
Total | $32,357,641.87 | $2,348,905,230.05 | $3,753,469,581.00 | $1,404,564,350.95 62.58%
3.3.2 VDOT
Amount Spent | Total Spent to Original Total Total Remaining T
this Period: Date: Budget: Budget: =Ll
' ’ ’ ’ To-date:
Comprehensive
Agreement
Construction $1,621,881.71 $47,619,216.91 $95,427,976.00 $47,808,759.09 49.90%
Owner Costs
Administration $195,290.00 $4,323,456.00 $3,527,946.00 ($795,510.00)* 122.55%
Right of Way $0.00 $0.00 $0.00 $0.00 0.00%
No-Excuses $0.00 $0.00 $0.00 $0.00 0.00%
Incentive
Contingency $1,298,777.71 $27,359,650.53 $9,571,724.00 ($17,787,926.53)** 285.84%
Bridge Repair $399,550.80 $6,203,833.18 $73,454,413.96 $67,250,580.78 8.45%
Work Option
Total $3,515,500.22 $85,506,156.62 $181,982,059.96 $96,475,903.34 46.99%

* The VDOT Administration costs are due to higher Owners Costs for South Trestle work oversight, bird
management, bridge repair oversight, and Visitor Center Costs.
** The VDOT Contingency costs are primarily due to the VDOT portion of the CA Amendment material price adjustments.

vDOT
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Overall Expenditures by Source
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C——1HRTAC Expenditures Actual VDOT Expenditures Actual Maximum HRTAC/Smart Scale Funding Maximum VDOT Funding
3.4 Contingency
3.4.1 Contract Changes
Description Date Value Time
CO-1 : VDOT’s Acquisition of Willoughby Staging Area 2/11/2020 @ $ (3,000,000.00) : 0 days
CO-2 Minor Revisions to Technical Requirements 3/18/2020  $ - . Odays
co-3 Tunngl Approach _Structure Support of Excavation 412812020 $ . Odays
Requirements Refinement
CO-4 Dispute Resolution Board (DRB) Allowance 5/12/2020 @ $ 200,000.00 | 0 days
North Island Armor Stone Value Engineering Change
CO-5 Proposal (VECP) 4/28/2020 @ $ (2,011,117.50) i 0 days
CO-6 Exit Ramp at Bayville Avenue 5/29/2020 | $ 46,906.29 . 0 days
CO-7 Minor revisions to the Technical Requirements 7/16/2020 : $ - . Odays
CO-8 Zero Spread Drainage 9/16/2020 | $ 3,239,212.24 : 0 days
CO-9 Roadway and Bridge Scope Validation Issues 9/4/2020 $ 15,516,248.00 i 0 days
CO-10 | Slurry Walls as Permanent Structures 8/28/2020  $ - . Odays
CO-12 | Road and Bridge Lighting Requirements 8/27/2020 : $ 2,495,000.00 i 0days
CO-13 | Bridge Repair Work-Exercise Option 10/9/2020 : $ 73,454,413.96 @ 0 days
CO-14 | Trestle Barrier Form Liner Elimination 7/29/2020 @ $ (99,571.80) : 0 days

\WVDOT HRTAC
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CO-15 iﬁ::‘g':'g:‘:pgsrzr?\%ggo"emem Value Engineering 9/17/2020  $ (5,338,000.00) O days
CO-16 | Navy Security Fencing Design 7/15/2021 | $ 150,000.00 ;| O days
CO-17 | Westbound ITT Reduced Instrumentation 10/30/2020 | $ (184,277.50) : 0 days
CO-18 | Willoughby Bay Bridge Barriers 9/10/2020 | $ - 0 days
CO-19 | GeoPak Version Software Updates 8/3/2020 $ - 0 days
CO-21 | Material Price Adjustment for Asphalt Materials 2/26/2021 @ $ - 0 days
CO-22 | South Island Asbestos Conduits 9/16/2020 @ $ 81,973.93 | 0days
CO-23 ! Island & Tunnel Baseline Monitoring Requirements 7/22/2020 @ $ - 0 days
CO-24 | Construction Water Supply 9/10/2020 ' $ (609,157.27) : 0 days
CO-25 | Solids Handling Pumps Requirements 11/12/2020 : $ - 0 days
CO-26 | Mass Natification Independent System Requirements 11/12/2020 | $ - 0 days
CO-27 | Fixed Fire Fighting System Requirements 11/16/2020 : $ - 0 days
CO0-28 | HOT Lane Shoulder Width 3/29/2021 @ $ 2,950,000.00 i 0 days
CO-30 | Willoughby Bay Bridges Fender & Lighting Replacement 2/12/2021 : $ 1,495,000.00 : O days
CO-31 | Builder’s Risk Insurance 10/21/2021 : $ 1,500,000.00 ;| 0 days
CO-32 | VCU Fisheries and SAV Mitigation Plan 4/16/2021 = $ (1,042,144.00) . O0days
CO-33 | Tunnel Finishes Height 12/18/2020 : $ - 0 days
CO-38 | H-Piles in Aggressive Soils 12/18/2020 @ $ (47,541.00) : 0Odays
CO-39 | Re-use of Existing Drainage Pipes 4/20/2021 @ $ (100,984.25) : 0 days
CO-40 | Update Maximum Cumulative Cost Curve 7/15/2021 @ $ - 0 days
CO-41 | Wetland Mitigation Costs 4/26/2021 @ $ 3,503,400.00 : 0 days
CO-42 | Navy Gate 22 Drainage Design and Construction 8/19/2022  $ 1,524,940.16 . 0 days
CO-43 | Hybrid Trestle Beam Design 7/2/2021 $ - 0 days
CO-44 | SCADA Control of Deluge Valves 7/27/2021 | $ - 0 days
CO-45 | HRCP Project Executive/Representative Change 5/24/2021 | $ - 0 days
CO-46 | Tunnel Sprinkler Heads Material Change 7/28/2021 | $ - 0 days
CO-47 | Evans Street Approach Slab Settlement Repair 6/22/2022 @ $ 34,082.83 | 0 days
CO-48 | Scope Reduction — City of Hampton 8/24/2022 @ $ (6,072,941.31) i 0days
CO-49 | HRCP Senior Representative Change 71212021 $ - 0 days
CO-50 | Change in Precast Form Tolerance & Curing Methods 1/10/2022 : $ - 0 days
CO-53 | Sound Wall Quantity Reconciliation 12/6/2021 : $ (16,561,217.63) : 0 days
CO-54 | 4th View Interchange Design and Construction Drainage 8/17/2022 @ $ 984,598.45 | 0 days
CO-55 | HREL Overlap Scope Change in Norfolk - Proposal Costs 8/12/2022  $ 157,237.34 . 0 days
CO-56 | Building Code Changes - Design 10/21/2022 @ $ 2,186,150.00 : 0 days
CO-57 | Design-Builder’s Senior and Representative Changes 1/11/2022 @ $ - 0 days
CO-58 | Scope Reduction — City of Norfolk 5/16/2023 | $ (18,739,670.82) . 0 days
CO-59 | Fisheries and SAV Mitigation Plan - VCU 6/16/2022 | $ (70,238.22) : 0 days
CO-60 : Navy Fence (remaining design costs) 8/17/2022 @ $ 180,142.36 : 0 days
CO-61 | HRELN Tie-In Zero Drainage Spread 11/29/2022 | $ 2,965,469.69 | 0 days
CO-62 | SIP Forms for Marine Bridges 6/28/2022 | $ - 0 days
CO-63 | Bridge Repair Item — Insert Plates - New Unit Prices 8/30/2023 : $ - 0 days
CO-64 | Tolling Infrastructure Proposal Costs 10/21/2022 : $ 645,242.40 ¢ 0 days
CO-65 | Snowplowable Raised Pavement Markers (SRPMs) 3/3/2023 $ 256,174.09 . 0days
\DOT HRTAL
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CO-68 | Buoyancy Calculations 3/3/2023 $ - 0 days
CO-69 | Change of Department’s Senior Representative 4/6/2023 $ - 0 days
CO-70 | Reuse of Existing Pipe 29-26 to 29-31 7/26/2023 | $ (117,734.20) . 0O days
CO-71 | Addendum to WO-24 Water Supply Line 4/25/2023 | $ - 0 days
CO-72 | Bay Avenue Approach Ramp 6/29/2023 | $ 120,053.43 . 0 days
CO-73 | Pile Jackets — Additional Chloride Sampling/Testing 1/10/2024 = $ 118,665.12 . 0 days
CO-74 | South Island — Asbestos Pipes 717/2023 $ 128,883.51 | 0 days
CO-76 | Northern Long-Eared Bat (NLEB) Consultation Process 5/1/2024 $ 45,463.00 | 0 days
CO-77 | Scope Reduction — Segment 5 ITS Trunk Line 11/12/2023 @ $ (153,079.38) i 0days
CO-78 | Steel Escalation Price Adjustments 9/19/2023 : $ 2,835,839.00 i 0days
CO-79 | WB Willoughby Bay Bridge Obstructions 1/10/2024 : $ 50,682.44 . 0 days
CO-80 | Marine Fleet Safe Harbor — Hurricane lan 1/10/2024 : $ 452,075.00 | 0 days
CO-81 | 3-Coat Paint System for Steel on Applicable Bridges 1/10/2024 = $ 140,000.00 : O days
CO-82 | CA Amendment Disputed Items Resolution 3/21/2024 @ $ 9,910,582.34 | 0 days
CO0-83 | Marine Fleet Safe Harbor — Tropical Storms Idalia/Ophelia : 1/11/2024 @ $ 200,262.16 | 0 days
CO-84 | Bird Management Outside of South Island 2023 2/29/2024 : $ 458,375.51 | 0 days
CO-85 | DRBISC #08 SMOT WB Rock Removal 4/3/2024 = $ 1,135,513.87 : 0 days
CO-86 | OHSS No. 36 Foundation — Archaeologist Assessment 2/20/2024 @ $ 14,641.81 | 0days
CO-88 | Bird Management 2024 to Project Completion 5/1/2024 $ 2,369,359.64 | 0days
CO-91 | DRBISC #08 ST Zone 6 Rock Removal 5/8/2024 $ 1,710,784.92 | 0 days
TOTAL | $ 79,109,698.61 : O days

3.4.2

This progress period included the following material price adjustments:

Material Price Adjustments

Material Current Amount

Total to Date

Material Price

Adjustment Through*

Per Contract Adjustments

(Federally Eligible Costs)

Exhibit 9 - Asphalt $383.90 $161,202.99 March 2024
Exhibit 10 - Fuel $5,640.05 $476,516.46 March 2024
Exhibit 11 - Steel $290,376.47 $6,147,592.78 November 2023

Total $296,400.42 $6,785,312.23
Per CA Amendment Adjustments (Non-Federally Eligible Costs)

Exhibit 9 - Asphalt $0.00 $0.00 March 2024
Exhibit 10 - Fuel $2,610.96 $33,863.72 March 2024
Exhibit 11 - Steel $311,437.25 $8,272,123.50 November 2023

Exhibit 10A ~ Fuel $8,229.69 $1,467,761.17 March 2024

(Atypical ltems)

Exhibit 15A — Index-
Adjusted Commodities

$2,756,951.05

$56,368,086.60

November 2023

Exhibit 15B — Escrow-
Adjusted Commodities

$0.00

$17,214,267.35

March 2024

Total

$3,079,228.95

$83,356,102.34

Steel price adjustments are based on Federal index data finalized 4 months after each period.
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4. Environmental

The following environmental management activities occurred during this reporting period:

Permits:

e HRCP provided weekly inspection report summaries to the U.S. Army Corps of
Engineers (USACE).

¢ HRCP initiated a permit modification request package that will be submitted to the
Department of Environmental Quality (DEQ) for review and consideration to cover the
TBM process water being managed by the North Island Water Treatment Plant.

¢ HRCP secured a subcontractor to begin installing wetland plantings and seed mix in
areas of temporary wetland impact that require restoration.

¢ HRCP updated the Sediment Testing and Material Management Plan and forwarded it to
the Corps and DEQ for review.

e HRCP secured the necessary nutrient credits from the Hampton Roads Sanitation
District to satisfy the project’s 2023 nutrient requirements.

Marine Mammal Protection:
o No new activities.
Bird Mitigation:
o HRCP continues upkeep on the bird deterrent measures and the dog patrolling of North
Island, South Island, and Willoughby Spit.

Programmatic Agreement:
¢ No new activities.

Archeological Discoveries:
¢ No new activities.

Protected Species:
e No new activities

'a Dapartmant of Transpertation Hampton Reads Tansonat
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5. Construction

The figure below illustrates a map of the project corridor. The project is further categorized into
four construction areas.
e Construction Area 1 is composed of landside road work.
e Construction Area 2 is composed of marine work, including the North Trestle, South
Trestle, and island expansions.
e Construction Area 3 is composed of tunnel and island site work.
e Construction Area 4 is composed of landside road and bridge work.

Tunnel

Marine Trestles
—— Other Trestles
—— Standard Bridges
=== Roadway Works

Tunnels
Willoughby

Nor.th Trestles

Hampton

South Trestle
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5.1 Construction Area 1: Landside Roadways

I-64 (Segment 1):
o Completed the North Trestle eastbound traffic shift on May 2, 2024.
o Continued construction of permanent I-64 median barrier wall between Mallory Street
Bridge and North Trestle.
Continued trench drain installation in the 1-64 median south of Mallory Street Bridge.
Continued placement of concrete slab at top of retaining wall 108 adjacent to North
Trestle Abutment A.
o Completed asphalt placement at retaining wall 108 on 1-64 at the North Trestle
eastbound approach.
Completed installation of parapet, light blisters, and lighting at retaining wall 108.
Continued roadway widening at Entrance Ramp H at Mallory St. Bridge.
Began and completed installation of asphalt along the median gate in Hampton.
Continued Mallory St. Bridge approach work for Phase for Phase 1 bridge shift.

O O O O

I-64 (Segment 3):
o Continued installation of base leveling pads and wall panels at retaining wall 302 on
Bayville Street between 13" View and eastbound off ramp.
Continued drainage work at 13" View Street.
Continued formwork at retaining wall 308 EB between Willoughby Bay Bridge and 4™
View.
o Completed placement of moment slabs for retaining walls 301 and 308.

I-64 (Segment 4):
o Continued fill for embankment at I-64 eastbound between 1% View and Bay Avenue.
o Began excavation for retaining wall 501 at Patrol Road eastbound on-ramp.

<0 North Trestle
Tie-In in Hampton
Asphalt work
complete at the
retaining wall 108
lanes
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5.2 Construction Area 2: Marine Trestle Work

North Trestle:
o Westbound Trestle
= 5 beams placed during this period (57 out of 280 total beams placed).
= 1 cap placed during this period (12.5 out of 46 total caps placed).

South Trestle:
o Eastbound Trestle
= 2.3 decks placed during this period (28.5 out of 53 total decks placed).
= 5 piles driven during this period (326 out of 465 total piles driven).
o HOT Lanes Trestle
= 7 piles driven during this period (66 out of 66 total piles driven).
= 1 cap placed during this period (7 out of 16 total caps placed).

< North Trestle
Eastbound
Traffic Switch
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5.3 Construction Area 3: Tunnels and Islands

South Island:
o 48% complete for south portal external walls.
o 10% complete for south portal internal walls.
o 43% complete for rectilinear approach permanent struts.

North Island:
o Completed installation of Cell 2 base slab with 4,090 CY of concrete placed.
o 26% complete for rectilinear approach permanent struts.
o 25% complete for rectilinear approach temporary struts.
o 19% complete for Cell 1 and 2 waterproofing.

Tunnel:
o 1 concrete tunnel ring installed this period (1,185 out of 1,191 total rings installed).
o 27% complete for stage 1 installation of cement-treated base (CTB) ballast for tunnel
roadway.
o Completed placement of eastern shield cradle block for U-Turn operation.
o 50% complete for placement of center shield cradle block for U-Turn operation.

< North Island
Concrete pour for TBM
Cradle (east-side)
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5.4 Construction Area 4: Landside Bridges

Mallory Street Bridge:
o Continued backfilling soil into area behind bridge abutments.
o Began installation of sleeper slab at Abutment B for eastbound widening.

Bayville/13"" View St. Bridge:
o Completed excavation of Pier 2 for eastbound widening.

Willoughby Bay Bridge:
o Continued repair/rehabilitation of existing westbound bridge.
o Continued installation of precast caps for westbound widening.
o Continued installation of stay-in-place (SIP) deck formwork for eastbound widening.
o Completed installation of deck concrete at Spans 3 — 4 for eastbound widening.
o Completed installation of girders at Spans 18 — 19 for westbound widening.

4™ View Street Bridge:
o Completed lead abatement at Abutment A for eastbound and westbound widening.
o Continued Abutment B backfill for eastbound widening.

Mason Creek Bridge:
o Continued repair/rehabilitation of existing eastbound and westbound bridges.

15t View Street Bridge:
o Continued repair/rehabilitation of existing eastbound bridge.

Bay Avenue Bridge:
o Continued installation of mainline SIP deck forms and overhangs for eastbound
widening.
o Continued driving piles at Pier 18 and 19 for eastbound widening.
Completed installation of girders at Span 19 for eastbound widening.
Completed placement of cap at Pier 18 for eastbound widening.

Oastes Creek Bridge:
o Completed installation of concrete at Spans 1 — 2 for eastbound widening.
o Completed placement of light blisters for eastbound widening.
o Began and completed installation of Stay-in-Place deck formwork at Spans 17 — 18 for
eastbound widening.

Patrol Road Bridge:
o Completed demolition of parapet at Abutment B for eastbound widening.
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< Mallory Street
Bridge Eastbound
Approach slab work at
Abutment B

< Willoughby Bay
Bridge Eastbound
Spans 3 — 4 deck
concrete placed
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Operations activities include shoulder and lane closures, creation and maintenance of Intelligent
Transportation System (ITS) architecture, other maintenance within the corridor, coordination
with existing VDOT Operations, and communication with the Hampton Roads Harbor Tunnels
(HRHT) facility staff. The following operations activities occurred during this reporting period:

Short-Term Lane Closures:
o Willoughby Bay Bridge, North Trestle, and South Trestle eastbound and westbound to
facilitate beam placement as well as concrete placement for piles, caps, and decks.
e Temporary lighting installation at Willoughby Bay Bridge.
e Striping maintenance throughout project corridor.
e All stops on I-64 at HRBT eastbound for ITS device installation.

Long-Term Lane Closures:
o Bay Ave. in Norfolk to facilitate staging-area access for widening Oastes Creek Bridge.
e Bayview Blvd. in Norfolk and Mallory St. in Hampton to facilitate bridge widening.
o West Ocean Ave. in Norfolk traffic shift to facilitate bridge widening.
e 4™ View St. in Norfolk traffic shift to facilitate bridge widening.
e Patrol Rd. in Norfolk traffic shift to facilitate bridge rehabilitation and widening.
e 13" View St. underpass beneath I-64 reduced to one lane to facilitate utility work. Traffic
is controlled by temporary automatic one-lane, two-way traffic control signal.

Hampton Lane Shifts:
¢ Maijor traffic shift onto the new Eastbound North Trestle occurred on May 2, 2024.

Norfolk Lane Shifts:
o Traffic shifted to opposite side of 4" View St. to facilitate continued bridge rehabilitation.
e Traffic shifted to opposite side of Patrol Road to facilitate continued bridge rehabilitation.

Detours:
e Long-term detour on Mason Creek Road to facilitate bridge widening.
e Overnight detour of westbound off ramp to W Bay Ave. for equipment demobilization.

Intelligent Transportation System (ITS):
e Relocation of ITS devices onto new overhead sign structure #12.
e Relocation of RCU-10 to support North Trestle traffic shift.
¢ Installation of ITS, Medium Voltage power, and private utility conduit on North Trestle.
e Permanent ITS duct bank installation in Segment 3D WB.
¢ Medium Voltage and TBM power relocation preparation at Southwest MOT trestle.

Overhead Sign Structures:
¢ Installation of overhead sign structure foundations at OHSS 51 and 52.
o Preparation for placement of uprights on OHSS 10 and 11.

Roadway Lighting:
e Continued temporary lighting installation on Willoughby Bay Bridge.

Reads Transpsnation Accounta!
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¢ Installation of lighting conduit and junction boxes at Willoughby Bridge and North Trestle.
o Permanent lighting installation on new North Trestle.
e Addressing maintenance of temporary lighting throughout the corridor.

Routine Maintenance:
¢ HRCP performed routine incident management / maintenance operations within corridor.
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Quiality updates for this reporting period include:

Construction Quality Management Plan (CQMP) Updates:
¢ HRCP submitted quarterly update V17 of the CQMP last period, this plan was returned
to HRCP as Approved as Noted.
e VDOT reviews CQMP updates as part of final “Released for Construction” (RFC) design
packages and “Notice of Desigh Change” (NDC) packages. One package was received
this period and was returned to HRCP as Approved.

Design Quality Management Plan (DQMP) Updates:

o HRCP submitted quarterly update V20 of the DQMP, this plan was returned to HRCP as
Approved.

Independent Assurance (IA) Testing Activities:

e VDOT continues to monitor HRCP’s QA and QC material testing. VDOT also performed
Independent Testing and Verification Testing on materials in accordance with VDOT
requirements and coordinated with VDOT Materials Department for shop inspections as
required. This testing included oversight of the HRCP precast yard in Chesapeake.

Quality Management System Plan (QMSP):
¢ HRCP submitted quarterly update V24 of the QMSP last period, the plan was returned to
HRCP as Approved as Noted
e VDOT continues to engage HRCP in discussions on HRCP’s implementation of their
QMSP and the effectiveness of the plan.

Material Book Records:
¢ VDOT conducted a monthly review of the current records, and HRCP is responding to
audit comments provided by VDOT. Review of the Material Book records includes
confirming that HRCP is completing the proper documentation for Buy America
compliance. VDOT has completed the full audit of twenty-eight volumes of Material Book
records and is currently auditing two additional volumes of Material Book records.

Routine Quality Activities:
e VDOT'’s quality team conducted reviews of written deficiency notices (WDNs), non-

conformance reports (NCRS), root cause analyses and dispositions of deficiencies, with
38 NCRs reviewed for concurrence during this period. VDOT conducted reviews of QA
and QC records for accuracy and quality issues and coordinated documentation reviews
through VDOT’s Material Department. VDOT also continues a review of current
construction quality by performing inspections based on VDOT’s Construction Quality
Improvement Program (CQIP).

\DOT HRTAC
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8. Safety

Safety procedures and activities during this reporting period include:

Safety Activities:
o HRCP held weekly Safety Walks at the North Island.
« HRCP held Fall Protection for Supervisors training.
e« HRCP conducted a Man Overboard Drill in coordination with the Hampton Fire
Department.
« HRCP implemented a Quality and Safety Inspection Program for Stay-in-Place Forms
used for bridge deck construction.

Safety Performance Indicators:
e The following safety performance indicator information is provided by HRCP and is
current as of May 31, 2024:

Total Recordable Incidence Rate (TRIR)

& Lost Time Incidence Rate (LTIR)
3.00

250 @ ececcccccrecccccocrcccccccccoonoeomeoseee
2.00
1.50
1.00

0.50

0.00
Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24

esmmmw Project to Date TRIR ~ es===w Project to Date LTIR

= = = National Average TRIR* = = = National Average LTIR*

*National averages are from the Bureau of Labor Statistics, US Department of Labor — 2021 Data for
Construction Industry, Published November 9, 2022.
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9. Civil Rights & DBE/SWaM Business Opportunities

To date, HRCP has awarded 358 subcontracts, subconsultant agreements and purchase orders
to certified DBE/SWaM firms. The contract awards remains at $556 million due to no new
contracts awarded for this period. A total of $421.5 million has been paid for work completed by
DBE/SWaM firms.

Compliance Activities:

e During this reporting period, HRCP and VDOT met on various occasions or exchanged
information resulting from concerns reported about delayed payments to subcontractors
and subconsultants. VDOT has hosted meetings with firms directly to understand their
concerns. As a result, some resolutions have been reported by HRCP, but continued
dialogue is needed to ensure full compliance with payment provisions established in the
Comprehensive Agreement.

Workforce Development Activities:

e HRCP continued to make progress towards the OJT contract goal of 80 graduates. To
date, 35 employees have graduated with 14 currently active in the program.

e May 1, 2024 — Hampton Roads Workforce Council’'s 3" Annual Spring Regional Job
Fair, Hampton

e May 7, 2024 — Women’s Transportation Seminar (WTS) Hampton Roads Chapter’s
Diversity, Equity & Inclusion Luncheon, Chesapeake

e May 15, 2024 - City of Virginia Beach Human Services’ Hiring Event

Business Development Activities:
o May 2, 2024 — City of Newport News, Connections to Contracts Procurement Forum

e May 7, 2024 - Virginia Department Small Business and Supplier Diversity’s Small
Business Symposium, Virginia Beach
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10. Public Outreach & Media

The following public outreach and project media activities occurred in this period:

Public Outreach

o April 24, 2024 — Project leadership presented project updates to the Virginia Peninsula
Chamber of Commerce Board of Directors.

o May9, 2024 — VDOT Hampton Roads District Administrator and HRBT Expansion
Project Director presented progress updates to the project’s regional stakeholders group
(HRTAC, HRTPO, Port of Virginia, US Navy, US Coast Guard, Hampton University, City
of Norfolk, City of Hampton, Federal Highway Administration, Hampton Roads Chamber
of Commerce, Virginia Maritime Association, and Hampton VA Medical Center). HRCP
leadership was in attendance.

e May 13, 2024 — Resident Engineer Todd Grifka attended the annual Geotechnical
Community of Practice meeting at the Virginia Transportation Research Council in
Charlottesville, VA and presented Project Information of interest.

e May 16, 2024 — Project leadership hosted a site visit for Pennsylvania Turnpike
Commission Executive staff.

e May 18, 2024 - Hampton Roads District Engineer Chris Hall and HRBT Expansion
Project Director Ryan Banas presented project updates to the Old Point Comfort Yacht
Club at Fort Monroe, VA.

Media

o April 26, 2024 — (Daily Press) Drivers on |-64 East will soon divert to HRBT’s newly
opened bridge portion" https://www.dailypress.com/2024/04/26/hrbt-update-eastbound-
traffic-pattern-to-permanently-shift-on-i-64/

e April 26, 2024 — (Yahoo) Major Hampton Roads Bridge-Tunnel traffic shift to start as
early as May 1 https://www.yahoo.com/news/major-hampton-roads-bridge-tunnel-
191542428.html?guce_referrer=aHROcHMG6LYy93d3cuYmluZy5ijb20v&quce referrer_sig=
AQAAAAT9Ir4P7rptBZOGF1hAK UbnvtzcVO40Q2hc7890WNSmM6EISMZCHBMXbUFIHTD
JINJIEOSVYF vXkw5qJUBRN29IDtJ1pzXLIiPtwDhoFrDB7LSh9rMcq00ObO7gyldyk-
V_sWn-V7ytmBjvtTN1zfyxHX4PdjifN7dqVPUNKLya85

e May 1, 2024 — (MSN) HRBT eastbound traffic shifts to new trestle, VDOT says
https://www.msn.com/en-us/autos/news/major-hrbt-eastbound-traffic-shift-postponed-
when-is-it-taking-place/ar-AA1nZ8vO

e May 2, 2024 — (Daily Press) Changes to 1-64 East at the HRBT begin Thursday night
https://www.dailypress.com/2024/05/02/changes-to-i-64-east-of-the-hrbt-happen-tonight/

e May 2, 2024 — (WTKR) New traffic pattern begins for HRBT drivers between Hampton
and Norfolk https://www.wtkr.com/transportation/new-traffic-pattern-begins-for-hrbt-
drivers-between-hampton-and-norfolk
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May 2, 2024 — (Williamsburg Yorktown Daily) UPDATE: New Traffic Pattern on 1-64 East
at HRBT Begins Tonight" https://wydaily.com/news/regional-national/2024/05/02/vdot-
expect-new-traffic-pattern-on-i-64-east-at-hrbt/

May 3, 2024 — (WAVY) Major HRBT traffic shift to start as early as Wednesday
https://www.wavy.com/video/major-hrbt-traffic-shift-to-start-as-early-as-
wednesday/9653637/

May 3, 2024 — (MSN) HRBT's new bridge opened early Friday morning
https://www.msn.com/en-us/autos/news/hrbt-s-new-bridge-opened-early-friday-
morning/ar-AAl1o5mzm

May 3, 2024 — (Virginian Pilot) Changes to |-64 East at the HRBT begin Thursday night
https://www.msn.com/en-us/autos/news/changes-to-i-64-east-at-the-hrbt-begin-
thursday-night/ar-AA1o03kF7

May 8, 2024 — (WTKR) Crews remind boaters to be aware of marine construction in
Hampton Roads Harbor and Willoughby Bay https://www.wtkr.com/news/in-the-
community/hampton/crews-remind-boaters-to-be-aware-of-marine-construction-in-
hampton-roads-harbor-and-willoughby-bay

Lane Closures/Advisories

April 23, 2024 - Traffic Shift on 1-64 East at HRBT to begin as early as May 1
April 26, 2024 — Weekly Lane Closure Report

May 2, 2024 — Traffic Shift to New North Trestle on May 2, 2024

May 3, 2024 — Weekly Lane Closure Report

May 10, 2024 — Weekly Lane Closure Report

May 17, 2024 — Weekly Lane Closure Report

Visit our website to view more information:
www.hrbtexpansion.org



https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwydaily.com%2Fnews%2Fregional-national%2F2024%2F05%2F02%2Fvdot-expect-new-traffic-pattern-on-i-64-east-at-hrbt%2F&data=05%7C02%7CMonique.Hazlewood%40wsp.com%7C9ea0e42b1e38479be75f08dc7f4b4411%7C3d234255e20f420588a59658a402999b%7C1%7C0%7C638525208496568350%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=nux4NqfQHWg8vnqGX6IQtw0vWLYyz5jZ6rHnSNa6dIY%3D&reserved=0
https://eur02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwydaily.com%2Fnews%2Fregional-national%2F2024%2F05%2F02%2Fvdot-expect-new-traffic-pattern-on-i-64-east-at-hrbt%2F&data=05%7C02%7CMonique.Hazlewood%40wsp.com%7C9ea0e42b1e38479be75f08dc7f4b4411%7C3d234255e20f420588a59658a402999b%7C1%7C0%7C638525208496568350%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0%7C%7C%7C&sdata=nux4NqfQHWg8vnqGX6IQtw0vWLYyz5jZ6rHnSNa6dIY%3D&reserved=0
https://www.wavy.com/video/major-hrbt-traffic-shift-to-start-as-early-as-wednesday/9653637/
https://www.wavy.com/video/major-hrbt-traffic-shift-to-start-as-early-as-wednesday/9653637/
https://www.msn.com/en-us/autos/news/hrbt-s-new-bridge-opened-early-friday-morning/ar-AA1o5mzm
https://www.msn.com/en-us/autos/news/hrbt-s-new-bridge-opened-early-friday-morning/ar-AA1o5mzm
https://www.msn.com/en-us/autos/news/changes-to-i-64-east-at-the-hrbt-begin-thursday-night/ar-AA1o3kF7
https://www.msn.com/en-us/autos/news/changes-to-i-64-east-at-the-hrbt-begin-thursday-night/ar-AA1o3kF7
https://www.wtkr.com/news/in-the-community/hampton/crews-remind-boaters-to-be-aware-of-marine-construction-in-hampton-roads-harbor-and-willoughby-bay
https://www.wtkr.com/news/in-the-community/hampton/crews-remind-boaters-to-be-aware-of-marine-construction-in-hampton-roads-harbor-and-willoughby-bay
https://www.wtkr.com/news/in-the-community/hampton/crews-remind-boaters-to-be-aware-of-marine-construction-in-hampton-roads-harbor-and-willoughby-bay
http://www.hrbtexpansion.org/
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ORIGINAL MAIJOR PROIJECTS

I-64 Peninsula Widening- Segment | Construction Completed
I-64 Peninsula Widening- Segment Il Construction Completed
I-64 Peninsula Widening- Segment lll Construction Completed
1-64/1-264- Phase | Construction Completed
1-64/1-264- Phase Il Construction Completed

I-64 Southside Widening and In Construction

High Rise Bridge Phase |
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1-64 Peninsula Widening- Segment | UPC 104905 (HRTAC)
UPC 111926 (State / Federal)

Project Scope:

From 0.52 miles east of Yorktown Road/Rte 238 (Exit 247) to 1.55 miles west of Jefferson Ave/Rte 143 (Exit 255) (6.1 miles)

0 Additional 12’ wide travel lanes and 12’ wide shoulders within the existing median space
Replacement of the Industrial Park Drive bridges, and repair and widening of 4 bridges and 2 major culverts

Strengthened shoulder lane from Ft Eustis Blvd Interchange to Jefferson Avenue Interchange

(o}
o

Project Financial Summary:

Funds Expended (as of 05/31/2024): Project Cost Over:

O PE S 2,738,567 S 2,738,567 S0
0 RWS 32,494 S 32,494 SO0

o CN $ 108,837,323 $ 108,837,323 S0

$ 111,608,384

Project Budget ($111,608,384):

Project Schedule (Design-Builder — Shirley Contracting Co., LLC): Enabline Fundin
Enabling Funaing

DB Notice to Proceed March 2015
HRTAC S 11,608,384

Project Completion December 2017
Schedule Status Completed State/Federal $ 100,000,000
$ 111,608,384

Project Status:

0 Completion achieved on December 1, 2017
0 Project financially closed

Project Site (Looking West from Denbigh)
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1-64 Peninsula Widening- Segment Il UPC 106665 (HRTAC)

Project Scope:
From 1.05 miles west of Hummelsine Parkway/Marquis Center Pkwy/Rte 199 (Exit 242) to where the Segment | project ends

at 0.54 miles east of Yorktown Road/Rte 238 (Exit 247) (7.1 miles)
0 Additional 12’ wide travel lanes and 12’ wide shoulders within the existing median space
O Repair and widening of 9 bridges and 6 major culverts
0 Reconstruction of existing roadway

Project Financial Summary:

Project Budget ($159,559,703): Funds Expended (as of 05/31/2024): Project Cost Over:
o PE S 2,869,659 S 2,869,659 SO0
0O RWS 530,122 S 530,122 SO

0 CN $156,159,922 $ 156,159,922 S
$ 159,559,703

Project Schedule (Design-Builder — Allan Myers VA, Inc.): Enabling Fundin
Enabling Funding
DB Notice to Proceed February 2016
Project Completion May 2019 HRTAC $ 159,559,703

Schedule Status Completed State/Federal S .
$ 159,559,703

Project Status:

0 Completion achieved on November 15, 2019
0 Project financially closed

Project Site (Looking West from the Yorktown Road overpass)
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1-64 Peninsula Widening- Segment Il UPC 106689 (HRTAC)
UPC 109790 (State / Federal)

Project Scope:
From approximately 1.26 miles West of Rte 199/Lightfoot (Exit 234) to where the Segment Il project ends at 1.05 miles west of
Hummelsine Parkway/Marquis Center Pkwy /Rte 199 (Exit 242) (8.36 miles)

0 Additional 12" wide travel lanes and 12’ wide shoulders within the existing median space

0 Replacement of the two Queen’s Creek bridges, repair and widening of 4 bridges, 3 major culverts

0 Reconstruction of existing mainline roadway

Project Financial Summary:

Project Budget ($244,045,973): Funds Expended (as of 05/31/2024): Project Cost Over/(Under):
o PE $ 10,000,000 S 5,766,837 S0
o RWS 12,000,000 S 914,662 SO0

0 CN $222,045,973 $ 201,036,489 S0
$207,717,988

Enabling Funding
Project Schedule (Design-Builder — Shirley Contracting Co., LLC):

HRTAC $122,893,996

DB Notice to Proceed January 2018 State/Federal $121,151,977
Project Completion December 2021* S 244,045,973

Schedule Status Completed

*The Project Fixed Completion Date was extended from September to December 2021 to accommodate the additional

required sound wall installation.

Project Status:

0 Infinal contract close out (working to close out Environmental and NPDES permits)

1-64 traffic at the Barlow Road overpass (looking west)
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1-64/1-264- Phase | UPC 108042 (HRTAC)
UPC 57048 (State / Federal)

Project Scope:
From the I-64 Twin Bridges to the I-264/Newtown Road Interchange
0 Widening westbound I-64 by adding a second exit lane from Twin Bridges to the 1-64/1-264 interchange
0 Introducing a new two lane Collector-Distributor (C-D) roadway from 1-64 to the Newtown Road interchange
0 Constructing a new two-lane flyover ramp from westbound I-64 tying into the existing eastbound I-264 C-D road

Project Financial Summary:

Project Budget ($158,730,023): Funds Expended (as of 05/31/2024): Project Cost Over:
o PE S 10,135,307 $ 10,135,307 S 0
0O RWS 11,571,063 $ 20,458,115 $ 8,887,052*
0 CN $137,023,653 $124,310,855 ) 0
$ 154,904,277

*Note: Overrun due to higher than expected property settlements.

Project Schedule (Contractor — Tutor Perini Corp.):
Construction Notice to Proceed October 2016 Enabling Funding
Project Completion October 2019
Schedule Status Completed

HRTAC $152,094,716

State/Federal $ 6,635,307
$ 158,730,023
Project Status:

0 Infinal contract close out (in claim litigation)

CD Road Bridge, 264 Flyover and Tidal Channel (low tide)
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1-64/1-264- Phase Il UPC 108041 (HRTAC)

UPC 17630 (State / Federal)
Project Scope:

From the I-264/Newtown Road Interchange to the I-264/Witchduck Road Interchange
0 Extends the new C-D roadway from the Newtown Road interchange to the Witchduck Road interchange 43
0 Reconfigure the Newtown Road and Witchduck Road interchange ramps south of I-264
0 Constructing a new overpass that connects Greenwich Road south side of I-264 and Cleveland north of -264

Project Financial Summary:

Project Budget ($194,503,887): Funds Expended (as of 05/31/2024): Project Cost Over:
0 PE S 14,082,810 $ 14,082,810 S 0
0 RWS 54,392,666 S 56,044,557 $ 1,651,891*
0 CN $126,028,411 $134,880,902 $ 8,852,491**
$ 205,008,269

*Note: Overrun due to higher than expected property settlements. Enabling Fundin

**Note: Overrun primarily due to change orders and CEl costs.
HRTAC $ 127,749,638

State/Federal $§ 66,754,249

Project Schedule (Contractor — The Lane Construction Corp.): $ 194,503,887

Construction Notice to Proceed February 2018
Project Completion November 2022***
Schedule Status Completed

***Note: The Project Fixed Completion Date was extended from September 2021
to November 2022 due to additional scope and differing site conditions.

Project Status:

0 Infinal contract close out (working to close out Environmental and NPDES permits)

1-264 EB at Cleveland Street Flyover 1-264 EB at Cleveland Street Flyover (Bridge Lighting)
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I1-64 Southside Widening and High Rise Bridge - Phase | UPC 106692 (HRTAC)
UPC 108990 (State / Federal)

Project Scope:
From approximately the 1-64/264/664 Interchange at Bowers Hill and extending to the I-64/464 Interchange in Chesapeake

0 Widening from 4 to 6 lanes
0 Constructing a new High Rise Bridge parallel to and to the South of the existing High Rise Bridge

Project Financial Summary:

Project Budget (5524,613,765): Funds Expended (as of 05/31/2024): Project Cost Over:
o PE $ 12,200,000 S 12,189,268 SO0
0O RWS 18,726,000 S 11,420,208 SO
0 CN $493,687,765 $ 436,007,460 SO0
$ 459,616,936
Project Schedule (Design-Builder — Granite-Parsons-Corman, JV):

Enabling Funding

DB Notice to Proceed November 2017 HRTAC $ 431,956,220

Fixed Completion Date December 2022 (¥ State/Federal  $ 92,657,545
Projected Completion Spring 2024 $ 524,613,765

(1) The Project Fixed Completion Date was extended to December 2022 to add roadway/drainage infrastructure for
future Part-Time Shoulder Express Lanes.

Project Status:
Express lanes completed and open to traffic on February 19, 2024; Tolling began on March 17, 2024
Great Bridge Blvd Bridge — Bridge open to traffic. Approach roadway and drainage completed. Traffic in final roadway
configuration. Barrier, curb and miscellaneous work continue
I-64 Bridge Widenings over Military Highway, Yadkin Road, and Shell Road completed and open to traffic. Some minor
barrier/guardrail work on Military Highway, Shell Road and Yadkin Road ongoing

BMPs, plantings, ITS testing, barriers, guardrail, underdrains, punchlist activities continue at various locations
throughout the corridor

Traffic on new High Rise Bridge Traffic on 1-64 just West of Great Bridge Blvd
(looking west) (looking west)
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HREL PROJECTS

HREL Segment 1A (Norfolk)

HREL Segment 1B (Norfolk)

HREL Segment 2B (Chesapeake)

HREL Segment 3 (HRBT Tolling Infrastructure)

HREL Segment 4A/4B (Newport News)

HREL Segment 4C (Hampton)

1-64/1-464 Exit 291 Interchange Improvements

In Construction

In Design

Construction Completed
In Design

In Construction

In Construction

In Construction
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HREL Segment 1A (Norfolk) UPC 117840 (HRTAC) Phase 1-PE
UPC 119637

Project Scope:
From 0.078 Miles East of Patrol Road to 0.558 Miles East of Tidewater Drive, an existing General Purpose shoulder will be
converted into a Part Time Shoulder Express Lane in each direction

0 Widening five bridges (EB/WB Tidewater Drive, EB Granby Street, EB I-564, and EB E. Little Creek Road)

0 Rehabilitating/strengthening two miles of shoulder in each direction

0 Widening roadway in spot locations to maintain minimum shoulder width

0 Includes noise walls, tolling gantries, and overhead signing

Project Financial Summary:

Project Budget ($197,612,207):* Funds Expended (as of 05/31/2024): Project Cost Over:
o PE S 4,900,000* S 2,671,455 S 0
0O RWS 500,000 S 35,180 S 0
0 CN S 192,212,207 $ 56,703,799 S 0
$59,410,434

*Note: The Project PE budget includes $1,981,680 from the HRTAC funded UPC 117840 Phase 1-PE $5,621,500 budget.
Current SPA includes PE, RW and CN.

Project Schedule (Design-Builder — Allan Myers, Inc.):
DB Notice to Proceed December 20, 2022

Enabling Funding

Project Completion January 15, 2026 HRTAC $ 94,061,245*
Schedule Status On-Schedule State/Federal 103,550,962
$ 197,612,207

Project Status:
VDOT has reviewed the Final Plans submittal and is awaiting the resubmittal

VDOT has approved two advanced work package and shoulder strengthening and temporary pavement construction
is continuing along with some retaining walls

The DBT is implementing the initial Phase 1
Maintenance of Traffic and Phase 1 E&SC Plans
Roadway, Ramp D roadway build-up, I-64-EB median
work ongoing

Ongoing bridge work on reversible lanes over
564/Little Creek, I-64-EB over |-64-WB to |-564-WB
ramp, I-64-EB and |-64 WB over Little Creek Rd, |-64-
EB and I-64 WB over Granby St, I-64-EB and 1-64 WB
over Tidewater Dr
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HREL Segment 1B (Norfolk) UPC 117840 (HRTAC) Phase 1-PE
UPC 120863

Project Scope:
From 0.558 Miles East of Tidewater Drive to 1.04 miles East of 1-264, an existing General Purpose shoulder will be converted
into a Part Time Shoulder Express Lane in each direction
O Replacing two bridges (EB/WB Chesapeake Boulevard)
Rehabilitating/strengthening seven miles of shoulder in each direction

(0]
0 Widening roadway in spot locations to maintain minimum shoulder width
(6]

Includes noise walls, tolling gantries, and overhead signing

Project Financial Summary:

Project Budget ($328,327,648):* Funds Expended (as of 05/31/2024): Project Cost Over:
o PE $ 13,700,000* $ 8,189,311 S 0
0O RWS 2,865,000 S 0 S 0
0o CN $ 311,762,648 S 0 S 0
S 8,189,311

* Note: The Project PE budget includes $3,639,820 from the HRTAC funded UPC 117840 Phase 1-PE $5,621,500 budget.
Current SPA includes PE and RW only. CN will be added at award.

Project Schedule
Public Hearing December 1 & 2, 2021
Request for Qualifications July 2024 HRTAC $266,927,648*
Request for Proposals October 2024 State/Federal S 61,400,000
DB Notice to Proceed Aug 2025 $328,327,648
Project Completion May 2029
Schedule Status On-Schedule

Enabling Funding

Project Status:
0 The preliminary design continues for the RFQ release. Final RFQ plans will be submitted in July 2024
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HREL Segment 2B (Chesapeake) UPC 112923

Project Scope:
From the 1-64/464 interchange to the 1-64/264 interchange, 7.65 miles of an existing HOV lane is being converted into an
Express Lane in each direction

0 Includes concrete barriers and minor drainage improvement

0 Includes tolling gantries, tolling equipment, signing, and overhead signage

Project Financial Summary:

Project Budget ($24,919,901): Funds Expended (as of 05/31/2024): Project Cost Over:
O PE S 2,543,662 S 2,543,662 S 0
0O RWS 0 S 0 S 0
o CN S 22,376,239 S 22,372,229 S 0
$ 24,915,891

Project Schedule (Contractor — Aldridge Electric, Inc.):
Construction Notice to Proceed October 2020
Project Completion September 2022 TIFRA $ 24,919,901
Schedule Status Completed State/Federal  $ .
$ 24,919,901

Enabling Funding

Project Status:
0 Infinal contract close out (request to financially close has been submitted to PIM)

Local Exit Sign for the Express Lanes
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HREL Segment 3 UPC 118376

Project Scope:
From 0.398 miles East of Settlers Landing Road to 0.078 miles East of Patrol Road, Express Lane tolling infrastructure is being
installed in each direction for 9.7 miles within the HRBT expansion project limits. Enhancements to the Over Height Vehicle
Detection System (OHVDS) will also be added in the Westbound direction of I-64 within the project limits.

0 Limited to tolling signage and structures, ITS and equipment, pavement markings, and OHVDS equipment

0 Connector to HREL Segments 4C and 1A

Project Financial Summary:

Project Budget ($18,789,474): Funds Expended (as of 05/31/2024): Project Cost Over:
o PE S 1,361,556 S 397,288 SO0
o RWS 0 $ 0 $0
o CNS 17,427,918 S 0 SO0
397,288

Project Schedule:
Willingness Posted April 26, 2023 * Enabling Funding

Design Approval July 17, 2024
Advertisement December 10, 2024**
Construction Notice to Proceed May 2025**

HRTAC S 18,789,474

State/Federal  §

S 18,789,474
Project Completion April 2027 **

Schedule Status On-Schedule

*Note: Due to no right of way phase, posting for willingness took the place of a public hearing.
**Note: Dates for construction activities may be adjusted to match the HRBT project’s construction timeline for opening
the HREL corridor to tolling.

Project Status:
0 Scoping Approval received 04/10/24
0 Seeking Design Approval
0 Updating Pre-Advertisement (PAC) plans & estimate, and resolving outstanding comments

Page 10 of 18




Hampton Roads District

HRTAC Program Development 7511 Burbage Drive
Monthly Executive Report Suffolk
June 2024

HREL Segment 4A/4B (Newport News) UPC 117839 (HRTAC) Phase 1-PE
UPC 119824

Project Scope:
From 1.20 miles west of Denbigh Boulevard in Newport News to Mercury Boulevard in Hampton, an existing HOV lane will be
converted into an Express Lane in both directions. From Mercury Boulevard to 0.139 miles east of LaSalle Avenue in Hampton,
one Express Lane will be constructed in each direction. The total length of the project is 13.5 miles

O Replacing two bridges (EB/WB LaSalle Avenue)

O Rehabilitating three bridges (EB/WB Armistead Avenue, EB/WB Billy Woods Canal, and EB/EB J. Clyde Morris Blvd)

0 Includes tolling gantries, and overhead signage

Project Financial Summary:

Project Budget ($163,527,919):* Funds Expended (as of 05/31/2024): Project Cost Over:
o PE S 12,391,063* S 9,214,375 S 0
0O RWS 77,782 S 43,390 S 0
o CN S 151,059,074 $ 5,930,155 S 0
$ 15,187,920
* Note: The Project PE budget includes $5,916,425 from the HRTAC funded UPC 117839 Phase 1-PE budget.

Project Schedule (Contractor — The Lane Construction Corp.):
Construction Notice to Proceed March 2024
Project Completion May 2027 HRTAC $ 142,527,909*
Schedule Status On-Schedule State/Federal S 21,000,000
S 163,527,919

Enabling Funding

Project Status:
Project awarded to The Lane Construction Corporation
Daytime short-term shoulder closures from Denbigh Blvd. to LaSalle Ave. through mid-June 2024 for geotechnical

exploration activities, silt fence installation, and conduit installation

Week of May 28 inside shoulder closures using concrete barrier and lane shift will occur on 1-64 EB/WB from Blank
Blvd. to J. Clyde Morris (non-contiguous)

Coordinating with Segment 4C to line up MOT configurations. Coordination meeting held on May 17, 2024
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UPC 119638

Project Scope:
From 0.136 miles East of LaSalle Avenue to 0.398 miles East of Settlers Landing Road, one Express Lane will be constructed,
and one general purpose lane will be converted into an Express Lane in each direction for 2.415 miles

0 Replacing two bridges (EB Hampton River) and rehabilitating one bridge (Rip Rap Road)

0 Rehabilitating/widening three bridges (WB Hampton River, EB/WB King Street, EB/WB Settlers Landing Road)

0 Includes noise walls, tolling gantries, and overhead signage

Project Financial Summary:

Project Budget (5407,922,054): Funds Expended (as of 05/31/2024): Project Cost Over:
o PE S 6,167,176 S 6,201,627 $34,451
0 RWS 8,000,000 $ 1,600,090 S 0
0o CN S 393,754,878 $ 97,873,967 S 0
$105,675,684
Project Schedule (Design-Builder — Shirley-Branch, JV):
DB Notice to Proceed August 1, 2022 Enabling Funding
All Lanes Open to Traffic November 2026
Project Completion December 2026
Schedule Status On-Schedule

HRTAC S 405,216,054

State/Federal § 2,706,000
S 407,922,054

Project Status:
JPA Environmental Permit was approved in September 2023. USCG Permit approved in March 2024
100% Roadway Plans and Bridge Plans are approved.
Received revised Signing and Pavement Marking Plans for incorporation of the Part-Time Shoulder Lane (PTSL) from
Design Build Team and provided initial comments. Design Build Team developing revised roadway and ITS designs for
incorporation of the PTSL.
Traffic switch onto EB 64 Hampton River bridge has been implemented
Bridge rehabilitation work on the WB Hampton River, Rip Rap Road, King Street and Settlers Landing bridges are
underway. One through lane in each direction on Settlers Landing Road will be closed for approximately one year
Roadway widening and reconstruction work in the median continues

HREL 4C bridge widening work at WB 1-64 over the Hampton River
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1-64/1-464 Interchange Exit 291 Ramp Improvements UPC 123322 (HRTAC)

Project Scope:
To improve the |-64/1-464 Interchange and provide a direct connection between I-64 EB and Route 168 SB (Chesapeake
Expressway) via |1-464 SB. The project limits on 1-64 are from 1.815 miles east of the Intersection of I-464 southbound to 0.229
miles west of the Intersection of I-464 southbound. The project includes the following:

0 New flyover ramp from I-64 eastbound to I-464 southbound (to Route 168)

0 Reconfiguration of 1-64 eastbound ramp to I-464 northbound

0 Shift the I-464 southbound diverge point for Rte. 17 and Rte. 168 approximately 2000ft. to the north

Project Financial Summary:

Project Budget ($155,380,374): Funds Expended (as of 05/31/2024): Project Cost Over:
0 PE S 4,420,000 S 2,392,989 $0
0O RWS 1,276,469 S 0 SO
0 CN $149,683,905 $ 4,189,100 $0
S 6,582,089

Project Schedule (Design-Builder — Joseph B. Fay Co.):
DB Notice to Proceed February 2024 Enabling Funding

Project Completion September 2027
Schedule Status On-Schedule

HRTAC $ 15,380,374

State/Federal $ 140,000,000

155,380,374
Project Status: >

Project Awarded to Joseph B. Fay Company

Over the shoulder design meeting held on May 2, 2024 for the baseline schedule and May 30, 2024 for pavement
design

Scope validation period ends on 6/14/24

Bridge inspections, geotechnical explorations, schedule development, and preliminary design are ongoing

Bridge Stage 1 report for B679 was submitted and comment resolution meeting was held on May 29, 2024
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OTHER MAJOR PROJECTS

1-264/1-64 Interchange Phase IlI-A In Design

Bowers Hill Interchange IAR Under Study
1-64/1-464 Interchange IAR Under Study
1-264/Independence Blvd Interchange IAR Under Study

I-64/Denbigh Blvd Interchange, Phase 2 In Design




Hampton Roads District

HRTAC Program Development 7511 Burbage Drive
Monthly Executive Report Suffolk
June 2024

I-264/1-64 Interchange Phase IlI-A UPC 106693 (HRTAC)
Project Scope:

Study/design to improve the remaining 1-64/1-264 movements
0 Incudes study and IMR of entire interchange
0 Includes preliminary design and design-build procurement of Subproject IlI-A — Ramp from |-64 EB to I-264 EB

Project Financial Summary:

Project Budget (5482,336,463): Funds Expended (as of 05/31/2024): Project Cost Over:
o PE $ 9,380,000 $6,393,136 S0
0O RWS 8,037,000 S 0 SO
0 CN $464,919,463 S 0 $0
$6,393,136

Project Schedule: . '
i Enabling Funding
IMR Final Approval October 2020 Enabling Fundin

Complete Preliminary Design January 2023 HRTAC $ 482,336,463
Start DB Contract Development and Procurement  February 2024 State/Federal $ '
Request for Qualifications December 2024
Request for Proposals May 2025
Award March 2026
Project Completion March 2030

Schedule Status On-Schedule

S 482,336,463

Project Status:
0 Preliminary design and plans for Subproject llI-A complete
Updating plans and estimate to incorporate additional scope from HREL 1B project
Notice to Proceed issued February 28, 2024 for geotechnical field investigation
Seeking approvals for Design Waivers and Exceptions

Finalizing procurement contract for DB Contract Development
Draft CE document approved by FHWA for public availability January 24, 2024

Proposed 1-64/1-264 Interchange Improvements from IMR (Subproject I1I-A shown in Blue)
Page 14 of 18




Hampton Roads District
HRTAC Program Development 7511 Burbage Drive

Monthly Executive Report Suffolk
June 2024

Bowers Hill Interchange IAR UPC 111427 (HRTAC)

Study Scope:
0 Develop NEPA document and supporting studies for improvements to the 1-64/1-264/1-664 Interchange and the Route

58/Route 460 Interchange (Bowers Hill) extending north to approximately the College Drive Interchange. Original
scope modified to include extending study to College Drive interchange with 664 and add Managed Lane component
through Bowers Hill interchange to College Drive Interchange to reflect HRTPO directed changes.

Scope also includes the IAR of the Bowers Hill interchange and the 1-664 widening to College Drive. HRTAC added $4
million of funding to the UPC in July 2023 for the IAR study.

Study Financial Summary:

Project Budget ($11,904,630): Funds Expended (as of 05/31/2024): Project Cost Over:
0 PE $11,904,630 S 6,689,025 SO
0 RWS 0 $ 0 $0
O CNS 0 S 0 SO0
S 6,689,025

Study Schedule:
Begin NEPA Process July 2020
Preferred NEPA Alternative Recommendation February 2022 HRTAC $ 11,904,630
NEPA Completion Spring 2024* State/Federal  $ .
IAR Consultant NTP June 2023 $ 11,904,630
IAR Completion June 2025
Schedule Status On-Schedule

Enabling Funding

*Pending FHWA's final decision on the Record of Decision (ROD)

Study Status:
NEPA
0 VDOT is working to resolve federal agency comments from the August 2023 public for the Draft EIS

Comment resolution taking longer than expected, therefore, dates for the FEIS and ROD approvals are uncertain
VDOT leadership is engaged in working on a path forward with FHWA to complete the study

IAR Kickoff meeting occurred on July 26, 2023
Traffic Data Collection was completed
10/15/23-10/21/23 for the IAR

IAR Final Framework approved by all parties
November 29, 2023

Traffic Count Validation occurred the week of
May 20. Results are underway

Work to prepare for alternative screenings
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Hampton Roads District

HRTAC Program Development 7511 Burbage Drive
Monthly Executive Report Suffolk
June 2024

UPC 122714 (HRTAC)

1-64/1-464 Interchange IAR

Study Scope:

Study and develop an IAR of the entire interchange

Study Financial Summary:

Project Budget ($2,500,000): Funds Expended (as of 05/31/2024): Project Cost Over:
o PE $2,500,000 S 740,399 S0
0O RWS 0 S 0 0]
o CNS 0 S 0 $0
S 740,399

Study Schedule:

Enabling Funding

Study Authorization

LD-459 Framework Document
Preferred Alternatives

Public Hearing/CIM

Final IAR Submission
Schedule Status

January 2023
April 2023
April 2024
July 2024
October 2024
On-Schedule

HRTAC $ 2,500,000

State/Federal  $ .
S 2,500,000

Study Status:
Framework Document signed and approved April 14, 2023
Data Collection completed in the first week of May 2023
No Build Forecasting have been approved November 21, 2023
Existing Conditions package has been approved November 21, 2023
The Preferred Alternative was selected on April 26, 2024 and will undergo review for operations, constructability,
and phasing
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Hampton Roads District

HRTAC Program Development 7511 Burbage Drive
Monthly Executive Report Suffolk
June 2024

I-264/Independence Blvd Interchange IAR UPC 122761 (HRTAC)

Study Scope:

This IAR will address the existing operational and safety issues at the interchange, associated ramps, and adjacent
intersections, while also considering future long-term regional transportation needs for this key growth area within the City of
Virginia Beach.

Study Financial Summary:

Project Budget ($1,250,000): Funds Expended (as of 05/31/2024): Project Cost Over:
o PE $1,250,000 S 282,313 SO0
o RWS 0 $ 0 $O0
o CNS 0 S 0 $0
$ 282,313

Study Schedule:

Framework Document September 2023

Enabling Funding

Existing Conditions Analysis January 2024 HRTAC $ 1,250,000

Future Design Year Volumes February 2024 State/Federal  $ )
Tier 1 Concept Development & Screening June 2024 $ 1,250,000

Tier 2 Final Alternatives Summary and Selection December 2024

Project Prioritization/Phasing Memo March 2025
Study Completion August 2025
Schedule Status On Schedule

Study Status:
0 Traffic data Collection was completed in September 2023
Framework document signed and approved 11/24/23
The existing conditions analyses comments have been submitted and updated by consultants
Project growth rates were refined and submitted in April
Next Steps are to develop the No-Build analyses and conditions
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Hampton Roads District

HRTAC Program Development 7511 Burbage Drive
Monthly Executive Report Suffolk
June 2024

I-64/Denbigh Blvd. Interchange, Phase 2 UPC 123656 (HRTAC)
Project Scope:

Study/design to construct a new interchange on Interstate 64 at Denbigh Boulevard in Newport News. Project limits are from
0.41 mi. North of Rte 173 (Denbigh Blvd.) to 0.41 mi. South of Rte 173 (Denbigh Blvd.)

0 Incudes widening the existing Denbigh Boulevard bridge over I-64 and CSXT railroad

0 Includes the construction of new access ramps, sound walls, and stormwater management facilities

Project Financial Summary:

Project Budget ($188,063,070): Funds Expended (as of 05/31/2024): Project Cost Over:
o PE S 17,712,000 S 597,366 S0
0O RWS 8,931,026 S 0 S0
0 CN $161,420,044 S 0 SO
$ 597,366

Project Schedule:
Public Hearing June 2024
Advertisement April 2030 HRTAC $ 188,063,070

Notice to Proceed August 2030 State/Federal $ )
Fixed Completion Date August 2033 $188,063,070

Schedule Status On-Schedule

Enabling Funding

Project Status:

O PFl comments addressed for Public Hearing

O Public Hearing to be held June 25, 2024

0 Value Engineering anticipated July 2024

O NEPA Draft EA FONSI anticipated in September 2024

Denbigh Phase 2 (UPC 123656)
HRTAC Funded
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	(a) Any Bond canceled or required to be canceled by the Trustee at or before such date;
	(b) Any Bond in lieu of or in substitution for which another Bond shall have been issued, authenticated and delivered under the Master Indenture;
	(c) Any Bond deemed paid under Article XII of the Master Indenture except that any such Bond shall be considered Outstanding until its maturity or redemption date only for the purpose of actually being paid and for purposes of Articles III and IV and ...
	(d) Any Bond not deemed Outstanding under, but only to the extent provided for in, Section 15.2 of the Master Indenture.
	Establishment of Trust
	In order to provide for the payment of the principal of and the premium, if any, and interest on each Series of Bonds issued hereunder, and to secure the performance of all of the obligations of HRTAC with respect to such Series, the Master Indenture,...

	Issuance of Bonds
	(1) An original executed counterpart of the Master Indenture;
	(2) A certified copy of the initial resolution adopted by HRTAC on June 16, 2016, as supplemented by the resolution numbered 2017-08 adopted by HRTAC on December 14, 2017, which authorized the execution and delivery of the Master Indenture; and
	(3) An Opinion or Opinions of Counsel, subject to customary exceptions and qualifications, to the effect that the Master Indenture has been duly authorized, executed and delivered by HRTAC;
	(e) Except for the initial Series of Bonds to be issued under the Master Indenture and for any Series of Refunding Bonds, an Officer’s Certificate (subject to the requirements of Section 5.4 (Modification of Certain Definitions) of the Master Indentur...
	(f) If the Bonds of the Series then to be issued are to be issued to refund Bonds issued and outstanding under the Master Indenture (“Refunding Bonds”) evidence satisfactory to the Trustee that (i) the refunding produces present value debt service sav...
	(g) An Opinion of Bond Counsel to the effect that (i) the Bonds of the Series then to be issued have been duly authorized, (ii) all conditions precedent to the issuance of such Bonds have been fulfilled, (iii) the Related Series Supplement has been du...
	(h) An Officer’s Certificate, dated the date of delivery of the Bonds of the Series then to be issued, to the effect that to the best of the knowledge of the signatory, upon and immediately following such delivery, no Event of Default under the Master...
	(i) A written order and authorization to the Trustee on behalf of HRTAC, signed by an HRTAC Representative, to authenticate and deliver the Bonds of the Series then to be issued to or upon the order of the purchaser or purchasers therein identified up...
	(j) Any additional document or instrument specified in the Related Series Supplement.
	(a) In the case of the following described types of Bonds, the definition of the term “Principal and Interest Requirements” for the purposes of preparing and delivering the Officer’s Certificate regarding the coverage of HRTAC Revenues described above...
	(1) Optional Tender Bonds.  (i) If any of the Outstanding Bonds or additional Bonds of the Series then to be issued constitute Optional Tender Bonds, then the options of the Owners of such Bonds to tender the same for payment prior to their stated mat...
	(2) Variable Rate Bonds.
	(i) Tax-Exempt.  If any of the Outstanding Bonds or Bonds of the Series then to be issued constitute Variable Rate Bonds the interest on which is or will be excluded from gross income for federal income tax purposes, then the interest rate used in the...
	(ii) Taxable.  If any of the Outstanding Bonds or Bonds of the Series then to be issued constitute Variable Rate Bonds the interest on which is or will be included in gross income for federal income tax purposes, then the interest rate used in the abo...
	(3) Swap Related Bonds.  If any of the Outstanding Bonds or Bonds of the Series then to be issued constitute Swap Related Bonds, then the Interest Requirements on such Swap Related Bonds during any Hedge Period and, for so long as the Swap Provider ha...

	(b) The conversion of Bonds constituting Variable Rate Bonds to bear interest at fixed rate or rates or vice-versa, in accordance with their terms, shall not constitute a new issuance of Bonds under the Master Indenture.
	(c) With respect to any Bonds bearing interest that is subject to a federal interest subsidy the proceeds of which are not otherwise designated as HRTAC Revenues, the interest rate on such Bonds shall be assumed to be the rate net of such interest sub...
	Intermediate Lien Obligations.  Nothing in the Master Indenture shall prohibit or prevent HRTAC from authorizing and issuing Intermediate Lien Obligations for any lawful purpose payable from HRTAC Revenues subject and subordinate to the payment of any...
	Subordinate Obligations.  Nothing in the Master Indenture shall prohibit or prevent HRTAC from authorizing and issuing Subordinate Obligations for any lawful purpose payable from HRTAC Revenues subject and subordinate to the payment of any Senior Bond...

	Establishment of Funds and Accounts
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	(e) Rebate Fund.
	(a) HRTAC may establish with the Trustee or an escrow agent satisfactory to the Trustee in connection with the issuance of any Series of Refunding Bonds, an Escrow Fund to provide for the application and investment of the portion of the proceeds of su...
	(b) HRTAC may establish with the Trustee in connection with the incurrence of any Reimbursement Obligation, a Reimbursement Account in any Related Debt Service Fund.  Amounts held for the credit of any such Reimbursement Account shall be paid out by t...

	Revenue Fund and Flow of Funds
	(a) The amount, if any, of the proceeds of the Related Series of Bonds required by the Related Series Supplement to be deposited in the Debt Service Fund with respect to accrued and/or capitalized interest;
	(b) All amounts received from the Revenue Fund as described above;
	(c) Any amounts required to be transferred to the Debt Service Fund from a Debt Service Reserve Fund as provided under the Master Indenture; and
	(d) Any other amounts required to be paid to the Debt Service Fund or otherwise made available for deposit therein by HRTAC, including amounts made available pursuant to the Related Series Supplement.

	Permitted Investments and Valuation of Funds
	Discharge and Defeasance
	(a) The principal of any and all of the Series of Bonds and the interest due or to become due thereon together with any redemption premium required by redemption of any of the Bonds prior to maturity shall be paid, or is caused to be paid, or is provi...
	(b) All of the covenants, agreements, obligations, terms and conditions of HRTAC under the Master Indenture shall have been kept, performed and observed and there shall have been paid to the Trustee all sums of money due or to become due to it as bond...
	(a) by paying or causing to be paid the principal of and premium, if any, and interest on such Bonds, as and when the same shall become due and payable;
	(b) by delivering such Bonds to the Trustee for cancellation; or
	(c) by depositing with the Trustee (or an escrow agent acceptable to the Trustee), in trust, cash and/or Defeasance Obligations in such amount as will, together with the income or increment to accrue on such Defeasance Obligations (the “Defeasance Amo...

	Events of Default and Remedies Upon Default
	(a) default in the payment of any installment of interest in respect of the any Series of Bonds as the same shall become due and payable; or
	(b) default in the payment of the principal of or premium, if any, in respect of any Series of Bonds as the same shall become due and payable either at maturity, upon redemption, or otherwise; or
	(c) default in the payment of any Amortization Requirement in respect of any Bond that is a Term Bond as the same shall become due and payable; or
	(d) failure on the part of HRTAC duly to observe or perform any other of the covenants or agreements on the part of HRTAC contained in the Master Indenture, a Series Supplement, a Tax Regulatory Agreement or any Bond (a “Covenant Event of Default”), s...
	(e) appointment by a court of competent jurisdiction of a receiver for all or any substantial part of the HRTAC Revenues  and the other Funds and Accounts pledged pursuant to the Master Indenture, or the filing by HRTAC of any petition for reorganizat...

	Amendments and Supplemental Indentures
	(a) To cure or correct any ambiguity, formal defect, omission or inconsistent provision in the Master Indenture or in a Supplemental Indenture;
	(b) To grant to or confer on the Trustee for the benefit of the Owners any additional rights, remedies, powers or authority that may lawfully be granted to or conferred on the Owners or the Trustee;
	(c) To permit the appointment of a co-Trustee or additional Paying Agents under the Master Indenture;
	(d) To subject to the lien and pledge of the Master Indenture additional revenues, properties or collateral;
	(e) To provide for the issuance of coupon Bonds if authorized under the Related Supplemental Indenture;
	(f) To amend certain provisions of the Master Indenture or any Supplemental Indenture in any manner consistent with Sections 103 and 141 through 150 of the Tax Code (or such other sections of the Tax Code as may be applicable to the Bonds) as in effec...
	(g) To confirm, as further assurance, any pledge under, and the subjection to any lien or pledge created or to be created by the Master Indenture or any Supplemental Indenture, of the HRTAC Revenues  or any other moneys, property or Funds or Accounts;
	(h) To modify, amend or supplement the Master Indenture or any Supplemental Indenture as required to permit its qualification under the Trust Indenture Act of 1939, as amended, or any similar federal statute hereafter in effect, or to permit the quali...
	(i) To add to the covenants and agreements of HRTAC contained in the Master Indenture or any Supplemental Indenture other covenants and agreements thereafter to be observed for the Owners’ protection, including, but not limited to, additional requirem...
	(j) To amend, modify or change the terms of any agreements governing any book-entry-only system for any of the Bonds;
	(k) In the case of Series Supplements, to provide for the issuance of additional Series of Bonds (including Refunding Bonds) and to provide for such other related matters as may be required or contemplated by or appropriate under the Master Indenture;
	(l) To make any changes necessary to comply with the requirements of a Rating Agency, a Bond Credit Provider, or an DSRF Credit Provider that, as expressed in a written finding or determination by HRTAC (which shall be stated in the Related Supplement...
	(m) To make any other changes that (i) will have no adverse effect upon the ratings currently assigned to the Bonds by any Rating Agency, as expressed in a Rating Confirmation or (ii) shall not prejudice in any material respect the rights of the Owner...
	(n) To restate in one document the Master Indenture and all Supplemental Indentures, which restatement shall then become the Master Indenture for all purposes, effective as of the date of the Master Indenture with respect to matters set forth therein ...
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	20 6C Project Funding Agreement for HRRTF Disbursements - Mid-Cycle - FY2024(2758577.2) V2 KP
	A. HRT Obligations
	1. HRT hereby confirms, represents and warrants that all statements and certifications made in the Application were and are true and correct.
	2. HRT, not HRTAC, shall be responsible to develop, implement, administer, operate and maintain the Covered Projects, all of which shall be done in accordance with the Application and all applicable federal, state and local laws and regulations, inclu...
	3. Without limiting the foregoing, HRT shall use the Approved Funding solely for the facets of the Covered Projects that are Permitted Transit Uses.
	4. To the extent the development, implementation, administration, operation or maintenance of any Covered Project will rely upon other funding provided by HRT or any third party (including, without limitation, any source of federal or Commonwealth of ...
	5. HRT shall submit its funding requisitions to HRTAC (c/o HRTAC’s Executive Director) using the form attached as Appendix C.  HRT shall submit requisitions on a schedule substantially consistent with the disbursement schedule included in the HRT Appl...
	6. HRT shall maintain complete and accurate financial records relative to the Covered Projects for all time periods as may be required by the Virginia Public Records Act and by all other applicable state or federal records retention laws or regulation...
	7. HRT shall exclusively enter into all engagements, commitments and agreements with third parties relating to the Covered Projects, and HRT shall not include in such engagements, commitments or agreements any provision that expressly provides the cou...
	8. Upon HRTAC’s request, HRT shall ensure that HRT’s contractors maintain commercially reasonable surety bonds and insurance for all work or services to be performed for any portion of the Covered Projects, and shall name HRTAC and its members, office...

	B. HRTAC's Obligations
	1. HRTAC shall disburse the Approved Funding to HRT from the Regional Transit Fund, which disbursement will be made on an installment basis upon receipt of requisitions made in accordance with Section A.5 above.
	2. HRTAC shall use commercially reasonable efforts to fulfill each validly submitted requisition within ten (10), but not later than thirty (30), days of receipt.
	3. HRTAC shall provide HRT with such cooperation as may be reasonably requested to coordinate actions required in connection with requisitions and disbursements.

	C. Term
	1. This Agreement shall (i) be effective upon execution by both parties and (ii) unless terminated earlier in accordance with its terms, expire ninety (90) days after the date that the Approved Funding has been fully applied by HRT to the facets of th...
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